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ODISHA POWER TRANSMISSION CORPORATION LTD. 
 

PACKAGE CPC-67/2014-15: 

 1. Construction of 2X20 MVA, 132/33 KV S/s at “GHENS”  in Baragarh district and associated 

132 KV DC Line from proposed  220/132/33 KV New Baragarh Grid S/s. (App. Line 

Length: 28.872Kms.).[Pkg-67(I)] 

2. Construction of 2X20 MVA,132/33 KV S/s at TUSURA in Bolangir district and associated 132 

KV LILO Line from existing 132 KV Bolangir-Saintala Line. (App. Line Length: 14.8Kms.). 

[Pkg-67(II)]. 

3. Construction of 132KV SC Line on DC tower from 132/33 KV, Kesinga Grid S/s to 132/33 

KV, Junagarh Grid S/s with 132KV feeder bay extension at both S/s ends.(App. Line Length: 

52.794Kms.). [Pkg-67(III)]. 
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SPECIAL CONDIONS OF CONTRACT 

 

VOLUME – IA 

 

All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement the 

General Conditions of Contract (GCC), Erection Condition of Contract (ECC), Instructions to 

Bidders (INB) and Technical Specification Vol. IIA & IIB. Wherever there is a conflict the 

provisions herein shall prevail over those in the GCC, ECC, INB and Technical Specification & 

Data Sheet Vol. II & IIA. 

 
1.0 GENERAL INFORMATION 

 

1.1 Odisha Power Transmission Corporation (OPTCL) (A wholly owned subsidiary of 

Government of Odisha) incorporated under the Companies Act, 1956, having its Registered 

Office at Janpath, Bhubaneswar – 751022 (hereinafter called the owner) invites single stage two 

part bid tender for the following packages  in the state of Odisha (as specified in the INV of the 

bidding documents) on turnkey basis.  
 

PACKAGE CPC-67/2014-15: 

 1. Construction of 2X20 MVA, 132/33 KV S/s at “GHENS”  in Baragarh district and associated 

132 KV DC Line from proposed  220/132/33 KV New Baragarh Grid S/s. (App. Line 

Length: 28.872Kms.).[Pkg-67(I)] 

2. Construction of 2X20 MVA,132/33 KV S/s at TUSURA in Bolangir district and associated 132 

KV LILO Line from existing 132 KV Bolangir-Saintala Line. (App. Line Length: 14.8Kms.). 

[Pkg-67(II)]. 

3. Construction of 132KV SC Line on DC tower from 132/33 KV, Kesinga Grid S/s to 132/33 

KV, Junagarh Grid S/s with 132KV feeder bay extension at both S/s ends.(App. Line Length: 

52.794Kms.). [Pkg-67(III)]. 

 

1.2   Odisha Power Transmission Corporation Ltd (OPTCL),  invites sealed bids for the package of 

Construction of the sub-station bay extension with associated system as indicated above in Cl No. 

1.1, On domestic competitive bidding basis for the purpose of :  

“Design, Engineering, Supply, Erection, Testing & Commissioning of Sub-Station bay extension 

with associated system on turnkey basis in the location  / Area as specified in the INV of the 

bidding documents) in the state of Odisha”. 

Bidding document No. As specified in the INV of the bidding documents. 

1.3.1 The project shall be executed and funded by Odisha Power Transmission Corporation Ltd. 

and the Ownership of the aforesaid package shall remain vested with Odisha Power Transmission 

Corporation Ltd. All eligible payments against this work shall be made by Odisha Power 

Transmission Corporation Ltd. 

1.4        “Owner” shall mean Odisha Power Transmission Corporation Ltd. 

For the purpose of execution of the Contract, the contractual activities on the part of the „Owner‟, 

wherever context requires so, shall be performed by Odisha Power Transmission Corporation Ltd. 

1.5 The contents of Bidding Documents are as indicated under Clause 4.0, Section –  INB, 

Conditions of Contract, Volume – I of Bidding Documents. The requirements,  conditions, 

appendices etc., stated in Conditions of Contract (Volume – I), Bid Proposal Sheets (Volume – 

IB), Technical Specifications  (Volume –II) and Technical Data Sheet (Vol.IIA) shall apply to and 

shall be considered as part of this Volume (i.e. Volume –IA) as if bound together. In case of any 
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discrepancy between the provisions of this volume and other volumes of the bidding Documents, 

the provisions of this volume shall prevail. 

 

1.6 Unless brought out clearly, the Bidder shall be deemed to conform strictly to the 

 provisions of Bidding Documents. Any discrepancy between Specifications and the 

 technical literature / catalogues and drawings with the Bid will not be considered. 

 

1.7    The respective rights of the Consultant / Owner and Bidders / Contractors shall be governed 

by the Bidding Document / Contracts signed between the Owner and the Contractor for the 

respective packages. 

2.0       SCOPE OF WORK 

 

2.1 The scope of the work shall be completely covering all the equipments and their   

 erection specified under the accompanying Technical Specifications. It will include   

 the following:- 

a) Detailed design of the equipment; 

 

b) Complete manufacture including Type, Acceptance & Routine testing as specified. 

c) Providing Engineering drawing, data, operational manual, etc. for the Odisha  Power 

 Transmission Corporation Ltd.‟s approval; 

 

d) Packing and transportation from the manufacturer‟s works to the site; including transit 

 insurance & custom clearance/port clearance (if required), port handling, clearance for 

 imported goods and further loading (if applicable) “As delivered at  site basis”. 

 

e) Receipt, Unloading, storage, storage cum erection insurance, Preservation &  conservation of 

 equipments / materials at the site;. 

f) Pre-assembly, if any, erection, testing and commissioning of all the equipments  required 

 for construction of Sub-station bay extension and associated system  (including  all the 

 civil works) and Testing and commissioning of Sub-station bay extension and 

 associated system. 

g) Reliability tests, performance and guarantee tests on completion of commissioning. 

h) Handing over of the completed system to the owner. 

i) Satisfactory conclusion of the contract. 

 

2.2 The detailed scope of work covered under the package is specified in the Technical 

Specifications, Volume-II (TS) and Technical data Sheet (Vol. IIA) for specific packages. 

 
2.3 Before proceeding with the work, the Contractor shall fully familiarize himself with the 

site conditions. It shall be the responsibility of the contractor to arrange all inputs required for 

detailed engineering and execution. The Bidders are advised to visit the site, collect all necessary 

inputs and acquaint themselves with the topography, infrastructure etc. The Contractor shall be 

fully responsible for providing all equipment, materials, systems and services specified or 

otherwise which are required to complete the work and successful testing & commissioning of the 

Sub-station bay extension and associated system. 

 

2.4 All materials including Steel and cement required for the civil works shall be supplied by 

the Contractor. 
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2.5 Any other items not specifically mentioned in the Specifications but which are required for 

erection, testing, commissioning and satisfactory operation of the Substation bay extension and 

associated system are deemed to be included in the scope of the Specification unless specifically 

excluded. 

 

 

3.0   QUALIFYING REQUIREMENTS 

 3.1     The Qualifying Requirements for the Bidders are based on meeting the minimum pass/fail    

criteria specified in Section-INV and INB (Vol-1) of the bidding documents. 

 

4 PRICES 

 

4.1 The items/equipment/ material/works (referred to as „items‟ for the sake of brevity) generally 

required for completion of the scope of work as per the Technical Specifications (TS). Vol.-II of 

Bidding Documents, are described and given in Schedules of Items and Prices (Price Schedules) 

forming part of Bid Proposal Sheets (BPS), Vol.-IB of Bidding Documents. However, the brief 

descriptions of work shall not be construed to limit the scope of work, and the same shall be read 

in conjunction with corresponding sections of TS including amendment/errata, if any, thereto. 

 

4.2 Bidder shall quote ex-works/ex-factory/ex-showroom (referred to as “Ex-works‟) price, as 

applicable and transportation and insurance charges separately, for FOR destination site delivery 

of the items indicated in the relevant schedules of Bid Proposal Sheets (BPS), Volume-IB. Sales 

Tax, VAT, Excise Duty, Cess, Local Taxes, Octroi /  

Entry tax and other levies, if any, in respect of direct transaction between the Owner and the 

Contractor under  the Contract, shall not be included in the quoted price but shall be indicated 

separately, wherever applicable, in the BPS. Also Octri / Entry tax, if any, in respect of bought-

out finished items, which shall be dispatched directly from the Sub-Vendor‟s works to the 

Owner‟s site (sale-in-transit), shall not be included in the quoted price but shall be indicated 

separately, wherever applicable, in BPS. 

 

4.3 Bidder shall quote separately, as per relevant Price Schedules of BPS, the charges for erection, 

testing & commissioning (which shall be inclusive of charges for unloading, Handling, storage, 

insurance etc.) of all items, which are to be supplied and / or erected at site and charges of 

associated civil works as specified in TS. These charges together for all 

equipment/materials/spares, as applicable, shall be deemed to be included in the „Erection 

Charges‟ to be quoted against the items indicated in relevant schedule of BPS. In addition, the 

cost of all materials required for successful erection, testing and commissioning of the Sub 

Stations and transmission line including the associated civil works, not indicated separately in the 

schedule of supply items in the BPS but required as per TS, shall be deemed to be included in 

the „Erection Charges‟. 

 

4.4  Bidders shall include the cost of type tests and other tests, to be carried out in line with the 

Technical Specifications, in the bid price. 

4.5  Service tax, as reimbursable to the Contractor by Odisha Power Transmission Corporation 

Ltd., in terms of the Bidding Documents shall not be included in the quoted price but shall be 

indicated separately, wherever applicable, in BPS. 
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5.0 PRICE ADJUSTMENT. (Applicable as per latest IEEMA circular):  
FOR COMPUTATION OF PRICE ADJUSTMEMENT:- IEEMA formula as revised from 

time to time may be adopted for all items for which price variation are applicable as per OPTCL 

tender specification. 

(i) Base date is to be taken as 30 days prior to opening of tender. 

(ii) Price variation shall be subject to ceiling (+) or (-) 20% for all items for all items for which 

price variation is applicable. 

(iii) Scheduled delivery period of total quantity shall be reckoned to be the end of the period as 

indicated in the approved bar chart for the purpose of calculation of price variation. 

(iv) The price variation claims are to be submitted within 03 (Three) months of supply of items or 

within 03(Three) months from scheduled date of completion whichever is later. If the price 

variation claims are not submitted within the stipulated time, 10% bill payable on commissioning 

and handing over the project shall not be processed for payment. 

(v) Performance Bank Guarantee can be utilized in case of negative price variation with an 

undertaking from the concerned agencies. 

(vi) The agency has to furnish an undertaking that deduction can be made from any other bills 

pertaining other projects being executed by them for this purpose. 

(vii) If the price variation claims are not submitted by the agencies within 03(Three) months of 

supply of items or 03(Three) months from the scheduled date of completion of work whichever is 

later, OPTCL will calculate the PV amount and deduct 0.5%(Half percent) of the ordered price of 

that item for the quantity supplied as additional penalty from the bill or any other means. 

(viii) For the purpose of Price Adjustment on ex-works price components of the equipment, the 

date of shipment for Goods shall mean scheduled date of shipment or actual date of shipment, 

whichever is earlier. Scheduled date of shipment will be ex-works date of despatch, governed by 

the accepted PERT Network / Bar Chart, Similarly, for the purpose of Price Adjustment on 

Installation price component, the Billing period shall mean the billing period as per Contract time, 

schedule, i.e,, the agreed Bar Chart or actual period, whichever is earlier. The billing period for 

various Installation activities will be as per agreed Installation Bar Chart indicating monthly 

schedule of installation activities for completion of works. However, when the Employer‟s 

specific approval for advancement of shipment/ installation activities has been obtained in such 

case the said advanced date shall be treated as the schedule date of shipment/ installation activities 

for the purpose of working out the price adjustment payable.  

 No price increase shall be allowed beyond the original delivery / Installation dates unless 

specifically stated in the Time Extension Letter, if any, issued by the Employer. The Employer 

will, however, be entitled to any decrease in the Contract Price which may be caused due to lower 

price adjustment amount in case of delivery of Goods/ Installation beyond the original delivery / 

Installation dates. Therefore, in case of delivery of Goods/ Installation beyond the original 

delivery/ Installation dates, the liability of the Employer shall be limited to the lower of the price 

adjustment amount, which may work out either on schedule date or actual date of despatch of 

Goods/ Installation. 

(ix) In case of non-publication of applicable indices on a particular date, which happens to be 

the applicable date for Price Adjustment purpose, the published indices prevailing immediately 

prior to the particular date shall be applicable. 
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(x) If the price Adjustment amount works out to be positive, the same is payable to the 

Contractor by the Employer and if it works out to be negative, the same is to be recovered by the 

Employer from the Contractor 

(xi) The Contractor shall promptly submit price adjustment invoices for the supplies made / 

work done positively within three (3) months from the date of shipment / work done, whether it is 

positive or negative. 

Price variation is applicable for the following items:- 

(A) TRANSMISSION LINE: 

1) Fabricated Tower members( including Nut & bolts) 

2) Conductor & hard ware fittings. 

3) Disc Insulators / Long rod Insulators. 

4) Erection (Including Civil works) 

(i) Supply & reinforcement steel. 

(ii) Concreting. 

(iii) Erection excluding reinforcement and other steel and concreting. 

5) Transmission line Accessories and hardware. 

(B) SUBSTATION: 

1) Circuit breaker. 

2) Current transformer, IVT & Capacitive Voltage Transformer. 

3) Isolator and Surge Arrestor. 

4) Conductor and hardware fittings. 

5) PVC/XLPE Insulated Power and Control cables. 

6) Substation structures (Including Nut & bolts). 

7) Erection (Including Civil works) 

(iv) Supply & reinforcement steel. 

(v) Concreting. 

(vi)  Erection excluding reinforcement and other steel and concreting. 

5.3 The Bidder shall also furnish the price breakdown where ever applicable in the appropriate 

schedules of Bid Form to indicate the following: 

i) Ex-works price of the equipment/materials (including tools and tackles etc.) 

ii) Charges for inland transportation (including port handling) and insurance for delivery of 

the equipment/materials up to their final destinations. 

iii) Lump sum charges towards unloading, storage, insurance,  

iv) Price break up for spares in line with Clause 18.0 of this Section. 

v) Sales Tax/ Excise duty/Entry tax and any other levies legally payable on the transactions 

between the Owner and the Bidder.  

vi) Any other charges as per the requirement of Contract/Technical Specifications. 

vii) Unit erection, testing and commissioning charges as per the schedule. 
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viii) No price adjustment shall be payable towards supply of Mandatory spares. 

 

6.0      TAXES AND DUTIES 

 

6.1 All customs duties, Excise duties, Cess, Sales taxes/VAT and other statutory levies 

payable by the Bidders in respect of the transaction between the Bidders and their 

vendors/sub-suppliers while procuring any components, sub-assemblies, raw materials and 

equipment, shall be included in the bid price. The statutory variation on account of change 

in rate of tax under Excise, VAT, CST laws on the bought out items supplied within the 

delivery schedule would be allowed for billing and payment purpose on following basis. 

 (i) The bidder shall have to declare the rate of Excise duty, CST, VAT as applicable at the 

time of bidding. 

 (ii) In case where the bidder declares concessional rates, they have to submit documents in 

support of such concessional rates along with the names of approved sub vendors and the 

validity of such concessional rates should be at least up to scheduled date of completion of 

project. 

 (iii) The Excise invoice of approved sub vendor are required to be submitted with the bills 

for all the items for which Excise duty, VAT/CST variation to be considered. 

 (iv)  For supply of bought out items within the scheduled delivery time, the actual rates 

applicable (increase or decrease) as per the Excise Invoices of sub Vendors will be 

considered for billing and payment. 

 (v) The statutory variation of Excise duty, VAT/CST will be considered for payment 

provided the offer price is given with the break-up of base price of the items, Excise Rate 

& Amount, VAT/CST Rate & Amount. In case these details are not furnished in the offer 

price , the statutory variations will not be considered by OPTCL. 

 

However, Entry Tax as applicable for destination site/state on all items of supply including 

bought-out finished items (as identified in the bid), which shall be dispatched directly from 

the sub-vendors‟ works to Consultant‟s site (sale-in-transit) shall not be included in the bid 

price. The applicable Entry Tax in respect of the said items of supply would be reimbursed 

to the Contractor separately by the Odisha Power Transmission Corporation Ltd subject to 

furnishing of documentary proof. 

 

6.2      VAT/Sales tax, excise duties, cess, local taxes and other levies in respect of the 

 transactions between Odisha Power Transmission Corporation Ltd and the 

 Contractor under the Contract, if any, shall not be included in the bid price but they 

 should be indicated separately wherever applicable in the Bid Proposal Sheets. 

 

Whenever ex-works price is quoted exclusive of Excise Duty applicable on the transaction 

between Odisha Power Transmission Corporation Ltd and the Contractor Direct Supply, 

then the due credit under the MODVAT (modified Value Added Tax), scheme as per the 

relevant Government policies wherever applicable, shall be taken into account by the 

Bidder while quoting bid price. 

In respect of transactions solely between Odisha Power Transmission Corporation 

Ltd and the contractor (for dispatches made from the contractor‟s works under the Supply 

Contract), VAT/Sales Tax, Excise Duties, local taxes and other levies shall be 

paid/reimbursed by Odisha Power Transmission Corporation Ltd  at the applicable rate at 

the time of despatch, scheduled or actual, whichever is lower. However, in case of 

advancement of supplies solely at the request of Odisha Power Transmission Corporation 
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Ltd, taxes and duties prevailing at the time of dispatch, shall be payable by Odisha Power 

Transmission Corporation Ltd. 

 

6.3 Concessional Sales Tax declaration forms, as admissible, would be issued to the 

 contractor, on request, by Odisha Power Transmission Corporation Ltd. (OPTCL) 

 for all  items (ad identified in the price schedule of the bid) to be supplied directly 

 by the  contractor as well as for the items to be supplied by the sub-suppliers as  sale 

 in transit. 

 

6.4  Sales Tax on goods incorporated in the Works: 

 

The Bidder shall include the Sales Tax on Works Contract, Turnover Tax or any other 

similar taxes under the Sales Tax Act, as applicable in their quoted bid price and Odisha 

Power Transmission Corporation Ltd would not bear any liability on this account. Odisha 

Power Transmission Corporation Ltd shall, however, deduct such taxes at source as per 

the rules and issue TDS Certificate to the Contractor. 

 

6.6 For payment/reimbursement of Sales Tax/VAT in respect of dispatches made  directly 

from  contractor‟s works, invoices raised by the contractor shall be  accepted as 

documentary  evidence. Similarly, pre-numbered invoices duly  signed by authorized 

signatory will be considered as evidence for payment of Excise Duty and cess. All 

invoices raised by contractor shall be in name of Odisha  Power Transmission 

Corporation Ltd. 

6.7    As regards the Income Tax, surcharge on Income Tax and other corporate taxes the 

 Bidder shall be responsible for such payment to the concerned authorities. 

 

6.8     The statutory deduction of taxes and duties at source, related to these works, shall be 

 done  by Odisha Power Transmission Corporation Ltd. TDS so deducted shall be 

 deposited with the relevant tax Authorities & TDS certificates shall be issued by  Odisha 

 Power Transmission Corporation Ltd. 

 

7.0  BASIS OF EVALUATION AND COMPARISON 

 

The basis of evaluation and comparison shall be as per clause no. 33.0 of Section INB 

(Vol-I) 

 

8.0  TERMS OF PAYMENT  

The payment to the Contractor under the contract will be made by the Odisha Power 

Transmission Corporation Ltd in line with Clause 34.0, Section- GCC, Volume-I and as 

per the guidelines and conditions specified hereunder. All payments made during the 

contract will be on on-account payment purpose only. 

 

8.1 (i)   Advance Payment: 
 Ten percent (10%) of the Ex-works price component shall be paid as an initial advance 

(a) An unconditional & irrevocable advance payment Bank Guarantee in favour of Orissa Power 

Transmission Corporation Ltd., for the equivalent amount of advance. The said Bank Guarantee 

shall be initially valid upto the end of ninety (90) days after the scheduled date for successful 

completion of commissioning and shall be extended from time to time until ninety (90) days 

beyond the actual date of successful completion of commissioning, as may be required under the 

contract.  
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 (b) On progressive payment to the EPC contractor, the advance taken shall be recovered 

 proportionately from the bill and after such adjustment, the contractor shall furnish the  reduced 

 amount BG against the outstanding advance payment. Ex-works price component  of the 

 equipment & materials (except mandatory spares) shall be paid as below: 

     

 Ten percent (10%) of the Ex-works price component shall be paid as an initial  advance 

 on presentation of the following: 

(a) Acceptance of the Letter of Award by the Contractor. 

(b) Contractor‟s detailed proforma invoice for claiming mobilisation advance. 

(c) An unconditional & irrevocable advance payment Bank Guarantee in favour of 

Odisha Power Transmission Corporation Ltd., for the equivalent amount of advance in 

accordance with the provisions of Clause 34.7.1 (i) (b), Section –GCC, Volume– I and as 

per Performa attached with Section-Annex. Of Volume-I (Conditions of Contract). The 

said Bank Guarantee shall be initially valid upto the end of ninety (90) days after the 

scheduled date for successful completion of commissioning and shall be extended from 

time to time until ninety (90) days beyond the actual date of successful completion of 

commissioning, as may be required under the contract.  

On progressive payment to the Contractor, the advance taken shall be recovered 

proportionately from the bill and after such adjustment the contractor shall furnish 

the reduced amount BG against the outstanding advance payment in four stages. 

 

(d) An unconditional & irrevocable Bank Guarantee in favour of Odisha Power Transmission 

Corporation Ltd., for ten percent (10%) of the total Contract price towards Contract 

Performance Guarantee (CPG) in accordance with the provisions of Clause 41.0, Section 

INB and Clause 11.0 below and as proforma attached with Section-Annex. of Volume-I 

(Conditions of Contract). The said bank guarantee shall be initially valid up to ninety (90) 

days after expiry of the Warranty Period shall be extended from time to time till ninety 

(90)days beyond successful completion of warranty period, as may be required under the 

Contract. 

(e) Detailed PERT Network / Bar Chart and its approval by the Owner. 

 

SUPPLY PART:- 

(i) Seventy five percent (75%) of the Ex-works price component shall be paid on successful 

completion of supply and receipt of the materials/items at site along with verification of material 

at site by the consignee and on submission of documents indicated herein under. 

(a) Evidence of dispatch & receipt (R/R of receipted L/R). 

(b) Contractor‟s detailed invoice & packing list identifying contents of each shipment. 

(c)    Insurance Policy / Certificate. 

(d) Manufacturer‟s / Contractor‟s guarantee Certificate of Quality. 

(e) Material Dispatch Clearance Certificate (MDCC) for dispatch issued by Owner. 

(f) Test certificate. 

 

(ii) Fifteen Percent (15%) payment shall be made after installation of material at site  and   

certification by engineer in-charge.  

 

(iii) The balance ten percent (10%) of the Ex-works price component shall be paid after successful 

commissioning of the complete Substation bay extension and handing over to Odisha Power 

Transmission Corporation Ltd. 
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          In Case the contractor does not claim any advance or claims partial advance, then in 

such condition recovery against clause no. 8.1 (ii), (iii), (iv) and (v) above shall be 

automatically reduced proportionately 

 

8.2  Inland Transportation & Insurance Charges 

Inland transportation and insurance charges shall be paid to the Contractor on pro-rata basis, as 

per the unit rates indicated in the Letter / Notification of Award, after receipt of materials/items at 

site and on presentation of the invoices along with supporting documents by the Contractor. 

However, these charges will be subject to a limitation that the aggregate of all invoices does not 

exceed the total amount indicated in the Letter of Award/ NOA. 

8.2  Erection  Price Component  

(i)An advance of 10% (ten percent) of the total erection price shall be paid as initial advance 

subject to conditions stipulated in Clause 34.7.1 (ii) of Section-GCC (Vol.-ume-I) and the 

following.  

(a) Submission of detailed invoice for advance payment. 

(b) Establishment of Contractor‟s site offices and certification by Engineer that 

 satisfactory mobilization for erection exists. 

(c) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha 

 Power Transmission Corporation Ltd., for the equivalent amount of advance in 

 accordance with Clause 34.7.1 (ii) (b), Sec.-GCC, Vol.-I of bidding documents and as per 

 proforma attached with Section-Annex of Vol.- I  (Conditions of Contract). The said 

 Bank Guarantee shall be initially valid upto  the end of ninety (90) days after the 

 scheduled date for successful completion of commissioning and shall be extended from 

 time to time until ninety (90)  days beyond the actual date of successful completion of 

 commissioning, as may be required under the Contract. 

(d) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha Power 

 Transmission Corporation Ltd., for ten percent (10%) of the total Contract price towards 

 Contract Performance Guarantee (CPG) in  accordance with Clause 41.0 of Section – 

 INB, Vol.- I and as per proforma attached with Section-Annex of Volume – I (Conditions 

 of Contract). The said Bank Guarantee shall be initially valid up to 90 (ninety) days after 

 the expiry of warranty period and shall be extended from time to time ninety (90) days 

 beyond successful completion of warranty period, as may be required under the Contract. 

 

ii) 90% (Ninety percent) of the erection price component will be paid on progressive basis 

depending on the actual work done i.e. on completion of erection, testing and 

commissioning of the respective items and on certification of the same by the owner. 

 

iii) The balance 10% (ten percent) of the erection price component shall be paid within sixty 

(60) days after successful commissioning of the substation bay extension and associated 

system and issuance of Taking Over Certificate by the owner. 

 

In Case the contractor does not claim any advance or claims partial advance, then in such 

condition recovery against clause no. 8.3 (ii) and (iii) above shall be automatically reduced 

proportionately. 

 

Important: Stage payment for the followings (3 items) as per OPTCL norms shall be 

considered for erection contract only.  

Construction of:- 

(I) Control Room Building  
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(II) Colony Quarters. 

(III) Boundary Wall. 

The details are as below. 
A) Construction of Switch yard Building{Control room Building: (Double Storied) 

Sl No. Description of  Stages Payment Terms 

1 RCC as per Contract:  

1.1 Ground Floor (60% of total price) 

'1.1.1 Up to plinth level  15% of 60% of ordered price i.e. 9% of the total value 

'1.1.2 Up to lintel level 30% of 60% of ordered price i.e. 18% of the total value 

'1.1.3 After roof casting 55% of 60% of ordered price i.e. 33% of the total value 

'1.1.4 First Floor (40% of total price) 

'1.1.5 (1) Up to lintel level 35% of 40% of ordered price i.e. 14% of the total value 

'1.1.6 (2) After roof casting 65% of 40% of ordered price i.e. 26% of the total value 

2 Brick masonry work as per contract 

2.1 (1) Ground Floor 60% of the total price 

2.2 (2) First Floor 40% of the total price 

3 Flooring as per Contract  

3.1 (1) Ground Floor 55% of the total price 

3.2 (2) First Floor 45% of the total price 

 

B) Construction of Colony Quarters: 

Sl No. Description of  Stages Payment Terms 

1 „D‟-type as per contract  

1.2 Up to plinth level 10% of the ordered price 

1.2 After brick work 15% of the ordered price 

1.3 After roof casting  30% of the ordered price 

1.4 After complete in Full shape 45% of the ordered price 

2 „E‟ type as per contract 

2.1 Ground Floor (60 % of total price) 

'2.1.1 Up to plinth level 10% of 60% of the ordered price i.e. 6% of the total price 

'2.1.2 After brick work 15% of 60% of the ordered price i.e. 9% of the total price 

'2.1.3 After roof casting  30% of 60% of the quoted price i.e.18% of the total price 

'2.1.4 After complete in Full shape 45% of 60% of the ordered price i.e.27% of the total price 

2.2 First Floor  (40% of the Total price) 

'2.2.1 Up to lintel level 15% of 40% of the ordered price i.e. 6% of the total price 

'2.2.2 After roof casting 30% of 40% of the ordered price i.e.12% of the total price 

'2.2.3 After complete in Full shape 55% of 40% of the ordered price i.e.22% of the total price 

 

(C) Construction of Boundary Wall: 

 

Sl No. Description of  Stages Payment Terms 
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1 Excavation & bed Concrete & 

Foundation 

20% of the ordered price pile foundation with grade beam 

2 Brick Work 30% of the ordered price 

3 Plastering 20% of the ordered price 

4 After complete in full shape 30% of the ordered price 

 

8.4  All advance payment shall be interest bearing and recovery of advance along with the interest 

component on the advance amount shall be as under: 

 

a) All advance payment made shall be recovered proportionately from each running bill of the 

contractor. 

 

b) The amount of interest to be recovered from a particular bill shall be calculated @ 10% per 

annum on the value of advance corresponding to the % age of total progressive payment being 

released. The period for which, the interest is to be calculated shall be reckoned for the date of 

release of the advance payment to the actual date of release of the said progressive payment of the 

expiry of stipulated time frame for release of such progressive payments. If the amount payable 

under any interim bill is not sufficient to cover all deductions to be made for interest on the 

advance payment and other sums deductible there from, the balance outstanding shall be 

recovered from the next payments immediately falling due. 

 

c) Commissioning for the purpose of payments shall mean satisfactory completion of all supplies, 

erection, commissioning checks and successful completion of all site tests and continuous 

energisation of the equipment/materials at rated voltage as per the Contract and to the 

satisfaction/approval of the Consultant 

 

8.5  Payment towards spare 

100% payment after receipt at site, subject to verification thereof. 

 

8.6  Payment towards Taxes and Duties as applicable 

 

Taxes and duties, applicable as per Indian Tax laws, in respect of direct transaction 

between Odisha Power Transmission Corporation Ltd. and the Contractor, and to be 

reimbursed by Odisha Power Transmission Corporation Ltd., as per the Contract, will be 

reimbursed after each shipment against documentary evidence as applicable. Entry 

tax/octroi, to be reimbursed by Odisha Power Transmission Corporation Ltd., as per 

Contract, will be reimbursed after receipt of goods at site destination against documentary 

evidence. Service tax, wherever reimbursable as per contract, will be reimbursed after  the 

services are performed, Payment towards taxes & duties shall be released by Odisha 

Power Transmission Corporation Ltd directly to the Contractor against invoice along with 

documentary evidence, to be submitted by the Contractor as specified in the Contract. 

 

8.7  Payment towards Price adjustment  

 

8.7.1   Any variation in Contract Price due to Price Adjustment provision of Clause 5.0  above 

 shall be effected on presentation of calculations as per formula specified by IEEMA along 

 with documentary evidence for different indices applicable for Price Adjustment. 
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8.7.2  Any increase in Contract Price due to price adjustment provision as per Clause 5.0 

 above  shall be payable as follows: 

For supply of material/ equipment, ninety percent (90%) of the price adjustment amount 

for the respective shipment shall be paid as per the payment clause provided for supply 

part Cl. 8.1 above  and balance ten percent (10%) shall be payable along with final 

payment mentioned at Clause 8.1 (v) above. 

 

8.7.3  Any reduction in Contract Price due to price adjustment provision as per Clause 5.0 

 above  shall be effected by recovering 100% of the reduction amount from any of 

 theContractor‟s invoices falling immediately due for payment or any other 

 payments. 

 

8.8   Mode of Payment 

 

8.8.1 Payment shall be made promptly by the OPTCL within thirty (30) days of receipt of 

 Contractor‟s invoice, complete in all respects and supported by the requisite documents 

 and fulfillment of stipulated conditions, if any. All the payment shall be released to the 

 Contractor directly. 

 

8.8.2 All invoices under the Contract shall be raised by the Contractor on “Odisha Power 

 Transmission Corporation Ltd., and all payments shall be made to the Contractor by 

 Odisha Power Transmission Corporation Ltd., as per Contract, will be reimbursed after 

receipt of goods at site destination against documentary evidence. Service tax, wherever 

reimbursable as per contract, will be reimbursed after the services are performed. Payment 

towards taxes & duties shall be released by Odisha Power  Transmission Corporation Ltd 

directly to the Contractor against invoices along with documentary evidence, to be 

submitted by the Contractor as specified in the Contract. 

 

8.8.3   In case the Contract is awarded on a joint venture, the Advance Bank Guarantees as well as 

Contract Performance Guarantees referred above shall be in the name of the Joint Venture 

and not in the name of the Lead Partner or any partner (s) of the joint Venture alone. 

 

9.0  QUANTITY VARIATION 

The quantity of all equipment/materials given in the Bid Proposal Sheets, Volume-IB of 

the bidding documents are provisional. The total variation in quantity shall be unlimited. 

The Contractor(s) shall be responsible for supply and execution of such final quantities of 

completion of the entire work under his scope and they shall be paid for such finalized 

quantities at the unit rate indicated in the Letter of Award / NOA after approval by the 

competent authority. 

 

10.0  WORK SCHEDULE 

 

10.1 The Bidder shall include in his proposal his programme for furnishing and erecting the 

equipments covered under the package. The programme shall be in the form of a bar chart 

/ master network identifying key phases in various areas of total work like procurement of 

raw material / bought out items/components, manufacturing, type testing , supply of 

materials and field activities such as foundation, erection, stringing etc. and testing & 

commissioning of the substation bay extension and associated system so as to achieve 

testing & commissioning of all equipments/materials under the Packages within Package 
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as indicated against each package from the date of letter of Award/NOA. Completion 

period of the projects package wise are as below. 

 

 PACKAGE CPC-67/2014-15: 

 1.  Construction of 2X20 MVA, 132/33 KV S/s at “GHENS”  in Baragarh district and 

associated 132 KV DC Line from proposed  220/132/33 KV New Baragarh Grid S/s. 

(App. Line Length: 28.872Kms.).[Pkg-67(I)] 

2.  Construction of 2X20 MVA,132/33 KV S/s at TUSURA in Bolangir district and 

associated 132 KV LILO Line from existing 132 KV Bolangir-Saintala Line. (App. 

Line Length: 14.8Kms.). [Pkg-67(II)]. 

3.  Construction of 132KV SC Line on DC tower from 132/33 KV, Kesinga Grid S/s to 

132/33 KV, Junagarh Grid S/s with 132KV feeder bay extension at both S/s 

ends.(App. Line Length: 52.794Kms.). [Pkg-67(III)]. 

 

Completion period for the above three Projects: 24 months from the date of 

award of LOA. 

 
10.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA, Within 15 

(fifteen) days of issuance of Letter of Award/NOA, Contractor shall submit Bar Chart/ 

PERT Network conforming to the delivery/erection dates mentioned in Letter of Award/ 

NOA for review and approval.. After approval of Bar Chart/PERT Network, one 

reproducible with sufficient number of prints as desired by Odisha Power Transmission 

Corporation Ltd., shall be submitted. 

 

10.3 The provision of Penalties leviable in case of delay in completion pursuant to Clause 12.0 

below shall become effective after the period mentioned above for successful completion 

of testing and commissioning. 

 

 

11.0 CONTRACT PERFORMANCE GUARANTEE 

 

11.1 The successful bidder shall be required to furnish to Odisha Power Transmission 

Corporation Ltd., a Contract Performance Guarantee (CPG) for the value of ten percent (10%) of 

total Contract Price & In case of JV, One percent (1%) of contract price as additional Contract 

Performance Guarantee shall also be furnished by other partner as per conditions stipulated in Clause 

No.40.1, Section-INB of Vol-I and Clause No.32.0, Section-GCC, of Volume-I, which shall be 

extended from time to time till 90 (ninety) days beyond the actual date of successful completion 

of warranty period, as may be required under the Contract. The bid guarantee shall be kept valid 

by the successful bidder till the Contract Performance Guarantee is accepted by Odisha Power 

Transmission Corporation Ltd.  

 

11.2 The Performance Guarantee shall cover additionally the following guarantees: 

 

a) The successful Bidder guarantee the successful and satisfactory operation of the 

equipment furnished and erected under the Contract, as per the specifications and 

documents. 

b) The successful Bidder further guarantees that the equipment provided and installed 

by him shall be free from all defects in design, material and workmanship and shall 

upon written notice from Odisha Power Transmission Corporation Ltd. fully 
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remedy free of expenses such defects as developed under the normal use of the said 

equipment within the period of guarantee specified in the  relevant clause of the 

General Terms and Conditions in this Volume-IA/Special Conditions of Contract 

Vol-IA. 

 

11.3 The Contract Performance Guarantee is intended to secure the performance of the  entire 

 Contract. However, it is not to be construed as limiting the damages under  clause entitled 

 “Equipment Performance Guarantee” in Technical Specifications,  Volume-II and 

 damages stipulated in other clauses in the Bid documents. 

 

11.4 The Performance Guarantee will be returned to the Contractor without any interest 

 at the end of guarantee period, unless otherwise specified in the Special Conditions 

 of Contract. 

 

12.0 Liquidated damage FOR DELAY IN COMPLETION.  

If the Contractor fails to perform the work within the specified period given in the 

 contract or any extension granted thereof, with respect to successful completion of testing 

& commissioning of sub-station bay extension and associated system, the Contractor shall 

pay to Odisha Power Transmission Corporation Ltd. as Liquidated damage, a sum of half 

percent (0.5%) of the Contract price for each calendar week of delay or part. However, the 

amount of Liquidated damage for the Contract shall be limited to a maximum of five 

percent (5%) of the total Contract price except for spares. The maximum limit of 

Liquidated damage for spares shall be ten percent (10% of corresponding value). 

 

13.0 FUNCTIONAL GUARANTEES  

13.1 Particulars, Performance & Efficiency of Equipment / Materials. 

Bidder shall state the guaranteed technical particulars, performance or efficiency of 

different equipment/materials in response to the Technical Specifications. Goods offered 

shall have minimum acceptable particulars / performance/efficiency specified in Technical 

Specification. 

 

13.0 INDEMNITY BOND 

 

13.1 For the materials/equipment to be provided by the Contractor and or for the owner 

 supplied items, it will be the responsibility of the Contractor to take delivery, unload and 

store the materials at site and execute an indemnity bond as per proforma at Annexure –

VIII, Conditions of Contract, Vol.-I in favour of Odisha Power Transmission Corporation 

Ltd. against loss, damage and risks involved for the full value of the materials. This 

indemnity bond shall be furnished by the Contractor before commencement of the supplies 

and shall be valid till the scheduled date of testing, commissioning and handing  over the 

equipment to owner. 

 

 

14.0 STORAGE-CUM-ERECTION INSURANCE 

            In addition to conditions specified in Clause No. 37.0 Section-GCC, Vol-I following shall 

 also apply: 

14.1 All the equipment and materials including spares, if any, being supplied by the Contractor 

shall be kept completely insured by the Contractor at his cost from time of dispatch from the 

Contractor‟s works / Sub-Vender‟s works, up to the  completion of  erection, testing & 



Vol-IA-Condition of Contract Page 18 
 

commissioning at site and taking over of the sub-station & transmission line & sub-station bay 

extension and associated system by the owner in accordance with the Contract. 

 

14.2 Further all equipment and materials being supplied by Odisha Power Transmission 

Corporation Ltd. free of cost for the erection (as per Technical Specification) shall be kept 

insured by the Contractor against any loss, damage, theft, pilferage or fire  from the point of 

unloading upto the time of taking over by owner, including handing, transportation, storage, 

erection, testing and commissioning etc. The premium paid to the Insurance company by the 

Contractor for such insurance shall  be reimbursed by Odisha Power Transmission Corporation 

Ltd to the Contractor. The Contractor shall obtain competitive quotation  for such insurance and 

shall  take prior approval from Odisha Power Transmission Corporation Ltd before taking the 

insurance. The insurable value of the equipment being supplied by Odisha Power Transmission 

Corporation  Ltd shall be intimated to the  Contractor for arranging theinsurance. 

 

14.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the 

insurance company in case of any damage, loss, theft, pilferage or fire during execution of 

Contract and Odisha Power Transmission Corporation Ltd shall be dept informed about it. The 

Contractor shall replace the lost/damaged materials promptly irrespective of the under/full/non-

settlement of the claims by the underwriters and ensure that the work progress is as per agreed 

schedules. The losses, if any in such replacement will have to be borne by the Contractor. 

 

15.0  POWER, WATER & COMMUNICATION 

The Contractor shall make his own arrangements for power, water, telephone and other facilities 

necessary for the construction / erection of equipment and line at his own cost. 

 

16.0 LAND FOR CONTRACTOR‟s OFFICE, STORE, WORKSHOP Etc.  

 

The Contractor shall make his own arrangements for land for construction of his field office, 

workshop, stores, locations, assembling yard, etc. as required for execution of the Contract at his 

own cost. 

 

17.0  PROGRESS REPORTS  

 

17.1 During execution of the Contract, the Contractor shall furnish monthly progress reports to 

Odisha Power Transmission Corporation Ltd in a format as specified by Odisha Power 

Transmission Corporation Ltd indicating the progress achieved during the month, and total 

progress up to the month against scheduled and anticipated completion dates in respect of 

activities covered in programmes /schedules referred to above. Contractor shall also furnish to 

Odisha Power Transmission Corporation Ltd resources data in a specified format  including 

photographs by digital camera and time schedule. The Contractor shall also furnish any other 

information that is necessary to ascertain progress, if called for by Odisha Power Transmission 

Corporation Ltd. 

 

18.0 SURPLUS  MATERIALS  

 

18.1.1 Bidder shall plan & execute the contract in a manner such that no surplus material is 

accumulated after completion of the contract. On completion of the works all such  materials 

supplied by Odisha Power Transmission Corporation Ltd., if any, for erection that remain 

unutilized shall be returned to the owner, by and at the expense of the Contractor, in Odisha 
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Power Transmission Corporation Ltd.‟s store(s), except for the wastage allowed for various line 

materials in accordance with provision of the relevant clause. 

 

18.2 The Contractor, within two (2) months from the taking over of the equipment / materials 

under the package, shall return and account for the surplus materials , failing which necessary 

recoveries will be made from the outstanding bills of the Contractor for the cost of the materials 

lift unaccounted as decided by the owner. 

 

19.0  LATENT DEFECT WARRANTY  

 

19.1 The period of latent defect warranty in terms of clause 15.0, Section GCC, Volume-I shall 

be limited to 10 years from the date of expiry of Guarantee Period. 

19.2 All the guarantee / warrantees shall stand transferred to the Owner of the System and they 

shall exercise the rights under such a contractual guarantee / warrantees as deemed necessary. 

 

20.0 FIRST AID 

21.1 To deal with emergency /accidental eventualities at works site, the Contractor shall make 

all such arrangements necessary, such as services of an ambulance etc. for transportation to 

hospital at his own cost. 

 

21.0 SUBMISSION OF BIDS 

21.1 The bid shall be submitted by the bidders as per Clause 24.0 of Section0INB of Vol.-I 

 and as indicated in the Invitation to Bid INV (Vol.-I). 

 

22.0  BID GUARANTEE 

23.1 A Bid Guarantee in a separate sealed cover, shall accompany the Bid in original as per 

Clause 22.0 Section-INB (Vol-I) and Section –INV (Vol-I). 

 

23.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION SYSTEM 

 The owner has in place an established „Contractor Performance and Feedback System‟ 

against which the Contractor‟s performance during the execution of Contract shall be evaluated 

on a continuous basis at regular intervals. In case the performance of the Contractor is found 

unsatisfactory on any of the following four parameters, the Contractor shall be considered 

ineligible for participating in future tenders of Odisha Power Transmission Corporation Ltd for a 

period as may be decided by the Consultant  / OPTCL. 

 

 Financial Status 

 Project Execution and Project Management Capability. 

 Engineering & QA Capability 

 Claims & Disputes 

 

24.0 INELEGIBILITY FOR FUTURE TENDERS 

 

“Notwithstanding the provisions specified in INB Clause 39.0, if a bidder after having been 

issued the Notification of Award / Letter of Award, either does not sign the Contract Agreement 

pursuant to INB Clause 40.0 or does not submit acceptable Contract Performance Guarantee 

pursuant to INB Clause 41.0, SCC Clause 11.0 and GCC Clause 32.0, such bidder may be 

considered ineligible for participating in future tender of Odisha Power Transmission Corporation 

Ltd. for a period as may be decided by the owner. 
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25.0  UTILISATION OF ASH AND ASH PRODUCTS 

As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest (MOEF), if the 

working site is within 100 km radius of a coal based thermal power plant, bidder is required to use 

ash and ash products for construction of all site office, store shed, labour huts etc. upon award, 

and a compliance report with every bill is to  be submitted. 

 

26.0  TRIAL OPERATION 

 For Trial Operation, the system for a particular package, Sub-Station bay extension and 

associated system shall be energized in presence of the representative of OPTCL officials and 

same shall be maintained in energized condition for a period of at least twenty-four (24) hours. In 

case of any defect is observed, then such mutually agreed defect shall be liquidated within a 

maximum period of one week by the bidder. Thereafter, the system shall be maintained in 

energized condition. 

 

27.0  HANDING OVER & TAKING OVER 

Upon successful completion of all the tests to be performed at site on equipment  furnished and 

erected by the contractor, the owner shall issue to the contractor a  Taking Over Certificate as 

proof of the final acceptance. 

 

27.1  FRAUD PREVENTION POLICY 

 

The contractor along with their associate / collaborator / subcontractor / sub-vendors/ consultants/ 

service providers shall strictly adhere to the fraud prevention policy of the Odisha Power 

Transmission Corporation Ltd (OPTCL). The contractor along with their associates/ collaborators 

/ subcontractor /sub-vendors/ consultants / service providers shall observe the highest standard of 

ethics and shall not indulge or allow anybody else working in their organization to indulge in 

fraudulent activities during execution of the contract. The contractor shall immediately apprise the 

Consultant about any fraud or suspected fraud as soon as it comes to their notice. 

 

28.0  SPARES 

 

30.1  All the spares for the equipment under the contract will, strictly, conform to the 

specification and documents and will be identical to the corresponding main equipment / 

components supplied under the contract and shall be fully interchangeable. 

30.2 All the mandatory spares covered under the contract shall be produced along with the main 

equipment as a continuous operation and the delivery of the spares will be affected along  with the 

main equipment in a phased manner and the delivery would be completed by the respective dates 

for the various categories of equipment as per the agreed network. In case of recommended spares 

the above will be applicable provided the order for the recommended spares has been placed with 

the contractor prior to commencement of manufacture of the main equipment. 

30.3 The quality plan and the inspection requirement finalized for the main equipment will also 

be applicable for the corresponding spares. 

 

30.4 The contractor will provide the owner with the manufacturing drawings, catalogues, 

assembly drawings and any other document required by the owner so as to enable the owner to 

identify the recommended spares. Such details will be furnished to the owner  as soon as they 

are prepared but in any case not later than six months prior to commencement of manufacture of 

the corresponding main equipment. 
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30.5 The contractor will provide the owner with all the addresses and particulars of his sub-

suppliers while placing the order on vendors for items / components /equipment covered under the 

contract and will further ensure with his vendors that the owner, if so desires, will have the right 

to place order(s) for spares directly on them on mutually agreed terms based on offers of such 

vendors. 

 

30.6 Warranty for spares 

The contractor shall warrant that all spares supplied will be new and in accordance with contract 

documents and will be free from defects in design, materials and  workmanship and shall further 

guarantee as under. 

a) For any item of spares ordered or to be ordered by the owner for 3 years operational 

requirement of the plant which are manufactured as a continuous operation together with the 

corresponding main equipment / component, the warranty will be 12 months from the scheduled 

date of commercial operation of the last unit of main equipment under the contract. In case of any 

failure in the original component / equipment due to faulty designs, materials and workmanship, 

the corresponding spare parts, if any, supplied will be replaced without any extra cost to the owner 

unless a joint examination and analysis by the owner and the contractor of such spare parts prove 

that the defect found in the original part that failed, can safely be assumed not to be present in 

spare parts. Such replaced spare parts will have the same warranty as applicable to the 

replacement made for the defective original part/ component provided that such replacement for 

the original equipment and the spare replaced are again manufactured together. The discarded 

spare parts will become the property of the contractor as soon as they have been replaced by the 

contractor. 

 

b) For the item of spares ordered / to be ordered by the owner for 3 years operational 

requirement of the equipment, which with the written approval of the owner, are not manufactured 

as a continuous operation together with the manufacture of the corresponding main equipment / 

component, will be warranted for 6000 hrs. of trouble free operation if used within a period of 18 

months (reckoned from the date of  delivery at site). However, if such spare parts are put to use 

after 18 months of the delivery at site then the guarantee of such spares will stand valid till the 

expiry of 36 moths from the scheduled date of the completion of commissioning of the last unit of 

equipment or 6000 hrs. of trouble free operation after such spares are put in service, whichever is 

earlier. 

 

c) For long term requirement 

 For items of spares that may be ordered by the owner to cover requirements beyond 3 years of 

initial operation of the plant, the warranty will be till the expiry of 6000 hrs. of trouble free 

operation if used within a period of 18 months from the date of delivery at site. For items of 

spares that may be used after 18 months from the date of delivery  at site, the warranty period 

will be 12 months from the date they are put to use or 6000  hrs. of trouble free operation, 

whichever is earlier. 

 

30.7 The warranty of spares that are not used within 18 months from the respective dates of the 

delivery at site covered in Para (b) & (c) above will, however, be subject to the condition that all 

such spares have been stored / maintained / preserved in accordance with contractor‟s standard 

recommended practice, if any and the same have been furnished to the owner. 
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30.8 To enable the owner to finalise the requirement of recommended spares which are ordered 

subsequent to placement of order for main equipment in addition to necessary technical details 

catalogue and such other information brought out here-in-above, the contractor will also provide a 

justification in support of reasonableness of the quoted prices of spares which will, inter-alia, 

include documentary evidence that the price quoted by the contractor to the owner are not higher 

than those charged by them from other customers in the same period. 

 

30.9 In addition to the spares recommended by the contractor, if the owner further identifies 

certain particular items of spares, the contractor will submit the prices and delivery quotations for 

such spares within 30 days of receipt of such request with validity period for 6 months for 

consideration by the owner and placement of order for additional spares if owner so desires 

equivalent makes, if so required by the Owner. 

 

30.10 The contractor shall guarantee the long term availability of spares to the owner for the full 

life of the equipment covered under the contract. The contractor shall guarantee that before going 

out of production of spare parts of the equipment, he shall give the owner at least twelve (12) 

months advance notice so that the latter any order his bulk requirement of spare, if he so desires. 

The same provision will also be applicable to Sub-Contractor of any spares by the contractor or 

his Sub-Contractor. Further, in case of discontinuance of manufacture of any spares by the 

contractor or his Sub-Contractors, the contractor will provide the owner, two years in advance, 

full manufacturing drawings, material specifications and technical information required by the 

owner for the purpose of manufacture of such items. 

  

30.11 Further in case of discontinuance of supply of spares by the contractor or his Sub-

Contractors, the Contractor will provide the Owner with full information for replacement of such 

spares with other. 

 

30.12 The prices of all future requirements of items of spares beyond 3 years operational 

requirement will be derived from the corresponding ex-works price at which the order for such 

spares have been placed by owner as part of mandatory spares or recommended spares. Ex-works 

order price of future spares shall be computed in accordance with the price adjustment provisions 

covered under the main contract excepting that the base indices will be counted from the 

scheduled date of successful completion of trial operation of the last equipment under the main 

project and there will be no ceiling on the amount of variation in the prices. The above option for 

procuring future long term requirement of spares by the owner shall remain valid for a period of 5 

years from successful completion of commissioning of last unit of equipment. 

 

30.13 The contractor will indicate in advance the delivery period of the items of spares, which 

the owner may procure in accordance with above sub-clause. In case of emergency requirements 

of spares, the contractor would make every effort to expedite the manufacture and delivery of 

such spares on the basis of mutually agreed time schedule. 

 

30.14 In case the contractor fails to supply the mandatory, recommended or long term spares in 

accordance with the terms stipulated above, the owner shall be entitled to purchase the same from 

alternate sources at the risk and the cost of the contractor and recover from the contractor, the 

excess amount paid by the owner over the rated worked out on the above basis. In the event of 

such risk purchase by the owner, the purchases will be as per the works and procurement policy of 

the owner prevalent  at the time of such purchases and the owner at his option may include a 

representative of the contractor in finalizing the purchases. 
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30.15 It is expressly understood that the final settlement between the parties in terms of the 

relevant clauses of the Bidding Documents shall not relieve the contractor of any of his 

obligations under the provision of long term availability of spares unless otherwise discharged in 

writing by the owner. 

 

 

29.0  AFTER SALE  SERVICE 

Contractor/subcontractor shall extend all facilities towards after sale / erection service towards the 

equipments after commissioning of the substation bay extension and associated system at least for 

5 years. 

30.0  INCENTIVE 

0.25% of the contract price as an incentive, per completed full month (no proportionate for 

the part thereof) shall be given, for the projects completed before the scheduled date of 

completion but limiting to overall 2.5%. 

 

31.0 OBTAINING  OF STATUTORY APPROVAL 

 

31.1 Unless otherwise specified in the Bidding Document, it shall be the CONTRCTOR‟S sole 

responsibility to obtain all approvals from any authority (except for environment clearance) 

required under any statute, rule or regulation of the Central or Odisha State Government for the 

performance of the contract and / or the contractual work. The application on behalf of the 

OWNER for submission to relevant authorities along with  copies of required certificates 

complete in all respects shall be prepared and submitted by the CONTRACTOR  well ahead of 

time so that the actual construction / commissioning of the works is not delayed for want of the 

approval / inspection by the concerned authorities. The CONTRACTOR shall arrange for the 

inspection of the works by the authorities and will undertake necessary coordination and liaison 

required and shall not be entitled to any extension of time for any delay in obtaining such 

approvals. 

 

31.2 Statutory fees, if any, paid for all such inspection and approvals shall be reimbursed at 

actual to the CONTRACTOR by the OWNER on production of documentary evidence.  

 

31.3 Any deficiency (ies) as pointed out by any such authority shall be rectified by the 

CONTRACTOR within the scope of relative supply and / or work at no extra cost to the OWNER. 

The inspection and acceptance of the work by such authorities shall, however, not absolve the 

CONTRACTOR from any of its responsibilities under this contract. 

 

32.0  LICENSE 

a) PROJECT LICENSE: Contractor has to obtain project license in respect of the projects 

 from the competent authority at his own cost, prior to commencement of works. 

b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through 

 contractors possessing valid licenses from Odisha State, except in the case of packages / 

turnkey jobs where electrical jobs may be sub-contracted by the Main Contractor. In all such 

cases, the Main contractor shall get the work executed only through agencies having such valid 

licenses. 
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 NB: The Project license should be furnished to OPTCL within 30 (thirty) days from the issue 

of NOA. The Firm should furnish all the required documents to the Authority for issuing the 

Project License within 15 days of issue of NOA/LOA positively. The Firm should furnish the 

documents as a proof to OPTCL,  that they have applied to the issuing authority for issuing of 

Project License. In case the Project license is not furnished within 30(thirty) Days from the 

issue of NOA/LOA, OPTCL have the right to cancel the NOA/LOA.  

 

33.0 Solving Right of way-(Tree and Plant Compensation): 

The contractor should adhere to policy & internationally recognized standards (Indian Standards, 

British Standards, IEEE and IEC standards) in design and construction of facilities, laying of 

transmission lines, support infrastructure and in selection of equipment. Further, the contractor 

endeavors should be to avoid habitations and densely populated areas while selecting route 

alignment. 

Moreover, the contractor should also adhere to clearance norms prescribed in Indian Electricity 

Rules for: (a) clearance above ground for lowest conductor; (b) vertical clearance from buildings; 

(c) horizontal clearance from buildings; (d) minimum clearance between lines crossing each other 

; and (e) minimum clearance prescribed for live equipment in outdoor sub stations. 

The key social and environmental aspects that are / may be associated with the Project relate to 

OPTCL‟s environment and social assessment, corporate environmental, social and health and 

safety management system and their implementation. In the context of the Project, the key social 

and environmental issues, which will have to be managed under environment and social 

management system include: impacts on households due to restrictions/ constraints in the 

proposed ROW, crop damage and loss of trees during construction / maintenance; employee and 

community health and safety impact during construction  and operation; community consultation 

and engagement; labor working conditions including employee and contract labor health and 

safety; impacts due to emissions to soil, air and water during construction and operation ; and 

potential impacts on biodiversity and cultural heritage. However, the project‟s impacts are mostly 

short term, limited to the Projects its, reversible and limited impact, if unavoidable, on 

environmentally sensitive areas. Further, it is possible to readily design and implement 

engineering and management measures to mitigate adverse impacts. 

 

Description of key Environmental and OPTCL prefers to acquire government land for substation. 

However, Right of Way (ROW) is acquired for laying, operation and maintenance of transmission 

lines. ROW acquisition is undertaken along the route alignment on: 27m, 35m and 52m wide strip 

of land for 132 kV, 220 kV and 400 kV transmission lines respectively. 

 

The responsibilities of acquiring ROW lies with contractor at his risk and cost. 

In acquisition or ROW, Contract should adhere to requirements of Indian telegraph Act an Indian 

Electricity Act. The act provides for payment of tree loss and crop loss compensation. The 

compensation amount for damage to crops or loss of trees during construction (and during 

maintenance) is determined by horticulture department and Forest Department of Government of 

Odisha for fruiting and timber / non fruiting trees respectively. 

 

To assess the extent of land, crop and tree loss, Contractor team together with, 2 panch 

representative elected to Panchayat the village level self-government institution), and the local 

land record/ revenue official prepare a detailed document (Panchnama) in presence of owner, 

which describes the nature (crop and /or tree) and extent of loss (type of crop, details of the fruit 

bearing tree, prevailing price of the fruits and crop etc). The Panchanama is signed and witnessed 

by all. In case, several members of a HH are joint owners of a parcel of land, a NOC from all such 
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joint owners not present is obtained. Compensation payment is made by a contractor through 

Cheque drawn in favour of all the joint owners. While the Contractor endeavors should be 

minimize involuntary resettlement, contractor will as part of the OPTCL develop an entitlement 

matrix to, as applicable, mitigate adverse social and economic impacts from land acquisition or 

restrictions on affected persons „including informal settlers‟ use of land by: (i) providing 

compensation for loss of assets at replacement cost; (ii) ensuring that resettlement activities. 

i) Materials specified to be issued by the Owner will be supplied to the contractor by the 

 Owner from his stores. It shall be the responsibility of the contractor to take delivery of the 

materials and arrange for its loading, transport and unloading at the site of work at his own cost. 

The materials shall be issued between the working hours and as per the rules of the Owner framed 

from time to time. 

 

ii) The contractor shall bear all incidental charges for the storage and safe custody of 

materials at site after these have been issued to him. 

iii)  Materials specified to be issued by the Owner shall be issued in standard sizes as obtained 

from the manufacture. 

 

34.0 MATERIALS  SUPPLIED BY OWNER: 

POWER / AUTO TRANSFORMER & REACTOR (excluding station transformer) will be 

taken as owner supply materials). 

 

35.0  CONDITIONS  FOR ISSUE OF MATERIALS: 

 

iv) The contractor shall construct suitable god owns at the site of work for storing the 

materials safe against damage by rain, dampness, fire, theft etc. He shall also employ necessary 

watch and ward establishment for the purpose. 

v)  In shall be duty of the contractor to inspect the material supplied to his at the time of 

taking delivery and satisfy himself that they are in good condition. After the materials have been 

delivered by the Owner, it shall be the responsibility of the contractor to keep them in good 

 condition and if the materials are damaged or lost, at any time, they shall be repaired and / 

 or replaced by him at his own cost, according to the directions of the Engineer-in Charge. 

vi)  The Owner shall not be liable for delay in supply or non-supply of any materials which the 

Owner has undertaken to supply where such failure or delay is due to natural calamities, act of 

enemies, transport and procurement difficulties and any circumstance beyond the control of the 

Owner. In no case, the contractor shall be entitled to claim any compensation or loss suffered by 

him on this account. 

vii) It shall be responsibility of the contractor to arrange in time all materials required for the 

works other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-

in-Charge the execution of the work is likely to be delayed due to the contractor‟s inability to 

make arrangements for supply of materials which normally he has to arrange for the Engineer-in 

Charge shall have the right, at his own discretion, to Issue such materials. If available with the 

Owner or procure the materials from the market or elsewhere and the contractor will be bound to 

take such materials at the rates decided by the Engineer-in-Charge. This, however, does not in any 

way absolve the contractor from responsibility of making arrangements for the supply of such 

materials in part or in full, should such a situation occur, not shall this, constitute a reason for the 

delay in the execution. 

viii)  None of the materials supplied to the contractor will be utilized by the contractor for 

 manufacturing item, which can be obtained from standard manufacturer in finished form. The 
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contractor shall, if desired by the Engineer-in-Charge be required to execute an indemnity bond in 

the prescribed form, for safe custody and accounting of all materials issued by the Owner. 

ix)  The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a statement 

 showing his requirements of the quantities of the materials to be supplied by the Owner and the 

time when the same will be required by him for the works, so as to enable the Engineer-in-Charge 

to make necessary arrangement for procurement and supply of the  material. 

x) A daily account of the materials issued by the Owner shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This account shall be maintained in 

a manner prescribed by the Engineer-in-Charge along with all connected. 

xi) Papers viz. requisition, issues etc. and shall be always available for inspection in the 

 contractor‟s office at site. 

xii) The contractor should see that only the required quantities of materials are got issued. The 

 contractor shall not be entitled to cartage and incidental charges for returning the surplus 

 materials, if any, to the stores from where they were issued the place as directed by the Engineer-

in-Charge. 

xiii) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose (s) than 

issued for. 

 

38.0     IMPORTANT SCC INSTRUCTIONS / GUARANTEES:- 

 All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement the 

General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and Instructions to 

Bidder (INB). Wherever there is a conflict, the provisions herein shall prevail over those in the 

GCC, ECC and INB. 

 

Special 

Conditions 

(SCC) No. 

Clauses Ref., 

if any 

Special Conditions Read as 

1. Definitions / 

Abbreviation in 

Contract Doc. & 

Annexures 

Name of the Owner: Odisha Power Transmission 

Corporation Ltd. 

Address of the Owner: Odisha Power Transmission Corporation 

Ltd., (A Govt. of Odisha Undertaking), Multistoried Building, 

1
st
 Floor, Janapath, Bhubaneswar -751022.            

Telephone No. :  0674-2541801 

Fax No. :  0674 -2542964. 

 

2. Clause No. 14 

(ECC) Land, 

Power, Water 

This supersede by Clause No. 16 & 17 of SCC i.e. not to be 

provided by owner. Any other facility to be provided by owner 

shall be as described in technical specification (Vol-IIA & IIB) 

 

3. Clause No. 33 of 

GCC Contract 

price Adjustment 

Clause No. 33 contract price adjustment supersede by Clause 

No. 5 of SCC 

 

 

4 Clause No. 6 of 

INB 

Any clarification to the document should be submitted in 

writing at the Office of OPTCL before the date of closing of sale 

of Tender Document and no subsequent clarification will be 

entertained either verbally or in writing after words. 

5. Clause No. 6 of 

SCC Taxes and 

Duty 

Further, all concessional sale tax form, road permit, TDS 

certificate with respect to the execution the contract will be 

issued by owner 

6. Clause No. 31.0 The Contractor at no extra cost shall follow all the statutory 
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of ECC & 

Clause 13.0 of 

ECC 

rules and regulations required as per laws prevailing in the state 

of Odisha and Government of India Any fines / penalties 

imposed by such statutory authorities shall be born by the 

Contractor at his own risk and cost. 

 

 

 

 

 

 

 

SECTION – GCC 

 
GENERAL TERMS AND CONDITIONS OF CONTRACT 
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SECTION – GCC 

GENERAL TERMS & CONDITIONS OF CONTRACT 

A.  INTRODUCTION 

1.0 DEFINITION OF TERMS 

1.1 The „Contract‟ means the agreement entered into between the Employer and the 

Contractor as per the Contract Agreement signed by the parties, including all attachments 

and appendices thereto and all documents incorporated by reference therein. 

1.2 „Owner‟ shall mean the ODISHA POWER TRANSMISSION CORPOTATION Ltd 

(OPTCL), Bhubaneswar and shall include its legal representatives, successors and assigns. 

1.3 „Contractor‟ or „Manufacturer‟ shall mean the Bidder whose bid will be accepted by the 

Employer for the award of the Works and shall include such successful Bidder‟s legal 

representatives, successors and permitted assigns. 

1.4 „Sub-Contractor‟ shall mean the person named in the Contract for any part of the works or 

any person to whom any part of the Contract has been sublet by the Contractor with the 

consent in writing of the Engineer and will include the legal representatives, successors 

and permitted assigns of such person 

1.5 „Engineer‟ shall mean the officer of the OPTCL appointed in writing by the Employer to 

act as Engineer from time to time for the purpose of the Contract.  

1.6 „Consulting Engineer‟/‟Consultant‟ shall mean any firm or person duly appointed as such 

from time to time by the Employer. Any company who is appointed by OPTCL for Pre-

Award Contract management Services shall be treated as “Consultant”. 

1.7 The terms „Equipment‟, „Stores‟ and „Materials‟ shall mean and include equipment, stores 

and materials to be provided by the Contractor under the Contract. 

1.8 „Works‟ shall mean and include the furnishing of equipment, labour and services, as per 

the Specifications and complete erection, testing and putting into satisfactory operation 

including all transportation, handling, unloading and storage at the Site as defined in the 

Contract. 

1.9 „Specifications‟ shall mean the Specifications and Bidding Document forming a part of the 

Contract and such other schedules and drawings as may be mutually agreed upon. 

1.10 „Site‟ shall mean and include the land and other places on, into or through which the 

works and the related facilities are to be erected or installed and any adjacent land, paths, 

street or reservoir which may be allocated or used by the Employer or Contractor in the 

performance of the Contract. 

1.11 The term „Contract Price‟ shall mean the lump sum price quoted by the Contractor in his 

bid with additions and / or deletions as may be agreed and incorporated in the Letter of 
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Award/Notification of award, for the entire scope of works and variation in prices 

considered later. 

1.12 The term „Supply /Equipment Portion‟ of the Contract price shall mean the ex-works value 

of the equipment / material. 

1.13 The term „Erection Portion‟ of the Contract price shall mean the value of field activities of 

the works including erection, testing and putting into satisfactory operation including successful 

completion of performance and guarantee tests to be performed. 

 

ii) The contractor shall construct suitable god owns at the site of work for storing the 

materials safe against damage by rain, dampness, fire, theft etc. He shall also employ necessary 

watch and ward establishment for the purpose. 

 

iii)  In shall be duty of the contractor to inspect the material supplied to his at the time of 

taking delivery and satisfy him-self that they are in good condition. After the materials have been 

delivered by the Owner, it shall be the responsibility of the contractor to keep them in good 

condition and if the materials are damaged or lost, at any time, they shall be repaired and / or 

replaced by him at his own cost, according to the directions of the Engineer-in Charge. 

 

iv)  The Owner shall not be liable for delay in supply or non-supply of any materials which the 

Owner has undertaken to supply where such failure or delay is due to natural calamities, act of 

enemies, transport and procurement difficulties and any circumstance beyond the control of the 

Owner. In no case, the contractor shall be entitled to claim any compensation or loss suffered by 

him on this account. 

 

v)  It shall be responsibility of the contractor to arrange in time all materials required for the 

works other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-

in-Charge the execution of the work is likely to be delayed due to the contractor‟s inability to 

make arrangements for supply of materials which normally he has  to arrange for the Engineer-in 

Charge shall have the right, at his own discretion, to Issue such materials. If available with the 

Owner or procure the materials from the market or elsewhere and the contractor will be bound to 

take such materials at the rates decided by the Engineer-in-Charge. This, however, does not in 

any way absolve the contractor from responsibility of making arrangements for the supply of 

such materials in part or in full, should such a situation occur, not shall this, constitute a reason 

for the delay in the execution. 

 

vi)  None of the materials supplied to the contractor will be utilized by the contractor for 

manufacturing item, which can be obtained from standard manufacturer in finished form. The 

contractor shall, if desired by the Engineer-in-Charge be required to execute an indemnity bond 

in the prescribed form, for safe custody and accounting of all materials issued by the Owner. 

 

vii) The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a statement 

showing his requirements of the quantities of the materials to be supplied by the Owner and the 

time when the same will be required by him for the works, so as to enable the Engineer-in-Charge 

to make necessary arrangement for procurement and supply of the  material. 
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viii) A daily account of the materials issued by the Owner shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This account shallbe

 maintained in a manner prescribed by the Engineer-in-Charge along with all connected. 

 

ix) Papers viz. requisition, issues etc. and shall be always available for inspection in the 

 contractor‟s office at site. 

 

x) The contractor should see that only the required quantities of materials are got issued. The 

 contractor shall not be entitled to cartage and incidental charges for returning the surplus 

 materials, if any, to the stores from where they were issued t he place as directed by the 

 Engineer-in-Charge. 

xi)  Materials/ Equipment supplied by Owner shall not be utilized for any other purpose (s) 

than issued for. 

 

2.0     IMPORTANT SCC INSTRUCTIONS / GUARANTEES:- 

 All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement the 

General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and 

Instructed at Site by the Contractor including cost of insurances. 

2.1 „Manufacturer‟s Works‟ or „Contractor‟s Works‟, shall mean the place of work used by 

the manufacturer, the Contractor, their collaborators / associates or Sub-Contractors for the 

performance of the Contract. 

2.2 „Inspector‟ shall mean the Owner or any person nominated by the Employer from time to 

time, to inspect the equipment; stores or works under the Contract and / or the duly 

authorized representative of the Employer. 

2.3 „Notice of Award of Contract‟/‟Letter of Award‟/‟Telex of Award‟ shall mean the official 

notice issued by the Employer notifying the Contractor that his bid has been accepted. 

2.4 „Date of Contract‟ shall mean the date on which Notice of Award of Contract / Letter of 

Award has been issued. 

2.5 „Month‟ shall mean the calendar month. „Day‟ or „Days‟ unless herein otherwise expressly 

defined shall mean calendar day or days of 24 hours each. 

 A „Week‟ shall mean continuous period of seven (7) days. 

2.6 „Writing‟ shall include any manuscript, type written or printed statement, under or over 

signature and / or seal as the case may be. 

2.7 When the words „Approved‟, „Subject to Approval‟, „Satisfactory‟, „Equal to‟, „Proper‟, 

„Requested‟, „As Directed‟, „Where Directed‟, „When Directed‟, „Determined by‟, 

„Accepted‟, „Permitted‟, or words and phrases of like importance are used the approval, 

judgement, direction etc. is understood to be a function of the Employer /Engineer. 

2.8 Test on completion shall mean such tests as prescribed in the Contract to be performed by 

the Contractor before the work is taken over by the Employer. 
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2.9 „Start up‟ shall mean that time period required to bring the equipment covered under the 

Contract from an inactive condition, when construction is essentially complete, to the state 

ready for trial operation. The startup period shall include preliminary inspection and check 

out of equipment and supporting sub-system, initial operation of the complete equipment 

covered under the Contract to obtain necessary pre-trial operation data, perform calibration 

and corrective action, shut down, inspection and adjustment prior to the trial operation 

period. 

2.10 „Initial Operation‟ shall mean the first integral operation of the complete equipment 

 covered under the Contract with the sub-system and supporting equipment in service or 

 available for service. The length of operation shall be as determined by the Engineer, 

 unless otherwise specified elsewhere in the Contract. 

 2.11 „Performance and Guarantee Tests‟ shall mean all operational checks and tests required to 

determine and demonstrate capacity, efficiency, and operating characteristics as specified 

in the Contract Documents. 

2.13 The term „Final Acceptance‟/‟Taking Over‟ shall mean the Employer‟s written acceptance 

of the works performed under the Contract, after successful commissioning / completion 

of performance and Guarantee Tests, as specified in the accompanying Technical 

Specifications or otherwise agreed in the Contract. 

2.14 „Commercial Operation‟ shall mean the condition of operation in which the complete 

equipment covered under the Contract is officially declared by the Employer to be 

available for continuous operation at different loads upto and relieve or prejudice the 

Contractor of any of his obligations under the Contract. 

2.15 „Guarantee Period‟/‟Maintenance Period‟ shall mean the period during which the 

Contractor shall remain liable for repair or replacement of any defective part of the works 

performed under the Contract. 

2.16 „Latent Defects‟ shall mean such defects caused by faulty designs, materials or 

workmanship which cannot be detected during inspection, testing etc. based on the 

technology available for carrying out such tests. 

2.17  Drawing‟, „Plans” shall mean all: 

a) Drawings furnished by the Employer /consultant as a basis of Bid /Proposals. 

b) Supplementary drawings furnished by the Employer /Consultant to clarify and to 

define in greater detail the intent of the Contract. 

c) Drawings submitted by the Contractor with his bid provided such drawings are 

acceptable to the Employer / Consultant. 

d) Drawings furnished by the Employer / Consultant to the Contractor during the 

progress of the work; and 

e) Engineering data and drawings submitted by the Contractor during the progress of 

the work provided such drawings are acceptable to the Engineer/Employer. 
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2.18 „Codes‟ shall mean the following including the latest amendments and/or replacements, if 

 any: 

a) Indian Electricity Act, 1905 and Rules and Regulations made thereunder. 

b) Indian Factory Act, 1948 and Rules and Regulations made thereunder. 

c) Indian Explosives Act, 1884 and Rules and Regulations made thereunder. 

d) Indian Petroleum Act, 1934 and Rules and Regulations made thereunder. 

e) A.S.M.E. Test Codes. 

f) A.I.E.E. Test Codes 

g) American Society of Materials Testing Codes. 

h) Standards of the Indian Standards Institution. 

i) Other Internationally approved standards and/or rules and regulations touching the 

subject matter of the Contract. 

2.19 Words imparting the singular only shall also include the plural and vice-versa where 

 the context so requires. 

2.20 Worlds imparting „Person‟ shall include firms, companies, corporations and 

 associations or bodies of individuals, whether incorporated or not. 

2.21 Terms and expressions not herein defined shall have the same meaning as are assigned 

 to them in the Indian Sale of Goods Act (1930), failing that in the Indian Contract Act 

 (1872) and failing that in the General Clauses Act (1897) including amendments  thereof, 

 if any. 

The various Acts and Regulations are normally available for sale from the following 

addresses: 

i) Deputy Controller 

 Publication Department 

Government of India 

Civil Lines, 

DELHI-110 006. 
 

ii) Deptt. of Publication 

 (Government of India), 

Kitab Mahal 

Unit No.21, Emporia Building, 

Baba Kharak Singh Marg, 

NEW DELHI-110 001. 

   OR 
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 With leading authorized Government of India Book – Sellers. 

2.22 In addition to the above the following definitions shall also apply. 

a) „All equipment and materials‟ to be supplied shall also mean   „Goods‟. 

b) „Constructed‟ shall also mean „erected and installed‟. 

c) „Contract Performance Guarantee‟ shall also mean „Contract Performance 

Security‟. 

2.23 Trial Operation, reliability test, trail run, completion test, shall mean the extended  period 

 of time after the start up period. During this trial operation period the unit  shall be 

 operated over the full load range. The length of trial operation shall be as determined by 

 the Engineer, unless otherwise specified elsewhere in the contract. 

2.0 APPLICATION 

 These General Conditions of the Contract shall apply to the extent that they are not 

superseded by provisions in other parts of the Contract. 

3.0 STANDARDS 

The goods supplied under this Contract shall conform to the standards mentioned in the 

Technical Specifications, and, when no applicable standard is mentioned, to the 

authoritative standard appropriate to the goods and such standards shall be the latest issued 

by the concerned institution. 

4.0 LANGUAGE AND MEASURES 

All documents pertaining to the Contract including specifications, schedules, notices, 

correspondences, operating and maintenance instructions, drawings or any other writing 

shall be written in English language. The Metric System of measurement shall be used 

exclusively in the Contract. 

5.0 CONTRACT DOCUMENTS 

5.1 The term Contract Documents shall mean and include the following which shall be 

deemed to form an integral part of the Contract: 

a) Invitation to Bid including letter forwarding the Bidding Documents, Instructions 

to Bidders, General Terms and Conditions of Contract and all other documents 

included under Vol-.I and the Special Conditions of Contract (Volume – IA) 

b) Specifications of the equipment to be furnished and erected under the Contract as 

brought out in the accompanying Technical Specifications. 

c) Contractor‟s Bid Proposal and the documents attached there to including the letters 

of clarifications thereto between the Contractor and the Employer/ Consultant prior 

to the Award of Contract except to the extent of repugnancy. 

d) All the materials, literature, guaranteed data and information of any sort given by 

the Contractor along with his bid, subject to the approval of the Employer / 

Consultant. 
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e) Letter of Award and any agreed variations of the conditions of the documents and 

special terms and conditions of Contract, if any. 

5.2 In the event of any conflict between the above-mentioned documents the matter shall be 

referred to the Engineer whose decision shall be considered as final and binding upon the 

parties.        

6.0 USE OF CONTRACT DOCUMENTS AND INFORMATION. 

6.1 The Contractor shall not, without the Employer‟s prior written consent, disclose the 

Contract, or any provision thereof, or any specification, plan, drawing, pattern, sample or 

information furnished by or on behalf of the Employer in connection therewith, to any 

person other than a person employed by the Contractor in the performance of the Contract. 

Disclosure to any such employed person shall be made in confidence and shall extend only 

so far as may be necessary for the purpose of such performance. 

6.2 The Contractor shall not, without the Employer‟s prior written consent,  

 

(i) The contractor shall construct suitable god owns at the site of work for storing the 

 materials safe against damage by rain, dampness, fire, theft etc. He shall also employ 

 necessary watch and ward establishment for the purpose. 

 

(ii)  In shall be duty of the contractor to inspect the material supplied to his at the time  of 

taking delivery and satisfy him-self that they are in good condition. After the materials have been 

delivered by the Owner, it shall be the responsibility of the  contractor to keep them in good 

condition and if the materials are damaged or lost, at any time, they shall be repaired and /or 

replaced by him at his own cost, according to the directions of the Engineer-in Charge. 

 

(iii)  The Owner shall not be liable for delay in supply or non-supply of any materials which the 

Owner has undertaken to supply where such failure or delay is due to natural calamities, act of 

enemies, transport and procurement difficulties and any circumstance beyond the control of the 

Owner. In no case, the contractor shall be entitled to claim any compensation or loss suffered by 

him on this account. 

 

(iv)  It shall be responsibility of the contractor to arrange in time all materials required for the 

works other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-

in-Charge the execution of the work is likely to be delayed due to the contractor‟s inability to 

make arrangements for supply of materials which normally he has to arrange for the Engineer-in 

Charge shall have the right, at his own discretion, to Issue such materials. If available with the 

Owner or procure the materials from the market or elsewhere and the contractor will be bound to 

take such materials at the rates decided by the Engineer-in-Charge. This, however, does not in any 

way absolve the contractor from responsibility of making arrangements for the supply of such 

materials in part or in full, should such a situation occur, not shall this, constitute a reason for the 

delay in the execution. 

 

(v)  None of the materials supplied to the contractor will be utilized by the contractor for 

 manufacturing item, which can be obtained from standard manufacturer in finished form. The 

contractor shall, if desired by the Engineer-in-Charge be required to execute an indemnity bond in 

the prescribed form, for safe custody and accounting of all materials issued by the Owner. 
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(vi)  The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a statement 

showing his requirements of the quantities of the materials to be supplied by the Owner and the 

time when the same will be required by him for the works, so as to enable the Engineer-in-Charge 

to make necessary arrangement for procurement and supply of the  material. 

 

(vii)  A daily account of the materials issued by the Owner shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This account shall be maintained in 

a manner prescribed by the Engineer-in-Charge along with all connected. 

 

(viii)  Papers viz. requisition issues etc. and shall be always available for inspection in the 

 contractor‟s office at site. 

 

(ix) The contractor should see that only the required quantities f materials are got issued. The 

 contractor shall not be entitled to cartage and incidental charges for returning the surplus 

materials, if any, to the stores from where they were issued t he place as directed by the Engineer-

in-Charge. 

xii) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose (s) than 

issued for. 

  

IMPORTANT SCC INSTRUCTIONS / GUARANTEES:- 

 All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement the 

General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and Instruction to 

Bidder, make use of any document or information enumerated in various Contract documents 

except for the purpose of performing the Contract. 

6.3 The Contractor shall not communicate or use in advertising, publicity, sales releases or in 

any other medium, photographs or other reproduction of the works under this Contract, or 

descriptions of the site, dimensions, quantity, quality or other information, concerning the 

works unless prior written permission has been obtained from the Employer. 

6.4 Any document, other than the Contract itself, enumerated in various Contract documents 

shall remain the property of the Employer and shall be returned (in all copies) to the 

Employer on completion of the Contractor‟s performance under the Contract if so required 

by the Employer.  

7.0 CONSTRUCTION OF THE CONTRACT 

7.1 Notwithstanding anything stated elsewhere in the bid documents, the Contract to be 

entered into will be treated as a divisible supply and erection Contract. 

Award shall be placed on the successful bidder as follows: 

i) First Contract: For Ex-works supply of all equipment and materials. Inland transportation, 

insurance for delivery at site. 

ii) Second Contract: For providing all other services like, unloading, storage, handling at site, 

installation, testing and commissioning including performance testing in respect of all the 
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equipment supplied under the “First Contract” and any other services specified in the Bid 

Documents. 

iii) Both these Contracts will contain interlinking cross-fall breach clause specifying that 

breach of one Contract will constitute breach of the other Contract. 

7.2 In case of divisible supply and erection Contract, or where the Employer hands over his 

equipment to the Contractor for executing, then the Contractor shall at the time of taking 

delivery of the equipment/dispatch documents be required to execute an Indemnity Bond 

in favour of the Employer in the form acceptable to OPTCL for keeping the equipment in 

safe custody and to utilize the same exclusively for the purpose of the said Contract. 

Samples of proforma for the Indemnity Bond are enclosed as Annexure- VII & VIII to 

this Volume-1.  

7.3 The Contract shall in all respects be construed and governed according to Indian   

7.4 It is clearly understood that the total consideration for the Contract(s) has been broken up 

into various components only for the convenience of payment of advance under the 

Contract(s) and for the measurement of deviations or modifications under the Contract(s). 

8.0 JURISDICTION OF CONTRACT 

8.1 The laws applicable to the Contract shall be the laws in force in India. The Honb’le 

 Courts of Bhubaneswar/Cuttack shall have exclusive jurisdiction in all matters  arising 

 under this Contract. 

9.0 MANNER OF EXECUTION OF CONTRACT 

9.1 The Employer, after the issue of the Letter of Award to the Contractor, will send one copy 

of the final agreement to the Contractor for his scrutiny and approval. 

9.2 The Agreement, unless otherwise agreed to, shall be signed within 60 days of the 

acceptance of the Letter of Award, at the office of the Employer on a date and time to be 

mutually agreed. The Contractor shall provide for signing of the Contract, performance 

guarantee in six copies, appropriate power of attorney and other requisite materials. In case 

the Contract is to be signed beyond the stipulated time, the bid guarantee submitted with 

the proposal will have to be extended accordingly. 

9.3 The Agreement will be signed in six originals and the Contractor shall be provided with 

one signed original and the rest will be retained by the Employer. 

9.4 The Contractor shall provide free of cost to the Employer all the Engineering data, 

drawings, and descriptive materials submitted with the bid, in at least six(6) copies to form 

a part of the Contract immediately after issue of Letter of Award.  

9.5 Subsequent to signing of the Contract, the Contractor at his own cost shall provide the 

Employer with at least thirty (30) true copies of agreement within thirty (30) days after the 

signing of the Contract. 
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10.0 ENFORCEMENT OF TERMS 

10.1 The failure of either party to enforce at any time any of the provisions of this Contract or 

any rights in respect thereto or to exercise any option therein provided, shall in no way be 

construed to be a waiver of such provisions, rights or options or in any way to affect the 

validity of the Contract. The exercise by either party of any of its rights herein shall not 

preclude or prejudice either party from exercising the same or any other right it may have 

under the Contract. 

11.0 COMPLETION OF CONTRACT 

11.1 Unless otherwise terminated under the provisions of any other relevant clause, this 

Contract shall be deemed to have been completed on the expiry of the guarantee period as 

provided for under the clause entitled „Guarantee‟ in this section of the Vol. 

B.  GUARANTEES & LIABILITIES 

12.0 TIME - THE ESSENCE OF CONTRACT 

12.1 The time and the date of completion of the Contract as stipulated in the Contract by the 

Employer without or with modifications, if any, and so incorporated in the Letter of 

Award, shall be deemed to be the essence of the Contract. The Contractor shall so 

organize his resources and perform his work as to complete it not later than the date agreed 

to.  

12.2 The Contractor shall submit a detailed PERT network/bar chart within the time frame 

agreed consisting of adequate number of activities covering various key phases of the 

work such as design, procurement, manufacturing, shipment and field erection activities 

within fifteen (15) days of the date of Notification of Award. This network shall also 

indicate the interface facilities to be provided by the Employer and the dates by which 

such facilities are needed. The Contractor shall discuss the network so submitted with the 

Employer and the agreed network shall form part of the Contract documents. As provided 

in the clause of Terms of Payment in this Section, finalisation of the network/bar charts 

will be pre-condition to release of any initial advance to the Contractor. During the 

performance of the Contract, if in the opinion of the Engineer, proper progress is not 

maintained, suitable changes shall be made in the Contractor‟s operations to ensure proper 

progress without any cost implication to the Employer. The interface facilities to be 

provided by the Employer in accordance with the agreed network shall also be review 

while reviewing the progress of the Contractor. 

12.3 Based on the above agreed network/bar chart fortnightly reports shall be submitted by the 

Contractor as directed by the Engineer. 

12.4 Subsequent to the finalisation of the network, the Contractor shall make available to the 

Engineer a detailed manufacturing programme in line with the agreed Contract network. 

Such manufacturing programme shall be reviewed, updated and submitted to the Engineer 

once every two months thereafter. 
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12.5 The above bar charts/manufacturing programme shall be compatible with the Employer‟s 

computer environment and furnished to the Employer on such media as may be desired by 

the Employer. 

13.0 EFFECTIVENESS OF CONTRACT 

The Contract shall be considered as having come into force from the date of the 

notification of award unless otherwise provided in the notification of award. 

14.0 Liquidated damage 

14.1 For Equipment /Supply Portion.  

14.1.1 If the Contractor fails to successfully complete the commissioning within the time fixed 

 under the Contract, the Contractor shall pay to the Owner as Liquidated damage a sum 

 specified for each specified period of delay. The details of such Liquidated damage are 

 brought out in the accompanying Special Conditions of Contract. 

14.1.2 Equipment and materials will be deemed to have been delivered only when all its 

 components, parts are also delivered. If certain components are not delivered in time the 

 equipment and materials will be considered as delayed until such time the missing parts 

 are also delivered. 

14.1.3 The total amount of Liquidated damage for delay under the Contract will be subject to a  

  maximum of 5% of the Contract price. 

14.2 For Spares 

14.2.1 Unless otherwise specified in the Special Conditions of Contract, the Liquidated damage  

for delay in supply of spares, beyond the dates stipulated under Clause in Section GCC 

shall be ½% (half per cent) of the price of undelivered spares, per week or part thereof. 

14.2.2 The total amount of Liquidated damage for delay under the contract will be subject to a 

maximum of ten per cent (10%) of the value of spares ordered unless otherwise 

specifically mentioned in special Conditions of Contract. 

14.3   Liquidated damage for not meeting performance guarantee during the performance  and 

 guarantee tests shall be assessed and recovered from the contractor as detailed in 

 Technical Specifications/Special Conditions of Contract. Such Liquidated  damage shall be 

 without any limitation whatsoever and shall be in addition to damages, if any, payable 

 under any other clause of Conditions of Contract. 

14.4  For Erection:  

14.4.1 If the contractor fails to successfully complete the erection & commissioning within the 

 time fixed under the contract, the contractor shall pay to the owner as Liquidated damage a 

 sum specified for each specified period of delay. The Liquidated damage shall be ½% 

(half  per cent)  per week of delay or part thereof and the total amount of Liquidated damage for 

 delay under  the Contract will be subject to a maximum of 5% of the uncompleted 

 /unfinished Contract. 
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15.0 GUARANTEE 

15.1 The Contractor shall warrant that the equipment will be new, unused and in accordance 

with the Contract documents and free from defects in material and workmanship for a period of 

twelve (12) calendar months commencing immediately upon the satisfactory commissioning. The 

Contractor‟s liability shall be limited to the replacement of any defective parts in the equipment of 

his own manufacture or those of his Sub-Contractors under normal use and arising solely from 

faulty design, materials and/or workmanship provided always that such defective parts are 

repairable at the site and are not in meantime essential in the commercial use of the equipment. 

Such replaced/defective parts shall be returned to the Contractor unless otherwise arranged. No 

repairs or replacement shall normally be carried out by the Engineer when the equipment is under 

the supervision of the Contractor‟s supervisory Engineer. 

15.2 In the event of any emergency where in the judgement of the Engineer, delay would cause 

serious loss or damages, repairs or adjustment may be made by the Engineer or a third party 

chosen by the Engineer without advance notice to the Contractor and the cost of such work shall 

be paid by the Contractor. In the event such action is taken by the Engineer, the Contractor will be 

notified promptly and he shall assist wherever possible in making necessary corrections. This 

shall not relieve the Contractor of his liabilities under the terms and conditions of the Contract. 

15.3 If it becomes necessary for the Contractor to replace or renew any defective portions of the 

works the provision of this clause shall apply to portion of the works so replaced or renewed until 

the expiry of twelve (12) months from the date of such replacement or renewal. If any defects are 

not remedied within a reasonable time, the Engineer may  proceed to do the work at the 

Contractor‟s risk and cost but without prejudice to any other rights which the Employer may have 

against the Contractor in respect of such defects. 

15.4 The repaired or new parts will be furnished and erected free of cost by the Contractor. If 

any repair is carried out on his behalf at the site, the Contractor shall bear the cost of such repairs. 

15.5 The cost of any special or general overhaul rendered necessary during the maintenance 

period due to defects in the equipment or defective work carried out by the Contractor, the same 

shall be borne by the Contractor. 

15.6 The acceptance of the equipment by the Engineer shall in no way relieve the Contractor of 

his obligations under this clause. 

15.7 In the case of those defective parts, which are not repairable at site but are essential for the 

commercial operation of the equipment, the Contractor and the Engineer shall mutually agree to a 

programme of replacement or renewal, which will minimize interruption to the maximum extent 

in the operation of the equipment. 

15.8 At the end of the guarantee period, the Contractor‟s liability ceases except for latent 

defects. For latent defects, the Contractor‟s liability as mentioned in Clause Nos. 15.1 through 

15.7 above, shall remain till the end of 5 years from the date of completion of guarantee period. In 

respect of goods supplied by Sub-Contractors to the Contractor where a longer guarantee (more 

than 12 months) is provided by such Sub-Contractor, the Employer shall be entitled to the benefits 

of such longer guarantee. 

15.9 The provisions contained in this clause will not be applicable. 
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a) If the Employer has not used the equipment according to generally approved industrial 

practice and in accordance with the conditions of operations specified and in accordance with 

operating manuals, if any. 

b) In cases of normal wear and tear of the parts to be specifically mentioned by the Contractor in 

the offer. 

15.10. The contractor shall not stand guaranteed for the materials supplied by OPTCL but shall 

guarantor for the execution of the materials. 

16.0 TAXES, PERMITS & LICENCES 

The Contractor shall be liable and pay all non-Indian taxes, duties, levies lawfully assessed 

against the Employer or the Contractor in pursuance of the Contract. In addition the Contractor 

shall be responsible for payment of all Indian duties, levies and taxes lawfully assessed against the 

Contractor for his personal income and property only. This clause shall be read in conjunction 

with Clause 14.0 of Section INB of this Volume-I. 

17.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 

17.1.1 If during the performance of the Contract, the Engineer shall decide and inform in writing 

to the Contractor that the Contractor has manufactured any equipment, material or part of 

equipment unsound and imperfect or has furnished any equipment inferior to the quality specified, 

the Contractor on receiving details of such defects or deficiencies shall at his own expense within 

seven (7) days of his receiving the notice, or otherwise, within such time as may be reasonably 

necessary for making it good, proceed to alter, reconstruct or remove such works and furnish fresh 

equipment/materials up to the standards of the specifications. In case, the Contractor fails to do so, 

the Engineer may on giving the Contractor seven (7) days notice in writing of his intentions to do 

so, proceed to remove the portion of the works so complained of and at the cost of the Contractor 

perform all such Works or furnish all such equipment/material provided that nothing in this clause 

shall be deemed to deprive the Employer of or affect any rights under the Contract which the 

Employer may otherwise have in respect of such defects and deficiencies. 

17.2 The Contractor‟s full and extreme liability under this clause shall be satisfied by the 

payment to the Employer of extra cost, of such replacement procured including erection as 

provided for in the Contract, such extra cost being the ascertained difference between the price 

paid by the Employer for such replacements and the Contract price by portion for such defective 

equipment/materials/works and repayments of any sum paid by the Employer to the Contractor in 

respect of such defective equipment/material. Should the Employer not so replace the defective 

equipment/materials the Contractor‟s extreme liability under this clause shall be limited to 

repayment of all sums paid by the Employer under the Contract for such defective 

equipment/materials. 
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18.0 PATENT RIGHTS AND ROYALTIES 

Royalties and fees for patents covering materials, articles, apparatus, devices, equipment or 

processes used in the works shall be deemed to have been included in the Contract Price. The 

Contractor shall satisfy all demands that may be made at any time for such royalties or fees and he 

alone shall be liable for any damages or claims for patent infringements and shall keep the 

Employer indemnified in that regard. The Contractor shall, at his own cost and expense, defend all 

suits or proceedings that may be instituted for alleged infringement of any patents involved in the 

works, and, in case of an award of damages, the Contractor shall pay for such award. In the event 

of any suit or other proceedings instituted against the Employer, the same shall be defended at the 

cost and expense of the Contractor who shall also satisfy/comply with any decree, order or award 

made against the Employer. But it shall be understood that no such machine, plant, work, material 

or thing has been used by the Employer for any purpose or any manner other than that for which 

they have been furnished and installed by the Contractor and specified under these specifications. 

Final payment to the Contractor by the Employer will not be equipment, or any part thereof 

furnished by the Contractor, is in such suit or proceedings held to constitute infringement, and its 

use is enjoined, the Contractor shall at his option and at his own expense, either procure for the 

Employer, the right to continue the use of said apparatus, equipment or part thereof, replace it 

with non-infringing apparatus or equipment or modify it, so it becomes non-infringing. 

19.0 DEFENCE OF SUITS 

If any action in court is brought against the Employer or Engineer or an officer or agent of the 

Employer, for the failure, omission or neglect on the part of the Contractor to perform any acts, 

matters, covenants or things under the Contract, or for damage or injury caused by the alleged 

omission or negligence on the part of the Contractor, his agents, representatives or his Sub-

Contractors, or in connection with any claim based on lawful demands of sub-Contractors, 

workmen, suppliers or employees, the Contractor shall in all such cases indemnify and keep the 

Employer, and the Engineer and/or his representative, harmless from all losses, damages, 

expenses or decrees arising of such action. 

20.0 LIMITATION OF LIABILITIES 

The final payment by the Employer in pursuance of the Contract shall mean the release of the 

Contractor from all his liabilities under the Contract. Such final payment shall be made only at the 

end of the Guarantee/Warranty period, and till such time as the Contractual liabilities and 

responsibilities of the Contractor, shall prevail. All other payments made under the Contract shall 

be treated as on-account payments. 

21.0 ENGINEER‟S DECISION 

21.1 In respect of all matters which are left to the decision of the Engineer including the 

granting or with-holding of the certificates, the Engineer shall, if required to do so by the 

Contractor, give in writing a decision thereon. 

21.2 If, in the opinion of the Contractor, a decision made by the Engineer is not in accordance 

with the meaning and intent of the Contract, the Contractor may file with the Engineer, 

within fifteen (15) days after receipt of the decision, a written objection to the decision. 
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Failure to file an objection within the allotted time will be considered as an acceptance of 

the Engineer‟s decision and the decision shall become final and binding. 

21.3 The Engineers‟ decision and the filing of the written objection thereto shall be a condition 

precedent to the right to request arbitration. It is the intent of the Agreement that there 

shall be no delay in the execution of the works and the decision of the Engineer as 

rendered shall be promptly observed. 

22.0   POWER TO VARY OR OMIT WORK 

22.1 No alterations, amendments, omissions, suspensions or variations of the works (hereafter 

referred to as „variation‟) under the Contract as detailed in the Contract Documents, shall 

be made by the Contractor except as directed in writing by the Engineer, but the Engineer 

shall have full powers subject to the provisions hereafter contained, from time to time 

during the execution of the Contract, by notice in writing to instruct the Contract to make 

such variation without prejudice to the Contract. The Contractor shall carry out such 

variation and be bound by the same conditions as far as applicable as though the said 

variations occurred in the Contract Documents. If any suggested variations would, in the 

opinion of the Contractor, if carried out, prevent him from fulfilling any of his obligations 

or guarantees under the Contract, he shall notify the Engineer thereof in writing and the 

Engineer shall decide forthwith whether or not, the same shall be carried out and if the 

Engineer confirms his instructions, the Contractor‟s obligations and guarantees shall be 

modified to such an extent as may be mutually agreed. Any agreed difference in cost 

occasioned by any such variation shall be added to or deducted from the Contract price as 

the case may be. 

22.2 In the event of Engineer requiring any variation, a reasonable and proper notice shall be 

given to the Contractor to enable him to work his arrangement accordingly, and in cases 

where goods or materials are already prepared or any design, drawings or pattern made or 

work done requires to be altered, a reasonable and agreed sum in respect thereof shall be 

paid to the Contractor. 

22.3 In any case in which the Contractor has received instructions from the Engineer as to the 

requirement of carrying out the alterations or additional or substituted work which either 

then or later on, will in the opinion of the Contractor, involve a claim for additional 

payment, the Contractor shall immediately and in no case later than thirty (30) days, after 

receipt of the instructions aforesaid and before carrying out the instructions, advise the 

Engineer to that effect. But the Engineer shall not become liable for payment of any 

charges in respect of any such variations, unless the instructions for the performance of the 

same shall be confirmed in writing by the Engineer. 

22.4 If any variation in the works results in reduction of Contract Price, the parties shall agree, 

in writing, so to the extent of any change in the price, before the Contractor proceeds with 

the change. 

22.5 In all the above cases, in the event of a disagreement as to the reasonableness of the said 

 sum, the decision of the Engineer shall prevail. 

22.6 Notwithstanding anything stated above in this clause, the Engineer shall have the full 

 power to instruct the Contractor, in writing, during the execution of the Contract to vary 
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the quantities of the items or groups of items in accordance with the provisions of clause entitled 

„Change of Quantity‟ in section GCC of this Volume-I. The Contractor shall carry out such 

variations and be bound by the same conditions as though the said variations occurred in the 

Contract Documents. However, the Contract price shall be adjusted at the rates and the prices 

provided for the original quantities in the Contract. 

23.0   ASSIGNMENT AND SUB-LETTING OF CONTRACT 

23.1 The Contractor may, after informing the Engineer and getting his written approval, assign 

or sub-let the Contract or any part thereof other than for raw material, for minor details or for any 

part of the plant for which makes are identified in the Contract. Suppliers of the equipment not 

identified in the Contract or any change in the identified suppliers shall be subjected to approval 

by the Engineer. The experience list of equipment vendors under consideration by the Contractor 

for this Contract shall be furnished to the Engineer for approval prior to procurement of all such 

items/equipment. Such assignment/sub-letting shall not relieve the Contractor of any obligation, 

duty or responsibility under the Contract. Any assignment as above, without prior written 

approval of Engineer, shall be void. 

23.2 For components/equipment procured by the Contractor for the purposes of the Contract, 

after obtaining the written approval of the Employer, the Contractor‟s purchase specifications and 

enquiries shall call for quality plan to be submitted by the suppliers along with their proposals. 

The quality plans called for from the vendors shall set out, during the various stages of 

manufacture and installation, the quality practices and procedures followed by the vendors‟ 

quality control organization, the relevant reference document/standard used, acceptance level, 

inspection documentation raised, etc. Such quality plans of the successful vendors shall be 

discussed and finalized in consultation with the Engineer and shall form a part of the Purchase 

Order/Contract between the Contractor and the Vendor. Within three weeks of the release of the 

Purchase Orders/Contracts for such bought out items/components a copy of the same without 

price details but together with detailed purchase specifications, quality plans and delivery 

conditions shall be furnished to the Engineer by the Contractor. 

24.0    CHANGE OF QUANTITY 

24.1 During the execution of the Contract, the Employer reserves the right to increase or 

decrease the quantities of items under the Contract but without any change in unit price or other 

terms and conditions. Such variations unless otherwise specified in the accompanying General 

Conditions of Contract and/or technical Specifications, shall not be subjected to any limitation for 

the individual items but the total variations in all such items under the Contract shall be limited to 

a percentage of the Contract price as specified in the General Conditions of Contract. 

24.2 The Contract price shall accordingly be adjusted based on the unit rates available in the 

Contract for the change in quantities as above. The base unit rates, as identified in the Contract 

shall however remain constant during the currency of the Contract, except as provided for in 

Clause 33.0 below. In case the unit rates are not available for the  change in quantity, the same 

shall be subjected to mutual agreement. 

25.0       PACKING, FORWARDING AND SHIPMENT 

25.1 The Contractor, wherever applicable, shall after proper painting, pack and crate all 

 equipment in such a manner as to protect them from deterioration and damage during rail 
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and road transportation to the site and storage at the site till the time of erection. The Contractor 

shall be held responsible for all damages due to improper packing. 

25.2 The Contractor shall notify the Employer of the date of each shipment from his works, 

 and the expected date of arrival at the Site for the information of the Employer. 

25.3 The Contractor shall also give all shipping information concerning the weight, size and 

content of each packing including any other information the Employer may require. 

25.4 The following documents shall be sent by registered post to the Employer within three 

days from the date of shipment, to enable the Employer to make progressive payments to the 

Contractor: 

 Application for payment in the standard format of the Employer ( 3 copies) 

 In voice (6 copies) 
 

 Packing list (6 copies) 
 

 Pre-dispatch clearance certificate, if any ( 3 copies) 
 

 Test Certificate, wherever applicable ( 3 copies) 
 

 Insurance certificate (3 copies) 
 

25.5 The Contractor shall prepare detailed packing list of all packages and containers,  

 bundles and loose materials forming each and every consignment dispatched to Site. 

The Contractor shall further be responsible for making all necessary arrangements for loading, 

unloading and other handling right from his works up to the Site and also till the equipment is 

erected, tested and commissioned. He shall be solely responsible for proper storage and safe 

custody of all equipment.  

26.0  COOPERATION WITH OTHER CONTRACTORS AND CONSULTING   

ENGINEERS. 

The Contractor shall agree to cooperate with the Employer‟s other Contractors and Consulting 

Engineers and freely exchange with them such technical information as is necessary to obtain the 

most efficient and economical design and to avoid unnecessary duplication of efforts. The 

Engineer shall be provided with three copies of all-correspondence addressed by the Contractor to 

other Contractors and Consulting Engineers of the Employer in respect of such exchange of 

technical information. 

27.0     NO WAIVER OF RIGHTS 

Neither the inspection by the Employer or the Engineer or any of their officials, employees, or 

agents nor any order by the Employer or the Engineer for payment of money or any payment for 

or acceptance of, the whole or any part of the works by the Employer or the Engineer, nor any 

extension of time, nor any possession taken by the Engineer shall operate as a waiver of any 

provision of the Contract, or of any power herein reserved to the Employer or any right to 

damages herein provided nor shall any waiver of any breach in the Contract be held to be a waiver 

of any other or subsequent breach. 
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28.0  CERTIFICATE NOT TO AFFECT RIGHT OF EMPLOYER AND LIABILITY   

OF THE CONTRACTOR. 

No interim payment certificate of the Engineer, nor any sum paid on account by the Employer, 

nor any extension of time for execution of the works granted by the Engineer shall affect or 

prejudice the rights of the Employer against the Contractor or relieve the Contractor of his 

obligation for the due performance of the Contract, or be interpreted as approval of the works 

done or of the equipment furnished and no certificate shall create liability for the Employer to pay 

for alterations, amendments, variations or additional works not ordered, in writing, by the 

Engineer or discharge the liability of the Contractor for the payment of damages whether due, 

ascertained, or certified or not or any sum against the payment of which he is bound to indemnify 

the owner, nor shall any such certificate nor the acceptance by him of any sum paid on account or 

otherwise affect or prejudice the rights of the Employer against the Contractor. 

29.0     TRAINING OF EMPLOYER‟S PERSONNEL 

29.1 The Contractor shall undertake to train, free of cost, five nos Engineering personnel 

selected and sent by the Employer at the works of the Contractor unless otherwise specified in the 

Technical Specifications. The period and the nature of training for the individual personnel shall 

be agreed upon mutually between the Contractor and the Employer. These Engineering personnel 

shall be given special training in the shops, where the equipment will be manufactured and/or in 

their Collaborator‟s works and where possible, in any other plant where equipment manufactured 

by the Contractor or his collaborator is under installation, operation, or testing to enable those 

personnel to become familiar with the equipment being furnished by the Contractor. The details of 

the number of persons to be trained, period of training, nature of training etc. shall be as outlined 

in accompanying Technical Specifications/ Special Conditions of Contract. 

29.2 All traveling and living expenses for the Engineering personnel to be trained during the 

total period of training will be borne by the Employer. These Engineering personnel, while 

undergoing training, shall be responsible to the Contractor for discipline. 

29.3 The Employer shall not be entitled for any rebate, whatsoever, on any account in the event 

of his failing to avail of the training facilities, for any reason. 

30.0      PROGRESS REPORTS AND PHOTOGRAPHS 

During the various stages of the work in pursuance of the Contract, the Contractor shall at his 

own cost submit periodic progress reports as may be reasonably required by the Engineer with 

such materials as, charts, net-works, photographs, test certificates, etc. Such progress reports shall 

be in the form and size as may be required by the Engineer and shall be submitted in at least three 

(3) copies and in the soft form (JPEG format). 

31.0      TAKING OVER 

Upon successful completion of all the tests to be performed at site on equipment furnished and 

erected by the Contractor, the Engineer shall issue to the Contractor a Taking Over Certificate as 

proof of the final acceptance of the equipment. Such certificate shall not unreasonably be withheld 

nor will the Engineer delay the issuance thereof on account of minor omissions or defects, which 

do not affect the commercial operation and/or cause any serious risk to the equipment. Such 
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certificate shall not relieve the Contractor of any of his obligations which otherwise survive, by 

the terms and conditions of the Contract after issue of such certificate. 

C.   CONTRACTOR SECURITY AND PAYMENTS. 

 
32.0 CONTRACT PERFORMANCE GUARANTEE 

The Contractor shall furnish Contract Performance Guarantee (s) for the proper fulfillment of the 

Contract in the prescribed form within thirty (30) days of “Notice of Award of Contract”. The 

performance guarantee(s) shall be as per terms prescribed in Section INB, Conditions of Contract 

Vol.-I and/or Special Conditions of Contract. 

 

33.0 CONTRACT PRICE ADJUSTMENT. 

           As indicated in the tender document. 

34.0    PAYMENT 

 

34.1 The payment to the Contractor for the performance of the works under the Contract will be 

made by the Employer as per the guidelines and conditions specified herein. All payments 

made during the Contract shall be on account payments only. The final payment will be 

made on completion of all works and on fulfillment by the Contractor of all his liabilities 

under the Contract. 

34.2   Currency of Payment 
 

All payments under the Contract shall be in Indian Rupees only. 
 

34.3   Due Dates for Payments 

 

The initial advance amount shall be payable after fulfillment of all the conditions laid 

down in the Special Conditions of Contract, Clause 34.7.1 below and receipt of the 

Contractor‟s invoice along with all necessary supporting documents for such advance 

payment. The price component of the initial advance amount will become due for payment 

within thirty (30) days of receipt of the Contractor‟s invoice. Employer will make 

progressive payment as and when the payment is due as per the terms of payment set forth 

in the accompanying Special Conditions of Contract. Progressive payments other than 

those under the letter of credit will become due and payable by the Employer within thirty 

(30) days of the date of receipt of Contractor‟s bill/invoice/debit note by the Employer 

provided the documents submitted are complete in all respects. 
 

34.4     Payment Schedule 
 

The Contractor shall prepare and submit to the Engineer for approval, a break up of the 

Contract price. This Contract price break up shall be interlinked with the agreed detailed 

PERT network of the Contractor setting forth his starting and completion dates for the 

various key phases of works prepared as per conditions in clause 12.0 of this Section GCC 

of Volume-I. Any payment under the Contract shall be made only after the Contractor‟s 

price break up is approved by the Engineer. The aggregate sum of the Contractor‟s price 

break up shall be equal to the lump sum Contract price. A price break up over valuing 

those items of supply which will be shipped first will not be accepted. 
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34.5    Application for Payment – 
 

34.5.1 The Contractor shall submit application for the payment in the prescribed proforma of the 

 Owner/OPTCL. Proforma for application for payment is enclosed as Annexure-V 

 Volume-I.  

34.5.2 Each such application shall state the amount claimed and shall set forth in detail, in the 

 order of the Payment schedule, particulars of the works including the works executed 

 at site and of the equipment shipped/brought on to the site pursuant to the Contract up 

 to the  date mentioned in the application and for the period covered since the last 

 preceding certificate, if any. 

34.5.3 Every interim payment certificate shall certify the Contract value of the works  

 executed up to the date mentioned in the application for the payment certificate, 

 provided that no sum shall be included in any interim payment certificate in respect of 

 the works that, according to the decision of the engineer, does not comply with the  Contract 

 or has been performed, at the date of certificate prematurely. 

 

34.6 Mode of Payment 

 

34.6.1 Payment due on dispatch of equipment shall be made by the Employer through 

 Employer‟s Bank or directly to the Contractor as per the payment schedule. 

34.6.2 The payment of the advance, test charges, if any, price adjustment, any other supply 

 payment, taxes and duties (whenever admissible) inland transportation (including port 

 handling), insurance and the erection portion of the works shall be made direct to the 

 Contractor by the Owner, OPTCL. 

 

34.7 Terms of Payment 

 The terms of payments for various activities under the Contract are as under. 

 

34.7.1 Ex-works Price and Erection 

 The terms of payments for ex-works price components of the equipment/supply and 

 erection are detailed in Special Conditions of Contract, for each equipment package. A 

 certain percentages of the equipment/supply and erection costs of each package shall be 

 paid as initial advance on fulfillment of the following by the Contractor. 

   i) For ex-works price component of equipment/supply 

  a) Acceptance of Letter of Award. 

  b) Submission of an unconditional Bank Guarantee from any bank listed at Annexure-XI 

covering the advance amount which shall be initially kept valid till 90 days after the schedule 

date for successful completion of commissioning. The proforma of Bank Guarantee for 

advance is enclosed as Annexure-VI of Vol.-I. The value of the Bank Guarantee for advance 

shall be allowed to be reduced every six months after the first running account bill/stage 

payment under the Contract if the validity of the bank guarantee is more than one year. The 

cumulative amount of reduction at any point of time shall not exceed 75% of the advance 

corresponding to the cumulative value of supplies & work completed as per a certificate to be 

issued by the Engineer-in-charge. It should be clearly understood that the reduction in the 

value of the advance Bank guarantee or other security as above shall not in any way dilute the 

Contractor‟s responsibilities and liabilities under the Contract including in respect of 

supplies/work for which the reduction in the value of the bank guarantee is allowed. 
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c) Submission of an unconditional bank guarantee towards Contract performance guarantee 

valid up to ninety(90) days after the end of the warranty period, in accordance with clause 

41.0 of Section INB of this Vol.I. 

d) Submission of a detailed PERT network/bar chart based on the work schedule stipulated in 

 the Letter of Award and its approval by the Employer. 

ii) For Erection Component. 

a) On establishing his office at site preparatory to mobilization of his erection 

establishment, and 

    b) Submissions of an unconditional Bank Guarantee from any bank listed Appendix-III, 

which shall be initially kept valid till expiry of 3 months after the schedule date for 

successful completion of commissioning. The proforma of Bank Guarantee for advance is 

enclosed as Annexure-VI to this Volume-I. 

34.7.2 All further payments under the Contract shall be made as stipulated in the Special 

 Conditions of Contract after signing the Contract Agreement. The payments linked with 

 the dispatch of materials shall only be made after production of all dispatch documents as 

 specified in conditions and/or in the relevant Contract conditions which will inter-alia 

 include the Material Inspection Clearance Certificate (MICC) issued by the Employer‟s 

 Corporate QA&I representative.  

 Progressive payments linked with erection shall only be made after the issue of certificates 

 by the Engineer, one for the quantum of work completed and the order by the Engineer‟s 

 Field qualify surveillance representative for the successful completion of quality check 

 points involved in the quantum of work billed. 

34.7.3 Inland Transportation and Insurance. 

 Inland transportation (including port handling) and inland insurance charges shall be paid 

 to the Contractor on prorata to the value of the equipment received at site and on 

 production of the invoices by the Contractor. However, wherever equipment wise inland 

 transportation charges have been called for in the „Bid Proposal Sheets‟ and have been 

 furnished by the Contractor, the payment of inland transportation charges shall be made 

 after receipt of equipment at site based on the charges thus identified by the Contractor in 

 his Proposal and incorporated in the Contract. The aggregate of all such prorata payments 

 shall however not exceeds the total amount quoted by the Bidder in his bid and 

 incorporated in the Contract. 

 

34.7.4 Price adjustment/ Contract Variation. 

 Any increase in Contract price due to price adjustment provision as per Clause 33.0 of this 

 Section, shall be payable in the similar manner as provided in Clause 34.7.2 above except 

 that price adjustment amount corresponding to advance payment, if any, stipulated shall be  

 clubbed with then progressive payment of  that equipment. Any reduction in Contract 

 price as per price adjustment provision given in Clause 33.0 of this Section shall be 

 effected by recovering 100% of the reduction amount (including the advance) from any of 

 the Contractor‟s bills falling immediately due for payment. 

The terms of payments for Contract variations in terms of Clause 22.0 and Sub-Clause 24.1 (if 

any) of this Section shall be the same as given above for price adjustment. 
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35.0 DEDUCTIONS FROM CONTRACT PRICE 

All costs, damages or expenses which the Employer may have paid, for which under the Contract 

Contractor is liable, will be claimed by the Employer. 

 
D.  SPARES. 
36.0 Spares. 

36.1 All the spares for the equipment under the contract will, strictly, conform to the 

specification and documents and will be identical to the corresponding main 

equipment/components supplied under the contract and shall be fully interchangeable. 

36.2 All the mandatory spares covered under the contract shall be produced along with the main 

equipment as a continuous operation and the delivery of the spares will be affected along 

with the main equipment in a phased manner and the delivery would be completed by the 

respective dates for the various categories of equipment as per the agreed network. In case 

of recommended spares the above will be applicable provided the order for the 

recommended spares has been placed with the contractor prior to commencement of 

manufacture of the main equipment. 

36.3 The quality plan and the inspection requirement finalized for the main equipment will also 

be applicable for the corresponding spares. 

36.4 The contractor will provide the owner with the manufacturing drawings, catalogues, 

assembly drawings and any other document required by the owner so as to enable  the 

owner to identify the recommended spares. Such details will be furnished to the owner as 

soon as they are prepared but in any case not later than six months prior to commencement 

of manufacture of the corresponding main equipment. 

36.5 The contractor will provide the owner with all the addresses and particulars of his sub-

 suppliers while placing the order on vendors for items/components/equipment covered 

 under the contract and will further ensure with his vendors that the owner,  if so desires, 

 will have the right to place order(s) for spares directly on them on mutually agreed terms 

 based on offers of such vendors. 

36.6 Warranty for spares 

The contractor shall warrant that all spares supplied will be new and in accordance with 

contract documents and will be free from defects in design, materials and  workmanship 

and shall further guarantee as under: 

36.6.1  

 a) For any item of spares ordered or to be ordered by the owner for 3 years operational 

 requirement of the plant which are manufactured as a continuous operation together with 

 the corresponding main equipment/component, the warranty will be 12 months from the 

 scheduled date of commercial operation of the last unit of main equipment under the 

 contract. In case of any failure in the original component/equipment due to faulty designs, 

 materials and workmanship, the corresponding spare parts, if any, supplied will be 

 replaced without any extra cost to the owner unless a joint examination and analysis by the 

 owner and the contractor of such spare parts prove that the defect found in the original part 

 that failed, can safely be assumed not to be present in spare parts. Such replaced spare 

 parts will have the same warranty as applicable to the replacement made for the defective 

 original part/component provided that such replacement for the original equi9pment and 

 the spare replaced are again manufactured together. The discarded spare parts will become 

 the property of the contractor as soon as they have been replaced by the contractor. 

   



Vol-IA-Condition of Contract Page 53 
 

 b) For the item of spares ordered/to be ordered by the owner for 3 years operational 

requirement of the equipment, which with the written approval of the owner, are not 

manufactured as a continuous operation together with the manufacture of the 

corresponding main equipment/component, will be warranted for 6000 hrs. of trouble free 

operation if used within a period of 18 months(reckoned from the date of delivery at site). 

However, if such spare parts are put to use after 18 months of the delivery at site then the 

guarantee of such spares will stand valid till the expiry of 36 months from the scheduled 

date of the completion of commissioning of the last unit of equipment or 6000 hrs. of 

trouble free operation after such spares are put in service, whichever is earlier.  

 c)  For long term requirement:- For items of spares that may be ordered by the owner to cover 

requirements beyond 3 years of initial operation of the plant, the warranty will be till the 

expiry of 6000 hrs. of trouble free operation if used within a period of 18 months from the 

date of delivery at site. For items of spares that may be used after 18 months from the date 

of delivery at site, the warranty period will be 12 months from the date they are put to use 

or 6000 hrs. of trouble free operation, whichever is earlier. 

 

36.6.2 The warranty of spares that are not used within 18 months from the respective dates of the 

 delivery at site covered in Para (b) & (c) above will, however, be subject to the condition 

 that all such spares have been stored/maintained/preserved in accordance with contractor‟s 

 standard recommended practice, if any, and the same have been furnished to the owner. 

 

36.7 To enable the owner to finalize the requirement of recommended spares which are ordered 

 subsequent to placement of order for main equipment in addition to necessary technical 

 details catalogue and such other information brought out here-in-above, the contractor will 

 also provide a justification in support of reasonableness of the quoted prices of spares 

 which will, inter-alia, include documentary evidence that the price quoted by the 

 contractor to the owner are not higher than those charged by them from other customers in 

 the same period. 

 

36.8   In addition to the spares recommended by the contractor, if the owner further identifies 

 certain particular items of spares, the contractor will submit the prices and delivery 

 quotations for such spares within 30 days of receipt of such request with  validity period 

 for 6 months for consideration by the owner and placement of order for additional spares if 

 owner so desires. 

 

36.9 The contractor shall guarantee the long term availability of spares to the owner for the full 

 life of the equipment covered under the contract. The contractor shall guarantee that before 

 going out of production of spare parts of the equipment, he shall give the owner at least 

 twelve (12) months advance notice so that the latter may order his bulk requirement of 

 spares, if he so desires. The same provision will also be applicable to Sub-Contractor of 

 any spares by the contractor or his Sub-Contractors. Further, in case of discontinuance of 

 manufacture of any spares by the contractor or his Sub-Contractors, the contractor will 

 provide the owner, two years in advance, full manufacturing drawings, material 

 specifications and technical information required by the owner for the purpose of 

 manufacture of such items. 

 

36.10 Further in case of discontinuance of supply of spares by the contractor or his Sub-

 Contractors, the Contractor will provide the Owner with full information for replacement 

 of such spares with other equivalent makes, if so required by the Owner. 
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36.11 The prices of all future requirements of items of spares beyond 3 years operational 

 requirement will be derived from the corresponding ex-works price at which the order for 

 such spares have been placed by owner as part of mandatory spares or recommended 

 spares. Ex-works order price of future spares shall be computed in accordance with the 

 price adjustment provisions covered under the main contract excepting that the base 

 indices will be counted from the scheduled date of successful completion of trial operation 

 of the last equipment under the main project and there will be no ceiling on the amount of 

 variation in the prices. The above option for procuring future long term requirement of 

 spares by the owner shall remain valid for a period of 5 years from successful completion 

 of commissioning of last unit of equipment. 

 

36.12 The contractor will indicate in advance the delivery period of the items of spares, which 

 the owner may procure in accordance with above sub-clause. In case of emergency 

 requirements of spares, the contractor would make every effort to expedite the 

 manufacture and delivery of such spares on the basis of mutually agreed time schedule. 

 

36.13 In case the contractor fails to supply the mandatory, recommended or long term spares in 

 accordance with the terms stipulated above, the owner shall be entitled to purchase the 

 same from alternate sources at the risk and the cost of the contractor and recover from the 

 contractor, the excess amount paid by the owner over the rates worked out on the above 

 basis. In the event of such risk purchase by the owner, the purchases will be as per the 

 works and procurement policy of the owner prevalent at the time of such purchases and 

 the owner at his option may include a representative of the contractor in finalizing the 

 purchases. 

 

36.14 It is expressly understood that the final settlement between the parties in terms of the 

 relevant clauses of the Bidding Documents shall not relieve the contractor of any of his 

 obligations under the provision of long term availability of spares unless otherwise 

 discharged in writing by the owner. 

 

E. RISK DISTRIBUTION 
 

37.0      TRANSFER OF TITLE 

37.1 Transfer of title in respect of equipment and materials supplied by the Contractor to 

 OPTCL pursuant to the terms of the Contract shall pass on to OPTCL with negotiation of 

 dispatch documents. 

 

   37.2 This Transfer of Title shall not be construed to mean the acceptance and the consequent 

 “Taking Over” of equipment and materials. The Contractor shall continue to be 

 responsible for the quality and performance of such equipment and materials and for their 

 compliance with the specifications until “Taking Over” and the fulfillment of guarantee 

 provisions of this Contract. 

 

37.3  This Transfer of Title shall not relieve the Contractor from the responsibility for all risks of 

 loss or damage to the equipment and materials as specified under the clause entitled 

 “Insurance” of this Section. 
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38.0  INSURANCE. 

38.1   The Contractor at his cost shall arrange, secure and maintain all insurance as may be  

 pertinent to the works and obligatory in terms of law to protect his interest and interests of 

 the Employer against all perils detailed herein. The form and the limit of such insurance as 

 defined herein together with the under-writer in each case shall be acceptable to the 

 Employer. However, irrespective of such acceptance, the responsibility to maintain 

 adequate insurance coverage at all time during the period of Contract shall be of 

 Contractor alone. The Contractor‟s failure in this regard shall not relieve him of any of his 

 Contractual responsibilities and obligations. The insurance covers to be taken by the 

 Contractor shall be in the joint name of the Employer and the Contractor. The Contractor 

 shall, however, be authorized to deal directly with Insurance Company or Companies and 

 shall be responsible in regard to maintenance of all insurance covers. Further the insurance 

 should be in freely convertible currency. 

38.2   Any loss or damage to the equipment during handling, transportation, storage, erection, 

 putting into satisfactory operation and all activities to be performed till the successful 

 completion of commissioning of the equipment shall be to the account of the Contractor. 

 The Contractor shall be responsible for preference of all claims and make good the damages 

 or loss by way of repairs and/or replacement of the equipment, damaged or lost. The transfer 

 of title shall not in any way relieve the Contractor of the above responsibilities during the 

 period of Contract. The Contractor shall provide the Employer with copy of all insurance 

 policies and documents taken out by him in pursuance of the Contract. Such copies of 

 documents shall be submitted to the Employer immediately after such insurance coverage. 

 The Contractor shall also inform the Employer in writing at least sixty(60) days in advance 

 regarding the expiry/cancellation and/or change in any of such documents and ensure re 

 validation, renewal etc. as may be necessary well in time. 

38.3 The perils required to be covered under the insurance shall include, but not be limited to 

 fire and allied risks, miscellaneous accidents (erection risks) workman compensation risks, 

 loss or damage in transit, theft, pilferage, riot and strikes and malicious damages, civil 

 commotion, weather conditions, accidents of all kinds etc. The scope of such insurance 

 shall be adequate to cover the replacement/ reinstatement cost of the equipment for all 

 risks up to and including delivery of goods and other costs till the equipment is delivered 

 at site. The insurance policies to be taken should be on replacement value basis and/or 

 incorporating escalation clause. Notwithstanding the extent of insurance cover and the 

 amount of claim available from the underwriters, the Contractor shall be liable to make 

 good the full replacement/rectification value of all equipment/materials and to ensure their 

 availability as per project requirements. 

38.4 All costs on account of insurance liabilities covered under the Contract will be on 

 Contractor‟s account and will be included in Contract price. However, the Employer may 

 from time to time, during the pendency of the Contract, ask the Contractor in writing to 

 limit the insurance coverage, risks and in such a case, the parties to the Contract will agree 

 for a mutual settlement, for reduction in Contract price to the extent of reduced premium 

 amount. The Contractor, while arranging the insurance shall ensure to obtain all discounts 

 on premium which may be available for higher volume or for reason of financing 

 arrangement of the project. 

38.5 The clause entitled „insurance‟ under the section ECC of this Vol.I, covers the additional 

 insurance requirements for the portion of the works to be performed at the site. 
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39.0  LIABILITY FOR ACCIDENTS AND DAMAGES 

 Under the Contract, the Contractor shall be responsible for loss or damage to the plant and 

personnel until the successful completion of commissioning as defined elsewhere in the Bid 

Document. 

 

40.0  DELAYS  BY EMPLOYER OR HIS AUTHORISED AGENTS. 

40.1 In case the Contractor‟s performance is delayed due to any act of omission on the part of 

 the Employer or his authorized agents, then the Contractor shall be given due extension of 

 time for the completion of the works, to the extent such omission on the part of the 

 Employer has caused delay in the Contractor‟s performance of the Contract. 

 Regarding reasonableness or otherwise of the extension of time, the decision of the 

 Engineer shall be final. 

40.2 In addition, the Contractor shall be entitled to claim demonstrable and reasonable 

 compensation if such delays have resulted in any increase in cost. The Employer shall 

 examine the justification for such a request for claim and if satisfied, the extent of 

 compensation shall be mutually agreed depending upon the circumstances at the time of 

 such an occurrence. 

 

41.0    DEMURRAGE, WHARFAGE ETC. 

 All demurrage, wharf age and other expenses incurred due to delayed clearance of the 

 material or any other reason shall be to the account of the Contractor. 

 

42.0    FORCE MAJEURE 

 

42.1 Force majeure is herein defined as any cause which is beyond the control of the Contractor 

 or the Employer as the case may be, which they could not foresee or with a reasonable 

 amount of diligence could not have foreseen and which substantially affects the 

 performance of the Contract, such as: 

  a)  Natural phenomena, including but not limited to floods, droughts, earthquakes and  

  epidemics; 

b) Acts of any Government, domestic or foreign, including but not limited to war, declared 

or undeclared, priorities, guarantees, embargoes. 

Provided either party shall within fifteen (15) days from the occurrence of such a cause 

notify the other in writing of such causes. 

 

42.2 The Contractor or the Employer shall not be liable for delays in performing his obligations 

resulting from any force majeure cause as referred to and/or defined above. 

The date of completion will, subject to hereinafter provided, be extended by a reasonable 

time even though such cause may occur after Contractor‟s performance of obligation has 

been delayed due to other causes. 

 

43.0     SUSPENSION OF WORK 

 

43.1 The Employer reserves the right to suspend and reinstate execution of the whole or any 

part of the works without invalidating the provisions of the Contract. Orders for 

suspension or reinstatement of the works will be issued by the Engineer to the Contractor 

in writing. The time for completion of the works will be extended for a period equal to 

duration of the suspension. 
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43.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 

suspension of the works will be paid by the Employer, provided such costs are 

substantiated to the satisfaction of the Engineer. The Employer shall not be responsible for 

any liabilities if suspension or delay is due to some default on the part of the Contractor or 

his sub-Contractor. 

 

44.0      CONTRACTOR‟S DEFAULT 

44.1 If the Contractor shall neglect to execute the works with due diligence and expedition or 

shall refuse or neglect to comply with any reasonable order given to him, in writing by the 

Engineer in connection with the works or shall contravene the provisions of the Contract, 

the Employer may give notice in writing to the Contractor to make good the failure, 

neglect or contravention complained of. Should the Contractor fail to comply with the 

notice within thirty (30) days from the date of serving the notice, then and in such case the 

Employer shall be at liberty to employ other workmen and forthwith execute such part of 

the works as the Contractor may have neglected to do or if the Employer shall think fit, 

without prejudice to any other right he may have under the Contract to take the work 

wholly or in part out of the Contractor‟s hands and re-Contract with any other person or 

persons to complete the works or any part thereof and in that event the Employer shall 

have free use of all Contractors equipment that may have been at the time on the site in 

connection with the works without being responsible to the Contractor for fair wear and 

tear thereof and to the exclusion of any right of the Contractor over the same, and the 

Employer shall be entitled to retain and apply any balance which may otherwise be due on 

the Contract by him to the Contractor, or such part thereof as may be necessary, to the 

payment of the cost of executing the said part of the works or of completing the works as 

the case may be. If the cost of completing of works or executing part thereof as aforesaid 

shall exceed the balance due to the Contractor, the Contractor shall pay such excess. Such 

payment of excess amount shall be independent of the liquidated damages for delay which 

the Contractor shall have to pay if the completion of works is delayed. 

44.2 In addition, such action by the Employer as aforesaid shall not relieve the Contractor of his 

liability to pay liquidated damages for delay in completion of works as defined in clause 

14.0 of this Section. 

44.3 Such action by the Employer as aforesaid termination of the Contract under this clause 

shall not entitle the Contractor to reduce the value of the Contract performance Guarantee 

nor the time thereof. The Contract Performance Guarantee shall be valid for the full value 

and for the full period of the Contract including guarantee period. 

 

45.0      TERMINATION OF CONTRACT ON EMPLOYER‟S INITIATIVE 

45.1 The Employer reserves the right to terminate the Contract either in part or in full due to 

reasons other than those mentioned under clause entitled „Contractor‟s Default‟. The 

Employer shall in such an event give fifteen (15) days notice in writing to the Contractor 

of his decision to do so. 

45.2 The Contractor upon receipt of such notice shall discontinue the work on the date and to 

the extent specified in the notice, make all reasonable efforts to obtain cancellation of all 

orders and Contracts to the extent they are related to the work terminated and terms 

satisfactory to the Employer, stop all further sub-contracting or purchasing activity related 

to the work terminated, and assist Employer in maintenance, protection, and disposition of 

the works acquired under the Contract by the Employer. 



Vol-IA-Condition of Contract Page 58 
 

In the event of such a termination the Contractor shall be paid compensation, 

equitable and reasonable, dictated by the circumstances prevalent at the time of 

termination. 

45.3  If the Contractor is an individual or a proprietary concern and the individual or the 

 proprietor dies and if the Contractor is a partnership concern and one of the partners dies 

 then unless the Employer is satisfied that the legal representatives of the individual 

 Contractor or of the proprietor of the propriety concern and in the case of partnership, the 

 surviving partners, are capable of carrying out and completing the Contract the Employer 

 shall be entitled to cancel the Contract as to its incomplete part without being in any way 

 liable to payment of any compensation to the estate of deceased Contractor and/or to the 

 surviving partners of the Contractor‟s firm on account of the cancellation of the Contract. 

 The decision of the Employer that the legal representatives of the deceased Contract or 

 surviving partners of the Contractor‟s firm cannot carry out and complete the contract 

 shall be final and binding on the parties. In the event of such cancellation the Employer 

 shall not hold the estate of the deceased Contractor and/or the surviving partners of the 

 estate of the deceased Contractor and/or the surviving partners of the Contractor‟s firm 

 liable to damages for not completing the Contract. 

 

46.0     FRUSTRATION OF CONTRACT 

46.1 In the event of frustration of the Contract because of supervening impossibility in terms of 

 section 56 of the Indian Contract Act, parties shall be absolved of their responsibility to 

 perform the balance portion of the Contract, subject to provisions contained in sub-clause 

 45.3 below. 

46.2 In the event of non-availability or suspension of funds for any reasons, whatsoever (except 

 for reason of willful or flagrant breach by the Employer) and/or Contractor then the works 

 under the Contract shall be suspended. 

 Furthermore, if the Employer is unable to make satisfactory alternative arrangements for 

 financing to the Contractor in accordance with the terms of the Contract within three 

 months of the event, the parties hereto shall be relieved from carrying out further 

 obligations under the Contract treating it as frustration of the Contract. 

46.3 In the event referred to in sub-clauses 45.1 and 45.2 above the parties shall mutually 

 discuss to arrive at reasonable settlement on all issues including amounts due to either 

 party for the work already done on “Quantum merit” basis which shall be determined by 

 mutual agreement between the parties. 

 

47.0 GRAFTS AND COMMISSIONS ETC. 

 Any graft, commission, gift or advantage given, promised or offered by or on behalf of the 

 Contractor of his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or 

 any one on his or their behalf in relation to the obtaining or to the execution of this or any 

 other Contract with the Employer, shall in addition to any criminal liability which it may 

 incur, subject the Contractor to the cancellation of this and all other Contracts and also to 

 payment of any loss or damage to the Employer resulting from any cancellation. The 

 Employer shall then be entitled to deduct the amount so payable from any monies 

 otherwise due to Contractor under the Contract. 
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F.   RESOLUTION OF DISPUTES 
48.0   SETTLEMENT OF DISPUTES 

48.1 Any dispute(s) or difference(s) arising out of or in connection with the Contract shall, to 

 the extent possible, be settled amicably between the parties. 

48.2 If any dispute or difference of any kind, whatsoever, shall arise between the Employer and 

 the Contractor arising out of the Contract for the performance of the Works whether 

 during the progress of the Works or after its completion or whether before or after the 

 termination, abandonment or breach of the Contract, it shall, in the first place, be referred 

 to and settled by the Engineer, who, within a period of thirty (30) days after being 

 requested by either party to do so, shall give written notice of his decision to the owner 

 and the Contractor. 

48.3 Save as hereinafter provided, such decision in respect of every matters so referred shall be 

 final and binding upon the parties until the completion of the Works and shall forthwith be 

 given effect to by the Contractor who shall proceed with the Works with all due diligence, 

 whether he or the Employer requires arbitration as hereinafter provided or not. 

48.4 If after the Engineer has given written notice of his decision to the parties, no claim to 

 arbitration has been communicated to him by either party within thirty (30) days from the 

 receipt of such notice, the said decision shall become final and binding on the parties. 

48.5 In the event of the Engineer failing to notify his decision as aforesaid within thirty (30) 

 days after being requested as aforesaid, or in the event of either the Employer or the 

 Contractor being dissatisfied with any such decision, or within thirty (30) days after the e

 xpiry of the first mentioned period of thirty days, as the case may be, either party may 

 require that the matters in dispute be referred to arbitration as hereinafter provided. 

 

49.0     ARBITRATION 

49.1  All disputes or differences in respect of which the decision, if any, of the Engineer has not 

 become final or binding as aforesaid shall be settled by arbitration in the manner 

 hereinafter provided. 

49.1.1 The arbitration shall be conducted by three arbitrators, one each to be nominated by the 

 Contractor and the Employer and the third to be appointed as an umpire by both the 

 arbitrators in accordance with the Indian Arbitration Act. If either of the parties fails to 

 appoint its arbitrator within sixty (60) days after receipt of a notice from the other party 

 invoking the Arbitration clause, the arbitrator appointed by the party invoking the 

 arbitration clause shall become the sole arbitrator to conduct the arbitration. 

49.1.2   The arbitration shall be conducted in accordance with the provisions of the Indian  

  Arbitration Act, 1940 or any statutory modification thereof. The venue of arbitration shall 

  be  Bhubaneswar. 

49.2 The decision of the majority of the arbitrators shall be final and binding upon the parties. 

 The arbitrators may, from time to time with the consent of all the parties enlarge the time 

 for making the award. In the event of any of the aforesaid arbitrators dying, neglecting, 

 resigning or being unable to act for any reason, it will be lawful for the party concerned to 

 nominate another arbitrator in place of the outgoing arbitrator. 

49.3 The arbitrator shall have full powers to review and/or revise any decision, opinion, 

 direction, certification or valuation of the Engineer in accordance with the Contract, and 

 neither party shall be limited in the proceedings before such arbitrators to the evidence or 

 arguments put before the Engineer for the purpose of obtaining the said decision. 

49.4 No decision given by the Engineer in accordance with the foregoing provisions shall 

 disqualify him as being called as a witness or giving evidence before the arbitrators on any 
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 matter whatsoever relevant to the dispute or difference referred to the arbitrators as 

 aforesaid. 

49.5 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 

 carry out their respective obligations under the Contract. 

 

50.0 RECONCILIATION OF ACCOUNTS 

 

50.1 The Contractor shall prepare and submit every six months, a statement covering payments 

 claimed and the payments received vis-à-vis the works executed, for reconciliation of 

 accounts with the Employer. The Contractor shall also prepare and submit a detailed 

 account of Employer Issue materials received and utilized by him for reconciliation 

 purpose in a format to be discussed and finalized with the Employer before the award of 

 Contract. 

 

51.0 HIGH COURT OF ODISHA. 

51.1 All other disputes shall come under High Court of Odisha. 

 

 

 

 

 

 

 

END OF SECTION – GCC 
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ERECTION CONDITIONS OF CONTRACT 

 

1.0   GENERAL 

 

1.1 The following shall supplement the conditions already contained in other parts of these 

 specifications and document and shall govern the portion of the work of this Contract to 

 be performed at Site. 

 

1.2    The Contractor upon signing of the Contract shall, in addition to a Project Coordinator, 

 nominate another responsible officer as his representative at Site suitably designated for 

 the purpose of overall responsibility and coordination of the works to be performed at Site. 

 Such person shall function from the Site office of the Contractor  during  the pendency of 

 Contract. 

 

2.0      REGULATION OF LOCAL AUTHORITIES AND STATUTES 

2.1     The Contractor shall comply with all the rules and regulations of local authorities during the 

 performance of his field activities. He shall also comply with the Minimum Wages Act,  1948 

and the Payment of Wages Act (both of the Government of Odisha and Govt. of  India) and the 

rules made there under in respect of any employee or workman employed  or engaged by him or 

his Sub-Contractor. The contractor shall indemnify the employer  against any or all such claim. 

2.2      All registration and statutory inspection fees, if any, in respect of his work pursuant to this 

Contract shall be to the account of the Contractor. However, any registration, statutory inspection 

fees lawfully payable under any statutory laws and its amendments from time to time during 

erection in respect of the equipment ultimately to be owned by the Employer, shall be to the 

account of the Employer. Should any such inspection or registration need to be re-arranged due to 

the fault of the Contractor or his Sub Contractor, the additional fees to such inspection and/or 

registration shall be borne by the Contractor. 

 

3.0    EMPLOYER‟S LIEN ON EQUIPMENT 

        The Employer shall have lien on all equipment including those of the Contractor brought to    

the Site for the purpose of erection, testing and commissioning of the equipment to be              

supplied & erected under the Contract. The Employer shall continue to hold the lien on all              

such equipment throughout the period of Contract. No material brought to the Site shall be              

removed from the Site by the Contractor and/or his Sub-Contractors without the prior              

written approval of the Engineer. 

 

4.0   INSPECTION, TESTING AND INSPECTION CERTIFICATES 

 The provisions of the clause entitled Inspection, Testing and Inspection Certificates under 

Construction of S/S & S/S bay extension at LAPANGA in State of Odisha Technical 

Specifications, Section-GTC shall also be applicable to the erection portion of the Works. The 

Engineer shall have the right to re-inspect any equipment though previously inspected and 

approved by him at the Contractor‟s works, before and after the same are erected at Site. If by the 

above inspection, the Engineer rejects any equipment, the Contractor shall make good for such 

rejections either by replacement or modifications/repairs as may be necessary to the satisfaction of 

the Engineer, free of cost. Such replacement will also include the replacements or re-execution of 

such of those works of other Contractors and/or agencies, which might have got damaged or 

affected by the replacements or re-work done  to the Contractor‟s work. 
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5.0      ACCESS TO SITE AND WORKS ON SITE 

 

5.1      Suitable access to and possession of the Site shall be afforded to the Contractor by the 

Employer in reasonable time. 

 

5.2     The Employer shall have the necessary foundations to be provided by him ready, as per the  

agreed schedule for the execution of the individual phases of works 

 

5.3     The works so far as it is carried out on the Employer‟s premises, shall be carried out at such 

time as the Employer may approve and the Employer shall give the Contractor reasonable  

facilities for carrying out the works. 

 

5.4   In the execution of the works, no person other than the Contractor or his duly appointed 

representative, Sub-Contractor and workmen, shall be allowed to do work on the Site, except by 

the special permission, in writing of the Engineer or his representative. 

 

6.0   CONTRACTOR‟S SITE OFFICE ESTABLISHMENT 

       The Contractor shall establish a Site Office at the site and keep posted an authorized 

representative for the purpose of the Contract. Any written order or instruction of the Engineer or 

his duly authorised representative, shall be communicated to the said authorised resident   

representative of the Contractor and the same shall be deemed to have been communicated to the 

Contractor at his legal address. 

 

7.0   CO-OPERATION WITH OTHER CONTRACTORS 

 

7.1    The Contractor shall co-operate with all other Contractors or tradesmen of the Employer, 

who may be performing other works on behalf of the Employer and the workmen who may be 

employed by the Employer and doing work in the vicinity of the Works under the Contract. The 

Contractor shall also so arrange to perform his work as to minimize, to the maximum extent 

possible, interference with the work of other Contractors and their workmen. Any Construction of 

S/S and Transmission Line at various location in State of Odisha injury or damage that may be 

sustained by the employees of the other Contractors and the Employer, due to the Contractor‟s 

work shall promptly be made good at the Contractor‟s own expense. The Engineer shall determine 

the resolution of any difference or conflict that may arise between the Contractor and other 

Contractors or between the Contractor and  the workmen of the Employer in regard to their work. 

If the work of the Contractor is delayed because of any acts of omission of another Contractor, the 

Contractor shall have no claim against the Employer on that account other than an extension of 

time for completing his Works. 

 

7.2 The Engineer shall be notified promptly by the Contractor of any defects in the other              

Contractor‟s works that could affect the Contractor‟s Works. The Engineer shall determine              

the corrective measures, if any, required rectifying this situation after inspection of the works and 

such decision by the Engineer shall be binding on the Contractor. 

 

8.0      DISCIPLINE OF WORKMEN 

The Contractor shall adhere to the disciplinary procedure set by the Engineer in respect of              

his employees and workmen at Site. The Engineer shall be at liberty to object to the  
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presence of any representative or employee of the Contractor at the Site, if in the opinion of the 

Engineer such employee has misconducted himself or is incompetent or negligent or other- wise 

undesirable and then the Contractor shall remove such a person objected to and  

provide in his place a competent replacement. 

 

9.0    CONTRACTOR‟S FIELD OPERATION 

 

9.1    The Contractor shall keep the Engineer informed in advance regarding his field activity 

plans and schedules for carrying-out each part of the works. Any review of such plan or schedule 

or method of work by the Engineer shall not relieve the Contractor of any of his responsibility ties 

towards the field activities. Such reviews shall also not be considered as an assumption of any risk 

or liability by the Engineer or the Employer or any of his representatives and no claim of the 

Contractor will be entertained because of the failure or inefficiency of any such plan or schedule 

or method of work reviewed. The Contractor shall be solely responsible for the safety, adequacy 

and efficiency of plant and equipment and his erection methods. 

 

9.2  The Contractor shall have the complete responsibility for the conditions of the Work-site 

including the safety of all persons employed by him or his Sub-Contractor and all the properties 

under his custody during the performance of the work. This requirement shall apply continuously 

till the completion of the Contract and shall not be limited to normal working hours. The 

construction review by the Engineer is not intended to include review of Contractor‟s safety 

measures in, on or near the Work-Site, and their adequacy or other-wise. 

            

10.0  PHOTOGRAPHS AND PROGRESS REPORT 

 

10.1      The Contractor shall furnish three (3) prints each to the Engineer of progress photographs 

of  the work done at Site. Photographs shall be taken as and when indicated by the Engineer or his 

representative. Photographs shall be adequate in size and number to indicate various stages of 

erection. Each photograph shall contain the date, the name of the Contractor and  the title of the 

photograph. 

 

10.2    The above photographs shall accompany the monthly progress report detailing-out the 

progress achieved on all erection activities as compared to the schedules. The report shall also 

indicate the reasons for the variance between the scheduled and actual progress and the action 

proposed for corrective measures, wherever necessary. 

 

11.0   MAN-POWER REPORT 

 

11.1   The Contractor shall submit to the Engineer, on the first day of every month, a man hours 

schedule for the month, detailing the man hours scheduled for the month, skill-wise and area-

wise. 

 

11.2     The Contractor shall also submit to the Engineer, on the first day of every month, a man- 

power report of the previous month detailing the number of persons scheduled to have been 

employed and actually employed, skill-wise and the areas of employment of such labour. 

 

12.0  PROTECTION OF WORK 

    The Contractor shall have total responsibility for protecting his works till it is finally taken over 

by the Engineer. No claim will be entertained by the Employer or by the Engineer for any damage 
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or loss to the Contractor‟s works and the Contractor shall be responsible for complete restoration 

of the damaged works to original conditions to comply with the specification and drawings, 

should any such damage to the Contractor‟s works occur because of any other party not being 

under his supervision or control. The Contractor shall make his claim directly with the party 

concerned. If disagreement or conflict or dispute develops between the Contractor and the other 

party or parties concerned regarding the responsibility for damage to the Contractor‟s works, the 

same shall be resolved as per the provisions of the Clause 7.0 above entitled “Cooperation with 

other Contractors”. The Contractor shall not cause any delay in the repair of such damaged works 

because of any delay in the resolution of such dispute. The Contractor shall proceed to repair the 

Work immediately and no cause thereof will be assigned pending resolution of such disputes. 

        

13.0  EMPLOYMENT OF LABOUR 

 

13.1     The Contractor will be expected to employ on the work only his regular skilled employees 

with experience of his particular work. No female labour shall be employed after darkness. No 

person below the age of eighteen years shall be employed. 

 

13.2  All traveling expenses including provisions of all necessary transport to and from Site, 

lodging allowances and other payments to the Contractor‟s employees shall be the sole 

responsibility of the Contractor. 

 

13.3   The hours of work on the Site shall be decided by the Employer and the Contractor shall 

adhere to it. Working hours will normally be eight (8) hours per day-Monday through Saturday. 

 

13.4  The Contractor‟s employees shall wear identification badges while on work at Site. 

In case the Employer becomes liable to pay any wages or dues to Labour or  

 

13.5  any Government agency under any of the provisions of the Minimum Wages Act, Workmen 

Compensation Act, Contract Labour Regulation Abolition Act or any other law due to act of 

omission of the Contractor, the Employer may make such payment and shall recover the same 

from the Contractor‟s bills. 

 

13.6     Compliance with Labour Regulations 

 

13.6.1  During continuance of the contract, the Contractor and his sub-contractors shall abide at 

all times by all applicable existing labour enactments and rules made there-under, regulations, 

notifications and byelaws of the State or Central Government or local authority and any other 

labour law (including rules), regulations, bye laws that may be passed or notification that may be 

issued under any labour law in future either by the State or the Central Government or the local 

authority. The employees of the Contractor and the Sub-contractor in no case shall be treated as 

the employees of the Employer at any point of time. 

 

13.6.2  The Contractor shall keep the Employer indemnified in case any action is taken against the 

Employer by the competent authority on account of contravention of any of the provisions of any 

Act or rules made there under, regulations, or notifications including amendments. 

 

13.6.3   If the Employer is caused to pay under any law as Principal Employer such amount as 

may be necessary to cause or observe, or for non-observance of the provisions stipulated in the 

Notifications/Byelaws/Acts/Rules/Regulations including amendments, if any, on the part of   the 
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Contractor, the Employer shall have the right to deduct any money due to the Contractor   under 

this contract or any other contract with the Employer including his amount of performance 

security for adjusting the aforesaid payment. The Employer shall also have right to Construction 

of S/S and Transmission Line at  various location in State of Odisha  recover from the Contractor 

any sum required or estimated to be required for making good the loss or damage suffered by the 

Employer. 

 

13.6.4    Salient features of some major laws applicable to establishments engaged in building and 

other construction works: 

 

 a) Workmen Compensation Act 1923: The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

 

 b)   Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years service or 

more or on death the rate of 15 days wages for every completed year  service. The Act is 

applicable to all establishments employing 10 or more employees. 

 

 c)     Employee P.F. and Miscellaneous Provision Act 1952: The Act provides for more 

contribution by the Employer plus workers @ 10% or 8.33%. The benefits under these are : 

 i) Pension or family pension on retirement or death, as the case may be. 

 ii) Deposit linked insurance on death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/death etc. 

 

 d)Maternity Benefit Act 1951: The Act provides for leave and some other benefit for 

women employees in case of confinement or miscarriage etc. 

 

e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case contractor fails 

to provide, the same are required to be provided, by the Principal Employer by law. The Principal 

Employer is required to take Certification of Registration and the Contractor is required to take 

license from the designated Officer. Act applicable to the establishments or contractor of Principal 

Employer if they em-ploy 20 or more contract labour. 

 

f) Minimum Wages Act 1948: The Employer is supposed to pay not less than the Mini- 

mum Wages fixed by appropriate Govt. as per provision of the Act if the employment is 

scheduled employment. 

 

g) Payment of Wages Act 1936: It lays down as to by what date the wages are to be 

paid, when it will be paid and what deductions can be made from the wages of the workers. 

 

(h) Equal Remuneration Act 1979: The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination against 

female employees in the matters of transfer, training and promotions etc.  

  

(i) Payment of Bonds Act 1965: The Act is applicable to all establishments employing 20 or more 

employees. The Act provides for payments of annual bonus subject to a  minimum of 8.33% of 

wages and maximum of 20% of wages to employees drawing   Rs. 3500/- per month or less. The 

bonus is to be paid to employees getting Rs. 2500   per month or above upto Rs. 3500/- per month 
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shall be worked out by taking wages of Rs. 2500/- per month only. The Act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in certain 

circumstances. Some of the State Governments have reduced the employment size from 20 to 10 

for the purpose of applicability of this Act. 

 

(j) Industrial Dispute Act 1947: The act lays down the machinery and procedure for resolution of 

industrial disputes, in what situations as strike or lock-out becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing down the establishment. 

 

(k) Industrial Employment (Standing Orders) act 1946: It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and Central 

Government to 50). The Act provides for laying down rules governing the conditions of 

employment by the Employer on matters provided in the Act and get the same certified by the 

designated Authority. 

 

(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade; Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for                     

regulations of employment of children in all other occupations and processes.                  

Employment of Child Labour is prohibited in building and Construction Industry. 

 

(n) Inter-State Migrant Workmen‟s (Regulation of Employment & Conditions of                     

Service) Act 1979: The Act is applicable to an establishment which employs 5 or more                     

inter-state migrant workmen through an intermediary (who has recruited workmen in                     

one state for employment in the establishment situated in another state). The Inter-                     

State migrant workmen, in an establishment to which this Act becomes applicable, are required to 

be provided certain facilities such as; housing, medical aid, traveling expenses from home upto 

the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and conditions of 

Service) Act 1996 and the Cess Act of 1996: All the establishments who  carry on any building or 

other construction work and employ 10 or more workers are covered under this Act. All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as 

may be modified by the Government. The Employer of the establishment is required to provide 

safety measures at the building Construction of S/S and Transmission Line at various location in 

State of Odisha   or construction work and other welfare measures, such as canteens, first-aid 

facilities, ambulance, housing accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration certificate from the Registering 

Officer appointed by the Government. 

 

 (p)    Factories Act 1948: The Act lays down the procedure for approval at plans before                     

setting up a factory, health and safety provisions, welfare provisions, working hours,                     

annual earned leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power engaged in manufacturing process. 
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14.0    FACILITIES TO BE PROVIDED BY THE EMPLOYER 

 

14.1   Space Land for Contractor‟s Office, Store, Workshop etc. 

a)The Engineer shall at his discretion and for the duration of execution of the Contract make 

available at site, land for construction of Contractor‟s field office, workshop, stores, magazines 

for explosives in isolated locations, assembling yard, etc. for execution of the Contract. Any 

construction of temporary roads, offices, work- shop, etc. as per plan approved by the Engineer 

shall be done by the Contractor at his cost. 

b) On completion of work the Contractor shall hand over the land duly cleaned to the Engineer. 

Until and unless the Contractor has handed over the vacant possession of land allotted to him 

for the above purpose, the payment of his final bill shall not be   made. The Contractor shall be 

made liable to pay for the use and occupation at the rates to be determined by the Engineer if 

the Contractor over stays in the land after the Contract is completed. 

 

14.2       Electricity Power supply 

 Where power supply is available with the Employer for construction purpose the same 

will be provided at the job site at one point of the distribution system as may be decided by              

Engineer free of charge for consumption in works. Electricity furnished will be 440 volts, 

3  phase, 50 cycles and 230 volts, 1 phase, 50 cycles. Each Contractor shall provide and              

install all necessary transformers, switchgear, wiring fixtures, bulbs and other temporary 

Construction of S/S and Transmission Line at  various location in State of Odisha   

equipment for further distribution and utilisation of energy for power and lighting and 

shall  remove the same on completion of the work. Should, however, electricity be used in 

the Contractor‟s labour/staff colony, the power so consumed shall be charged at the 

prevailing tariff rate of Distribution Companies as prevalent for that area at the time of 

award of work the supply may be withdrawn if the power is used for purposes other than 

for the work of the project and the Contractor shall not be entitled to any claim whatsoever 

on account of  any such action taken by the Engineer. 

 

14.3    Water 

 Free supply of water will be made available for the construction purpose wherever water 

is available and the same shall be given at an agreed single point at the Site. Any further             

distribution will be the responsibility of the Contractor. Free drinking water if available 

will also be provided at one agreed point in the Site. Further distribution either to his 

labour colony or his work Site or to his office shall be the responsibility of the Contractor. 

 

15.0    FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 

15.1      Tools, tackles and scaffolding 

 The Contractor shall provide all the construction equipment; tools, tackles and scaffolding 

required for pre-assembly, erection, testing and commissioning of the equipment covered 

under the Contract. He shall submit a list of all such materials to the Engineer before the 

commencement of pre-assembly at Site. These tools and tackles shall not be removed from 

the Site without the written permission of the Engineer. 

 

15.2     Communication 

 The contractor will make his own arrangement for all his communication needs such as          

telephone, telex, fax, etc. at the site and residential area. Employer will assist in getting the         

above facility, in case he finds a any difficulty. 
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15.3          First-aid 

 

15.3.1 The Contractor shall provide necessary first-aid facilities for all his employees,  

  representatives and workmen working at the Site. Enough number of Contractor„s  

  personals shall be trained in administering first-aid. 

 

15.3.2    The contractor will arrange, in case of any emergency, the services of an ambulance for 

 transportation to the nearest hospital. Employer will assist in getting above facility, in 

 case he finds any difficulty.          

 

15.4          Cleanliness 

 

15.4.1   The Contractor shall be responsible for keeping the entire area allotted to him clean and  

 free from rubbish, debris etc. during the period of Contract. The Contractor shall employ 

 enough   number of special personnel to thoroughly clean his work-area at least once in a 

 day. All such rubbish and scrap material shall be stacked or disposed off in a place to be 

 identified by the Engineer. Materials and stores shall be so arranged to permit easy 

 cleaning of the area. In areas where equipment might drip oil and cause damage to the 

 floor surface, a suitable protective cover of a flame resistant, oil proof sheet shall be 

 provided to protect the floor from such damage. 

 

15.4.2  Similarly the labour colony, the offices and the residential areas of the Contractor‟s 

 employees and workmen shall be kept clean and neat to the entire satisfaction of the 

 Engineer. Proper sanitary arrangement shall be provided by the Contractor, in the work-

 areas, office and residential areas of the Contractor. 

 

16.0          LINES AND GRADES 

 All the works shall be performed to the lines, grades and elevations indicated on the  

drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 

horizontal and vertical control points will be established and marked by the Engineer at 

site at suitable  points. These points shall be used as datum for the works under the 

Contract. The Contractor shall inform the Engineer well in advance of the times and 

places at which he wishes to do work in the area allotted to him so that suitable datum 

points may be established and checked by the Engineer to enable the Contractor to 

proceed with his works. Any work done without being properly located may be 

removed and/or dismantled by the Engineer at Contractor‟s expense. 

 

17.0          FIRE PROTECTION 

 

17.1  The work procedures that are to be used during the erection shall be those, which              

minimize fire hazards to the extent practicable. Combustible materials, combustible waste 

and rubbish shall be collected and removed from the Site at least once each day. Fuels, oils 

and volatile or inflammable materials shall be stored away from the construction and 

equipment and materials storage areas in safe containers. Untreated materials shall not at 

all be used at Site for any other purpose unless otherwise specified. If any such materials 

are received with the equipment at the Site, the same shall be removed and replaced with 

acceptable materials before moving into the construction or storage area. 
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17.2  Similarly, corrugated paper fabricated cartons etc. will not be permitted in the construction 

area either storage or for handling of materials. All such materials used shall be 

Construction of S/S and Transmission Line at various location in State of Odisha of 

waterproof and flame resistant type. All other materials such as working drawings, plans 

etc., which are combustible but are essential for the works to be executed shall be 

protected against combustion resulting from welding sparks, cutting flames and other 

similar fire sources. 

 

17.3   All the Contractor‟s supervisory personnel and sufficient number of workers shall be 

trained for fire fighting and shall be assigned specific fire protection duties. Enough of 

such trained personnel must be available at the Site during the entire period of the 

Contract. 

 

17.4     The Contractor shall provide enough fire protection equipment of the types and numbers 

or the warehouses, office, temporary structures, labour colony area etc. Access to such fire  

protection equipment shall be easy and kept open at all times. 

 

18.0    SECURITY 

          The Contractor shall have total responsibility for all equipment and materials in his 

custody/ stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 

make suitable security arrangements including employment of security personnel to ensure 

the protection of all materials, equipment and works from theft, fire, pilferage and any other  

damages and loss. All materials of the Contractor shall enter and leave the project site only 

with the written permission of the Engineer in the prescribed manner. 

 

19.0    CONTRACTOR‟S AREA LIMITS 

 

 The Engineer will mark-out the boundary limits of access roads, parking spaces, storage  

and construction areas for the Contractor and the Contractor shall not trespass the areas not 

so marked out for him. The Contractor shall be responsible to ensure none of his personnel 

move out of the areas marked out for his operations. In case of such a need for the 

Contractor‟s   personnel to work out of the areas marked out for him, the same shall be 

done only with the written permission of the Engineer. 

 

20.0          CONTRACTOR‟S CO-OPERATION WITH THE EMPLOYER 

 

 In case where the performance of the erection work by the Contractor affects the operation 

of the system facilities of the Employer, such erection work of the Contractor shall be 

scheduled  to be performed only in the manner stipulated by the Engineer and the same shall 

be acceptable at all times to the Contractor. The Engineer may impose such restrictions on 

the facilities provided to the Contractor such as electricity, water, etc. as he may think fit in 

the interest of the Employer and the Contractor shall strictly adhere to such restrictions and 

co-operate with the Engineer. It will be the responsibility of the Contractor to provide all 

necessary temporary instrumentation and other measuring devices required during start-up 

and operation of the equipment systems, which are erected by him. The Contractor shall 

also be responsible for flushing and initial filling of all the oil and lubricants required for the 

equipment furnished and erected by him, so as to make such equipment ready for operation. 

The Contractor shall be responsible for supplying such flushing oil and other lubricants 

unless otherwise specified elsewhere in the document and specifications. 
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21.0          PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS 

 

              The per-commissioning trials and initial operations of the equipment furnished 

and  erected by the Contractor shall be the responsibility of the Contractor as detailed in 

relevant clauses in Technical Specifications, Section GTC. The contractor shall furnish a 

list of all commissioning spares within 60 days from the date of letter of award and such 

list shall be reviewed by the employer and agreed to. However such review and agreement 

will not absolve the contractor of his responsibilities to supply all commissioning spares so 

that initial operation  do not suffer for want of commissioning spares The Contractor shall 

provide, in addition, test instruments, calibrating devices, etc and labour required for 

successful performance of  these trials. If it is anticipated that the above test may prolong 

for a long time, the Contractor‟s workmen required for the above test shall always be 

present at Site during such trials .The cost on account of all above shall be deemed to be 

included in the scope of the contractor at no extra cost to the employer. These spares will 

be received and stored by the contractor at least three month the schedule date of 

commencement of trial operation of the respective equipment/ system utilized as and when 

required. The utilized spares and replaced parts, if any, at the end of successful completion 

of performance and guarantee test shall be the property of the contractor and the he will be 

allowed to take these parts back at his own cost with the permission of Engineer. 

 

22.0     MATERIALS HANDLING AND STORAGE 

 

22.1     All the equipment furnished under the Contract and arriving at Site shall be promptly 

 received, unloaded, transported and stored in the storage spaces by the Contractor. 

 

22.2  Contractor shall be responsible for examining all the shipment and notify the              

 Engineer immediately of any damages, storage, discrepancy etc, for the purpose of              

 Engineer‟s information only. The Contractor shall submit to the Engineer every week a 

 report detailing all the receipts during the week. However, the Contractor shall be solely 

 responsible for any shortages or damages in transit, handling and/ or in storage and 

 erection of the equipment at Site. Any demurrage, wharfage and other such charges 

 claimed by the transporters, railways etc, shall be to the account of the Contractor. 

 

22.3    The Contractor shall maintain an accurate and exhaustive record-detailing out the list of all 

 equipment received by him for the purpose of erection and keep such record open for the 

 inspection of the Engineer in-charge. 

 

22.4   All equipment shall be handled very carefully to prevent any damage or loss. No bare wire  

 ropes, slings, etc. shall be used for unloading and/or handling of the equipment without the 

 specific written permission of the Engineer. The equipment stored shall be properly 

 protected to prevent damage either to the equipment or to the floor where they are stored. 

 The equipment from the store shall be moved to the actual location at the appropriate time 

 so as to avoid damage of such equipment at Site. 

 

22.5    All electrical panels, control gears, motors and such other devices shall be properly dried 

 by heating before they are installed and energized. Motor bearings, slip ring, commutators 

 and other exposed parts shall be protected against moisture ingress and corrosion during 

 storage and periodically inspected. 
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22.6 All the electrical equipment such as motors, generators, etc. shall be tested for insulation 

 resistance at least once in three months from the date of receipt till the date of 

 commissioning and a record of such measured insulation values maintained by the 

 Contractor. Such records shall be opened for inspection by the Engineer. 

 

22.7 The Contractor shall ensure that all the packing materials and protection devices, used for 

 various equipment during transit and storage, are removed before the equipment are 

 installed. 

 

22.8 The consumable and other supplies likely to deteriorate due to storage must be thoroughly 

 protected and stored in a suitable manner to prevent damage or deterioration in quality by 

 storage. 

 

22.9 All the materials stored in the open or dusty location must be covered with suitable weather 

 proof and flame proof covering material wherever applicable. 

 

22.10   If the materials belonging to the Contractor are stored in areas other than those earmarked 

 for him, the Engineer will have the right to get it moved to the area earmarked for the 

 Contractor at the Contractor‟s cost. 

 

22.11 The Contractor shall be responsible for making suitable indoor storage facilities to store all 

 equipment, which require indoor storage. Normally all the electrical equipment such as 

 motors, control gears, generators, exciters and consumables like electrodes, lubricants etc 

 shall be stored in the closed storage space. The Engineer, in addition, may direct the 

 Construction of S/S and Transmission Line at various location in State of Odisha 

 ,contractor to move certain other materials, which in his opinion will require indoor storage, 

 to  indoor storage areas, which the Contractor shall strictly comply with. 

 

23.0          CONSTRUCTION MANAGEMENT 

 

23.1  The field activities of the Contractors working at Site, will be coordinated by the Engineer  

 and the Engineer‟s decision shall be final in resolving any disputes or conflicts between 

 the  Contractor and other Contractors and the tradesmen of the Employer regarding 

 scheduling and coordination of work. Such decision by the Engineer shall not be a cause 

 for extra  compensation or extension of time for the Contractor. 

 

23.2  The Engineer shall hold weekly meetings of all the Contractors working at Site, at a time 

 and place to be designated by the Engineer. The Contractor shall attend such meetings and 

 take  notes of discussions during the meeting and the decision of the Engineer and shall 

 strictly  adhere to those decisions in performing his works. In addition to the above weekly 

 meeting,  the Engineer may call for other meetings either with individual Contractors or 

 with selected  number of Contractors and in such a case the Contractors if called, will also 

 attend such   meetings. 

 

 23.3 Time is the essence of the Contract and the Contractor shall be responsible for performance 

 of his works in accordance with the specified construction schedule. If at any time, the 

 Contractor is falling behind the schedule, he shall take necessary action to make good for 

 such delays by increasing his work force or by working overtime or otherwise accelerate 

 the progress of the work to comply with the schedule and shall communicate such actions 
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 in writing to the Engineer, satisfying that his action will compensate for the delay. The 

 Contractor shall not be allowed any extra compensation for such action. 

 

23.4  The Engineer shall, however, not be responsible for provision of additional labour and/or 

 materials or supply or any other services to the Contractor except for the coordination work   

 between various Contractors as set out earlier. 

 

24.0 FIELD OFFICE RECORDS 

 

          The Contractor shall maintain at his Site office up to date copies of all drawings, 

specifications and other Contract Documents and any other supplementary data complete with all 

the latest revisions thereto. The Contractor shall also maintain in addition the continuous record of 

all changes to the above Contract Documents, drawings, specifications, and supplementary data, 

etc. effected at the field and on completion of his total assignment under the Contract shall 

incorporate all such changes on the drawings and other Engineering data to indicate as installed 

conditions of the equipment furnished and erected under the Contract. Such drawings and 

Engineering data shall be submitted to the Engineer in required number 

 of copies. 

 

 

25.0   CONTRACTOR‟S MATERIALS BROUGHT ON TO SITE 

 

25.1 The Contractor shall bring to Site all equipment, components, parts, materials, including 

 construction equipment, tools and tackles for the purpose of the works under intimation to the 

 Engineer. All such goods shall, from the time of their being brought vest in the Employer,  

 but may be used for the purpose of the works only and shall not on any account be removed  

 or taken away by the Contractor without the written permission of the Engineer. The Con- 

 tractor shall nevertheless be solely liable and responsible for any loss or destruction thereof 

 and damage thereto. 

 

25.2  The Employer shall have a lien on such goods for any sum or sums which may at any time 

 be due or owing to him by the Contractor, under, in respect of or by reasons of the Contract.  

 After giving a fifteen (15) days notice in writing of his intention to do so, the Employer shall 

 be at liberty to sell and dispose off any such goods, in such manner as he shall think fit  

 including public auction or private treaty and to apply the proceeds in or towards the 

 satisfaction of such sum or sums due as aforesaid. 

 

25.3   After the completion of the Works, the Contractor shall remove from the Site under the 

 direction of the Engineer the materials such as construction equipment, erection tools and 

 tackles, scaffolding etc. with the written permission of the Engineer. If the Contractor fails to 

 remove such materials, within fifteen (15) days of issue of a notice by the Engineer to do so 

 then the Engineer shall have the liberty to dispose off such materials as detailed under Clause 

 25.2 above and credit the proceeds thereto to the account of the Contractor. 

 

26.0          PROTECTION OF PROPERTY AND CONTRACTOR‟S LIABILITY 

 

26.1   Contractor shall be responsible for any damage resulting from his operations. He shall also 

 be responsible for protection of all persons including members of public and employees  of 

 the Employer and the employees of other Contractors and Sub-Contractors and all public and 
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 private property including structures, building, other plants and equipment and utility either 

 above or below the ground. 

 

26.2 The Contractor will ensure provision of necessary safety equipment such as barriers, 

 signboards, warning lights and alarms, etc. to provide adequate protections to persons and 

 property. The Contractor shall be responsible to give reasonable notice to the Engineer and 

 the Employer of public or private property and utilities when such property and utilities are 

 likely to get damaged or injured during the performance of his works and shall make all 

 Construction of S/S and Transmission Line at  various location in State of Odisha necessary 

 arrangements with such Employers, related to removal and/ or replacement or protection of 

 such property and utilities. 

 

27.0  PAINTING 

 

        All exposed metal parts of the equipment including piping, structures, railing etc. wherever 

applicable, after installation unless otherwise surface protected, shall be first painted with at  least 

one coat of suitable primer which matches the shop primer paint used, after thoroughly  cleaning 

all such parts of all dirt, rust, scales, grease, oil and other foreign materials by wire  brushing, 

scraping or sand blasting and the same being inspected and approved by the  Engineer for 

painting. Afterward, the above parts shall be finished painted with two coats of  allowed resin 

machinery enamel paints. The quality of the finish paint shall be as per the  standards of ISI or 

equivalent and shall be of the colour as approved by the Engineer. 

 

28.0  INSURANCE 

 

28.1 In addition to the conditions covered under the Clause entitled „Insurance‟ in General Terms  

 and Conditions of Contract of this Volume-I, the following provisions will also apply to the 

 portion of works to be done beyond the Contractor‟s own or his Sub-Contractor‟s 

 manufacturing Works. 

 

28.2 Workmen‟s Compensation Insurance 

  The contractor will be responsible for taking out workmen compensation insurance. This 

 insurance shall protect the Contractor against all claims applicable under the Workmen‟s 

 Compensation Act, 1948 (Government of India). This policy shall also cover the Contractor 

 against claims for injury, disability, disease or death of his or his Sub-Contractor‟s employee, 

 which for any reason are not covered under the Workmen‟s Compensation Act,1948. The 

 liabilities shall not be less than: 

              Workmen‟s Compensation                     :      As per statutory Provisions 

              Employee‟s liability                                :      As per statutory Provisions 

 

28.3   Comprehensive Automobile Insurance 

 The contractor will be responsible for taking out comprehensive vehicle insurance. This 

 insurance shall be in such a form to protect the Contractor against all claims for injuries, 

 disability, disease and death to members of public including the Employer‟s men and damage 

 to the property of others arising from the use of motor vehicles during, on or off the Site 

 operations, irrespective of the Employer ship of such vehicles. The liability covered shall be 

 as herein indicated: 
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              Fatal Injury                                             :    Rs.100,000 each person 

 

                                                                                 Rs.200,000 each occurrence 

 

              Property Damage                                   :      Rs.100,000 each occurrence 

 

28.4 Comprehensive General Liability Insurance. 

 

28.4.1  The contractor will be responsible for taking out comprehensive general liability 

 insurance. The insurance shall protect the Contractor against all claims arising from 

 injuries, disabilities, disease or death of members of public or damage to property of 

 others, due to any act of omission on the part of the Contractor, his agents, his 

 employees, his representatives and Sub-Contractors or from riots, strikes and civil 

 commotion. This insurance shall also cover all the liabilities of the Contractor arising out 

 of the Clause entitled „Defence of Suits‟ under General Terms and Conditions of 

 Contract of this Volume-I. 

 

28.4.2 The hazards to be covered will pertain to all the works and areas where the Contractor, his 

 Sub-Contractors, his agents and his employees have to perform work pursuant to the 

 Contract. 

 

28.5 The above are only illustrative list of insurance covers normally required and it will be the 

 responsibility of the Contractors to maintain all necessary insurance coverage to the extent 

 both in time and amount to take care of all his liabilities either direct or indirect, in pursuance 

 of the Contract. 

 

29.0 UNFAVOURABLE WORKING CONDITIONS 

     The Contractor shall confine all his field operations to those works, which can be performed 

without subjecting the equipment and materials to adverse effects during inclement weather 

conditions, like monsoon, storms etc. and during other unfavorable construction conditions. No 

field activities shall be performed by the Contractor under conditions, which might adversely 

affect the quality and efficiency thereof, unless special precautions or measures are taken by the 

Contractor in a proper and satisfactory manner in the performance of such Works and with the 

concurrence of the Engineer. Such unfavorable construction conditions will in no way relieve the 

Contractor of his responsibility to perform the Works as per the schedule. Construction of S/S and 

Transmission Line at  various location in State of Odisha. 

                   

30.0 PROTECTION OF MONUMENTS AND REFERENCE POINTS 

The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which he 

may come across during the course of performance of his Works either during excavation or 

elsewhere, are properly protected and handed over to the Engineer. Similarly the Contractor shall 

ensure that the bench marks, reference points, etc, which are marked either with the help of 

Engineer or by the 

  Engineer shall not be disturbed in any way during the performance of his Works. If any work is 

to be performed which disturbs such reference the same shall be done only after these are 

transferred to other suitable locations under the direction of the Engineer. The Contractor shall 

provide all necessary materials and assistance for such relocation of reference points etc. 

 

31.0   WORK & SAFETY REGULATIONS 



Vol-IA-Condition of Contract Page 76 
 

 

31.1 The Contractor shall ensure proper safety of all the workmen, materials, plant and equipment 

 belonging to him or to the Employer or to others, working at the Site. The Contractor shall 

 also be responsible for provision of all safety notices and safety equipment required both by 

 the relevant legislation and the Engineer, as he may deem necessary. 

 

31.2 The Contractor will notify well in advance to the Engineer of his intention to bring to the Site 

 any container filled with liquid or gaseous fuel or explosive or petroleum substance or such 

 chemicals which may involve hazards. The Engineer shall have the right to prescribe the 

 conditions, under which such container is to be stored, handled and used during the 

 performance of the works and the Contractor shall strictly adhere to and comply with such 

 instructions. The Engineer shall have the right at his sole discretion to inspect any such 

 container or such construction plant/equipment for which material in the container is required 

 to be used and if in his opinion, its use is not safe, he may forbid its use. No claim due to such 

 prohibition shall be entertained by the Employer and the Employer shall not entertain any 

 claim of the Contractor towards additional safety provisions/conditions to be provided 

 for/constructed as per the Engineer‟s instructions. Further, any such decision of the Engineer 

 shall not, in any way, absolve the Contractor of his responsibilities and in case, use of such a 

 container or entry thereof into the Site area is forbidden by the Engineer, the Contractor shall 

 use alternative methods with the approval of the Engineer without any cost implication to the 

 Employer or extension of work schedule. 

 

31.3 Where it is necessary to provide and/or store petroleum products or petroleum mixtures and 

 explosives, the Contractor shall be responsible for carrying-out such provision and/or storage 

 in accordance with the rules and regulations laid down in Petroleum Act 1934, Explosives 

 Act, 1948 and Petroleum and Carbide of Calcium Manual Construction of S/S and 

 Transmission Line at various location in State of Odisha   published by the Chief Inspector of 

 Explosives of India. All such storage shall have prior  approval of the Engineer. In case, any 

 approvals are necessary from the Chief Inspector  (Explosives) or any statutory authorities, 

 the Contractor shall be responsible for obtaining  the same. 

 

31.4 All equipment used in construction and erection by Contractor shall meet Indian/              

 International Standards and where such standards do not exist, the Contractor shall  ensure 

 these to be absolutely safe. All equipment shall be strictly operated and maintained by the 

 Contractor in accordance with manufacturer‟s Operation Manual and safety instructions and 

 as per Guidelines/rules of the Employer in this regard. 

 

31.5 Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be car 

 red-out in accordance with the relevant provisions of Factories Act 1948, Indian Electricity 

 Act 1910 and associated Laws/Rules in force from time to time. A register of such 

 examinations and tests shall be properly maintained by the Contractor and will be promptly 

 produced as and when desired by the Engineer or by the person authorised by him. 

 

31.6  The Contractor shall be fully responsible for the safe storage of his and his Sub-Contractor‟s 

 radioactive sources in accordance with BARC/DAE Rules and other applicable provisions. 

 All precautionary measures stipulated by BARC/DAE in connection with use, storage and  

 handling of such material will be taken by the Contractor. 
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31.7   The Contractor shall provide suitable safety equipment of prescribed standard to all 

 employees and workmen according to the need, as may be directed by the Engineer who will 

 also have right to examine these safety equipment to determine their suitability, reliability, 

 acceptability and adaptability. 

 

31.8 Where explosives are to be used, the same shall be used under the direct control and              

 supervision of an expert, experienced, qualified and competent person strictly in accordance 

 with the Code of Practice/Rules framed under Indian Explosives Act pertaining to handling, 

 storage and use of explosives. 

 

31.9   The Contractor shall provide safe working conditions to all workmen and employees at the  

 Site including safe means of access, railings, stairs, ladders, scaffolding etc. The scaffolding 

 shall be erected under the control and supervision of an experienced and competent person. 

 For erection, good and standard quality of material only, shall be used by the Contractor. 

 

31.10    The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 

 equipment belonging to the Employer or other Contractors under any circumstances, 

 whatsoever, unless expressly permitted in writing by the Employer to handle such fuses, 

 wiring or electrical equipment 

 

31.11 Before the Contractor connects any electrical appliances to any plug or socket belonging to  

 the other Contractor or Employer, he shall: 

              a)     Satisfy the Engineer that the appliance is in good working condition; 

              b)     Inform the Engineer of the maximum current rating, voltage and phases of   the  

 appliances; 

              c)    Obtain permission of the Engineer detailing the sockets to which the  appliances may 

  be connected. 

 

31.12    The Engineer will not grant permission to connect until he is satisfied that; 

              a)   The appliance is in good condition and is fitted with suitable plug; 

              b)  The appliance is fitted with a suitable cable having two earth conductors, one                                

 of which shall be an earthed metal sheath surrounding the cores. 

 

31.13   No electric cable in use by the Contractor/Employer will be disturbed without prior    

         permission. No weight of any description will be imposed on any cable and no ladder or  

       similar equipment will rest against or attached to it. 

 

31.14 No repair work shall be carried out on any live equipment. The equipment must be declared 

     safe by the Engineer and a permit to work shall be issued by the Engineer before any repair   

      work is carried out by the Contractor. While working on electric lines/equipment, whether 

      live or dead, suitable type and sufficient quantity of tools will have to he provided by the  

      Contractor to electricians/workmen/officers. 

 

31.15 The Contractors shall employ necessary number of qualified, full time electricians/electrical  

     supervisors to maintain his temporary electrical installation. 

 

31.16 The Contractor employing more than 250 workmen whether temporary, casual, probationer, 

 regular or permanent or on contract, shall employ at least one full time officer exclusively as 

 safety officer to supervise safety aspects of the equipment and workmen, who will coordinate 
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 with the Project Safety Officer. In case of work being carried out through Sub-Contractors, 

 the Sub-Contractor‟s workmen/employees will also be considered as the Contractor‟s 

 employees/workmen for the above purpose. The name and address of such Safety Officers of 

 the Contractor will be promptly informed in writing to Engineer with a copy to Safety 

 Officer-In charge before he starts work or immediately after any change of the incumbent is 

 made during currency of the Contract. 

 

31.17   In case any accident occurs during the construction/ erection or other associated activities 

 undertaken by the Contractor thereby causing any minor or major or fatal injury to his 

 employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to 

 promptly inform the same to the Engineer in prescribed form and also to all the authorities 

 envisaged under the applicable laws. 

 

31.18   The Engineer shall have the right at his sole discretion to stop the work, if in his opinion 

 the work is being carried out in such a way that it may cause accidents and endanger the 

 safety of the persons and/or property, and/or equipment. In such cases, the Contractor shall be 

 informed in writing about the nature of hazards and possible injury/accident and he shall 

 comply to remove shortcomings promptly. The Contractor after stopping the specific work  

 can, if felt necessary, appeal against the order of stoppage of work to the Engineer within 3 

 days of such stoppage of work and decision of the Engineer in this respect shall be conclusive 

 and binding on the Contractor. 

 

31.19   The Contractor shall not be entitled for any damages/compensation for stoppage of work 

 due to safety reasons as provided in clause 31.18 above and the period of such stoppage of  

 work will not be taken as an extension of time for completion of work and will not be the  

 ground for waiver of levy of liquidated damages. 

 

31.20 It is mandatory for the Contractor to observe during the execution of the works, 

 requirements of Safety Rules which would generally include but not limited to following: 

   Safety Rules 

a) Each employee shall be provided with initial indoctrination regarding safety by the 

Contractor, so as to enable him to conduct his work in a safe manner. b)  No employee shall 

be given a new assignment of work unfamiliar to him without proper introduction as to the 

hazards incident thereto, both to himself and his fellow employees. 

 c)  Under no circumstances shall an employee hurry or take unnecessary chance when 

working under hazardous conditions. 

 d) Employees must not leave naked fires unattended. Smoking shall not be permitted                     

around fire prone areas and adequate firefighting equipment shall be provided at                     

crucial location.    

  e) Employees under the influence of any intoxicating beverage, even to the slightest degree 

shall not be permitted to remain at work. 

  f) There shall be a suitable arrangement at every work site for rendering prompt and                     

sufficient first aid to the injured. 

 g) The staircases and passageways shall be adequately lighted. 

  h)The employees when working around moving machinery, must not be permitted to wear 

loose garments. Safety shoes are recommended when working in shops or places where 

materials or tools are likely to fall. Only experienced workers shall be permitted to go behind 

guard rails or to clean around energized or moving equipment. 
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 i)The employees must use the standard protection equipment intended for each job                    

Each piece of equipment shall be inspected before and after it is used. 

 j) Requirements of ventilation in underwater working to licensed and experienced divers, use of 

gum boots for working in slushy or in inundated conditions are essential requirements to be 

fulfilled. 

k)     In case of rock excavation, blasting shall invariably be done through licensed blaster and 

other precautions during blasting and storage/transport of charge material shall be observed 

strictly. 

 

31.21   The Contractor shall follow and comply with the Employer‟s Safety Rules, relevant 

provisions of applicable laws pertaining to the safety of workmen, employees, plant and 

equipment as may be prescribed from time to time without any demur, protest or contest or              

reservations. In case of any discrepancy between statutory requirement and Employer‟s         

Safety Rules referred above, the latter shall be binding on the Contractor unless the statutory 

provisions are more stringent. 

31.22     If the Contractor fails in providing safe working environment as per Employer‟s Safety 

Rules or continues the work even after being instructed to stop work by the Engineer as provided 

in clause 31.18 above, the Contractor shall promptly pay to the Employer, on  demand by the 

Employer, compensation at the rate of Rs.5, 000/- per day of part thereof till the instructions are 

complied with and so certified by the Engineer. However, in case of accident taking place, 

causing injury to any individual, the provisions contained in clause 31.23 shall also apply in 

addition to compensation mentioned in this clause. 

 

31.23   If the Contractor does not take all safety precautions and/or fails to comply with the Safety 

Rules as prescribed by the Employer or under the applicable law for the safety of  the equipment 

and plant and for the safety of personnel and the Contractor does not prevent hazardous conditions 

which cause injury to his own employees or employees of other. Contractors or Employer‟s 

employees or any other person who are at Site or adjacent thereto, the Contractor shall be 

responsible for payment of compensation to the Employer as per the  following schedule: 

             a)      Fatal injury or accident causing death                     Rs. 1,00,000/- per person 

             b)      Major injuries or accident causing 25% or              Rs. 20,000/- per person 

                      more permanent disablement to Workmen 

                      or employees 

                      (These are applicable for death / injury to any person, whatsoever) 

 

   Permanent disablement shall have same meaning as indicated in Workmen‟s Compensation Act. 

The compensation mentioned above shall be in addition to the compensation payable to the 

workmen/employees under the relevant provisions of the Workmen‟s Compensation Act and rules 

framed there under or any other applicable laws as applicable from time to  time. In case the 

Employer is made to pay such compensation then the Contractor is liable to reimburse the 

Employer such amount in addition to the compensation indicated above. 

 

31.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and Rules during 

the currency of Contract awarded by the Employer and no accident occurs then the Employer may 

consider the performance of the Contractor and award suitable „ACCIDENT FREE SAFETY 

MERITORIOUS AWARD‟ as per scheme as may be announced separately from time to time. 
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32.0    CODE REQUIREMENTS 

The erection requirements and procedures to be followed during the installation of the equipment 

shall be in accordance with the relevant Codes and accepted good engineering practice, the 

Engineer‟s drawings and other applicable Indian recognized codes and laws and regulation of the 

Government of India. 

 

33.0  FOUNDATION DRESSING & GROUTING 

 

33.1 The surfaces of foundation shall be dressed to bring the top surface of the foundation to the 

 required level, prior to placement of equipment/equipment bases on the foundation. 

 

33.2 All the equipment bases and structural steel base plates shall be grouted and finished 

 as per these specifications unless otherwise recommended by the equipment manufacturer. 

 

33.3 The concrete foundation surfaces shall be properly prepared by chipping and/or grinding as 

 required to bring the type of such foundation to the required level to provide the necessary 

 roughness for bondage and to ensure enough bearing strength. All laitance and surface film 

 shall be removed and cleaned. 

 

33.4   Grouting Mix 

 The grouting mixture shall be composed of Portland cement, sand and water. The Portland 

 cement(OPC-43) to be used shall conform to ISI No.269 or equivalent. Sand shall conform to 

 ISI No.383/2386 or equivalent. The grout proportions for flat bases where the grouting space 

 does not exceed 35 mm shall be 50 Kg bag of cement to 75 Kg of sand. Only the required 

 quantity of water shall be added so as to make the mix quaky and flow able and the mix shall 

 not show excess water on top when it is being puddled in place. For thicker grout beds up to 

 65 mm, the amount of sand shall be increased to 105 Kg per bag of cement. Bases which are 

 hollow and are to be filled full of grouting shall be filled to a level of 25 mm above the 

 outside rim with a mortar mix in the volumetric proportion of one part of cement and 1.5 part 

 sand and 1.5 part 6 mm granite gravel. An acceptable plasticiser may be added to the grout 

 mixes in a proportion recommended by the plasticiser‟s manufacturer. All such grouts shall 

 be thoroughly mixed for not less than five minutes in an approved mechanical mixer and shall  

 be used immediately after mixing. 

 

33.5     Placing of Grout 

 

33.5.1   After the base has been prepared, its alignment and level has been checked and approved 

 and before actually placing the grout a low dam shall be set around the base at a distance that 

 will permit pouring and manipulation of the grout. The height of such dam shall be at  least 

 25 mm above the bottom of the base. Suitable size and number of chains shall be introduced 

 under the base before placing the grout, so that such chains can be moved back and forth to 

 push the grout into every part of the space under the base. 

 

33.5.2  The grout shall be poured either through grout holes provided or shall be poured at one 

 side or at two adjacent sides giving it a pressure head to make the grout move in a solid mass 

 under the base and out in the opposite side. Pouring shall be continued until the entire space 

 below the base is thoroughly filled and the grout stands at least 25mm higher all around than 

 the bottom of the base. Enough care should be taken to avoid any air or water pockets beneath 

 the bases. 
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33.6     Finishing of the Edges of the Grout 

 The poured grout should be allowed to stand undisturbed until it is well set. Immediately              

 thereafter, the dam shall be removed and grout, which extends beyond the edges of the 

 structural or equipment base plates, shall be cut off, flushed and removed. The edges of the   

 grout shall then be pointed and finished with 1:2 cement mortar pressed firmly to bond with 

 the body of the grout and smoothened with a tool to present a smooth vertical surface. The  

 work shall be done in a clean and scientific manner and the adjacent floor spaces, exposed 

 edges of the foundations, and structural steel and equipment base plates shall be thoroughly 

  cleaned of any spillage of the grout. 

 

33.7    Checking of Equipment after Grouting 

  After the grout is set and cured, the Contractor shall check and verify the alignment of              

 equipment, alignment of shafts of rotating machinery, the slopes of all bearings, pedestals,              

 centering of rotors with respect to their sealing bores, couplings etc. as applicable and the              

 like items to ensure that no displacement has taken place during grouting. The values re-              

 corded prior to grouting shall be used during such post grouting checkup and verification.              

 Such pre and post grout records of alignment details shall be maintained by the Contractor              

 in a manner acceptable to the Engineer. 

 

34.0   SHAFT ALIGNMENTS 

 All the shafts of rotating equipment shall be properly aligned to those of the matching 

equipment to as perfect accuracy as practicable. The equipment shall be free from excessive 

vibration so as to avoid overheating of bearings or other conditions, which may tend to shorten the 

life of the equipment. All bearings, shafts and other rotating parts shall be thoroughly cleaned and 

suitably lubricated before starting. 

 

35.0    DOWELLING 

All the motors and other equipment shall be suitably dowelled after alignment of shafts with 

tapered machined dowels as per the direction of the Engineer. 

 

36.0    CHECK OUT OF CONTROL SYSTEMS 

 

     After completion of wiring, cabling furnished under separate specification and laid and 

terminated by the Employer, the Contractor shall check out the operation of all control system for 

the equipment furnished and installed under these specifications and documents. 

 

37.0    CABLING 

37.1   All cables shall be supported by conduits or cable trays run in air or in cable channels. 

 These shall be installed in exposed runs parallel or perpendicular to dominant surface with 

 right angle turn made of symmetrical bends for fittings. When cables are run on cable trays, 

 they shall be clamped at minimum intervals of 2000 mm or otherwise as directed by the 

 Engineer. 

       

37.2      Each cable, whether power or control, shall be provided with a metallic or plastic tag of 

 an approved type, bearing a cable reference number indicated in the cable and conduit 

 list(prepared by the Contractor), at every 5 metre run or part thereof and at both ends of the 

 cable adjacent to the terminations. Cable routing is to be done in such a way that cables are 

 accessible for any maintenance and for easy identification. 
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37.3   Sharp bending and kinking of cables shall be avoided. The minimum radii for PVC 

 insulated cables 1100 V grade shall be 15 D where D is the overall diameter of the cable. 

 Installation of other cables like high voltage, coaxial, screened compensating, mineral 

 insulated shall be in accordance with the cable manufacturer‟s recommendations. Wherever 

 cables cross roads and water, oils, sewage or gas lines, special care should be taken for the 

 protection of the cables in designing the cables channels. 

 

37.4     In each cable run some extra length shall be kept at a suitable point to enable one or two  

 straight through joints to be made, should the cable develop fault at a later date. 

 

37.5 Control cable terminations shall be made in accordance with wiring diagrams, using 

 identifying codes subject to Engineer‟s approval. Multi-core control cable jackets shall be 

 removed as required to train and terminate the conductors. The cable jacket shall be left on 

 the cable, as far as possible, to the point of the first conductor branch. The insulated 

 conductors from which the jacket is removed shall be neatly twined in bundles and 

 terminated. The bundles shall be firmly, but not tightly, tied utilizing plastic or nylon ties or 

 specially treated fungus  protected cord made for this purpose. Control cable conductor 

 insulation shall be securely  and evenly cut. 

 

37.6 The connectors for control cables shall be covered with a transparent insulating sleeve so as 

 to prevent accidental contact with ground or adjacent terminals and shall preferably be 

 terminated in Elmex terminals and washers. The insulating sleeve shall be fire resistant and  

 shall be long enough to over pass the conductor insulation.   

    

 

 

 

 

 

 

 

END OF SECTION – ECC 
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ANNEXURE –I 
PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD) 

(To be Stamped in accordance with Stamp Act) 

The Non-Judicial Stamp Paper should be in the name of Issuing Bank 

 

Ref No:- …………………….  Bank Guarantee No. ………………………. 

Date:- ……………………………………… 

 

To, 

The Senior General Manager (Central Procurement Cell), 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 

 

BG Amount:    Claim Period:   Validity Period 

 

Dear Sirs, 

In according with invitation to Bid No………………..  Dated ……………Of ODISHA 

POWER TRANSMISSION CORPORATION Limited [OPTCL] (hereinafter referred to as the 

OPTCL) for the purpose of ………………..…………………………………………………      

Messers ………………………………………………………………………………………….. 

Address …………………..……………………………………………………………………… 

........................................................................................................................................................... 

Wish / wishes to participate in the said tender and as a Bank Guarantee for the sum of 

Rs…………………. [ Rupees --------------------------------------------------------------- valid for a 

period of ………….….) is required to be submitted by the tenderer, as per  Tender Specification. 

We the ______________________________ ) [indicate the name of the bank] [hereinafter 

referred to as “Bank”] at the request of Ms/ Shri……………………………………... [hereinafter 

referred to as “Supplier(s)” do hereby unequivocally and unconditionally guarantee and undertake 

to pay during the above said period on written request by the Sr. General Manager [CPC] 

ODISHA POWER TRANSMISSION CORPORATION Ltd. an amount not exceeding 

Rs………………………. to the OPTCL., without any reservation. The guarantee would remain 

valid upto 04.00 PM of ______________ [date] and if any further extension to this is required, the 

same will be extended on receiving instruction from the ………………, on whose behalf this 

guarantee has been issued. 

 

2.  We, the _______________________________ do hereby further undertake [indicate the name 

of the Bank] to pay the amounts due and payable under this guarantee without any demur, 

merely on a demand from OPTCL stating that the amount claimed is due by way of loss or 

damage caused to or would caused to or suffered by OPTCL by reason of any breach by the 

said Supplier (s) of any of the terms or conditions and failure to perform said Bid. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee. However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs……………………………… 

 

3.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute or 

disputes so raised by the contractor(s) in any suit or proceeding instituted/pending before any 

court or tribunal relating thereto, our liability under this present being absolute and 
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unequivocal. The payment so made by us under this bond shall be a valid discharge or our 

liability for payment there under and the Supplier(s) shall have no claim against us for making 

such payment. 

 

4. We, the ______________________________ further agree that the guarantee [indicate the 

name of the Bank] herein contained shall remain in full force and effect during the aforesaid 

period of _______ days __________[in figures] _________________ [in words] (as per 

Tender Specification) and it shall continue to be so enforceable till all the dues of the OPTCL 

under or by virtue of the said Bid have been fully paid and its claims satisfied or discharged or 

till ODISHA POWER TRANSMISSION CORPORATION Ltd. Certifies that the terms and 

conditions of the said Bid have been fully and properly carried out by the said Supplier(s) and 

accordingly discharge this guarantee. Unless a demand or claim under this guarantee is made 

on us in writing on or before __________ we shall be discharged from all liability under this 

guarantee thereafter. 

 

5. We the __________________________ [indicate the name of the Bank] further agree with the 

 OPTCL that the OPTCL shall have the fullest liberty without our consent and without affecting 

 in any manner our obligations hereunder to vary any of the terms and conditions of the said Bid 

 or to extend time of performance by the said Supplier (s) from time to time or to postpone for 

 any time or from time to time only of the powers exercisable by the OPTCL against the said 

 Supplier (s) and to forbear or enforce any of the terms and conditions relating to the said Bid 

 and we shall not be relieved from our liability by reason or any such variation postponement or 

 extension granted to the Supplier (s) or for any forbearance, act or omission on the part of 

 OPTCL or any indulgence by OPTCL to the said Supplier (s) or by any such matter or thing 

 whatsoever which under the law relating to sureties would, but for this provision, have effect of 

 so relieving us. 

 

6. This guarantee will not be discharged due to the change in the name, style and constitution 

 of the Bank of the „Supplier (s). 

 

 

7. We ______________________ [indicate the name of Bank] lastly undertake not to revoke 

 this guarantee during its currency except with the previous consent of OPTCL in writing. 

 

8.  We, the ______________________________Bank further agree that this guarantee shall 

 also be invokable at our place of business at ---------------,Branch of Bhubaneswar in the 

 State of Odisha. 

 “Not withstanding anything contained herein” 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-

--------------------------). 

b) This Bank guarantee shall be valid up to -------------. 

c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 

only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 

Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 
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Dated, the _____________Day of ____________________________ 

 

For _______________________ [Indicate name of Bank] 

 

 

Signature …………………………………… 

Full name ……………………………………. 

Designation ………………………………… 

Power of Attorney No. ………………………. 

Stamp ………………………………………. 
 

 

WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

 

(1) 

Signature …………………………………… 

Full name ……………………………………. 
 

(2) 

Signature …………………………………… 

Full name ……………………………………. 
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ANNEXURE –II 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE FOR 

SUPPLY/ERECTION (CPG) 

(To be stamped in accordance with Stamp Act) 

 

Ref No:- …………………….  Bank Guarantee No. ………………………. 

Date:- ……………………………………… 
 

1. Name of the Contract: 

2. LOA No. & Date: 
 

 

To, 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 
 

1. In consideration of the Chairman & Managing Director/ Managing Director, ODISHA 

 POWER TRANSMISSION CORPORATION Ltd. (hereinafter called “OPTCL”) 

having  agreed to exempt M/s 

…………………..………………………………………..  (hereinafter called the 

said contractors” from the demand under the terms and conditions  of tender 

specification (Specification No.:____________________ & Notification of  Award 

(LOA) No.__________________ Dated_______________) for construction of 

 ___________________________, towards the security deposit for 

SUPPLY/ERECTION  for satisfactory performance of materials/workmanship (as 

detailed in the said Notification  of Award & Tender specification) and for the due 

fulfillment by the said contractor(s) of  the terms and conditions contained in the said 

NOA & Tender Specification on production  of a Bank Guarantee for Rs. 

___________________                        

 (Rupees________________________________________) only, we 

 ____________________ ( ___________________ [Indicate bank] bank 

(hereinafter  referred to as “the bank”) at the request of 

_____________________ contractor(s) do  hereby undertake to pay to OPTCL, 

an amount not exceeding Rs._______________  (Rupees 

__________________________________) only against any loss or damage  caused 

to or suffered or would be caused to or suffered or would be caused to or suffered 

 by OPTCL by reason of any breach by the said contractor(s) of any of the terms or 

 conditions contained in the said tender specification. 

 

2. We ________________________ Bank do hereby undertake to pay the amounts due             

 [indicate the name of the Bank] and payable under this guarantee without any 

demur,  merely on a demand from OPTCL stating that the amount claimed is due by 

way of loss or  damage caused to or would cause to or suffered by OPTCL by 

reason of any breach by the  said contractor(s) of any of the terms or conditions 

contained in the said tender  specification or by reasons of the contractor(s). 

 

 

3. We, the _______________________________ do hereby further undertake to pay the                     

[indicate the name of the Bank] amounts due and payable under this guarantee without any 
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demur, merely on demand from OPTCL stating that the amount claimed is due by way of loss 

or damage caused to or would be caused to or suffered by OPTCL by reason of any breach by 

the said contractor(s) of any of the terms or conditions and failure to perform said Bid. Any 

such demand made on the bank shall be conclusive as regards the amount due and payable by 

the bank under this guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs. ____________________. 

 

4.   We undertake to pay to OPTCL any money so demanded not withstanding any dispute or 

disputes raised by the contractor(s) in any suit or proceeding instituted / pending before any 

court or tribunal relating thereto, our liability under this present being absolute and 

unequivocal. The payment so made by us under this bond shall be a valid discharge of our 

liability for payment there under and the contractor(s) shall have no claim against us for 

making such payment. 
 

5. We, the ____________________________ further agree that the guarantee herein                   

[indicate the name of the bank] contained shall remain in full force and effect during the 

aforesaid period of ______ days __________ and it shall continue to be so enforceable till all 

the dues of OPTCL under or by virtue of the said Bid have been fully paid and its claims 

satisfied or discharges or till Chairman and Managing Director, ODISHA POWER 

TRANSMISSION CORPORATION Limited certifies that the terms and conditions of the said 

Bid have been fully and properly carried out by the said contractor(s) and accordingly 

discharge this guarantee. Unless a demand or claim under this guarantee is made on us in 

writing on or before the ______________ we shall be discharged from all liability under this 

guarantee thereafter. 

6. We, the ____________________________ further agree with the Board that OPTCL                   

[indicate the name of the bank] shall have the fullest liberty without our consent and without 

affecting in any manner our obligations hereunder to vary any of the terms and conditions of 

the said Bid or to extend time or performance by the said contractor(s) from time to time or to 

postpone for any time or from time to time only of the powers exercisable by OPTCL against 

the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the 

said Bid and we shall not be relieved from our liability by reason of any such variation 

postponement or extension being granted to the said contractor(s) or for any forbearance, act 

or omission on the part of OPTCL or any indulgence by OPTCL to the said contractor(s) or by 

any such matter or thing whatsoever which under the law relating to sureties would, but for 

this provision, have effect of so relieving us. 
 

7. This guarantee will not be discharged due to the change in the name, style or constitution of the 

Bank of the contractor(s). 

 

8.0 We ____________________________ lastly undertake not to revoke this guarantee [indicate 

the name of the bank] during its currency except with the previous consent of OPTCL in 

writing. 

 

9. We, the ______________________________Bank----------------(Branch at Bhubaneswar) 

further agree that this guarantee shall also be invokable at our place of business at Bhubaneswar 

in the State of Odisha. 

 

“Not withstanding anything contained herein” 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees---

------------------------). 
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b) This Bank guarantee shall be valid up to -------------. 

c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 

only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 

Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 

   

 

Dated, the ______________ day of _____________________________ 

 

For __________________  [indicate name of Bank] 

 

 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1. 

 

2. 

 

NB:- 

1. Contractor shall furnish two nos separate CPG for Supply and Erection portion. 

2. Strikeout the portion which are not required. 

 

 

NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee] 

   To be furnished in on-judicial stamp paper of Rs.100/- or  

   Applicable as per ODISHA Stamp Duty Act from any  

   Nationalized / Scheduled Bank. 
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ANNEXURE-III 
 

PROFORMA OF EXTENSION OF BANK GUARANTEE 

 

(To be stamped in accordance with Stamp Act) 

 

Ref No:- …………………….  Date:- ……………………………………… 

 

To, 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 

 

Dear Sirs, 

 

Sub: Extension of Bank Guarantee No. ……………………..for Rs. ………………… 

favouring yourselves, expiring on ……………………….on account of                          

M/s. …………………………………. in respect of Contract No. ……………………… 

dated ………………. (hereinafter called original Bank Guarantee). 

At the request of M/s. ……………………………………., we…………………… Bank, 

branch office at ……………………………..and having its Head Office at …………….. 

do hereby extend our liability under the above mentioned Guarantee No. ………………. 

Dated …………………..for a further period of ……………………..years / months from 

………………………. To expire on  …………………..Except as provided above, all 

other terms and conditions of the original Bank Guarantee No. ……………….. dated 

………………. Shall remain unaltered and binding. 

Please treat this as an integral part of the original Bank Guarantee to which it would be 

attached. 

 

Yours Faithfully, 

 

For ………………………… 

Manager / Agent / Accountant 

Power of Attorney No. ……… 

 

 

Dated ………………………..SEAL OF BANK 

 

 

 

NOTE : The non-judicial stamp paper of appropriate value shall be purchased in the name of 

the Bank which has issued the Bank Guarantee. 
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ANNEXURE-IV 
 

PROFORMA OF LETTER OF UNDERTAKING. 

(To be submitted by the Bidder along with his Bid) 

(To be executed on non-judicial stamp paper of requisite value) 

 

Ref …………………………….    Date……………………… 

 

To 

Odisha Power Transmission Corporation Ltd.       

Janpath, Bhubaneswar. 

 

Dear Sir, 

 

1. I*/We* have read and examined the following bid documents relating to the …….(full  

scope of work) 

2. a) Notice Inviting Tender. 

b) Conditions of Contract (Non-IDA-Supply-cum-Erection containing Sections 

“Invitation to Bid (INV)”, Instructions to Bidders (INB) and “Erection Conditions 

of Contract (ECC)”. 

c) Special Conditions of Contract along with Annexure……….. to ……………. 

d) Drawing Nos. …………………………… 

e) Technical Specification. 

2. I*/We* hereby submit our Bid and undertake to keep our Bid valid for a period of Eight 

(8) calendar months from the date of bid i.e. upto………………………………….I*/We* 

hereby further undertake that during the said period I/We shall not vary/alter or revoke 

my/our Bid. 

 This undertaking is in consideration of …………….*** agreeing to open my/our* Bid and 

consider and evaluate the same for the purpose of award of Work in terms of provisions of 

clause entitled “Award of Contract”, Section-INB, Conditions of Contract in the Bid 

Documents. Should this Bid accepted, I*/We* also agree to abide by and fulfill at the 

terms & conditions of provision of the above mentioned bid documents. 

       Signature along with Seal of Company   

       ……………………………………….. 

(Duly authorized to to sign the Bid on behalf 

of the Contractor) 

 

Name ……………………………………… 

Designation……………………………….. 
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Name of Company ………………………. 

(in Block Letters) 

WITNESS: 

Signature…………………………   Date & Postal Address 

Date ……………………………   ………………………………………… 

Name & Address……………………   …………………………………………. 

………………………………………..  Telephone No…………………………. 

       Fax No………………………………… 

 Strike out whichever is not applicable. 
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ANNEXURE-V 
 

PROFORMA OF APPLICATION FOR PAYMENT 

 

Project   :   

Equipment package :     Date   : 

Name of Contractor  :     Contract No.  : 

Contract Value :     Contract Name : 

Unit Reference :     Application 

        Serial Number  : 

 

To 

…………………………….***, 

…………………………….., 

 

Dear Sir, 

 

APPLICATION FOR PAYMET 

 

1. Pursuant to the above referred Contract dated ……………………….. the undersigned 

hereby applies for payment of the sum of ……………………….. (specify amount and currency in 

which claim is made). 

 

2. The above amount is on account of  : [TICK (O) whichever is applicable] 

Initial advance (Schedule $$) 

Interim payment as advance (Schedule $$) 

Progressive payment against dispatch of equipment (Schedule $$) 

Progressive payment against receipt of equipment at site (Schedule $$) 

Progressive payment against Erection (Schedule $$) 

Ocean freight & marine insurance (Schedule $$) 

Inland transportation (Schedule $$) 

Inland insurance 

Price adjustment 

Extra work not specified in Contract 

(Ref. Contract change Order No. ………………………………..) 

Other (specify) 

Final payment (Schedule $$) 

As detailed in the attached Schedule (s) which form an integral part of this application. 
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3. The payment claimed is as per item (s) No (s) …………………… of the payment schedule 

annexed to the above mentioned Contract. 

 

4. The application consists of this page, a summary of claim statement (Schedule $$), and the 

following signed schedule. 

 

1. ………………………………………………………………………………… 

2. ………………………………………………………………………………… 

3. …………………………………………………………………………………. 

 

The following documents are also enclosed 

1. ……………………………………………………………………………………... 

2. ……………………………………………………………………………………... 

3. …………………………………………………………………………………….. 

 

 

 

Signature of Contractor / 

Authorised Signatory 

 

 

Application for payment will be made to „Engineer‟ to be designated for this purpose at the time 

of award of the Contract, 

 

 

$$  

Proforma for the Schedule will be mutually discussed and agreed to during the finalization of the 

Contract Agreement 
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ANNEXURE-VI 
 

PROFORMA BANK GUARANTEE FOR ADVANCE PAYMENT 

(To be stamped in accordance with Stamp Act) 

 

 

Ref No:- …………………….  Bank Guarantee No. ………………………. 

Date:- ……………………………………… 

 

(i) Name of the Contract: 

(ii) LOA No. & Date: 

 

(Name and address of the Owner) 

…………………………………… 

…………………………………… 

Dear Sir, 

 

1.  We refer to the Contract (“the Contract”) signed on ………………….. vide contract 

 agreement No. ____ & Date______ Between you and 

 ……………………………………………. (“The Contractor”) concerning design, 

 execution and completion of (Brief description of the Facilities). 

 

Whereas in accordance with the terms of the said Contract, the Employer has agreed to 

 paid to the Contractor an Advance payment in the amount of 

 ______________________________________________________________________ 

 (amount of foreign currency in works) __________________________ 

 (_____________________) (Amount in Figures) and (Amount of local currency in words) 

 __________________________________________ (________________________) 

 (Amount in figures) and (Amount of local currency in words) 

 ______________________________________   (_________________________) 

 (Amount in figures) 

 

2.  By this letter we, the undersigned…………………………(Name of the Bank), a bank 

 organized under the laws of …………………………………………………….and having 

 its registered / principal office at …………………………………………………do hereby 

 jointly and severally with the Contractor irrevocably agree that in the event  the contractor 

 fails to commence or fulfill its obligations under the terms  of the said agreement, to repay 

 the advance payment to the Employer. 

 

3.  Provided always that the Bank‟s obligation shall be limited to an amount equal to the 

 outstanding balance of the advance payment, taking into account such amounts that have 

 been repaid by the contractor from time to time in accordance with the terms of payment 

 of the said contract as evidenced by appropriate payment certificates. 
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4.  This guarantee shall remain in full force from the date upon which the said advance 

 payment is received by the contractor until the date upon which the contractor has fully 

 repaid the amount so advanced to the employer in accordance with the terms of the 

 contract. At the time at which the outstanding amount is NIL, this Guarantee shall become 

 null and void, whether the original is returned to us or not. Any claims to be made under 

 this Guarantee must be received by the Bank during its period of validity i.e. on or before 

 ___________*(year, month, date). 

 

5.  We, the ______________________________Bank,---------------(Branch at Bhubanewsar) 

 further agree that, this guarantee shall also be invokable at our place of business at 

 Bhubaneswar in the State of Odisha. 

 “Not withstanding anything contained herein” 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-

--------------------------). 

b) This Bank guarantee shall be valid up to -------------. 

c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 

only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 

Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 

 

Yours truly, 

 

 

Name of the Bank 

Authorized signature 

 

Signature of witness________ 

Name_________ 

Address________________ 

 

1. The non-judicial stamp papers of appropriate value as per Odisha Stamp duty rule shall be 

purchased in the name of the Bank who issues the “Bank Guarantee”. 

2. Performance security is to be provided by the successful bidder in the form of a bank 

guarantee, which should be issued either: 

3.       By a reputed bank located in the country of the Employer and acceptable to the 

 Employer  or 

4.    By a foreign bank confirmed by either its correspondent bank located in the country of the 

 Employer which should be reputed and acceptable to the Employer, or a Public Sector 

 Bank in the country of the Employer. 



Vol-IA-Condition of Contract Page 97 
 

ANNEXURE - VII 
 

PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY 

THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER 

FOR PERFORMANCE OF ITS CONTRACT. 
 

(Entire Equipment consignment in one lot) 

(On non-Judicial stamp paper of appropriate value) 
 

 

INDEMNITY BOND 
 

THIS INDEMNITY BOND is made this...................... day of ................... 20 

.........by................ a Company registered  under the Companies Act, 1956/ Partnership 

Firm/ Proprietary Concern having its Registered Office at ............................(hereinafter 

called as „Contractor‟ or “Obligor” which expression shall include its successors and 

permitted assigns) in favour of .......... *** , a Company incorporated under the Companies 

Act, 1956 having its Registered Office at ............................. and its project at .................. 

(hereinafter called “.....................” which expression shall include its successors and 

assigns) : 

 

WHEREAS ………….. *** has awarded to the Contractor a Contract for 

.............................. vide its Letter of Award/Contract No..................... 

dated........................... and its Amendment No.............................. and Amendment No. 

…………………… (applicable when amendments have been issued) (hereinafter called 

the “Contract”) in terms of which ……..... *** is required to hand over various equipment 

to the Contractor for execution of the Contract. 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 

required to execute an Indemnity Bond in favour of ................ *** for the Equipment 

handed over to it by................... *** for the purpose of performance of the Contract/ 

Erection portion of the Contract (hereinafter called the “Equipment”). 

 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 
 
1. That in consideration of various equipment as mentioned in the Contract, valued at               

Rs. ………………….. (Rupees.........................................................................) handed over 

to the Contractor for the purpose of performance of the Contract, the Contractor hereby 

undertakes to indemnify and shall keep ….... *** indemnified, for the full value of the 

Equipment. The Contractor hereby acknowledges receipt of the Equipment as per dispatch 

title documents handed over to the Contractor duly endorsed in their favour and detailed in 

the Schedule appended hereto. It is expressly understood by the Contractor that handing 

over of the dispatch title documents in respect of the said Equipments duly endorsed by 

................ *** in favour of the Contractor shall be construed as handing over of the 

Equipment purported to be covered by such title documents and the Contractor shall hold 

such Equipment in trust as a Trustee for and on behalf of ............ ***. 

 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe transit/ 

protection and custody of the Equipment at .......... *** project Site against all risks, 

whatsoever till the Equipment are duly used/ erected in accordance with the terms of the 

Contract and the Plant/ Package duly erected and commissioned in accordance with the 
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terms of the Contract, is taken over by …........ ***. The Contractor undertakes to keep 

............... ***  harmless against any loss or damage that may be caused to the Equipment. 

 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/ execution of the Contract strictly in accordance with its terms and conditions 

and no part of the equipment shall be utilized for any other work of purpose whatsoever, it 

is clearly understood by the Contractor that non-observance of the obligations under this 

Indemnity Bond by the Contractor shall inter-alia constitute a criminal breach of trust on 

the part of the Contractor for all intents and purpose including legal/ penal consequences. 

 

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 

encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all times 

be open to inspection and checking by Engineer-in-Charge / Engineer or other Employees/ 

agents authorised by him in this regard. Further, ............ *** shall always be free at all 

times to take possession of the Equipment are likely to be endangered, misutilised or 

converted to uses other than those specified in the Contract, by any acts of omission or 

commission on the part of the Contractor or any other person or on account of any reason 

whatsoever and the Contractor binds himself and undertakes to comply with the directions 

of demand of ……..... ***  to return the Equipment without any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to the 

 Equipment or the same or any part thereof is mis-utilised in any manner whatsoever, then 

 the Contractor hereby agrees that the decision of the Engineer-in-Charge / Engineer of 

 ………………... *** as to assessment of loss or damage to the Equipment shall be final 

 and binding on the Contractor. The Contractor binds itself and undertakes to replace the 

 lost and/or damaged Equipment at his own cost and/ or shall pay the amount of loss of 

 ………. *** without any demur, reservation or protest. This is without prejudice to any 

 other right or remedy that may be available to ………….... ***  against the Contractor 

 under the Contract and under this Indemnity Bond. 

6. NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 

 comply with the terms and conditions of this Bond to the satisfaction of …..... ***, THEN, 

 the above Bond shall be void, but otherwise, it shall remain in full force and virtue.  

 

IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its authorized 

representative under the common seal of the Company, the day, month and year first 

above mentioned. 

 

SCHEDULE 

rticulars of the 

Equipment 

handed over 

Quantity 

Particulars of Despatch title 

Documents Value of 

the 

Equipment 

Signature of the 

Attorney 

(authorize 

Representative) 

as a token of 

receipt 
RR/GR No. 

date of lading 
Carrier 
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For and on behalf of 

        M/s...................................... 

 

 

WITNESS 

I). 1. Signature . . . . . . . . . . . . .   Signature. . . . ……... . . . . . .   

2. Name . . . . . . . . . . . . . .     Name . . . . . . . . . . ……... . . . 

3. Address . . . . . . . . . . . . . .    Designation ……. . . . . . . .  .  

       Authorised representative $ 

I). 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .   (Common Seal ) 

3. Address .. . . . . ... ... . . .   (In case of Company) 

 

 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting 

Company under common seal of the Company or (ii) having the Power of Attorney issued under 

common seal of the company with authority to execute Indemnity Bond, (iii) In case of (ii), the 

original Power of Attorney if it is specifically for this Contract or a Photostat copy of the Power of 

Attorney if it is General Power of Attorney and such documents should be attached to Indemnity 

Bond. 
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ANNEXURE - VIII 
PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY 

THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER IN 

INSTALMENTS FOR PERFORMANCE OF ITS CONTRACT. 

(On non-Judicial Stamp Paper of Appropriate Value) 

INDEMNITY BOND 

THIS INDEMNITY BOND is made this...................... day of ................... 20 .........by................ a 

Company registered  under the Companies Act, 1956/ Partnership Firm/ Proprietary Concern 

having its Registered Office at ............................(hereinafter called as „Contractor‟ or “Obligor” 

which expression shall include its successors and permitted assigns) in favour of .......... *** , a 

Company incorporated under the Companies Act, 1956 having its Registered Office at 

............................. and its project at .................. (hereinafter called “.....................” which 

expression shall include its successors and assigns) : 

 

WHEREAS ………….. *** has awarded to the Contractor a Contract for .............................. vide 

its Letter of Award/Contract No..................... dated........................... and its Amendment 

No.............................. and Amendment No. …………………… (applicable when amendments 

have been issued) (hereinafter called the “Contract”) in terms of which ……..... *** is required to 

hand over various equipment to the Contractor for execution of the Contract. 
 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 

required to execute an Indemnity Bond in favour of ................ *** for the Equipment handed over 

to it by................... *** for the purpose of performance of the Contract/ Erection portion of the 

Contract (hereinafter called the “Equipment”). 

 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1. That in consideration of various equipment as mentioned in the Contract, valued at               

Rs. ………………….. (Rupees.........................................................................) handed over 

to the Contractor for the purpose of performance of the Contract, the Contractor hereby 

undertakes to indemnify and shall keep ….... *** indemnified, for the full value of the 

Equipment. The Contractor hereby acknowledges receipt of the Equipment as per dispatch 

title documents handed over to the Contractor duly endorsed in their favour and detailed in 

the Schedule appended hereto. It is expressly understood by the Contractor that handing 

over of the dispatch title documents in respect of the said Equipments duly endorsed by 

................ *** in favour of the Contractor shall be construed as handing over of the 

Equipment purported to be covered by such title documents and the Contractor shall hold 

such Equipment in trust as a Trustee for and on behalf of ............ ***. 

 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe transit/ 

protection and custody of the Equipment at .......... *** project Site against all risks, 

whatsoever till the Equipment are duly used/ erected in accordance with the terms of the 

Contract and the Plant/ Package duly erected and commissioned in accordance with the 

terms of the Contract, is taken over by …........ ***. The Contractor undertakes to keep 

............... *** harmless against any loss or damage that may be caused to the Equipment. 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/ execution of the Contract strictly in accordance with its terms and conditions 

and no part of the equipment shall be utilized for any other work of purpose whatsoever, it 

is clearly understood by the Contractor that non-observance of the obligations under this 
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Indemnity Bond by the Contractor shall inter-alia constitute a criminal breach of trust on 

the part of the Contractor for all intents and purpose including legal/ penal consequences. 

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 

encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all times 

be open to inspection and checking by Engineer-in-Charge / Engineer or other Employees/ 

agents authorised by him in this regard. Further, ............ *** shall always be free at all 

times to take possession of the Equipment are likely to be endangered, misutilised or 

converted to uses other than those specified in the Contract, by any acts of omission or 

commission on the part of the Contractor or any other person or on account of any reason 

whatsoever and the Contractor binds himself and undertakes to comply with the directions 

of demand of ……..... ***  to return the Equipment without any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to the 

Equipment or the same or any part thereof is mis-utilised in any manner whatsoever, then 

the Contractor hereby agrees that the decision of the Engineer-in-Charge / Engineer of 

………………... *** as to assessment of loss or damage to the Equipment shall be final 

and binding on the Contractor. The Contractor binds itself and undertakes to replace the 

lost and/or damaged Equipment at his own cost and/ or shall pay the amount of loss of 

………. *** without any demur, reservation or protest. This is without prejudice to any 

other right or remedy that may be available to ………….... ***  against the Contractor 

under the Contract and under this Indemnity Bond. 

6. NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 

 comply with the terms and conditions of this Bond to the satisfaction of …..... ***, THEN, 

 the above Bond shall be void, but otherwise, it shall remain in full force and virtue.  

 

 

IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its authorized 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 

SCHEDULE 

Particulars of the 

Equipment 

handed over 

Quanti

ty 

Particulars of Despatch title 

Documents 

Value of the 

Equipment 

Signature of the 

Attorney (authorize 

Representative) as a 

token of receipt 
RR/GR 

No. date 

of lading 

Carrier 

 

(Please number             subsequent              Schedules) 
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For and on behalf of 

         

M/s...................................... 

WITNESS 

1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . . . . . .  

 2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . ……... . . . 

3. Address . . . . . . . . . . . . . .     Designation ……. . . . . . . .  .  

        Authorised representative $ 

2. 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

 

 

 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting 

Company under common seal of the Company or (ii) having the Power of Attorney issued under 

common seal of the company with authority to execute Indemnity Bond, (iii) In case of (ii), the 

original Power of Attorney if it is specifically for this Contract or a Photostat copy of the Power of 

Attorney if it is General Power of Attorney and such documents should be attached to Indemnity 

Bond. 
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ANNEXURE-IX 
PROFORMA OF „CONTRACT AGREEMENT‟ 

(To be executed on non-judicial stamp paper) 

CONTRACT AGREEMENT FOR SUPPLY 
 
 
1. Name of the Contract: 

2. NOA No. & Date: 

 
 
No. -----------------------------------   
 
 THIS SUPPLY CONTRACT Agreement No.---------------  (the First contract) is made on the 
…………… ..Day of   -------------, between, The Sr. General Manager, Central Procurement Cell, 
(Empowered officer) Odisha Power Transmission Corporation Limited, Janapath, 
Bhubaneswar – 751022 (hereinafter called “the Employer” & also referred to as “OPTCL”) of one part 
and     M/s. ------------------------------------- (hereinafter called “the Contractor”) of the other part. 
 
 Whereas the Employer desires that certain contracts should be executed by the contractor, 
viz, Supply, Erection. Testing & Commissioning of ----------------------------- (Scope of Work) as per “Bid 
No”. ….............................................................., and Tender document package No”:-
.......................................and has accepted the bid of the Contractor for the execution of this contracting 
a sum of  RS.---------------/- (RUPEES ------------------- ONLY) (hereinafter called „the contract price”). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS:- 

 
1. In this agreement works and expressions shall have the same meaning as are  respectively 
assigned to them in the tender specifications referred to above. 
 
2. The following documents shall be deemed to form and be read and construed as    part  of this 
agreement, viz, 

(a) The Contract Agreement.  
(b) The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP ) 
(c) The Condition of contract. (Vol-IA) 
The Bid document (Techno-commercial Bid Part-I and Price Bid Part-II) submitted along with 

the offer No. ____________________ dtd. _____________ & all correspondences made 
thereafter.  

 (d) The Employers Notification of Award No. ______________________as FIRST 
CONTRAT for SUPPLY OF EQUIPEMNT / MATERIALS, for the work “Design, Civil 
Works, Testing, Commissioning and completion of facility for Construction of 
_____________ & associated system as per Specification /Bid documents No. 
___________________”.  

(e) Clarification to Pre-Bid conference for the Package.  
(f) Pert Chart / Bar Chart (Project Completion) Schedule against the Package.  
 

 
3. In Consideration of the payments to be made by the Employer to the contractor as 
hereinaftermentioned the contractor here by covenants with the Employer to execute the contract 
and to remedy the defects there in, in conformity & in all respects as per the provision of the 
tender specification & instructions given from time to time by the employer. 
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4.  The Employer here by covenants to pay _________________ (Rupees 
________________________ only) to the contractor, in consideration of the performance, 
execution of the contract and the remedying of defects there in, the contract price or such 
other sum as may become payable under the provisions of the contract in the manner 
prescribed by the contract. 

 
5. The Terms and procedure of payment according to which the employer will reimburse the 

contractor as per the Tender Specification No. “_______________________, and 
Payment Clause No”. CI. No.34 of GT&CC & CI. No.8 of SCC.  

 
6.  Contract Performance B.G No.__________ Date___________ for an amount 

Rs._________________(Rupees_____________) submitted against the aforesaid 
contract & valid upto________. 

 
7.    Supply Contract Award Amount:  
 

SL. 
NO. 

DESCRIPTION AMOUNT (INR) 

 FIRST CONTRACT (SUPPLY PORTION)  

1. 
Ex-manufacturing works/place of dispatch Basic Price 
(material/equipment) 

 

2 
Ex-manufacturing works/place of dispatch Basic Price ( 
for mandatory spares) 

 

3. Total (1+2)  

4. Freight & Insurance Charges for equipment /materials 
 

5. Freight & Insurance Charges for mandatory spares   

6. Total (4 +5)  

7. Total (3+6)  

(Rupees________________________) 
 
 
8.  The Time of completion shall be ____________(in words_________) months from the 

date of issue of the NOA against the Package No”. ______________. 
 
9.  The Contract agreement No. ………………………………………(Second contract) has 

also been made on the Dated_______________ , Year_______ between the employer 
and the contractor for the ERECTION CONTRACT on Turnkey basis. 

10.  The approval of Pert Network /Bar Chart (Project Completion Schdule) forms part of this 
agreement, as time is the essence of this Contract.  

 
11.  Notwithstanding the award of contract under two separate contracts, in the  

aforesaid manner, the contractor shall be overall responsible to ensure the execution of 
both the contracts to achieve successful completion and taking over the facilities by the 
employer as per the requirements stipulated in the contract. It is expressly understood 
and agreed by the contractor that any default or breach under the SECOND CONTRACT, 
shall automatically be deemed as default or breach of this FIRST CONTRACT also and 
vice versa and any such breach or occurrence or default giving the employer a right to 
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terminate the Second Contract either in full or in part, and/or recover damages there 
under that contract, shall give the employer an absolute right to terminate this contract at 
the contractor's risk, cost and responsibility either in full or in part and/or recover damages 
under this First Contract as well. However, such breach or default or occurrence in the 
second contract shall not automatically relieve the contractor of any of these 
responsibilities /obligation under this First Contract. It is also expressly understood and 
agreed by the contractor that the equipment/materials supplied by the contractor under 
this First Contract when installed and commissioned by the contractor under the Second 
Contract shall give satisfactory performance in accordance with the provisions of the 
contracts.  

 
IN WITNESS whereof, the parties hereto, caused this agreement to be duly executed in 
accordance with the prevailing laws on the day and year first above written.  

 
Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL        
                             Sr. General Manager, CPC,OPTCL 
 

 

 

In the presence of  

Witness -1                                Witness- 1 

(Name & Address)                        (Name & Address) 

 

 

Witness – 2                             Witness- 2 

(Name & Address)                          (Name & Address) 
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PROFORMA OF „CONTRACT AGREEMENT‟ 
(To be executed on non-judicial stamp paper worth Rs.500/-) 

CONTRACT AGREEMENT FOR ERECTION 
 
 
1. Name of the Contract: 
2. NOA No. & Date: 
 

No…………………………….  
 
THIS  ERECTION CONTRACT Agreement No. ,......................... (the Second contract) is 
made on the Dated ________________, between, The Sr. General Manager, Central 
Procurement Cell, (Empowered officer) Odisha Power Transmission Corporation Limited, 
Janapath, Bhubaneswar – 751022 (hereinafter called “the Employer” & also referred to as 
“OPTCL”) of one part and M/S________________________________________(with detailed 
address)  (herein after called “the Contractor”) of the other part. 
 
 Whereas the Employer desires that certain contract should be executed by the contractor, 
viz, Supply, Erection, Testing & Commissioning of ___________________  And Associated 
System at ______________ (Scope of work) as per “Bid no. Package –No.______________ 
and Tender documents Package No. ___________________________ and has accepted the bid 
of the Contractor for the execution of this contracting a Sum of Rs. _____________________ 
(Rupees _________________________________only ) (hereinafter called “the contractor 
price”). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS: 
 
1. In this agreement works and expressions shall have the same meaning as are 
 respectively assigned to them in the tender specifications referred to above. 
 
2. The following documents shall be deemed to form and be read and construed as part of 
 this agreement, viz 
 
a)  The Contract Agreement.  
b)  The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP) 
c)  The Condition of contract. (Vol-IA) 
d)  The Bid document  Techno Commercial Bid Part –I and Price Bid  Part-II submitted along 

with the offer No. __________________________Dated______________ & all 
correspondences made thereafter.  

 
e) The Employers Notification of Award No”_______________________________________ 

dtd. _________________ as SECOND CONTRACT for ERECTION CONTRACT 
(INSTALLATION) including all civil works for the work “Design, Civil Works, Testing 
Commissioning and completion of facility for Construction of _______________________ 
& associated system as per Specification/Bid documents No: 
________________________”.  

f)  Clarification to Pre-Bid Conference for the Package.  
g)  Pert Chart / Bar Chart (Project Implementation Schedule) against the  

Package.  
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3.  In Consideration of the payments to be made by the Employer to the contractor as 
hereinafter mentioned the contractor here by covenants with the Employer to execute the 
contract and to remedy the defects there in, in conformity & in all respects as per the 
provision of the tender specification & instructions given from time to time by the 
employer.  

 
4. The Employer here by covenants to pay _______________________ (Rupees 

______________________________________________only ) to the contractor, in 
consideration of the performance execution of the contract and the remedying of defects 
therein, the contract price or such other sum as may become payable under the 
provisions of the contract in the manner prescribed by the contract.  

 
5. The Terms and procedure of payment according to which the employer will reimburse the 

contractor as per the Tender Specification No. ________________i, and Payment 
Clause No”. CI. No.34 of GT&CC & CI. No.8 of SCC.  

6.    Contract Performance B.G No.__________ Date___________ for an amount 
Rs._________________(Rupees_____________) submitted against the aforesaid 
contract & valid upto________. 

 
7.    Erection Contract Award Amount:  

Sl No Description Amount (INR) 

 SECOND CONTRACT (ERECTION PORTION)  

1 Electrical Work Charges  

2. Civil works Charges  

3. Total (1 + 2)  

 
 

(Rupees________________________) 
 
 
8. The Time of completion shall be 30(thirty) months from the date of issue of the NOA 

against the Package No.” _______________”. 
 
9. The Contract agreement No. ……………………………………………(FIRST CONTRACT) 

has also been made on the Dated_____________ , Year between the employer and 
the contractor for the SUPPLY CONTRACT on Turnkey basis. 

10.  The approval Pert Network / Bar Chart (Project Completion Schedule) forms part of the 
agreement, as time is the essence of the contract.  

  
11.  Notwithstanding the award of contract under two separate contracts, in the aforesaid 

manner, the contractor shall be overall responsible to ensure the execution of both the 
contracts to achieve successful completion and taking over the facilities by the employer 
as per the requirements stipulated in the contract. It is expressly understood and agreed 
by the contractor that any default or breach under the FIRST CONTRACT, shall 
automatically be deemed as default or breach of this SECOND CONTRACT also and vice 
versa and any such breach or occurrence or default giving the employer a right to 
terminate the First Contract either in full or in part, and/or recover damages thereunder 
that contract, shall give the employer an absolute right to terminate this contract at the 
contractors risk, cost and responsibility either in full or in part and/or recover damages 
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under this Second Contract as well. However, such breach or default or occurrence in 
the First contract shall not automatically relieve the contractor of any of these 
responsibilities /obligation under this Second Contract. It is also expressly understood 
and agreed by the contractor that the equipment / materials supplied by the contractor 
under Second Contract when installed and commissioned by the contractor under this 
First Contract shall give satisfactory performance in accordance with the provisions of 
the contracts.  

 
IN WITNESS whereof, the parties hereto, caused this agreement to be executed in accordance 
with the prevailing laws on the day and year first above written.  
 
Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL 
       Sr. General Manager,CPC 
 
In the presence of  
Witness -1       Witness- 1 
(Name & Address)     (Name & Address) 
 
 
Witness – 2      Witness- 2 
(Name & Address)     (Name & Address) 
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ANNEXURE-X 
PROFORMA OF JOINT UNDERTAKING BY ASSOCIATE / COLLABORATOR 

ALONGWITH THE BIDDER / CONTRACTOR 

(supply of tower parts) 

NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE 

 

1. THIS DEED OF UNDERTAKING executed this ……… day of ………….. of Two 

Thousand ………………….. by ………………….. a Company incorporated under the laws of 

…………………………… and having its registered Office at ………………………………….. 

(hereinafter called the “Manufacturer” which expression shall include its successors, executors 

and permitted assigns), and ……………………………. a Company incorporated under the laws 

of …………………………… and having its registered Office at 

………………………………….. (hereinafter called the “Bidder” / “Contractor” which 

expression shall include its successors, executors and permitted / assigns) in favour of Odisha 

Power Transmission Corporation Ltd., having its Registered Office at 

…………………………….. (hereinafter called the “Employer” which expression shall include its 

successors, executors and permitted assigns). 

 

2. WHEREAS the “Employer” invited Bid as per its Specification No. 

……………………………. For the manufacture, fabrication, supply of tower parts as per 

Employer design, Casting of foundation, erection of all type of towers, stringing of conductor and 

earth wire, testing and commissioning of Transmission Line of execution of 

……………………………………………. Transmission Line. 

AND WHEREAS  Clause No. ……………………….. Section ………….. of …………, Vol 

…………. Forming part of the Bid Documents interalia stipulates that the Bidder alongwith 

Manufacturer must fulfill the Qualifying Requirements and be jointly and separately bound and 

responsible for the quality and timely supply of tower parts in the event the Bid submitted by the 

Bidder is accepted by the Employer resulting in a Contract. 

AND WHEREAS  the bidder has submitted its Bid to the employer vide proposal No. …………. 

Dated ……………… based on tie up with the manufacturer for the supply of tower parts. 

 

3.0 NOW THEREFORE THIS UNDERTAKING WITNESSTH AS UNDER: 

 

3.1 In consideration of the award of contact by the employer to the Bidder (hereinafter 

referred to as the “Contractor”), we the manufacturer and the Bidder / Contractor do hereby 

declare that we shall be jointly and separately bound unto Odisha Power Transmission corporation  

Ltd, for the manufacturing testing, supply of tower parts on FOR destination delivery at site basis 

in accordance with the contract specification. 

 

3.2 Without  in any way affecting the generality and total responsibility in terms of this Deed 

of Undertaking, the Manufacturer hereby agrees to depute their representatives from time to time 

to the Employer‟s Project site as mutually considered necessary by the Employer, 

Bidder/Contractor and the Manufacturer to ensure proper quality, manufacture, testing and supply 

on FOR destination delivery ay site basis and successful performance of the material in 

accordance with Contract Specification. Further if the Employer suffers any loss or damage on 

account of nonperformance of the material (tower parts) fully meeting the performance 

guaranteed as per Bid Specification in terms of the contract. We the Manufacturer and the 
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Contractor jointly and separately undertake to pay such loss or damages to the employer on its 

demand without any demur. 

3.3 This Deed of undertaking shall be construed and interpreted in accordance with the laws of 

India and the Courts in Bhubaneswar/Cuttack(Odisha) shall have exclusive jurisdiction in all 

matters arising under the Undertaking. 

 

3.4 As a security, the Manufacturer shall apart from the Contractor‟s performance guarantee of 

10% of the contract price, furnish a Contract performance guarantee from its Bank in favour of the 

Employer in a form acceptable to the Employer. The value of such guarantee shall be equivalent 

to 2% of the cost of tower parts to be supplied by the Manufacturer as identified in the Contract 

awarded by the Employer to the Bidder/ Contractor and it shall be part of guarantee towards the 

faithful performance/ compliance of this Deed of Undertaking in terms of the contract.; The 

guarantee shall be un-conditional, irrevocable and valid for the entire period of the contract, 

namely till the end of the warranty period under the contract. The Bank Guarantee amount shall be 

payable to the Employer on demand without any reservation or demur. 

 

  

3.5 We, the Manufacture/Bidder/Contractor agree that this Undertaking shall be irrevocable 

and shall form an integral part of the contract and further agree that this Undertaking shall 

continue to be enforceable till the Employer discharges it. It shall become operative from the 

effective date of contract. 

 

IN WITNESS WHERE OF the Manufacturer and the Bidder/ Contractor have through their 

Authorized Representative executed these presents and affixed. 

 

Common seals of their respective Companies on the day, month and year first above mentioned. 

WITNESS” 

 

For Manufacturer 

1 ............................................   Signature of Authorized Representative. 

 (Signature)     Name ………………………………….. 

 (Name in Block letter)   Common Seal of Company. 

 (Office Address)    ………………………………… 

 

For Bidder. 

2. ............................................   Signature of Authorized Representative. 

 (Signature)     Name ………………………………….. 

 (Name in Block letter)   Common Seal of Company. 

 (Office Address)    ………………………………… 

 

NOTE : 

(i) The Deed of joint Undertaking shall be attested by Notary Public of the place(s) of the 

respective executants (s) 

(ii) In case the bid is submitted by a joint Venture (JV) of two or more firms as partners, then 

the joint deed of undertaking shall be modified accordingly. 
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ANNEXURE-XI 
FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVALABILITY OF CREDIT/FACILITIES 

BANK CERTIFICATE (Un utilized line of credit) 
 

This is to certify that M/s.  ……………………………………………………………………… 

(Full Name & Address), who are submitting their bid to ………………. Against their Tender 

Specification vide Ref. No…………………….& Date  ………………….is our Customer for the 

past. 

Their financial transactions with our Bank have been satisfactory. They enjoy the following fund 

based and non fund based limits including for guarantees, L/C and other credit facilities with us 

against which the extent of utilization as on date is also indicated below: 

 

 

 

SL.NO. TYPE OF FACILITY  SANCTIONED  UTILISATION 

  LIMIT AS ON DATE  AS ON DATE 

 

 

 

 

 

 

 

 

 

 

 

 

 

This letter is issued at the request of M/s …………………………………………………………. 

 

       Sd/- 

       Name of Bank……………………….. 

       Name of Authorised Signartory …….. 

       Designation …………………………. 

       Phone No. ………………………….. 

       Address ……………………………. 

       SEAL OF THE BANK.   
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ANNEXURE-XII 
FORM OF POWER OF ATTORNEY FOR JOINT VENTURE / CONSORTIUM 

(On Non –Judicial Stamp Paper of Appropriate value 

to be Purchased in the Name of Joint Venture) 

 

KNOW ALL MEN BY THESE RESENTS THAT WE, the Partners whose details are given 

hereunder…………………………..have formed a joint venture/consortium under the laws of 

………………………..and having our Registered Office (s) / Head Office (s) at 

………………………………(hereinafter called the „Joint venture/ consortium‟ which expression 

shall unless repugnant to the context or meaning thereof, include its successors, administrators 

and assign(s) acting through M/s……………………...........................being the Partner in-charge 

do hereby constitute, nominate and appoint M/s…………………………………………a company 

incorporated under the laws of ……….and having its Registered/Head Office at …………as our 

duly constituted lawful Attorney (hereinafter called “Attorney” or “Authorised Representative” or 

“Partner in Charge”) to exercise all or any of the powers for and on behalf of the joint 

venture/consortium in regard to specification No………..for construction of …………….Package 

of ODISHA POWER TRANSMISSION CORPORATION LIMITED ( hereinafter  called the 

“Owner”) and the bids for which have been invited by the Owner, to undertake the following acts 

 

(i) To submit proposal and participate in the aforesaid Bid – Specification of the Owner on 

behalf of the “Joint venture/consortium”. 

 

(ii) To-negotiate with Owner the terms and conditions for award of the contract pursuant to the 

aforesaid Bid and to sign the contract with the owner for and on behalf of the “Joint 

venture/consortium”. 

 

(iii) To do any other act or submit any document related to the above. 

 

(iv) To receive, accept and execute the contract for and on behalf of the “Joint 

venture/consortium”. 

 

It is clearly understood that the Partner in –charge (Load Partner) shall ensure performance of the 

contracts (s) and if one or more Partner fail to perform their respective portion of the contracts (s), 

the same shall be deemed to be a default by all the partners. 

 

It is expressly understood that this power of Attorney shall remain valid binding and irrevocable 

till completion of the Defect of liability period in terms of the contract. 

The joint venture/ consortium hereby aggress and undertakes to ratify and confirm all the 

whatsoever the said Attorney/ Authorised Representative / Partner in-charge quotes in the bid, 

negotiates and signs the Contract with the Owner and / or  

 

proposes to act on behalf of the Joint venture/ consortium by virtue of this Power of Attorney and 

the same shall bind the Joint venture/ consortium as if done by itself. 

 

 

IN WITNESS THEREOF the Partners Constituting the Joint venture/ consortium as aforesaid 

have executed these presents on this …………….day of …………under the Common Seal (s) of 

their Companies. 
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For and on behalf of 

 

 

the Partners of Joint venture/ consortiums 

……………………………… 

The Common Seal of the above Partners of the Joint venture/ consortium: 

 

The Common Seal has been affixed there unto in the presence of:  

 

WITNESS 

1. Signature ……………………….. 

Name ………………………. 

Designation……………………. 

Occupation………………………. 

 

2. Signature ……………………….. 

Name ………………………. 

Designation……………………. 

Occupation………………………. 
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ANNEXURE – XIII 
FORM OF JOINT VENTURE / CONSORTIUM AGREEMENT 

(On Non-Judicial Stamp Paper of Appropriate Value to be 

Purchased in the Name of Joint Venture) 

 

PERFORMA OF JOINT VENTURE/ CONSORTIUM AGREEMENT BETWEEN 

………………………………………..AND ……………………………………..FOR BID 

SPECIFICATION NO………………………………………….OF OPTCL. 

 

THIS Joint venture / consortium Agreement executed on this …………..day of …………….Two 

thousand and ………………………………between M/s………... ……..……………….a 

company incorporated under the laws of …………………. and having its Registered Office 

at…………………………………………………….. (hereinafter called the “Lead Partner” which 

expression shall include its successors, executors and permitted assigns) and 

M/s………………………………………. a company incorporated under the laws of 

………………………………….. and having its Registered Office at (hereinafter called the “Load 

Partner” which expression shall include its successors, executors and permitted assigns) for the 

purpose of making a bid and entering into a contract (in case of award) against the Specification 

No.:……………………………………. for Construction of …………………….. of OPTCL, a 

Govt of Odisha Undertaking, having its. Registered Office at OPTCL Office, Jnapath, 

Bhubaneswar (hereinafter called the “Owner”). 

 

WHEREAS the Owner invited bids as per the above mentioned Specification for the design 

manufacture, supply and erection, testing and commissioning of Equipment Materials stipulated 

in the bidding documents under subject Package for- 

 

AND WHEREAS Annexure – A (Qualification Requirement of the Bidder), Section----------------

----, forming art of the biding documents, stipulates that a Joint venture/ consortium of two or 

more qualified firms as partners, meeting the requirement of minimum qualification for the bid as 

applicable may bid, provided the Joint venture/ consortium fulfills all other requirements of 

minimum qualification and in such a case, the BID shall be signed by all the partners so as to 

legally bind all the Partners of the Joint venture/ consortium, who will be jointly and severally 

liable to perform the Contract and all obligations hereunder. 

 

The above clause further states that the Joint venture / consortium agreement shall be attached to 

the bid and the contract performance guarantee will be as per the format enclosed with the bidding 

document without any restriction or liability for either party. 

 

AND WHEREAS the bid has been submitted to the Owner vide proposal No dated by Lead 

Partner based on the Joint venture/ consortium agreement between all the Partners under these 

presents and the bid in accordance with the requirements of Annexure-A (Qualification 

Requirement of the Bidders), Section -SSC has been signed by all the partners. 

 

NOW THIS INDENTURE WITNESSETH AS UNDER: 

 

1. In consideration of the above premises and agreement all the Partners to this Joint venture/ 

consortium do hereby now agree as follows: 
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2. In consideration of the award of the Contract by the Owner to the Joint venture/ consortium 

partners, we, the Partners to the Joint venture/ consortium agreement do hereby agree that 

M/s…………………………………… shall act as Lead Partner and further declare and 

confirm that we shall jointly and severally be bound unto the Owner for the successful 

performance of the Contract and shall be fully responsible for the design, manufacture, supply, 

and successful performance of the equipment in accordance with the Contract. 

3. In case of any breach of the said Contract by the Lead Partner or other Partner(s) do 

hereby agree to be fully responsible for the successful performance of the Contract and to 

carry out all the obligations and responsibilities under the Contract in accordance with the 

requirements of the Contract. 

4. Further, if the Owner suffers any loss or damage on account of any breach in the Contract 

or any shortfall in the performance of the equipment in meeting the performance guaranteed as 

per the specification in terms of the Contract, the Partner(s) of these presents undertake to 

promptly make good such loss or damages caused to the Owner, on its demand without any 

demur. It shall not be necessary or obligatory for the Owner to proceed against Lead Partner to 

these presents before proceeding against or dealing with the Partner(s). 

5. The financial liability of the Partners of this Joint venture/ consortium agreement to the 

Owner, with respect to any of the claims arising out of the performance of non-performance of 

the obligation set forth in the said Joint venture/ consortium agreement, read in conjunction 

with the relevant conditions of the Contract shall, however, not be limited in any way so as to 

restrict or limit the liabilities of any of the Partners of the Joint venture/ consortium 

agreement. 

6. It is expressly understood and agreed between the Partners to this Joint venture/ 

consortium agreement that the responsibilities and obligation of each of the Partners shall be 

as delineated in Appendix-I (*To be incorporated suitably by the Partners that the above 

sharing of responsibilities of the partners under this Contract. 

7. This Joint venture/ consortium agreement shall be construed and interpreted in accordance 

with the laws of India and the courts of Bhubaneswar/Cuttack (Odisha) shall have the 

exclusive jurisdiction in all matters arising there under. 

8. In case of an award of Contract, We the Partners to the Joint venture/ consortium 

agreement do hereby agree that we shall be jointly and severally responsible for furnishing a 

contract performance security from a bank in favour of the Owner in the forms acceptable to 

purchaser for value of 10% of the Contract Price in the currency/currencies of the Contract. 

 

9. It is further agreed that the Joint venture/ consortium agreement shall be irrevocable and 

shall form an integral art of the Contract, and shall continue to be enforceable till the Owner 

discharge the same. It shall be effective from the date first mentioned above for all purposes 

and intents. 

IN WITNESS WHEREOF. the Partners to the Joint venture/ consortium agreement have 

through their authorized representatives executed these presents and affixed Common Seals of 

their companies, on the day, month and year first mentioned above. 

        

1. Common Seal………………...of For Lead Partner has been affixed in my/our pursuant to 

the Board of Director‟s dated……………….. 

                                       

                                       (Signature of authorized resolution representative) 

 

Signature……………………   Signature 

Name……………………………  Name 
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Designation……………………  Designation 

(Common Seal of the company) 

 

 

2. Common Seal………………...of For Partner has been affixed in my/our pursuant to the 

Board of Director‟s dated……………….. 

                                                      

                                                       (Signature of authorized representative) 

 

Signature……………………   Signature 

Name……………………………  Name 

Designation……………………  Designation 

                               (Common Seal of the company) 

WITNESS 

1. Signature: 

    Name: 

    Official Address: 

 

2. Signature: 

    Name: 

    Official Address: 

 



Vol-IA-Condition of Contract Page 117 
 

Appendix- I* 

Provision required to be included in the Joint Venture Agreement 
 

If the application is made by a joint venture of two firms, the evidence of clear mandate (i.e. in the 

form of respective Board Resolution duly authenticated by competent authority*) by such two 

firms willing to form Joint Venture among themselves for the specified projects should 

accompany duly recognizing their respective authorised signatories signing for and on behalf of 

respective Firms for the purpose of forming the Joint Venture. acertified copy of the power of 

attorney to the authorized representatives, signed by legally authorized signatories of all the firms 

of the joint venture shall accompany the application. The JV agreement shall be signed by the 

authorized representative of the joint venture. The JV agreement shall need to be submitted 

consisting but not limited to the following provisions: 

a. Name, style and Project (s) specific JV with Head Office address. 

b. Extent (or Equity) of participation of each party in the JV 

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, performance 

Security and security for Mobilisation advance) to the extent of his participation in the JV. 

d. Responsibility of each Partner of JV (in terms of Physical and Financial involvement). 

e. Working Capital arrangement of JV. 

f. Operation of separate Bank account in the name of JV to be operated by at least one / both 

the partners are required to operate. 

g. Provision for cure in case of non-performance of responsibility by any party of the JV. 

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or otherwise 

dispose all or part of its respective interests in JV to any party including existing partner (s) of the 

JV The employer derives right for any consequent action (including blacklisting) against any or 

all JV partners in case of any breach in this regard. 

i. Management Structure of JV with details. 

j. Lead Partner to be identified who shall be empowered by the JV to incur liabilities on 

behalf of JV and to receive instructions for and on behalf of the Partners of JV, whether jointly or 

severally, and entire execution of contract (including Payment) shall be Carried out exclusively 

through lead partner. 
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ANNEXURE – XIV 
THE BANKS FROM WHICH BANK GUARANTEE FOR BID SECURITY / 

EARNEST MONEY DEPOSIT CAN BE ACCEPTED PROVIDED THE BANK IS 

HAVING BRANCH AT BHUBANESWAR 

 

SCHEDULE COMMERCIAL BANKS                                                                            

SBI AND ASSOCIATES 

1. State Bank of India 

2. State Bank of Bikaner and Jajpur 

3. State Bank of Hyderabad 

4. State Bank of Indore 

5. State Bank of Mysore 

6. State Bank of Patiala 

7. State Bank of Saurashtra 

8. State Bank of Travancore 

NATIONALISED BANK 

9. Allahabad Bank 

10. Andhra Bank 

11. Bank of India 

12. Bank of Maharasthra 

13. Canara Bank 

14. Central Bank of India 

15. Corporation Bank 

16. Dena Bank 

17. Indian bank 

18. Indian Overseas Bank 

19. Oriental Bank of Commerce 

20. Punjab National Bank 

21. Punjab & SInd Bank 

22. Syndicate Bank 

23. Union Bank of India 

24. United Bank of India 

25. UCO bank 

26. Vijaya Bank 

27. Bank of Baroda 

OTHER BANKS 

Any schedule bank notified by RBI having branch at Bhubaneswar. 

Important Note : The claim against the subject bid security shall be loged with their 

Bhubaneswar Branch. 
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ANNEXURE – XV 
 

THE BANKS FROM WHICH BANK GUARANTEE FOR ADVANCE / CPG BE 

ACCEPTED PROVIDED THE BANK IS HAVING BRANCH AT BHUBANESWAR. 

 

(a) Any Public Sector Bank 

or 

(b) Any scheduled Indian Bank 

 

Having paid up capital (net of any accumulated losses) of rs. 100 corres of above (the latest 

annual report of the Bank should support compliance of capital adequacy ratio requirement). 

 

(c) Any foreign Bank or subsidiary of a foreign Bank 

 

With overall international corporate rating or rating of long term debt not less than A- (A minus) 

or equivalent by reputed rating agency, covering the advance amount which shall be initially kept 

valid till 90 days after the schedule date for successful completion of commissioning. 

Important Note : The claim against the subject bid security shall be loged with their 

Bhubaneswar Branch 
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ANNEXURE – XVI 
 

FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY 

 

 

Name of Contract : 

  

To 

 Sr. General Manager , CPC, 

 Odisha Power Transmission Corporation Limited, 

 Janpath, Bhubaneswar.751022 

 

 

Ladies and / or Gentleman, 

 

 We have read the contents of the Fraud Prevention Policy of OPTCL displayed on its 

tender website http://www.optcl.co.inand undertake that we along with our associates / 

collaborator / subcontractor / sub-vendors/ consultants / service providers shall strictly abide 

by the provisions of the fraud prevention policy of OPTCL. 

 

 

 

       Yours Faithfully, 

Date: 

Place: 

 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) …………………… 

 

 

 

http://www.ntpctender.com/
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ANNEXURE – XVII 
SCHEDULE OF FORMATS  TO BE UTILISED BY THE FIRMS  AND TO BE 

SUBMITTED  WITH THE BID WHERE REQUIRED 

 

 

GENERAL INFORMATION 

 
The bidder shall furnish general information in the following format. 

 

 

1. Name of the Firm: 

 

 

 

2. Head office address: 

 

3. Contact persons: 

 

Telephone No.   

Office:   

Residence: 

 e-mail ID: 

 Mobile No. 

 

4. Fax No.     Telex: 

 

 

 

5. Place of incorporation/Regn.  

 

 

 

6. Year of incorporation/Regn. 

 

      

 

 

 
     Signature of the bidder with Seal 

 



Vol-IA-Condition of Contract Page 122 
 

ANNEXURE – XVIII 
Manufacturer‟s Authorization Form 

(for Different Equipment & Materials) 

To : ____________________________ 

 

 We _________________________________________, who are 

established and reputable manufacturers of 

_______________________________________________ having production facilities at 

_______________________, do hereby authorize ____________________ to submit a bid, and 

subsequently negotiate and sign the Contract with you against bidding 

document______________________ including the above plant and equipment or other goods 

produced by us. 

We hereby extend our full guarantee and warranty for the above specified plant & equipment 

materials or other good offered supporting the supply, installation and achieving of Operational 

Acceptance of the plant by the Bidder against these Bidding Documents, and duly authorize said 

Bidder to act on our behalf in fulfilling these guarantee warranty obligation. We also hereby 

declare that we and ___________________________ have warranty / defects liability) we, the 

Manufacturer of Producer, will make our technical and engineering staff fully available to the 

technical and engineering staff of the successful Bidder to assist that Bidder, on a reasonable and 

best effort basis, in the performance of all its obligations to the Purchaser under the Contrat. 

For and on behalf of the Manufacturer. 

 

Signed : …………………. 

Date ……………………. 

Place …………………… 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 
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ANNEXURE-XIX 

FORM OF COMPLETION CERTIFICATE 

………………………… 

(Name of the Contract) 

 

To 

 

Date………………… 

Loan No…………… 

Contract No………… 

(Name and address of the Employer) 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and 

the Employer dated …………..relating to the 

……………………………………………………………. (brief description of the Facilities), 

we hereby notify you that the following part (s) of the Facilities was (were) complete on the 

date specified below, and that, in accordance with the terms of the Contract, the Employer 

hereby takes over the said part (s) of the Facilities, together with the responsibility for care 

and custody and the risk of loss thereof on the date mentioned below. 

 

  

1 .Description of the Facilities or part  or part thereof ……………………………… 

……………………………………………………………………………………………… 

 

2. Date of Completion:………………………………………………………………. 

 

However, you are required to complete the outstanding items listed in the attachment 

hereto as soon as practicable. 

This letter does not relieve you of your obligation to compete the execution of the 

Facilities in accordance with the Contract nor your obligations during the Defects Liability Period.  

 

 

Very truly yours. 

 

                                                                                                                       

Title 

   (Engg. In Charge of OPTCL) 
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ANNEXURE-XX 

FORM OF OPERATIONAL ACCEPTANCE CERTIFICATE 

 

 

(Name of the Contract)____________________ 

 

To 

 

Date………………… 

  Loan No…………… 

Contract No………… 

(Name and address of the Employer) 

 

Dear Ladies and/or Gentlemen, 

 

Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and 

the Employer dated …………..relating to the 

………………………………………………………………(brief description of the Facilities), we 

hereby notify you that the following part (s) of the Facilities was (were) complete on the date 

specified below, and that, in accordance with the terms of the Contract, the Employer hereby takes 

over the said part (s) of the Facilities, together with the responsibility for care and custody and the 

risk of loss thereof on the date mentioned below. 

 

1. Description of the Facilities………………………………………………. 

2. Date of Operational Acceptance:…………………………………………….  

 

This letter does not relieve you of your obligation to compete the execution of the 

Facilities in accordance with the Contract nor your obligations during the Defects Liability Period.  

 

 

 

  Very truly yours, 

 

 

                                                                                                                      Title 

  (Engg. In Charge of OPTCL) 
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ANNEXURE – XXI 
COMPOSITE BANK GUARANTEE (Not required) 

 

  

This Guarantee Bond is executed this ……………. day of ………………… 20 by us the 

………………………………………………………………………. (Bank) At 

………………………… PO-…………………………… PS-…………………… Dist-

……………………………State …………………………. 

 

           WHEREAS the ODISHA POWER TRANSMISSION CORPOTATION Ltd. A body 

corporate constituted under the Odisha Electricity Reform Act, 95 (hereinafter called “OPTCL”) 

has placed work orders No. ………………………. Dated……………………. (hereinafter called  

“the agreement”) on M/s ……………………………………………………………. (hereinafter 

called “the Contractor”) for erection, stringing, testing, commissioning and setting to operation of 

transmission line. 

 

WHEREAS the contractor has agreed to execute the work for OPTCL in terms of the said 

agreement AND 

 

WHEREAS OPTCL has agreed (1) to exempt the contractor from making payment of 

security, (2) to release 100% payment on the completion of work as per the said agreement and 

(3) to exempt from performance guarantee on furnishing by the Contractor to OPTCL a 

Composite Bank Guarantee of the value of 15% (fifteen per cent) of the said agreement. 

 

NOW THEREFORE in consideration of OPTCL having agreed (1). to exempt the 

contractor from making payment of security, (2) to release 100% payment  to the contractor and 

(3)  to exempt from furnishing performance guaranteed in terms of the said agreement as 

aforesaid, we the ………………………………………… (Bank) (hereinafter referred to as “the 

bank”) do hereby undertake to pay to OPTCL an amount not exceeding 

Rs…………………………. (Rupees …………………………………… 

………………….) only against any loss or damage caused to or suffered by or would be caused 

to or suffered by OPTCL by reason of any breach by the said Contractor(s) of any of the terms or 

conditions contained in the said agreement. 

 

 WE (the ………………………………………………………………) do hereby 

undertaken to pay the amounts due and payable under this guarantee without any demur, merely 

on a demand from OPTCL stating that the amount claimed is due by way of loss or damage 

caused to or suffered by OPTCL by reason of any breach by the said contractor(s) of any of the 

terms or conditions contained in the said agreement or by reason of the contractor(s) failure to 

perform the said agreement. Any such demand made on the Bank shall be conclusive as regards 

the amount due and payable by the Bank under this guarantee. However, our liability under this 

guarantee shall be restricted to all amount not exceeding Rs………………………….. (Rupees 

………………………………………………………………………….……………..). 

 

 WE the (……………………………………………..) Bank also undertake to pay to 

OPTCL any money so demanded not withstanding may dispute or disputes raised by the 

contractor(s) in any suit or proceeding instituted/pending before any court or tribunal relating 

thereto our liability under this present being absolute and unequivocal. 
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 The payment so made by us under this bond shall be a valid discharge of our liability for 

payment there under and the contractor(s) shall have no claim against us for making such 

payment. 

 

WE (……………………………………………………………………….) further agree 

that the guarantee herein contained shall remain in full force and effect during the period that 

would be taken for the performance of the said agreement and that it shall continue to be so 

enforceable till all the dues of OPTCL under or by virtue of the said agreement have been fully 

paid and its claims satisfied or discharged or till Chairman and Managing Director, Gird 

Corporation of Odisha Ltd. Certifies that the terms and conditions of the said agreement have 

been fully and properly carried out by the said contractor(s) and accordingly discharges this 

guarantee. Unless a demand or claim under this guarantee is made on us in writing on or before 

the (………………………………………………….) we shall be discharged from all liability 

under this guarantee thereafter. 

WE, (………………………………………………..) further agree that OPTCL shall have 

the fullest liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the said agreement or to extend time of 

performance by the said contractor(s) and we shall not be relieved from our liability by reason of 

any such variations or extension being granted to the said contractor(s) or for any forbearance, act 

or omission on the part of the OPTCL or any indulgence by OPTCL to the said contractor(s) by 

any such matter or thing whatsoever which under the law relating to sureties would but for this 

provision have effect of so relieving us. 

This guarantee will not be discharged due to the change in the name, style and constitution 

of the bank or the contractor(s). 

We (…………………………………………………………) lastly undertake not to revoke 

this guarantee during its currency except with the previous consent of OPTCL in writing. 

We, the ______________________________Bank further agree that this guarantee shall also be 

invokable at our place of business at Bhubaneswar in the State of Odisha. 

Dated at ……………………….. the ………………. day of …………………………….. Two 

thousand four only For ……………………………………….. (indicate the name of the Bank). 

 

Witness: (Signature with name & address) 

1. Name of the contractor  2.  No. & date of order/agreement. 

 

 

3.  Name of the Bank   4.  Validity period or date upto which the  

                     guarantee is valid.  

5. Signature of the Constituent 

           Authority of the Bank with Seal. 
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ANNEXURE – XXII 
PROFORMA FOR BANK GUARANTEE FOR SECURITY DEPOSIT (Not required) 
 

1. In consideration of the Chairman cum Managing Director, ODISHA POWER 

TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) having 

against to exempt _______________ (hereinafter called “the said contract/contractor(s) from the 

payment under the terms and conditions of an agreement dated _______________ made between 

_____________________________ and _____________________________  for 

______________________ (hereinafter called “the said agreement”) of security deposit for the 

due fulfillment by the said agreement, on production of Bank Guarantee for                                       

Rs. ________________ (Rupees ______________________________) we, the 

_____________________________ Bank limited (hereinafter referred to as “the Bank” do hereby 

undertake to pay to the OPTCL an amount not exceeding Rs. ___________ against any loss or 

damage caused to or suffered or would be caused to or suffered by OPTCL by reason of any 

breach by the said contractor9s) of any of the terms of conditions contained in the said agreement. 
 

2. We the _________________________ Bank Limited to hereby undertake to pay the amounts 

due and payable under this guarantee without any demur, merely on a demand from OPTCL 

stating that the amount claimed is due by way of loss of damage caused to or would be caused to 

or suffered by OPTCL by reason of any breach by the said contractor(s) of any of the terms or 

conditions contained in the said agreement or by reason of the contractor(s) failure to perform the 

said agreement: Any such demand made on the Bank shall be conclusive as regards the amount 

due and payable by the Bank under this guarantee. However, our liability under this guarantee 

shall be restricted to an amount not exceeding Rs. _____________________. 
 

3. We, _________________________ the Bank further undertake to pay to OPTCL any money 

so demanded not withstanding any dispute of disputes raised by the contractor(s)/in any suit or 

proceeding instituted/pending before any court or tribunal relating thereto, our liability under this 

present being absolute and unequivocal. 

 

4. We the _________________________ Bank limited further agree that the guarantee herein 

contained shall remain in full force and effect during the period that would be taken for the 

performance of the said Agreement and that it shall continue to be enforceable till all the dues of 

OPTCL under or by virtue of the said Agreement, have been fully paid and its claims satisfied or 

discharged or till Chairman-cum-MD,  

Odisha Power Transmission Corporation Limited certifies that the terms and conditions of the 

said agreement have been fully and properly carried out by the said contractor(s) and accordingly 

discharges that guarantee. Unless a demand or claim under this guarantee is made on us in writing 

on or before ______________/ (date) we shall be discharged from all liability under this 

guarantee thereafter. 

 

5. We the ___________________________ Bank limited further agree with OPTCL that OPTCL 

shall have the fullest liberty without our consent and without affecting in any manner or 

obligations hereunder to vary any of the terms and conditions of the said agreement or to extend 

time of performance by the said contractor(s) from time to time or to postpone for any time or 

from time to time any of the power exercisable by OPTCL against the said contractor(s) and to 

forbear or enforce any of the terms and conditions relating to the said agreement and we shall not 

be relieved from our liability by reason of any such variation, postponement or extension being 
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granted to the said contractor(s) of for any forbearance, act or omission on the part of OPTCL or 

any indulgency by OPTCL to the said contractor(s) or of any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of relieving us. 

 

6.  This guarantee will not be discharged  due to the change in the name, style and constitution of 

the Bank of the contractor. 

 

7.  We, the ______________________ Bank Limited lastly undertake not to revoke this 

guarantee during its currency except with the previous consent of OPTCL in writing. 

 

8. We, the ______________________________Bank further agree that this guarantee shall also 

be invokable at our place of business at Bhubaneswar in the State of Odisha. 

 

 

Dated, the ______________ day  of ____________ 

 

 

For __________________________________ Bank Limited 

       [indicate the name of the Bank] 

 

 

WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

 

1. 

 

 

2. 

 

 

 

 

*NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee]To be furnished in on-

judicial stamp paper of Rs .50/- applicable as per Odisha Stamp Duty Act from any  

Nationalized/Scheduled Bank 
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ANNEXURE – XXIII 
PROFORMA FOR BANK GUARANTEE FOR 100% PAYMENT 

 

 

 In consideration of the Chairman-cum-Managing Director, ODISHA POWER 

TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) having 

agreed to allow M/s __________________________________ (hereinafter called “the said 

contractor/contractor(s) 100% payment on satisfactory completion of work as per contract under 

the terms and conditions of an agreement No. ________________ dated ____________2  made 

between ODISHA POWER TRANSMISSION CORPOTATION Ltd., Bhubaneswar and           M/s 

_____________________1 for satisfactory completion of work (as detailed in the said agreement) for 

the due fulfillment by the said contractor(s) of the terms and conditions contained in the said 

agreement, on production of Bank Guarantee for Rs.__________________ (Rupees 

___________________________________)  

 

1. We, the __________________________(hereinafter referred to as “the bank” do hereby 

undertake to pay to the OPTCL an amount not exceeding Rs. _____________ (Rupees 

_________________________) against any loss or damage caused to or suffered or would be 

caused to or suffered by OPTCL by reason of any breach by the said contractor(s) of any of the 

terms of conditions contained in the said agreement. 

 

2.  We the _____________________ 3 do hereby undertake to pay the amounts due and payable 

under this guarantee without any demur, merely on a demand from OPTCL stating that the 

amount claimed is due to by way of loss or damage caused to or suffered by OPTCL by reason of 

any breach by the said contractor(s) of any of the terms or conditions contained in the said 

agreement or by reason of the contractor(s) failure to perform the said agreement. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount 

not exceeding Rs. ________ (Rupees _______________________). 

 

Note for tenderers :[Not to be typed in Bank Guarantee] 

To be furnished in non-judicial stamp paper of Rs .50/-,Applicable as per Odisha Stamp Duty Act, 

from anyNationalised /Scheduled Bank, Bhubaneswar. 

 

3. We, the ________________________ 3 Bank further undertake to pay to OPTCL any money 

so demanded not withstanding any dispute or disputed raised by the contractor(s)/in any suit or 

proceeding instituted/pending before any court or tribunal relating thereto, our liability under this 

present being absolute and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for payment 

there under and the contractor(s) shall have no claim against us for making such payment. 

 

4. We, the _______________________ further agree that the guarantee herein contained shall 

remain in full force and effect during the period that would be taken for the performance of the 

said agreement and that it shall or by virtue of the said agreement have been fully paid and its 

claims satisfied or discharged or till Chairman-cum-Managing Director, OPTCL Ltd. Certifies 

that the terms and conditions of the said agreement have been fully and properly carried out by the 

said contractor(s) and accordingly discharges this guarantee. 
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Unless a demand or claim under this guarantee is made on us in writing on or before the ( 

……………………………..) 4 we shall be discharged from all liability under this guarantee 

thereafter. 

 

5. We, (……………………………) 3 further agree that OPTCL shall have the fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to vary any of 

the terms and condition of the said agreement or to extend time of performance by the said 

contractor(s) and we shall not be relieved from our liability by reason of any such variations or 

extension being granted to the said contractor(s) or for any forbearance, act or omission on the 

part of OPTCL or any indulgency by OPTCL to the said contractor(s) or by any such matter or 

thing whatsoever which under the law relating to sureties would but for this provision have effect 

of so relieving us. 

 

6. This guarantee will not be discharged due to the change in the name, style and constitution of 

the Bank or the contractor(s). 

 

7. We, the ______________________________Bank further agree that this guarantee shall also 

be invokable at our place of business at Bhubaneswar in the State of Odisha. 

 

 

Dated at __________the ______day of _________ 

 

 For _________________________ 

              [Indicate the name of the Bank] 

 

 

WITNESS: SIGNATURE WITH NAME AND ADDRESS 

 

1. 

 

2. 

 
 
NB:  (1) Name of the contractor 

 (2) No. and date of order/agreement 

 (3) Name of the Bank 

 (4) Validity period or date upto which the guarantee is valid. 

 (5) Signature of the Constituent Authority of the Bank with seal. 
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ANNEXURE – XXIV 
To be filled in non-judicial stamp paper of worth Rs.100/- 

Firm for Undertaking piling works 
 

 

To:___________________________ 

 

WE _____________________________________, who are established and reputable firm / 

contract having its registered office at _____________________________, do hereby authorize 

M/s. ___________________________________ to submit a bid, and subsequently negotiate and 

sign the Contract with you against the bidding document ____________________ including the 

plant and equipment or other services provided by us for  pilling foundation works. 

We hereby extend out full guarantee and warranty for the above specified work plant & 

equipment materials or others services offered supporting the supply, installation and achieving of 

Operational Acceptance of the plant by the Bidder against these Bidding Documents, and duly 

authorize said Bidder to act on our behalf in fulfilling these guarantee warranty obligation. We 

also hereby declare that wee and M/s. _________________________________ (Name) have 

warranty / defects liability. We will make our technical and engineering staff fully available to the 

successful Bidder to assist that Bidder, on a reasonable and best effort basis, in the performance of 

all its obligations to the Purchaser under the Contract. 

We hereby submit documents in support of experience, capability and capacity for execution of 

piling works. 

For and on behalf of the firm / contractor. 

Signed : …………………. 

Date ……………………. 

Place …………………… 

      Signature of Bidder 

(Signature) …………………………. 

(Printed Name) …………………….. 

(Designation) ……………………… 

                                                                                (Common Seal) ………………… 
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ANNEXURE – XXV 

PERFORMA OF „NOTIFICATION OF AWARD OF CONTRACT‟ FOR SUPPLY 

CONTRACT 
 

Ref. No. :      Date : 

 

NOA NO: …………………………………………. 

 

To, 

…………………………………… 

…………………………………… 

…………………………………… 

 „NOTIFICATION OF AWARD FOR SUPPLY CONTRACT OF EQUIPMENT /MATERIALS‟ (First 

Contract) 

 

 

Sub:   Notification Of Award of First Contract for Supply of equipment/ materials for the work 

“Design, Engineering, Supply, Erection, Testing & Commissioning of 

…....................................................................on turnkey basis” in the State of Odisha and associated system 

as per  Tender Notice No. …............. & Specification No Sr.G.M-CPC-TENDER- ….............................. 

 

 

Scope of works are as indicated below:- 

(I) SUB-STATION & TRANSMISSION LINE: 

 (A) SUB-STATION: 
…................................ 

 

(B) TRANSMISSION LINE: 

           ….......................... 

 

BROAD SCOPE: 

PAC

KAG

E NO. 

NAME OF 

THE SUB-       

STATION 

(S) &                

ASSOCIATE

D 

TRANSMISS

ION LINE 

TRANSFOR

MER 

CAPACITY 

(OPTCL'S 

SCOPE) 

 

NO OF BAYS IN DHAMARA 

SUB-STATION 

TYPE OF LINE & LINE 

LENGTH (IN KMs) 

   220 

KV 

132 

KV 

33 

KV 

SPARE  

UNEQUI

PPED 

220 & 132 KV LINE 

        

      

 

(I) SUB-STATION: 

(a) Supply and installation of equipment as per BPS (including all civil works).Unequipped bays as 

suggested with required column foundations, supply & erection of structures ,site surfacing (metal 
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spreading),earth mat laying, bus extension  etc are to be considered. There shall be no equipment 

foundations for the unequipped bays. Supply of mandatory spares as per BPS. 

(b) Testing and commissioning of Substation & accessories. 

(c) Handing over of the completed system to the Owner. 

(d) Satisfactory conclusion of the Contract. 

(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-station 

 

(II) TRANSMISSION LINE: 

(a) Transmission Line route survey of entire stretch, Settlement of all issues related to right of Way and 

laying of line (including all civil works). 

(b)Testing and commissioning of Transmission Line & accessories. 

(c) Handing over of the completed system to the Owner 

(d) Satisfactory conclusion of the Contract. 

 

The above works are to be carried out as per Specification/Bid documents No: Specification No. 

…................................................ 

 

Ref: This has reference to the following: 

(i)   Our Invitation for Bids (DCB) No: …........................... 

 

(ii) Bidding Documents for the subject package issued to you. Spec No. …......................., comprising the 

followings. 

 (a) Common Document: 

 (1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I). 

   (2) General Conditions of Contract–Section-GCC (Vol-IA). 

   (3) Erection Conditions of Contract-Section-ECC (Vol-IA). 

   (4) Special Conditions of Contract (Vol-IA). 

   (5) Technical Specifications & General Technical Conditions (Vol-II). 

 (b) Package Specific Document for the …..............S/S  Package:  

  (6) Technical Data Sheets & Scope of work (Vol-IIA). 

  (7) Bid Proposal sheet and Price Schedules (Vol-IB). 

 

(iii) Different corrigendum/clarification issued from time to time duly uploaded in OPTCL web site. 

 

(iv) Your Proposal for the subject package submitted as M/s …...................... vide your proposal ref no. 

…....................... Dated …............... 

 

(v) This office letter No. …............... Dated …................. 

 

(vi) Your letter No.....................................................   

 

(vii) We confirm having accepted your proposal submitted M/s …........................... vide your proposal ref 

no. …..........................................., read in conjunction with all the specifications, terms & conditions of the 

Bidding  Documents and award on you the NOTIFICATION OF AWARD for the work of 

Design,Engineering,Supply, Erection, complete civil & electrical structural works, pre-commissioning, 

installation, storage, storage cum Erection Insurance, testing and commissioning including performance 

testing, completion of facility, Guarantee, Testing and handing over to OPTCL of the equipment / materials 

for Sub-station, Transmission Line and associated system at (S/S................) of Odisha against Package 

…............... (S/S................) as per Specification/Bid document no  : …....................... (herein after referred 

to as „First Contract‟). 
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Dear Sirs,  

   

 1.0   With reference to the above, Odisha Power Transmission Corporation limited is hereby pleased to 

place this NOTIFICATION OF AWARD on you for Supply of equipment/ materials and completion of 

facility for Design, Engineering, Supply, Erection, Testing & Commissioning 

….................................................................................................................................................on turnkey 

basis” in the State of Odisha and associated system as per  Tender Specification No. :..............................  

at a total Cost of Rs.................. (Rupees …..........................only) (after arithmetical corrections, discount 

offered, including taxes & duties (except entry taxes) as per the following break up: 

      

(A) FIRST CONTRACT (SUPPLY PORTION): 

SL. 

NO. 
DESCRIPTION AMOUNT (INR) 

 FIRST CONTRACT (SUPPLY PORTION)  

1. 
Ex-manufacturing works/place of dispatch Basic Price 

(material/equipment): (2A SS & 2A LINE) 

 

2 
Ex-manufacturing works/place of dispatch Basic Price ( for 

mandatory spares) 

 

3. Total (1+2)  

4. Less discount offered @ .  

5. Discounted price (Sl No.3-Sl No.4)  

6. 
Freight & Insurance Charges for equipment /materials: (2A SS 

& 2A LINE) 

 

7. Freight & Insurance Charges for mandatory spares  
 

8. Total (6 +7) 
 

9. Total (5+8) . 

Total (R/O): Rs..................... (Rupees ….......................................... only). 

 

 (i) The above price as per bidding condition is inclusive of all taxes and duties and levies. Entry tax for all 

items shall be paid extra against production of documentary evidence. 

 

(ii) The above price of Freight and insurance is inclusive of service tax (if any) 

 

(iii) The above prices are subject to provision of price variation/adjustment as per bidding condition. 

 

2.0  NATURE OF PRICE: -The above prices are subject to provision of price    variation/adjustment as 

per bidding condition Clause No. 5 of SCC-Vol-IA of  Tender document.  

(*) SCC- Vol-IA, Cl No.: 5, PRICE ADJUSTMENT FOR TRANSMISSION LINE, SUB-STATION 

& ACSR CONDUCTORS. 

 

3.0   APPLICABLE TAXES:- 

 (i)  (VAT/CST, Excise duty: The above price as per bidding condition is inclusive of all taxes  and 

duties and levies except Entry Tax.    

(ii)   Entry Tax: -Entry tax for all items shall be paid extra against documentary evidence. 
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(iii)  PAN No: -You have to furnish the PAN of your firm as required under IT Act  before execution 

of the above order. 

 

4.0 FREIGHT AND INSURANCE CHARGES: (Vol-IA,SCC,Cl No. 8.2)  

  As indicated in TABLE-I vide Sl No.4 & 5. It is inclusive of the above and shall be paid to the 

contractor on pro-rata basis as per the unit rates indicated in the letter/Notification of Award after receipt 

of materials/items at site on presentation of the invoices along with the supporting documents by the 

contractor. However, these charges will be subject to a limitation that the aggregate of all invoices does not 

exceed the total amount indicated in the letter of Award/NOA. 

 

5.0  QUANTITY VARIATION: (Refer Cl. 9.0 of SCC) 

 

(i) The quantity of all equipment/materials given in the Bid Proposal Sheets,  Volume-IB of the bidding 

documents is provisional. The total variation in quantity  shall be unlimited. The Contractor shall be 

responsible for supply and execution  of such extra quantities for  completion of the entire work 

under their scope and  they shall be paid for such extra quantities at the unit rate indicated in the NOA. 

 However, payment shall be made after approval of the extra quantity executed, by  the competent 

authority. 

(ii) Where valid type test certificate of materials during last five years are available  OPTCL shall not 

insist for further type test. 

 

6.0 PAYMENT: - Refer Cl. No.34 of GT&CC. 

      TERMS OF PAYMENT:- Refer Cl. No. 8 of SCC. 

       Payment against Supply of equipment and materials shall be effected as  follows: 

 

(i)  75% of the Ex works price component shall be paid on receipt of the material & verification by the 

 consignee at  site against production of Lorry Receipt, contractors detailed invoices and  packing 

list identifying contents of each equipment, Insurance Policy /  Certificate,  Manufacturer‟s / 

Contractor‟s guarantee Certificate of Quality,  Material  Dispatch Clearance Certificate (MDCC) 

for dispatch issued by  Owner, Test certificate. 

(ii) 15% of the Ex works price component shall be paid after erection of the material at  site & 

certification by Engineer in Charge. 

(iii) Balance 10% of the Ex works price component shall be paid after successful  commissioning of the 

Sub- station or Line and handing over to OPTCL. 

 

 

7.0  SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 of  SCC. 

The contractor shall have to solve the entire Right of Way problem at his  own cost if any. 

 

8.0  ENGAGEMENT OF SECURITY: The contractor shall have to engage his own  security at his 

own cost till final handing over of the entire work to OPTCL. 

 

9.0   INCENTIVE: Refer Clause No.32.0 of SCC: 

0.25% of the contract price as an incentive, per completed full month (no   proportionate or 

the part thereof) shall be given, for the projects completed before the scheduled date of completion but 

limiting to overall 2.5%. 

 

10.0  COMPLETION PERIOD:-  Actual completion period of the project is …...... (…..........)  months 

from the date of issue of the NOA. However, you are requested to put all  possible effort to complete the 

work before scheduled completion …............ (….........)  months‟ time, preferably within ….............. 

months from the date of award of NOA. Submit the detailed work schedule accordingly. (Refer Vol-

IA/SCC/Cl No. 10) 
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10.1 The Bidder shall include in his proposal his programme for furnishing and erecting the equipment covered 

under the package. The programme shall be in the form of a bar chart / master network identifying key 

phases in various areas of total work like procurement of raw material / bought out items/components, 

manufacturing, type testing , supply of materials and field activities such as foundation, erection, stringing 

etc. and testing & commissioning of the transmission line and transformers so as to achieve testing & 

commissioning of all equipment/materials under this Package within 30(Thirty)  months from the date of 

letter of Award/NOA. 

 

10.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA, Within 15 (fifteen) 

days of issuance of Letter of Award/NOA, Contractor shall submit Bar Chart/ PERT Network conforming 

to the delivery/erection dates mentioned in Letter of Award/ NOA for review and approval. After approval 

of Bar Chart/PERT Network, one reproducible with sufficient number of prints as desired by Odisha 

Power Transmission Corporation Ltd., shall be submitted. 

THE BAR CHART/ PERT NETWORK WILL BE THE PART OF THE  CONTRACT 

AGREEMENT. 

 

10.3 The provision of Penalties leviable in case of delay in completion pursuant  to Clause 12.0 of 

SCC-Vol-IA shall become effective after the period mentioned  above for successful completion of 

testing and commissioning. 

 

11.0   NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT (Construction) 

Division, …................. ,OPTCL for this project- …....................... (….....................  KV SS) & 

associated system under  whom the Sub-stations & its associated Transmission lines works are being 

executed, shall be the Nodal cum Paying Officer. 

 

12.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall be  the 

consignee for the above work. 

 

13.0  CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a Contract 

Performance Security, you, shall be required to furnish a Performance Guarantee from any Bank as per 

Annexure – XV to Volume-IA, in the form attached as Annexure –II to Volume-IA in favour of the 

Odisha Power Transmission Corporation Ltd. The guarantee amount shall be equal to 10% of the Contract 

Price (Supply portion only) and it shall guarantee the faithful performance of the  Contract in 

accordance with the terms and conditions specified in these documents and specifications. This 

performance guarantee shall be valid upto 90 days after the end of Guarantee Period.  

    The contractor shall furnish the Contract Performance BG in the prescribed form within 30 

days of Notification of Award.(Clause No. 11 of SCC, Vol-IA). 

Remarks: For JV another 1% 

 

14.0  SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the  Contract 

Agreement as per the proforma enclosed at Annexure-IX to Volume-IA  and the same will be signed 

within 30 (thirty) days of issue of NOA. 

Imp: Following documents to be furnished as per the time period indicated elsewhere in the NOA. 

(a) Performance BG should be furnished: First. 

(b) Signing of contract agreement: Second 

 

15.0    MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC. 

 

15.1 Ten percent (10%) of the Ex-works price component shall be paid as an initial advance on 

 presentation of the following: 

 

(a) Acceptance of the Letter of Award by the Contractor. 

(b) Contractor‟s detailed proforma invoice for claiming mobilisation advance. 
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(c) An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha Power 

Transmission Corporation Ltd., for the equivalent amount of advance in accordance with the 

provisions of Clause 34.7.1(i) (b), Section GCC, Volume– I and as per Performa attached with 

Section-Annex. Of Volume-I (Conditions of Contract). The said Bank Guarantee shall be initially 

valid up to the  end of ninety (90) days after the scheduled date for successful completion of 

commissioning and shall be extended from time to time until ninety (90) days beyond the actual 

date of successful completion of commissioning, as may be required under the contract.  

 On progressive payment to the EPC contractor, the advance taken shall  be recovered proportion- 

-ately from the bill and after such adjustment the contractor shall furnish the reduced amount BG 

against the outstanding advance payment in four stages.  

 

(d)  An unconditional & irrevocable Bank Guarantee in favour of Odisha Power Transmission 

Corporation Ltd., for 10% of the total Contract price towards Contract Performance Guarantee 

(CPG) in accordance with the provisions of Clause 41.0, Section INB and Clause 11.0 below and 

as proforma attached with Section-Annex. of Volume-I (Conditions of Contract).The said bank 

guarantee shall be initially valid upto ninety (90) days after expiry of the Warranty Period shall be 

extended from time to time till ninety (90)days beyond successful completion of warranty period, 

as may be required under the Contract. 

 

(e)  Detailed PERT Network / Bar Chart and its approval by the Owner(Project completion schedule) is 

  enclosed). 

 

15.2  All advance payment shall be, interest bearing and recovery of advance along with the interest 

component on the advance amount shall be as under: 

   

(a) All advance payment made shall be recovered progressively from each  running bill of 

 the contractor @10% of each bill value. 

 

(b) The amount of interest to be recovered from a particular bill shall be calculated @10% per 

annum on the value of advance corresponding to the % age of total  progressive payment 

being released. The period for which, the interest is to be calculated shall be reckoned from the 

date of release of the advance payment to the actual date of release of the said progressive payment 

of the expiry of stipulated time frame for release of such progressive payments. If the amount 

payable under any interim bill is not sufficient to cover all deductions to be made for interest on 

the advance payment and other sums deductible there from, the  balance outstanding shall be 

recovered from the next payments immediately falling due. 

 

16.0  LICENSE: Refer Clause No. 34 of SCC. 

 

(a) PROJECT LICENSE: Contractor has to obtain project license in respect of the projects from 

the competent authority at his own cost, prior to commencement of  works. 

 

(b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through contractors 

possessing valid licenses from Odisha State, except in the case of packages /  turnkey jobs 

where electrical jobs may be sub-contracted by the Main Contractor. In all such cases, the Main 

contractor shall get the work executed only through agencies having such valid licenses. 

 

17.0   INDEMINITY BOND: Ref Cl No. 14 of SCC: 

 For the materials/equipment to be provided by the Contractor and/ or for the owner supplied items, 

it will be the responsibility of the Contractor to take delivery, unload and store the materials at site 

and execute an indemnity bond as per proforma at Annexure –VIII, Conditions of Contract, Vol.-I 

in favour of Odisha Power Transmission Corporation Ltd. against loss, damage and risks involved 

for the full value of the materials. This INDEMNITY BOND shall be furnished by the Contractor 
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before commencement of the supplies and shall be valid till the scheduled date of completion of 

the project, testing, commissioning and handing over of the Project to owner. 

 

 

 

18.0 POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC 

        The Contractor shall make his own arrangements for power, water, telephone and  other facilities 

necessary for the construction / erection of equipment and line at  his own cost. 

 

19.0    LAND FOR CONTRACTOR‟s OFFICE, STORE,WORKSHOP Etc. : Ref Cl  No.17 of   

SCC. 

 The Contractor shall make his own arrangements for land for construction of his  field  

 office, workshop, stores, locations, assembling yard, etc. as required for  execution of the Contract at his 

own cost. 

 

20.0  You have to accept the techno commercial specification of OPTCL unconditionally without any 

deviation and shall furnish an undertaking that you will execute the work as per the schedule of quantities 

(including missed out/unquoted items & without any additional financial burden to OPTCL & supply the 

equipment/materials as per OPTCL approved makes/vendors). 

 

21.0 PENALTY FOR DELAY IN COMPLETION: REF CL. NO.12.0 OF SCC: 

  In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following shall apply. If the 

contractor fails to perform the work within the specified period given in the contract or any extension 

granted thereof, with respect to successful completion of testing and commissioning of sub-station & 

Transmission line, the contractor shall pay to Odisha Power Transmission Corporation Ltd as penalty, a 

sum of half percent (0.5%) of the contract price for each calendar week of delay or part thereof. However, 

the amount of penalty for the contract shall be limited to a  maximum of five percent (5%) of the total 

contract price except for spares. The  maximum limit of penalty for spares shall be ten percent (10%). 

 

22.0 GUARANTEE:-   This Clause shall be governed as per Clause No. 15 of GTCC  of this Bid 

Document as indicated under Reference. 

 

23.0 INSURANCE:- The contractor shall arrange insurance coverage for the OPTCL materials at his 

custody and line/substation under execution as per the conditions laid down in the relevant clause of the 

technical specification, till final handing over of the project to OPTCL. Refer the Clause No. 38.0 Section-

GCC, Vol-IA & Clause No. 15 of SCC of Vol-IA. 

 

24.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which  the 

contractor is liable to the purchaser will be deducted by the purchaser from                                               

any money due to the contractor under the contract. 

 

25.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out of this 

contract shall be filed by either party in a Court of Law to which the jurisdiction of the High Court of  

Odisha extends. 

 

26.0   CONTRACTORS  RESPONSIBILITY:-  Notwithstanding anything mentioned in  the 

specification or subsequent approval or acceptance of the line / substation by  OPTCL, the ultimate 

responsibility for satisfactory performance of the line /  substation shall rest with the contractor. 

 

27.0  NON-ASSIGNMENTS:- The contractor shall not assign or transfer the work  orders issued as 

per this contract or any part thereof without the prior approval of  OPTCL. 
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28.0  CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any certificate by 

OPTCL or any extension of time granted by OPTCL shall not  prejudice the rights of OPTCL in terms of 

the contract nor shall this relieve the contractor of his obligations for due performance of the contract. 

 

 

 

29.0 SETTLEMENT OF DISPUTES:-(REF CL NO. 48 OF GCC) 

29.1 Except as otherwise specifically provided in the contract, all disputes concerning question of fact 

arising under the contract shall be decided by OPTCL provided a written appeal by the contractor is made 

to OPTCL. The decision of OPTCL shall be final to the parties hereto. 

 

29.2 Any disputes or difference including those considered as such by only one of the  parties arising out 

of or in connection with this contract shall be to the extent  possible be settled  amicably 

between the parties. If amicable settlement cannot  be reached then all disputed issues shall be settled 

by Arbitration as provided in  this contract. 

 

30.0  ARBITRATION :-( REF CL NO. 49 OF GCC) 

 

30.1 If at any time any question, dispute or difference whatsoever arises between the OPTCL and the 

contractor, upon or in relation to or in connection with this contract, either party may forthwith give to the 

other a notice in writing of the existence of such question, disputes or difference and the same shall be 

referred to the adjudication of three arbitrators, one to be nominated by OPTCL, the other by the contractor 

and the third by the President of the Institution of Engineers, India.  If either of the parties fails to appoint 

its arbitrator, within sixty (60) days after receipt of notice for the appointment of its arbitrator then the 

President of the Institution of Engineers, India shall have the power at the request of either of the parties to 

appoint an Arbitrator. A certified copy of the “President” making such an appointment shall be furnished to 

both parties. 

 

30.2 The arbitration shall be conducted in accordance with the provisions of Indian Arbitration Act, 

1940 or any statutory modification thereof and shall be held at Bhubaneswar in the State of Odisha.  The 

decision of the majority of Arbitrators shall be final and binding upon the parties hereto and the expenses of 

the arbitration shall be paid as may be determined by the Arbitrators. 

 

30.3 Performance under the contract shall, if reasonably possible, continue during the arbitration 

proceedings and payments due to the contractor by OPTCL shall not be withheld unless they are the subject 

matter of the arbitration proceedings. 

 

31.0  LAWS GOVERNING CONTRACT:- The Contract shall be constructed according to and subject 

to the Laws of India and jurisdiction of the Courts of Odisha. 

 

32.0 LANGUAGE AND MEASURES:- All documents pertaining to the contract including 

specifications, schedules, notices, correspondence, operating and maintenance instruction, drawings or any 

other writings shall be written in English language. The metric system of measurement shall be used 

exclusively in this contract. 

 

33.0    CORRESPONDENCE:- 

33.1 Any notice to the contractor under the terms of the contract shall be served by  registered mail or 

by hand to the authorized local representative of the contractor  and copy by post to the contractor‟s 

principal place of business. 

 

33.2 Any notice to OPTCL shall be served to the Sr. General Manager [C.P.C.] Odisha Power 

Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) in the same manner. 
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34.0 SECRECY:- The contractor shall treat the details of the specification and other documents as 

private, confidential and they shall not be reproduced without written authorization from OPTCL. 

 

35.0 PROJECT LICENSE:- You have to furnish the Project License for execution of the above 

mentioned work from the Chief Electrical Inspector, Govt. of Odisha ,before commencing work on the 

project/furnish documents proving that you have applied for the project license with C.E.I, Odisha. 

 

36.0 INSPECTION BY STATUTORY AUTHORITY:- You have to arrange the final inspection by 

the statutory authority including deposit of all fees after completion of the work, before handing over the 

project to OPTCL. 

 

37.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of GTCC of this  

Bidding Document No. : …......................... 

 

38.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause No.  50 of  

 GTCC of this Bidding Document No. ….................................. 

 

39.0 ALL OTHER TERMS AND CONDITIONS OF TENDER  SPECIFICATION BID 

 DOCUMENT NO: …............................IN ADDITION TO THE ABOVE CLAUSES SHALL 

ALSO HOLD GOOD FOR  THE  ABOVE PACKAGE- …............................for Supply of 

equipment/ materials and completion of facility for Sub-stations, Transmission Lines and associated system 

at............................ 

 

40.0: OTHER CONDITIONS: 

 

40.1: You have not taken any deviation to Technical and Commercial Portion of OPTCL‟s Bidding 

Documents and their corrigendum/amendments/errata. Any deviation/variation/exception found anywhere 

in the bid submitted by you , to the terms & conditions of OPTCL‟s Bidding Documents, stands 

withdrawn without                                                     any financial implication to OPTCL.  

 

40.2: The price quoted in Schedule-2B (for Sub-station and Line) is Inclusive of  Service Tax  while in 

Schedule-2C (Sub-station and Line) it is Excluding Service  tax.  

40.3: All the materials/equipment pertaining to this work is bought out. The Mode of  transaction of all 

items shall be Bought-Out and type tested as per technical  specification, latest type test report shall 

be submitted during detail Engineering.  The  price quoted is inclusive of all taxes and duties except 

entry tax as per  bidding  document.   

 

40.4:  You have to furnish the organization chart of Design/Engg., Field Organization                                                                

 QA Organization and JV Organization for this project shall be submitted to  OPTCL in case 

of award. 

 

40.5: You have submitted GTP for some of the equipment. GTPs for all the items shall  be  finalized 

by OPTCL at the time of detailed Engineering based on the equipment to  be procured from 

manufactures as specified in the technical specification. 

 

41.0 

(i)  We have also notified to you vide our NOTIFICATION OF AWARD  No.              Dated                   

  for award of another  NOTIFICATION OF AWARD on you for the work of   Erection, complete 

civil & electrical structural works, pre-commissioning, installation, storage, storage cum Erection 

Insurance, testing and commissioning including performance testing, completion of facility, Guarantee, 

Testing and handing over to OPTCL of the equipment / materials for Sub-station, Transmission Line and 

associated system at …........................... of Odisha against Package: …............................ as per 

Specification/Bid document No.:.............................. (Here in after referred to as „Second Contract‟). 
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(ii)  You shall also be fully responsible for the works to be executed under the „Second   Contract‟ and it 

is expressly understood and agreed by you that any breach under the „Second Contract‟ shall 

automatically be deemed as a breach of this „First Contract‟ and vice-versa and any such breach or 

occurrence or default giving us a right to terminate the „Second Contract‟ and/or recover damages there 

under, shall give us an absolute right to terminate this Contract and/or recover damages under this „First 

Contract‟ as well and vice-versa.   

 

(iii)  However, such breach or default or occurrence in the „Second Contract‟ shall not automatically 

relieve you of any of your responsibility /obligations under this „First Contract‟. It is also expressly 

understood and agreed by you that the equipment /materials to be supplied by you under this „First 

Contract‟ when installed and commissioned under the „Second Contract‟ shall give satisfactory 

performance in accordance with the provisions of the Contract.   

 

 This NOTIFICATION OF AWARD for Supply of equipment/materials and completion of 

facility for Sub-station, Transmission Line and associated system at …...........................of Odisha against 

Package:.................................... as per Specification/Bid document No:-.................................................. are 

being issued to you in duplicate. We request you to return the duplicate copy duly signed and stamped on 

each page, by the authorized signatory of your company as a token of your acknowledgment and 

confirmation. 

 You shall prepare and finalize the Contract Documents for signing of the formal Contract 

Agreement and shall enter into the Contract Agreement with us, as per the proforma enclosed with the 

bidding Documents, on non-judicial stamp paper of appropriate value within 30 days from the date of this 

Notification of Award. 

 The detail price schedule for supply of materials/equipment for Sub-Stations and Transmission 

lines is enclosed. 

 Please complete all the formalities and give your unconditional acceptance to the NOA within 15 

(fifteen) days from the issue of this NOA for taking further necessary action at this end.   

  

Please take the necessary action to commence the work and confirm action. 

 

Encl : As above.             Odisha Power Transmission Corporation Limited 

 

     

     (Authorized Signatory) 

(iii) Note :All the Bank Guarantee for advance payment and contract performance guarantee shall be 

submitted on Non-Judical Stamp Paper as per Odisha Stamp Act, i.e. Rupees 

…………………………………………………………………….. 
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ANNEXURE – XXVI 

 

PERFORMA OF „NOTIFICATION OF AWARD OF CONTRACT‟ 

FOR ERECTION CONTRACT 
 

Ref. No. :      Date : 

 

LOA / NOA NO: ………………………………………….. 

 

To,…………………………………                                                   ……………………………………                                                        

……………………………………„NOTIFICATION OF AWARD FOR ERECTION CONTRACT OF 

EQUIPMENT /MATERIALS‟ (Second Contract) 

 

 

Sub:  Notification of Award of  Second Contract for Installation (ERECTION) including “Design, 

Engineering, Supply, Erection, Testing & Commissioning of 

…........................................................................................................... on turnkey basis” in the State of 

Odisha and associated system as per  Tender Notice No. …................... & Specification No 

…........................................ 

 

 

Scope of works are as indicated below:- 

 

(A) SUB-STATION & TRANSMISSION LINE: 

(I) SUB-STATION 

…............................. 

(B) TRANSMISSION LINE: 

…........................................... 

 

BROAD SCOPE: 

PAC

KAG

E NO. 

NAME OF 

THE SUB-       

STATION 

(S) &                

ASSOCIATE

D 

TRANSMISS

ION LINE 

TRANSFOR

MER 

CAPACITY 

(OPTCL'S 

SCOPE) 

 

NO OF BAYS IN ________ 

SUB-STATION 

TYPE OF LINE & LINE 

LENGTH (IN KMs) 

   220

KV 

132 

KV 

33 

K

V 

SPARE  

UNEQUIPPED 

400, 220 & 132 KV LINE 

        

      

 

(I) SUB-STATION: 

(a) Supply and installation of equipment as per BPS (including all civil works).Unequipped bays as 

suggested with required column foundations, supply & erection of structures ,site surfacing (metal 

spreading),earth mat laying, bus extension  etc are to be considered. There shall be no equipment 

foundations for the unequipped bays. Supply of mandatory spares as per BPS. 

(b) Testing and commissioning of Substation & accessories. 

(c) Handing over of the completed system to the Owner. 



Vol-IA-Condition of Contract Page 143 
 

(d) Satisfactory conclusion of the Contract. 

(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-station 

 

(II) TRANSMISSION LINE: 

(a) Transmission Line route survey of entire stretch, Settlement of all issues related to right of Way and 

laying of line (including all civil works). 

(b)Testing and commissioning of Transmission Line & accessories. 

(c) Handing over of the completed system to the Owner 

(d) Satisfactory conclusion of the Contract. 

 

The above works are to be carried out as per Specification/Bid documents No: Specification No. 

.................................................. 

 

Ref: This has reference to the following: 

(i)   Our Invitation for Bids (DCB) No: …............... Dated ….................... 

(ii) Bidding Documents for the subject package issued to you. Spec No...................................., comprising 

the followings. 

    (a) Common Document: 

 (1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I). 

 (2) General Conditions of Contract–Section-GCC (Vol-IA). 

 (3) Erection Conditions of Contract-Section-ECC (Vol-IA). 

 (4) Special Conditions of Contract (Vol-IA). 

 (5) Technical Specifications & General Technical Conditions (Vol-II). 

  

    (b) Package Specific Document for the Package:  

 (6) Technical Data Sheets & Scope of work (Vol-IIA). 

 (7) Bid Proposal sheet and Price Schedules (Vol-IB). 

 

(iii) Different corrigendum/clarification issued from time to time duly uploaded in OPTCL web site. 

 

(iv)Your Proposal for the subject package submitted as ….................................. vide your proposal ref no. 

….....................................  

 

(v) This office letter No. ….......................... 

 

(vi) Your letter No.....................................   

 

(vii) We confirm having accepted your proposal submitted …................................. vide your proposal ref 

no. …............................................., read in conjunction with all the specifications, terms & conditions of 

the Bidding  Documents and award on you the NOTIFICATION OF AWARD for the work of 

Design,Engineering,Supply, Erection, complete civil & electrical structural works, pre-commissioning, 

installation, storage, storage cum Erection Insurance, testing and commissioning including performance 

testing, completion of facility, Guarantee, Testing and handing over to OPTCL of the equipment / materials 

for Sub-station, Transmission Line and associated system at …............................... of Odisha against 

Package …........................... (…................) as per Specification/Bid document no: 

…........................................ (herein after referred to as „Second Contract‟). 

 

Dear Sirs,     
 

1.0  With reference to the above, Odisha Power Transmission Corporation limited is hereby pleased to 

place this NOTIFICATION OF AWARD on you for Erection of electrical equipment and materials, 

including all civil foundation works,testing & commissioning for “Design, Civil Works, Testing, 

Commissioning and completion of facility for Construction of 
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…..................................................................... on turnkey basis” in the State of Odisha and associated 

system as per  Tender Specification No. : …...................................  at a total Cost of Rs.......................... 

(Rupees …................................. only) (after arithmetical corrections, discount offered, including taxes & 

duties (except service & entry taxes) as per the following break up: 

 

(B) SECOND CONTRACT (ERECTION PORTION): 

Sl No Description Amount (INR) 

 SECOND CONTRACT (ERECTION PORTION)  

1 
Electrical Work Charges. (2C SS & 2C LINE) 

 
 

2. 
Civil works Charges.  (2C SS & 2C LINE) 

 
 

3. Total (1 + 2) . 

Total (R/O):Rs......................... (Rupees …...................................... only) 

The above price is inclusive of all taxes and duties, cess and levies except Service Tax, which 

shall be paid extra as applicable against production of documentary evidence. 

 

2.0 NATURE OF PRICE: -The above prices are subject to provision of price    variation/adjustment as 

per bidding condition Clause No. 5 of SCC-Vol-IA of  Tender document, (*) SCC- Vol-IA, Cl No.: 5, 

PRICE ADJUSTMENT FOR TRANSMISSION LINE,  SUB-STATION & ACSR CONDUCTORS. 

 

3.0 APPLICABLE  TAXES:- 

(i) The above price as per bidding condition is inclusive of all taxes and duties and levies  except service 

tax. 

(ii) Service Tax: -Service tax shall be paid extra as applicable against production of  documentary 

evidence. 

 

(iii) PAN No.: -You have to furnish the PAN of your firm as required under IT Act before  execution 

of the above order. 

(iv)  TDS on IT:  IT shall be deducted from your bills as applicable from time to time (The  present 

rate being @ 2%). 

(v) WORK CONTRACT TAX or VAT: WCT shall be deducted from your bills as  applicable from 

time to time (the present rate being @4%). 

(vi) Building & other construction workers welfare Cess: Shall be deducted from bills as applicable 

from time to time (the present rate being @1%) 

 

4.0  QUANTITY VARIATION :( Refer Cl. 9.0 of SCC) 

 

(i) The quantity of all equipment/materials given in the Bid Proposal Sheets, Volume-IB of the bidding 

documents are provisional. The total variation in quantity shall be unlimited. The Contractor shall be 

responsible for supply and execution of such extra quantities for completion of the entire work under their 

scope and they shall be paid for such extra quantities at the unit rate indicated in the NOA. However, 

payment shall be made after approval of the extra quantity executed, by the competent authority. 

 

(ii) Where valid type test certificate of materials during last five years are available OPTCL shall not insist 

for further type test. 

 

5.0    PAYMENT: - Refer Cl. No.34 of GT&CC & 

 

5.1     TERMS OF PAYMENT: - Refer Cl. No. 8 of SCC. 

         Payment for Erection and commissioning work: 
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 (i)90% cost of erection shall be paid as running bill within 30 days on production of the bill to the engineer 

in charge on verification thereof after completion of erection work , testing and commissioning of the 

respective items and on certification of the same by the owner. 

 

 (ii)Balance 10% cost of the erection shall be paid only after satisfactory commissioning of the project and 

handing over to OPTCL. 

 

 The details of the terms of payment for Erection Contract for (a) Construction of Control Room 

Building,(b) Construction of Colony Quarters & (c) Construction of Boundary Wall are as indicated  

below. 

 

A) Construction of Switch yard Building {Control room Building: (double Storied)} 

Sl No. Description of  Stages Payment Terms 

1 RCC as per Contract:  

1.1 Ground Floor (60% of quoted price) 

'1.1.1 Up to plinth level  15% of 60% of quoted price i.e. 9% of the total value 

'1.1.2 Up to lintel level 30% of 60% of quoted price i.e. 18% of the total value 

'1.1.3 After roof casting 55% of 60% of quoted price i.e. 33% of the total value 

'1.1.4 First Floor (40% of quoted price) 

'1.1.5 (1) Up to lintel level 35% of 40% of quoted price i.e. 14% of the total value 

'1.1.6 (2) After roof casting 65% of 40% of quoted price i.e. 26% of the total value 

2 Brick masonry work as per 

contract 

 

2.1 (1) Ground Floor 60% of the quoted price 

2.2 (2) First Floor 40% of the quoted price 

3 Flooring as per Contract  

3.1 (1) Ground Floor 55% of the quoted price 

3.2 (2) First Floor 45% of the quoted price 

 

B)  Construction of Colony Quarters: 

Sl No. Description of  Stages Payment Terms 

1 „D‟-type as per contract  

1.2 Up to plinth level 10% of the quoted price 

1.2 After brick work 15% of the quoted price 

1.3 After roof casting  30% of the quoted price 

1.4 After complete in Full shape 45% of the quoted price 

2 „E‟ type as per contract  

2.1 Ground Floor (60 % of quoted price) 

'2.1.1 Up to plinth level 10% of 60% of the quoted price i.e. 6% of the total price 

'2.1.2 After brick work 15% of 60% of the quoted price i.e. 9% of the total price 

'2.1.3 After roof casting  30% of 60% of the quoted price i.e.18% of the total 

price 
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'2.1.4 After complete in Full shape 45% of 60% of the quoted price i.e.27% of the total 

price 

2.2 First Floor  (40% of the quoted price) 

'2.2.1 Up to lintel level 15% of 40% of the quoted price i.e. 6% of the total price 

'2.2.2 After roof casting 30% of 40% of the quoted price i.e.12% of the total 

price 

'2.2.3 After complete in Full shape 55% of 40% of the quoted price i.e.22% of the total 

price 

 

(C) Construction of Boundary Wall: 

Sl No. Description of  Stages Payment Terms 

1 Excavation & bed Concrete & 

Foundation 

20% of the quoted price pile foundation with grade beam 

2 Brick Work 

 

30% of the quoted price 

3 Plastering 

 

20% of the quoted price 

4 After complete in full shape 30% of the quoted price 

 

 

6.0  SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 of  SCC. 

The contractor shall have to solve the entire Right of Way problem at his  own cost if any. 

 

7.0  ENGAGEMENT OF SECURITY: The contractor shall have to engage his own  security at his 

own cost till final handing over of the entire work to OPTCL. 

 

8.0   INCENTIVE: Refer Clause No.32.0 of SCC: 0.25% of the contract price as an incentive, per 

completed full month (no proportionate or the part thereof) shall be given, for the projects completed before 

the scheduled date of completion but limiting to overall 2.5%. 

 

9.0 COMPLETION PERIOD: - Actual completion period of the project is …..................  months 

from the date of issue of the NOA. However you are requested to put all  possible effort to complete the 

work before scheduled completion (….................months)  time, preferably within …................ 

months from the date of award of NOA. Submit the  detailed work schedule accordingly. (Refer Vol-

IA/SCC/Cl No. 10). 

 

9.1 The Bidder shall include in his proposal his programme for furnishing and erecting the equipment 

covered under the package. The programme shall be in the form of a bar chart / master network identifying 

key phases in various areas of total work like procurement of raw material / bought out items/components, 

manufacturing, type testing , supply of materials and field activities such as foundation, erection, stringing 

etc. and testing & commissioning of the transmission line and transformers so as to achieve testing & 

commissioning of all equipment/materials under this Package within …..............(.......................)  months 

from the date of letter of Award/NOA. 

 

9.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA,  Within 15 

(fifteen) days of issuance of Letter of Award/NOA, Contractor shall  submit Bar Chart/ PERT 

Network conforming to the delivery/erection dates  mentioned in Letter of Award/ NOA for review 

and approval. After approval of  Bar Chart/PERT Network, one reproducible with sufficient number of 

prints  as desired by Odisha Power Transmission Corporation Ltd., shall be submitted. 
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THE BAR CHART/ PERT NETWORK WILL BE THE PART OF THE CONTRACT 

AGREEMENT. 

 

9.3 The provision of Penalties leviable in case of delay in completion pursuant  to Clause 12.0 of SCC-

Vol-IA shall become effective after the period mentioned  above for successful completion of testing 

and commissioning. 

 

10.0 NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT (Construction) 

Division, ….................. ,OPTCL for this project- ….................................. & associated system under  

whom the Sub-stations & its associated Transmission lines works are being executed, shall be the Nodal 

cum Paying Officer. 

 

11.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall  be the 

consignee for the above work. 

 

 

12.0  CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a Contract 

Performance Security, you,shall be required to furnish a Performance Guarantee from any Bank as per 

Annexure – XV  to Volume-IA, in the form attached as Annexure –II to Volume-IA in favour of the 

Odisha Power Transmission Corporation Ltd. The guarantee amount shall be equal to 10% of the Contract 

Price (Erection portion only) and it shall guarantee the faithful performance of the Contract in accordance 

with the terms and conditions specified in these documents and specifications. This performance guarantee 

shall be valid upto 90 days after the end of Guarantee Period.   

The contractor shall furnish the Contract Performance BG in the prescribed  form within 30 days of 

Notification of Award.( Clause No. 11 of SCC, Vol- IA). 

 

*Remarks: For JV another 1%  Contract Performance BG. 

 

13.0  SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the  Contract 

Agreement as per the proforma enclosed at Annexure-IX to Volume-IA  and the same will be signed 

within 30 (Thirty) days of issue of NOA. 

Imp: Following documents to be furnished as per the time period indicated elsewhere in the NOA. 

         1).Performance BG should be furnished: First. 

   2). Signing of contract agreement: Second 

 

14.0     MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC. 

 

14.1    Ten percent (10%) of the Ex-works price component shall be paid as an  initial advance 

on presentation of the following: 

(a) Acceptance of the Letter of Award by the Contractor. 

(b) Contractor‟s detailed proforma invoice for claiming mobilisation advance. 

(c) An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha Power 

Transmission Corporation Ltd., for the equivalent amount of advance in accordance with the provisions of 

Clause 34.7.1 (i) (b), Section – GCC,  Volume– I and as per Performa attached with Section-Annex. Of 

Volume-I (Conditions of Contract). The said Bank Guarantee shall be initially valid upto the  end of 

ninety (90) days after the scheduled date for successful completion of  commissioning and shall be 

extended from time to time until ninety (90) days beyond the actual date of successful completion of 

commissioning, as may be required under the contract. 

 On progressive payment to the EPC contractor, the advance taken shall  be recovered proportion-

ately from the bill and after such adjustment the contractor shall furnish the reduced amount BG against the 

outstanding advance payment in four stages.  
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(d) An unconditional & irrevocable Bank Guarantee in favour of Odisha Power Transmission Corporation 

Ltd., for 10% of the total Contract price towards Contract Performance Guarantee (CPG) in accordance 

with the provisions of Clause 41.0, Section INB and Clause 11.0 below and as proforma attached with 

Section-Annex. of Volume-I (Conditions of Contract). The said bank guarantee shall be initially valid upto 

ninety (90) days after expiry of the Warranty Period shall be extended from time to time till ninety 

(90)days beyond successful completion of warranty period, as may be required under the Contract. 

Detailed PERT Network / Bar Chart and its approval by the Owner.(Project completion schedule 

enclosed). 

 

14.2  All advance payment shall be interest bearing and recovery of advance along  with  the 

interest component on the advance amount shall be as under: 

  (a) All advance payment made shall be recovered progressively from each  running bill of 

the contractor @10% of each bill value. 

  (b) The amount of interest to be recovered from a particular bill shall be  calculated @ 10% per 

annum on the value of advance corresponding to the %  age of total  progressive payment being 

released. The period for which, the  interest is to be calculated shall be reckoned from the date of 

release of the  advance payment to the actual date of release of the said progressive  payment of the 

expiry of stipulated time frame for release of such progressive  payments. If the amount payable under 

any interim bill is not sufficient to cover  all deductions to be made for interest on the advance 

payment and other sums  deductible there from, the balance outstanding shall be recovered from the 

next  payments immediately falling due. 

 

 

15.0  LICENSE: Refer Clause No. 34 of SCC. 

        (a) PROJECT LICENSE: Contractor has to obtain project license in respect of the  projects from the 

competent authority at his own cost, prior to commencement of  works. 

    (b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through  contractors 

possessing valid licenses from Odisha State, except in the case of  packages /  turnkey jobs 

where electrical jobs may be sub-contracted by the  Main Contractor. In all such cases, the Main 

contractor shall get the work  executed only through agencies having such valid licenses. 

 

16.0   INDEMNITY BOND: Ref Cl No. 14 of SCC: 

 For the materials/equipment to be provided by the Contractor and/ or for the owner supplied items, 

it will be the responsibility of the Contractor to take delivery, unload and store the materials at site 

and execute an indemnity bond as per proforma at Annexure –VIII, Conditions of Contract, Vol.-I 

in favour of Odisha Power Transmission Corporation Ltd. against loss, damage and risks involved 

for the full value of the materials. This INDEMNITY BOND shall be furnished by the Contractor 

before commencement of the supplies and shall be valid till the scheduled date of completion of 

the project, testing, commissioning and handing over of the Project to owner. 

 

17.0  POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC 

        The Contractor shall make his own arrangements for power, water, telephone and  other facilities 

necessary for the construction / erection of equipment and line at  his own cost. 

 

 

18.0  LAND FOR CONTRACTOR‟s OFFICE, STORE,WORKSHOP Etc. : Ref Cl No.17 of   

 SCC. 

The Contractor shall make his own arrangements for land for construction of his  field office, workshop, 

stores, locations, assembling yard, etc. as required for  execution of the Contract at his own cost. 

19.0  You have to accept the techno commercial specification of OPTCL unconditionally without any 

deviation and shall furnish an undertaking that you will execute the  work as per the schedule of 

quantities (including missed out/unquoted items & without any additional financial burden to OPTCL & 

supply the equipment/materials as per OPTCL approved makes/vendors). 
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20.0  PENALTY FOR DELAY IN COMPLETION:REF CL. NO.12.0 OF SCC: 

 In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following shall apply. If the contractor 

fails to perform the work within the specified period given in the contract or any extension granted thereof, 

with respect to successful completion of testing and commissioning of sub-station & Transmission line, the 

contractor shall pay to Odisha Power Transmission Corporation Ltd as penalty, a sum of half percent 

(0.5%) of the contract price for each calender week of delay or part thereof. However, the amount of 

penalty for the contract shall be limited to a maximum of five percent (5%) of the total contract price 

except for spares. The maximum limit of penalty for spares shall be ten percent (10%). 

 

21.0 GUARANTEE:-   This Clause shall be governed as per Clause No. 15 of GTCC of this Bid 

Document. 

 

22.0 INSURANCE:- The contractor shall arrange insurance coverage for the OPTCL materials at his 

custody and line/substation under execution as per the conditions laid down in the relevant clause of the 

technical specification, till final handing over of the project to OPTCL. Refer the Clause No. 38.0 

Section- GCC, Vol-IA & Clause No. 15 of SCC of Vol-IA.  
 

23.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which  the 

contractor is liable to the purchaser will be deducted by the purchaser from  any money due to the 

contractor under the contract. 

 

24.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out  of this 

contract shall be filed by either party in a Court of Law to which the   jurisdiction of the High 

Court of  Odisha extends. 

 

25.0   CONTRACTORS RESPONSIBILITY:-  Notwithstanding anything mentioned in  the 

specification or subsequent approval or acceptance of the line / substation by  OPTCL, the ultimate 

responsibility for satisfactory performance of the line /  substation shall rest with the contractor. 

 

26.0  NON-ASSIGNMENTS:- The contractor shall not assign or transfer the work orders issued as 

per this contract or any part thereof without the prior approval of  OPTCL. 

 

 

27.0  CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any 

 certificate by OPTCL or any extension of time granted by OPTCL shall not  prejudice the rights of 

OPTCL in terms of the contract nor shall this relieve  the contractor of his obligations for due 

performance of the contract. 

 

28.0 SETTLEMENT OF DISPUTES :-( REF CL NO. 48 OF GCC) 

28.1 Except as otherwise specifically provided in the contract, all disputes concerning  question of fact 

arising under the contract shall be decided by OPTCL provided a written appeal by the contractor is made 

to OPTCL.  The decision of OPTCL shall  be final to the parties hereto. 

28.2 Any disputes or difference including those considered as such by only one of the parties arising out 

of or in connection with this contract shall be to the extent possible be settled  amicably between the 

parties. If amicable settlement cannot  be reached then all disputed issues shall be settled by Arbitration 

as provided in this contract. 

 

29.0  ARBITRATION :-( REF CL NO. 49 OF GCC) 

29.1 If at any time any question, dispute or difference whatsoever arises between the OPTCL and the 

contractor, upon or in relation to or in connection with this contract, either party may forthwith give to the 
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other a notice in writing of the existence of such question, disputes or difference and the same shall be 

referred to the adjudication of three arbitrators, one to be nominated by OPTCL, the other by the contractor 

and the third by the President of the Institution of Engineers, India.  If either of the parties fails to appoint 

its arbitrator, within sixty (60) days after receipt of notice for the appointment of its arbitrator then the 

President of the Institution of Engineers, India shall have the power at the request of either of the parties to 

appoint an Arbitrator. A certified copy of the “President” making such an appointment shall be furnished to 

both parties. 

29.2 The arbitration shall be conducted in accordance with the provisions of Indian Arbitration Act, 

1940 or any statutory modification thereof and shall be held at Bhubaneswar in the State of Odisha.  The 

decision of the majority of Arbitrators shall be final and binding upon the parties hereto and the expenses of 

the arbitration shall be paid as may be determined by the Arbitrators. 

29.3 Performance under the contract shall, if reasonably possible, continue during the arbitration 

proceedings and payments due to the contractor by OPTCL shall not be withheld unless they are the subject 

matter of the arbitration proceedings. 

 

30.0  LAWS GOVERNING CONTRACT:- The Contract shall be constructed according  to and 

subject to the Laws of India and jurisdiction of the Courts of Odisha. 

 

31.0  LANGUAGE AND MEASURES:- All documents pertaining to the contract  including 

specifications, schedules, notices, correspondence, operating and  maintenance instruction, 

drawings or any other writings shall be written in  English language. The metric system of 

measurement shall be used  exclusively  in this contract. 

32.0    CORRESPONDENCE:- 

32.1 Any notice to the contractor under the terms of the contract shall be served by  registered mail or 

by hand to the authorized local representative of the contractor  and copy by post to the contractor‟s 

principal place of business. 

32.2 Any notice to OPTCL shall be served to the Sr. General Manager [C.P.C.] Odisha Power 

Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) in the same manner. 

 

33.0 SECRECY:- The contractor shall treat the details of the specification and other documents as 

private, confidential and they shall not be reproduced without written authorization from OPTCL. 

 

34.0 PROJECT LICENSE:- You have to furnish the Project License for execution of the above 

mentioned work from the Chief Electrical Inspector, Govt. of Odisha ,before commencing work on the 

project/furnish documents proving that you have applied for the project license with C.E.I, Odisha. 

 

35.0 INSPECTION BY STATUTORY AUTHORITY: - You have to arrange the final inspection by 

the statutory authority including deposit of all fees after completion of the work, before handing over the 

project to OPTCL. 

 

36.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of GTCC of this  

Bidding Document No.  : …................................ 

 

37.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause No.  50 of  

 GTCC of this  Bidding Document No. : ….......................... 

 

38.0 ALL OTHER TERMS AND CONDITIONS OF TENDER  SPECIFICATION BID DOCUMENT 

NO: …....................................... IN ADDITION TO THE ABOVE CLAUSES SHALL ALSO HOLD 

GOOD FOR  THE  ABOVE PACKAGE- …................................ for Supply of equipment/ materials 

and completion of facility for Sub-stations, Transmission Lines and associated system at ….................. 

 

39.0: OTHER CONDITIONS: 
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39.1: You have not taken any deviation to Technical and Commercial Portion of  OPTCL‟s 

Bidding Documents and their corrigendum/amendments/errata. Any  deviation/variation/exception 

found anywhere in the bid submitted by you , to the  terms & conditions of OPTCL‟s Bidding 

Documents, stands withdrawn without  any financial implication to OPTCL.  

 

39.2: The prices quoted in Schedule-2B (for Sub-station and Line) is Inclusive of  Service Tax 

while in Schedule-2C (Sub-station and Line) it is Excluding Service  tax.  

 

39.3: All the materials/equipment pertaining to this work are bought out. The Mode of  transaction of all 

items shall be Bought-Out and type tested as per technical  specification, latest type test report shall 

be submitted during detail Engineering.  The price quoted is inclusive of all taxes and duties except octroi 

and entry tax  as per bidding document.   

 

39.4: You have to furnish the organization chart of Design/Engg., Field Organization,  QA Organization 

and JV Organization for this project shall be submitted to  OPTCL in case of award. 

 

39.5: You have submitted GTP for some of the equipment. GTPs for all the items shall  be finalized by 

OPTCL at the time of detailed Engineering based on the equipment to be procured from 

manufactures as specified in the technical  specification. 

 

40.0   (i) We have also notified to you vide our NOTIFICATION OF AWARD  

 No.               Dated                  for award of another NOTIFICATION OF AWARD on you for the work of 

Design, Engineering, Supply, manufacture, shop fabrication, Testing and inspection at manufacturer works, 

packing forwarding and dispatch from manufacturer‟s work/place of dispatch of equipment/ materials and 

Transportation of material/equipment from manufacturers works/place of dispatch to site, local 

transportation, delivery at site, unloading, handling, inland transit insurance and  associated accessories, 

special tools and tackles for Sub-station, Transmission Line and associated system …........................ of 

Odisha against Package: …........................... as per Specification/Bid document No.: -................................... 

(Here in after referred to as „First Contract‟). 

 

(ii) You shall also be fully responsible for the works to be executed under the „First Contract‟ and it is 

expressly understood and agreed by you that any breach under the „First Contract‟ shall automatically be 

deemed as a breach of this „Second Contract‟ and vice-versa and any such breach or occurrence or default 

giving us a right to terminate the „First contract‟ and/or recover damages there under, shall give us an 

absolute right to terminate this Contract and/or recover damages under this „Second Contract‟ as well and 

vice-versa.   

 However, such breach or default or occurrence in the „First Contract‟ shall not automatically 

relieve you of any of your responsibility/obligations under this „Second Contract‟.It is also expressly 

understood and agreed by you that the equipment/materials to be supplied by you under the „First 

Contract‟ when installed and commissioned under this „Second Contract‟ shall give satisfactory 

performance in accordance with the provisions of the Contract. 

 

 This NOTIFICATION OF AWARD for Erection including Civil works Contract and completion 

of facility for Sub-station, Transmission Line and associated system at …............................ of Odisha 

against Package: …............................ as per Specification/Bid document No:-...............................are being 

issued to you in duplicate. We request you to return the duplicate copy duly signed and stamped on each 

page, by the authorized signatory of your company as a token of your acknowledgment and confirmation. 

 

 You shall prepare and finalize the Contract Documents for signing of the  formal Contract 

Agreement and shall enter into the Contract Agreement with us, as per the proforma enclosed with the 

bidding Documents, on non-judicial stamp paper of appropriate value within 30 days from the date of this 

Notification of Award. 
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 The detail price schedule for Erection including Civil works Contract for Sub-Stations and 

Transmission line is enclosed. 

 

 Please complete all the formalities and give your unconditional acceptance to the NOA within 15 

(fifteen) days from the issue of this NOA for taking further necessary action at this end.   

 

 Please take the necessary action to commence the work and confirm action. 

 

     Yours faithfully, 

 

For and on behalf of                                                                                                 

Odisha Power Transmission Corporation Limited                                   

 (Authorized Signatory)                                                                                  
Encl :As above.                                                                                                                               

Note : 

Remarks(s):  
(i) All the Bank Guarantee for advance payment and contract performance   guarantee shall be 

submitted on Non-Judical Stamp Paper as per Odisha Stamp Act, i.e. 

….………………………………………. 
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ANNEXURE:XXVIII 

CHECK LIST FOR  THE  BIDDING DOCUMENTS 
( Bidders are requested to ensure that all the documents as check listed below are enclosed as per the  Sl.No. & neatly 

pages marked.) 

Ref:       

(i) NOTICE INVITING TENDER-NIT NO. 67 / 2014-15 

(ii) TENDER SPECIFICATION No. Sr.G.M- CPC-TENDER- PKG-67/ 2014-15 
 

Sl. 

No.  

Description.  Page Nos. 

  From To 

1 Page counting for the complete tender document submitted duly signed by the 

firm & JV partner (if any) 

  

2 Forwarding letter for submission of Bid   

3 Original Money Receipt for procurement of the Tender Documents   

4 Required ORIGINAL EMD BG with confirmation of the Bank (Invokable 

Clause & witness signatures must be taken care of )-[Section-Annex.,Vol-IA] 

  

5 Form of Power of Attorney for JV /Consortium [Section-Annex.,Vol-IA]   

6 Form of JV /Consortium Agreement [Section-Annex.,Vol-IA]   

7 Form of Power of Attorney for signing of the tender     

8 Up to date Electrical License of the Firm   

9 Copies of the Audited financial Accounts for the last Five financial years.   

10 Documents in support of Financial Qualifying Criteria   

11 Documents in support of Technical Qualifying Criteria   

12 General Information of the Bidder [Section-Annex.,Vol-IA]   

13 Declaration Form [Section-Annex.,Vol-IA]   

14 Abstracts of Terms & Conditions [Section-Annex.,Vol-IA]   

15 Personnel CapabilitIes [Section-Annex.,Vol-IA]   

16 Equipment Capability [Section-Annex.,Vol-IA]   

17 Financial Ca[pabilities  [Section-Annex.,Vol-IA]   

18 Record of experience [Section-Annex.,Vol-IA]   

19 Departure from Technical & Financial Specification [Section-Annex.,Vol-IA]   

20 Litigation History [Section-Annex.,Vol-IA]   

21 Copy of undertaking submitted with the Price Bid [Section-Annex.,Vol-IA]   

22 OFF-LOAD Statement ( with reasons) [Section-Annex.,Vol-IA]   

23 Guaranteed Technical Particulars duly fillied in, in complete shape. (Volume-

IIA) 

  

 
Date:      (Signature)……………………………… 
Place:      (Printed Name) ………………..………. 

      (Designation)  ………………………….  
      

(Common Seal)  
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ANNEXURE-XXIX 
 

 
(I) Form FIN. No.1 (Bid Capacity) 

Criteria 
for Bid capacity 

Compliance Requirement Documents 

Single Entity Joint Venture Submission 

Requirement 
Lead & other 

partner   

combined 

JV partner Lead 

Partner 

Available bid capacity 
 =(2 x A –0.4 x B), should be 

equal to or more than the 

tendered estimated price  
where , 
A= Highest Project Related 

Annual Turnover in last five 

years as per (FIN-2).  
B= Total Order Value of 

OPTCL work in Hand, which 

will be considered as on the 

date of opening of bid by the 

Employer. For above purpose, 

all works awarded by OPTCL 

after opening the bid up to date 

of evaluation, i.e. up to the end 

of bid validity, shall also be 

considered as per (FIN-3).  

Must meet 

requirement 
Must meet 

requirement 
Must meet at 

least  25% of 

the 

requirement 

Must meet 

at least 

50% of the 

requiremen

t 

Form FIN-2 & 

FIN – 3 

 

 

* Remarks: In case of Joint Venture, the lead partner should meet at least 50% of the requirement & other 

partner should meet at least 25% of the requirement with JV meeting the total requirement. 
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ANNEXURE-XXX 
 

(II) Form FIN- No.2: Annual contract turn over data 
Name of Bidder or JV Partner  

Annual Turnover data for the last five years (construction only) 

Year Amount (Currency) Exchange rate Indian national Rupees 

Equivalent 

    

    

    

    

    

Average Annual Contract Turnover 

Highest Project Related Annual Turnover in last five years, i.e. „A‟ =  

 

 

 

NOTE: The bidder has to furnish the audited account certificate from the Charted Accountant indicating “ 

the Turnover statement, as indicated below, is excluding all income which are other than from project 

related works”. duly certified by Charted Accountant: 
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ANNEXURE-XXXI 
  

(III) Form FIN-No.3: Total Order Value of OPTCL work in Hand. 

 

Sl No Description of work Contract no & date Total Value of contract in INR 

1    

2    

3    

  Total, i.e. „B‟=  

 

*NOTE: The bidders are required to furnish the information regarding OPTCL work in Bidder‟s Hand in 

Fin No. 3. Completed form Fin No. 3 shall accompany with an undertaking from the bidder in a non 

judicial stamp paper worth Rs.100/-(Rupees One Hundred only) as per the following format. 
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DECLARATION 
 

For OPTCL Work in Hand 

(To be submitted by the Bidder along with his Bid) 

(To be executed on non-judicial stamp paper of requisite value) 

 

Ref …………………………….   Date……………………… 

 

To 

Senior General Manager-CPC 

1
st
 Floor, Multistoried Building, 

Odisha Power Transmission Corporation Ltd.       

Janpath, Bhubaneswar. 

 

Ref:       

(i) NOTICE INVITING TENDER-NIT NO.  67/ 2014-15 

(ii) TENDER SPECIFICATION No. Sr.G.M- CPC-TENDER- PKG-67/ 2014-15 
 

 …………………………………… 

 

Dear Sir, 

I*/We* hereby undertake that the declarations made in the format Fin-3 of Clause No. 30(Bid 

Capacity), Vol-1(INV) of Tender Specification are true. If any deviation to the declaration is noticed 

afterwards, the bid/ the award of the contract is liable for rejection and the EMD BG/Performance BG is 

liable for encashment. Action as deemed fit shall also be initiated by OPTCL 

        

 

 

                 Signature along with Seal of Company   

            

      ……………………………………….. 

(Duly authorized to sign the Bid on behalf of the Contractor) 

Name ……………………………………… 

Designation……………………………….. 

Name of Company ……………………….(in Block Letters) 

WITNESS: 

Signature…………………………   Date & Postal Address 

Date ……………………………   ………………………………………… 

Name & Address……………………   …………………………………………. 

………………………………………..                  Telephone No…………………………. 

      Fax No………………………………… 

 

 

 

*Strike out whichever is not applicable. 
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_______END OF VOLUME – IA________ 


