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SPECIAL CONDIONS OF CONTRACT

VOLUME – IA

All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement 
the General  Conditions  of Contract  (GCC), Erection Condition of Contract  (ECC), 
Instructions to Bidders (INB) and Technical Specification Vol. IIA & IIB. Wherever 
there is a conflict the provisions herein shall prevail over those in the GCC, ECC, INB 
and Technical Specification & Data Sheet Vol. II & IIA.

1.0 GENERAL INFORMATION

1.1 Odisha Power Transmission Corporation  (OPTCL) (A wholly owned subsidiary of 
Government  of  Odisha)  incorporated  under  the  Companies  Act,  1956,  having  its 
Registered Office at Janpath, Bhubaneswar – 751022 (hereinafter called the owner) 
invites single stage two part bid tender for- 

PACKAGE: 11/2013-14 - “CONSTRUCTION OF 1 NO. 220 KV TRANSFORMER 
BAY  WITH  INSTALLATION  OF  ONE  NO.  20MVA  220/33  KV  TRANSFORMER 
ALONGWITH 3 NOS 33 KV FEEDER BAY AT 220/33 KV GRID SUB-STATION, 
LAXMIPUR ON TURNKEY BASIS”.

work at LAXMIPUR in the state of Odisha (as specified in the INV of the bidding 
documents) on turnkey basis. 

1.2  Odisha Power Transmission Corporation Ltd.(OPTCL),  invites sealed bids for the 
package of Construction of the sub-station bay extension with associated system as 
indicated above in Cl No. 1.1, On domestic competitive bidding basis for the purpose 
of : 
Design, Engineering, Supply, Erection, Testing & Commissioning of Sub-Station bay 
extension with associated system on turnkey basis in the location  / Area as specified 
in the INV of the bidding documents) in the state of Odisha.
Bidding document No. As specified in the INV of the bidding documents.

1.3 The project shall be executed and funded by Odisha Power Transmission Corporation 
Ltd.  and the Ownership of the aforesaid  package shall  remain  vested with Odisha 

Power Transmission Corporation Ltd. All eligible payments against this work shall be made 
by Odisha Power Transmission Corporation Ltd.

1.4        “Owner” shall mean Odisha Power Transmission Corporation Ltd.
For the purpose of execution of the Contract, the contractual activities on the part of 
the  ‘Owner’,  wherever  context  requires  so,  shall  be  performed  by  Odisha  Power 
Transmission Corporation Ltd.

1.5 The contents of Bidding Documents are as indicated under Clause 4.0, Section – INB, 
Conditions  of  Contract,  Volume  –  I  of  Bidding  Documents.  The  requirements,  
conditions,  appendices  etc.,  stated  in  Conditions  of  Contract  (Volume  –  I),  Bid  
Proposal  Sheets  (Volume  –  IB),  Technical  Specifications  (Volume  –II)  and  
Technical Data Sheet (Vol.IIA) shall apply to and shall be considered as part of this 
Volume (i.e. Volume –IA) as if bound together. In case of any discrepancy between 
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the provisions of this volume and other volumes  of  the  bidding  Documents,  the 
provisions of this volume shall prevail.

1.6 Unless brought out clearly,  the Bidder shall  be deemed to conform strictly to the  
provisions of Bidding Documents. Any discrepancy between Specifications and the  
technical literature / catalogues and drawings with the Bid will not be considered.

1.7    The respective rights of the Consultant / Owner and Bidders / Contractors shall be 
governed by the Bidding Document / Contracts signed between the Owner and the  
Contractor for the respective packages.

2.0       SCOPE OF WORK

2.1 The scope  of  the  work  shall  be  completely  covering  all  the  equipments  and their 
erection specified  under  the  accompanying  Technical  Specifications.  It  will 
include the following:-

a) detailed design of the equipment;

b) complete manufacture including Type, Acceptance & Routine testing as specified.
c) Providing Engineering drawing, data, operational manual, etc. for the Odisha Power 

Transmission Corporation Ltd.’s approval;

d) Packing and transportation from the manufacturer’s works to the site; including transit 
insurance & custom clearance/port clearance (if required), port handling, clearance for 
imported goods and further loading (if applicable) “As delivered at site basis”.

e) Receipt,  Unloading,  storage,  storage  cum  erection  insurance,.  Preservation  and  
conservation of equipments / materials at the site;.

f) Pre-assembly,  if  any,  erection,  testing  and  commissioning  of  all  the  equipments 
required for construction of Sub-station bay extension and associated system (including 
all the  civil  works)  and  Testing  and  commissioning  of  Sub-station  bay  extension  and 
associated system.
g) Reliability tests, performance and guarantee tests on completion of commissioning.
h) Handing over of the completed system to the owner.
i) Satisfactory conclusion of the contract.

2.2 The detailed scope of work covered under the package is specified in the Technical  
Specifications,  Volume-II  (TS)  and  Technical  data  Sheet  (Vol.  IIA)  for  specific  
packages.

2.3 Before proceeding with the work, the Contractor shall fully familiarize himself with 
the site conditions. It shall be the responsibility of the contractor to arrange all inputs  

required for detailed engineering and execution. The Bidders are advised to visit the 
site, collect  all  necessary  inputs  and  acquaint  themselves  with  the  topography, 
infrastructure etc.  The  Contractor  shall  be  fully  responsible  for  providing  all  equipment, 
materials, systems and services specified or otherwise which are required to complete the 
work and successful  testing  &  commissioning  of  the  Sub-station  bay  extension  and 
associated system.
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2.4 All materials including Steel and cement required for the civil works shall be supplied 
by the Contractor.

2.5 Any  other  items  not  specifically  mentioned  in  the  Specifications  but  which  are 
required  for  erection,  testing,  commissioning  and  satisfactory  operation  of  the 
Substation bay extension and associated system are deemed to be included in the scope 
of the Specification unless specifically excluded.

3.0   QUALIFYING REQUIREMENTS
 3.1     The Qualifying Requirements for the Bidders are based on meeting the minimum 
pass/fail    criteria specified in Section-INV and INB (Vol-1) of the bidding documents.

4  PRICES

4.1  The  items/equipment/  material/works  (referred  to  as  ‘items’  for  the  sake  of  brevity) 
generally required for completion of the scope of work as per the Technical Specifications 
(TS). Vol.-II of Bidding Documents, are described and given in Schedules of Items and Prices 
(Price Schedules) forming part of Bid Proposal Sheets (BPS), Vol.-IB of Bidding Documents. 
However, the brief descriptions of work shall not be construed to limit the scope of work, and 
the  same  shall  be  read  in  conjunction  with  corresponding  sections  of  TS  including 
amendment/errata, if any, thereto.

4.2 Bidder shall quote ex-works/ex-factory/ex-showroom (referred to as “Ex-works’) price, as 
applicable  and  transportation  and  insurance  charges  separately,  for  FOR  destination  site 
delivery  of  the  items  indicated  in  the  relevant  schedules  of  Bid  Proposal  Sheets  (BPS), 
Volume-IB. Sales Tax, VAT, Excise Duty, Cess, Local Taxes, Octroi / Entry tax and other 
levies, if any, in respect of direct transaction between the Owner and the Contractor under  

the Contract, shall not be included in the quoted price but shall be indicated separately, 
wherever  applicable,  in  the BPS. Also Octri  /  Entry tax,  if  any,  in  respect  of  bought-out 
finished  items,  which  shall  be  dispatched  directly  from  the  Sub-Vendor’s  works  to  the 
Owner’s site (sale-in-transit), shall not be included in the quoted price but shall be indicated 
separately, wherever applicable, in BPS.

4.3 Bidder shall quote separately,  as per relevant Price Schedules of BPS, the charges for 
erection,  testing  &  commissioning  (which  shall  be  inclusive  of  charges  for  unloading, 
Handling, storage, insurance etc.) of all items, which are to be supplied and / or erected at site 
and  charges  of  associated  civil  works  as  specified  in  TS.  These  charges  together  for  all 
equipment/materials/spares,  as applicable,  shall  be deemed to be included in the ‘Erection 
Charges’ to be quoted against the items indicated in relevant schedule of BPS. In addition, the 
cost of all materials required for successful erection, testing and commissioning of the Sub 
Stations and transmission line including the associated civil works, not indicated separately in 
the  schedule of supply items in the BPS but required as per TS, shall be deemed to be 
included in the ‘Erection Charges’.

4.4 Bidders shall include the cost of type tests and other tests, to be carried out in line with 
the Technical Specifications, in the bid price.
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4.5 Service  tax,  as  reimbursable  to  the  Contractor  by  Odisha  Power  Transmission 
Corporation Ltd.,  in  terms of  the Bidding Documents  shall  not  be included in the 
quoted price but shall be indicated separately, wherever applicable, in BPS.

5.0  PRICE  ADJUSTMENT.
5.1 General
5.1.1 The  prices  for  execution  of  the  entire  works  covered  under  the  scope  of  this 
Specification shall be quoted by the Bidder in the manner specified, in the BPS. The Ex-
works price component,  less  advance  will  be  subject  to  price  adjustment,  only  for  

equipment/materials/items  of  work  specifically  stated  under  clause   5.2  below,  (for 
which the bidder shall quoted a base price), base on separate formula as per price adjustment 

provisions given herein.

5.1.2 Price for Ex-works price component for all other equipments/ items except civil works 
specified  at  Clause  5.2  below,  Erection  Charges  ,  Charges  for  Inland  Freight  & 

Insurance etc  shall  be  FIRM  and  no  price  adjustment  shall  be  applicable  for  these 
components for    the entire duration of the Contract.

5.1.3  No price  adjustment shall  be  applicable  on the  portion of  the  Contract  Price 
payable to the Contractor as advance payment.

5.2.1  PRICE ADJUSTMENT FOR TRANSMISSION LINE:
A. Fabricated Tower Parts (including Bolts & Nuts)(As per latest  IEEMA circular 

applicable)
EC1 = EC0 [0.15 + a x A1/ A0 + b x B1 / B0 + 0.11 x L1 / L0] – EC0
Where, EC1 is the price adjustment amount payable on ex-works prices of fabricated 
tower parts (including Bolts & Nuts), shipment-wise.
ECo= Ex-works price component of fabricated tower parts (including ex-works price 

of Bolts & Nuts) shipment-wise.
A = Price index of steel / re-rolled steel angles of size 150 mm x 150 mm x 12 mm 
conforming to IS:2062:1992, as published by IEEMA.
B = Price index for Electrolytic High Grade Zinc, as published by IEEMA.
L = All India Consumer Price Index for Industrial workers, as published by Labour 
Bureau, Shimla (Govt. of India).
a = Co-efficient of Steel;, Value of which shall be between 0.58 & 0.68.
b. = Co-efficient of Zinc, Value of which shall be between 0.06 & 0.16 and the sum 

of a & b shall be 0.74.

B. Line Materials
B.1 Earthwire

EC EW1= EC EW [0.15 + 0.74 (A1 / A0) + 0.11 (L1 / L0) – EC EW

Where,

EC EW1 = Price  adjustment  amount  payable  on  Ex-works  price  of  Earthwire,  
shipment-wise.

EC EW = Ex-works price for Earth wire, shipment-wise.

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 7/ 172 



A = Published price indices for high tensile steel galvanized wire, as published by 
CACMAI / Nationally recognized published index acceptable to Employer.

L = All India consumer price index for industrial workers as published by Labour 
Bureau, Shimla (Govt. of India)

B.2 Hardware Fittings:

ECHWl= ECHW [0.15 + 0.43 (A1 / A0) + 0.05 (B1 / B0) + 0.21 (C1 /Co) + 0.16 
(L1 /Lo)] – ECHW

ECHWl = Price  adjustment  amount  payable  on  Ex-works  price  of  Hardware,  
shipment-wise.

ECHW = Ex-works price for Hardware fittings.

A, B&C= Price  indices  for  EC  grade  aluminum  ingots,  zinc  and  mild  steel  
respectively as published by IEEMA.

L= All Indian consumer price index for industrial workers as published by Labour 
Bureau, Shimila (Govt. of India).

B.3 Conductor and Earth wire Accessories.

            (i) Mid Span Compression Joint for Earthwire
                 EC1 = ECO [0.20 + 0.40 (A1 / A0) + 0.05 (B1 / B0) + 0.20 (C1/ C0) +0.15 
(L1 / L0) - EC0

          (ii) Mid Span Compression Joint for ACSR Conductor, Repair  Sleeve for ACSR 
Conductor

EC1 = ECO [0.20 + 0.65 (A1 / A0) + 0.15 (L1 / L0) – EC0

(iii) Vibration Damper for 7/3.15mm, earthwire, Suspension Clamp for 7/3.15mm 
earth,  Tension  Clamp  for  7/3.15mm,  earthwire  &  Vibration  Damper  for  ACSR  
Conductor.

EC1 = ECO [0.20 + 0.07 (B1 / B0) + 0.58 (C1 / C0) + 0.15 (L1/L0)] –ECO

(iv) Flexible Copper Bond shall be on Firm price basis.
In the above fomulae,

EC1 = Price adjustment amount of respective items.

EC0 = Ex-works price for Conductor & Earth wire Accessories.

A = Price indices for EC grade aluminum ingots, as published by IEEMA.
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B = Price indices for Electrolytic High Grade Zinc, as published by IEEMA.

C = Price indices for Iron & Steel, as published by IEEM.

L = All India Average Consumer Price Index for industrial workers as published by 
Labour Bureau, Shimla (Govt. of India)

B.4 For Disc/Long Rod Insulator

The price adjustment on the Ex-works price component of Disc/ Long Rod Insulator 
shall be as follows:

EC1 = ECO  x [0.15 + a x  (A1 / A0) + b (B1 / B0) + 1x  (L1/L0)] –ECO
Where,
EC1 = Price adjustment amount on ex-works price of Insulator or each shipment.
ECO = Ex-works price component of Insulator shipment-wise.
A & B are price index of Electrolytic High Grade Zinc Ingots, as published by IEEMA 
and Index number of Wholesale Price of fuel, power, light & lubricant as per RBI 
Bulletin (Base 1993-94 = 100), respectively. 

L = Labour Index as published by Labour Bureau, Shimla (Govt. of India)

A = Coefficient of Electrolytic High Grade Zinc Ingots, which shall be 0.05
B = Co-efficient of fuel, power light & lubricant as per RBI Bulletin, which shall be 

       0.53.
1 = Coefficient of laboure index in the ex-factory price of the equipment/ materials, 

      which shall be 0.27
2.1   i) Subscript  ‘O’  refers  to  indices  as  on  thirty  (30)  days  prior  to  date  of  
opening of Bids for materials & labour.

ii) Subscript ‘1’ refers to indices as on 60 (sixty) days prior to the date of shipment.

2.2 The  total  adjustment  for  Earthwire,  Hardware  Fittings  and  Conductor  &  
Earthwire Accessories and Disc/ Long Road Insulatiors shall be subject to a ceiling of 

+ 20% individually of respective  Ex-Works price of Earthwire, Hardware Fittings and 
Conductor & Earthwire Accessories and Disc/ Long Rod Insulators.

However, the total price adjustment of fabricated tower parts (including Bolts & Nits) 
shall not be subject to any ceiling whatsoever.

3. Installation (including Civil Works) Price Component

The  formula  for  calculation  of  the  monthly  price  adjustments  for  Installation 
[including civil weeks but excluding survey, soil investigation and aviation signal for river 
crossing towers (if any) price component shall be as under.

A. Installation price component [including civil works but excluding supply &  
placement of reinforcement steel, concreting, survey, soil investigation and aviation 
signal for river crossing towers (if any)
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ER1 = ERo [0.20 + 0.22 (A1/A0) + 0.58 (L1/L0)] –ER0

Where,

ER1 = Price adjustment amount payable on Installation price component (excluding 
supply & placement of steel and concreting) for each billing.

ER0 = Value  of  erection  work  done (excluding supply & placement  of  steel  and  
concreting) in billing period as established by Contract.

A = Rate  for  Diesel  Oil  as  published  by  Indian  Oil  Corporation  which  has 
jurisdiction over the place of work.

L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 
industrial workers as published by Labour Bureau, Shimla (Govt. of India)

B.        Supply and Placement of Reinforcement Steel.

ER1 = ERo [0.20 + 0.10 x  (A1/A0) + 0.05 x  (L1/L0) + 0.65 x (B1/B0] –ER0

Where,

ER1 = Price  adjustment  amount  payable  on  price  components  of  supply  and 
Placement of Steel.

ER0 = Value  of  supply  &  placement  of  steel  in  billing  period  as  established  by 
Contract.

A = Rate  for  Diesel  Oil  as  published  by  Indian  Oil  Corporation  which  has 
jurisdiction over the place of work.

L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 
industrial workers as published by Labour Bureau, Shimla (Govt. of India)

B = Index numbers of wholesale price in India for iron and steel as published by 
Reserve Bank of India Bulletin ( average of the month).

C. Concreting

ER = ERo [0.20 + 0.20 x  (A1/A0) + 0.10 x  (L1/L0) + 0.30 x (B1/B0) + 0.20 x (Cl / 
C0)] –ER0

Where,

ER1 = Price adjustment amount payable on price components of concreting.

ER0 = Value of concreting in billing period as established by Contract.
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A = Rate  for  Diesel  Oil  as  published  by  Indian  Oil  Corporation  which  has 
jurisdiction over the place of work.

L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 
industrial workers as published by Labour Bureau, Shimla (Govt. of India)

B = Index numbers of wholesale price in India for Cement as published by Reserve 
Bank of India Bulletin (average of the month).

C = Index numbers of wholesale price in India for ‘ non-metallic mineral products 
(structural clay products)’ as published by Reserve Bank of India Bulletin (average of 
the month).

3.1 (i)Subscript ‘o’ will correspond to thirty (30) days prior to date of opening 
of Bids.

ii) Subscript ‘1’ will correspond to the month of billing.

3.2 The total price adjustment amount for Installation (including civil works) price 
component shall not be subject to any ceiling whatsoever.

4.The bidder shall indicate in his bid the actual values of the coefficients a, b etc to be 
adopted, keeping in view the range/ total values given in paras 2 above.

5.The above price adjustment provision shall be invoked by either party subject to the 
following further conditions.

a) For the purpose of Price Adjustment on ex-works price components of the  
equipment, the date of shipment for Goods shall mean scheduled date of shipment or 
actual date of shipment, whichever is earlier. Scheduled date of shipment will be ex-
works date of despatch,  governed  by  the  accepted  PERT  Network  /  Bar  Chart,  
Similarly, for the purpose of Price Adjustment on Installation price component, the  
Billing period shall  mean the billing period as per Contract time, schedule, i.e, the 

agreed Bar Chart or actual period, whichever is earlier. The period for various Installation  
activities will be as per agreed Installation Bat Chart indicating monthly schedule of 
I*installation  activities  for  completion  of  works.  However,  when  the  Employer’s 

specific approval for advancement of shipment/ installation activities has been obtained 
in such case the said advanced date shall be treated as the schedule date of shipment/ 

installation activities for the purpose of working out the price adjustment payable.

No price increase shall  be allowed beyond the original delivery /  Installation dates 
unless specifically stated in the Time Extension Letter, if any, issued by the Employer. The 

Employer  will,  however,  be  entitled  to  any  decrease  in  the  Contract  Price  which 
maybe caused due to lower price adjustment amount in case of delivery of Goods/ Installation 

beyond  the  original  delivery  /  Installation  dates.  Therefore,  in  case  of  delivery  of 
Goods/ Installation beyond the original delivery/ Installation dates, the liability of the 
Employer shall be limited to the lower of the price adjustment amount which may work 
out either on schedule date or actual date of despatch of Goods/ Installation.
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b) In case IEEMA does not publish any of the price indices, as mentioned above, the  
Bidder shall indicate any nationally recognized published index for respective items 

and the source of the same shall be furnished in the Bid.
c) In case of non-publication of applicable indices on a particular date, which happens 

to  be  the  applicable  date  for  Price  Adjustment  purpose,  the  published  indices 
prevailing immediately prior to the particular date shall be applicable.

d) If the price Adjustment amount works out to be positive, the same is payable to the 
Contractor by the Employer  and if it  works out to be negative,  the same is to be  
recovered by the Employer from the Contractor. 

5. The Contractor  shall  promptly submitted price adjustment  invoices for the supplies 
made work done positively within three (3) months from the date of shipment / work done, 

whether it is positive or negative. 

5.2.2 PRICE ADJUSTMENT FOR SUB-STATION

1. General

1.1 Prices for work and materials covered under the scope of this Specification shall be 
furnished by the bidder in the manner specified in the Bid Form & Price Schedules. 

The bidder shall quote base prices for the Ex-Works price component of the equipment / 
materials, the complete equipment procured as spares (for CB, ISO, CT, CVT & SA 
only) and installation (including civil works) price components of the equipment/  
materials. These price components for certain equipment/ materials, as specified, shall 

be subject  to  price  adjustment  to  reflect  changes  in  the cost  of  laborer  and material  
components as per the provisions given below:

1.2 The Ex-Works Price Components for Installation Hardware, Control and Relay Panels, 
PLCC  Equipment,  Wave  Traps,  Bus  Post  Insulators,  Fire  Protection  Systems,  
Illumination System, L.T. Switchgear, IPS Aluminum Tube, Spares Maintenance & 
Testing Equipment, etc.  and  other  items  not  specifically  mentioned  below  shall 

remain firm and no price adjustment shall be applicable for the price components of 
these items.

1.3 Other Charges viz. inland transportation, inland insurance type tests charges, computer 
studies (if any) & training charges etc shall be firm and no price variation shall be  
payable for those components.

2. Ex-works Price Component

The formulae for calculating the price adjustment to be applied to the Ex-works price 
component of the main equipment will be as follows:

A. Circuit Breaker

P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + 1 x 
                        (L1/L0)]-P0
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Where, 

P1 = Price adjustment amount for each shipment

Po= Ex-works price of the respective equipment.
A, B, C, D = Price indices of raw materials used in the equipment as published by  

                        IEEMA.

L = Consumer  Price  Index  as  published  /  declared  by  Labour  Bureau,  Shimla, 
Govt. of India.

a, b, c, d = The value of corresponding coefficients of raw materials used and the 
sum of which should be between 0.55 to 0.65. 

1 = Co-efficient for labour component,

These coefficients are estimated percentage of major raw material / labour component 
involved in the Ex-works price of equipment such that their summation shall be equal 

to 0.85.

B. Current Transformer, IVT  and Capacitance Voltage Transformer

P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + e x 
            (E1/E0) + 1 x (L1/L0)]-P0

Where,

P1 = Price adjustment amount for each shipment

Po= Ex-works price of the respective equipment.

A, B, C, D, E = Price indices of raw materials used in the equipment as published by
                          IEEMA.

L = Consumer  Price  Index  as  published  /  declared  by  Labour  Bureau,  Shimla, 
Govt. of India.

a, b, c, d, e = The value of corresponding coefficients of raw materials used and the 
sum of which should be between 0.55 to 0.65. 

1 = Co-efficient for labour component,

These coefficients are estimated percentage of major raw material/labour component 
involved in the Ex-works price of equipment such that their summation shall be equal 

to 0.85.

C. Isolator and Surge Arrestor.
P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + 1 x 
(L1/L0)]-P0
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Where,

P1 = Price adjustment amount for each shipment.

Po= Ex-works price of the respective equipment.

A, B, C, D, = Price indices of raw materials used in the equipment as published by 
IEEMA.

L = Consumer  Price  Index  as  published  /  declared  by  Labour  Bureau,  Shimla, 
Govt. of India.

a, b, c, d,  = The value of corresponding coefficients of raw materials used and the 
sum of which should be between 0.55 to 0.65. 

1 = Co-efficient for labour component,

These coefficients are estimated percentage of major raw material/labour component 
involved in the Ex-works price of equipment such that their summation shall be equal 

to 0.85.

D. PVC/XLPE Insulated Power and Control Cables.

P1 = PO x [0.85 + 0.15 x (A1/A0)]  - P0 + (M1-M0)

Where,

P1 = Price adjustment amount per Km. of cable.

P0= Ex-works price per Km. of cable...

A = Price index for PVC/XLPE as published by IEEMA.

M1-M0 = Change in metal component of the works price of particular type &  size  
                  of cable.

Where,
M = Weight in MT of metal per Km. of Cable X Price index of Metal per MT as 
published by IEEMA.
The Bidder has to specify in his Bid metal component per Km. for each type and size 

of cable.

E. Sub Station Structures (including Bolts & Nuts).

For Lattice & Pipe Structures (including washers, foundation bolts and Bolts & Nuts).

P1 = PO x [0.15 + 0.58 x (A1/A0) + 0.16 x (B1/B0) + 0.11 (L1/L0)] - P0
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Where,

P1 = Price adjustment amount for each shipment wise.

Po = Ex-works price of Lattice & Pipe Type Structure including washers, foundation 
bolts & bolts & nuts.

A & B = Price indices of structural steel and electrolytic zinc as published by
               IEEMA.

L = Consumer  Price  Index  as  published  /  declared  by  Labour  Bureau,  Shimla, 
Govt. of India.

2.1       i) Subscript ‘0’ refers to indices as on thirty (30) days period to date of opening 
of Bids, for materials & labour.

Subscript ‘1’ refers to indices and exchange rate as applicable on:

a) Sixty (60) days prior to the date of shipment for Labour

b) At the expiry of two third (2/3) period from the date of base index to the date 
of shipment for materials in case of CB, CT, CVT, ISO and SA.

c) Sixty (60) days prior to the date of shipment for materials in case of Power & 
Control Cables and Sub-station structure.

2.2 The  total  adjustment  for  CB,  CT,CVT,SA,  ISO,  PVC/XLPE  insulated  Power  & 
Control Cables and Sub-station Structures (including bolts & nuts) shall be subject to a 
ceiling of + 20% individually of respective  Ex-Works price of CB, CT,CVT,SA, 
ISO, PVC/XLPE insulated Power & Control Cables and Sub-station Structures (including 

bolts & nuts).

3. Installation (including Civil Works) Price Component.

The  formula  for  calculation  of  the  monthly  price  adjustments  for  Installation 
[including civil works) price component shall be as under.

A. Installation  price  component  [including  civil  works  but  excluding  ‘supply  &  
placement of reinforcement Steel’ & ‘Concreting’).

ER1 = ER0 [0.20 + 0.80 x (L1/L0)] –ER0.
Where,
ER1 = Price  adjustment  amount  for  the  Installation  price  component  (excluding 

supply & placement of steel and concreting) for each billing.

ER0 = Price for installation (excluding supply & placement of steel and concreting & 
including civil works), done in billing period as established by Contract.

L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 
industrial workers as published by Labour Bureau, Shimla (Govt. of India).
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B.        Supply and Placement of Reinforcement Steel.

ER1 = ER0 [0.20 + 0.10 x  (A1/A0) + 0.05 x  (L1/L0) + 0.65 x (B1/B0)] –ER0

Where,

ER1 = Price  adjustment  amount  payable  on  price  components  of  supply  and 
Placement of Steel.

ER0 = Value  of  supply  &  placement  of  steel  in  billing  period  as  established  by 
Contract.

A = Rate  for  Diesel  Oil  as  published  by  Indian  Oil  Corporation  which  has 
jurisdiction over the place of work.

L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 
industrial workers as published by Labour Bureau, Shimla (Govt. of India)

B = Index numbers of wholesale price in India for iron and steel as published by 
Reserve Bank of India Bulletin ( average of the month).

C. Concreting

ER1 = ER0 [0.20 + 0.20 x  (A1/A0) + 0.10 x  (L1/L0) + 0.30 x (B1/B0) + 0.20 x (C1 / 
C0)] –ER0

Where,
ER1 = Price adjustment amount payable on price components of concreting.
ER0 = Value of concreting in billing period as established by Contract.
A = Rate  for  Diesel  Oil  as  published  by  Indian  Oil  Corporation  which  has 

jurisdiction over the place of work.
L = Indian  field  Labour  index-namely  All  India  Consumer  Price  Index  for 

industrial workers as published by Labour Bureau, Shimla (Govt. of India)
B = Index numbers of wholesale price in India for Cement as published by Reserve 

Bank of India Bulletin (average of the month).
C = Index numbers of wholesale price in India for ‘non-metallic mineral products 

(structural  clay  products)’  as  published  by  Reserve  Bank  of  India  Bulletin 
(average of the month).

3.1 i) Subscript ‘o’ will correspond to thirty (30) days prior to date of
opening of Bids.     

ii) Subscript ‘1’ will correspond to the month of billing for indices and average of 
the month for the exchange rate.

3.2 The  total  price  adjustment  amount  for  Installation  (including  civil  works)  price 
component shall not be subject to any ceiling whatsoever.

4. The bidder shall indicate in his bid the actual values of the coefficients a, b, c, d  etc to  
be adopted, keeping in view the range/ total values given in para 2 above.
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5. The above price adjustment provision shall be invoked by either party subject to the 
following further conditions.

a) For the purpose of Price Adjustment on ex-works price components of the equipment, 
the date of shipment for Goods shall mean scheduled date of shipment or actual date of 
shipment,  whichever is earlier.  Scheduled date of shipment  will  be ex-works date of 
despatch,  governed  by  the  accepted  PERT Network  /  Bar  Chart,  Similarly,  for  the 
purpose of Price Adjustment on Installation price component, the Billing period shall 
mean the billing period as per Contract time, schedule, i.e,,  the agreed Bar Chart  or 
actual period, whichever is earlier. The billing period for various Installation activities 
will be as per agreed Installation Bar Chart indicating monthly schedule of installation 
activities for completion of works. However, when the Employer’s specific approval for 
advancement of shipment/ installation activities has been obtained in such case the said 
advanced date shall be treated as the schedule date of shipment/ installation activities for 
the purpose of working out the price adjustment payable.

No price increase shall be allowed beyond the original delivery / Installation dates unless 
specifically stated in the Time Extension Letter, if any, issued by the Employer. The 
Employer will, however, be entitled to any decrease in the Contract Price which may be 
caused due to lower price adjustment amount in case of delivery of Goods/ Installation 
beyond the original delivery / Installation dates. Therefore, in case of delivery of Goods/ 
Installation beyond the original delivery/ Installation dates, the liability of the Employer 
shall be limited to the lower of the price adjustment amount, which may work out either 
on schedule date or actual date of despatch of Goods/ Installation.

b) In case  IEEMA does  not  publish any of  the  price  indices,  as  mentioned  above,  the 
Bidder shall indicate any nationally recognized published index for respective items and 
the source of the same shall be furnished in the Bid.

c) In case of non-publication of applicable indices on a particular date, which happens to be 
the  applicable  date  for  Price  Adjustment  purpose,  the  published  indices  prevailing 
immediately prior to the particular date shall be applicable.

d) If the price Adjustment amount works out to be positive,  the same is payable to the 
Contractor  by  the  Employer  and  if  it  works  out  to  be  negative,  the  same  is  to  be 
recovered by the Employer from the Contractor. 

e) The  Contractor  shall  promptly  submitted  price  adjustment  invoices  for  the 
supplies  made /  work done positively  within three  (3)  months from the date of 
shipment / work done, whether it is positive or negative. 

5.2.3 PRICE VARIATION CLAUSE FOR ACSR CONDUCTORS

1. General

1.1 Prices for work and materials  covered under the scope of this  Specification shall  be 
furnished by the bidder in the manner specified in the Bid Form & Price Schedules. The 
bidder  shall  quote  base  prices  for  the  Ex-Works  price  of  the  goods.  These  price 
components for certain goods, as specified, shall be subject to price adjustment to reflect 
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changes  in  the  cost  of  labour  and material  components  as  per  the  provisions  given 
below:

1.2 The Charges viz. inland transportation, inland insurance type test charges etc. shall be 
firm and no price variation shall be payable for these components.

2. Ex-works Price Component

The formulae for calculating the price adjustment to be applied to the Ex-works price 
component of Conductor will be as follows:

P1 = P0 x {0.15 + a x (A1 /A0) + b x (B1/B0) + c x (C1/C0) + 1 x (L1/L0)} – P0

Where,

P1 = Price adjustment amount, shipment-wise (if it works out negative, that would 
                        mean the amount to be recovered by the Purchaser from the Supplier).

P0 = Ex-works Price Conductor

A,B,C &L are the indices for materials and labour as below:

A = Price  index  of  EC  Grade  Aluminium  Ingots,  as  published  by  CACMAI  / 
Nationally recognized published index acceptable to the Purchaser.

B = Price  index  of  High  Carbon  Steel,  as  published  by  CACMAI /  Nationally 
recognized published index acceptable to the Purchaser.

C = Price  index  of  High  Grade  Zinc,  as  published  by  CACMAI  /  Nationally 
recognized published index acceptable to the Purchaser

L = All India average consumer price index for Industrial workers (base 2001 = 
100), as published by Labour Bureau, Shimla Govt. of India.

a = C0-efficien5t EC Grade Aluminium Ingots, which shall be 0.65.
b*. = C0-efficient for High Carbon Steel, which shall be 0.13.
c* = C0-efficient for High Grade Electolytic Zinc, which shall be 0.02.
1 = C0-efficient for labour component, which shall be 0.05

(*) For bidders who intend to quote their prices based on High Tensile Galvanised Steel 
wire, the coefficient for the same (i.e. coefficient ‘b’ for High Tensile Galvanised Steel 
wire) shall be 0.15 and coefficient ‘c’ shall not be applicable.

1. i) Subscript ‘o’ refers to indices as applicable on 30 days prior to date of opening of Bids 
(referred as base indices).

ii) Subscript ‘1’ refers to indices as applicable on 60 days prior to date of shipment.

2.2. The  total  price  adjustment  for  Conductor  shall  not  be  subject  to  any  ceiling 
whatsoever.
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C. The above price adjustment provision shall be invoked by either party subject to the 
following further conditions:

a) For the purpose of Price Adjustment on ex-works price components of the Goods, the 
date of shipment for Goods shall mean scheduled date of shipment or actual date of 
shipment,  whichever is earlier.  Scheduled date of shipment  will  be ex-works date of 
despatch,  governed by the accepted PERT Network / Bar Chart.  However,  when the 
purchaser’s specific approval for advancement of shipment has been obtained in such 
case the said advanced date shall be treated as the schedule date of shipment for the 
purpose of working out the price adjustment payable.

 
No price increase shall be allowed beyond the original delivery dates unless specifically 
stated in the Time Extension Letter, if any, issued by the Purchaser. The Purchaser will, 
however, be entitled to any decrease in the Contract Price which may be caused due to 
lower price adjustment amount in case of delivery of Goods beyond the original delivery 
dates, the liability of the Purchaser shall be limited to the lower of the price adjustment 
amount which may work out either on schedule date or actual date of despatch of Goods.

b) In case of non-publication of applicable indices on a particular date, which happens to be 
the  applicable  date  for  Price  Adjustment  purpose,  the  published  indices  prevailing 
immediately prior to the particular date shall be applicable.

c) If the price Adjustment amount works out to be positive,  the same is payable to the 
Supplier by the Purchaser and if it works out to be negative, the same is to be recovered 
by the Purchaser from the Supplier. 

e) The Supplier shall promptly submitted price adjustment invoices for the supplies made 
positively within three (3) months from the date of shipment, whether it is positive or 
negative. 
ACSR CONDUCTOR Weight Content
DESCRIPTION Aluminium HTGS wire 3.0 mm to 4.09 

mm
PANTHER CONDUCRTOR (30+7/3.0) 587 387
ZEBRA CONDUCTOR (54+7/3.18) 1187 435
MOOSE CONDUCTOR (54+7/3.53) 1463 537

Note:      a) All prices of raw materials are prevailing prices for the month.

           b) All prices of raw materials are Ex-works exclusive of excise duty, sales 
taxes etc.

5.3 The  Bidder  shall  also  furnish  the  price  breakdown  where  ever  applicable  in  the 
appropriate schedules of Bid Form to indicate the following:

i) Ex-works price of the equipment/materials (including tools and tackles etc.)
ii) Charges for inland transportation (including port handling) and insurance for delivery 
of the equipment/materials up to their final destinations.
iii) Lump sum charges towards unloading, storage, insurance, 
iv) Price break up for spares in line with Clause 18.0 of this Section.
v) Sales  Tax/  Excise  duty/Entry  tax  and  any  other  levies  legally  payable  on  the 
transactions between the Owner and the Bidder. 
vi) Any other charges as per the requirement of Contract/Technical Specifications.
vii) Unit erection, testing and commissioning charges as per the schedule.
viii) No price adjustment shall be payable towards supply of Mandatory spares.
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6.0      TAXES AND DUTIES

6.1 All  customs duties,  excise  duties,  cess,  sales  taxes/VAT and other  statutory levies 
payable by the Bidders in respect of the transaction between the Bidders and their 
vendors/sub-suppliers while procuring any components, sub-assemblies, raw materials 
and equipment, shall be included in the bid price.

However,  Entry Tax as  applicable  for  destination  site/state  on  all  items  of  supply 
including  bought-out  finished  items  (as  identified  in  the  bid),  which  shall  be 
dispatched directly from the sub-vendors’ works to Consultant’s site (sale-in-transit) 
shall not be included in the bid price. The applicable Entry Tax in respect of the said 
items of supply would be reimbursed to the Contractor separately by the Odisha Power 
Transmission Corporation Ltd subject to furnishing of documentary proof.

6.2      VAT/Sales tax, excise duties, cess, local taxes and other levies in respect of the 
transactions between Odisha Power Transmission Corporation Ltd and the Contractor 
under the Contract, if any, shall not be included in the bid price but they should be 
indicated separately wherever applicable in the Bid Proposal Sheets.

Whenever  ex-works  price  is  quoted  exclusive  of  Excise  Duty  applicable  on  the 
transaction between Odisha Power Transmission Corporation Ltd and the Contractor 
Dirct Supply, then the due credit under the MODVAT (modified Value Added Tax), 
scheme as per the relevant Government policies wherever applicable, shall be taken 
into account by the Bidder while quoting bid price.

6.3     In respect of transactions solely between Odisha Power Transmission Corporation 
Ltd and the contractor (for dispatches made from the contractor’s works under the Supply 

Contract),  VAT/Sales  Tax,  Excise  Duties,  local  taxes  and  other  levies  shall  be  
paid/reimbursed by Odisha Power Transmission Corporation Ltd at the applicable rate 

at the time of despatch, scheduled or actual, whichever is lower. However, in case of  
advancement  of  supplies  solely  at  the  request  of  Odisha  Power  Transmission  
Corporation Ltd, taxes and duties prevailing at the time of dispatch, shall be payable 
by Odisha Power Transmission Corporation Ltd.

6.4 Concessional  Sales  Tax declaration  forms,  as  admissible,  would be  issued to  the  
contractor, on request, by Odisha Power Transmission Corporation Ltd. (OPTCL) for 

all items (ad identified in the price schedule of the bid) to be supplied directly by the  
contractor as well as for the items to be supplied by the sub-suppliers as sale in transit.

6.5       Sales Tax on goods incorporated in the Works:

The Bidder shall include the Sales Tax on Works Contract, Turnover Tax or any other 
similar  taxes  under the Sales  Tax Act,  as  applicable  in  their  quoted bid price and 
Odisha  Power  Transmission  Corporation  Ltd  would  not  bear  any  liability  on  this 
account.  Odisha  Power  Transmission  Corporation  Ltd  shall,  however,  deduct  such 
taxes at source as per the rules and issue TDS Certificate to the Contractor.
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6.6 For payment/reimbursement of Sales Tax/VAT in respect of dispatches made directly 
from contractor’s  works,  invoices  raised  by  the  contractor  shall  be  accepted  as  
documentary evidence. Similarly, pre-numbered invoices duly signed by authorized 
signatory will be considered as evidence for payment of Excise Duty and cess. All  
invoices  raised  by  contractor  shall  be  in  name  of  Odisha  Power  Transmission  
Corporation Ltd.

6.7     As  regards  the  Income  Tax,  surcharge  on  Income  Tax  and  other  corporate  taxes  the  
Bidder shall be responsible for such payment to the concerned authorities.

6.8     The statutory deduction  of taxes  and duties  at  source,  related  to  these works,  shall  be  
done by Odisha Power Transmission Corporation Ltd. TDS so deducted shall be  
deposited  with  the  relevant  tax  Authorities  & TDS certificates  shall  be  issued  by 

Odisha Power Transmission Corporation Ltd.

7.0 BASIS OF EVALUATION AND COMPARISON

The basis of evaluation and comparison shall be as per clause no. 33.0 of Section INB 
(Vol-I)

8.0 TERMS OF PAYMENT 
The payment to the Contractor under the contract will be made by the Odisha Power 
Transmission Corporation Ltd in line with Clause 34.0, Section- GCC, Volume-I and 
as per the guidelines and conditions specified hereunder. All payments made during 
the contract will be on on-account payment purpose only.

8.1 (i)   Advance Payment:
Ten percent (10%) of the Ex-works price component shall be paid as an initial advance
(a) An unconditional & irrevocable advance payment Bank Guarantee in favour of Orissa  
Power Transmission Corporation Ltd., for the equivalent amount of advance . The said Bank 
Guarantee shall be initially valid upto the end of ninety (90) days after the scheduled date for 
successful  completion  of  commissioning  and  shall  be  extended  from time  to  time  until  
ninety (90) days beyond the actual date of successful completion of commissioning, as may 

be required under the contract. 
(b)  On progressive payment  to the EPC contractor ,the advance taken shall  be recovered  
proportionately  from the  bill  and   after  such  adjustment,the  contractor  shall  furnish  the  
reduced amount BG against the outstanding advance payment.  Ex-works price component  
of the equipment & materials (except mandatory spares) shall be paid as below:

   
Ten percent (10%) of the Ex-works price component shall be paid as an initial advance 
on presentation of the following:

(a) Acceptance of the Letter of Award by the Contractor.
(b) Contractor’s detailed  proforma invoice for claiming mobilisation advance.
(c) An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha 

Power  Transmission  Corporation  Ltd.,  for  the  equivalent  amount  of  advance  in 
accordance with the provisions of Clause 34.7.1 (i) (b), Section –GCC, Volume– I and 
as per Performa attached with Section-Annex. Of Volume-I (Conditions of Contract). 
The said Bank Guarantee shall be initially valid upto the end of ninety (90) days after 
the scheduled date for successful completion of commissioning and shall be extended 
from  time  to  time  until  ninety  (90)  days  beyond  the  actual  date  of  successful 
completion of commissioning, as may be required under the contract. 
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On progressive payment to the Contractor, the advance taken shall be recovered 
proportionately  from the bill  and after  such adjustment  the  contractor  shall  
furnish the reduced amount BG against the outstanding advance payment in four 
stages.

(d) An  unconditional  &  irrevocable  Bank  Guarantee  in  favour  of  Odisha  Power 
Transmission  Corporation  Ltd.,  for  ten  percent  (10%)  of  the  total  Contract  price 
towards Contract Performance Guarantee (CPG) in accordance with the provisions of 
Clause  41.0,  Section  INB and  Clause  11.0  below  and  as  proforma  attached  with 
Section-Annex. of Volume-I (Conditions of Contract). The said bank guarantee shall 
be initially valid upto ninety (90) days after expiry of the Warranty Period shall be 
extended  form time  to  time  till  ninety  (90)days  beyond  successful  completion  of 
warranty period, as may be required under the Contract.

(e) Detailed PERT Network / Bar Chart and its approval by the Owner.

SUPPLY PART:-
(ii) Seventy five percent (75%) of the Ex-works price component shall be paid on 
successful completion of supply and receipt of the materials/items at site along with 
verification of material  at  site  by  the  consignee  and  on submission  of  documents  
indicated herein under.

(a) Evidence of dispatch & receipt (R/R of receipted L/R).
(b) Contractor’s detailed invoice & packing list identifying contents of each shipment.
(c) Insurance Policy / Certificate.
(d) Manufacturer’s / Contractor’s guarantee Certificate of Quality.
(e) Material Dispatch Clearance Certificate (MDCC) for dispatch issued by Owner.
(f) Test certificate.

(iii)    Fifteen Percent  (15%) payment shall be made after installation of material at 
site and    certification by engineer in-charge.

(iv)  The balance ten percent (10%) of the Ex-works price component shall be paid 
after successful commissioning of the complete Substation bay extension and handing over 

to Odisha Power Transmission Corporation Ltd.
     

    In Case the contractor does not claim any advance or claims partial advance, 
then in such condition recovery against clause no. 8.1 (ii), (iii), (iv) and (v) above shall 

be automatically reduced proportionately

8.2 Inland Transportation & Insurance Charges
Inland transportation and insurance charges shall be paid to the Contractor on pro-rata 
basis, as per the unit rates indicated in the Letter / Notification of Award, after receipt 
of materials/items at site and on presentation of the invoices along with supporting 
documents by the Contractor. However, these charges will be subject to a limitation 
that the aggregate of all invoices does not exceed the total amount indicated in the 
Letter of Award/ NOA.

8.3 Erection  Price Component 

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 22/ 172 



i) An advance of 10% (ten percent)  of the total erection price shall be paid as initial 
advance subject to conditions stipulated in Clause 34.7.1 (ii) of Section-GCC (Vol.-
ume-I) and the following. 

(a) Submission of detailed invoice for advance payment.
(b) Establishment  of  Contractor’s  site  offices  and  certification  by  Engineer  that 

satisfactory mobilization for erection exists.
(c) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha 

Power  Transmission  Corporation  Ltd.,  for  the  equivalent  amount  of  advance  in 
accordance with Clause 34.7.1 (ii) (b), Sec.-GCC, Vol.-I of bidding documents and as 
per proforma attached with Section-Annex of Vol.- I (Conditions of Contract).  The 
said Bank Guarantee shall be initially valid upto the end of ninety (90) days after the 
scheduled  date  for  successful  completion  of  commissioning  and shall  be  extended 
from  time  to  time  until  ninety  (90)  days  beyond  the  actual  date  of  successful 
completion of commissioning, as may be required under the Contract.

(d) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha 
Power Transmission Corporation Ltd., for ten percent (10%) of the total Contract price 
towards Contract Performance Guarantee (CPG) in accordance with Clause 41.0 of 
Section – INB, Vol.- I and as per proforma at-tached with Section-Annex of Volume – 
I (Conditions of Contract). The said Bank Guarantee shall be initially valid up to 90 
(ninety) days after the expiry of warranty period and shall be extended from time to 
time ninety (90) days beyond successful completion of warranty period, as may be 
required under the Contract.

ii) 90% (Ninety percent)  of the erection price component  will  be paid on progressive 
basis depending on the actual work done i.e. on completion of erection, testing and 
commissioning of the respective items and on certification of the same by the owner.

iii) The balance 10% (ten percent) of the erection price component shall be paid within 
sixty (60) days  after successful commissioning of the substation bay extension and 
associated system and issuance of Taking Over Certificate by the owner.

In Case the contractor does not claim any advance or claims partial advance, 
then in such condition recovery against clause no. 8.3 (ii) and (iii) above shall be 
automatically reduced proportionately.

Important: Stage payment for the followings (3 items) as per OPTCL norms  
shall be considered for erection contract only. 
Construction of (I) Control Room Building (II) Colony Quarters & 
(III) Boundary Wall.

The details are as below.
A)  Construction  of  Switch  yard  Building{Control  room  Building:  (double 
Storied)}
Sl No. Description of  Stages Payment Terms

1 RCC as per Contract:
1.1 Ground Floor (60% of total price)

'1.1.1 Up to plinth level 15% of 60% of ordered price i.e. 9% of the total value

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 23/ 172 



'1.1.2 Up to lintel level 30% of 60% of ordered price i.e. 18% of the total 
value

'1.1.3 After roof casting 55% of 60% of ordered price i.e. 33% of the total 
value

'1.1.4 First Floor (40% of total price)
'1.1.5 (1) Up to lintel level 35% of 40% of ordered price i.e. 14% of the total 

value
'1.1.6 (2) After roof casting 65% of 40% of ordered price i.e. 26% of the total 

value

2 Brick masonry work as per contract
2.1 (1) Ground Floor 60% of the total price
2.2 (2) First Floor 40% of the total price
3 Flooring as per Contract

3.1 (1) Ground Floor 55% of the total price
3.2 (2) First Floor 45% of the total price

B)  Construction of Colony Quarters:
Sl No. Description of  Stages Payment Terms

1 ‘D’-type as per contract
1.2 Up to plinth level 10% of the ordered price
1.2 After brick work 15% of the ordered price
1.3 After roof casting 30% of the ordered price
1.4 After complete in Full 

shape
45% of the ordered price

2 ‘E’ type as per contract

2.1 Ground Floor (60 % of total price)
'2.1.1 Up to plinth level 10% of 60% of the ordered price i.e. 6% of the total price
'2.1.2 After brick work 15% of 60% of the ordered price i.e. 9% of the total price
'2.1.3 After roof casting 30% of 60% of the quoted price i.e.18% of the total price
'2.1.4 After complete in Full 

shape
45% of 60% of the ordered price i.e.27% of the total price

2.2 First Floor (40% of the Total price)

'2.2.1 Up to lintel level 15% of 40% of the ordered price i.e. 6% of the total price
'2.2.2 After roof casting 30% of 40% of the ordered price i.e.12% of the total price
'2.2.3 After complete in Full 

shape
55% of 40% of the ordered price i.e.22% of the total price

(C) Construction of Boundary Wall:
Sl No. Description of  Stages Payment Terms

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 24/ 172 



1 Excavation & bed Concrete 
& Foundation

20% of the ordered price pile foundation with grade 
beam

2 Brick Work 30% of the ordered price

3 Plastering 20% of the ordered price

4 After complete in full shape 30% of the ordered price

8.4 All advance payment shall be interest bearing and recovery of advance along with the 
interest component on the advance amount shall be as under:

a) All advance payment made shall be recovered proportionately from each running bill 
of the contractor.

b) The amount of interest to be recovered from a particular bill shall be calculated @ 10% per annum 
on the value  of  advance  corresponding to  the % age of  total  progressive payment  being 
released. The period for which the interest is to be calculated shall be reckoned for the date of 
release of the advance payment to the actual date of release of the said progressive payment 
of the expiry of stipulated time frame for release of such progressive payments. If the amount 
payable under any interim bill is not sufficient to cover all deductions to be made for interest 
on the advance payment and other sums deductible there from, the balance outstanding shall 
be recovered from the next payments immediately falling due.

c) Commissioning for the purpose of payments shall mean satisfactory completion of all supplies, 
erection, commissioning checks and successful completion of all site tests and continuous 
energisation of the equipment/materials at rated voltage as per the Contract and to the 
satisfaction/approval of the Consultant

8.5 Payment towards spare
100% payment after receipt at site, subject to verification there of.

8.6 Payment towards Taxes and Duties as applicable

Taxes and duties, applicable as per Indian Tax laws, in respect of direct transaction 
between Odisha Power Transmission Corporation Ltd. and the Contractor, and to be 
reimbursed by Odisha Power Transmission Corporation Ltd., as per the Contract, will 
be reimbursed after each shipment against documentary evidence as applicable. Entry 
tax/octroi, to be reimbursed by Odisha Power Transmission Corporation Ltd., as per 
Contract,  will  be  reimbursed  after  receipt  of  goods  at  site  destination  against 
documentary evidence.  Service tax,  wherever reimbursable as per contract,  will  be 
reimbursed after  the services are performed, Payment towards taxes & duties shall be 
released by Odisha Power Transmission Corporation Ltd directly to the Contractor 
against invoice along with documentary evidence, to be submitted by the Contractor as 
specified in the Contract.

8.7 Payment towards Price adjustment

8.7.1  Any variation in Contract Price due to Price Adjustment provision of Clause  5.0  
above shall be effected on presentation of calculations as per formula specified by  
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IEEMA along with documentary evidence for different indices applicable for Price  
Adjustment.

8.7.2 Any increase in Contract Price due to price adjustment provision as per Clause 5.0  
above shall be payable as follows:

For  supply  of  material/  equipment,  ninety  percent  (90%)  of  the  price  adjustment 
amount for the respective shipment shall be paid as per the payment clause provided 
for supply part Cl. 8.1 above  and balance ten percent (10%) shall be payable along 
with final payment mentioned at Clause 8.1 (v) above.

8.7.3 Any reduction in Contract Price due to price adjustment provision as per Clause 5.0  
above shall be effected by recovering 100% of the reduction amount from any of the 
Contractor’s invoices falling immediately due for payment or any other payments.

8.8   Mode of Payment

8.8.1 Payment shall be made promptly by the OPTCL within thirty  (30) days of receipt of  
Contractor’s  invoice,  complete  in  all  respects  and  supported  by  the  requisite 

documents and  fulfillment  of  stipulated  conditions,  if  any.  All  the  payment  shall  be 
released to the Contractor directly.

8.8.2 All invoices under the Contract shall be raised by the Contractor on “Odisha Power  
Transmission Corporation Ltd., and all payments shall be made to the Contractor by 
Odisha Power Transmission Corporation Ltd., as per Contract, will be reimbursed after 
receipt  of  goods  at  site  destination  against  documentary  evidence.  Service  tax,  
wherever  reimbursable  as  per  contract,  will  be  reimbursed  after  the  services  are  
performed.  Payment  towards  taxes  &  duties  shall  be  released  by  Odisha  Power  
Transmission Corporation Ltd directly to the Contractor against invoices along with 
documentary evidence, to be submitted by the Contractor as specified in the Contract.

8.8.3   In case the Contract is awarded on a joint venture, the Advance Bank Guarantees as 
well as Contract Performance Guarantees referred above, shall be in the name of the 
Joint Venture and not in the name of the Lead Partner or any partner (s) of the joint 
Venture alone.

9.0 QUANTITY VARIATION
The quantity of all equipment/materials given in the Bid Proposal Sheets, Volume-IB 
of  the  bidding  documents  are  provisional.  The  total  variation  in  quantity  shall  be 
unlimited.  The Contractor(s)  shall  be responsible for supply and execution of such 
final quantities of completion of the entire work under his scope and they shall be paid 
for such finalized quantities at the unit rate indicated in the Letter of Award / NOA 
after approval by the competent authority.

10.0 WORK SCHEDULE

10.1 The Bidder shall include in his proposal his programme for furnishing and erecting 
the equipments covered under the package. The programme shall be in the form of a 
bar chart / master network identifying key phases in various areas of total work like 
procurement  of  raw  material  /  bought  out  items/components,  manufacturing,  type 
testing , supply of materials and field activities such as foundation, erection, stringing 
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etc.  and  testing  &  commissioning  of  the  substation  bay  extension  and  associated 
system so as to achieve testing & commissioning of all equipments/materials under the 
Packages within Package as indicated against each package from the date of letter of 
Award/NOA. Completion period of the projects package wise are as below,

(I)    Pkg 11/2013-14 (LAXMIPUR)- 12(Twelve) Months from the date of NOA

10.2 The  schedule  shall  be  reckoned  from the  date  of  issue  of  Letter  of  Award/NOA, 
Within 15 (fifteen) days of issuance of Letter of Award/NOA, Contractor shall submit 
Bar  Chart/  PERT Network conforming to  the delivery/erection  dates  mentioned in 
Letter of Award/ NOA for review and approval.. After approval of Bar Chart/PERT 
Network,  one  reproducible  with  sufficient  number  of  prints  as  desired  by  Odisha 
Power Transmission Corporation Ltd., shall be submitted.

10.3 The provision of Penalties leviable in case of delay in completion pursuant to Clause 
12.0 below shall  become effective after the period mentioned above for successful 
completion of testing and commissioning.

11.0 CONTRACT PERFORMANCE GUARANTEE

11.1 The successful bidder  shall  be required  to  furnish to  Odisha Power Transmission  
Corporation  Ltd.,  a  Contract  Performance  Guarantee  (CPG)  for  the  value  of  ten 

percent (10%) of total Contract Price as per conditions stipulated in Clause No.41.0, 
Section- INB of Vol-I and Clause No.32.0, Section-GCC, of Volume-I, which shall 
be extended from time to time till 90 (ninety) days beyond the actual date of successful 

completion of warranty  period,  as  may  be  required  under  the  Contract.  The  bid  
guarantee shall be kept valid by the successful bidder till the Contract Performance  
Guarantee is accepted by Odisha Power Transmission Corporation Ltd. 

11.2 The Performance Guarantee shall cover additionally the following guarantees:

a) The successful Bidder guarantee the successful and satisfactory operation of 
the  equipment  furnished  and  erected  under  the  Contract,  as  per  the 
specifications and documents.

b) The successful  Bidder  further  guarantees  that  the equipment  provided and  
installed by him shall be free from all defects in design, material and  
workmanship and shall  upon  written  notice  from  Odisha  Power  Transmission  
Corporation Ltd. fully remedy free of expenses such defects as developed under the  
normal use of the said equipment within the period of guarantee specified in the  
relevant  clause  of  the  General  Terms  and  Conditions  in  this  Volume-IA/Special  
Conditions of Contract Vol-IA.

11.3 The Contract Performance Guarantee is intended to secure the performance of the  
entire Contract. However, it is not to be construed as limiting the damages under  
clause entitled “Equipment  Performance  Guarantee”  in  Technical  Specifications,  
Volume-II and damages stipulated in other clauses in the Bid documents.

11.4 The Performance  Guarantee will be returned to the Contractor without any interest at 
the end of guarantee period, unless otherwise specified in the Special Conditions of  
Contract.
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12.0 Liquidated damage FOR DELAY IN COMPLETION. 
If the Contractor fails to perform the work within the specified period given in the  
contract or any extension granted thereof, with respect to successful completion of 
testing  &  commissioning  of  sub-station  bay  extension  and  associated  system,  the 
Contractor shall pay to Odisha Power Transmission Corporation Ltd. as Liquidated 
damage, a sum of half percent (0.5%) of the Contract price for each calendar week of 
delay or part. However, the amount of Liquidated damage for the Contract shall be 
limited  to  a  maximum of  five  percent  (5%) of  the  total  Contract  price  except  for 
spares. The maximum limit of Liquidated damage for spares shall be ten percent (10% 
of corresponding value).

13.0 FUNCTIONAL GUARANTEES 
13.1 Particulars, Performance & Efficiency of Equipment / Materials.

Bidder shall state the guaranteed technical particulars, performance or efficiency of 
different  equipment/materials  in  response  to  the  Technical  Specifications.  Goods 
offered shall have minimum acceptable particulars / performance/efficiency specified 
in Technical Specification.

13.0 INDEMNITY BOND
14.1 For the materials/equipment to be provided by the Contractor and or for the owner  

supplied items, it will be the responsibility of the Contractor to take delivery, unload 
and store the materials at site and execute an indemnity bond as per proforma at  
Annexure – VIII,  Conditions  of  Contract,  Vol.-I  in  favour  of  Odisha  Power  
Transmission Corporation Ltd. against loss, damage and risks involved for the full 
value of the materials. This indemnity  bond shall  be  furnished by the  Contractor  
before commencement of the supplies  and shall  be valid  till  the  scheduled  date  of  
testing, commissioning and handing over the equipment  to owner.

14.0 STORAGE-CUM-ERECTION INSURANCE
            In addition to conditions specified in Clause No. 37.0 Section-GCC, Vol-I following shall 

also apply:
14.1 All  the  equipment  and  materials  including  spares,  if  any,  being  supplied  by  the  

Contractor shall be kept completely insured by the Contractor at his cost from time of 
dispatch from the Contractor’s works / Sub-Vender’s works, upto the completion of 
erection,  testing & commissioning at  site and taking over of the  sub-station bay  
extension and associated system by the owner in accordance with the Contract.

14.2 Further all equipment and materials being supplied by Odisha Power Transmission  
Corporation Ltd. free of cost for the erection (as per Technical Specification) shall be 
kept insured by the Contractor against any loss, damage, theft, pilferage or fire from 
the point of unloading upto the time of taking over by owner,  including handing,  
transportation, storage, erection, testing and commissioning etc. The premium paid to 
the Insurance company by the Contractor for such insurance shall be reimbursed by 
Odisha Power Transmission Corporation Ltd to the Contractor. The Contractor shall 
obtain competitive quotation for such insurance and shall  take prior approval form  
Odisha Power Transmission  Corporation  Ltd  before  taking  the  insurance.  The  
insurable  value  of  the  equipment  being  supplied  by  Odisha  Power  Transmission  
Corporation Ltd shall be intimated to the Contractor for arranging theinsurance.
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14.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims with 
the insurance company in case of any damage, loss, theft, pilferage or fire during execution of 
Contract and Odisha Power Transmission Corporation Ltd shall be dept informed about it. 
The  Contractor  shall  replace  the  lost/damaged  materials  promptly  irrespective  of  the 
under/full/non-settlement of the claims by the underwriters and ensure that the work progress 
is as per agreed schedules. The losses, if any in such replacement will have to be borne by the 
Contractor.

15.0 POWER, WATER & COMMUNICATION
The  Contractor  shall  make  his  own arrangements  for  power,  water,  telephone  and  other 
facilities necessary for the construction / erection of equipment and line at his own cost.

16.0 LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc. 

The Contractor shall make his own arrangements for land for construction of his field office, 
workshop, stores, locations, assembling yard, etc. as required for execution of the Contract at 
his own cost.

17.0 PROGRESS REPORTS 

17.1 During  execution  of  the  Contract,  the  Contractor  shall  furnish  monthly  progress 
reports to Odisha Power Transmission Corporation Ltd in a format as specified by Odisha 
Power Transmission Corporation Ltd indicating the progress achieved during the month, and 
total progress upto the month against scheduled and anticipated completion dates in respect of 
activities covered in programmes/schedules referred to above. Contractor shall also furnish to 
Odisha Power Transmission Corporation Ltd resources data in a specified format including 
photographs by digital camera and time schedule. The Contractor shall also furnish any other 
information  that  is  necessary  to  ascertain  progress,  if  called  for  by  Odisha  Power 
Transmission Corporation Ltd.

18.0 SURPLUS  MATERIALS 

18.1.1 Bidder shall plan & execute the contract in a manner such that no surplus material is 
accumulated after completion of the contract. On completion of the works all such  
materials  supplied  by  Odisha  Power  Transmission  Corporation  Ltd.,  if  any,  for  
erection that remain unutilized shall be returned to the owner, by and at the expense 
of the Contractor,in Odisha Power Transmission Corporation Ltd.’s store(s), except 
for the wastage allowed for various line materials in accordance with provision of the 
relevant clause.

18.2 The  Contractor,  within  two  (2)  months  from the  taking  over  of  the  equipment  /  
materials under the package, shall return and account for the surplus materials , failing 
which necessary recoveries will be made from the outstanding bills of the Contractor 
for the cost of the materials lift unaccounted as decided by the owner.

19.0 LATENT DEFECT WARRANTY 
19.1 The period of latent defect warranty in terms of clause 15.0, Section GCC, Volume-I 

shall be limited to 10 years from the date of expiry of Guarantee Period.
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19.2 All the guarantee / warrantees shall stand transferred to the Owner of the System and 
they  shall  exercise  the  rights  under  such  a  contractual  guarantee  /  warrantees  as  
deemed necessary.

20.0 FIRST AID
21.1 To deal with emergency /accidental eventualities at works site, the Contractor shall  

make all  such arrangements  necessary,  such as services  of  an ambulance  etc.  for  
transportation to hospital at his own cost.

21.0 SUBMISSION OF BIDS

22.1 The bid shall be submitted by the bidders as per Clause 24.0 of Section0INB of Vol.-I 
and as indicated in the Invitation to Bid INV (Vol.-I)

22.0 BID GUARANTEE
23.1 A Bid Guarantee in a separate sealed cover, shall accompany the Bid in original as per 

Clause 22.0 Section-INB (Vol-I) and Section –INV (Vol-I).
23.0 CONTRACTOR  PERFORMANCE  FEEDBACK  AND  EVALUATION 
SYSTEM

The owner has in place an established ‘Contractor Performance and Feedback System’ 
against which the Contractor’s performance during the execution of Contract shall be 
evaluated on a continuous basis at regular intervals. In case the performance of the  
Contractor  is  found  unsatisfactory  on  any  of  the  following  four  parameters,  the  
Contractor shall be considered ineligible for participating in future tenders of Odisha 
Power Transmission Corporation Ltd for a period as may be decided by the Consultant 
/ OPTCL.

• Financial Status
• Project Execution and Project Management Capability.
• Engineering & QA Capability
• Claims & Disputes

24.0 INELEGIBILITY FOR FUTURE TENDERS

“Notwithstanding the provisions specified in INB Clause 39.0, if a bidder after having been 
issued  the  Notification  of  Award  /  Letter  of  Award,  either  does  not  sign  the  Contract 
Agreement pursuant to INB Clause 40.0 or does not submit acceptable Contract Performance 
Guarantee pursuant to INB Clause 41.0, SCC Clause 11.0 and GCC Clause 32.0, such bidder 
may be considered ineligible for participating in future tender of Odisha Power Transmission 
Corporation Ltd. for a period as may be decided by the owner.

25.0 UTILISATION OF ASH AND ASH PRODUCTS
As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest  
(MOEF), if the working site is within 100 km radius of a coal based thermal power 
plant, bidder is required to use ash and ash products for construction of all site office, 
store shed, labour huts etc. upon award, and a compliance report with every bill is tot 
be submitted.

26.0 TRIAL OPERATION
For Trial Operation, the system for a particular package, Sub-Station bay extension  
and associated system shall be energized in presence of the representative of OPTCL 
officials and same shall be maintained in energized condition for a period of at least 
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twenty-four (24) hours. In case of any defect is observed, then such mutually agreed 
defect  shall  be  liquidated  within  a  maximum period  of  one  week by the  bidder.  
Thereafter, the system shall be maintained in energized condition.

27.0 HANDING OVER & TAKING OVER
Upon successful completion of all  the tests  to be performed at site on equipment  
furnished and erected  by the contractor,  the owner shall  issue to the contractor  a  
Taking Over Certificate as proof of the final acceptance.

27.1 FRAUD PREVENTION POLICY

The  contractor  along  with  their  associate  /  collaborator  /  subcontractor  /  sub-vendors/ 
consultants/  service  providers  shall  strictly  adhere  to  the  fraud  prevention   policy  of  the 
Odisha  Power  Transmission  Corporation  Ltd(OPTCL).  The  contractor  along  with  their 
associates/  collaborators  /  subcontractor  /sub-vendors/  consultants  /  service providers shall 
observe the highest standard of ethics and shall not indulge or allow anybody else working in 
their  organization to  indulge in fraudulent  activities  during execution of the contract.  The 
contractor shall  immediately apprise the Consultant about any fraud or suspected fraud as 
soon as it comes to their notice.

28.0 SPARES
30.1 All  the  spares  for  the  equipment  under  the  contract  will,  strictly,  conform to  the 
specification  and documents  and will  be identical  to  the  corresponding main  equipment  / 
components supplied under the contract and shall be fully interchangeable.
30.2 All the mandatory spares covered under the contract shall be produced along with the 

main  equipment  as  a continuous operation  and the delivery of the spares  will  be  
affected along with the main equipment in a phased manner and the delivery would be 
completed by the respective dates for the various categories of equipment as per the 
agreed network. In case of recommended spares the above will be applicable provided 
the order for the recommended spares has been placed with the contractor prior to  
commencement of manufacture of the main equipment.

30.3 The quality plan and the inspection requirement finalized for the main equipment will 
also be applicable for the corresponding spares.

30.4 The contractor will provide the owner with the manufacturing drawings, catalogues,  
assembly drawings and any other document required by the owner so as to enable the 
owner to identify the recommended spares. Such details will be furnished to the owner 
as  soon  as  they  are  prepared  but  in  any  case  not  later  than  six  months  prior  to  
commencement of manufacture of the corresponding main equipment.

30.5 The contractor will provide the owner with all the addresses and particulars of his sub-
suppliers  while  placing  the  order  on  vendors  for  items  /  components  /equipment  
covered under the contract and will further ensure with his vendors  that the owner, if 
so desires, will have the right to place order(s) for spares directly on them on mutually 
agreed terms based on offers of such vendors.
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30.6 Warranty for spares
The contractor shall warrant that all spares supplied will be new and in accordance  
with  contract  documents  and  will  be  free  from defects  in  design,  materials  and  
workmanship and shall further guarantee as under.

30.6.1a) For any item of spares ordered or to be ordered by the owner for 3 years operational 
requirement of the plant which are manufactured as a continuous operation together  
with the corresponding main equipment / component, the warranty will be 12 months 
from the scheduled date of commercial operation of the last unit of main equipment 
under the contract. In case of any failure in the original component / equipment due to 
faulty  designs,  materials  and workmanship,  the corresponding spare parts,  if  any,  
supplied  will  be  replaced  without  any  extra  cost  to  the  owner  unless  a  joint  
examination and analysis by the owner and the contractor of such spare parts prove 
that the defect found in the original part that failed, can safely be assumed not to be 
present  in  spare  parts.  Such replaced spare  parts  will  have the  same warranty as  
applicable  to  the  replacement  made  for  the  defective  original  part/  component  
provided that such replacement for the original equipment and the spare replaced are 
again manufactured together. The discarded spare parts will become the property of 
the contractor as soon as they have been replaced by the contractor.

b) For the item of spares ordered / to be ordered by the owner for 3 years operational  
requirement of the equipment, which with the written approval of the owner, are not 
manufactured  as  a  continuous  operation  together  with  the  manufacture  of  the  
corresponding main equipment / component, will be warranted for 6000 hrs. of trouble 
free operation if used within a period of 18 months (reckoned from the date of  
delivery at site). However, if such spare parts are put to use after 18 months of the  
delivery at site then the guarantee of such spares will stand valid till the expiry of 36  
moths from the scheduled date of the completion of commissioning of the last unit of 
equipment or 6000 hrs. of trouble free operation after such spares are put in service, 
whichever is earlier.

c) For long term requirement
For items of spares that may be ordered by the owner to cover requirements beyond 3 
years of initial operation of the plant, the warranty will be till the expiry of 6000 hrs. 
of trouble free operation if used within a period of 18 months from the date of delivery 
at site. For items of spares that may be used after 18 months from the date of delivery 
at site, the warranty period will be 12 months from the date they are put to use or 6000 
hrs. of trouble free operation, whichever is earlier.

30.6.2 The warranty of spares that are not used within 18 months from the respective dates of 
the delivery at site covered in Para (b) & (c) above will, however, be subject to the 
condition that all such spares have been stored / maintained / preserved in accordance 
with contractor’s  standard recommended practice,  if  any and the same have been  
furnished to the owner.

30.7 To enable the owner to finalise the requirement of recommended spares which are  
ordered subsequent to placement of order for main equipment in addition to necessary 
technical details catalogue and such other information brought out here-in-above, the 
contractor will also provide a justification in support of reasonableness of the quoted 
prices of spares which will, inter-alia, include documentary evidence that the price  
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quoted by the contractor to the owner are not higher than those charged by them from 
other customers in the same period.

30.8 In addition to the spares recommended by the contractor, if the owner further identifies 
certain particular items of spares, the contractor will submit the prices and delivery  
quotations for such spares within 30 days  of receipt of such request with validity  
period  for  6  months  for  consideration  by  the  owner  and  placement  of  order  for  
additional spares if owner so desires equivalent makes, if so required by the Owner.

30.9 The contractor shall guarantee the long term availability of spares to the owner for the 
full life of the equipment covered under the contract. The contractor shall guarantee 
that before going out of production of spare parts of the equipment, he shall give the 
owner at least twelve (12) months advance notice so that the latter any order his bulk 
requirement of spare, if he so desires. The same provision will also be applicable  
to Sub-Contractor of any spares by the contractor or his Sub-Contractor. Further,  in  
case of discontinuance of manufacture of any spares by the contractor or his  Sub-
Contractors,  the  contractor  will  provide  the  owner,  two  years  in  advance,  full  
manufacturing drawings, material specifications and technical information required by 
the owner for the purpose of manufacture of such items.

30.10 Further in case of discontinuance of supply of spares by the contractor or his Sub-
Contractors, the Contractor will provide the Owner with full information for replacement of 
such spares with other.

30.11 The prices of all future requirements of items of spares beyond 3 years operational 
requirement will be derived from the corresponding ex-works price at which the order for 
such spares have been placed by owner as part of mandatory spares or recommended spares. 
Ex-works  order  price  of  future  spares  shall  be  computed  in  accordance  with  the  price 
adjustment provisions covered under the main contract excepting that the base indices will be 
counted  from  the  scheduled  date  of  successful  completion  of  trial  operation  of  the  last 
equipment under the main project and there will be no ceiling on the amount of variation in 
the prices.  The above option for procuring future long term requirement  of spares  by the 
owner shall remain valid for a period of 5 years from successful completion of commissioning 
of last unit of equipment.

30.12 The contractor  will  indicate  in  advance the delivery period of the items of spares, 
which the owner may procure in accordance with above sub-clause. In case of emergency 
requirements of spares, the contractor would make every effort to expedite the manufacture 
and delivery of such spares on the basis of mutually agreed time schedule.

30.13 In case the contractor fails to supply the mandatory, recommended or long term spares 
in accordance with the terms stipulated above, the owner shall be entitled to purchase the 
same from alternate sources at the risk and the cost of the contractor and recover form the 
contractor, the excess amount paid by the owner over the rated worked out on the above basis. 
In the event of such risk purchase by the owner, the purchases will be as per the works and 
procurement policy of the owner prevalent  at the time of such purchases and the owner at his 
option may include a representative of the contractor in finalizing the purchases.
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30.14 It is expressly understood that the final settlement between the parties in terms of the 
relevant  clauses  of  the  Bidding Documents  shall  not  relieve  the  contractor  of  any of  his 
obligations under the provision of long term availability of spares unless otherwise discharged 
in writing by the owner.
29.0 AFTER SALE  SERVICE
Contractor/subcontractor  shall  extend  all  facilities  towards  after  sale  /  erection  service 
towards the equipments after commissioning of the substation bay extension and associated 
system at least for 5 years.

30.0 INCENTIVE
0.25% of the contract price as an incentive, per completed full month (no proportionate 
for the part thereof) shall be given, for the projects completed before the scheduled date 
of completion but limiting to overall 2.5%.

31.0 OBTAINING  OF STATUTORY APPROVAL

31.1 Unless otherwise specified in the Bidding Document, it shall be the CONTRCTOR’S 
sole  responsibility  to  obtain  all  approvals  from  any  authority  (except  for  environment  

clearance) required under any statute, rule or regulation of the Central or Odisha State 
Government for the performance of the contract and / or the contractual work. The application 
on behalf of the OWNER for submission to relevant authorities along with copies  of 
required  certificates  complete  in  all  respects  shall  be  prepared  and  submitted  by  the 
CONTRACTOR  well ahead of time so that the actual construction / commissioning of the 
works is not delayed for want of the approval / inspection by the concerned authorities. The 
CONTRACTOR shall  arrange for the  inspection of  the works  by the authorities  and will 
undertake  necessary  coordination  and  liaison  required  and  shall  not  be  entitled  to  any 
extension of time for any delay in obtaining such approvals.

31.2 Statutory fees, if any, paid for all such inspection and approvals shall be reimbursed at 
actual to the CONTRACTOR by the OWNER on production of documentary evidence. 

31.3 Any deficiency (ies) as pointed out by any such authority shall  be rectified by the 
CONTRACTOR within the scope of relative supply and / or work at no extra cost to the 
OWNER. The inspection and acceptance of the work by such authorities shall, however, not 
absolve the CONTRACTOR from any of its responsibilities under this contract.

32.0 LICENSE
a) PROJECT LICENSE:  Contractor  has  to  obtain  project  license  in  respect  of  the 
projects from  the  competent  authority  at  his  own  cost,  prior  to  commencement  of 
works.
b) ELECTRICAL LICENSE: All  electrical  jobs  shall  be  carried  out  only  through  

contractors possessing valid licenses from Odisha State, except in the case of packages 
/ turnkey jobs where electrical jobs may be sub-contracted by the Main Contractor. In all such 
cases, the Main contractor shall get the work executed only through agencies having such 
valid licenses.

 NB: The Project license should be furnished to OPTCL within 30 (thirty) days from the  
issue of NOA. The  Firm should furnish all the required documents to the Authority for  
issuing the Project License within 15 days of issue of NOA positively.  The Firm should  
furnish the documents as a proof to OPTCL , that they have applied to the issuing authority  
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for issuing of Project License. In case the Project license is not furnished within 30(thirty)  
Days from the issue of NOA, OPTCL have the right to cancel the NOA. 

33.0 Solving Right of way-(Tree and Plant Compensation):
The  contractor  should  adhere  to  policy  &  internationally  recognized  standards  (Indian 
Standards, British Standards, IEEE and IEC standards) in design and construction of facilities, 
laying of transmission lines, support  infrastructure and in selection of equipment. Further, the 
contractor  endeavors  should  be  to  avoid  habitations  and  densely  populated  areas  while 
selecting route alignment.
Moreover,  the  contractor  should  also  adhere  to  clearance  norms  prescribed  in  Indian 
Electricity Rules for: (a) clearance above ground for lowest conductor; (b0 vertical clearance 
from buildings; (c) horizontal clearance from buildings; (d) minimum clearance between lines 
crossing each other ; and (e) minimum clearance prescribed for live equipment in outdoor sub 
stations.
The key social and environmental aspects that are / may be associated with the Project relate 
to OPTCL’s environment and social assessment, corporate environmental, social and health 
and safety management system and their implementation. In the context of the Project, the key 
social and environmental issues, which will have to be managed under environment and social 
management  system include:  impacts  on households  due to  restrictions/  constraints  in the 
proposed ROW, crop damage and loss of trees during construction / maintenance; employee 
and  community  health  and  safety  impact  during  construction   and  operation;  community 
consultation and engagement; labor working conditions including employee and contract labor 
health and safety;  impacts due to emissions to soil,  air and water during construction and 
operation ; and potential impacts on biodiversity and cultural heritage. However, the project’s 
impacts are mostly short term, limited to the Projects its,  reversible and limited impact,  if 
unavoidable, on environmentally sensitive areas. Further, it is possible to readily design and 
implement engineering and management measures to mitigate adverse impacts.
Description  of  key  Environmental  and  OPTCL  prefers  to  acquire  government  land  for 
substation. However, Right of Way (ROW) is acquired for laying, operation and maintenance 
of transmission lines. ROW acquisition is undertaken along the route alignment on: 27m, 35m 
and 52m wide strip of land for 132 kV, 220 kV and 400 kV transmission lines respectively.
The responsibilities of acquiring ROW lies with contractor at his risk and cost.
In acquisition or ROW, Contract should adheres to requirements of Indian telegraph Act an 
Indian Electricity Act. The act provides for payment of tree loss and crop loss compensation. 
The compensation amount for damage to crops or loss of trees during construction (and during 
maintenance) is determined by horticulture department and Forest Department of Government 
of Odisha for fruiting and timber / non fruiting trees respectively.
To assess  the  extent  of  land,  crop and tree  loss,  Contractor  team together  with,  2  panch 
representative elected to Panchayat  the village level  self  government   institution),  and the 
local land record/ revenue official prepare a detailed document (Panchnama) in presence of 
owner, which describes the nature (crop and /or tree) and extent of loss (type of crop, details 
of the fruit bearing tree, prevailing price of the fruits and crop etc). The Panchanama is signed 
and witnessed by all. In case, several members of a HH are joint owners of a parcel of land, 
a NOC from all such joint owners not present is obtained. Compensation payment is made by 
a contractor through Cheque drawn in favour of all the joint owners. While the Contractor 
endeavors should be minimize involuntary resettlement,  contractor  will  as  part  of  the 
OPTCL develop an entitlement matrix to, as applicable, mitigate adverse social and economic 
impacts from land acquisition or restrictions on affected persons ‘including informal settlers’ 
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use of land by: (i) providing compensation for loss of assets at replacement cost; (ii) ensuring 
that resettlement activities.
i) Materials specified tot be issued by the Owner will be supplied to the contractor by the 
Owner from his stores. It shall be the responsibility of the contractor to take delivery of the 
materials and arrange for its loading, transport and unloading at the site of work at his own 
cost. The materials  shall be issued between the working hours and as per the rules of the 
Owner framed from time to tome.

ii) The contractor  shall  bear all  incidental  charges for the storage and safe custody of 
materials at site after these have been issued to him.
iii) Materials  specified to be issued by the Owner shall  be issued in  standard sizes as 
obtained from the manufacture.

34.0 MATERIALS  SUPPLIED BY OWNER:
PLCC (Indoor  Panels)  /  SCADA equipments  (RTU) and POWER  /  AUTO  
TRANSFORMER (excluding station transformer) will be taken as owner supply 
materials).

35.0 CONDITIONS  FOR ISSUE OF MATERIALS:

iv) The contractor shall  construct suitable god owns at the site of work for storing the 
materials  safe  against  damage  by  rain,  dampness,  fire,  theft  etc.  He  shall  also  employ 
necessary watch and ward establishment for the purpose.
v) In shall be duty of the contractor to inspect the material supplied to his at he time of 
taking delivery and satisfy himself that they are in good condition. After the materials have 
been delivered by the Owner, it shall be the responsibility of the contractor to keep them in 
good condition and if the materials are damaged or lost, at any time, they shall be repaired 
and / or replaced by him at his  own cost,  according to the directions  of the Engineer-in 
Charge.
vi) The Owner shall not be liable for delay in supply or non-supply of any materials which 
the Owner has undertaken to supply where such failure or delay is due to natural calamities, 
act  of  enemies,  transport  and  procurement  difficulties  and  any  circumstance  beyond  the 
control of the Owner. In no case, the contractor shall be entitled to claim any compensation or 
loss suffered by him on this account.
vii) It shall be responsibility of the contractor to arrange in time all materials required for 
the works other than those to be supplied by the Owner. If, however, in the opinion of the 
Engineer-in-Charge the execution of the work is likely to be delayed due to the contractor’s 
inability to make arrangements for supply of materials which normally he has to arrange for 
the Engineer-in Charge shall have the right, at his own discretion, to Issue such materials. If 
available  with  the  Owner or  procure the materials  from the  market  or  elsewhere  and the 
contractor will be bound to take such materials at the rates decided by the Engineer-in-Charge. 
This,  however,  does not in any way absolve the contractor  from responsibility of making 
arrangements for the supply of such materials in part or in full, should such a situation occur, 
not shall this, constitute a reason for the delay in the execution.
viii) None of the materials supplied to the contractor will be utilized by the contractor for 
manufacturing item, which can be obtained from standard manufacturer in finished form. The 
contractor shall,  if  desired by the Engineer-in-Charge be required to execute an indemnity 
bond in the prescribed form, for safe custody and accounting of all materials issued by the 
Owner.
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ix)  The  contractor  shall  furnish  to  the  Engineer-in-Charge  sufficiently  in  advance  a 
statement showing his requirements of the quantities of the materials to be supplied by 
the Owner and the time when the same will be required by him for the works, so as to enable 
the Engineer-in-Charge to make necessary arrangement for procurement and supply of the  
material.
x) A daily  account  of  the  materials  issued  by the  Owner  shall  be  maintained  by the 
contractor indicating the daily receipt, consumption and balance in hand. This account shall be 
maintained in a manner prescribed by the Engineer-in-Charge along with all connected.
xi) Papers viz. requisition, issues etc. and shall be always available for inspection in the  
contractor’s office at site.
xii) The contractor should see that only the required quantities of materials are got issued. 
The contractor shall not be entitled to cartage and incidental charges for returning the surplus 
materials,  if any,  to the stores from where they were issued the place as directed by the  
Engineer-in-Charge.
xiii) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose (s)
 than issued for.

38.0     IMPORTANT  SCC INSTRUCTIONS / GUARANTEES:-
All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement 
the General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and 
Instructions to Bidder (INB). Wherever there is a conflict, the provisions herein shall 
prevail over those in the GCC, ECC and INB.

Special 
Conditions 
(SCC) No.

Clauses Ref., 
if any

Special Conditions Read as

1. Definitions / 
Abbreviation in 
Contract Doc. & 
Annexures

Name of the Owner : Odisha Power Transmission 
Corporation Ltd.
Address of the Owner : Odisha Power Transmission 
Corporation Ltd., (A Govt. of Odisha Undertaking), Multistoried 
Building, 1st Floor, Janapath, Bhubaneswar -751022.           
Telephone No. :  0674-2541801
Fax No. :  0674 -2542964.

2. Clause No. 14 
(ECC) Land, 
Power, Water

This supersede by Clause No. 16 & 17 of SCC i.e. not to be 
provided by owner. Any other facility to be provided by owner 
shall be as described in technical specification (Vol-IIA & IIB)

3. Clause No. 33 of 
GCC Contract 
price Adjustment

Clause No. 33 contract price adjustment supersede by Clause 
No. 5 of SCC

4 Clause No. 6 of 
INB

Any clarification to the document should be submitted in 
writing at the Office of OPTCL before the date of closing of sale 
of Tender Document and no subsequent clarification will be 
entertained either verbally or in writing afterwords.

5. Clause No. 6 of 
SCC Taxes and 
Duty

Further, all concessional sale tax form, road permit, TDS 
certificate with respect to the execution the contract will be 
issued by owner

6. Clause No. 31.0 
of ECC & 
Clause 13.0 of 
ECC

The Contractor at no extra cost shall follow all the statutory 
rules and regulations required as per laws prevailing in the state 
of Odisha and Government of India Any fines / penalties 
imposed by such statutory authorities shall be born by the 
Contractor at his own risk and cost.

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 37/ 172 



SECTION – GCC

GENERAL TERMS AND CONDITIONS 
OF CONTRACT
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GENERAL TERMS & CONDITIONS OF CONTRACT
CONTENTS

Sl. No. Description Page No.

A.  Introduction

1.0 Definition of Terms

2.0 Application

3.0 Standards

4.0 Language and Measures

5.0 Contract Documents

6.0 Use of Contract Documents and Information

7.0 Construction of the Contract

8.0 Jurisdiction of Contract

9.0 Manner of Execution of Contract

10.0 Enforcement of Terms

11.0 Completion of Contract

B.   Guarantees and Liabilities

12.0 Time – The Essence of Contract

13.0 Effectiveness of Contract

14.0 Liquidated damage

15.0 Guarantee

16.0 Taxes, Permits & Licenses

17.0 Replacement of Defective Parts and Materials

18.0 Patent Rights and Royalties

19.0 Defence of Suits

20.0                           Limitation of Liabilities

21.0 Engineers Decision

22.0 Power to vary or Omit Work
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23.0 Assignment and Sub-letting of Contract

24.0 Change of Quantity

25.0 Packing, Forwarding and Shipment

26.0 Cooperation with other Contractors 
and Consulting Engineers

27.0 No Waiver of Rights

28.0 Certificate not to affect Right of Owners
Liability of Contractor

29.0 Training of Owner’s Personnel

30.0 Progress Reports and Photographs

31.0 Taking Over

C.   Contract Security and Payments

32.0 Contract Performance Guarantee

33.0 Contract Price Adjustment

34.0 Payment

35.0 Deductions from Contract Price

                                   D. SPARES

36.0 Spares

                      E. Risk Distribution

37.0 Transfer of Title

38.0 Insurance

39.0 Liability for Accidents and Damages

40.0 Delays by Owner's or his Authorised Agents

41.0 Demurrage, Wharf age etc.

42.0 Force Majeure

43.0 Suspension of Work

44.0 Contractor’s Default

45.0 Termination of Contract on Owner's initiative
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46.0 Frustration of Contract

47.0 Grafts and Commissions etc.

                       F. Resolution of Disputes

48.0 Settlement of Disputes

49.0 Arbitration

50.0 Reconciliation of Accounts.

51.0 High Court of Odisha.
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SECTION – GCC

GENERAL TERMS & CONDITIONS OF CONTRACT

A.  INTRODUCTION
1.0 DEFINITION OF TERMS

1.1 The  ‘Contract’  means  the  agreement  entered  into  between  the  Employer  and  the 
Contractor  as  per  the  Contract  Agreement  signed  by  the  parties,  including  all 
attachments  and  appendices  thereto  and  all  documents  incorporated  by  reference 
therein.

1.2 ‘Owner’ shall mean the ODISHA POWER TRANSMISSION CORPOTATION Ltd 
(OPTCL),  Bhubaneswar  and  shall  include  its  legal  representatives,  successors  and 
assigns.

1.3 ‘Contractor’ or ‘Manufacturer’ shall mean the Bidder whose bid will be accepted by 
the Employer for the award of the Works and shall include such successful Bidder’s 
legal representatives, successors and permitted assigns.

1.4 ‘Sub-Contractor’  shall  mean the person named in the Contract  for  any part  of  the 
works  or  any  person  to  whom  any  part  of  the  Contract  has  been  sublet  by  the 
Contractor  with  the  consent  in  writing  of  the  Engineer  and will  include  the  legal 
representatives, successors and permitted assigns of such person

1.5 ‘Engineer’ shall mean the officer of the OPTCL appointed in writing by the Employer 
to act as Engineer from time to time for the purpose of the Contract. 

1.6 ‘Consulting Engineer’/’Consultant’ shall mean any firm or person duly appointed as 
such from time to time by the Employer. Any company who is appointed by OPTCL 
for Pre-Award Contract management Services shall be treated as “Consultant”.

1.7 The terms ‘Equipment’, ‘Stores’ and ‘Materials’ shall mean and include equipment, 
stores and materials to be provided by the Contractor under the Contract.

1.8 ‘Works’ shall mean and include the furnishing of equipment, labour and services, as 
per  the  Specifications  and  complete  erection,  testing  and  putting  into  satisfactory 
operation including all transportation, handling, unloading and storage at the Site as 
defined in the Contract.

1.9 ‘Specifications’ shall mean the Specifications and Bidding Document forming a part 
of the Contract and such other schedules and drawings as may be mutually agreed 
upon.

1.10 ‘Site’ shall mean and include the land and other places on, into or through which the 
works and the related facilities are to be erected or installed and any adjacent land, 
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paths,  street  or  reservoir  which  may  be  allocated  or  used  by  the  Employer  or 
Contractor in the performance of the Contract.

1.11 The term ‘Contract Price’ shall mean the lump sum price quoted by the Contractor in 
his bid with additions and / or deletions as may be agreed and incorporated in the 
Letter of Award/Notification of award, for the entire scope of works and variation in 
prices considered later.

1.12 The term ‘Supply /Equipment Portion’ of the Contract price shall mean the ex-works 
value of the equipment / material.

1.13 The  term  ‘Erection  Portion’  of  the  Contract  price  shall  mean  the  value  of  field 
activities  of  the  works  including  erection,  testing  and  putting  into  satisfactory  operation 
including successful completion of performance and guarantee tests to be performed.

ii) The contractor shall  construct suitable god owns at the site of work for storing the 
materials  safe  against  damage  by  rain,  dampness,  fire,  theft  etc.  He  shall  also  employ 
necessary watch and ward establishment for the purpose.

iii) In shall be duty of the contractor to inspect the material supplied to his at he time of 
taking delivery and satisfy himself that they are in good condition. After the materials have 
been delivered by the Owner, it shall be the responsibility of the contractor to keep them in 
good condition and if the materials are damaged or lost, at any time, they shall be repaired 
and /  or replaced by him at  his  own cost,  according to  the directions  of the Engineer-in 
Charge.

iv) The Owner shall not be liable for delay in supply or non-supply of any materials which 
the Owner has undertaken to supply where such failure or delay is due to natural calamities, 
act  of  enemies,  transport  and  procurement  difficulties  and  any  circumstance  beyond  the 
control of the Owner. In no case, the contractor shall be entitled to claim any compensation or 
loss suffered by him on this account.

v) It shall be responsibility of the contractor to arrange in time all materials required for 
the works other than those to be supplied by the Owner. If, however, in the opinion of the 
Engineer-in-Charge the execution of the work is likely to be delayed due to the contractor’s 
inability to make arrangements for supply of materials which normally he has to  arrange 
for the Engineer-in Charge shall have the right, at his own discretion, to Issue such materials. 
If available with the Owner or procure the materials from the market or elsewhere and the 
contractor  will  be  bound to  take  such materials  at  the  rates  decided by the  Engineer-in-
Charge. This, however, does not in any way absolve the contractor from responsibility of 
making  arrangements  for  the  supply  of  such  materials  in  part  or  in  full,  should  such  a 
situation occur, not shall this, constitute a reason for the delay in the execution.

vi) None of the materials supplied to the contractor will be utilized by the contractor for 
manufacturing item, which can be obtained from standard manufacturer in finished form. The 
contractor shall, if desired by the Engineer-in-Charge be required to execute an indemnity 
bond in the prescribed form, for safe custody and accounting of all materials issued by the 
Owner.
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vii) The  contractor  shall  furnish  to  the  Engineer-in-Charge  sufficiently  in  advance  a 
statement showing his requirements of the quantities of the materials to be supplied by the 
Owner and the time when the same will be required by him for the works, so as to enable the 
Engineer-in-Charge  to  make  necessary  arrangement  for  procurement  and  supply  of  the  
material.

viii) A daily  account  of  the  materials  issued  by the  Owner  shall  be  maintained  by the 
contractor indicating the daily receipt, consumption and balance in hand. This account shallbe
maintained in a manner prescribed by the Engineer-in-Charge along with all connected.

ix) Papers viz. requisition, issues etc. and shall be always available for inspection in the  
contractor’s office at site.

x) The contractor should see that only the required quantities of materials are got issued. 
The contractor shall not be entitled to cartage and incidental charges for returning the surplus 
materials, if any, to the stores from where they were issued t he place as directed by the  
Engineer-in-Charge.
xi) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose 
(s)than issued for.

2.0     IMPORTANT  SCC  INSTRUCTIONS / GUARANTEES:-

All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement 
the General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and 
Instrucd at Site by the Contractor including cost of insurances.

2.1 ‘Manufacturer’s Works’ or ‘Contractor’s Works’, shall mean the place of work used 
by the manufacturer, the Contractor, their collaborators / associates or Sub-Contractors 
for the performance of the Contract.

2.2 ‘Inspector’ shall mean the Owner or any person nominated by the Employer from time 
to time, to inspect the equipment; stores or works under the Contract and / or the duly 
authorized representative of the Employer.

2.3 ‘Notice  of Award of Contract’/’Letter  of Award’/’Telex of Award’ shall  mean the 
official notice issued by the Employer notifying the Contractor that his bid has been 
accepted.

2.4 ‘Date of Contract’ shall mean the date on which Notice of Award of Contract / Letter 
of Award has been issued.

2.5 ‘Month’  shall  mean  the  calendar  month.  ‘Day’  or  ‘Days’  unless  herein  otherwise 
expressly defined shall mean calendar day or days of 24 hours each.

A ‘Week’ shall mean continuous period of seven (7) days.

2.6 ‘Writing’  shall  include any manuscript,  type  written or printed statement,  under or 
over signature and / or seal as the case may be.
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2.7 When  the  words  ‘Approved’,  ‘Subject  to  Approval’,  ‘Satisfactory’,  ‘Equal  to’, 
‘Proper’,  ‘Requested’,  ‘As  Directed’,  ‘Where  Directed’,  ‘When  Directed’, 
‘Determined by’, ‘Accepted’, ‘Permitted’, or words and phrases of like importance are 
used  the  approval,  judgement,  direction  etc.  is  understood to  be a  function  of  the 
Employer /Engineer.

2.8 Test on completion shall mean such tests as prescribed in the Contract to be performed 
by the Contractor before the work is taken over by the Employer.

2.9 ‘Start up’ shall mean that time period required to bring the equipment covered under 
the Contract from an inactive condition, when construction is essentially complete, to 
the  state  ready  for  trial  operation.  The  start  up  period  shall  include  preliminary 
inspection and check out of equipment and supporting sub-system, initial operation of 
the  complete  equipment  covered  under  the  Contract  to  obtain  necessary  pre-trial 
operation data, perform calibration and corrective action, shut down, inspection and 
adjustment prior to the trial operation period.

2.10 ‘Initial Operation’ shall mean the first integral operation of the complete equipment  
covered under the Contract with the sub-system and supporting equipment in service 

or available for service. The length of operation shall be as determined by the Engineer, 
unless otherwise specified elsewhere in the Contract.

 2.11 ‘Performance  and  Guarantee  Tests’  shall  mean  all  operational  checks  and  tests 
required  to  determine  and  demonstrate  capacity,  efficiency,  and  operating 
characteristics as specified in the Contract Documents.

2.13 The  term  ‘Final  Acceptance’/’Taking  Over’  shall  mean  the  Employer’s  written 
acceptance of the works performed under the Contract, after successful commissioning 
/ completion of performance and Guarantee Tests, as specified in the accompanying 
Technical Specifications or otherwise agreed in the Contract.

2.14 ‘Commercial Operation’ shall mean the condition of operation in which the complete 
equipment covered under the Contract is officially declared by the Employer  to be 
available for continuous operation at different loads upto and relieve or prejudice the 
Contractor of any of his obligations under the Contract.

2.15 ‘Guarantee  Period’/’Maintenance  Period’  shall  mean  the  period  during  which  the 
Contractor shall remain liable for repair or replacement of any defective part of the 
works performed under the Contract.

2.16 ‘Latent  Defects’  shall  mean  such  defects  caused  by  faulty  designs,  materials  or 
workmanship which cannot be detected during inspection,  testing etc.  based on the 
technology available for carrying out such tests.

2.17  Drawing’, ‘Plans” shall mean all:

a) Drawings furnished by the Employer /consultant as a basis of Bid /Proposals.

b) Supplementary drawings furnished by the Employer /Consultant to clarify and 
to define in greater detail the intent of the Contract.
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c) Drawings submitted by the Contractor with his bid provided such drawings are 
acceptable to the Employer / Consultant.

d) Drawings furnished by the Employer / Consultant to the Contractor during the 
progress of the work; and

e) Engineering data and drawings submitted by the Contractor during the progress 
of the work provided such drawings are acceptable to the Engineer/Employer.

2.18 ‘Codes’  shall  mean  the  following  including  the  latest  amendments  and/or 
replacements, if any:

a) Indian Electricity Act, 1905 and Rules and Regulations made thereunder.

b) Indian Factory Act, 1948 and Rules and Regulations made thereunder.

c) Indian Explosives Act, 1884 and Rules and Regulations made thereunder.

d) Indian Petroleum Act, 1934 and Rules and Regulations made thereunder.

e) A.S.M.E. Test Codes.

f) A.I.E.E. Test Codes

g) American Society of Materials Testing Codes.

h) Standards of the Indian Standards Institution.

i) Other Internationally approved standards and/or rules and regulations touching 
the subject matter of the Contract.

2.19 Words imparting the singular only shall also include the plural and vice-versa where 
the context so requires.

2.20 Worlds  imparting  ‘Person’  shall  include  firms,  companies,  corporations  and  
associations or bodies of individuals, whether incorporated or not.

2.21 Terms and expressions not herein defined shall have the same meaning as are assigned 
to them in the Indian Sale of Goods Act (1930), failing that in the Indian Contract Act 
(1872) and failing  that  in  the  General  Clauses  Act  (1897) including  amendments  
thereof, if any.

The various Acts and Regulations are normally available for sale from the following 
addresses:

i) Deputy Controller
Publication Department
Government of India
Civil Lines,
DELHI-110 006.

ii) Deptt. of Publication
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(Government of India),
Kitab Mahal
Unit No.21, Emporia Building,
Baba Kharak Singh Marg,
NEW DELHI-110 001.

OR

With leading authorized Government of India Book – Sellers.

2.22 In addition to the above the following definitions shall also apply.

a) ‘All equipment and materials’ to be supplied shall also mean   ‘Goods’.
b) ‘Constructed’ shall also mean ‘erected and installed’.
c) ‘Contract  Performance  Guarantee’  shall  also  mean  ‘Contract  Performance 

Security’.
2.23 Trial  Operation,  reliability  test,trail  run,completion  test,  shall  mean  the  extended  

period of time after the start up period. During this trial operation period the unit shall 
be  operated  over  the  full  load  range.  The  length  of  trial  operation  shall  be  as  
determined by the Engineer, unless otherwise specified elsewhere in the contract.

2.0 APPLICATION

These General Conditions of the Contract shall apply to the extent that they are not 
superseded by provisions in other parts of the Contract.

3.0 STANDARDS

The goods supplied under this Contract shall conform to the standards mentioned in 
the Technical Specifications, and, when no applicable standard is mentioned, to the 
authoritative standard appropriate to the goods and such standards shall be the latest 
issued by the concerned institution.

4.0 LANGUAGE AND MEASURES

All documents pertaining to the Contract including specifications, schedules, notices, 
correspondences,  operating  and  maintenance  instructions,  drawings  or  any  other 
writing shall be written in English language. The Metric System of measurement shall 
be used exclusively in the Contract.

5.0 CONTRACT DOCUMENTS

5.1 The term Contract Documents shall mean and include the following which shall be 
deemed to form an integral part of the Contract:

a) Invitation  to  Bid  including  letter  forwarding  the  Bidding  Documents, 
Instructions  to  Bidders,  General  Terms  and  Conditions  of  Contract  and  all 
other documents included under Vol-.I and the Special Conditions of Contract 
(Volume – IA)

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 47/ 172 



b) Specifications of the equipment to be furnished and erected under the Contract 
as brought out in the accompanying Technical Specifications.

c) Contractor’s Bid Proposal and the documents attached there to including the 
letters  of  clarifications  thereto  between  the  Contractor  and  the  Employer/ 
Consultant prior to the Award of Contract except to the extent of repugnancy.

d) All the materials, literature, guaranteed data and information of any sort given 
by the Contractor along with his bid, subject to the approval of the Employer / 
Consultant.

e) Letter of Award and any agreed variations of the conditions of the documents 
and special terms and conditions of Contract, if any.

5.2 In the event of any conflict between the above-mentioned documents the matter shall 
be referred to the Engineer whose decision shall be considered as final and binding 
upon the parties.       

6.0 USE OF CONTRACT DOCUMENTS AND INFORMATION.

6.1 The Contractor shall not, without the Employer’s prior written consent, disclose the 
Contract, or any provision thereof, or any specification, plan, drawing, pattern, sample 
or information furnished by or on behalf of the Employer in connection therewith, to 
any person other than a person employed by the Contractor in the performance of the 
Contract. Disclosure to any such employed person shall be made in confidence and 
shall extend only so far as may be necessary for the purpose of such performance.

6.2 The Contractor shall not, without the Employer’s prior written consent, 

ii) The contractor shall construct suitable god owns at the site of work for storing the 
materials safe against damage by rain, dampness, fire, theft etc. He shall also employ 
necessary watch and ward establishment for the purpose.

iii) In shall be duty of the contractor to inspect the material supplied to his at the time of 
taking delivery and satisfy himself that they are in good condition. After the materials have 
been delivered by the Owner, it shall be the responsibility of the contractor to keep them in 
good condition and if the materials are damaged or lost, at any time, they shall be repaired 
and /or replaced by him at his own cost, according to the directions of the Engineer-in Charge.

iv) The Owner shall not be liable for delay in supply or non-supply of any materials which 
the Owner has undertaken to supply where such failure or delay is due to natural calamities, 
act  of  enemies,  transport  and  procurement  difficulties  and  any  circumstance  beyond  the 
control  of  the  Owner.  In  no  case,  the  contractor  shall  be  entitled  to  claim  any  
compensation or loss suffered by him on this account.

v) It shall be responsibility of the contractor to arrange in time all materials required for 
the works other than those to be supplied by the Owner. If, however, in the opinion of the  
Engineer-in-Charge the execution of the work is likely to be delayed due to the contractor’s 
inability to make arrangements for supply of materials which normally he has to arrange for 
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the Engineer-in Charge shall have the right, at his own discretion, to Issue such materials. If 
available  with  the  Owner or  procure the materials  from the  market  or  elsewhere  and the 
contractor will be bound to take such materials at the rates decided by the Engineer-in-Charge. 
This,  however,  does not in any way absolve the contractor  from responsibility of making 
arrangements for the supply of such materials in part or in full, should such a situation occur, 
not shall this, constitute a reason for the delay in the execution.

vi) None of the materials supplied to the contractor will be utilized by the contractor for 
manufacturing item, which can be obtained from standard manufacturer in finished form. The 
contractor shall,  if  desired by the Engineer-in-Charge be required to execute an indemnity 
bond in the prescribed form, for safe custody and accounting of all materials issued by the 
Owner.

vii)  The  contractor  shall  furnish  to  the  Engineer-in-Charge  sufficiently  in  advance  a 
statement showing his requirements of the quantities of the materials to be supplied by the 
Owner and the time when the same will be required by him for the works, so as to enable the 
Engineer-in-Charge  to  make  necessary  arrangement  for  procurement  and  supply  of  the  
material.

viii) A daily  account  of  the  materials  issued by the Owner shall  be maintained  by the 
contractor indicating the daily receipt, consumption and balance in hand. This account shall be 
maintained in a manner prescribed by the Engineer-in-Charge along with all connected.

ix) Papers viz. requisition, issues etc. and shall be always available for inspection in the 
contractor’s office at site.

x) The contractor should see that only the required quantities f materials are got issued. 
The contractor shall not be entitled to cartage and incidental charges for returning the surplus 
materials, if any, to the stores from where they were issued t he place as directed by the  
Engineer-in-Charge.
xi) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose (s)

 than issued for.
 IMPORTANT  SCC INSTRUCTIONS / GUARANTEES:-

All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement 
the General Conditions of Contract (GCC), Erection Condition of Contract (ECC) and 
Instrucmake  use  of  any  document  or  information  enumerated  in  various  Contract 
documents except for the purpose of performing the Contract.

6.3 The Contractor shall not communicate or use in advertising, publicity, sales releases or 
in  any  other  medium,  photographs  or  other  reproduction  of  the  works  under  this 
Contract, or descriptions of the site, dimensions, quantity, quality or other information, 
concerning  the  works  unless  prior  written  permission  has  been  obtained  from the 
Employer.

6.4 Any  document,  other  than  the  Contract  itself,  enumerated  in  various  Contract 
documents  shall  remain the property of the Employer  and shall  be returned (in all 
copies)  to  the Employer  on completion  of  the  Contractor’s  performance under  the 
Contract if so required by the Employer.
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7.0 CONSTRUCTION OF THE CONTRACT

7.1 Notwithstanding anything stated elsewhere in the bid documents, the Contract to be 
entered into will be treated as a divisible supply and erection Contract.

Award shall be placed on the successful bidder as follows:

i) First  Contract:  For  Ex-works  supply  of  all  equipment  and  materials.  Inland 
transportation, insurance for delivery at site.

ii) Second Contract: For providing all other services like, unloading, storage, handling at 
site, installation, testing and commissioning including performance testing in respect 
of  all  the  equipment  supplied  under  the  “First  Contract”  and  any  other  services 
specified in the Bid Documents.

iii) Both these Contracts will contain interlinking cross-fall breach clause specifying that 
breach of one Contract will constitute breach of the other Contract.

7.2 In case of divisible supply and erection Contract, or where the Employer hands over 
his equipment to the Contractor for executing, then the Contractor shall at the time of 
taking  delivery  of  the  equipment/dispatch  documents  be  required  to  execute  an 
Indemnity  Bond in  favour  of  the  Employer  in  the  form acceptable  to  OPTCL for 
keeping the equipment  in  safe custody and to utilize  the same exclusively for  the 
purpose  of  the  said  Contract.  Samples  of  proforma  for  the  Indemnity  Bond  are 
enclosed as Annexure- VII & VIII to this Volume-1. 

7.3 The Contract shall in all respects be construed and governed according to Indian 

7.4 It is clearly understood that the total consideration for the Contract(s) has been broken 
up into various components only for the convenience of payment of advance under the 
Contract(s)  and  for  the  measurement  of  deviations  or  modifications  under  the 
Contract(s).

8.0 JURISDICTION OF CONTRACT

8.1 The laws applicable to the Contract shall be the laws in force in India. The Honb’le 
Courts of  Bhubaneswar/Cuttack shall  have  exclusive  jurisdiction  in  all  matters  
arising under this Contract.

9.0 MANNER OF EXECUTION OF CONTRACT

9.1 The Employer, after the issue of the Letter of Award to the Contractor, will send one 
copy of the final agreement to the Contractor for his scrutiny and approval.

9.2 The Agreement,  unless otherwise agreed to,  shall  be signed within 60 days  of the 
acceptance of the Letter of Award, at the office of the Employer on a date and time to 
be  mutually  agreed.  The  Contractor  shall  provide  for  signing  of  the  Contract, 
performance guarantee in six copies, appropriate power of attorney and other requisite 
materials.  In case the Contract  is  to  be signed beyond the stipulated  time,  the bid 
guarantee submitted with the proposal will have to be extended accordingly.

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 50/ 172 



9.3 The Agreement will be signed in six originals and the Contractor shall be provided 
with one signed original and the rest will be retained by the Employer.

9.4 The Contractor shall provide free of cost to the Employer all the Engineering data, 
drawings, and descriptive materials submitted with the bid, in at least six(6) copies to 
form a part of the Contract immediately after issue of Letter of Award. 

9.5 Subsequent to signing of the Contract, the Contractor at his own cost shall provide the 
Employer with at least thirty (30) true copies of agreement within thirty (30) days after 
the signing of the Contract.

10.0 ENFORCEMENT OF TERMS

10.1 The failure of either party to enforce at any time any of the provisions of this Contract 
or any rights in respect thereto or to exercise any option therein provided, shall in no 
way be construed to be a waiver of such provisions, rights or options or in any way to 
affect the validity of the Contract. The exercise by either party of any of its rights 
herein shall not preclude or prejudice either party from exercising the same or any 
other right it may have under the Contract.

11.0 COMPLETION OF CONTRACT

11.1 Unless otherwise terminated under the provisions of any other relevant clause,  this 
Contract shall be deemed to have been completed on the expiry of the guarantee period 
as provided for under the clause entitled ‘Guarantee’ in this section of the Vol.

B. GUARANTEES & LIABILITIES

12.0 TIME - THE ESSENCE OF CONTRACT

12.1 The time and the date of completion of the Contract as stipulated in the Contract by the 
Employer without or with modifications, if any, and so incorporated in the Letter of 
Award, shall be deemed to be the essence of the Contract.  The Contractor shall so 
organize his resources and perform his work as to complete it not later than the date 
agreed to. 

12.2 The Contractor shall submit a detailed PERT network/bar chart within the time frame 
agreed consisting of adequate number of activities covering various key phases of the 
work  such  as  design,  procurement,  manufacturing,  shipment  and  field  erection 
activities within fifteen (15) days of the date of Notification of Award. This network 
shall also indicate the interface facilities to be provided by the Employer and the dates 
by  which  such  facilities  are  needed.  The  Contractor  shall  discuss  the  network  so 
submitted with the Employer and the agreed network shall form part of the Contract 
documents. As provided in the clause of Terms of Payment in this Section, finalisation 
of the network/bar charts will be pre-condition to release of any initial advance to the 
Contractor. During the performance of the Contract, if in the opinion of the Engineer, 
proper progress is not maintained, suitable changes shall be made in the Contractor’s 
operations to ensure proper progress without any cost implication to the Employer. 
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The interface facilities to be provided by the Employer in accordance with the agreed 
network shall also be review while reviewing the progress of the Contractor.

12.3 Based on the above agreed network/bar chart fortnightly reports shall be submitted by 
the Contractor as directed by the Engineer.

12.4 Subsequent to the finalisation of the network, the Contractor shall make available to 
the Engineer a detailed manufacturing programme in line with the agreed Contract 
network. Such manufacturing programme shall be reviewed, updated and submitted to 
the Engineer once every two months thereafter.

12.5 The  above  bar  charts/manufacturing  programme  shall  be  compatible  with  the 
Employer’s computer environment and furnished to the Employer on such media as 
may be desired by the Employer.

13.0 EFFECTIVENESS OF CONTRACT

The Contract  shall  be considered  as  having come into  force  from the  date  of  the 
notification of award unless otherwise provided in the notification of award.

14.0 Liquidated damage

14.1 For Equipment /Supply Portion. 

14.1.1 If  the Contractor  fails  to successfully complete  the commissioning within the time 
fixed under the Contract, the Contractor shall pay to the Owner as  Liquidated damage a sum 
specified for each  specified  period  of  delay.  The  details  of  such  Liquidated  damage  are 
brought out in the accompanying Special Conditions of Contract.

14.1.2 Equipment  and materials  will  be deemed to have been delivered only when all  its 
components,  parts  are  also  delivered.  If  certain  components  are  not  delivered  in  time the 
equipment and materials will be considered as delayed until such time the missing parts are 
also delivered.

14.1.3 The total amount of Liquidated damage for delay under the Contract will be subject to 
a maximum of 5% of the Contract price.

14.2 For Spares

14.2.1 Unless  otherwise  specified  in  the  Special  Conditions  of  Contract,  the  Liquidated 
damage  for delay in supply of spares, beyond the dates stipulated under Clause in 
Section GCC shall be ½% (half per cent) of the price of undelivered spares, per week 
or part thereof.

14.2.2 The total amount of Liquidated damage for delay under the contract will be subject to 
a maximum of ten per cent (10%) of the value of spares ordered unless otherwise 
specifically mentioned in special Conditions of Contract.

14.3    Liquidated damage for not meeting performance guarantee during the performance and 
guarantee tests  shall  be assessed and recovered from the contractor  as detailed  in  
Technical  Specifications/Special  Conditions  of  Contract.  Such  Liquidated  damage 
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shall be without any limitation whatsoever and shall be in addition to damages, if any, payable 
under any other clause of Conditions of Contract.

14.4  For Erection: 

14.4.1 If the contractor fails to successfully complete the  erection & commissioning within 
the time fixed under the contract, the contractor shall pay to the owner as Liquidated damage a 
sum specified for each specified period of delay.The Liquidated damage shall be ½% (half per 
cent)  per week of delay or part thereof and the total amount of Liquidated damage for delay 
under  the Contract  will  be subject to a maximum of 5% of the uncompleted /unfinished 
Contract.

15.0 GUARANTEE

15.1 The  Contractor  shall  warrant  that  the  equipment  will  be  new,  unused  and  in  
accordance with the Contract  documents  and free from defects  in material  and  
workmanship for a period of twelve (12) calendar months commencing immediately 
upon the satisfactory commissioning. The Contractor’s liability shall be limited to the 
replacement of any defective parts in the equipment of his own manufacture or those 
of  his  Sub-Contractors  under  normal  use  and  arising  solely  from  faulty  design,  
materials  and/or  workmanship  provided  always  that  such  defective  parts  are  
repairable at the site and are not in meantime essential in the commercial use of the 
equipment. Such replaced/defective parts shall be returned to the Contractor unless  
otherwise arranged. No repairs or replacement shall normally be carried out by the  
Engineer when the equipment is under the supervision of the Contractor’s supervisory 
Engineer.

15.2 In the event of any emergency where in the judgement of the Engineer, delay would 
cause serious loss or damages, repairs or adjustment may be made by the Engineer or a 
third party chosen by the Engineer without advance notice to the Contractor and the 
cost of such work shall be paid by the Contractor. In the event such action is taken 
by the Engineer, the Contractor will be notified promptly and he shall assist wherever 
possible in making necessary corrections. This shall not relieve the Contractor of his 
liabilities under the terms and conditions of the Contract.

15.3 If it becomes necessary for the Contractor to replace or renew any defective portions 
of the works the provision of this clause shall apply to portion of the works so replaced 
or renewed until the expiry of twelve (12) months from the date of such replacement 
or renewal. If any defects are not remedied within a reasonable time, the Engineer may 
proceed to do the work at the Contractor’s risk and cost but without prejudice to any 
other rights which the Employer may have against the Contractor in respect of such 
defects.

15.4 The repaired or new parts will be furnished and erected free of cost by the Contractor. 
If any repair is carried out on his behalf at the site, the Contractor shall bear the cost of 
such repairs.

15.5 The cost of any special or general overhaul rendered necessary during the maintenance 
period due to defects in the equipment or defective work carried out by the Contractor, 
the same shall be borne by the Contractor.
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15.6 The  acceptance  of  the  equipment  by  the  Engineer  shall  in  no  way  relieve  the  
Contractor of his obligations under this clause.

15.7 In the case of those defective parts, which are not repairable at site but are essential for 
the commercial  operation of the equipment,  the Contractor and the Engineer shall  
mutually  agree  to  a  programme  of  replacement  or  renewal,  which  will  minimize  
interruption to the maximum extent in the operation of the equipment.

15.8 At the end of the guarantee period, the Contractor’s liability ceases except for latent 
defects. For latent defects, the Contractor’s liability as mentioned in Clause Nos. 15.1 
through 15.7 above, shall remain till the end of 5 years from the date of completion of 
guarantee period.

In respect of goods supplied by Sub-Contractors to the Contractor where a longer  
guarantee (more than 12 months) is provided by such Sub-Contractor, the Employer  
shall be entitled to the benefits of such longer guarantee.

15.9 The provisions contained in this clause will not be applicable.

a) If the Employer has not used the equipment according to generally approved industrial 
practice  and  in  accordance  with  the  conditions  of  operations  specified  and  in 

accordance with operating manuals, if any.

b) In cases of normal  wear and tear  of  the parts  to  be specifically  mentioned by the 
Contractor in the offer.

15.10. The contractor shall not stand guaranteed for the materials  supplied by OPTCL but 
shall guaranter for the execution of the materials.

16.0 TAXES, PERMITS & LICENCES

The Contractor  shall  be liable  and pay all  non-Indian taxes,  duties,  levies lawfully 
assessed  against  the  Employer  or  the  Contractor  in  pursuance  of  the  Contract.  In 
addition the Contractor shall be responsible for payment of all Indian duties, levies and 
taxes lawfully assessed against the Contractor for his personal income and property 
only. This clause shall be read in conjunction with Clause 14.0 of Section INB of this 
Volume-I.

17.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS

17.1.1 If during the performance of the Contract, the Engineer shall  decide and inform in 
writing to the Contractor that the Contractor has manufactured any equipment, material or part 
of equipment unsound and imperfect or has furnished any equipment inferior to the quality 
specified, the Contractor on receiving details of such defects or deficiencies shall at his own 
expense within seven (7) days of his receiving the notice, or otherwise, within such time as 
may be reasonably necessary for making it good, proceed to alter, reconstruct or remove 
such works and furnish fresh equipment/materials upto the standards of the specifications. In 
case, the Contractor fails to do so, the Engineer may on giving the Contractor  seven (7)  days 
notice in writing of his intentions to do so, proceed to remove the portion of the works so 
complained of and at the cost of the Contractor perform all such  Works  or  furnish  all  such 
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equipment/material  provided  that  nothing  in  this  clause  shall  be  deemed  to  deprive  the 
Employer of or affect any rights under the Contract which the Employer may otherwise have 
in respect of such defects and deficiencies.

17.2 The Contractor’s full and extreme liability under this clause shall be satisfied by the 
payment to the Employer of extra cost, of such replacement procured including erection as 
provided for in the Contract,  such extra cost being the ascertained difference between the 
price paid by the Employer for such replacements and the Contract price by portion for such 
defective equipment/materials/works and repayments of any sum paid by the Employer to the 
Contractor  in  respect  of  such  defective  equipment/material.  Should  the  Employer  not  so 
replace the defective equipment/materials the Contractor’s extreme liability under this clause 
shall be limited to repayment of all sums paid by the Employer under the Contract for such 
defective equipment/materials.

18.0 PATENT RIGHTS AND ROYALTIES

Royalties and fees for patents covering materials, articles, apparatus, devices, equipment or 
processes used in the works shall be deemed to have been included in the Contract Price. The 
Contractor shall satisfy all demands that may be made at any time for such royalties or fees 
and he alone shall be liable for any damages or claims for patent infringements and shall keep 
the Employer indemnified in that regard. The Contractor shall, at his own cost and expense, 
defend all suits or proceedings that may be instituted for alleged infringement of any patents 
involved in the works, and, in case of an award of damages, the Contractor shall pay for such 
award. In the event of any suit or other proceedings instituted against the Employer, the same 
shall be defended at the cost and expense of the Contractor who shall also satisfy/comply with 
any decree, order or award made against the Employer. But it shall be understood that no such 
machine, plant, work, material or thing has been used by the Employer for any purpose or any 
manner other than that for which they have been furnished and installed by the Contractor and 
specified under these specifications. Final payment to the Contractor by the Employer will not 
be equipment, or any part thereof furnished by the Contractor, is in such suit or proceedings 
held to constitute infringement, and its use is enjoined, the Contractor shall at his option and at 
his  own expense,  either  procure  for  the  Employer,  the  right  to  continue  the  use  of  said 
apparatus, equipment or part thereof, replace it with non-infringing apparatus or equipment or 
modify it, so it becomes non-infringing.

19.0 DEFENCE OF SUITS

If any action in court is brought against the Employer or Engineer or an officer or agent of the 
Employer, for the failure, omission or neglect on the part of the Contractor to perform any 
acts, matters, covenants or things under the Contract, or for damage or injury caused by the 
alleged omission or negligence on the part of the Contractor, his agents, representatives or his 
Sub-Contractors,  or  in  connection  with  any  claim  based  on  lawful  demands  of  sub-
Contractors,  workmen,  suppliers  or  employees,  the  Contractor  shall  in  all  such  cases 
indemnify and keep the Employer, and the Engineer and/or his representative, harmless from 
all losses, damages, expenses or decrees arising of such action.

20.0 LIMITATION OF LIABILITIES

The final payment by the Employer in pursuance of the Contract shall mean the release of the 
Contractor from all his liabilities under the Contract. Such final payment shall be made only at 
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the end of the Guarantee/Warranty period, and till such time as the Contractual liabilities and 
responsibilities of the Contractor, shall prevail. All other payments made under the Contract 
shall be treated as on-account payments.

21.0 ENGINEER’S DECISION

21.1 In respect of all matters which are left to the decision of the Engineer including the 
granting or with-holding of the certificates, the Engineer shall, if required to do so by 
the Contractor, give in writing a decision thereon.

21.2 If,  in  the  opinion  of  the  Contractor,  a  decision  made  by  the  Engineer  is  not  in 
accordance with the meaning and intent of the Contract, the Contractor may file with 
the Engineer, within fifteen (15) days after receipt of the decision, a written objection 
to the decision. Failure to file an objection within the allotted time will be considered 
as an acceptance of the Engineer’s decision and the decision shall become final and 
binding.

21.3 The  Engineers’  decision  and  the  filing  of  the  written  objection  thereto  shall  be  a 
condition precedent to the right to request arbitration. It is the intent of the Agreement 
that  there shall  be no delay in  the execution  of the works and the decision of the 
Engineer as rendered shall be promptly observed.

22.0  POWER TO VARY OR OMIT WORK

22.1 No  alterations,  amendments,  omissions,  suspensions  or  variations  of  the  works 
(hereafter  referred to  as  ‘variation’)  under the Contract  as detailed  in  the Contract 
Documents,  shall  be  made  by the  Contractor  except  as  directed  in  writing  by the 
Engineer, but the Engineer shall have full powers subject to the provisions hereafter 
contained, from time to time during the execution of the Contract, by notice in writing 
to instruct the Contract to make such variation without prejudice to the Contract. The 
Contractor shall carry out such variation and be bound by the same conditions as far as 
applicable as though the said variations occurred in the Contract Documents. If any 
suggested variations would, in the opinion of the Contractor, if carried out, prevent 
him from fulfilling any of his obligations or guarantees under the Contract, he shall 
notify the Engineer thereof in writing and the Engineer shall decide forthwith whether 
or not, the same shall be carried out and if the Engineer confirms his instructions, the 
Contractor’s obligations and guarantees shall be modified to such an extent as may be 
mutually agreed. Any agreed difference in cost occasioned by any such variation shall 
be added to or deducted from the Contract price as the case may be.

22.2 In the event of Engineer requiring any variation, a reasonable and proper notice shall 
be given to the Contractor to enable him to work his arrangement accordingly, and in 
cases where goods or materials are already prepared or any design, drawings or pattern 
made or work done requires to be altered,  a reasonable and agreed sum in respect 
thereof shall be paid to the Contractor.

22.3 In any case in which the Contractor has received instructions from the Engineer as to 
the requirement of carrying out the alterations or additional or substituted work which 
either  then  or  later  on,  will  in  the  opinion  of  the  Contractor,  involve  a  claim for 
additional payment, the Contractor shall immediately and in no case later than thirty 
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(30)  days,  after  receipt  of  the  instructions  aforesaid  and  before  carrying  out  the 
instructions,  advise the Engineer  to that  effect.  But  the Engineer  shall  not become 
liable  for  payment  of  any  charges  in  respect  of  any  such  variations,  unless  the 
instructions  for  the performance  of  the same shall  be  confirmed  in writing  by the 
Engineer.

22.4 If any variation in the works results in reduction of Contract Price, the parties shall 
agree, in writing, so to the extent of any change in the price, before the Contractor 
proceeds with the change.

22.5 In all the above cases, in the event of a disagreement as to the reasonableness of the 
said sum, the decision of the Engineer shall prevail.

22.6 Notwithstanding anything stated above in this clause, the Engineer shall have the full 
power to instruct the Contractor, in writing, during the execution of the Contract to vary the 
quantities of the items or groups of items in accordance with the provisions of clause entitled 
‘Change of Quantity’ in section GCC of this Volume-I. The Contractor shall carry out such 
variations and be bound by the same conditions as though the said variations occurred in the 
Contract Documents. However, the Contract price shall be adjusted at the rates and the prices 
provided for the original quantities in the Contract.

23.0   ASSIGNMENT AND SUB-LETTING OF CONTRACT

23.1 The Contractor may,  after informing the Engineer and getting his written approval, 
assign or sub-let the Contract or any part thereof other than for raw material, for minor 
details  or for any part  of the plant for which makes are identified in the Contract. 
Suppliers  of  the  equipment  not  identified  in  the  Contract  or  any  change  in  the 
identified suppliers shall be subjected to approval by the Engineer. The experience list 
of equipment vendors under consideration by the Contractor for this Contract shall be 
furnished  to  the  Engineer  for  approval  prior  to  procurement  of  all  such 
items/equipment. Such assignment/sub-letting shall not relieve the Contractor of any 
obligation,  duty  or  responsibility  under  the  Contract.  Any  assignment  as  above, 
without prior written approval of Engineer, shall be void.

23.2 For  components/equipment  procured  by  the  Contractor  for  the  purposes  of  the 
Contract,  after  obtaining  the  written  approval  of  the  Employer,  the  Contractor’s 
purchase specifications and enquiries shall call for quality plan to be submitted by the 
suppliers along with their  proposals. The quality plans called for from the vendors 
shall  set  out, during the various stages of manufacture and installation,  the quality 
practices and procedures followed by the vendors’ quality control organization,  the 
relevant  reference  document/standard  used,  acceptance  level,  inspection 
documentation  raised,  etc.  Such  quality  plans  of  the  successful  vendors  shall  be 
discussed and finalized in consultation with the Engineer and shall form a part of the 
Purchase Order/Contract between the Contractor and the Vendor. Within three weeks 
of the release of the Purchase Orders/Contracts for such bought out items/components 
a  copy  of  the  same  without  price  details  but  together  with  detailed  purchase 
specifications, quality plans and delivery conditions shall be furnished to the Engineer 
by the Contractor.

24.0    CHANGE OF QUANTITY
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24.1 During the execution of the Contract, the Employer reserves the right to increase or 
decrease the quantities of items under the Contract but without any change in unit 
price or other terms and conditions. Such variations unless otherwise specified in the 
accompanying General Conditions of Contract and/or technical Specifications,  shall 
not be subjected to any limitation for the individual items but the total variations in all 
such items under the Contract shall be limited to a percentage of the Contract price as 
specified in the General Conditions of Contract.

24.2 The Contract price shall accordingly be adjusted based on the unit rates available in 
the Contract for the change in quantities as above. The base unit rates, as identified in 
the Contract shall however remain constant during the currency of the Contract, except 
as provided for in Clause 33.0 below. In case the unit rates are not available for the 
change in quantity, the same shall be subjected to mutual agreement.

25.0       PACKING, FORWARDING AND SHIPMENT

25.1 The Contractor, wherever applicable, shall after proper painting, pack and crate all  
equipment in such a manner as to protect them from deterioration and damage during 
rail and road transportation to the site and storage at the site till the time of erection. 
The Contractor shall be held responsible for all damages due to improper packing.

25.2 The Contractor shall notify the Employer of the date of each shipment from his works, 
and the expected date of arrival at the Site for the information of the Employer.

25.3 The Contractor shall also give all shipping information concerning the weight, size and 
content of each packing including any other information the Employer may require.

25.4 The following documents shall be sent by registered post to the Employer within three 
days from the date of shipment, to enable the Employer to make progressive payments 
to the Contractor:

Application for payment in the standard format of the Employer ( 3 copies)

In voice (6 copies)

Packing list (6 copies)
Pre-dispatch clearance certificate, if any ( 3 copies)

Test Certificate, wherever applicable ( 3 copies)

Insurance certificate (3 copies)

25.5 The Contractor shall prepare detailed packing list of all packages and containers, 
bundles and loose materials forming each and every consignment dispatched to Site.

The  Contractor  shall  further  be  responsible  for  making  all  necessary  arrangements  for 
loading, unloading and other handling right from his works up to the Site and also till  the 
equipment  is  erected,  tested and commissioned.  He shall  be solely responsible  for  proper 
storage and safe custody of all equipment. 
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26.0  COOPERATION WITH OTHER CONTRACTORS  AND CONSULTING   
ENGINEERS.

The  Contractor  shall  agree  to  cooperate  with  the  Employer’s  other  Contractors  and 
Consulting  Engineers  and  freely  exchange  with  them  such  technical  information  as  is 
necessary  to  obtain  the  most  efficient  and  economical  design  and  to  avoid  unnecessary 
duplication of efforts. The Engineer shall be provided with three copies of all-correspondence 
addressed by the Contractor to other Contractors and Consulting  Engineers of the Employer 
in respect of such exchange of technical information.

27.0     NO WAIVER OF RIGHTS

Neither the inspection by the Employer or the Engineer or any of their officials, employees, 
or  agents  nor  any order  by the  Employer  or  the  Engineer  for  payment  of  money or  any 
payment for or acceptance of, the whole or any part of the works by the Employer or the 
Engineer, nor any extension of time, nor any possession taken by the Engineer shall operate as 
a waiver of any provision of the Contract, or of any power herein reserved to the Employer or 
any right to damages herein provided nor shall any waiver of any breach in the Contract be 
held to be a waiver of any other or subsequent breach.

28.0  CERTIFICATE NOT TO AFFECT RIGHT OF EMPLOYER AND LIABILITY 
OF THE CONTRACTOR.

No  interim  payment  certificate  of  the  Engineer,  nor  any  sum  paid  on  account  by  the 
Employer, nor any extension of time for execution of the works granted by the Engineer shall 
affect or prejudice the rights of the Employer against the Contractor or relieve the Contractor 
of his obligation for the due performance of the Contract, or be interpreted as approval of the 
works  done or  of  the  equipment  furnished and no certificate  shall  create  liability  for  the 
Employer to pay for alterations, amendments, variations or additional works not ordered, in 
writing,  by  the  Engineer  or  discharge  the  liability  of  the  Contractor  for  the  payment  of 
damages  whether  due,  ascertained,  or certified  or not or any sum against  the payment  of 
which he is bound to indemnify the owner, nor shall any such certificate nor the acceptance by 
him of any sum paid on account or otherwise affect or prejudice the rights of the Employer  
against the Contractor.

29.0     TRAINING OF EMPLOYER’S PERSONNEL

29.1 The Contractor shall undertake to train, free of cost, five nos Engineering personnel 
selected and sent by the Employer at the works of the Contractor unless otherwise specified in 
the Technical Specifications. The period and the nature of training for the individual personnel 
shall be agreed upon mutually between the Contractor and the Employer. These Engineering 
personnel  shall  be  given  special  training  in  the  shops,  where  the  equipment  will  be 
manufactured  and/or  in  their  Collaborator’s  works and where possible,  in  any other  plant 
where equipment  manufactured by the Contractor  or his  collaborator  is  under installation, 
operation, or testing to enable those personnel to become familiar with the equipment being 
furnished by the Contractor. The details of the number of persons to be trained, period of 
training, nature of training etc. shall be as outlined in accompanying Technical Specifications/ 
Special Conditions of Contract.
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29.2 All traveling and living expenses for the Engineering personnel to be trained during 
the  total  period  of  training  will  be  borne  by  the  Employer.  These  Engineering  
personnel,  while  undergoing  training,  shall  be  responsible  to  the  Contractor  for  
discipline.

29.3 The Employer shall not be entitled for any rebate, whatsoever, on any account in the 
event of his failing to avail of the training facilities, for any reason.

30.0      PROGRESS REPORTS AND PHOTOGRAPHS

During the various stages of the work in pursuance of the Contract, the Contractor  
shall at his own cost submit periodic progress reports as may be reasonably required 
by the Engineer  with  such  materials  as,  charts,  net-works,  photographs,  test  
certificates,  etc.  Such  progress  reports  shall  be  in  the  form and  size  as  may  be  
required by the Engineer and shall be submitted in at least three (3) copies and in the  
soft form (JPEG format).

31.0      TAKING OVER

Upon successful completion of all the tests to be performed at site on equipment furnished 
and erected  by the  Contractor,  the  Engineer  shall  issue  to  the  Contractor  a  Taking  Over 
Certificate  as  proof  of  the  final  acceptance  of  the  equipment.  Such  certificate  shall  not 
unreasonably be withheld  nor  will  the  Engineer  delay the  issuance  thereof  on account  of 
minor omissions or defects, which do not affect the commercial operation and/or cause any 
serious risk to the equipment. Such certificate shall not relieve the Contractor of any of his 
obligations which otherwise survive, by the terms and conditions of the Contract after issue of 
such certificate.

C.   CONTRACTOR SECURITY AND PAYMENTS

32.0       CONTRACT PERFORMANCE GUARANTEE

The Contractor shall furnish Contract Performance Guarantee (s) for the proper fulfillment of 
the Contract in the prescribed form within thirty(30) days of “Notice of Award of Contract”. 
The performance guarantee(s) shall be as per terms prescribed in Section INB, Conditions of 
Contract Vol.-I and/or Special Conditions of Contract.

33.0 CONTRACT PRICE ADJUSTMENT.

           As indicated in the tender document.

34.0    PAYMENT

34.1 The payment to the Contractor for the performance of the works under the Contract 
will be made by the Employer as per the guidelines and conditions specified herein. 
All payments made during the Contract shall be on account payments only. The final 
payment will be made on completion of all works and on fulfillment by the Contractor 
of all his liabilities under the Contract.

34.2   Currency of Payment

All payments under the Contract shall be in Indian Rupees only.
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34.3   Due Dates for Payments

The initial advance amount shall be payable after fulfillment of all the conditions laid 
down in the Special Conditions of Contract, Clause 34.7.1 below and receipt of the 
Contractor’s invoice along with all necessary supporting documents for such advance 
payment.  The price component  of the initial  advance amount  will  become due for 
payment within thirty (30) days of receipt of the Contractor’s invoice. Employer will 
make  progressive  payment  as  and  when  the  payment  is  due  as  per  the  terms  of 
payment set forth in the accompanying Special Conditions of Contract.  Progressive 
payments other than those under the letter of credit will become due and payable by 
the  Employer  within  thirty  (30)  days  of  the  date  of  receipt  of  Contractor’s 
bill/invoice/debit  note  by  the  Employer  provided  the  documents  submitted  are 
complete in all respects.

34.4     Payment Schedule

The Contractor shall prepare and submit to the Engineer for approval, a break up of the 
Contract  price.  This  Contract  price  break  up  shall  be  interlinked  with  the  agreed 
detailed  PERT network of  the  Contractor  setting  forth his  starting  and completion 
dates for the various key phases of works prepared as per conditions in clause 12.0 of 
this Section GCC of Volume-I. Any payment under the Contract shall be made only 
after the Contractor’s price break up is approved by the Engineer. The aggregate sum 
of the Contractor’s price break up shall be equal to the lump sum Contract price. A 
price break up over valuing those items of supply which will be shipped first will not 
be accepted.

34.5    Application for Payment –

34.5.1 The Contractor shall submit application for the payment in the prescribed proforma of 
the Owner/OPTCL.  Proforma  for  application  for  payment  is  enclosed  as  
Annexure-V Volume-I. 

34.5.2 Each such application shall state the amount claimed and shall set forth in detail, in the 
order of the Payment schedule, particulars of the works including the works executed 
at site and of the equipment shipped/brought on to the site pursuant to the Contract up 
to the date mentioned in the application and for the period covered since the last 
preceding certificate, if any.

34.5.3 Every interim payment certificate shall certify the Contract value of the works 
executed upto the date mentioned in the application for the payment certificate, 
provided that no sum shall be included in any interim payment certificate in respect of 
the works that, according to the decision of the engineer, does not comply with the  
Contract or has been performed, at the date of certificate prematurely.

34.6 Mode of Payment

34.6.1 Payment   due on dispatch of  equipment  shall  be made by the  Employer  through  
Employer’s Bank or directly to the Contractor as per the payment schedule.

34.6.2 The payment of the advance, test charges, if any, price adjustment, any other supply 
payment, taxes and duties (whenever admissible) inland transportation (including port 
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handling), insurance and the erection portion of the works shall be made direct to the 
Contractor by the Owner,OPTCL.

34.7 Terms of Payment

The terms of payments for various activities under the Contract are as under.

34.7.1 Ex-works Price and Erection  

The terms of payments for ex-works price components of the equipment/supply and erection 
are  detailed  in  Special  Conditions  of  Contract,  for  each  equipment  package.  A  certain 
percentages of the equipment/supply and erection costs of each package shall be paid as initial 
advance on fulfillment of the following by the Contractor.

i) For ex-works price component of equipment/supply

a) Acceptance of Letter of Award.

b) Submission of an unconditional Bank Guarantee from any bank listed at Annexure-XI 
covering the advance amount which shall be initially kept valid till 90 days after the schedule 
date  for  successful  completion  of  commissioning.  The  proforma  of  Bank  Guarantee  for 
advance is enclosed as Annexure-VI of Vol.-I. The value of the Bank Guarantee for advance 
shall  be allowed to be reduced every six months  after  the first  running account  bill/stage 
payment under the Contract if the validity of the bank guarantee is more than one year. The 
cumulative amount of reduction at any point of time shall not exceed 75% of the advance 
corresponding to the cumulative value of supplies & work completed as per a certificate to be 
issued by the Engineer-in-charge. It should be clearly understood that the reduction in the 
value of the advance Bank guarantee or other security as above shall not in any way dilute the 
Contractor’s  responsibilities  and  liabilities  under  the  Contract  including  in  respect  of 
supplies/work for which the reduction in the value of the bank guarantee is allowed.

c) Submission  of  an  unconditional  bank  guarantee  towards  Contract  performance 
guarantee valid upto ninety(90) days after the end of the warranty period, in accordance with 
clause 41.0 of Section INB of this Vol.I.

d) Submission  of  a  detailed  PERT  network/bar  chart  based  on  the  work  schedule 
stipulated in the Letter of Award and its approval by the Employer.

ii) For Erection Component.

a) On  establishing  his  office  at  site  preparatory  to  mobilization  of  his  erection 
establishment, and

b) Submissions of an unconditional Bank Guarantee from any bank listed Appendix-III, 
which shall be initially kept valid till expiry of 3 months after the schedule date for successful 
completion of commissioning. The proforma of Bank Guarantee for advance is enclosed as 
Annexure-VI to this Volume-I.

34.7.2 All further payments  under the Contract  shall  be made as stipulated in the Special  
Conditions of Contract after signing the Contract Agreement. The payments linked with the 
dispatch  of  materials  shall  only  be  made  after  production  of  all  dispatch  documents  as 
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specified in conditions and/or in the relevant Contract conditions which will inter-alia include 
the Material  Inspection Clearance Certificate  (MICC) issued by the Employer’s  Corporate 
QA&I representative. 

Progressive  payments  linked  with  erection  shall  only  be  made  after  the  issue  of 
certificates by the Engineer, one for the quantum of work completed and the order by the 
Engineer’s Field qualify surveillance representative for the successful completion of quality 
check points involved in the quantum of work billed.

34.7.3 Inland Transportation and Insurance.

Inland transportation (including port handling) and inland insurance charges shall be paid to 
the Contractor on prorata to the value of the equipment received at site and on production of 
the  invoices  by  the  Contractor.  However,  wherever  equipment  wise  inland  transportation 
charges have been called for in the ‘Bid Proposal Sheets’ and have been furnished by the 
Contractor,  the  payment  of  inland  transportation  charges  shall  be  made  after  receipt  of 
equipment at site based on the charges thus identified by the Contractor in his Proposal and 
incorporated in the Contract. The aggregate of all such prorata payments shall however not 
exceeds the total amount quoted by the Bidder in his bid and incorporated in the Contract.

34.7.4 Price adjustment/ Contract Variation.

Any increase in Contract price due to price adjustment provision as per Clause 33.0 of this 
Section, shall be payable in the similar manner as provided in Clause 34.7.2 above except that 
price  adjustment  amount  corresponding  to  advance  payment,  if  any,  stipulated  shall  be 
clubbed with then progressive payment of  that equipment. Any reduction in Contract price as 
per  price  adjustment  provision  given  in  Clause  33.0  of  this  Section  shall  be  effected  by 
recovering  100%  of  the  reduction  amount  (including  the  advance)  from  any  of  the 
Contractor’s bills falling immediately due for payment.

The terms of payments for Contract variations in terms of Clause 22.0 and Sub-Clause 24.1 
(if any) of this Section shall be the same as given above for price adjustment.

35.0 DEDUCTIONS  FROM CONTRACT PRICE

All costs, damages or expenses which the Employer  may have paid,  for which under the 
Contract Contractor is liable, will be claimed by the Employer.

D.  SPARES.
36.0 Spares.

36.1 All  the  spares  for  the equipment  under  the contract  will,  strictly,  conform to  the  
specification  and  documents  and  will  be  identical  to  the  corresponding  main  
equipment/components  supplied  under  the  contract  and  shall  be  fully  
interchangeable.

36.2 All the mandatory spares covered under the contract shall be produced along with the  
main  equipment  as  a continuous operation  and the delivery of the spares  will  be  
affected along with the main equipment in a phased manner and the delivery would 
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be completed by the respective dates for the various categories of equipment as per the 
agreed network. In case of recommended spares the above will  be  applicable  
provided the order for the recommended spares has been placed with the contractor  
prior to commencement of manufacture of the main equipment.

36.3 The quality plan and the inspection requirement finalized for the main equipment will  
also be applicable for the corresponding spares.

36.4 The contractor will provide the owner with the manufacturing drawings, catalogues,  
assembly drawings and any other document required by the owner so as to enable the  
owner to identify the recommended spares. Such details will be furnished to the owner 
as  soon  as  they  are  prepared  but  in  any  case  not  later  than  six  months  prior  to  
commencement of manufacture of the corresponding main equipment.

36.5 The contractor will provide the owner with all the addresses and particulars of his sub-
suppliers  while  placing  the  order  on  vendors  for  items/components/equipment  
covered under the contract and will further ensure with his vendors that the owner,  
if so desires, will have the right to place order(s) for spares directly on them on  
mutually agreed terms based on offers of such vendors.

36.6 Warranty for spares

The contractor shall warrant that all spares supplied will be new and in accordance  
with  contract  documents  and  will  be  free  from defects  in  design,  materials  and  
workmanship and shall further guarantee as under:

36.6.1 a) For any item of spares ordered or to be ordered by the owner for 3 years operational  
requirement of the plant which are manufactured as a continuous operation together with the 
corresponding main equipment/component, the warranty  will  be  12  months  from  the 
scheduled date of commercial operation of the last unit of main equipment under the contract. 
In case of any failure in the original component/equipment  due  to  faulty  designs,  materials 
and workmanship, the corresponding spare parts, if any, supplied will be replaced without any 
extra  cost  to  the  owner  unless  a  joint  examination  and  analysis  by  the  owner  and  the 
contractor of such spare parts prove that the defect found in the original part that failed, can 
safely be assumed not to be present in spare parts. Such replaced spare parts will have the 
same  warranty  as  applicable  to  the  replacement  made  for  the  defective  original 
part/component  provided that  such replacement  for the original  equi9pment  and the spare 
replaced are again manufactured together. The discarded spare parts will become the property 
of the contractor as soon as they have been replaced by the contractor.

b) For the item of spares ordered/to be ordered by the owner for 3 years  operational 
requirement  of  the  equipment,  which  with  the  written  approval  of  the  owner,  are  not 
manufactured as a continuous operation together with the manufacture of the corresponding 
main equipment/component, will be warranted for 6000 hrs. of trouble free operation if used 
within a period of 18 months(reckoned from the date of delivery at site). However, if such 
spare parts are put to use after 18 months of the delivery at site then the guarantee of such 
spares will stand valid till the expiry of 36 months from the scheduled date of the completion 
of commissioning of the last unit of equipment or 6000 hrs. of trouble free operation after 
such spares are put in service, whichever is earlier. 
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c) For long term requirement.

For items of spares that may be ordered by the owner to cover requirements beyond 3 years  
of initial operation of the plant, the warranty will be till the expiry of 6000 hrs. of trouble free 
operation if used within a period of 18 months from the date of delivery at site. For items of 
spares that may be used after 18 months from the date of delivery at site, the warranty period 
will be 12 months from the date they are put to use or 6000 hrs. of trouble free operation,  
whichever is earlier.

36.6.2 The warranty of spares that are not used within 18 months from the respective dates 
of the delivery at site covered in Para (b) & (c) above will, however, be subject to the 

condition  that  all  such  spares  have  been  stored/maintained/preserved  in  accordance  with 
contractor’s standard recommended practice, if any, and the same have been furnished to the 
owner.

36.7 To enable the owner to finalise the requirement  of recommended spares which are 
ordered  subsequent  to  placement  of  order  for  main  equipment  in  addition  to  necessary 
technical  details  catalogue  and  such  other  information  brought  out  here-in-above,  the 
contractor will also provide a justification in support of reasonableness of the quoted prices of 
spares  which  will,  inter-alia,  include  documentary  evidence  that  the  price  quoted  by  the 
contractor to the owner are not higher than those charged by them from other customers in the 
same period.

36.8    In  addition  to  the  spares  recommended  by  the  contractor,  if  the  owner  further  
identifies certain particular items of spares, the contractor will submit the prices and 
delivery quotations for such spares within 30 days of receipt of such request with  
validity period for 6 months for consideration by the owner and placement of order  
for additional spares if owner so desires.

36.9 The contractor shall guarantee the long term availability of spares to the owner for the 
full  life  of  the  equipment  covered  under  the  contract.  The contractor  shall  guarantee  that 
before going out of production of spare parts of the equipment, he shall give the owner at 
least twelve (12) months advance notice so that the latter may order his bulk requirement of 
spares, if he so desires. The same provision will also be applicable to Sub-Contractor of any 
spares  by  the  contractor  or  his  Sub-Contractors.  Further,  in  case  of  discontinuance  of 
manufacture  of  any  spares  by  the  contractor  or  his  Sub-Contractors,  the  contractor  will 
provide the owner, two years in advance, full manufacturing drawings,material specifications 
and technical information required by the owner for the purpose of manufacture of such items.

36.10 Further in case of discontinuance of supply of spares by the contractor or his Sub-
Contractors,  the  Contractor  will  provide  the  Owner  with  full  information  for  
replacement of such spares with other equivalent makes, if so required by the Owner.

36.11 The prices of all future requirements of items of spares beyond 3 years operational 
requirement will be derived from the corresponding ex-works price at which the order for 
such spares have been placed by owner as part of mandatory spares or recommended spares. 
Ex-works  order  price  of  future  spares  shall  be  computed  in  accordance  with  the  price 
adjustment provisions covered under the main contract excepting that the base indices will be 
counted  from  the  scheduled  date  of  successful  completion  of  trial  operation  of  the  last 
equipment under the main project and there will be no ceiling on the amount of variation in 
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the prices.  The above option for procuring future long term requirement  of spares  by the 
owner shall remain valid for a period of 5 years from successful completion of commissioning 
of last unit of equipment.

36.12 The contractor  will  indicate  in  advance the delivery period of the items of spares, 
which the owner may procure in accordance with above sub-clause. In case of emergency 
requirements of spares, the contractor would make every effort to expedite the manufacture 
and delivery of such spares on the basis of mutually agreed time schedule.

36.13 In case the contractor fails to supply the mandatory, recommended or long term spares 
in accordance with the terms stipulated above, the owner shall be entitled to purchase 
the same from alternate sources at the risk and the cost of the contractor and recover 
from the contractor, the excess amount paid by the owner over the rates worked out  
on the above basis. In the event of such risk purchase by the owner, the purchases will 
be as per the works and procurement policy of the owner prevalent at the time of such 
purchases and the owner at his option may include a representative of the contractor in 
finalizing the purchases.

36.14 It is expressly understood that the final settlement between the parties in terms of the 
relevant clauses of the Bidding Documents shall not relieve the contractor of any of 
his  obligations  under  the  provision  of  long  term  availability  of  spares  unless  
otherwise discharged in writing by the owner.

     E. RISK DISTRIBUTION
37.0      TRANSFER OF TITLE

37.1 Transfer of title in respect of equipment and materials supplied by the Contractor to 
OPTCL pursuant to the terms of the Contract shall pass on to OPTCL with negotiation of 
dispatch documents.

   37.2 This Transfer of Title shall not be construed to mean the acceptance and the 
consequent “Taking Over” of equipment and materials. The Contractor shall continue to be 
responsible for the quality and performance of such equipment and materials and for their 
compliance  with  the  specifications  until  “Taking  Over”  and  the  fulfillment  of  guarantee 
provisions of this Contract.

37.3      This Transfer of Title shall not relieve the Contractor from the responsibility for all  
risks of loss or damage to the equipment and materials as specified under the clause entitled 
“Insurance” of this Section.

38.0  INSURANCE.

38.1  The Contractor at his cost shall arrange, secure and maintain all insurance as may be 
pertinent to the works and obligatory in terms of law to protect his interest and interests of the 
Employer  against  all  perils  detailed  herein.  The  form and the  limit  of  such insurance  as 
defined herein together with the under-writer in each case shall be acceptable to the Employer. 
However, irrespective of such acceptance, the responsibility to maintain adequate insurance 
coverage  at  all  time  during  the  period  of  Contract  shall  be  of  Contractor  alone.  The 
Contractor’s  failure  in  this  regard  shall  not  relieve  him  of  any  of  his  Contractual 
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responsibilities and obligations. The insurance covers to be taken by the Contractor shall be in 
the  joint  name  of  the  Employer  and  the  Contractor.  The  Contractor  shall,  however,  be 
authorized to deal directly with Insurance Company or Companies and shall be responsible in 
regard  to  maintenance  of  all  insurance  covers.  Further  the  insurance  should  be  in  freely 
convertible currency.

38.2   Any loss or damage to the equipment during handling, transportation, storage, erection, 
putting  into  satisfactory  operation  and  all  activities  to  be  performed  till  the  successful 
completion of commissioning of the equipment shall be to the account of the Contractor. The 
Contractor shall be responsible for preference of all claims and make good the damages or 
loss by way of repairs and/or replacement of the equipment, damaged or lost. The transfer of 
title shall not in any way relieve the Contractor of the above responsibilities during the period 
of Contract. The Contractor shall provide the Employer with copy of all insurance policies 
and documents taken out by him in pursuance of the Contract. Such copies of documents shall 
be submitted  to  the Employer  immediately after  such insurance coverage.  The Contractor 
shall  also inform the Employer  in writing at least sixty(60) days in advance regarding the 
expiry/cancellation and/or change in any of such documents and ensure re validation, renewal 
etc. as may be necessary well in time.

38.3 The perils required to be covered under the insurance shall include, but not be limited 
to fire and allied risks, miscellaneous accidents (erection risks) workman compensation 
risks, loss or damage in transit, theft, pilferage, riot and strikes and malicious damages, civil 
commotion, weather conditions, accidents of all kinds etc. The scope of such insurance shall 
be adequate to cover the replacement/ reinstatement cost of the equipment for all risks upto 
and including delivery of goods and other costs till the equipment is delivered at site. The 
insurance  policies  to  be taken should  be on replacement  value  basis  and/or  incorporating 
escalation clause.  Notwithstanding the extent  of insurance cover and the amount  of claim 
available  from  the  underwriters,  the  Contractor  shall  be  liable  to  make  good  the  full 
replacement/rectification value of all equipment/materials and to ensure their availability as 
per project requirements.

38.4 All  costs  on account  of  insurance  liabilities  covered  under  the  Contract  will  be  on 
Contractor’s account and will  be included in Contract  price.  However,  the Employer  may 
from time to time, during the pendency of the Contract, ask the Contractor in writing to limit 
the insurance coverage, risks and in such a case, the parties to the Contract will agree  for  a 
mutual settlement, for reduction in Contract price to the extent of reduced premium  amount. 
The Contractor, while arranging the insurance shall ensure to obtain all discounts on premium 
which may be available for higher volume or for reason of financingarrangement  of  the 
project.

38.5 The clause entitled ‘insurance’ under the section ECC of this Vol.I, covers the additional 
insurance requirements for the portion of the works to be performed at the site.

39.0  LIABILITY FOR ACCIDENTS AND DAMAGES

 Under the Contract, the Contractor shall be responsible for loss or damage to the plant and 
personnel until the successful completion of commissioning as defined else where in the Bid 
Document.

40.0 DELAYS  BY EMPLOYER OR HIS AUTHORISED AGENTS.
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40.1 In case the Contractor’s performance is delayed due to any act of omission on the part 
of the Employer or his authorized agents, then the Contractor shall be given due extension of 
time for the completion of the works, to the extent such omission on the part of the Employer 
has caused delay in the Contractor’s performance of the Contract.

Regarding reasonableness or otherwise of the extension of time, the decision of the Engineer 
shall be final.

40.2 In addition,  the  Contractor  shall  be  entitled  to  claim demonstrable  and reasonable 
compensation  if  such  delays  have  resulted  in  any  increase  in  cost.  The  Employer  shall 
examine  the  justification  for  such  a  request  for  claim  and  if  satisfied,  the  extent  of 
compensation shall be mutually agreed depending upon the circumstances at the time of such 
an occurrence.

41.0    DEMURRAGE, WHARFAGE ETC.

All  demurrage,  wharf  age  and  other  expenses  incurred  due  to  delayed  clearance  of  the 
material or any other reason shall be to the account of the Contractor.

42.0    FORCE MAJEURE

42.1 Force  majeure  is  herein  defined  as  any cause  which  is  beyond  the  control  of  the 
Contractor  or  the  Employer  as  the  case  may be,  which they could not  foresee or  with  a  
reasonable amount of diligence could not have foreseen and which substantially affects the 
performance of the Contract, such as:

   a)  Natural phenomena, including but not limited to floods, droughts, earthquakes and  
epidemics;

b) Acts of any Government, domestic or foreign, including but not limited to war, declared or 
undeclared, priorities, guarantees, embargoes.

Provided either party shall within fifteen (15) days from the occurrence of such a cause notify 
the other in writing of such causes.

42.2 The  Contractor  or  the  Employer  shall  not  be  liable  for  delays  in  performing  his 
obligations resulting from any force majeure cause as referred to and/or defined above.

The  date  of  completion  will,  subject  to  hereinafter  provided,  be  extended  by  a 
reasonable  time  even  though  such  cause  may  occur  after  Contractor’s  performance  of 
obligation has been delayed due to other causes.

43.0     SUSPENSION OF WORK

43.1 The Employer reserves the right to suspend and reinstate execution of the whole or any 
part of the works without invalidating the provisions of the Contract. Orders for suspension or 
reinstatement of the works will be issued by the Engineer to the Contractor in writing. The 
time  for  completion  of  the  works  will  be  extended for  a  period  equal  to  duration  of  the 
suspension.
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43.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 
suspension of the works will be paid by the Employer, provided such costs are substantiated to 
the satisfaction of the Engineer. The Employer shall not be responsible for any liabilities if 
suspension or delay is due to some default on the part of the Contractor or his sub-Contractor.

44.0      CONTRACTOR’S DEFAULT

44.1 If the Contractor shall neglect to execute the works with due diligence and expedition 
or shall refuse or neglect to comply with any reasonable order given to him, in writing by the 
Engineer in connection with the works or shall contravene the provisions of the Contract, the 
Employer may give notice in writing to the Contractor to make good the failure, neglect or 
contravention  complained of.  Should the Contractor  fail  to comply with the notice within 
thirty (30) days from the date of serving the notice, then and in such case the Employer shall  
be at liberty to employ other workmen and forthwith execute such part of the works as the 
Contractor may have neglected to do or if the Employer shall think fit, without prejudice to 
any other right he may have under the Contract to take the work wholly or in part out of the 
Contractor’s hands and re-Contract with any other person or persons to complete the works or 
any  part  thereof  and  in  that  event  the  Employer  shall  have  free  use  of  all  Contractors 
equipment that may have been at the time on the site in connection with the works without 
being responsible to the Contractor for fair wear and tear thereof and to the exclusion of any 
right of the Contractor over the same, and the Employer shall be entitled to retain and apply 
any balance which may otherwise be due on the Contract by him to the Contractor, or such 
part thereof as may be necessary, to the payment of the cost of executing the said part of the 
works or of completing the works as the case may be. If the cost of completing of works or 
executing  part  thereof  as  aforesaid  shall  exceed  the  balance  due  to  the  Contractor,  the 
Contractor shall pay such excess. Such payment of excess amount shall be independent of the 
liquidated damages for delay which the Contractor  shall  have to pay if  the completion of 
works is delayed.

44.2 In addition, such action by the Employer as aforesaid shall not relieve the Contractor 
of his liability to pay liquidated damages for delay in completion of works as defined in clause 
14.0 of this Section.

44.3 Such action by the Employer as aforesaid termination of the Contract under this clause 
shall not entitle the Contractor to reduce the value of the Contract performance Guarantee nor 
the time thereof. The Contract Performance Guarantee shall be valid for the full value and for 
the full period of the Contract including guarantee period.

45.0      TERMINATION OF CONTRACT ON EMPLOYER’S INITIATIVE

45.1 The Employer reserves the right to terminate the Contract either in part or in full due 
to  reasons  other  than  those  mentioned  under  clause  entitled  ‘Contractor’s  Default’.  The 
Employer shall in such an event give fifteen (15) days notice in writing to the Contractor of 
his decision to do so.

45.2 The Contractor upon receipt of such notice shall discontinue the work on the date and 
to the extent specified in the notice, make all reasonable efforts to obtain cancellation of all 
orders  and  Contracts  to  the  extent  they  are  related  to  the  work  terminated  and  terms 
satisfactory to the Employer, stop all further sub-contracting or purchasing activity related to 
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the work terminated, and assist Employer in maintenance, protection, and disposition of the 
works acquired under the Contract by the Employer.

In the event of such a termination the Contractor shall be paid compensation, equitable 
and reasonable, dictated by the circumstances prevalent at the time of termination.

45.3  If the Contractor is an individual or a proprietary concern and the individual or the 
proprietor dies and if the Contractor is a partnership concern and one of the partners dies then 
unless the Employer is satisfied that the legal representatives of the individual Contractor or of 
the proprietor of the propriety concern and in the case of partnership, the surviving partners, 
are capable of carrying out and completing the Contract the Employer  shall be entitled to 
cancel the Contract as to its incomplete part without being in any way liable to payment of 
any compensation to the estate of deceased Contractor and/or to the surviving partners of the 
Contractor’s firm on account of the cancellation of the Contract. The decision of the Employer 
that the legal representatives of the deceased Contract or surviving  partners  of  the 
Contractor’s firm cannot carry out and complete the contract shall be final and binding on the 
parties.  In  the  event  of  such  cancellation  the  Employer  shall  not  hold  the  estate  of  the 
deceased Contractor and/or the surviving partners of the estate of the deceased Contractor 
and/or the surviving partners of the Contractor’s firm liable to damages for not completing the 
Contract.

46.0     FRUSTRATION OF CONTRACT

46.1 In the event  of frustration of the Contract  because of supervening impossibility in 
terms of section 56 of the Indian Contract Act, parties shall be absolved of their responsibility 
to perform the balance portion of the Contract, subject to provisions contained in sub-clause 
45.3 below.

46.2 In the event of non-availability or suspension of funds for any reasons, whatsoever 
(except for reason of willful or flagrant breach by the Employer) and/or Contractor then the 
works under the Contract shall be suspended.

Furthermore, if the Employer is unable to make satisfactory alternative arrangements 
for financing to the Contractor  in accordance  with the terms of the Contract  within three 
months of the event, the parties hereto shall be relieved from carrying out further obligations 
under the Contract treating it as frustration of the Contract.

46.3 In the event referred to in sub-clauses 45.1 and 45.2 above the parties shall mutually 
discuss to arrive at reasonable settlement on all issues including amounts due to either party 
for the work already done on “Quantum merit” basis which shall be determined by mutual 
agreement between the parties.

47.0 GRAFTS AND COMMISSIONS ETC.

Any graft, commission, gift or advantage given, promised or offered by or on behalf of the 
Contractor of his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or any 
one on his or their behalf in relation to the obtaining or to the execution of this or any other 
Contract with the Employer,  shall in addition to any criminal liability which it may incur, 
subject the Contractor to the cancellation of this and all other Contracts and also to payment of 
any loss or damage to the Employer resulting from any cancellation. The Employer shall then 
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be entitled to deduct the amount so payable from any monies otherwise due to Contractor 
under the Contract.

F.   RESOLUTION OF DISPUTES
48.0   SETTLEMENT OF DISPUTES

48.1 Any dispute(s) or difference(s) arising out of or in connection with the Contract shall, 
to the extent possible, be settled amicably between the parties.

48.2 If any dispute or difference of any kind, whatsoever, shall arise between the Employer 
and the Contractor  arising out  of the Contract  for the performance of the Works whether 
during  the  progress  of  the  Works or  after  its  completion  or  whether  before  or  after  the  

termination,  abandonment  or  breach of  the Contract,  it  shall,  in the  first  place,  be 
referred to and settled by the Engineer, who, within a period of thirty (30) days after being 
requested by either party to do so, shall give written notice of his decision to the owner and 
the Contractor.

48.3 Save as hereinafter provided, such decision in respect of every matters so referred shall 
be final and binding upon the parties until the completion of the Works and shall forthwith be 
given effect to by the Contractor who shall proceed with the Works with all due diligence,  
whether he or the Employer requires arbitration as hereinafter provided or not.

48.4 If after the Engineer has given written notice of his decision to the parties, no claim to 
arbitration has been communicated to him by either party within thirty (30) days from the 
receipt of such notice, the said decision shall become final and binding on the parties.

48.5 In the event of the Engineer failing to notify his decision as aforesaid within thirty (30) 
days  after  being  requested  as  aforesaid,  or  in  the  event  of  either  the  Employer  or  the 
Contractor being dissatisfied with any such decision, or within thirty (30) days after the expiry 
of the first mentioned period of thirty days, as the case may be, either party may require  that 
the matters in dispute be referred to arbitration as hereinafter provided.

49.0     ARBITRATION

49.1 All disputes or differences in respect of which the decision, if any, of the Engineer has 
not  become  final  or  binding  as  aforesaid  shall  be  settled  by  arbitration  in  the  manner 
hereinafter provided.

49.1.1 The arbitration shall be conducted by three arbitrators, one each to be nominated by 
the Contractor  and the Employer  and the third to be appointed as an umpire  by both the 
arbitrators  in  accordance  with  the  Indian  Arbitration  Act.  If  either  of  the  parties  fails  to 
appoint  its  arbitrator  within sixty (60)  days  after  receipt  of  a notice  from the other  party 
invoking the Arbitration clause, the arbitrator appointed by the party invoking the arbitration 
clause shall become the sole arbitrator to conduct the arbitration.

49.1.2   The arbitration shall be conducted in accordance with the provisions of the Indian  
Arbitration Act, 1940 or any statutory modification thereof.  The venue of arbitration shall  
be  Bhubaneswar.
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49.2 The decision of the majority of the arbitrators  shall  be final and binding upon the 
parties. The arbitrators may, from time to time with the consent of all the parties enlarge the 
time for making the award. In the event of any of the aforesaid arbitrators dying, neglecting, 
resigning or being unable to act for any reason, it will be lawful for the party concerned to 
nominate another arbitrator in place of the outgoing arbitrator.

49.3 The arbitrator shall have full powers to review and/or revise any decision, opinion, 
direction,  certification  or  valuation  of  the  Engineer  in  accordance  with  the  Contract,  and 
neither party shall be limited in the proceedings before such arbitrators to the evidence or 
arguments put before the Engineer for the purpose of obtaining the said decision.

49.4 No decision given by the Engineer in accordance with the foregoing provisions shall 
disqualify him as being called as a witness or giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute or difference referred to the arbitrators as aforesaid.

49.5 During settlement of disputes and arbitration proceedings, both parties shall be obliged 
to carry out their respective obligations under the Contract.

50.0  RECONCILIATION OF ACCOUNTS

50.1  The  Contractor  shall  prepare  and  submit  every  six  months,  a  statement  covering 
payments claimed and the payments received vis-à-vis the works executed, for reconciliation 
of  accounts  with  the  Employer.  The  Contractor  shall  also  prepare  and  submit  a  detailed 
account of Employer Issue materials received and utilized by him for reconciliation purpose in 
a format to be discussed and finalized with the Employer before the award of Contract.

51.0 HIGH COURT OF ODISHA.

51.1 All othe disputes shall come under High Court Of Odisha.

END OF SECTION – GCC
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SECTION
              ERECTION CONDITIONS OF    

CONTRACT
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                               ERECTION CONDITIONS OF CONTRACT

1.0           GENERAL

1.1 The following shall supplement the conditions already contained in other parts of these 
specifications and document and shall govern the portion of the work of this Contract 

to be performed at Site.

1.2  The Contractor upon signing of the Contract shall, in addition to a Project Coordinator, 
nominate another responsible officer as his representative at Site suitably designated for the 
purpose of overall responsibility and coordination of the works to be performed at Site. Such 
person shall function from the Site office of the Contractor during the pendency of Contract.

2.0      REGULATION OF LOCAL AUTHORITIES AND STATUTES
2.1     The Contractor  shall  comply with all  the rules and regulations  of local authorities 
during the performance of his field activities. He shall also comply with the Minimum Wages 
Act, 1948 and the Payment of Wages Act (both of the Government of Odisha and Govt. of 
India) and the rules made there under in respect of any employee or workman employed or 
engaged by him or his Sub-Contractor. The contractor shall indemnify the employer against 
any or all such claim.
2.2     All registration and statutory inspection fees, if any, in respect of his work pursuant to 
this Contract shall be to the account of the Contractor. However, any registration, statutory 
inspection fees lawfully payable under any statutory laws and its amendments from time to 
time during erection in respect of the equipment ultimately to be owned by the Employer, 
shall be to the account of the Employer. Should any such inspection or registration need to 
be re-arranged due to the fault of the Contractor or his Sub Contractor, the additional fees 
to such inspection and/or registration shall be borne by the Contractor.
3.0           EMPLOYER’S LIEN ON EQUIPMENT
 The Employer shall have lien on all equipment including those of the Contractor brought to 
the  Site  for  the  purpose  of  erection,  testing  and  commissioning  of  the  equipment  to  be 
supplied & erected under the Contract. The Employer shall continue to hold the lien on all  
such equipment throughout the period of Contract. No material brought to the Site shall be 
removed  from  the  Site  by  the  Contractor  and/or  his  Sub-Contractors  without  the  prior 
written approval of the Engineer.
4.0           INSPECTION, TESTING AND INSPECTION CERTIFICATES
 The provisions of the clause entitled Inspection, Testing and Inspection Certificates under 
Construction of S/S bay extension and Transmission Line at  Laxmipur in State of Odisha 
Technical Specifications, Section-GTC shall also be applicable to the erection portion of the 
Works.  The Engineer  shall  have  the  right  to  re-inspect  any equipment  though previously 
inspected  and approved by him at  the  Contractor’s  works,  before  and after  the  same are 
erected at Site. If by the above inspection, the Engineer rejects any equipment, the Contractor 
shall make good for such rejections either by replacement or modifications/repairs as may be 
necessary to the satisfaction of the Engineer, free of cost. Such replacement will also include 
the replacements or re-execution of such of those works of other Contractors and/or agencies, 
which  might  have  got  damaged  or  affected  by the  replacements  or  re-work done  to  the 
Contractor’s work.
5.0           ACCESS TO SITE AND WORKS ON SITE
5.1      Suitable access to and possession of the Site shall be afforded to the Contractor by the
             Employer in reasonable time.
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5.2     The Employer shall have the necessary foundations to be provided by him ready, as per  
the  agreed schedule for the execution of the individual phases of works
5.3     The works so far as it is carried out on the Employer’s premises, shall be carried out at 
such  time  as  the  Employer  may  approve  and  the  Employer  shall  give  the  Contractor 
reasonable  facilities for carrying out the works.
5.4   In the execution of the works, no person other than the Contractor or his duly appointed 
representative,  Sub-Contractor  and  workmen,  shall  be  allowed  to  do  work  on  the  Site, 
except by the special permission, in writing of the Engineer or his representative.
6.0           CONTRACTOR’S SITE OFFICE ESTABLISHMENT

       The Contractor shall establish a Site Office at the site and keep posted an authorized  
representative for the purpose of the Contract. Any written order or instruction of the Engineer 
or  his duly authorised representative, shall be communicated to the said authorised resident 
representative of the Contractor and the same shall be deemed to have been communicated 
to the Contractor at his legal address.
7.0           CO-OPERATION WITH OTHER CONTRACTORS
7.1    The Contractor shall co-operate with all other Contractors or tradesmen of the Employer, 
who may be performing other works on behalf of the Employer and the workmen who may be 
employed  by the Employer  and doing work in the vicinity  of the Works under the Con- 
tract.  The  Contractor  shall  also  so  arrange  to  perform  his  work  as  to  minimize,  to  the 
maximum extent possible, interference with the work of other Contractors and their workmen. 
Any Construction of S/S and Transmission Line at various location in State of Odisha injury 
or damage that may be sustained by the employees of the other Contractors and the Employer, 
due to the Contractor’s work shall promptly be made good at the Contractor’s own expense. 
The Engineer  shall  determine  the resolution  of  any difference  or  conflict  that   may arise 
between the Contractor and other Contractors or between the Contractor and  the workmen of 
the Employer in regard to their work. If the work of the Contractor is delayed because of any 
acts  of  omission  of  another  Contractor,  the  Contractor  shall  have  no  claim  against  the 
Employer on that account other than an extension of time for completing his Works.

7.2 The Engineer shall be notified promptly by the Contractor of any defects in the other 
Contractor’s works that could affect the Contractor’s Works. The Engineer shall determine 
the corrective measures, if any, required to rectify this situation after inspection of the works 
and such decision by the Engineer shall be binding on the Contractor.
8.0      DISCIPLINE OF WORKMEN
The Contractor shall adhere to the disciplinary procedure set by the Engineer in respect of 
his employees and workmen at Site. The Engineer shall be at liberty to object to the 
presence of any representative or employee of the Contractor at the Site, if in the opinion of 
the  Engineer  such employee  has  misconducted  himself  or  is  incompetent  or  negligent  or 
other- wise undesirable and then the Contractor shall remove such a person objected to and 
provide in his place a competent replacement.
9.0    CONTRACTOR’S FIELD OPERATION
9.1    The Contractor shall keep the Engineer informed in advance regarding his field activity 
plans
 and schedules for carrying-out each part of the works. Any review of such plan or schedule 
or method of work by the Engineer shall not relieve the Contractor of any of his responsibility 
ties towards the field activities. Such reviews shall also not be considered as an assumption 
of any risk or liability by the Engineer or the Employer or any of his representatives and no 
claim of the Contractor will be entertained because of the failure or inefficiency of any such 
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plan or schedule or method of work reviewed. The Contractor shall  be solely responsible 
for the safety, adequacy and efficiency of plant and equipment and his erection methods.

9.2  The Contractor shall have the complete responsibility for the conditions of the Work-site 
including  the  safety  of  all  persons  employed  by  him  or  his  Sub-Contractor  and  all  the 
properties under his custody during the performance of the work. This requirement shall apply 
continuously till the completion of the Contract and shall not be limited to normal working 
hours.  The  construction  review  by  the  Engineer  is  not  intended  to  include  review  of 
Contractor’s  safety  measures  in,  on  or  near  the  Work-Site,  and  their  adequacy  or  other- 
wise.
           
10.0          PHOTOGRAPHS AND PROGRESS REPORT
10.1       The  Contractor  shall  furnish  three  (3)  prints  each  to  the  Engineer  of  progress 
photographs of  the work done at Site. Photographs shall be taken as and when indicated by 
the  Engineer  or  his  representative.  Photographs  shall  be  adequate  in  size  and  number  to 
indicate various stages of erection. Each photograph shall contain the date, the name of the 
Contractor and  the title of the photograph.

10.2    The above photographs shall accompany the monthly progress report detailing-out the 
progress achieved on all  erection activities as compared to the schedules. The report shall 
also indicate the reasons for the variance between the scheduled and actual progress and the 
action proposed for corrective measures, wherever necessary.

11.0          MAN-POWER REPORT

11.1   The Contractor shall submit to the Engineer, on the first day of every month, a man 
hours
 schedule for the month,  detailing the man hours scheduled for the month,  skill-wise and 
area-wise.

11.2     The Contractor shall also submit to the Engineer, on the first day of every month, a  
man- power report of the previous month detailing the number of persons scheduled to have 
been employed and actually employed, skill-wise and the areas of employment of such labour.

12.0  PROTECTION OF WORK
    The Contractor shall have total responsibility for protecting his works till it is finally taken 
over by the Engineer. No claim will be entertained by the Employer or by the Engineer for  
any damage or loss to the Contractor’s works and the Contractor shall  be responsible for 
complete  restoration  of  the  damaged  works  to  original  conditions  to  comply  with  the 
specification and drawings, should any such damage to the Contractor’s works occur because 
of any other party not being under his supervision or control. The Contractor shall make his 
claim  directly  with  the  party  concerned.  If  disagreement  or  conflict  or  dispute  develops 
between the Contractor and the other party or parties concerned regarding the responsibility 
for damage to the Contractor’s works, the same shall be resolved as per the provisions of the 
Clause 7.0 above entitled  “Cooperation  with other  Contractors”.  The Contractor  shall  not 
cause any delay in the repair of such damaged works because of any delay in the resolution of 
such dispute.  The Contractor  shall  proceed to  repair  the Work immediately and no cause 
thereof will be assigned pending resolution of such disputes.
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13.0          EMPLOYMENT OF LABOUR

13.1     The Contractor  will  be expected to employ on the work only his regular skilled 
employees with experience of his particular work. No female labour shall be employed after 
darkness. No person below the age of eighteen years shall be employed.
13.2  All traveling expenses including provisions of all necessary transport to and from Site, 
lodging  allowances  and  other  payments  to  the  Contractor’s  employees  shall  be  the  sole 
responsibility of the Contractor.
13.3   The hours of work on the Site shall be decided by the Employer and the Contractor shall
adhere  to  it.  Working  hours  will  normally  be  eight  (8)  hours  per  day-Monday  through 
Saturday.
13.4  The Contractor’s employees shall wear identification badges while on work at Site.
In case the Employer becomes liable to pay any wages or dues to Labour or 
13.5  any Government  agency under  any of  the  provisions  of  the  Minimum Wages  Act, 
Workmen Compensation Act, Contract Labour Regulation Abolition Act or any other law due 
to act of omission of the Contractor, the Employer may make such payment and shall recover 
the same from the Contractor’s bills.

13.6     Compliance with Labour Regulations

13.6.1  During continuance of the contract, the Contractor and his sub-contractors shall abide 
at  all  times  by  all  applicable  existing  labour  enactments  and  rules  made  there-under, 
regulations,notifications and byelaws of the State or Central Government or local authority 
and  any other  labour  law (including  rules),  regulations,  bye  laws  that  may  be  passed  or 
notification  that  may be issued under  any labour  law in future either  by the State  or  the 
Central Government or the local authority.  The employees of the Contractor and the Sub-
contractor in no case shall be treated as the employees of the Employer at any point of time.

13.6.2   The Contractor  shall  keep  the  Employer  indemnified  in  case  any action  is  taken 
against the Employer by the competent authority on account of contravention of any of the 
provisions  of  any  Act  or  rules  made  there  under,  regulations,  or  notifications  including 
amendments.

13.6.3   If the Employer is caused to pay under any law as Principal Employer such amount as 
may be necessary to cause or observe, or for non-observance of the provisions stipulated in 
the Notifications/Byelaws/Acts/Rules/Regulations including amendments, if any, on the part 
of    the  Contractor,  the  Employer  shall  have  the  right  to  deduct  any  money  due  to  the 
Contractor   under this contract or any other contract with the Employer including his amount 
of performance security for adjusting the aforesaid payment. The Employer shall also have 
right to Construction of S/S and Transmission Line at  various location in State of Odisha 
recover from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer.

13.6.4    Salient features of some major laws applicable to establishments engaged in building 
and other construction works:
 a) Workmen Compensation Act 1923: The Act provides for compensation in case of injury 
by accident arising out of and during the course of employment.
 b)   Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on
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satisfaction of certain conditions on separation if an employee has completed 5 years service 
or more or on death the rate of 15 days wages for every completed year  service. The Act is 
applicable to all establishments employing 10 or more employees.
 c)     Employee P.F. and Miscellaneous Provision Act 1952: The Act provides for more
contribution by the Employer plus workers @ 10% or 8.33%. The benefits under these are :
 i) Pension or family pension on retirement or death, as the case may be.
 ii) Deposit linked insurance on death in harness of the worker.
iii) Payment of P.F. accumulation on retirement/death etc.
 d)Maternity Benefit Act 1951: The Act provides for leave and some other benefit for
women employees in case of confinement or miscarriage etc.
e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case contractor 
fails to provide, the same are required to be provided, by the Principal Employer by law. The 
Principal  Employer  is  required  to  take  Certification  of  Registration  and the  Contractor  is 
required to take license from the designated Officer. Act applicable to the establishments or 
contractor of Principal Employer if they em-ploy 20 or more contract labour.
 f) Minimum Wages Act 1948: The Employer is supposed to pay not less than the Mini-
mum Wages fixed by appropriate  Govt. as per provision of the Act if  the employment is 
scheduled employment.
g) Payment of Wages Act 1936: It lays down as to by what date the wages are to be
paid, when it will be paid and what deductions can be made from the wages of the workers.
 (h) Equal Remuneration Act 1979: The Act provides for payment of equal wages for
work of equal nature to male and female workers and for not making discrimination against 
female employees in the matters of transfer, training and promotions etc. 
 (i) Payment of Bonds Act 1965: The Act is applicable to all establishments employing 20 or  
more employees. The Act provides for payments of annual bonus subject to a  minimum of 
8.33% of wages and maximum of 20% of wages to employees drawing   Rs. 3500/- per month 
or less. The bonus is to be paid to employees getting Rs. 2500   per month or above upto Rs.  
3500/- per month shall be worked out by taking wages of Rs. 2500/- per month only. The Act  
does not apply to certain establishments. The  newly set-up establishments are exempted for 
five  years  in  certain  circumstances.  Some  of  the  State  Governments  have  reduced  the 
employment size from 20 to 10 for the purpose of applicability of this Act.
 (j)  Industrial  Dispute  Act  1947:  The  act  lays  down  the  machinery  and  procedure  for 
resolution of industrial disputes, in what situations as strike or lock-out becomes illegal and 
what are the requirements for laying off or retrenching the employees or closing down the 
establishment.
(k) Industrial Employment (Standing Orders) act 1946: It is applicable to all establishments 
employing  100  or  more  workmen  (employment  size  reduced  by  some  of  the  States  and 
Central Government to 50). The Act provides for laying down rules governing the conditions 
of employment by the Employer on matters provided in the Act and get the same certified by 
the designated Authority.
(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions 
of  workmen  and  Employers.  The  Trade;  Unions  registered  under  the  Act  have 
been given certain immunities from civil and criminal liabilities.
(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 
children  below  14  years  of  age  in  certain  occupations  and  processes  and  provides  for 
regulations  of  employment  of  children  in  all  other  occupations  and  processes.  Em 
ployment of Child Labour is prohibited in building and Construction Industry.
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(n)  Inter-State  Migrant  Workmen’s  (Regulation  of  Employment  &  Conditions  of  Ser 
vice)  Act  1979:  The  Act  is  applicable  to  an  establishment  which  employs  5  or  more 
inter-state  migrant  workmen  through  an  intermediary  (who  has  recruited  workmen  in 
one  state  for  employment  in  the  establishment  situated  in  another  state).  The  Inter- 
State  migrant  workmen,  in  an  establishment  to  which  this  Act  becomes  applicable,  are 
required to be provided certain facilities such as; housing, medical aid, traveling expenses 
from home upto the establishment and back, etc.

             (o)    The Building and Other Construction Workers (Regulation of Employment and 
conditions  of  Service)  Act  1996  and  the  Cess  Act  of  1996:  All  the  establishments  who 
carry  on  any  building  or  other  construction  work  and  employ  10  or  more  workers  are 
covered under  this  Act.  All  such establishments  are  required to  pay cess  at  the rate   not 
exceeding  2% of  the  cost  of  construction  as  may  be  modified  by  the  Government.  The 
Employer  of  the  establishment  is  required  to  provide  safety  measures  at  the  building 
Construction  of  S/S  and  Transmission  Line  at  various  location  in  State  of  Odisha    or 
construction  work  and  other  welfare  measures,  such  as  canteens,  first-aid  facilities, 
ambulance, housing accommodations for workers near the work place etc. The Employer to 
whom the Act  applies has to  obtain a registration certificate  from the Registering Officer 
appointed by the Government.

 (p)    Factories Act 1948: The Act lays down the procedure for approval at plans before 
setting  up  a  factory,  health  and  safety  provisions,  welfare  provisions,  working  hours, 
annual earned leave and rendering information regarding accidents or dangerous occurrences 
to designated authorities. It is applicable to premises employing 10 persons or more with aid 
of power or 20 or more persons without the aid of power  engaged in manufacturing process.

14.0          FACILITIES TO BE PROVIDED BY THE EMPLOYER

14.1          Space Land for Contractor’s Office, Store, Workshop etc.

    a)     The Engineer shall at his discretion and for the duration of execution of the Contract  
make available at site, land for construction of Contractor’s field office,  workshop, stores, 
magazines  for  explosives  in  isolated  locations,  assembling  yard,  etc.for  execution  of  the 
Contract. Any construction of temporary roads, offices, work- shop, etc. as per plan approved 
by the Engineer shall be done by the Contractor at his cost.

  b)     On completion of work the Contractor shall hand over the land duly cleaned to the
 Engineer. Until and unless the Contractor has handed over the vacant possession of
  land allotted to him for the above purpose, the payment of his final bill shall not be
   made. The Contractor shall be made liable to pay for the use and occupation at the
 rates to be determined by the Engineer if the Contractor over stays in the land after
 the Contract is completed.

14.2       Electricity Power supply
Where power supply is available with the Employer for construction purpose the same will

be provided at the job site at one point of the distribution system as may be decided by 
Engineer free of charge for consumption in works. Electricity furnished will be 440 volts, 
3  phase, 50 cycles and 230 volts, 1 phase, 50 cycles. Each Contractor shall provide and 
install all necessary transformers, switchgear, wiring fixtures, bulbs and other temporary 
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Construction  of  S/S  and  Transmission  Line  at   various  location  in  State  of  Odisha 
equipment for further distribution and utilisation of energy for power and lighting and 
shall  remove the same on completion of the work. Should, however, electricity be used 
in the Contractor’s labour/staff colony, the power so consumed shall be charged at the 
prevailing tariff rate of Distribution Companies as prevalent for that area at the time of 
award of work the supply may be withdrawn if the power is used for purposes other than 
for  the  work  of  the  project  and  the  Contractor  shall  not  be  entitled  to  any  claim 
whatsoever on account of  any such action taken by the Engineer.

14.3    Water
Free supply of water will be made available for the construction purpose wherever water is 
available  and  the  same  shall  be  given  at  an  agreed  single  point  at  the  Site.  Any further 
distribution will be the responsibility of the Contractor. Free drinking water if available will 
also be provided at  one  agreed point  in  the  Site.  Further  distribution  either  to  his  labour 
colony or his work Site or to his office shall be the responsibility of the Contractor.

15.0          FACILITIES TO BE PROVIDED BY THE CONTRACTOR

15.1          Tools, tackles and scaffolding
 The Contractor shall provide all the construction equipment; tools, tackles and scaffolding 
required  for  pre-assembly,  erection,  testing  and commissioning  of  the  equipment  covered 
under the Contract. He shall  submit a list of all such materials  to the Engineer before the 
commencement of pre-assembly at Site. These tools and tackles shall not be removed from 
the Site without the written permission of the Engineer.

15.2          Communication
The  contractor  will  make  his  own arrangement  for  all  his  communication  needs  such  as 
telephone, telex, fax, etc. at the site and residential area. Employer will assist in getting the 
above facility, in case he finds a any difficulty.

15.3          First-aid

15.3.1   The  Contractor  shall  provide  necessary  first-aid  facilities  for  all  his  employees, 
representatives and workmen working at the Site. Enough number of Contractor‘s personals 
shall be trained in administering first-aid.

15.3.2    The contractor will arrange, in case of any emergency, the services of an ambulance 
for transportation to the nearest hospital. Employer will assist in getting above facility, in case 
he finds any difficulty.         
15.4          Cleanliness

15.4.1   The Contractor shall be responsible for keeping the entire area allotted to him clean 
and free from rubbish, debris etc. during the period of Contract. The Contractor shall employ 
enough   number of special personnel to thoroughly clean his work-area at least once in a day. 
All such rubbish and scrap material shall be stacked or disposed off in a place to be identified 
by the Engineer.  Materials  and stores shall  be so arranged to permit  easy cleaning of the 
area.  In  areas  where  equipment  might  drip  oil  and cause  damage  to  the  floor  surface,  a 
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suitable protective cover of a flame resistant, oil proof sheet shall be provided to protect the 
floor from such damage.

15.4.2  Similarly the labour colony, the offices and the residential areas of the Contractor’s 
employees and workmen shall be kept clean and neat to the entire satisfaction of the Engineer. 
Proper sanitary arrangement shall be provided by the Contractor,  in the work-areas, office 
and residential areas of the Contractor.

16.0          LINES AND GRADES
All the works shall be performed to the lines, grades and elevations indicated on the 
drawings.  The  Contractor  shall  be  responsible  to  locate  and  lay-out  the  works.  Basic 
horizontal  and vertical control points will be established and marked by the Engineer at site at 
suitable  points. These points shall be used as datum for the works under the Contract. The 
Contractor  shall inform the Engineer well in advance of the times and places at which he 
wishes to do work in the area allotted to him so that suitable datum points may be established 
and checked by the Engineer to enable the Contractor to proceed with his works. Any work 
done with out being properly located may be removed and/or dismantled by the Engineer at 
Contractor’s expense.

17.0          FIRE PROTECTION

17.1          The work procedures that are to be used during the erection shall be those, which  
minimize fire hazards to the extent practicable. Combustible materials, combustible waste and 
rubbish shall be collected and removed from the Site at least once each day. Fuels, oils and 
volatile or inflammable materials shall be stored away from the construction and equipment 
and materials storage areas in safe containers. Untreated materials shall not at all be used at 
Site for any other purpose unless otherwise specified. If any such materials are received with 
the equipment at the Site, the same shall be removed and replaced with acceptable materials 
before moving into the construction or storage area.

17.2   Similarly,  corrugated  paper  fabricated  cartons  etc.  will  not  be  permitted  in  the 
construction area either storage or for handling of materials. All such materials used shall be 
Construction  of  S/S  and  Transmission  Line  at  various  location  in  State  of  Odisha  of 
waterproof and flame resistant type. All other materials such as working drawings, plans etc., 
which are combustible but are essential for the works to be executed shall be protected against 
combustion resulting from welding sparks, cutting flames and other similar fire sources.

17.3  All the Contractor’s supervisory personnel and sufficient number of workers shall be 
trained
 for fire fighting and shall be assigned specific fire protection duties. Enough of such trained
 personnel must be available at the Site during the entire period of the Contract.

17.4     The  Contractor  shall  provide  enough fire  protection  equipment  of  the  types  and 
numbers for the warehouses, office, temporary structures, labour colony area etc. Access to 
such fire              protection equipment shall be easy and kept open at all times.

18.0          SECURITY
          The Contractor shall have total responsibility for all equipment and materials in his 
custody/  stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 
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make suitable security arrangements including employment of security personnel to ensure the 
protection  of all  materials,  equipment  and works  from theft,  fire,  pilferage  and any other 
damages and loss. All materials of the Contractor shall enter and leave the project site only 
with the written permission of the Engineer in the prescribed manner.

19.0          CONTRACTOR’S AREA LIMITS

       The Engineer will mark-out the boundary limits of access roads, parking spaces, storage 
and construction areas for the Contractor and the Contractor shall not trespass the areas not 
so marked out for him. The Contractor shall be responsible to ensure none of his personnel 
move  out  of  the  areas  marked  out  for  his  operations.  In  case  of  such  a  need  for  the 
Contractor’s   personnel to work out of the areas marked out for him, the same shall be done 
only with the written permission of the Engineer.

20.0          CONTRACTOR’S CO-OPERATION WITH THE EMPLOYER

 In case where the performance of the erection work by the Contractor affects the operation 
of  the  system  facilities  of  the  Employer,  such  erection  work  of  the  Contractor  shall  be 
scheduled  to be performed only in the manner stipulated by the Engineer and the same shall 
be acceptable at all times to the Contractor. The Engineer may impose such restrictions on the 
facilities provided to the Contractor such as electricity, water, etc. as he may think fit in the 
interest of the Employer and the Contractor shall strictly adhere to such restrictions and co- 
operate  with  the  Engineer.  It  will  be  the  responsibility  of  the  Contractor  to  provide  all 
necessary  temporary instrumentation and other measuring devices required during start-up 
and operation of the equipment systems, which are erected by him. The Contractor shall also 
be  responsible for flushing and initial filling of all the oil and lubricants required for the 
equipment  furnished and erected by him, so as to make such equipment ready for operation. 
The Contractor shall be responsible for supplying such flushing oil and other lubricants unless 
otherwise specified elsewhere in the document and specifications.
21.0          PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS

              The per-commissioning trials and initial operations of the equipment furnished andn  
erected by the Contractor shall be the responsibility of the Contractor as detailed in relevant 
clauses in Technical Specifications, Section GTC. The contractor shall furnish a list of all 
commissioning spares within 60 days from the date of letter of award and such list shall be 
reviewed  by  the  employer  and  agreed  to.  However  such  review  and  agreement  will  not 
absolve the contractor of his responsibilities to supply all commissioning spares so that initial 
operation  do not suffer for want of commissioning spares The Contractor shall provide, in 
addition,  test  instruments,  calibrating  devices,  etc  and  labour  required  for  successful 
performance of  these trials. If it is anticipated that the above test may prolong for a long time, 
the Contractor’s workmen required for the above test shall always be present at Site during 
such trials .The cost on account of all above shall be deemed to be included in the scope of the 
contractor at no extra cost to the employer. These spares will be received and stored by the 
contractor at least three month the schedule date of commencement of trial operation of the 
respective equipment/ system utilized as and when required. The utilized spares and replaced 
parts, if any, at the end of successful completion of performance and guarantee test shall be 
the property of the contractor and the he will be allowed to take these parts back at his own 
cost with the permission of Engineer.
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22.0          MATERIALS HANDLING AND STORAGE

22.1     All the equipment furnished under the Contract and arriving at Site shall be promptly 
received, unloaded, transported and stored in the storage spaces by the Contractor.

22.2    Contractor  shall  be  responsible  for  examining  all  the  shipment  and  notify  the 
Engineer  immediately  of  any  damages,  storage,  discrepancy  etc,  for  the  purpose  of 
Engineer’s information only. The Contractor shall submit to the Engineer every week a report 
detailing all the receipts during the week. However, the Contractor shall be solely responsible 
for  any shortages  or  damages  in  transit,  handling  and/  or  in  storage  and erection  of  the 
equipment  at  Site.  Any  demurrage,  wharfage  and  other  such  charges  claimed  by  the 
transporters, railways etc, shall be to the account of the Contractor.
22.3     The Contractor shall maintain an accurate and exhaustive record-detailing out the list 
of all
 equipment received by him for the purpose of erection and keep such record open for the 
inspection of the Engineer in-charge.

22.4   All equipment shall be handled very carefully to prevent any damage or loss. No bare 
wire  ropes, slings, etc. shall be used for unloading and/or handling of the equipment without 
the  specific  written  permission  of  the  Engineer.  The  equipment  stored  shall  be  properly 
protected to prevent damage either to the equipment or to the floor where they are stored. The 
equipment from the store shall be moved to the actual location at the appropriate time so as 
to avoid damage of such equipment at Site.

22.5    All electrical panels, control gears, motors and such other devices shall be properly 
dried  by  heating  before  they  are  installed  and  energized.  Motor  bearings,  slip  ring, 
commutators and other exposed parts shall be protected against moisture ingress and corrosion 
during storage and periodically inspected.

22.6     All  the  electrical  equipment  such as  motors,  generators,  etc.  shall  be tested  for 
insulation resistance at least once in three months from the date of receipt till  the date of 
commissioning and a record of such measured insulation values maintained by the Contractor. 
Such records shall be opened for inspection by the Engineer.

22.7      The Contractor shall ensure that all the packing materials and protection devices, used 
for  various  equipment  during  transit  and  storage,  are  removed  before  the  equipment  are 
installed.

22.8     The consumable  and other  supplies  likely to  deteriorate  due to  storage must  be 
thoroughly protected and stored in a suitable manner to prevent damage or deterioration in 
quality by storage.

22.9    All the materials stored in the open or dusty location must be covered with suitable  
weather proof and flame proof covering material wherever applicable.

22.10   If  the  materials  belonging  to  the  Contractor  are  stored  in  areas  other  than  those 
earmarked for him, the Engineer will have the right to get it moved to the area earmarked for 
the Contractor at the Contractor’s cost.
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22.11  The Contractor  shall  be responsible for making suitable  indoor storage facilities to 
store all equipment, which require indoor storage. Normally all the electrical equipment such 
as motors, control gears, generators, exciters and consumables like electrodes, lubricants etc 
shall  be  stored  in  the  closed  storage  space.  The  Engineer,  in  addition,  may  direct  the 
Construction of S/S and Transmission Line at    various location in State of Odisha ,contractor 
to move certain other materials, which in his opinion will require indoor storage, to  indoor 
storage areas, which the Contractor shall strictly comply with.

23.0          CONSTRUCTION MANAGEMENT

23.1    The field activities of the Contractors working at Site,  will  be coordinated by the 
Engineer  and the Engineer’s decision shall  be final in resolving any disputes or conflicts 
between the  Contractor and other Contractors and the tradesmen of the Employer regarding 
scheduling and coordination of work. Such decision by the Engineer shall not be a cause for 
extra  compensation or extension of time for the Contractor.

23.2   The Engineer shall hold weekly meetings of all the Contractors working at Site, at a 
time and place to be designated by the Engineer. The Contractor shall attend such meetings 
and take  notes of discussions during the meeting and the decision of the Engineer and shall 
strictly  adhere to those decisions in performing his works. In addition to the above weekly 
meeting,  the Engineer may call for other meetings either with individual Contractors or with 
selected  number of Contractors and in such a case the Contractors if called, will also attend 
such   meetings.
 23.3
     Time is the essence of the Contract and the Contractor shall be responsible for performance 
of  his  works  in  accordance  with  the  specified  construction  schedule.  If  at  any  time,  the 
Contractor is falling behind the schedule,  he shall take necessary action to make good for 
such delays by increasing his work force or by working overtime or otherwise accelerate the 
progress of the work to comply with the schedule and shall  communicate  such actions in 
writing  to  the  Engineer,  satisfying  that  his  action  will  compensate  for  the  delay.  The 
Contractor  shall not be allowed any extra compensation for such action.

23.4   The Engineer  shall,  however,  not be responsible for provision of additional  labour 
and/or materials or supply or any other services to the Contractor except for the coordination 
work   between various Contractors as set out earlier.

24.0          FIELD OFFICE RECORDS

          The Contractor shall maintain at his Site office up to date copies of all drawings, 
specifications and other Contract Documents and any other supplementary data complete with 
all the latest revisions thereto. The Contractor shall also maintain in addition the continuous 
record  of  all  changes  to  the  above  Contract  Documents,  drawings,  specifications,  and 
supplementary  data, etc. effected at the field and on completion of his total assignment under 
the Contract shall incorporate all such changes on the drawings and other Engineering data to 
indicate as installed conditions of the equipment furnished and erected under the Contract. 
Such drawings and Engineering data shall be submitted to the Engineer in required number
 of copies.
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25.0          CONTRACTOR’S MATERIALS BROUGHT ON TO SITE

25.1      The Contractor  shall  bring to  Site  all  equipment,  components,  parts,  materials,  
including  construction  equipment,  tools  and  tackles  for  the  purpose  of  the  works  under 
intimation to  the Engineer. All such goods shall, from the time of their being brought vest in 
the Employer,   but may be used for the purpose of the works only and shall  not  on any 
account be removed  or taken away by the Contractor without the written permission of the 
Engineer. The Con- tractor shall nevertheless be solely liable and responsible for any loss or 
destruction thereof  and damage thereto.

25.2   The Employer shall have a lien on such goods for any sum or sums which may at any 
time be  due or owing to him by the Contractor, under, in respect of or by reasons of the 
Contract.   After giving a fifteen (15) days  notice in writing of his intention to do so, the 
Employer shall  be at liberty to sell and dispose off any such goods, in such manner as he shall 
think fit  including public auction or private treaty and to apply the proceeds in or towards the 
satisfaction of such sum or sums due as aforesaid.

25.3          After the completion of the Works, the Contractor shall remove from the Site under 
the direction of the Engineer the materials such as construction equipment, erection tools and 
tackles, scaffolding etc. with the written permission of the Engineer. If the Contractor fails to 
remove such materials, within fifteen (15) days of issue of a notice by the Engineer to do so 
then the Engineer shall have the liberty to dispose off such materials as detailed under Clause 
25.2 above and credit the proceeds thereto to the account of the Contractor.

26.0          PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY

26.1          The Contractor shall be responsible for any damage resulting from his operations.  
He shall also be responsible for protection of all persons including members of public and 
employees  of the Employer and the employees of other Contractors and Sub-Contractors and 
all public and private property including structures, building, other plants and equipment and 
utility either above or below the ground.

26.2      The Contractor will ensure provision of necessary safety equipment such as barriers,  
signboards, warning lights and alarms, etc. to provide adequate protections to persons and 
property. The Contractor shall be responsible to give reasonable notice to the Engineer and the 
Employer of public or private property and utilities when such property and utilities are likely 
to  get  damaged  or  injured  during  the  performance  of  his  works  and  shall  make  all 
Construction of S/S and Transmission Line at  various location in State of Odisha necessary 
arrangements with such Employers, related to removal and/ or replacement or protection of 
such property and utilities.

27.0          PAINTING

        All  exposed metal  parts  of the equipment  including piping,  structures,  railing etc. 
wherever applicable, after installation unless otherwise surface protected, shall be first painted 
with at  least one coat of suitable primer which matches the shop primer paint used, after 
thoroughly   cleaning  all  such  parts  of  all  dirt,  rust,  scales,  grease,  oil  and other  foreign 
materials  by wire  brushing,  scraping or  sand blasting  and the  same being inspected  and 
approved by the  Engineer for painting. Afterward, the above parts shall be finished painted 
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with two coats of  allowed resin machinery enamel paints. The quality of the finish paint shall  
be as per the  standards of ISI or equivalent and shall be of the colour as approved by the 
Engineer.

28.0          INSURANCE

28.1   In addition to the conditions covered under the Clause entitled ‘Insurance’ in General 
Terms  and Conditions of Contract of this Volume-I, the following provisions will also apply 
to  the portion of works to  be done beyond the Contractor’s  own or his  Sub-Contractor’s 
manufacturing Works.

28.2    Workmen’s Compensation Insurance
 The contractor  will  be responsible  for taking out workmen compensation insurance.  This 
insurance  shall  protect  the  Contractor  against  all  claims  applicable  under  the  Workmen’s 
Compensation Act, 1948 (Government of India). This policy shall also cover the Contractor 
against claims for injury, disability, disease or death of his or his Sub-Contractor’s employee, 
which for any reason are not covered under the Workmen’s Compensation Act,1948. The 
liabilities shall not be less than:
              Workmen’s Compensation                     :      As per statutory Provisions
              Employee’s liability                                :      As per statutory Provisions

28.3          Comprehensive Automobile Insurance
The  contractor  will  be  responsible  for  taking  out  comprehensive  vehicle  insurance.  This 
insurance shall  be in such a form to protect the Contractor against  all  claims for injuries, 
disability, disease and death to members of public including the Employer’s men and damage 
to the property of others arising from the use of motor vehicles during, on or off the Site 
operations, irrespective of the Employer ship of such vehicles. The liability covered shall be 
as herein indicated:

              Fatal Injury                                             :      Rs.100,000 each person

                                                                                     Rs.200,000 each occurrence

              Property Damage                                   :      Rs.100,000 each occurrence

28.4          Comprehensive General Liability Insurance
28.4.1   The contractor  will  be  responsible  for  taking  out  comprehensive  general  liability 
insurance. The insurance shall protect the Contractor against all claims arising from injuries, 
disabilities,disease or death of members of public or damage to property of others, due to any 
act of omission on the part of the Contractor, his agents, his employees, his representatives 
and Sub-Contractors  or from riots,  strikes  and civil  commotion.  This  insurance shall  also 
cover all the liabilities of the Contractor arising out of the Clause entitled ‘Defence of Suits’  
under General Terms and Conditions of Contract of this Volume-I.

28.4.2    The  hazards  to  be  covered  will  pertain  to  all  the  works  and  areas  where  the 
Contractor, his Sub-Contractors, his agents and his employees have to perform work pursuant 
to the Con-  tract.
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28.5   The above are only illustrative list of insurance covers normally required and it will be 
the responsibility of the Contractors to maintain all necessary insurance coverage to the extent 
both in time and amount to take care of all his liabilities either direct or indirect, in pursuance 
of the Contract.
29.0 UNFAVOURABLE WORKING CONDITIONS
     The  Contractor  shall  confine  all  his  field  operations  to  those  works,  which  can  be 
performed without subjecting the equipment and materials to adverse effects during inclement 
weather  conditions,  like  monsoon,  storms  etc.  and  during  other  unfavorable  construction 
conditions. No field activities shall be performed by the Contractor under conditions, which 
might  adversely  affect  the  quality  and  efficiency  thereof,  unless  special  precautions  or 
measures are taken by the Contractor in a proper and satisfactory manner in the performance 
of  such  Works  and with  the  concurrence  of  the  Engineer.  Such unfavorable  construction 
conditions will in no way relieve the Contractor of his responsibility to perform the Works as 
per the schedule. Construction of S/S and Transmission Line at  various location in State of 
Odisha                   
30.0          PROTECTION OF MONUMENTS AND REFERENCE POINTS
The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which he 
may come across during the course of performance of his Works either during excavation or 
elsewhere, are properly protected and handed over to the Engineer. Similarly the Contractor 
shall ensure that the bench marks, reference points, etc, which are marked either with the help 
of Engineer or by the
  Engineer shall not be disturbed in any way during the performance of his Works. If any work 
is to be performed which disturbs such reference the same shall be done only after these are 
transferred to other suitable locations under the direction of the Engineer. The Contractor shall 
provide all necessary materials and assistance for such relocation of reference points etc.

31.0          WORK & SAFETY REGULATIONS

31.1     The Contractor shall ensure proper safety of all the workmen, materials, plant and 
equipment  belonging  to  him  or  to  the  Employer  or  to  others,  working  at  the  Site.  The 
Contractor shall also be responsible for provision of all safety notices and safety equipment 
required both by the relevant legislation and the Engineer, as he may deem necessary.
31.2    The Contractor will notify well in advance to the Engineer of his intention to bring to  
the Site any container filled with liquid or gaseous fuel or explosive or petroleum substance or 
such chemicals which may involve hazards. The Engineer shall have the right to prescribe the 
conditions,  under  which  such  container  is  to  be  stored,  handled  and  used  during  the 
performance of the works and the Contractor shall strictly adhere to and comply with such 
instructions.  The  Engineer  shall  have  the  right  at  his  sole  discretion  to  inspect  any such 
container or such construction plant/equipment for which material in the container is required 
to be used and if in his opinion, its use is not safe, he may forbid its use. No claim due to such 
prohibition shall be entertained by the Employer  and the Employer shall not entertain any 
claim  of  the  Contractor  towards  additional  safety  provisions/conditions  to  be  provided 
for/constructed as per the Engineer’s instructions. Further, any such decision of the Engineer 
shall not, in any way, absolve the Contractor of his responsibilities and in case, use of such a 
container or entry thereof into the Site area is forbidden by the Engineer, the Contractor shall 
use alternative methods with the approval of the Engineer without any cost implication to the 
Employer or extension of work schedule.
31.3      Where  it  is  necessary to  provide and/or  store petroleum products  or  petroleum 
mixtures              and explosives, the Contractor shall be responsible for carrying-out such  
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provision and/or storage in accordance with the rules and regulations laid down in Petroleum 
Act 1934, Explosives Act, 1948 and Petroleum and Carbide of Calcium Manual Construction 
of S/S and Transmission Line at various location in State of Odisha   published by the Chief 
Inspector of Explosives of India. All such storage shall have prior  approval of the Engineer. 
In case, any approvals are necessary from the Chief Inspector  (Explosives) or any statutory 
authorities, the Contractor shall be responsible for obtaining  the same.

31.4    All  equipment  used in construction and erection by Contractor shall  meet  Indian/ 
International Standards and where such standards do not exist, the Contractor shall  ensure 
these to be absolutely safe. All equipment shall be strictly operated and maintained by the 
Contractor in accordance with manufacturer’s Operation Manual and safety instructions and 
as per Guidelines/rules of the Employer in this regard.

31.5   Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be 
car      red-out  in  accordance  with  the  relevant  provisions  of  Factories  Act  1948,  Indian 
Electricity Act 1910 and associated Laws/Rules in force from time to time. A register of such 
examinations and tests shall be properly maintained by the Contractor and will be promptly 
produced as and when desired by the Engineer or by the person authorised by him.

31.6   The  Contractor  shall  be  fully  responsible  for  the  safe  storage  of  his  and  his  Sub-
Contractor’s radioactive sources in accordance with BARC/DAE Rules and other applicable 
provisions.  All  precautionary  measures  stipulated  by BARC/DAE in  connection  with use, 
storage and  handling of such material will be taken by the Contractor.

31.7   The Contractor shall provide suitable safety equipment of prescribed standard to all 
employees and workmen according to the need, as may be directed by the Engineer who will  
also have right to examine these safety equipment to determine their suitability,  reliability, 
acceptability and adaptability.

31.8    Where explosives are to be used, the same shall be used under the direct control and 
supervision of an expert, experienced, qualified and competent person strictly in accordance 
with the Code of Practice/Rules framed under Indian Explosives Act pertaining to handling, 
storage and use of explosives.

31.9   The Contractor shall provide safe working conditions to all workmen and employees at 
the   Site  including  safe  means  of  access,  railings,  stairs,  ladders,  scaffolding  etc.  The 
scaffolding  shall  be  erected  under  the  control  and  supervision  of  an  experienced  and 
competent person. For erection, good and standard quality of material only, shall be used by 
the Contractor.

31.10    The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 
equipment  belonging  to  the  Employer  or  other  Contractors  under  any  circumstances, 
whatsoever,  unless  expressly  permitted  in  writing  by the  Employer  to  handle  such fuses, 
wiring or electrical equipment

31.11   Before  the  Contractor  connects  any  electrical  appliances  to  any  plug  or  socket 
belonging to  the other Contractor or Employer, he shall:
              a)     Satisfy the Engineer that the appliance is in good working condition;
              b)     Inform the Engineer of the maximum current rating, voltage and phases of the  
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                      appliances;
              c)   Obtain permission of the Engineer detailing the sockets to which the appliances 

may be connected.

31.12    The Engineer will not grant permission to connect until he is satisfied that;
              a)     The appliance is in good condition and is fitted with suitable plug;
       b)   The appliance is  fitted with a suitable  cable having two earth conductors,  one 

of which shall be an earthed metal sheath surrounding the cores.

31.13   No electric cable in use by the Contractor/Employer will be disturbed without prior 
permission.  No weight of any description will  be imposed on any cable and no ladder or 
similar  equipment will rest against or attached to it.

31.14  No repair work shall be carried out on any live equipment. The equipment must be 
declared safe by the Engineer and a permit to work shall be issued by the Engineer before any 
repair   work is  carried out by the Contractor.  While  working on electric  lines/equipment, 
whether  live or dead, suitable type and sufficient quantity of tools will have to he provided by 
the  Contractor to electricians/workmen/officers.

31.15   The  Contractors  shall  employ  necessary  number  of  qualified,  full  time 
electricians/electrical  supervisors to maintain his temporary electrical installation.

31.16    The  Contractor  employing  more  than  250 workmen  whether  temporary,  casual, 
probationer, regular or permanent or on contract, shall employ at least one full time officer 
exclusively as safety officer to supervise safety aspects of the equipment and workmen, who 
will coordinate with the Project Safety Officer. In case of work being carried out through Sub-
Contractors,  the  Sub-Contractor’s  workmen/employees  will  also  be  considered  as  the 
Contractor’s  employees/workmen  for  the  above  purpose.  The  name  and  address  of  such 
Safety Officers of the Contractor will be promptly informed in writing to Engineer with a 
copy to Safety Officer-In charge before he starts work or immediately after any change of the 
incumbent is made during currency of the Contract.

31.17   In  case  any accident  occurs  during  the  construction/  erection  or  other  associated 
activities  undertaken by the Contractor thereby causing any minor or major or fatal injury to 
his employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to 
promptly inform the same to the Engineer in prescribed form and also to all the authorities 
envisaged under the applicable laws.

31.18   The Engineer shall have the right at his sole discretion to stop the work, if in his 
opinion the work is being carried out in such a way that it may cause accidents and endanger 
the safety of the persons and/or property, and/or equipment. In such cases, the Contractor shall 
be informed in writing about the nature of hazards and possible injury/accident and he shall 
comply to remove shortcomings promptly.  The Contractor after stopping the specific work 
can, if felt necessary, appeal against the order of stoppage of work to the Engineer within 3 
days of such stoppage of work and decision of the Engineer in this respect shall be conclusive 
and binding on the Contractor.

31.19   The Contractor shall not be entitled for any damages/compensation for stoppage of 
work due to safety reasons as provided in clause 31.18 above and the period of such stoppage 
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of  work will not be taken as an extension of time for completion of work and will not be the 
ground for waiver of levy of liquidated damages.

31.20   It  is  mandatory for  the Contractor  to  observe during the execution  of the works, 
requirements of Safety Rules which would generally include but not limited to following:
  Safety Rules
a)  Each  employee  shall  be  provided  with  initial  indoctrination  regarding  safety  by  the 
Contractor, so as to enable him to conduct his work in a safe manner. b)  No employee shall 
be given a new assignment of work unfamiliar to him without proper introduction as to the 
hazards incident thereto, both to himself and his fellow employees.
 c)   Under  no  circumstances  shall  an  employee  hurry  or  take  unnecessary  chance  when 
working under hazardous conditions.
 d)  Employees  must  not  leave  naked  fires  unattended.  Smoking  shall  not  be  permitted 
around  fire  prone  areas  and  adequate  fire  fighting  equipment  shall  be  provided  at 
crucial location.   
  e) Employees under the influence of any intoxicating beverage, even to the slightest degree 
shall not be permitted to remain at work.
  f)  There  shall  be  a  suitable  arrangement  at  every  work  site  for  rendering  prompt  and 
sufficient first aid to the injured.

 g) The staircases and passageways shall be adequately lighted.
  h)The employees when working around moving machinery, must not be permitted to wear 
loose  garments.  Safety  shoes  are  recommended  when  working  in  shops  or  places  where 
materials or tools are likely to fall. Only experienced workers shall be permitted to go behind 
guard rails or to clean around energized or moving equipment.
 i)The  employees  must  use  the  standard  protection  equipment  intended  for  each  job 
Each piece of equipment shall be inspected before and after it is used.
 j) Requirements of ventilation in underwater working to licensed and experienced divers, use 
of gum boots for working in slushy or in inundated conditions are essential requirements to be 
fulfilled.
k)     In case of rock excavation, blasting shall invariably be done through licensed blaster and 
other precautions during blasting and storage/transport of charge material shall be observed 
strictly.

31.21   The Contractor shall follow and comply with the Employer’s Safety Rules, relevant 
provisions  of  applicable  laws  pertaining  to  the  safety  of  workmen,  employees,  plant  and 
equipment as may be prescribed from time to time without any demur, protest or contest or 
reservations.  In  case  of  any  discrepancy  between  statutory  requirement  and  Employer’s 
Safety Rules referred above, the latter shall be binding on the Contractor unless the statutory 
provisions are more stringent.
31.22     If the Contractor fails in providing safe working environment as per Employer’s  
Safety Rules or continues the work even after being instructed to stop work by the Engineer as 
provided  in  clause  31.18  above,  the  Contractor  shall  promptly  pay  to  the  Employer,  on 
demand by the Employer, compensation at the rate of Rs.5, 000/- per day of part thereof till 
the instructions  are  complied  with  and so certified  by the  Engineer.  However,  in  case  of 
accident  taking place,  causing injury to any individual,  the provisions contained in clause 
31.23 shall also apply in addition to compensation mentioned in this clause.
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31.23   If the Contractor does not take all safety precautions and/or fails to comply with the 
Safety Rules as prescribed by the Employer or under the applicable law for the safety of  the 
equipment  and plant  and for the safety of  personnel  and the Contractor  does  not  prevent 
hazardous  conditions  which  cause  injury  to  his  own  employees  or  employees  of  other. 
Contractors or Employer’s employees or any other person who are at Site or adjacent thereto, 
the Contractor shall be responsible for payment of compensation to the Employer as per the 
following schedule:
             a)      Fatal injury or accident causing death                 Rs. 1,00,000/- per person
             b)      Major injuries or accident causing 25% or              Rs. 20,000/- per person
                      more permanent disablement to Workmen
                      or employees
                      (These are applicable for death / injury to any person, whatsoever)

   Permanent disablement shall have same meaning as indicated in Workmen’s Compensation 
Act. The compensation mentioned above shall be in addition to the compensation payable 
to the workmen/employees  under the relevant provisions of the Workmen’s Compensation 
Act and rules framed there under or any other applicable laws as applicable from time to 
time. In case the Employer is made to pay such compensation then the Contractor is liable to 
reimburse the Employer such amount in addition to the compensation indicated above.

31.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and Rules 
during the currency of Contract awarded by the Employer and no accident occurs then the 
Employer may consider the performance of the Contractor and award suitable ‘ACCIDENT 
FREE SAFETY MERITORIOUS AWARD’ as per scheme as may be announced separately 
from time to time.

32.0    CODE REQUIREMENTS
The  erection  requirements  and  procedures  to  be  followed  during  the  installation  of  the 
equipment  shall  be in accordance with the relevant  Codes and accepted good engineering 
practice, the Engineer’s drawings and other applicable Indian recognized codes and laws and 
regulation of the Government of India.

33.0          FOUNDATION DRESSING & GROUTING

33.1   The surfaces of foundation shall be dressed to bring the top surface of the foundation to 
the required level, prior to placement of equipment/equipment bases on the foundation.

33.2    All the equipment bases and structural steel base plates shall be grouted and finished
as per these specifications unless otherwise recommended by the equipment manufacturer.

33.3     The  concrete  foundation  surfaces  shall  be  properly  prepared  by  chipping  and/or 
grinding as required to bring the type of such foundation to the required level to provide the 
necessary roughness for bondage and to  ensure enough bearing  strength.  All  laitance  and 
surface film shall be removed and cleaned.
33.4     Grouting Mix
The grouting mixture shall be composed of Portland cement, sand and water. The Portland 
cement(OPC-43) to be used shall conform to ISI No.269 or equivalent. Sand shall conform to 
ISI No.383/2386 or equivalent. The grout proportions for flat bases where the grouting space 
does not exceed 35 mm shall be 50 Kg bag of cement to 75 Kg of sand. Only the required 
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quantity of water shall be added so as to make the mix quaky and flow able and the mix shall 
not show excess water on top when it is being puddled in place. For thicker grout beds upto 65 
mm, the amount of sand shall be increased to 105 Kg per bag of cement. Bases which are 
hollow and are to be filled full of grouting shall be filled to a level of 25 mm above the outside 
rim with a mortar mix in the volumetric proportion of one part of cement and 1.5 part sand 
and 1.5 part 6 mm granite gravel. An acceptable plasticiser may be added to the grout mixes 
in  a  proportion  recommended  by the  plasticiser’s  manufacturer.  All  such grouts  shall  be 
thoroughly mixed for not less than five minutes in an approved mechanical mixer and shall  be 
used immediately after mixing.
33.5     Placing of Grout
33.5.1   After  the base has been prepared,  its  alignment  and level  has been checked and 
approved and before actually placing the grout a low dam shall be set around the base at a 
distance that will permit pouring and manipulation of the grout. The height of such dam shall 
be at  least 25 mm above the bottom of the base. Suitable size and number of chains shall be  
introduced under the base before placing the grout, so that such chains can be moved back 
and forth to push the grout into every part of the space under the base.

33.5.2  The grout shall be poured either through grout holes provided or shall be poured at one 
side or at two adjacent sides giving it a pressure head to make the grout move in a solid mass 
under the base and out in the opposite side. Pouring shall be continued until the entire space 
below the base is thoroughly filled and the grout stands at least 25mm higher all around than 
the  bottom of  the  base.  Enough  care  should  be  taken  to  avoid  any air  or  water  pockets 
beneath the bases.

33.6     Finishing of the Edges of the Grout
The poured grout should be allowed to stand undisturbed until  it  is well set.  Immediately 
thereafter,  the  dam shall  be  removed  and  grout,  which  extends  beyond  the  edges  of  the 
structural or equipment base plates shall be cut off, flushed and removed. The edges of the 
grout shall then be pointed and finished with 1:2 cement mortar pressed firmly to bond with 
the body of the grout and smoothened with a tool to present a smooth vertical surface. The 
work shall be done in a clean and scientific manner and the adjacent floor spaces, exposed 
edges of the foundations, and structural steel and equipment base plates shall be thoroughly
 cleaned of any spillage of the grout.

33.7          Checking of Equipment after Grouting
 After  the grout  is  set  and cured,  the Contractor  shall  check and verify the alignment  of 
equipment, alignment of shafts of rotating machinery,  the slopes of all bearings, pedestals, 
centering of rotors with respect to their sealing bores, couplings etc. as applicable and the 
like items to ensure that  no displacement  has taken place during grouting.  The values re- 
corded prior to grouting shall be used during such post grouting checkup and verification. 
Such pre and post grout records of alignment details shall be maintained by the Contractor 
in a manner acceptable to the Engineer.

34.0          SHAFT ALIGNMENTS
All  the  shafts  of  rotating  equipment  shall  be  properly  aligned  to  those  of  the  matching 
equipment  to  as  perfect  an  accuracy  as  practicable.  The  equipment  shall  be  free  from 
excessive vibration so as to avoid overheating of bearings or other conditions, which may tend 
to shorten the life  of the equipment.  All  bearings,  shafts  and other  rotating parts  shall  be 
thoroughly cleaned and suitably lubricated before starting.
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35.0          DOWELLING
All the motors and other equipment shall be suitably dowelled after alignment of shafts with 
tapered machined dowels as per the direction of the Engineer.

36.0          CHECK OUT OF CONTROL SYSTEMS

     After completion of wiring, cabling furnished under separate specification and laid and 
terminated by the Employer, the Contractor shall check out the operation of all control system 
for the equipment furnished and installed under these specifications and documents.
37.0          CABLING
37.1   All cables shall be supported by conduits or cable trays run in air or in cable channels.  
These shall be installed in exposed runs parallel or perpendicular to dominant surface with 
right angle turn made of symmetrical bends for fittings. When cables are run on cable trays, 
they shall  be clamped at  minimum intervals  of 2000 mm or otherwise as directed  by the 
Engineer.
      
37.2      Each cable, whether power or control, shall be provided with a metallic or plastic tag  
of an approved type, bearing a cable reference number indicated in the cable and conduit list 
(prepared by the Contractor), at every 5 metre run or part thereof and at both ends of the 
cable adjacent to the terminations. Cable routing is to be done in such a way that cables are 
accessible for any maintenance and for easy identification.

37.3   Sharp bending and kinking of cables shall be avoided. The minimum radii for PVC 
insulated cables 1100 V grade shall be 15 D where D is the overall diameter of the cable. 
Installation  of  other  cables  like  high  voltage,  coaxial,  screened  compensating,  mineral 
insulated shall be in accordance with the cable manufacturer’s recommendations. Wherever 
cables cross roads and water, oils, sewage or gas lines, special care should be taken for the 
protection of the cables in designing the cables channels.

37.4     In each cable run some extra length shall be kept at a suitable point to enable one or 
two  straight through joints to be made, should the cable develop fault at a later date.
37.5 Control cable  terminations  shall  be made in accordance  with wiring diagrams,  using 
identifying  codes subject to Engineer’s approval.  Multi-core control cable jackets shall  be 
removed as required to train and terminate the conductors. The cable jacket shall be left on the 
cable, as far as possible, to the point of the first conductor branch. The insulated conductors 
from which the  jacket  is  removed shall  be neatly  twined in  bundles  and terminated.  The 
bundles shall be firmly, but not tightly, tied utilizing plastic or nylon ties or specially treated 
fungus  protected cord made for this  purpose.  Control cable conductor insulation shall  be 
securely  and evenly cut.
37.6 The connectors for control cables shall be covered with a transparent insulating sleeve so 
as to prevent accidental  contact  with ground or adjacent  terminals  and shall  preferably be 
terminated in Elmex terminals and washers. The insulating sleeve shall be fire resistant and 
shall be long enough to over pass the conductor insulation. All control cables shall be fanned 
out and connection made to terminal blocks and test equipment for proper operation before 
cables are corded together.                                      

   END OF SECTION – ECC
    VOLUME –IA
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             & enclosed at the beginning of the document (mandatory ).

XXIX.           Format for declaration relating to current contract commitment/works 
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ANNEXURE –I
PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD)

(To be Stamped in accordance with Stamp Act)
The Non-Judicial Stamp Paper should be in the name of Issuing Bank

Ref No:- ……………………. Bank Guarantee No. ……………………….
Date:- ………………………………………

To,
The Senior General Manager (Central Procurement Cell),
Odisha Power Transmission Corporation Ltd.
Janpath, Bhubaneswar -751022 .

BG Amount: Claim Period: Validity Period

Dear Sirs,
In  according  with  invitation  to  Bid  No………………..   Dated  ……………Of 

ODISHA  POWER  TRANSMISSION  CORPORATION  Limited  [OPTCL]  (hereinafter 
referred  to  as  the  OPTCL)  for  the  purpose  of  ………………..
…………………………………………………       Messers 
………………………………………………………………………………………….. 
Address  …………………..
………………………………………………………………………
.......................................................................................................................................................
....
Wish  /  wishes  to  participate  in  the  said  tender  and as  a  Bank Guarantee  for  the  sum of  
Rs…………………. [ Rupees --------------------------------------------------------------- valid for a 
period  of  ………….….)  is  required  to  be  submitted  by  the  tenderer,  as  per   Tender 
Specification. We the ______________________________ ) [indicate the name of the bank] 
[hereinafter  referred  to  as  “Bank”]  at  the  request  of  Ms/ 
Shri……………………………………... [hereinafter  referred to as “Supplier(s)” do hereby 
unequivocally  and unconditionally  guarantee  and  undertake  to  pay during  the  above  said 
period  on  written  request  by  the  Sr.  General  Manager  [CPC]  ODISHA  POWER 
TRANSMISSION CORPORATION Ltd. an amount not exceeding Rs………………………. 
to the OPTCL., without any reservation. The guarantee would remain valid upto 04.00 PM of 
______________ [date]  and if  any further  extension to  this  is  required,  the same will  be 
extended on receiving instruction from the O.P.T.C.L., on whose behalf this guarantee has 
been issued.

2.  We, the _______________________________ do hereby further undertake [indicate the 
name of the Bank] to pay the amounts due and payable under this guarantee without any 
demur, merely on a demand from OPTCL stating that the amount claimed is due by way 
of loss or damage caused to or would caused to or suffered by OPTCL by reason of any 
breach by the said Supplier (s) of any of the terms or conditions and failure to perform 
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said Bid. Any such demand made on the Bank shall be conclusive as regards the amount 
due  and payable  by the  Bank under  this  guarantee.  However,  our  liability  under  this 
guarantee shall be restricted to an amount not exceeding Rs………………………………

3.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute or 
disputes so raised by the contractor(s) in any suit or proceeding instituted/pending before 
any court or tribunal relating thereto, our liability under this present being absolute and 
unequivocal. The payment so made by us under this bond shall be a valid discharge or our 
liability for payment there under and the Supplier(s) shall have no claim against us for 
making such payment.

4. We, the ______________________________ further agree that the guarantee [indicate the 
name  of  the  Bank]  herein  contained  shall  remain  in  full  force  and  effect  during  the 
aforesaid period of _______ days __________[in figures] _________________ [in words] 
(as per Tender Specification) and it shall continue to be so enforceable till all the dues of 
the OPTCL under or by virtue of the said Bid have been fully paid and its claims satisfied 
or discharged or till ODISHA POWER TRANSMISSION CORPORATION Ltd. Certifies 
that the terms and conditions of the said Bid have been fully and properly carried out by 
the said Supplier(s) and accordingly discharge this guarantee. Unless a demand or claim 
under  this  guarantee  is  made  on us  in  writing  on or  before  __________ we shall  be 
discharged from all liability under this guarantee thereafter.

5. We the __________________________ [indicate  the name of  the Bank] further  agree 
with the OPTCL that the OPTCL shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Bid or to extend time of performance by the said Supplier (s) from 
time  to  time  or  to  postpone  for  any  time  or  from time  to  time  only  of  the  powers 
exercisable by the OPTCL against the said Supplier (s) and to forbear or enforce any of 
the terms and conditions relating to the said Bid and we shall not be relieved from our 
liability by reason or any such variation postponement or extension granted to the Supplier 
(s) or for any forbearance, act or omission on the part of OPTCL or any indulgence by 
OPTCL to the said Supplier (s) or by any such matter or thing whatsoever which under the 
law relating to sureties would, but for this provision, have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the name, style and 
constitution of the Bank of the ‘Supplier (s).
7. We ______________________ [indicate the name of Bank] lastly undertake not to 
revoke this guarantee during its currency except with the previous consent of OPTCL in 
writing .
8.  We, the ______________________________Bank further agree that this guarantee 
shall also be invokable at our place of business at ---------------,Branch of Bhubaneswar in the 
State of Odisha.
“Not withstanding anything contained herein”
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words 
Rupees---------------------------).
b) This Bank guarantee shall be valid up to -------------.
c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee only 
if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of Odisha a 
written claim or demand on or before----------------(date of expiry of guarantee).

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 97/ 172 



Dated, the _____________Day of ____________________________
For _______________________ [Indicate name of Bank]
Signature ……………………………………
Full name …………………………………….
Designation …………………………………
Power of Attorney No. ……………………….
Stamp ……………………………………….
WITNESS: (SIGNATURE WITH NAME AND ADDRESS)

(1)
Signature ……………………………………
Full name …………………………………….

(2)
Signature ……………………………………
Full name …………………………………….
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ANNEXURE –II
PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE FOR 

SUPPLY/ERECTION (CPG) 
(To be stamped in accordance with Stamp Act)

Ref No:- ……………………. Bank Guarantee No. ……………………….
Date:- ………………………………………

39. Name of the Contract:
40. NOA No. & Date:

To,
Odisha Power Transmission Corporation Ltd.
Janpath, Bhubaneswar -751022 .

1.  In  consideration  of  the  Chairman  & Managing Director/  Managing Director,  ODISHA 
POWER  TRANSMISSION  CORPORATION  Ltd.  (hereinafter  called  “OPTCL”)  having 
agreed to  exempt  M/s  …………………..……………………………………….. (hereinafter 
called  the  said  contractors”  from  the  demand  under  the  terms  and  conditions  of  tender 
specification  (Specification  No.:____________________ & Notification  of  Award  (NOA) 
No.__________________  Dated_______________)  for  construction  of 
___________________________, towards the security deposit for SUPPLY/ERECTION for 
satisfactory performance of materials/workmanship (as detailed  in  the said Notification  of 
Award & Tender specification) and for the due fulfillment by the said contractor(s) of the 
terms and conditions contained in the said NOA & Tender Specification on production of a 
Bank  Guarantee  for  Rs.  ___________________ 
(Rupees________________________________________) only, we ____________________ 
( ___________________ [Indicate bank] bank (hereinafter referred to as “the bank”) at the 
request of _____________________ contractor(s) do hereby undertake to pay to OPTCL, an 
amount  not  exceeding  Rs._______________  (Rupees 
__________________________________)  only  against  any  loss  or  damage  caused  to  or 
suffered or would be caused to or suffered or would be caused to or suffered by OPTCL by 
reason of any breach by the said contractor(s) of any of the terms or conditions contained in 
the said tender specification.

2.  We  ________________________  Bank  do  hereby  undertake  to  pay  the  amounts  due 
[indicate  the name of the Bank] and payable under this guarantee without any demur, 
merely on a demand from OPTCL stating that the amount claimed is due by way of loss or 
damage caused to or would cause to or suffered by OPTCL by reason of any breach by the 
said  contractor(s)  of  any  of  the  terms  or  conditions  contained  in  the  said  tender 
specification or by reasons of the contractor(s)

NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee]

   To be furnished in on-judicial stamp paper of Rs.100/- or 

   Applicable as per ODISHA Stamp Duty Act from any 

   Nationalized / Scheduled Bank.
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3.  We,  the  _______________________________  do  hereby  further  undertake  to  pay  the 
[indicate the name of the Bank] amounts due and payable under this guarantee without 
any demur, merely on demand from OPTCL stating that the amount claimed is due by 
way of loss or damage caused to or would be caused to or suffered by OPTCL by reason 
of any breach by the said contractor(s) of any of the terms or conditions and failure to 
perform said Bid. Any such demand made on the bank shall be conclusive as regards the 
amount due and payable by the bank under this guarantee. However, our liability under 
this guarantee shall be restricted to an amount not exceeding Rs. ____________________.

4.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute or 
disputes raised by the contractor(s) in any suit or proceeding instituted / pending before 
any court or tribunal relating thereto, our liability under this present being absolute and 
unequivocal. The payment so made by us under this bond shall be a valid discharge of our 
liability for payment there under and the contractor(s) shall have no claim against us for 
making such payment.

5.  We,  the  ____________________________  further  agree  that  the  guarantee  herein 
[indicate the name of the bank] contained shall remain in full force and effect during the 
aforesaid period of ______ days __________ and it shall continue to be so enforceable till 
all the dues of OPTCL under or by virtue of the said Bid have been fully paid and its  
claims satisfied or discharges or till Chairman and Managing Director, ODISHA POWER 
TRANSMISSION CORPORATION Limited certifies that the terms and conditions of the 
said Bid have been fully and properly carried out by the said contractor(s) and accordingly 
discharge this guarantee. Unless a demand or claim under this guarantee is made on us in 
writing on or before the ______________ we shall be discharged from all liability under 
this guarantee thereafter.

6.  We,  the  ____________________________  further  agree  with  the  Board  that  OPTCL 
[indicate  the name of the bank] shall  have the fullest  liberty without  our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Bid or to extend time or performance by the said contractor(s) from 
time  to  time  or  to  postpone  for  any  time  or  from time  to  time  only  of  the  powers 
exercisable by OPTCL against the said contractor(s) and to forbear or enforce any of the 
terms and conditions relating to the said Bid and we shall not be relieved from our liability 
by reason of  any such variation  postponement  or  extension  being granted  to  the  said 
contractor(s)  or  for  any  forbearance,  act  or  omission  on  the  part  of  OPTCL  or  any 
indulgence by OPTCL to the said contractor(s) or by any such matter or thing whatsoever 
which under the law relating to sureties would, but for this provision, have effect of so 
relieving us.

7. This guarantee will not be discharged due to the change in the name, style or constitution of 
the Bank of the contractor(s).

24.0 We ____________________________ lastly undertake not to revoke this guarantee 
[indicate  the  name  of  the  bank]  during  its  currency  except  with  the  previous  consent  of 
OPTCL in writing.

25.0 We,  the  ______________________________Bank----------------(Branch  at 
Bhubaneswar) further agree that this guarantee shall also be invokable at our place of business 
at Bhubaneswar in the State of Odisha.
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“Not withstanding anything contained herein”
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words 
Rupees---------------------------).
b) This Bank guarantee shall be valid up to -------------.
c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee only 
if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of Odisha a 
written claim or demand on or before----------------(date of expiry of guarantee).

Dated, the ______________ day of _____________________________

For __________________  [indicate name of Bank]

WITNESS: (SIGNATURE WITH NAME AND ADDRESS)
1.

2.

NB:-
1. Contractor shall furnish two nos separate CPG for Supply and Erection 
portion.
2. Strikeout the portion which are not required.
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ANNEXURE-III
PROFORMA OF EXTENSION OF BANK GUARANTEE

(To be stamped in accordance with Stamp Act)

Ref No:- ……………………. Date:- ………………………………………
To,

Odisha Power Transmission Corporation Ltd.
Janpath, Bhubaneswar -751022 .

Dear Sirs,

Sub: Extension  of  Bank Guarantee  No.  ……………………..for  Rs.  ………………… 
favouring  yourselves,  expiring  on  ……………………….on  account  of 
M/s.  ………………………………….  in  respect  of  Contract  No. 
………………………  dated  ……………….  (hereinafter  called  original  Bank 
Guarantee).

At  the  request  of  M/s.  …………………………………….,  we……………………  Bank, 
branch office at ……………………………..and having its Head Office at …………….. do 
hereby extend our liability under the above mentioned Guarantee No. ………………. Dated 
…………………..for  a  further  period  of  ……………………..years  /  months  from 
………………………. To expire on  …………………..Except as provided above, all other 
terms  and  conditions  of  the  original  Bank  Guarantee  No.  ………………..  dated 
………………. Shall remain unaltered and binding.
Please treat  this  as  an integral  part  of the original  Bank Guarantee  to  which it  would be 

attached.

Yours Faithfully,

For …………………………

Manager / Agent / Accountant

Power of Attorney No. ………

Dated ………………………..SEAL OF BANK

NOTE : The non-judicial stamp paper of appropriate value shall be purchased in the name 
of the Bank which has issued the Bank Guarantee.
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ANNEXURE-IV
PROFORMA OF LETTER OF UNDERTAKING.
(To be submitted by the Bidder along with his Bid)

(To be executed on non-judicial stamp paper of requisite value)
Ref ……………………………. Date………………………

To
Odisha Power Transmission Corporation Ltd. 
Janpath, Bhubaneswar.

Dear Sir,

1. I*/We* have read and examined the following bid documents relating to the …….(full 
scope of work)

2. a) Notice Inviting Tender.

b) Conditions  of  Contract  (Non-IDA-Supply-cum-Erection  containing  Sections 
“Invitation  to  Bid  (INV)”,  Instructions  to  Bidders  (INB)  and  “Erection 
Conditions of Contract (ECC)”.

c) Special Conditions of Contract along with Annexure……….. to …………….

d) Drawing Nos. ……………………………

e) Technical Specification.

2. I*/We* hereby submit our Bid and undertake to keep our Bid valid for a period of 

Eight  (8)  calendar  months  from  the  date  of  bid  i.e. 

upto………………………………….I*/We* hereby further undertake that during the 

said period I/We shall not vary/alter or revoke my/our Bid.

This undertaking is in consideration of …………….*** agreeing to open my/our* Bid 

and consider and evaluate the same for the purpose of award of Work in terms of 

provisions  of  clause  entitled  “Award  of  Contract”,  Section-INB,  Conditions  of 

Contract in the Bid Documents. Should this Bid accepted, I*/We* also agree to abide 

by and fulfill  at  the  terms  & conditions  of  provision  of  the  above mentioned  bid 

documents.

Signature along with Seal of Company  
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………………………………………..

(Duly  authorized  to  to  sign  the  Bid  on 
behalf of the Contractor)

Name 
………………………………………

Designation………………………………
..

Name  of  Company 
……………………….

(in Block Letters)

WITNESS:

Signature………………………… Date & Postal Address

Date …………………………… …………………………………………

Name & Address…………………… ………………………………………….

……………………………………….. Telephone No………………………….

Fax No…………………………………

• Strike out whichever is not applicable.
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ANNEXURE-V

PROFORMA OF APPLICATION FOR PAYMENT

Project :

Equipment package : Date :

Name of Contractor : Contract No. :

Contract Value : Contract Name :

Unit Reference : Application
Serial Number :

To
…………………………….***,
……………………………..,

Dear Sir,

APPLICATION FOR PAYMET

1. Pursuant to the above referred Contract dated ……………………….. the undersigned 
hereby  applies  for  payment  of  the  sum  of  ………………………..  (specify  amount  and 
currency in which claim is made).

2. The above amount is on account of  : [TICK (O) whichever is applicable]

Initial advance (Schedule $$)

Interim payment as advance (Schedule $$)

Progressive payment against dispatch of equipment (Schedule $$)

Progressive payment against receipt of equipment at site (Schedule $$)

Progressive payment against Erection (Schedule $$)

Ocean freight & marine insurance (Schedule $$)

Inland transportation (Schedule $$)

Inland insurance

Price adjustment

Extra work not specified in Contract

(Ref. Contract change Order No. ………………………………..)

Other (specify)

Final payment (Schedule $$)

As  detailed  in  the  attached  Schedule  (s)  which  form  an  integral  part  of  this 
application.
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3. The payment claimed is as per item (s) No (s) …………………… of the payment 
schedule annexed to the above mentioned Contract.

4. The application consists of this page, a summary of claim statement (Schedule $$), 
and the following signed schedule.

1. …………………………………………………………………………………

2. …………………………………………………………………………………

3. ………………………………………………………………………………….

The following documents are also enclosed

1. ……………………………………………………………………………………...

2. ……………………………………………………………………………………...

3. ……………………………………………………………………………………..

Signature of Contractor /
Authorised Signatory

Application for payment will be made to ‘Engineer’ to be designated for this purpose 
at the time of award of the Contract,

$$ Proforma  for  the  Schedule  will  be  matually  discussed  and  agreed  to  during  the 
finalization of the Contract Agreement
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ANNEXURE-VI
 PROFORMA BANK GUARANTEE FOR ADVANCE PAYMENT

(To be stamped in accordance with Stamp Act)

 PROFORMA BANK GUARANTEE FOR ADVANCE PAYMENT
(To be stamped in accordance with Stamp Act)

Ref No:- ……………………. Bank Guarantee No. ……………………….

Date:- ………………………………………

(i) Name of the Contract:
(ii) NOA No. & Date:

(Name and address of the Owner)

……………………………………

……………………………………

Dear Sir,

1.  We  refer  to  the  Contract  (“the  Contract”)  signed  on  …………………..  vide  contract 
agreement  No.  ____  &  Date______  Between  you  and 
……………………………………………. (“The Contractor”) concerning design, execution 
and completion of (Brief description of the Facilities).

Whereas in accordance with the terms of the said Contract, the Employer has agreed to 
paid  to  the  Contractor  an  Advance  payment  in  the  amount  of 
______________________________________________________________________ 
(amount  of  foreign  currency  in  works)  __________________________ 
(_____________________) (Amount in Figures) and (Amount of local currency in words)
__________________________________________ (________________________) (Amount 
in  figures)  and  (Amount  of  local  currency  in  words) 
______________________________________   (_________________________) (Amount in 
figures)

2.  By this  letter  we,  the  undersigned…………………………(Name of  the  Bank),  a  bank 
organized under the laws of …………………………………………………….and having its 
registered  /  principal  office  at  …………………………………………………do  hereby 
jointly and severally with the Contractor irrevocably agree that in the event  the contractor 
fails to commence or fulfill its obligations under the terms  of the said agreement, to repay the 
advance payment to the Employer.

3.  Provided always  that  the Bank’s obligation shall  be limited  to an amount  equal  to  the 
outstanding balance of the advance payment, taking into account such amounts that have been 
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repaid by the contractor from time to time in accordance with the terms of payment of the said 
contract as evidenced by appropriate payment certificates.
4. This guarantee shall remain in full force from the date upon which the said advance 
payment is received by the contractor until the date upon which the contractor has fully repaid 
the amount so advanced to the employer in accordance with the terms of the contract. At the 
time at which the outstanding amount is NIL, this Guarantee shall become null and void, 
whether the original is returned to us or not. Any claims to be made under this Guarantee must 
be received by the Bank during its period of validity i.e. on or before ___________*(year, 
month, date).
5.  We,  the ______________________________Bank,---------------(Branch at  Bhubanewsar) 
further  agree  that,  this  guarantee  shall  also  be  invokable  at  our  place  of  business  at 
Bhubaneswar in the State of Odisha.

“Not withstanding anything contained herein”
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words 
Rupees---------------------------).
b) This Bank guarantee shall be valid up to -------------.
c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee only 
if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of Odisha a 
written claim or demand on or before----------------(date of expiry of guarantee).

Yours truly, 
Name of the Bank
Authorized signature

Signature of witness________
Name_________
Address________________

1. The non-judicial  stamp papers of appropriate  value as per Odisha Stamp duty rule 
shall be purchased in the name of the Bank who issues the “Bank Guarantee”.

2. Performance security is to be provided by the successful bidder in the form of a bank 
guarantee, which should be issued either:

3.       By a reputed bank located in the country of the Employer  and acceptable to the  
Employer or

4.    By a foreign bank confirmed by either its correspondent bank located in the country of the 

Employer which should be reputed and acceptable to the Employer, or a Public Sector 

Bank in the country of the Employer.
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ANNEXURE - VII
PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY 

THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER 
FOR PERFORMANCE OF ITS CONTRACT.

(Entire Equipment consignment in one lot)
(On non-Judicial stamp paper of appropriate value)

INDEMNITY BOND

THIS  INDEMNITY  BOND  is  made  this......................  day  of  ...................  20 
.........by................ a Company registered  under the Companies Act, 1956/ Partnership Firm/ 
Proprietary Concern having its  Registered Office at  ............................(hereinafter  called as 
‘Contractor’ or “Obligor” which expression shall include its successors and permitted assigns) 
in favour of .......... *** , a Company incorporated under the Companies Act, 1956 having its 
Registered  Office  at  .............................  and  its  project  at  ..................  (hereinafter  called 
“.....................” which expression shall include its successors and assigns) :

WHEREAS ………….. *** has awarded to the Contractor a Contract for .............................. 
vide its Letter of Award/Contract No..................... dated........................... and its Amendment 
No..............................  and  Amendment  No.  ……………………  (applicable  when 
amendments have been issued) (hereinafter called the “Contract”) in terms of which ……..... 
*** is  required  to  hand  over  various  equipment  to  the  Contractor  for  execution  of  the 
Contract.

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of ................ *** for the Equipment handed 
over to it by................... *** for the purpose of performance of the Contract/ Erection portion 
of the Contract (hereinafter called the “Equipment”).

NOW THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various equipment as mentioned in the Contract, valued at 
Rs.  ………………….. (Rupees.........................................................................)  handed 
over to the Contractor for the purpose of performance of the Contract, the Contractor 
hereby undertakes  to  indemnify and shall  keep …....  *** indemnified,  for the full 
value  of  the  Equipment.  The  Contractor  hereby  acknowledges  receipt  of  the 
Equipment  as  per  dispatch  title  documents  handed  over  to  the  Contractor  duly 
endorsed in their favour and detailed in the Schedule appended hereto. It is expressly 
understood by the  Contractor  that  handing over  of  the dispatch  title  documents  in 
respect  of  the  said  Equipments  duly  endorsed  by ................  ***  in  favour  of  the 
Contractor  shall  be  construed  as  handing  over  of  the  Equipment  purported  to  be 
covered by such title documents and the Contractor shall hold such Equipment in trust 
as a Trustee for and on behalf of ............ ***.
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2. That the Contractor  is  obliged and shall  remain absolutely responsible  for the safe 
transit/ protection and custody of the Equipment at .......... *** project Site against all 
risks,  whatsoever  till  the Equipment  are  duly used/ erected  in accordance  with the 
terms  of  the  Contract  and  the  Plant/  Package  duly  erected  and  commissioned  in 
accordance  with  the  terms  of  the  Contract,  is  taken  over  by  …........  ***.  The 
Contractor undertakes to keep ............... ***  harmless against any loss or damage that 
may be caused to the Equipment.

3. The  Contractor  undertakes  that  the  Equipment  shall  be  used  exclusively  for  the 
performance/  execution  of  the  Contract  strictly  in  accordance  with  its  terms  and 
conditions and no part of the equipment shall be utilized for any other work of purpose 
whatsoever,  it  is  clearly  understood  by  the  Contractor  that  non-observance  of  the 
obligations under this Indemnity Bond by the Contractor shall inter-alia constitute a 
criminal  breach  of  trust  on  the  part  of  the  Contractor  for  all  intents  and  purpose 
including legal/ penal consequences.

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all 
times be open to inspection and checking by Engineer-in-Charge / Engineer or other 
Employees/ agents authorised by him in this regard. Further, ............ *** shall always 
be free at all times to take possession of the Equipment are likely to be endangered, 
misutilised or converted to uses other than those specified in the Contract, by any acts 
of omission or commission on the part of the Contractor or any other person or on 
account of any reason whatsoever and the Contractor binds himself and undertakes to 
comply with the directions of demand of ……..... ***  to return the Equipment without 
any demur or reservation.

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to 
the Equipment or the same or any part thereof is mis-utilised in any manner whatsoever, then 
the  Contractor  hereby  agrees  that  the  decision  of  the  Engineer-in-Charge  /  Engineer  of 
………………... *** as to assessment of loss or damage to the Equipment shall be final and 
binding on the Contractor.  The Contractor  binds itself  and undertakes to replace the lost 
and/or damaged Equipment at his own cost and/ or shall pay the amount of loss of ………. 
*** without any demur, reservation or protest. This is without prejudice to any other right or 
remedy that may be available to ………….... ***  against the Contractor under the Contract 
and under this Indemnity Bond.

6. NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 
comply with the terms and conditions of this Bond to the satisfaction of …..... ***, THEN, 
the above Bond shall be void, but otherwise, it shall remain in full force and virtue. 

IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its authorized 
representative under the common seal of the Company, the day, month and year first above 
mentioned.

SCHEDULE

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 110/ 172 



Particulars of 
the Equipment 
handed over

Quantit
y

Particulars of Despatch title 
Documents Value of 

the 
Equipmen

t

Signature of the 
Attorney (authorize 
Representative) as a 

token of receiptRR/GR No. 
date of lading Carrier

For and on behalf of

M/s......................................

WITNESS

1. 1. Signature . . . . . . . . . . . . . Signature. . . . 
……... . . . . . . 

2. Name . . . . . . . . . . . . . .  Name . . . . . . . . . . ……... . 
. .

3. Address . . . . . . . . . . . . . . Designation ……. . . . . . . . 
. 

Authorised representative 
$

2. 1. Signature . . . . . . . . . . . .       

2. Name . . .. . . . . . . . . . . . . (Common Seal )

3. Address .. . . . . ... ... . . .  (In case of Company)

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting 
Company under common seal of the Company or (ii) having the Power of Attorney issued 
under common seal of the company with authority to execute Indemnity Bond, (iii) In case of 
(ii), the original Power of Attorney if it is specifically for this Contract or a Photostat copy of  
the Power of Attorney if  it  is  General  Power of Attorney and such documents  should be 
attached to Indemnity Bond.

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 111/ 172 



ANNEXURE - VIII
PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY 

THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER IN 
INSTALMENTS FOR PERFORMANCE OF ITS CONTRACT.

 (On non-Judicial Stamp Paper of Appropriate Value)
INDEMNITY BOND

THIS  INDEMNITY  BOND  is  made  this......................  day  of  ...................  20 
.........by................ a Company registered  under the Companies Act, 1956/ Partnership Firm/ 
Proprietary Concern having its  Registered Office at  ............................(hereinafter  called as 
‘Contractor’ or “Obligor” which expression shall include its successors and permitted assigns) 
in favour of .......... *** , a Company incorporated under the Companies Act, 1956 having its 
Registered  Office  at  .............................  and  its  project  at  ..................  (hereinafter  called 
“.....................” which expression shall include its successors and assigns) :

WHEREAS ………….. *** has awarded to the Contractor a Contract for .............................. 
vide its Letter of Award/Contract No..................... dated........................... and its Amendment 
No..............................  and  Amendment  No.  ……………………  (applicable  when 
amendments have been issued) (hereinafter called the “Contract”) in terms of which ……..... 
*** is  required  to  hand  over  various  equipment  to  the  Contractor  for  execution  of  the 
Contract.

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of ................ *** for the Equipment handed 
over to it by................... *** for the purpose of performance of the Contract/ Erection portion 
of the Contract (hereinafter called the “Equipment”).

NOW THEREFORE, This Indemnity Bond witnesseth as follows:
1. That in consideration of various equipment as mentioned in the Contract, valued at 

Rs.  ………………….. (Rupees.........................................................................)  handed 
over to the Contractor for the purpose of performance of the Contract, the Contractor 
hereby undertakes  to  indemnify and shall  keep …....  *** indemnified,  for the full 
value  of  the  Equipment.  The  Contractor  hereby  acknowledges  receipt  of  the 
Equipment  as  per  dispatch  title  documents  handed  over  to  the  Contractor  duly 
endorsed in their favour and detailed in the Schedule appended hereto. It is expressly 
understood by the  Contractor  that  handing over  of  the dispatch  title  documents  in 
respect  of  the  said  Equipments  duly  endorsed  by ................  ***  in  favour  of  the 
Contractor  shall  be  construed  as  handing  over  of  the  Equipment  purported  to  be 
covered by such title documents and the Contractor shall hold such Equipment in trust 
as a Trustee for and on behalf of ............ ***.

2. That the Contractor  is  obliged and shall  remain absolutely responsible  for the safe 
transit/ protection and custody of the Equipment at .......... *** project Site against all 
risks,  whatsoever  till  the Equipment  are  duly used/ erected  in accordance  with the 
terms  of  the  Contract  and  the  Plant/  Package  duly  erected  and  commissioned  in 
accordance  with  the  terms  of  the  Contract,  is  taken  over  by  …........  ***.  The 
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Contractor undertakes to keep ............... *** harmless against any loss or damage that 
may be caused to the Equipment.

3. The  Contractor  undertakes  that  the  Equipment  shall  be  used  exclusively  for  the 
performance/  execution  of  the  Contract  strictly  in  accordance  with  its  terms  and 
conditions and no part of the equipment shall be utilized for any other work of purpose 
whatsoever,  it  is  clearly  understood  by  the  Contractor  that  non-observance  of  the 
obligations under this Indemnity Bond by the Contractor shall inter-alia constitute a 
criminal  breach  of  trust  on  the  part  of  the  Contractor  for  all  intents  and  purpose 
including legal/ penal consequences.

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all 
times be open to inspection and checking by Engineer-in-Charge / Engineer or other 
Employees/ agents authorised by him in this regard. Further, ............ *** shall always 
be free at all times to take possession of the Equipment are likely to be endangered, 
misutilised or converted to uses other than those specified in the Contract, by any acts 
of omission or commission on the part of the Contractor or any other person or on 
account of any reason whatsoever and the Contractor binds himself and undertakes to 
comply with the directions of demand of ……..... ***  to return the Equipment without 
any demur or reservation.

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to 
the  Equipment  or  the  same  or  any  part  thereof  is  mis-utilised  in  any  manner 
whatsoever, then the Contractor hereby agrees that the decision of the Engineer-in-
Charge / Engineer of ………………... *** as to assessment of loss or damage to the 
Equipment shall be final and binding on the Contractor. The Contractor binds itself 
and undertakes to replace the lost and/or damaged Equipment at his own cost and/ or 
shall pay the amount of loss of ………. *** without any demur, reservation or protest. 
This  is  without  prejudice  to  any  other  right  or  remedy  that  may  be  available  to 
………….... ***  against the Contractor under the Contract and under this Indemnity 
Bond.

6. NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 
comply with the terms and conditions of this Bond to the satisfaction of …..... ***, 

THEN, the above Bond shall be void, but otherwise, it shall remain in full force and virtue. 

IN  WITNESS  WHERE  OF,  the  Contractor  has  hereunto  set  its  hand  through  its 
authorized representative under the common seal of the Company,  the day,  month and 
year first above mentioned.

SCHEDULE

Particulars of the 
Equipment 

handed over

Quanti
ty

Particulars of Despatch title 
Documents

Value of the 
Equipment

Signature of the 
Attorney (authorize 
Representative) as a 

token of receipt
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RR/GR 
No. date 
of lading

Carrier

(Please number             subsequent              Schedules)

For and on behalf of

M/s......................................

WITNESS

1. 1. Signature . . . . . . . . . . . . . Signature. . . . 
……... . . . . . . 

2. Name . . . . . . . . . . . . . .  Name . . . . . . . . . . ……... . 
. .

3. Address . . . . . . . . . . . . . . Designation ……. . . . . . . . 
. 

Authorised representative 
$

2. 1. Signature . . . . . . . . . . . .       

2. Name . . .. . . . . . . . . . . . . (Common Seal )

3. Address .. . . . . ... ... . . .  (In case of Company)

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting 
Company under common seal of the Company or (ii) having the Power of Attorney issued 
under common seal of the company with authority to execute Indemnity Bond, (iii) In case of 
(ii), the original Power of Attorney if it is specifically for this Contract or a Photostat copy of  
the Power of Attorney if  it  is  General  Power of Attorney and such documents  should be 
attached to Indemnity Bond.
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ANNEXURE-IX
PROFORMA OF ‘CONTRACT AGREEMENT’

(To be executed on non-judicial stamp paper)
CONTRACT AGREEMENT FOR SUPPLY

1. Name of the Contract:
2. NOA No. & Date:

No. ----------------------------------- 

THIS SUPPLY CONTRACT Agreement No.---------------  (the First contract) is made on 
the …………… ..Day of   -------------, between, The Sr. General Manager, Central Procurement 
Cell,  (Empowered officer)  Odisha Power Transmission Corporation Limited,  Janapath, 
Bhubaneswar – 751022 (hereinafter called “the Employer” & also referred to as “OPTCL”) of one 
part and     M/s. ------------------------------------- (hereinafter called “the Contractor”) of the other part.

Whereas  the  Employer  desires  that  certain  contracts  should  be  executed  by  the 
contractor, viz, Supply, Erection. Testing & Commissioning of  ----------------------------- (Scope of 
Work) as per “Bid No”. ….............................................................., and Tender document package 
No”:-.......................................and has accepted the bid of the Contractor for the execution of this 
contracting a sum of  RS.---------------/- (RUPEES ------------------- ONLY) (hereinafter called ‘the 
contract price”).

NOW THE AGREMENT WITNESSTH AS FOLLOWS:-
1. In this agreement works and expressions shall have the same meaning as are respectively 
assigned to them in the tender specifications referred to above.
2. The following documents shall be deemed to form and be read and construed as    part of 
this agreement, viz,

(a) The Contract Agreement. 
(b) The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP )
(c) The Condition of contract. (Vol-IA)
The Bid document (Techno-commercial Bid Part-I and Price Bid Part-II) submitted along 

with  the  offer  No.  ____________________  dtd.  _____________  &  all 
correspondences made thereafter. 

 (d)  The  Employers  Notification  of  Award  No.  ______________________as  FIRST 
CONTRAT for SUPPLY OF EQUIPEMNT / MATERIALS, for the work “Design, Civil 
Works,  Testing,  Commissioning  and  completion  of  facility  for  Construction  of 
_____________  &  associated  system  as  per  Specification  /Bid  documents  No. 
___________________”. 

(e) Clarification to Pre-Bid conference for the Package. 
(f) Pert Chart / Bar Chart (Project Completion) Schedule against the Package. 

3. In Consideration of the payments to be made by the Employer to the contractor as 
hereinafter mentioned the contractor here by covenants with the Employer to execute 
the contract and to remedy the defects there in, in conformity & in all respects as per 
the provision of the tender specification & instructions given from time to time by the 
employer.
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4. The  Employer  here  by  covenants  to  pay  _________________ (Rupees 
________________________  only)  to  the  contractor,  in  consideration  of  the 
performance, execution of the contract and the remedying of defects there in,  the 
contract price or such other sum as may become payable under the provisions of the 
contract in the manner prescribed by the contract.

5. The Terms and procedure of payment according to which the employer will reimburse 
the contractor as per the Tender Specification No. “_______________________, and 
Payment Clause No”. CI. No.34 of GT&CC & CI. No.8 of SCC. 

6.     Contract  Performance  B.G  No.__________  Date___________  for  an  amount 
Rs._________________(Rupees_____________) submitted against the aforesaid 
contract & valid upto________.

7.    Supply Contract Award Amount: 

SL. 
NO. DESCRIPTION AMOUNT (INR)

FIRST CONTRACT (SUPPLY PORTION)

1. Ex-manufacturing  works/place  of  dispatch  Basic  Price 
(material/equipment)

2 Ex-manufacturing  works/place  of  dispatch  Basic  Price 
( for mandatory spares)

3. Total (1+2)

4. Freight & Insurance Charges for equipment /materials

5. Freight & Insurance Charges for mandatory spares 

6. Total (4 +5)

7. Total (3+6)
(Rupees________________________)

8. The Time of completion shall be  ____________(in words_________)  months from 
the date of issue of the NOA against the Package No”. ______________.

9. The  Contract  agreement  No.  ………………………………………(Second  contract) 
has also been made on the Dated_______________ , Year_______ between the 
employer and the contractor for the ERECTION CONTRACT on Turnkey basis.

10. The approval of Pert Network /Bar Chart (Project Completion Schdule) forms part of 
this agreement, as time is the essence of this Contract. 

11. Notwithstanding the award of contract under two separate contracts, in the 
aforesaid manner, the contractor shall be overall responsible to ensure the execution 
of both the contracts to achieve successful completion and taking over the facilities by 
the  employer  as  per  the  requirements  stipulated  in  the  contract.  It  is  expressly 
understood  and  agreed  by  the  contractor  that  any  default  or  breach  under  the 
SECOND CONTRACT,  shall  automatically be deemed as default  or breach of this 
FIRST CONTRACT also and vice versa and any such breach or occurrence or default 

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 116/ 172 



giving the employer a right to terminate the Second Contract either in full or in part, 
and/or  recover  damages  there  under  that  contract,  shall  give  the  employer  an 
absolute right to terminate this contract at the contractor's risk, cost and responsibility 
either in full  or in part and/or recover damages under this  First Contract  as well. 
However,  such  breach  or  default  or  occurrence  in  the  second  contract  shall  not 
automatically relieve the contractor of any of these responsibilities /obligation under 
this First Contract. It is also expressly understood and agreed by the contractor that 
the equipment/materials supplied by the contractor under this  First Contract  when 
installed and commissioned by the contractor under the Second Contract shall give 
satisfactory performance in accordance with the provisions of the contracts. 

IN WITNESS whereof, the parties hereto, caused this agreement to be duly executed 
in accordance with the prevailing laws on the day and year first above written. 

Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL       
                         Sr. General Manager, CPC,OPTCL

In the presence of 

Witness -1                           Witness- 1

(Name & Address)                     (Name & Address)

Witness – 2                         Witness- 2

(Name & Address)                       (Name & Address)
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PROFORMA OF ‘CONTRACT AGREEMENT’
(To be executed on non-judicial stamp paper worth Rs.500/-)

CONTRACT AGREEMENT FOR ERECTION

1. Name of the Contract:
2. NOA No. & Date:

No……………………………. 

THIS  ERECTION CONTRACT Agreement No. ,......................... (the Second contract)  is 
made  on  the  Dated  ________________,  between,  The  Sr.  General  Manager,  Central 
Procurement  Cell,  (Empowered  officer)  Odisha  Power  Transmission  Corporation 
Limited,  Janapath,  Bhubaneswar  –  751022  (hereinafter  called  “the  Employer”  &  also 
referred  to  as  “OPTCL”)  of  one  part  and 
M/S________________________________________(with  detailed  address)  (herein  after 
called “the Contractor”) of the other part.

Whereas  the  Employer  desires  that  certain  contract  should  be  executed  by  the 
contractor, viz, Supply, Erection, Testing & Commissioning of ___________________  And 
Associated  System  at  ______________  (Scope  of  work)  as  per  “Bid  no.  Package  –
No.______________ and Tender documents Package No. ___________________________ 
and has accepted the bid of the Contractor for the execution of this contracting a Sum of Rs. 
_____________________ (Rupees  _________________________________only  ) 
(hereinafter called “the contractor price”).

NOW THE AGREMENT WITNESSTH AS FOLLOWS:

In this agreement works and expressions shall have the same meaning as are respectively 
assigned to them in the tender specifications referred to above.

The following documents shall be deemed to form and be read and construed as part of this 
agreement, viz

a) The Contract Agreement. 
b) The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP)
c)  The Condition of contract. (Vol-IA)
d) The Bid document  Techno Commercial Bid Part –I and Price Bid  Part-II submitted 

along with the offer No. __________________________Dated______________ & all 
correspondences made thereafter. 

e) The  Employers  Notification  of  Award  No”. 
_______________________________________  dtd.  _________________  as 
SECOND CONTRACT for  ERECTION CONTRACT (INSTALLATION)  including  all 
civil works for the work “Design, Civil Works, Testing Commissioning and completion 
of facility for Construction of _______________________ & associated system as per 
Specification/Bid documents No: ________________________”. 

f) Clarification to Pre-Bid Conference for the Package. 
g) Pert Chart / Bar Chart (Project Implementation Schedule) against the 

Package. 
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3. In Consideration of the payments to be made by the Employer to the contractor as 
hereinafter mentioned the contractor here by covenants with the Employer to execute 
the contract and to remedy the defects there in, in conformity & in all respects as per 
the provision of the tender specification & instructions given from time to time by the 
employer. 

4. The  Employer  here  by  covenants  to  pay  _______________________ (Rupees 
______________________________________________only  )  to  the  contractor,  in 
consideration  of  the  performance execution  of  the  contract  and the remedying  of 
defects therein, the contract price or such other sum as may become payable under 
the provisions of the contract in the manner prescribed by the contract. 

5. The Terms and procedure of payment according to which the employer will reimburse 
the contractor as per the Tender Specification No. ________________i, and 
Payment Clause No”. CI. No.34 of GT&CC & CI. No.8 of SCC. 

6.     Contract  Performance  B.G  No.__________  Date___________  for  an  amount 
Rs._________________(Rupees_____________) submitted against the aforesaid 
contract & valid upto________.

7.    Erection Contract Award Amount: 
Sl No Description Amount (INR)

SECOND CONTRACT (ERECTION PORTION)

1 Electrical Work Charges

2. Civil works Charges

3. Total (1 + 2)

(Rupees________________________)

8. The Time of completion shall be 30(thirty) months from the date of issue of the NOA 
against the Package No.” _______________”.

9. The  Contract  agreement  No.  ……………………………………………(FIRST 
CONTRACT) has also been made on the Dated_____________ , Year between the 
employer and the contractor for the SUPPLY CONTRACT on Turnkey basis.

10. The approval Pert Network / Bar Chart (Project Completion Schedule) forms part of 
the agreement, as time is the essence of the contract. 

 
11. Notwithstanding the award of contract under two separate contracts, in the aforesaid 

manner, the contractor shall be overall responsible to ensure the execution of both the 
contracts  to  achieve  successful  completion  and  taking  over  the  facilities  by  the 
employer as per the requirements stipulated in the contract. It is expressly understood 
and  agreed  by  the  contractor  that  any  default  or  breach  under  the  FIRST 
CONTRACT,  shall  automatically be deemed as default  or breach of this  SECOND 
CONTRACT also and vice versa and any such breach or occurrence or default giving 
the employer a right to terminate the  First Contract  either in full or in part, and/or 
recover damages thereunder that contract, shall give the employer an absolute right 
to terminate this contract at the contractors risk, cost and responsibility either in full or 
in part and/or recover damages under this Second Contract as well. However, such 
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breach or default or occurrence in the  First contract  shall not automatically relieve 
the contractor of any of these responsibilities /obligation under this Second Contract. 
It  is also expressly understood and agreed by the contractor that the equipment / 
materials  supplied  by  the  contractor  under  Second Contract when  installed  and 
commissioned  by  the  contractor  under  this  First  Contract shall  give  satisfactory 
performance in accordance with the provisions of the contracts. 

IN  WITNESS  whereof,  the  parties  hereto,  caused  this  agreement  to  be  executed  in 
accordance with the prevailing laws on the day and year first above written. 

Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL
Sr. General Manager,CPC

In the presence of 
Witness -1 Witness- 1
(Name & Address) (Name & Address)

Witness – 2 Witness- 2
(Name & Address) (Name & Address)
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ANNEXURE-X
PROFORMA OF JOINT UNDERTAKING BY ASSOCIATE / COLLABORATOR 

ALONGWITH THE BIDDER / CONTRACTOR

NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE

THIS DEED OF UNDERTAKING executed this ……… day of ………….. of Two Thousand 
…………………..  by  …………………..  a  Company  incorporated  under  the  laws  of 
……………………………  and  having  its  registered  Office  at 
…………………………………..  (hereinafter  called  the  “Manufacturer”  which  expression 
shall include its successors, executors and permitted assigns), and ……………………………. 
a  Company  incorporated  under  the  laws  of  ……………………………  and  having  its 
registered  Office  at  …………………………………..  (hereinafter  called  the  “Bidder”  / 
“Contractor” which expression shall include its successors, executors and permitted / assigns) 
in favour of Odisha Power Transmission Corporation Ltd., having its Registered Office at 
……………………………..  (hereinafter  called  the  “Employer”  which  expression  shall 
include its successors, executors and permitted assigns).

WHEREAS   the  “Employer”  invited  Bid  as  per  its  Specification  No. 
……………………………. For the manufacture,  fabrication,  supply of tower parts  as per 
Employer design, Casting of foundation, erection of all type of towers, stringing of conductor 
and  earth  wire,  testing  and  commissioning  of  Transmission  Line  of  execution  of 
……………………………………………. Transmission Line.

AND WHEREAS  Clause No. ……………………….. Section ………….. of …………, Vol 
…………. Forming part of the Bid Documents interalia stipulates that the Bidder alongwith 
Manufacturer must fulfill the Qualifying Requirements and be jointly and separately bound 
and responsible for the quality and timely supply of tower parts in the event the Bid submitted 
by the Bidder is accepted by the Employer resulting in a Contract.

AND  WHEREAS   the  bidder  has  submitted  its  Bid  to  the  employer  vide  proposal  No. 
…………. Dated ……………… based on tie  up with the manufacturer  for the supply of 
tower parts.

NOW THEREFORE THIS UNDERTAKING WITNESSTH AS UNDER:

3.1 In consideration of the award of contact by the employer to the Bidder (hereinafter 
referred to as the “Contractor”), we the manufacturer and the Bidder / Contractor do hereby 
declare  that  we  shall  be  jointly  and  separately  bound  unto  Odisha  Power  Transmission 
corporation  Ltd,  for the manufacturing testing,  supply of tower parts on FOR destination 
delivery at site basis in accordance with the contract specification.

3.2 Without  in any way affecting the generality and total responsibility in terms of this 
Deed of Undertaking, the Manufacturer hereby agrees to depute their representatives from 
time to time to the Employer’s Project site as mutually considered necessary by the Employer,  
Bidder/Contractor and the Manufacturer to ensure proper quality,  manufacture,  testing and 
supply on FOR destination delivery ay site basis and successful performance of the material in 
accordance with Contract Specification. Further if the Employer suffers any loss or damage on 
account  of  nonperformance  of  the  material  (tower  parts)  fully  meeting  the  performance 
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guaranteed as per Bid Specification in terms of the contract. We the Manufacturer and the 
Contractor jointly and separately undertake to pay such loss or damages to the employer on its 
demand without any demur.

3.3 This Deed of undertaking shall be construed and interpreted in accordance with the 
laws  of  India  and  the  Courts  in  Bhubaneswar/Cuttack(Odisha)  shall  have  exclusive 
jurisdiction in all matters arising under the Undertaking..

3.4 As  a  security,  the  Manufacturer  shall  apart  from  the  Contractor’s  performance 
guarantee of 10% of the contract price, furnish a Contract performance guarantee from its 
Bank in favour of the Employer in a form acceptable to the Employer.  The value of such 
guarantee  shall  be  equivalent  to  2%  of  the  cost  of  tower  parts  to  be  supplied  by  the 
Manufacturer as identified in the Contract awarded by the Employer to the Bidder/ Contractor 
and it shall be part of guarantee towards the faithful performance/ compliance of this Deed of 
Undertaking in terms of the contract.; The guarantee shall be un-conditional, irrevocable and 
valid for the entire period of the contract, namely till the end of the warranty period under the 
contract. The Bank Guarantee amount shall be payable to the Employer on demand without 
any reservation or demur. 

3.5 We,  the  Manufacture/Bidder/Contractor  agree  that  this  Undertaking  shall  be 
irrevocable  and  shall  form  an  integral  part  of  the  contract  and  further  agree  that  this 
Undertaking shall continue to be enforceable till the Employer discharges it. It shall become 
operative from the effective date of contract.

IN WITNESS WHERE OF the Manufacturer and the Bidder/ Contractor have through their 
Authorized Representative executed these presents and affixed.

Common  seals  of  their  respective  Companies  on  the  day,  month  and  year  first  above 
mentioned.

WITNESS”

For Manufacturer

1 ............................................ Signature of Authorized Representative.

(Signature) Name …………………………………..

(Name in Block letter) Common Seal of Company.

(Office Address) …………………………………

For Bidder.

2. ............................................ Signature of Authorized Representative.

(Signature) Name …………………………………..

(Name in Block letter) Common Seal of Company.

(Office Address) …………………………………
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NOTE :

(i) The Deed of joint Undertaking shall be attested by Notary Public of the place(s) of the 
respective executants (s)

(ii) In case the bid is submitted by a joint Venture (JV) of two or more firms as partners, 
then the joint deed of undertaking shall be modified accordingly.
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ANNEXURE-XI
FORMAT FOR EVIDENCE OF ACCESS TO OR

AVALABILITY OF CREDIT/FACILITIES
BANK CERTIFICATE

This is to certify that M/s.  ……………………………………………………………………… 
(Full Name & Address), who are submitting their bid to ………………. Against their Tender 
Specification vide Ref. No…………………….& Date  ………………….is our Customer for 
the past.

Their financial transactions with our Bank have been satisfactory. They enjoy the following 
fund based and non fund based limits including for guarantees, L/C and other credit facilities 
with us against which the extent of utilization as on date is also indicated below:

SL.NO. TYPE OF FACILITY SANCTIONED UTILISATION
       LIMIT AS ON DATE AS ON DATE

This  letter  is  issued  at  the  request  of  M/s 
………………………………………………………….

Sd/-

Name of Bank………………………..

Name of Authorised Signartory ……..

Designation ………………………….

Phone No. …………………………..

Address …………………………….

SEAL OF THE BANK.

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 124/ 172 



ANNEXURE-XII
FORM OF POWER OF ATTORNEY FOR JOINT VENTURE / CONSORTIUM

(On Non –Judicial Stamp Paper of Appropriate value
to be Purchased in the Name of Joint Venture)

KNOW ALL MEN BY THESE RESENTS THAT WE, the Partners whose details are given 
hereunder…………………………..have formed a joint venture/consortium under the laws of 
………………………..and  having  our  Registered  Office  (s)  /  Head  Office  (s)  at 
………………………………(hereinafter  called  the  ‘Joint  venture/  consortium’  which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assign(s) acting through M/s……………………...........................being the 
Partner  in-charge  do  hereby  constitute,  nominate  and  appoint 
M/s…………………………………………a  company  incorporated  under  the  laws  of 
……….and having its  Registered/Head  Office  at  …………as our  duly  constituted  lawful 
Attorney  (hereinafter  called  “Attorney”  or  “Authorised  Representative”  or  “Partner  in 
Charge”) to exercise all or any of the powers for and on behalf of the joint venture/consortium 
in regard to specification No………..for construction of …………….Package of ODISHA 
POWER TRANSMISSION CORPORATION LIMITED ( hereinafter  called the “Owner”) 
and the bids for which have been invited by the Owner, to undertake the following acts

(i) To submit proposal and participate in the aforesaid Bid – Specification of the 
Owner on behalf of the “Joint venture/consortium”.

(ii) To-negotiate with Owner the terms and conditions for award of the contract 
pursuant to the aforesaid Bid and to sign the contract with the owner for and on behalf of the 
“Joint venture/consortium”.

(iii) To do any other act or submit any document related to the above.

(iv) To receive,  accept  and execute the contract  for and on behalf  of the “Joint 
venture/consortium”.

It is clearly understood that the Partner in –charge (Load Partner) shall ensure performance of 
the contracts  (s) and if one or more Partner fail  to perform their respective portion of the 
contracts (s), the same shall be deemed to be a default by all the partners.

It  is  expressly  understood  that  this  power  of  Attorney  shall  remain  valid  binding  and 
irrevocable till completion of the Defect of liability period in terms of the contract.
The joint venture/  consortium hereby aggress and undertakes to ratify and confirm all  the 
whatsoever the said Attorney/ Authorised Representative / Partner in-charge quotes in the bid, 
negotiates and signs the Contract with the Owner and / or 

proposes to act on behalf of the Joint venture/ consortium by virtue of this Power of Attorney 
and the same shall bind the Joint venture/ consortium as if done by itself.

IN WITNESS THEREOF the Partners Constituting the Joint venture/ consortium as aforesaid 
have executed these presents on this …………….day of …………under the Common Seal (s) 
of their Companies.
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for and on behalf of
the Partners of Joint venture/ consortiums

………………………………
The Common Seal of the above Partners of the Joint venture/ consortium:

The Common Seal has been affixed there unto in the presence of: 

WITNESS
1. Signature ………………………..
Name ……………………….
Designation…………………….
Occupation……………………….

2. Signature ………………………..
Name ……………………….
Designation…………………….
Occupation……………………….
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ANNEXURE – XIII
FORM OF JOINT VENTURE / CONSORTIUM AGREEMENT

(On Non-Judicial Stamp Paper of Appropriate Value to be 
Purchased in the Name of Joint Venture)

PERFORMA  OF  JOINT  VENTURE/  CONSORTIUM  AGREEMENT  BETWEEN 
………………………………………..AND  ……………………………………..FOR  BID 
SPECIFICATION NO………………………………………….OF OPTCL.

THIS  Joint  venture  /  consortium  Agreement  executed  on  this  …………..day  of 
…………….Two  thousand  and  ………………………………between  M/s………...  ……..
……………….a company incorporated under the laws of …………………. and having its 
Registered Office at…………………………………………………….. (hereinafter called the 
“Lead Partner” which expression shall include its successors, executors and permitted assigns) 
and  M/s……………………………………….  a  company  incorporated  under  the  laws  of 
………………………………….. and having its Registered Office at (hereinafter called the 
“Load Partner” which expression shall include its successors, executors and permitted assigns) 
for the purpose of making a bid and entering into a contract (in case of award) against the 
Specification  No.:…………………………………….  for  Construction  of 
…………………….. of OPTCL, a Govt of Odisha Undertaking, having its. Registered Office 
at OPTCL Office, Jnapath, Bhubaneswar (hereinafter called the “Owner”).

WHEREAS the Owner invited bids as per the above mentioned Specification for the design 
manufacture,  supply  and  erection,  testing  and  commissioning  of  Equipment  Materials 
stipulated in the bidding documents under subject Package for-

AND  WHEREAS  Annexure  –  A  (Qualification  Requirement  of  the  Bidder), 
Section--------------------, forming art of the biding documents, stipulates that a Joint venture/ 
consortium of two or more qualified firms as partners, meeting the requirement of minimum 
qualification for the bid as applicable may bid, provided the Joint venture/ consortium fulfills 
all other requirements of minimum qualification and in such a case, the BID shall be signed 
by all the partners so as to legally bind all the Partners of the Joint venture/ consortium, who 
will be jointly and severally liable to perform the Contract and all obligations hereunder.

The above clause further states that the Joint venture / consortium agreement shall be attached 
to the bid and the contract performance guarantee will be as per the format enclosed with the 
bidding document without any restriction or liability for either party.

AND WHEREAS the bid has been submitted to the Owner vide proposal No dated by Lead 
Partner based on the Joint venture/ consortium agreement between all the Partners under these 
presents  and  the  bid  in  accordance  with  the  requirements  of  Annexure-A  (Qualification 
Requirement of the Bidders), Section -SSC has been signed by all the partners.

NOW THIS INDENTURE WITNESSETH AS UNDER:

In consideration of the above premises and agreement all the Partners to this Joint venture/ 
consortium do hereby now agree as follows:
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3. In consideration  of  the  award of  the  Contract  by the  Owner to  the  Joint  venture/ 
consortium  partners,  we,  the  Partners  to  the  Joint  venture/  consortium  agreement  do 
hereby agree  that  M/s…………………………………… shall  act  as  Lead  Partner  and 
further declare and confirm that we shall jointly and severally be bound unto the Owner 
for  the  successful  performance  of  the  Contract  and  shall  be  fully  responsible  for  the 
design, manufacture, supply, and successful performance of the equipment in accordance 
with the Contract.
4. In case of any breach of the said Contract by the Lead Partner or other Partner(s) do 
hereby agree to be fully responsible for the successful performance of the Contract and to 
carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract.
5. Further,  if the Owner suffers any loss or damage on account  of any breach in the 
Contract or any shortfall in the performance of the equipment in meeting the performance 
guaranteed  as  per  the  specification  in  terms  of  the  Contract,  the  Partner(s)  of  these 
presents undertake to promptly make good such loss or damages caused to the Owner, on 
its demand without any demur. It shall not be necessary or obligatory for the Owner to 
proceed against Lead Partner to these presents before proceeding against or dealing with 
the Partner(s).
6. The financial liability of the Partners of this Joint venture/ consortium agreement to 
the  Owner,  with  respect  to  any of  the  claims  arising  out  of  the  performance  of  non-
performance of the obligation set forth in the said Joint venture/ consortium agreement, 
read in conjunction with the relevant conditions of the Contract shall,  however, not be 
limited in any way so as to restrict or limit the liabilities of any of the Partners of the Joint  
venture/ consortium agreement.
7. It  is  expressly  understood  and  agreed  between  the  Partners  to  this  Joint  venture/ 
consortium agreement that the responsibilities and obligation of each of the Partners shall 
be as  delineated  in  Appendix-I (*To be incorporated  suitably by the  Partners that  the 
above sharing of responsibilities of the partners under this Contract.
8. This  Joint  venture/  consortium  agreement  shall  be  construed  and  interpreted  in 
accordance with the laws of India and the courts of Bhubaneswar/Cuttack(Odisha) shall 
have the exclusive jurisdiction in all matters arising there under.
9. In case of an award of Contract,  We the Partners to the Joint venture/  consortium 
agreement do hereby agree that we shall be jointly and severally responsible for furnishing 
a  contract  performance  security  from  a  bank  in  favour  of  the  Owner  in  the  forms 
acceptable to purchaser for value of 10% of the Contract Price in the currency/currencies 
of the Contract.

10. It is further agreed that the Joint venture/ consortium agreement shall be irrevocable 
and shall form an integral art of the Contract, and shall continue to be enforceable till the 
Owner discharge the same. It shall be effective from the date first mentioned above for all  
purposes and intents.
IN WITNESS WHEREOF. the Partners to the Joint venture/ consortium agreement have 
through  their  authorized  representatives  executed  these  presents  and  affixed  Common 
Seals of their companies, on the day, month and year first mentioned above.

1. Common  Seal………………...of  For  Lead  Partner has  been  affixed  in  my/our 
pursuant to the Board of Director’s dated………………..

                                      
                                       (Signature of authorized resolution representative)
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Signature…………………… Signature
Name…………………………… Name
Designation…………………… Designation

(Common Seal of the company)

2. Common Seal………………...of For Partner has been affixed in my/our pursuant to 
the Board of Director’s dated………………..
                                                     
                                                       (Signature of authorized representative)

Signature…………………… Signature
Name…………………………… Name
Designation…………………… Designation

                               (Common Seal of the company)
WITNESS
1. Signature:
    Name:
    Official Address:

2. Signature:
    Name:
    Official Address:
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Appendix- I*
Provision required to be included in the Joint Venture Agreement

If the application is made by a joint venture of two firms, the evidence of clear mandate (i.e. 
in the form of respective Board Resolution duly authenticated by competent authority*) by 
such two firms willing to form Joint Venture among themselves for the specified projects 
should accompany duly recognizing their respective authorised signatories signing for and on 
behalf of respective Firms for the purpose of forming the Joint Venture. acertified copy of the 
power of attorney to the authorized representatives, signed by legally authorized signatories of 
all the firms of the joint venture shall accompany the application. The JV agreement shall be 
signed by the authorized representative of the joint venture. The JV agreement shall need to be 
submitted consisting but not limited to the following provisions:

a. Name, style and Project (s) specific JV with Head Office address.

b. Extent (or Equity) of participation of each party in the JV

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, performance 
Security and security for Mobilisation advance) to the extent of his participation in the JV.

d. Responsibility of each Partner of JV (in terms of Physical and Financial involvement).

e. Working Capital arrangement of JV.

f. Operation of separate Bank account in the name of JV to be operated by at least one /  
both the partners are required to operate.

g. Provision for cure in case of non-performance of responsibility by any party of the JV.

h. Provision that  NEITHER party of the JV shall  be allowed to sign,  pledge,  sell  or 
otherwise dispose all or part of its respective interests in JV to any party including existing 
partner  (s)  of  the  JV  The  employer  derives  right  for  any  consequent  action  (including 
blacklisting) against any or all JV partners in case of any breach in this regard.

i. Management Structure of JV with details.

j. Lead Partner to be identified who shall be empowered by the JV to incur liabilities on 
behalf  of JV and to receive instructions for and on behalf  of the Partners of JV, whether 
jointly or severally, and entire execution of contract (including Payment) shall be Carried out 
exclusively through lead partner.
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ANNEXURE – XIV
THE BANKS FROM WHICH BANK GUARANTEE FOR BID SECURITY / 

EARNEST MONEY DEPOSIT CAN BE ACCEPTED PROVIDED THE BANK IS 
HAVING BRANCH AT BHUBANESWAR

SCHEDULE COMMERCIAL BANKS                                                                           

SBI AND ASSOCIATES

2. State Bank of India

3. State Bank of Bikaner and Jajpur

4. State Bank of Hyderabad

5. State Bank of Indore

6. State Bank of Mysore

7. State Bank of Patiala

8. State Bank of Saurashtra

9. State Bank of Travancore

NATIONALISED BANK

10. Allahabad Bank

11. Andhra Bank

12. Bank of India

13. Bank of Maharasthra

14. Canara Bank

15. Central Bank of India

16. Corporation Bank

17. Dena Bank

18. Indian bank

19. Indian Overseas Bank

20. Oriental Bank of Commerce

21. Punjab National Bank

22. Punjab & SInd Bank
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23. Syndicate Bank

24. Union Bank of India

25. United Bank of India

26. UCO bank

27. Vijaya Bank

28. Bank of Baroda

OTHER BANKS

Any schedule bank notified by RBI having branch at Bhubaneswar.

Important Note : The claim against the subject bid security shall be loged with their 
Bhubaneswar Branch.
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ANNEXURE – XV
THE BANKS FROM WHICH BANK GUARANTEE FOR ADVANCE / CPG BE 

ACCEPTED PROVIDED THE BANK IS HAVING BRANCH AT BHUBANESWAR

(a) Any Public Sector Bank

or

(b) Any scheduled Indian Bank

Having paid up capital (net of any accumulated losses) of rs. 100 corres of above (the latest 
annual report of the Bank should support compliance of capital adequacy ratio requirement)

(c) Any foreign Bank or subsidiary of a foreign Bank

With overall international corporate rating or rating of long term debt not less than A- (A 
minus) or equivalent by reputed rating agency, covering the advance amount which shall be 
initially  kept  valid  till  90  days  after  the  schedule  date  for  successful  completion  of 
commissioning.

Important Note : The claim against the subject bid security shall be loged with their 
Bhubaneswar Branch
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ANNEXURE – XVI
FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY

Name of Contract :

To
Sr. General Manager , CPC,
Odisha Power Transmission Corporation Limited,
Janpath, Bhubaneswar.751022

Ladies and / or Gentleman,

We have read the contents of the Fraud Prevention Policy of OPTCL displayed on its 
tender website  http://www.  optcl.co.in  and undertake that we along with our associates / 
collaborator  /  subcontractor  /  sub-vendors/  consultants  /  service providers shall  strictly 
abide by the provisions of the fraud prevention policy of OPTCL.

Yours Faithfully,

Date:

Place:

(Signature) ………………………….

Printed Name) ……………………..

(Designation) ………………………

(Common Seal) ……………………
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ANNEXURE – XVII
SCHEDULE OF FORMATS  TO BE UTILISED BY THE FIRMS  AND TO BE 

SUBMITTED  WITH THE BID WHERE REQUIRED

GENERAL INFORMATION

The bidder shall furnish general information in the following format.

1. Name of the Firm:

2. Head office address:

3. Contact persons:

Telephone No.
Office:
Residence:
e-mail ID:
Mobile No.

4. Fax No. Telex:

5. Place of incorporation/Regn.

       6. Year of incorporation/Regn.

Signature of the bidder with Seal
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ANNEXURE – XVIII
Manufacturer’s Authorization Form

To : ____________________________

WE _________________________________________,  who  are  established  and  reputable 
manufacturers  of  _______________________________________________  having 
production  facilities  at  _______________________,  do  hereby  authorize 
____________________ to submit a bid, and subsequently negotiate and sign the Contract 
with you against bidding document______________________ including the above plant and 
equipment or other goods produced by us.

We hereby extend our full guarantee and warranty for the above specified plant & equipment 
materials  or  other  good  offered  supporting  the  supply,  installation  and  achieving  of 
Operational Acceptance of the plant by the Bidder against these Bidding Documents, and duly 
authorize said Bidder to act on our behalf in fulfilling these guarantee warranty obligation. We 
also here by declare that we and ___________________________ have warranty / defects 
liability)  we, the Manufacturer of Producer, will make our technical  and engineering staff 
fully available to the technical and engineering staff of the successful Bidder to assist that 
Bidder, on a reasonable and best effort basis, in the performance of all its obligations to the 
Purchaser under the Contrat.

For and on behalf of the Manufacturer.

Signed : ………………….

Date …………………….

Place ……………………

(Signature) ………………………….

Printed Name) ……………………..

(Designation) ………………………

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 136/ 172 



ANNEXURE-XIX
 FORM OF COMPLETION CERTIFICATE

…………………………
(Name of the Contract)

To

Date…………………
Loan No……………

Contract No…………
(Name and address of the Employer)

Dear Ladies and/or Gentlemen,

Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and the 
Employer  dated  …………..relating  to  the 
…………………………………………………………….  (brief  description  of  the 
Facilities), we hereby notify you that the following part (s) of the Facilities was (were) 
complete on the date specified below, and that,  in  accordance with the terms of  the 
Contract, the Employer hereby takes over the said part (s) of the Facilities, together with 
the responsibility for care and custody and the risk of loss thereof on the date mentioned 
below 
1 .Description  of  the  Facilities  or  part   or  part  thereof  ……………………………… 
………………………………………………………………………………………………
2. Date of Completion:……………………………………………………………….
However, you are required to complete the outstanding items listed in the attachment hereto as 
soon as practicable.
This letter does not relieve you of your obligation to compete the execution of the Facilities in 
accordance with the Contract nor your obligations during the Defects Liability Period. 
Very truly yours,

                                                                                                                              Title
(Engg. In Charge of OPTCL)

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 137/ 172 



ANNEXURE-XX
 FORM OF OPERATIONAL ACCEPTANCE CERTIFICATE

 (Name of the Contract)____________________

To

Date…………………

Loan 

No……………

Contract No…………

(Name and address of the Employer)

Dear Ladies and/or Gentlemen,

Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and the 
Employer  dated  …………..relating  to  the 
………………………………………………………………(brief  description  of  the 
Facilities),  we  hereby  notify  you  that  the  following  part  (s)  of  the  Facilities  was  (were) 
complete on the date specified below, and that, in accordance with the terms of the Contract,  
the  Employer  hereby  takes  over  the  said  part  (s)  of  the  Facilities,  together  with  the 
responsibility for care and custody and the risk of loss thereof on the date mentioned below 

1. Description of the Facilities……………………………………………….
2. Date of Operational Acceptance:……………………………………………. 

This letter does not relieve you of your obligation to compete the execution of the Facilities in 
accordance with the Contract nor your obligations during the Defects Liability Period. 

Very truly yours,

                                                                                                                      Title
(Engg. In Charge of OPTCL)
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ANNEXURE – XXI
COMPOSITE BANK GUARANTEE

This Guarantee Bond is executed this ……………. day of ………………… 20 by us 
the  ……………………………………………………………………….  (Bank)  At 
…………………………  PO-……………………………  PS-…………………… 
Dist-……………………………State ………………………….

WHEREAS the ODISHA POWER TRANSMISSION CORPOTATION Ltd. A body 
corporate  constituted  under  the  Odisha  Electricity  Reform  Act,  95  (hereinafter  called 
“OPTCL”)  has  placed  work  orders  No.  ……………………….  Dated……………………. 
(hereinafter  called   “the  agreement”)  on  M/s 
…………………………………………………………….  (hereinafter  called  “the 
Contractor”)  for  erection,  stringing,  testing,  commissioning  and  setting  to  operation  of 
transmission line.

WHEREAS the contractor has agreed to execute the work for OPTCL in terms of the 
said agreement AND

WHEREAS OPTCL has agreed (1) to exempt the contractor from making payment of 
security, (2) to release 100% payment on the completion of work as per the said agreement 
and (3) to exempt from performance guarantee on furnishing by the Contractor to OPTCL a 
Composite Bank Guarantee of the value of 15% (fifteen per cent) of the said agreement.

NOW THEREFORE in consideration of OPTCL having agreed (1).  to  exempt the 
contractor from making payment of security, (2) to release 100% payment  to the contractor 
and (3)  to exempt from furnishing performance guaranteed in terms of the said agreement as 
aforesaid,  we the ………………………………………… (Bank) (hereinafter referred to as 
“the  bank”)  do  hereby  undertake  to  pay  to  OPTCL  an  amount  not  exceeding 
Rs…………………………. (Rupees ……………………………………
………………….) only against any loss or damage caused to or suffered by or would be 
caused to or suffered by OPTCL by reason of any breach by the said Contractor(s) of any of 
the terms or conditions contained in the said agreement.

WE  (the  ………………………………………………………………)  do  hereby 
undertaken to  pay the amounts  due and payable  under this  guarantee without any demur, 
merely on a demand from OPTCL stating that the amount claimed is due by way of loss or 
damage caused to or suffered by OPTCL by reason of any breach by the said contractor(s) of 
any  of  the  terms  or  conditions  contained  in  the  said  agreement  or  by  reason  of  the 
contractor(s) failure to perform the said agreement. Any such demand made on the Bank shall 
be  conclusive  as  regards  the  amount  due and payable  by the  Bank under  this  guarantee. 
However, our liability under this guarantee shall be restricted to all amount not exceeding 
Rs…………………………..  (Rupees 
………………………………………………………………………….……………..).
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WE the (……………………………………………..) Bank also undertake to pay to 
OPTCL any money so demanded not  withstanding may dispute or  disputes  raised by the 
contractor(s) in any suit or proceeding instituted/pending before any court or tribunal relating 
thereto our liability under this present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability 
for payment there under and the contractor(s) shall have no claim against us for making such 
payment.

WE  (……………………………………………………………………….)  further 
agree  that  the  guarantee  herein  contained  shall  remain  in  full  force  and effect  during  the 
period that would be taken for the performance of the said agreement and that it shall continue 
to be so enforceable till all the dues of OPTCL under or by virtue of the said agreement have 
been fully paid and its claims satisfied or discharged or till Chairman and Managing Director, 
Gird Corporation of Odisha Ltd. Certifies that the terms and conditions of the said agreement 
have been fully and properly carried out by the said contractor(s) and accordingly discharges 
this guarantee. Unless a demand or claim under this guarantee is made on us in writing on or 
before the (………………………………………………….) we shall be discharged from all 
liability under this guarantee thereafter.

WE, (………………………………………………..) further agree that OPTCL shall 
have  the  fullest  liberty  without  our  consent  and  without  affecting  in  any  manner  our 
obligations hereunder to vary any of the terms and conditions of the said agreement or to 
extend time of performance by the said contractor(s) and we shall not be relieved from our 
liability by reason of any such variations or extension being granted to the said contractor(s) 
or  for  any forbearance,  act  or  omission  on the  part  of  the OPTCL or  any indulgence  by 
OPTCL to the said contractor(s) by any such matter or thing whatsoever which under the law 
relating to sureties would but for this provision have effect of so relieving us.

This  guarantee  will  not  be  discharged  due  to  the  change  in  the  name,  style  and 
constitution of the bank or the contractor(s).

We  (…………………………………………………………)  lastly  undertake  not  to 
revoke this  guarantee  during  its  currency except  with the previous  consent  of  OPTCL in 
writing.
We, the ______________________________Bank further agree that this guarantee shall also 

be invokable at our place of business at Bhubaneswar in the State of Odisha.

Dated at ……………………….. the ………………. day of …………………………….. Two 
thousand  four  only  For  ………………………………………..  (indicate  the  name  of  the 
Bank).

Witness: (Signature with name & address)
1. Name of the contractor 2. No. & date of order/agreement.

3. Name of the Bank 4. Validity period or date upto which the 
                guarantee is valid.

5. Signature of the Constituent
     Authority of the Bank with Seal.
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ANNEXURE – XXII
PROFORMA FOR BANK GUARANTEE FOR SECURITY DEPOSIT

1.   In  consideration  of  the  Chairman  cum  Managing  Director,  ODISHA  POWER 
TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) having 
against to exempt _______________ (hereinafter called “the said contract/contractor(s) from 
the payment under the terms and conditions of an agreement dated _______________ made 
between  _____________________________  and  _____________________________   for 
______________________ (hereinafter called “the said agreement”) of security deposit for 
the  due  fulfillment  by  the  said  agreement,  on  production  of  Bank  Guarantee  for 
Rs.  ________________  (Rupees  ______________________________)  we,  the 
_____________________________ Bank limited (hereinafter referred to as “the Bank” do 
hereby undertake to pay to the OPTCL an amount not exceeding Rs. ___________ against 
any loss or damage caused to or suffered or would be caused to or suffered by OPTCL by 
reason of any breach by the said contractor9s) of any of the terms of conditions contained in 
the said agreement.

2. We  the  _________________________  Bank  Limited  to  hereby  undertake  to  pay  the 
amounts due and payable under this guarantee without any demur, merely on a demand 
from OPTCL stating that the amount claimed is due by way of loss of damage caused to 
or  would  be  caused  to  or  suffered  by  OPTCL  by  reason  of  any  breach  by  the  said 
contractor(s)  of any of  the terms  or  conditions  contained in the said agreement  or  by 
reason of the contractor(s) failure to perform the said agreement: Any such demand made 
on the Bank shall be 

NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee]

To be furnished in on-judicial stamp paper of Rs .50/- 

applicable as per Odisha Stamp Duty Act from any 

Nationalized/Scheduled Bank.

conclusive as regards the amount due and payable by the Bank under this guarantee. However, 
our  liability  under  this  guarantee  shall  be  restricted  to  an  amount  not  exceeding  Rs. 
_____________________.

3. We,  _________________________ the  Bank further  undertake  to  pay to  OPTCL any 
money  so  demanded  not  withstanding  any  dispute  of  disputes  raised  by  the 
contractor(s)/in  any suit  or  proceeding  instituted/pending  before  any court  or  tribunal 
relating thereto, our liability under this present being absolute and unequivocal.

4.    We the  _________________________ Bank limited  further  agree  that  the  guarantee 
herein contained shall remain in full force and effect during the period that would be taken 
for the performance of the said Agreement and that it shall continue to be enforceable till 
all the dues of OPTCL under or by virtue of the said Agreement, have been fully paid and 
its claims satisfied or discharged or till Chairman-cum-MD, 
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Odisha Power Transmission Corporation Limited certifies that the terms and conditions of the 
said  agreement  have  been  fully  and  properly  carried  out  by  the  said  contractor(s)  and 
accordingly discharges that guarantee. Unless a demand or claim under this guarantee is made 
on us in writing on or before ______________/ (date) we shall be discharged from all liability 
under this guarantee thereafter.

5.  We the  ___________________________ Bank  limited  further  agree  with  OPTCL that 
OPTCL shall have the fullest liberty without our consent and without affecting in any 
manner  or  obligations  hereunder  to  vary any of  the  terms  and conditions  of  the  said 
agreement or to extend time of performance by the said contractor(s) from time to time or 
to postpone for any time or from time to time any of the power exercisable by OPTCL 
against the said contractor(s) and to forbear or enforce any of the terms and conditions 
relating to the said agreement and we shall not be relieved from our liability by reason of 
any such variation, postponement or extension being granted to the said contractor(s) of 
for any forbearance, act or omission on the part of OPTCL or any indulgency by OPTCL 
to the said contractor(s) or of any such matter or thing whatsoever which under the law 
relating to sureties would but for this provision have effect of relieving us.

6. This  guarantee  will  not  be  discharged   due  to  the  change  in  the  name,  style  and 
constitution of the Bank of the contractor.

7. We, the ______________________ Bank Limited lastly undertake not to revoke this 
guarantee during its currency except with the previous consent of OPTCL in writing.

8. We, the ______________________________Bank further agree that this guarantee shall 
also be invokable at our place of business at Bhubaneswar in the State of Odisha.

Dated, the ______________ day  of _____________________________

For __________________________________ Bank Limited

[indicate the name of the Bank]

WITNESS: (SIGNATURE WITH NAME AND ADDRESS)

1.

2.
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ANNEXURE – XXIII

PROFORMA FOR BANK GUARANTEE FOR 100% PAYMENT
In  consideration  of  the  Chairman-cum-Managing  Director,  ODISHA  POWER 

TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) having 
agreed to allow M/s __________________________________ (hereinafter  called “the said 
contractor/contractor(s)  100% payment  on satisfactory completion  of work as per  contract 
under  the  terms  and  conditions  of  an  agreement  No.  ________________  dated 
____________2  made between ODISHA POWER TRANSMISSION CORPOTATION Ltd., 
Bhubaneswar and           M/s _____________________1 for satisfactory completion of work 
(as detailed in the said agreement) for the due fulfillment by the said contractor(s) of the terms 
and  conditions  contained  in  the  said  agreement,  on  production  of  Bank  Guarantee  for 
Rs.__________________ (Rupees ___________________________________) 

1. We, the __________________________(hereinafter referred to as “the bank” do hereby 
undertake to pay to the OPTCL an amount not exceeding Rs. _____________ (Rupees 
_________________________) against any loss or damage caused to or suffered or would 
be caused to or suffered by OPTCL by reason of any breach by the said contractor(s) of 
any of the terms of conditions contained in the said agreement.

2.   We the _____________________ 3 do hereby undertake to pay the amounts  due and 
payable  under  this  guarantee  without  any  demur,  merely  on  a  demand  from OPTCL 
stating that the amount claimed is due to by way of loss or damage caused to or suffered 
by OPTCL by reason of  any breach by the  said contractor(s)  of  any of  the  terms  or 
conditions contained in the said agreement or by reason of the contractor(s)  failure to 
perform the said agreement. Any such demand made on the Bank shall be conclusive as 
regards the amount  due and payable  by the Bank under  this  guarantee.  However,  our 
liability under this guarantee shall be restricted to an amount not exceeding Rs. ________ 
(Rupees _______________________).

Note for tenderers :    [Not to be typed in Bank Guarantee]
To be furnished in non-judicial stamp paper of Rs .50/-
Applicable as per Odisha Stamp Duty Act, from any
Nationalised /Scheduled Bank, Bhubaneswar.

3. We, the ________________________ 3 Bank further undertake to pay to OPTCL any 
money  so  demanded  not  withstanding  any  dispute  or  disputed  raised  by  the 
contractor(s)/in  any suit  or  proceeding  instituted/pending  before  any court  or  tribunal 
relating thereto, our liability under this present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making such 
payment.

4. We,  the _______________________ further  agree  that  the  guarantee  herein  contained 
shall  remain  in  full  force  and  effect  during  the  period  that  would  be  taken  for  the 
performance of the said agreement and that it shall or by virtue of the said agreement have 
been fully  paid  and its  claims  satisfied  or  discharged or  till  Chairman-cum-Managing 
Director, OPTCL Ltd. Certifies that the terms and conditions of the said agreement have 
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been fully and properly carried out by the said contractor(s) and accordingly discharges 
this guarantee.

Unless a demand or claim under this guarantee is made on us in writing on or before the 
(  ……………………………..)  4  we  shall  be  discharged  from all  liability  under  this 
guarantee thereafter.

5. We, (……………………………) 3 further agree that OPTCL shall have the fullest liberty 
without our consent and without affecting in any manner our obligations hereunder to vary 
any of the terms and condition of the said agreement or to extend time of performance by 
the said contractor(s) and we shall not be relieved from our liability by reason of any such 
variations or extension being granted to the said contractor(s) or for any forbearance, act 
or omission on the part of OPTCL or any indulgency by OPTCL to the said contractor(s) 
or by any such matter or thing whatsoever which under the law relating to sureties would 
but for this provision have effect of so relieving us.

6. This  guarantee  will  not  be  discharged  due  to  the  change  in  the  name,  style  and 
constitution of the Bank or the contractor(s).

7. We,  the  ______________________________Bank further  agree  that  this  guarantee 
shall also be invokable at our place of business at Bhubaneswar in the State of Odisha.
                       Dated  at  __________________  the  ____________  day  of  
______________________

For _________________________
      [Indicate the name of the Bank]

WITNESS: SIGNATURE WITH NAME AND ADDRESS
1.

2.

NB: (1) Name of the contractor
(2) No. and date of order/agreement
(3) Name of the Bank
(4) Validity period or date upto which the guarantee is valid.
(5) Signature of the Constituent Authority of the Bank with seal.
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ANNEXURE – XXIV
To be filled in non-judicial stamp paper of worth Rs.100/-

Firm for Undertaking piling works

To:___________________________

WE _____________________________________, who are established and reputable firm / 
contract  having  its  registered  office  at  _____________________________,  do  hereby 
authorize M/s. ___________________________________ to submit a bid, and subsequently 
negotiate  and  sign  the  Contract  with  you  against  the  bidding  document 
____________________ including the plant and equipment or other services provided by us 
for  pilling foundation works.

We hereby extend out  full  guarantee  and warranty for  the  above specified  work plant  & 
equipment  materials  or  others  services  offered  supporting  the  supply,  installation  and 
achieving  of  Operational  Acceptance  of  the  plant  by  the  Bidder  against  these  Bidding 
Documents, and duly authorize said Bidder to act on our behalf in fulfilling these guarantee 
warranty  obligation.  We  also  here  by  declare  that  wee  and  M/s. 
_________________________________ (Name) have warranty /  defects liability.  We will 
make our technical and engineering staff fully available to the successful Bidder to assist that 
Bidder, on a reasonable and best effort basis, in the performance of all its obligations to the 
Purchaser under the Contract.

We hereby submit documents in support of experience, capability and capacity for execution 
of piling works.

For and on behalf of the firm / contractor.
Signed : ………………….
Date …………………….
Place ……………………

Signature of Bidder

(Signature) ………………………….

(Printed Name) ……………………..

(Designation) ………………………

(Common Seal) …………………
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ANNEXURE – XXV
PERFORMA OF ‘NOTIFICATION OF AWARD OF CONTRACT’ FOR SUPPLY 

CONTRACT

Ref. No. : Date :

NOA NO: ………………………………………….

To,

……………………………………

……………………………………

……………………………………

 ‘NOTIFICATION OF AWARD FOR SUPPLY CONTRACT OF 
EQUIPMENT /MATERIALS’ (First Contract)

Sub:   Notification Of Award of First Contract for Supply of equipment/ materials 
for  the work  “Design,  Engineering,  Supply,  Erection,  Testing & Commissioning of 
…....................................................................on turnkey basis” in the State of Odisha 
and associated system as per  Tender Notice No. …............. & Specification No 
Sr.G.M-CPC-TENDER- …..............................

Scope of works are as indicated below:-
(I) SUB-STATION & TRANSMISSION LINE:
 (A) SUB-STATION:

…................................

(B) TRANSMISSION LINE:
           …..........................

BROAD SCOPE:
PACK
AGE 
NO.

NAME OF THE 
SUB- 

STATION (S) & 
ASSOCIATED 
TRANSMISSIO

N LINE

TRANSFORME
R

CAPACITY 
(OPTCL'S 
SCOPE)

NO OF BAYS IN DHAMARA SUB-
STATION

TYPE OF LINE & LINE 
LENGTH (IN KMs)

220 
KV

132 
KV

33 
KV

SPARE 
UNEQUIPPED

220 & 132 KV LINE
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(I) SUB-STATION:
(a)  Supply  and  installation  of  equipment  as  per  BPS  (including  all  civil  
works).Unequipped bays as suggested with required column foundations, supply & 
erection  of  structures  ,site  surfacing  (metal  spreading),earth  mat  laying,  bus 
extension  etc are to be considered. There shall be no equipment foundations for the 
unequipped bays. Supply of mandatory spares as per BPS.
(b) Testing and commissioning of Substation & accessories.
(c) Handing over of the completed system to the Owner.
(d) Satisfactory conclusion of the Contract.
(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-
station

(II) TRANSMISSION LINE:
(a) Transmission Line route survey of entire stretch, Settlement of all issues related to 
right of Way and laying of line (including all civil works).
(b)Testing and commissioning of Transmission Line & accessories.
(c) Handing over of the completed system to the Owner
(d) Satisfactory conclusion of the Contract.

The  above  works  are  to  be  carried  out  as  per  Specification/Bid  documents  No: 
Specification No. …................................................

Ref: This has reference to the following:
(i)   Our Invitation for Bids (DCB) No: …...........................
(ii) Bidding  Documents  for  the  subject  package  issued  to  you.  Spec  No. 
…......................., comprising the followings.
      (a) Common Document:

(1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I).
(2)General Conditions of Contract–Section-GCC (Vol-IA).
(3)Erection Conditions of Contract-Section-ECC (Vol-IA).
(4)Special Conditions of Contract (Vol-IA).
(5)Technical Specifications & General Technical Conditions (Vol-II).

(b) Package Specific Document for the …..............S/S  Package: 
(6) Technical Data Sheets & Scope of work (Vol-IIA).
(7) Bid Proposal sheet and Price Schedules (Vol-IB).

(iii) Different  corrigendum/clarification  issued  from  time  to  time  duly  uploaded  in 
OPTCL web site.

(iv) Your Proposal for the subject  package submitted as  M/s  …...................... vide your 
proposal ref no. …....................... Dated …...............
(v) This office letter No. …............... Dated ….................
(vi) Your letter No..................................................... 
(vii) We confirm having accepted your proposal submitted M/s …........................... vide your 
proposal  ref  no.  …..........................................., read  in  conjunction  with  all  the 
specifications, terms & conditions of the Bidding  Documents and award on you the 
NOTIFICATION OF AWARD for  the work of Design,Engineering,Supply,  Erection, 
complete civil & electrical structural works, pre-commissioning, installation, storage, 
storage cum Erection Insurance, testing and commissioning including performance 
testing, completion of facility, Guarantee, Testing and handing over to OPTCL of the 
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equipment / materials for Sub-station, Transmission Line and associated system  at 
(S/S................) of  Odisha  against  Package  …............... (S/S................) as  per 
Specification/Bid document no  :  …....................... (herein after referred to as  ‘First 
Contract’).

Dear Sirs, 
  
 1.0   With reference to the above, Odisha Power Transmission Corporation limited 
is hereby pleased to place this  NOTIFICATION OF AWARD on you for Supply of 
equipment/  materials  and  completion  of  facility  for  Design,  Engineering,  Supply, 
Erection,  Testing  &  Commissioning 
….................................................................................................................................................
on turnkey basis” in the State of Odisha  and associated system as per  Tender 
Specification  No.  :..............................  at  a  total  Cost  of  Rs..................  (Rupees 
…..........................only) (after arithmetical corrections, discount offered, including taxes 
& duties (except entry taxes) as per the following break up:

(A) FIRST CONTRACT (SUPPLY PORTION):
SL. 
NO. DESCRIPTION AMOUNT (INR)

FIRST CONTRACT (SUPPLY PORTION)

1. Ex-manufacturing  works/place  of  dispatch  Basic  Price 
(material/equipment): (2A SS & 2A LINE)

2 Ex-manufacturing works/place of dispatch Basic Price ( for 
mandatory spares)

3. Total (1+2)

4. Less discount offered @ .

5. Discounted price (Sl No.3-Sl No.4)

6. Freight  &  Insurance  Charges  for  equipment  /materials: 
(2A SS & 2A LINE)

7. Freight & Insurance Charges for mandatory spares 

8. Total (6 +7)

9. Total (5+8) .
Total (R/O): Rs..................... (Rupees ….......................................... only).
 (i) The above price as per bidding condition is inclusive of all taxes and duties and 
levies. Entry tax for all items shall be paid extra against production of documentary 
evidence.
(ii) The above price of Freight and insurance is inclusive of service tax (if any)
(iii) The above prices are subject to provision of price variation/adjustment as per bid-
ding condition.

2.0 NATURE OF PRICE: -The above prices are subject to provision of price   
variation/adjustment as per bidding condition Clause No. 5 of SCC-Vol-IA of  
Tender document. 
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(*)    SCC-  Vol-IA,    Cl  No.:  5,     PRICE ADJUSTMENT FOR TRANSMISSION   
LINE, SUB-STATION & ACSR CONDUCTORS.

3.0  APPLICABLE TAXES:-
 (i)  (VAT/CST, Excise duty: The above price as per bidding condition is inclusive of 
all taxes and duties and levies except Entry Tax.   
 (ii)  Entry Tax: -Entry tax for all  items shall  be paid extra against documentary 
evidence.
 (iii) PAN No: -You have to furnish the PAN of your firm as required under IT Act 

before execution of the above order.

4.0 FREIGHT AND INSURANCE CHARGES: (Vol-IA,SCC,Cl No. 8.2) 
 As indicated in TABLE-I vide Sl No.4 & 5. It is inclusive of the above and shall 

be paid to  the contractor  on pro-rata basis as per the unit  rates indicated in  the 
letter/Notification of Award after receipt of materials/items at site on presentation of 
the invoices along with the supporting documents by the contractor. However, these 
charges will  be subject  to a limitation that  the aggregate of all  invoices does not 
exceed the total amount indicated in the letter of Award/NOA.

5.0      QUANTITY VARIATION: (Refer Cl. 9.0 of SCC)
(i) The  quantity  of  all  equipment/materials  given  in  the  Bid  Proposal  Sheets,  

Volume-IB  of  the  bidding  documents  is  provisional.  The  total  variation  in 
quantity shall be unlimited. The Contractor shall be responsible for supply and 
execution of such extra quantities for completion  of  the  entire  work  under 
their scope and they  shall  be  paid  for  such  extra  quantities  at  the  unit  rate 
indicated in the NOA. However,  payment  shall  be  made  after  approval  of  the 
extra quantity executed, by the competent authority.
(ii) Where valid type test certificate of materials during last five years are available  

OPTCL shall not insist for further type test.

6.0 PAYMENT: - Refer Cl. No.34 of GT&CC.
         TERMS OF PAYMENT:- Refer Cl. No. 8 of SCC.
      Payment against Supply of equipment and materials shall be effected as 

follows:
(i)  75% of the Ex works price component shall be paid on receipt of the material &  
verification by the consignee at site against production of Lorry Receipt, contractors 
detailed invoices and packing  list  identifying  contents  of  each  equipment, 
Insurance Policy / Certificate, Manufacturer’s / Contractor’s guarantee Certificate 
of Quality, Material Dispatch  Clearance  Certificate  (MDCC)  for  dispatch 
issued by Owner, Test certificate.
(ii) 15% of the Ex works price component shall be paid after erection of the material  
at site & certification by Engineer in Charge.
(iii)  Balance 10% of the Ex works price component shall be paid after successful  

commissioning of the Sub- station or Line and handing over to OPTCL.

7.0 SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 
of SCC. The contractor shall have to solve the entire Right of Way problem 
at his own cost if any.
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8.0 ENGAGEMENT OF SECURITY: The contractor shall have to engage his own 
security at his own cost till final handing over of the entire work to OPTCL.

9.0  INCENTIVE: Refer Clause No.32.0 of SCC:
0.25% of the contract price as an incentive, per completed full month (no 
proportionate or the part  thereof)  shall  be given,  for  the projects completed 
before the scheduled date of completion but limiting to overall 2.5%.

10.0  COMPLETION PERIOD:-   Actual  completion period of the project  is  …...... 
(…..........) months from the date of issue of the NOA. However, you are requested 
to put all possible  effort  to  complete  the  work  before  scheduled  completion 
…............ (….........) months’ time, preferably within ….............. months from 
the date of award of NOA. Submit  the  detailed  work  schedule  accordingly. (Refer 
Vol-IA/SCC/Cl No. 10)
10.1 The Bidder  shall  include in  his  proposal  his  programme for  furnishing and 

erecting the equipment covered under the package. The programme shall be 
in the form of a bar chart / master network identifying key phases in various 
areas  of  total  work  like  procurement  of  raw  material  /  bought  out 
items/components, manufacturing, type testing , supply of materials and field 
activities  such  as  foundation,  erection,  stringing  etc.  and  testing  & 
commissioning  of  the  transmission  line  and transformers  so  as  to  achieve 
testing & commissioning of all equipment/materials under this Package within 
30(Thirty)  months from the date of letter of Award/NOA.

10.2 The  schedule  shall  be  reckoned  from  the  date  of  issue  of  Letter  of 
Award/NOA,  Within  15  (fifteen)  days  of  issuance  of  Letter  of  Award/NOA, 
Contractor  shall  submit  Bar  Chart/  PERT  Network  conforming  to  the 
delivery/erection  dates  mentioned  in  Letter  of  Award/  NOA  for  review and 
approval.  After approval of Bar Chart/PERT Network,  one reproducible with 
sufficient  number  of  prints  as  desired  by  Odisha  Power  Transmission 
Corporation Ltd., shall be submitted.
THE  BAR  CHART/  PERT  NETWORK  WILL  BE  THE  PART  OF  THE  
CONTRACT AGREEMENT.

10.3 The provision of Penalties leviable in case of delay in completion pursuant  
to  Clause  12.0  of  SCC-Vol-IA  shall  become  effective  after  the  period 

mentioned above for successful completion of testing and commissioning.

11.0  NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT 
(Construction) Division, …................. ,OPTCL for this project- …....................... 
(…..................... KV  SS) &  associated  system under   whom  the  Sub-
stations & its associated Transmission lines works are being executed, shall be 
the Nodal cum Paying Officer.

12.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall be 
the consignee for the above work.
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13.0 CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a 
Contract Performance Security, you, shall be required to furnish a Performance 
Guarantee from any Bank as per Annexure – XV to Volume-IA, in the form attached 
as Annexure –II to Volume-IA in favour of the Odisha Power Transmission 
Corporation Ltd. The guarantee amount shall be equal to 10% of the Contract Price 
(Supply portion only) and it shall guarantee the faithful performance of the 

Contract in accordance with the terms and conditions specified in these 
documents and specifications. This performance guarantee shall be valid upto 90 days 
after the end of Guarantee Period. 

   The contractor shall furnish the Contract Performance BG in the prescribed       
form within 30 days of Notification of Award.(Clause No. 11 of SCC, Vol-IA).

Remarks: For JV another 1%
14.0 SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the 

Contract Agreement as per the proforma enclosed at Annexure-IX to Volume-IA and 
the same will be signed within 30 (thirty) days of issue of NOA.

Imp: Following documents to be furnished as per the time period indicated elsewhere 
in the NOA.

(a) Performance BG should be furnished: First.
(b) Signing of contract agreement: Second

15.0    MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC.
15.1 Ten percent (10%) of the Ex-works price component shall be paid as an 

initial advance on presentation of the following:
Acceptance of the Letter of Award by the Contractor.
Contractor’s detailed proforma invoice for claiming mobilisation advance.
An  unconditional  &  irrevocable  advance  payment  Bank  Guarantee  in  favour  of 
Odisha Power Transmission Corporation Ltd., for the equivalent amount of advance 
in accordance with the provisions of Clause 34.7.1(i) (b), Section GCC, Volume–  I 
and as per Performa attached with Section-Annex. Of Volume-I (Conditions  of 
Contract). The said Bank Guarantee shall be initially valid upto the end of ninety (90) 
days after the scheduled date for successful completion of commissioning  and 
shall be extended from time to time until ninety (90) days beyond  the  actual  date 
of successful completion of commissioning, as may be required  under  the 
contract. 
On progressive payment to the EPC contractor, the advance taken shall be 
recovered proportionately from the bill and after such adjustment the contractor shall 
furnish the reduced amount BG against the outstanding advance payment in  four 
stages. 
(d) An unconditional  & irrevocable Bank Guarantee in favour of  Odisha Power 

Transmission  Corporation  Ltd.,  for  10%  of  the  total  Contract  price  towards 
Contract Performance Guarantee (CPG) in accordance with the provisions of 
Clause 41.0, Section INB and Clause 11.0 below and as proforma attached 
with  Section-Annex.  of  Volume-I  (Conditions  of  Contract).The  said  bank  

guarantee shall be initially valid upto ninety (90) days after expiry of the 
Warranty  Period  shall  be  extended  from  time  to  time  till  ninety  (90)days 
beyond successful completion of warranty period, as may be required under 
the Contract.
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(e) Detailed PERT Network / Bar Chart and its approval by the Owner (Project 
completion schedule is enclosed).

15.2 All advance payment shall be, interest bearing and recovery of advance along 
with the interest component on the advance amount shall be as under:

 (a)  All advance payment made shall be recovered progressively from each  
running bill of the contractor @10% of each bill value.
(b)  The  amount  of  interest  to  be  recovered  from a  particular  bill  shall  be 
calculated @10% per annum on the value of advance corresponding to the % 
age of total progressive payment being released. The period for which, the 
interest is to be calculated shall be reckoned from the date of release of the 
advance  payment  to  the  actual  date  of  release  of  the  said  progressive 
payment of the expiry of stipulated time frame for release of such progressive 
payments. If the amount payable  under  any interim bill  is  not  sufficient  to 
cover all deductions to be made for interest on the advance payment and other 
sums deductible there from, the balance outstanding shall be recovered from 
the next payments immediately falling due.

16.0 LICENSE: Refer Clause No. 34 of SCC.
(a) PROJECT LICENSE: Contractor has to obtain project license in respect of 
the  projects  from  the  competent  authority  at  his  own  cost,  prior  to 
commencement of works.
(b)  ELECTRICAL  LICENSE:  All  electrical  jobs  shall  be  carried  out  only 
through contractors possessing valid licenses from Odisha State, except in the 
case of packages / turnkey jobs where electrical jobs may be sub-contracted 
by the Main Contractor. In all  such cases, the Main contractor shall get the 
work executed only through agencies having such valid licenses.

17.0   INDEMINITY BOND: Ref Cl No. 14 of SCC:
For the materials/equipment to be provided by the Contractor and/ or for the 
owner  supplied items,  it  will  be the responsibility  of  the Contractor  to  take 
delivery, unload and store the materials at site and execute an indemnity bond 
as per proforma at Annexure –VIII, Conditions of Contract, Vol.-I in favour of 
Odisha Power Transmission Corporation Ltd. against loss, damage and risks 
involved for the full value of the materials. This INDEMNITY BOND shall be 
furnished by the Contractor before commencement of the supplies and shall  
be  valid  till  the  scheduled  date  of  completion  of  the  project,  testing, 
commissioning and handing over of the Project to owner.

18.0 POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC
        The Contractor shall make his own arrangements for power, water, telephone 
and other facilities necessary for the construction / erection of equipment and line 
at his own cost.
19.0    LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc. : Ref Cl 

No.17 of   SCC.
The Contractor shall make his own arrangements for land for construction of 

his field office, workshop, stores, locations, assembling yard, etc. as required for 
execution of the Contract at his own cost.
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20.0 You  have  to  accept  the  techno  commercial  specification  of  OPTCL 
unconditionally without any deviation and shall furnish an undertaking that you 
will  execute  the  work  as  per  the  schedule  of  quantities  (including  missed 
out/unquoted  items  &  without  any  additional  financial  burden  to  OPTCL  & 
supply the equipment/materials as per OPTCL approved makes/vendors).

21.0 PENALTY FOR DELAY IN COMPLETION: REF CL. NO.12.0 OF SCC:
 In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following 

shall apply. If the contractor fails to perform the work within the specified period 
given  in  the  contract  or  any  extension  granted  thereof,  with  respect  to 
successful  completion  of  testing  and  commissioning  of  sub-station  & 
Transmission  line,  the  contractor  shall  pay  to  Odisha  Power  Transmission 
Corporation Ltd as penalty, a sum of half percent (0.5%) of the contract price for  
each calendar week of delay or part thereof. However, the amount of penalty for  
the contract shall be limited to a maximum of  five  percent  (5%)  of  the  total 
contract price except for spares. The maximum limit  of  penalty  for  spares 
shall be ten percent (10%).

22.0 GUARANTEE:-   This  Clause shall  be governed as per  Clause No.  15 of 
GTCC of this Bid Document as indicated under Reference.

23.0 INSURANCE:- The  contractor  shall  arrange  insurance  coverage  for  the 
OPTCL materials at his custody and line/substation under execution as per the 
conditions laid down in the relevant clause of the technical specification, till 
final handing over of the project to OPTCL. Refer the Clause No. 38.0 Section-
GCC, Vol-IA & Clause No. 15 of SCC of Vol-IA.

24.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which 
the contractor is liable to the purchaser will be deducted by the purchaser from 
any money due to the contractor under the contract.

25.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out 
of this contract shall be filed by either party in a Court of Law to which the 
jurisdiction of the High Court of  Odisha extends.

26.0   CONTRACTORS  RESPONSIBILITY:- Notwithstanding  anything  mentioned 
in the specification or subsequent approval or acceptance of the line / substation 
by OPTCL, the ultimate responsibility for satisfactory performance of the line /  

substation shall rest with the contractor.

27.0 NON-ASSIGNMENTS:- The contractor shall not assign or transfer the work  
orders issued as per this contract or any part thereof without the prior approval 

of OPTCL.

28.0 CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any 
certificate by OPTCL or any extension of time granted by OPTCL shall  not 
prejudice the rights of OPTCL in terms of the contract nor shall this relieve the 
contractor of his obligations for due performance of the contract.
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29.0 SETTLEMENT OF DISPUTES:-(REF CL NO. 48 OF GCC)
29.1 Except  as  otherwise  specifically  provided  in  the  contract,  all  disputes 

concerning  question  of  fact  arising  under  the  contract  shall  be  decided by 
OPTCL provided a written appeal by the contractor is made to OPTCL. The 
decision of OPTCL shall be final to the parties hereto.

29.2 Any disputes or difference including those considered as such by only one of 
the parties arising out of or in connection with this contract shall be to the extent 

possible be settled amicably  between  the  parties.  If  amicable  settlement 
cannot be reached then all  disputed issues shall be settled by Arbitration as 
provided in this contract.

30.0 ARBITRATION :-( REF CL NO. 49 OF GCC)
30.1 If at any time any question, dispute or difference whatsoever arises between 

the OPTCL and the contractor, upon or in relation to or in connection with this 
contract, either party may forthwith give to the other a notice in writing of the  
existence  of  such  question,  disputes  or  difference  and  the  same  shall  be 
referred  to  the  adjudication  of  three  arbitrators,  one  to  be  nominated  by 
OPTCL,  the  other  by  the  contractor  and  the  third  by  the  President  of  the 
Institution  of  Engineers,  India.   If  either  of  the  parties  fails  to  appoint  its 
arbitrator, within sixty (60) days after receipt of notice for the appointment of its 
arbitrator then the President of the Institution of Engineers, India shall have the 
power at the request of either of the parties to appoint an Arbitrator. A certified 
copy of the “President” making such an appointment shall be furnished to both 
parties.

30.2 The arbitration shall be conducted in accordance with the provisions of Indian 
Arbitration Act, 1940 or any statutory modification thereof and shall be held at 
Bhubaneswar in the State of Odisha.  The decision of the majority of Arbitrators 
shall  be final  and binding upon the parties hereto and the expenses of the 
arbitration shall be paid as may be determined by the Arbitrators.

30.3 Performance under the contract shall, if reasonably possible, continue during 
the arbitration proceedings and payments  due to  the contractor  by OPTCL 
shall  not  be  withheld  unless  they  are  the  subject  matter  of  the  arbitration 
proceedings.

31.0 LAWS  GOVERNING  CONTRACT:- The  Contract  shall  be  constructed 
according to and subject to the Laws of India and jurisdiction of the Courts of  
Odisha.

32.0 LANGUAGE  AND  MEASURES:- All  documents  pertaining  to  the  contract 
including  specifications,  schedules,  notices,  correspondence,  operating  and 
maintenance  instruction,  drawings  or  any  other  writings  shall  be  written  in 
English  language.  The  metric  system  of  measurement  shall  be  used 
exclusively in this contract.

33.0    CORRESPONDENCE:-
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33.1 Any notice to the contractor under the terms of the contract shall be served by 
registered  mail  or  by  hand  to  the  authorized  local  representative  of  the 

contractor and copy by post to the contractor’s principal place of business.

33.2 Any notice to OPTCL shall be served to the  Sr. General Manager [C.P.C.] 
Odisha Power Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) 
in the same manner.

34.0 SECRECY:- The  contractor  shall  treat  the  details  of  the  specification  and  other 
documents as private, confidential and they shall not be reproduced without written 
authorization from OPTCL.

35.0 PROJECT LICENSE  :-    You have to furnish the Project License for execution of the 
above mentioned work from the Chief  Electrical  Inspector,  Govt.  of  Odisha ,before 
commencing work on the project/furnish documents proving that you have applied for 
the project license with C.E.I, Odisha.

36.0 INSPECTION  BY  STATUTORY  AUTHORITY:-  You  have  to  arrange  the  final 
inspection by the statutory authority including deposit of all fees after completion of the 
work, before handing over the project to OPTCL.

37.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of GTCC 
of this  Bidding Document No. : ….........................

38.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause No. 50 
of  GTCC of this Bidding Document No. …..................................

39.0 ALL  OTHER  TERMS  AND  CONDITIONS  OF  TENDER   SPECIFICATION  BID  
DOCUMENT  NO:  …............................IN  ADDITION  TO  THE  ABOVE  CLAUSES 
SHALL ALSO HOLD GOOD FOR THE ABOVE  PACKAGE- 
…............................for Supply of equipment/  materials and completion of facility for 
Sub-stations, Transmission Lines and associated system at............................

40.0: OTHER CONDITIONS:
40.1: You have not taken any deviation to Technical and Commercial Portion of OPTCL’s 

Bidding  Documents  and  their  corrigendum/amendments/errata.  Any 
deviation/variation/exception  found anywhere in  the bid submitted by  you  ,  to  the 
terms  &  conditions  of  OPTCL’s Bidding  Documents,  stands  withdrawn  without 
any financial implication to OPTCL. 

40.2: The price quoted in Schedule-2B (for Sub-station and Line) is Inclusive of Service Tax 
while in Schedule-2C (Sub-station and Line) it is Excluding Service tax. 

40.3: All  the  materials/equipment  pertaining  to  this  work  is  bought  out.  The  Mode  of  
transaction  of  all  items  shall  be  Bought-Out and  type  tested  as  per  technical  
specification, latest type test report shall be submitted during detail Engineering. The 
price quoted is inclusive of all taxes and duties except entry tax as per bidding  
document.  

40.4: You  have  to  furnish  the  organization  chart  of  Design/Engg.,  Field  Organization 
QA  Organization  and  JV  Organization  for  this  project  shall  be  submitted  to  
OPTCL in case of award.

40.5: You have submitted GTP for some of the equipment. GTPs for all the items shall be  
finalized by OPTCL at the time of detailed Engineering based on the equipment to  
be procured from manufactures as specified in the technical specification.
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41.0
(i) We have also notified to you vide our NOTIFICATION OF AWARD  

No.              Dated                 for award of another  NOTIFICATION OF AWARD on 
you  for  the  work  of    Erection,  complete  civil  &  electrical  structural  works,  pre-
commissioning,  installation,  storage,  storage  cum  Erection  Insurance,  testing  and 
commissioning  including  performance  testing,  completion  of  facility,  Guarantee, 
Testing and handing over  to OPTCL of  the equipment  /  materials  for  Sub-station, 
Transmission Line and associated system  at  …........................... of  Odisha against 
Package:  …............................ as  per  Specification/Bid  document 
No.:.............................. (Here in after referred to as ‘Second Contract’).

(ii) You shall also be fully responsible for the works to be executed under the ‘Second 
Contract’ and it is expressly understood and agreed by you that any breach under 
the  ‘Second  Contract’ shall  automatically  be  deemed as  a  breach  of  this  ‘First 
Contract’ and vice-versa and any such breach or occurrence or default giving us a 
right to terminate the ‘Second Contract’ and/or recover damages there under, shall 
give us an absolute right to terminate this Contract and/or recover damages under this 
‘First Contract’ as well and vice-versa.  

(iii) However, such breach or default or occurrence in the  ‘Second Contract’ shall  not 
automatically relieve you of any of your responsibility  /obligations under this  ‘First 
Contract’.  It  is  also  expressly  understood and agreed by you  that  the  equipment 
/materials  to  be  supplied  by  you  under  this  ‘First  Contract’ when  installed  and 
commissioned under the  ‘Second Contract’ shall  give satisfactory performance in 
accordance with the provisions of the Contract.  

This NOTIFICATION OF AWARD for Supply of equipment/materials and completion 
of facility for Sub-station, Transmission Line and associated system at …...........................of 
Odisha  against  Package:.................................... as  per  Specification/Bid  document 
No:-.................................................. are being issued to you in duplicate. We request you to 
return the duplicate copy duly signed and stamped on each page, by the authorized signatory 
of your company as a token of your acknowledgment and confirmation.

You  shall  prepare  and  finalize  the  Contract  Documents  for  signing  of  the  formal 
Contract Agreement and shall enter into the Contract Agreement with us, as per the proforma 
enclosed  with  the  bidding  Documents,  on  non-judicial  stamp paper  of  appropriate  value 
within 30 days from the date of this Notification of Award.

The detail  price  schedule  for  supply  of  materials/equipment  for  Sub-Stations  and 
Transmission lines is enclosed.

Please complete  all  the formalities  and give your  unconditional  acceptance to the 
NOA within 15 (fifteen) days from the issue of this NOA for taking further necessary action at 
this end.  

Please take the necessary action to commence the work and confirm action.

Encl : As above.            Odisha Power Transmission Corporation 
Limited

(Authorized Signatory)

(iii) Note  :All  the  Bank  Guarantee  for  advance  payment  and  contract  performance 
guarantee shall be submitted on Non-Judical Stamp Paper as per Odisha Stamp Act, 
i.e. Rupees ……………………………………………………………………..
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ANNEXURE – XXVI

PERFORMA OF ‘NOTIFICATION OF AWARD OF CONTRACT’ 
FOR ERECTION CONTRACT

Ref. No. : Date :

LOA / NOA NO: …………………………………………..

To,………………………………… 
…………………………………… 
……………………………………

 ‘NOTIFICATION OF AWARD FOR ERECTION CONTRACT OF 
EQUIPMENT /MATERIALS’ (Second Contract)

Sub:  Notification of Award of  Second Contract for Installation (ERECTION) 
including  “Design,  Engineering,  Supply,  Erection,  Testing  &  Commissioning  of 
…........................................................................................................... on  turnkey 
basis” in the State of Odisha and associated system  as per  Tender Notice No.  
…................... & Specification No …........................................

Scope of works are as indicated below:-
(A) SUB-STATION & TRANSMISSION LINE:
(I) SUB-STATION

….............................
(B) TRANSMISSION LINE:
…...........................................

BROAD SCOPE:
PACK
AGE 
NO.

NAME OF THE 
SUB- 

STATION (S) & 
ASSOCIATED 
TRANSMISSIO

N LINE

TRANSFORME
R

CAPACITY 
(OPTCL'S 
SCOPE)

NO OF BAYS IN DHAMARA SUB-
STATION

TYPE OF LINE & LINE 
LENGTH (IN KMs)

220 
KV

132 
KV

33 
KV

SPARE 
UNEQUIPPED

220 & 132 KV LINE

(I) SUB-STATION:
(a)  Supply  and  installation  of  equipment  as  per  BPS  (including  all  civil  
works).Unequipped bays as suggested with required column foundations, supply & 
erection  of  structures  ,site  surfacing  (metal  spreading),earth  mat  laying,  bus 
extension  etc are to be considered. There shall be no equipment foundations for the 
unequipped bays. Supply of mandatory spares as per BPS.
(b) Testing and commissioning of Substation & accessories.
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(c) Handing over of the completed system to the Owner.
(d) Satisfactory conclusion of the Contract.
(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-
station

(II) TRANSMISSION LINE:
(a) Transmission Line route survey of entire stretch, Settlement of all issues related to 
right of Way and laying of line (including all civil works).
(b)Testing and commissioning of Transmission Line & accessories.
(c) Handing over of the completed system to the Owner
(d) Satisfactory conclusion of the Contract.

The  above  works  are  to  be  carried  out  as  per  Specification/Bid  documents  No: 
Specification No. ..................................................

Ref: This has reference to the following:
(i)   Our Invitation for Bids (DCB) No: …............... Dated …....................
(ii) Bidding  Documents  for  the  subject  package  issued  to  you.  Spec 
No...................................., comprising the followings.
      (a) Common Document:

(1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I).
(2)General Conditions of Contract–Section-GCC (Vol-IA).
(3)Erection Conditions of Contract-Section-ECC (Vol-IA).
(4)Special Conditions of Contract (Vol-IA).
(5)Technical Specifications & General Technical Conditions (Vol-II).

(b) Package Specific Document for the …....................... Package: 
(6) Technical Data Sheets & Scope of work (Vol-IIA).
(7) Bid Proposal sheet and Price Schedules (Vol-IB).

(iii) Different  corrigendum/clarification  issued  from  time  to  time  duly  uploaded  in 
OPTCL web site.

(iv) Your Proposal for the subject package submitted as ….................................. vide your 
proposal ref no. …..................................... 
(v) This office letter No. …..........................
(vi) Your letter No..................................... 
(vii) We confirm having accepted your proposal submitted …................................. vide your 
proposal  ref  no.  …............................................., read  in  conjunction  with  all  the 
specifications, terms & conditions of the Bidding  Documents and award on you the 
NOTIFICATION OF AWARD for  the work of Design,Engineering,Supply,  Erection, 
complete civil & electrical structural works, pre-commissioning, installation, storage, 
storage cum Erection Insurance, testing and commissioning including performance 
testing, completion of facility, Guarantee, Testing and handing over to OPTCL of the 
equipment / materials for Sub-station, Transmission Line and associated system  at 
…............................... of Odisha against Package …........................... (…................) 
as  per  Specification/Bid  document  no   :  …........................................ (herein  after 
referred to as ‘Second Contract’).

Dear Sirs,    
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1.0 With reference to the above, Odisha Power Transmission Corporation limited 
is hereby pleased to place this NOTIFICATION OF AWARD on you for Erection of 
electrical equipment and materials, including all civil foundation works,testing 
& commissioning for “Design, Civil Works, Testing, Commissioning and completion 
of facility for Construction of …..................................................................... on turnkey 
basis” in the State of Odisha and associated system as per  Tender Specification  
No.  :  …...................................  at  a  total  Cost  of  Rs..........................  (Rupees 
…................................. only) (after arithmetical corrections, discount offered, including 
taxes & duties (except service & entry taxes) as per the following break up:

(B) SECOND CONTRACT (ERECTION PORTION):
Sl No Description Amount (INR)

SECOND CONTRACT (ERECTION PORTION)

1 Electrical Work Charges. (2C SS & 2C LINE)

2. Civil works Charges.  (2C SS & 2C LINE)

3. Total (1 + 2) .
Total (R/O):Rs......................... (Rupees …...................................... only)

The above price is inclusive of  all  taxes and duties,  cess and levies except 
Service  Tax,  which  shall  be  paid  extra  as  applicable  against  production  of 
documentary evidence.

2.0  NATURE OF PRICE:  -The above prices  are  subject  to  provision  of  price    
variation/adjustment as per bidding condition Clause No. 5 of SCC-Vol-IA of  
Tender document. 
(*) SCC- Vol-IA, Cl No.: 5, PRICE ADJUSTMENT FOR TRANSMISSION LINE, 
SUB-STATION & ACSR CONDUCTORS.

3.0    APPLICABLE  TAXES:-
(i)  The above price as per bidding condition is inclusive of all taxes and duties and 
levies except service tax.
(ii) Service Tax: -Service tax shall be paid extra as applicable against production of 

documentary evidence.

(iii)  PAN No.: -You have to furnish the PAN of your firm as required under IT Act  
before execution of the above order.
(iv)  TDS on IT:  IT shall be deducted from your bills as applicable from time to time 
(The present rate being @ 2%).
(v) WORK CONTRACT TAX or VAT:  WCT shall be deducted from your bills as  

applicable from time to time (the present rate being @4%).
(vi) Building & other construction workers welfare Cess: Shall be deducted from 
bills as applicable from time to time (the present rate being @1%)

4.0      QUANTITY VARIATION :( Refer Cl. 9.0 of SCC)
(i) The quantity of all equipment/materials given in the Bid Proposal Sheets, 

Volume-IB of the bidding documents are provisional. The total variation in quantity 
shall be unlimited. The Contractor shall be responsible for supply and execution of 
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such extra quantities for completion of the entire work under their scope and they 
shall be paid for such extra quantities at the unit rate indicated in the NOA. However,  
payment  shall  be  made  after  approval  of  the  extra  quantity  executed,  by  the 
competent authority.

(ii) Where  valid  type  test  certificate  of  materials  during  last  five  years  are 
available OPTCL shall not insist for further type test.

5.0    PAYMENT: - Refer Cl. No.34 of GT&CC &
5.1     TERMS OF PAYMENT: - Refer Cl. No. 8 of SCC.
         Payment for Erection and commissioning work:
     (i) 90% cost of erection shall be paid as running bill within 30 days on production 
of the bill to the engineer in charge on verification thereof after completion of erection 
work ,  testing and commissioning of the respective items and on certification of the 
same by the owner.
    (ii) Balance  10%  cost  of  the  erection  shall  be  paid  only  after  satisfactory 
commissioning of the project and handing over to OPTCL.

The details of the terms of payment for Erection Contract for (a) Construction 
of Control Room Building,(b) Construction of Colony Quarters & (c) Construction of 
Boundary Wall are as indicated  below.
A)  Construction  of  Switch  yard  Building  {Control  room  Building:  (double 
Storied)}
Sl No. Description of  Stages Payment Terms

1 RCC as per Contract:

1.1 Ground Floor (60% of quoted price)
'1.1.1 Up to plinth level 15% of 60% of quoted price i.e. 9% of the total 

value
'1.1.2 Up to lintel level 30% of 60% of quoted price i.e. 18% of the total 

value
'1.1.3 After roof casting 55% of 60% of quoted price i.e. 33% of the total 

value
'1.1.4 First Floor (40% of quoted price)
'1.1.5 (1) Up to lintel level 35% of 40% of quoted price i.e. 14% of the total 

value
'1.1.6 (2) After roof casting 65% of 40% of quoted price i.e. 26% of the total 

value

2 Brick masonry work as 
per contract

2.1 (1) Ground Floor 60% of the quoted price
2.2 (2) First Floor 40% of the quoted price

3 Flooring as per Contract
3.1 (1) Ground Floor 55% of the quoted price
3.2 (2) First Floor 45% of the quoted price
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B)  Construction of Colony Quarters:
Sl No. Description of  Stages Payment Terms

1 ‘D’-type as per contract
1.2 Up to plinth level 10% of the quoted price
1.2 After brick work 15% of the quoted price
1.3 After roof casting 30% of the quoted price
1.4 After complete in Full shape 45% of the quoted price
2 ‘E’ type as per contract

2.1 Ground Floor (60 % of quoted price)
'2.1.1 Up to plinth level 10% of 60% of the quoted price i.e. 6% of the total 

price
'2.1.2 After brick work 15% of 60% of the quoted price i.e. 9% of the total 

price
'2.1.3 After roof casting 30% of 60% of the quoted price i.e.18% of the total 

price
'2.1.4 After complete in Full shape 45% of 60% of the quoted price i.e.27% of the total 

price

2.2 First Floor (40% of the quoted price)

'2.2.1 Up to lintel level 15% of 40% of the quoted price i.e. 6% of the total 
price

'2.2.2 After roof casting 30% of 40% of the quoted price i.e.12% of the total 
price

'2.2.3 After complete in Full shape 55% of 40% of the quoted price i.e.22% of the total 
price

(C) Construction of Boundary Wall:
Sl No. Description of  Stages Payment Terms

1 Excavation & bed Concrete & 
Foundation

20% of the quoted price pile foundation with grade 
beam

2 Brick Work 30% of the quoted price

3 Plastering 20% of the quoted price

4 After complete in full shape 30% of the quoted price

6.0 SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 
of SCC. The contractor shall have to solve the entire Right of Way problem at his 

own cost if any.

7.0 ENGAGEMENT OF SECURITY: The contractor shall have to engage his own 
security at his own cost till final handing over of the entire work to OPTCL.
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8.0  INCENTIVE: Refer Clause No.32.0 of SCC:
     0.25% of the contract price as an incentive, per completed full month (no 

proportionate or the part  thereof)  shall  be given,  for  the projects completed 
before the scheduled date of completion but limiting to overall 2.5%.

9.0 COMPLETION PERIOD: - Actual completion period of the project is ….................. 
months from the date of issue of the NOA. However you are requested to put 

all possible  effort  to  complete  the  work  before  scheduled  completion 
(….................months) time, preferably within …................ months from the date 
of award of NOA. Submit the detailed  work  schedule  accordingly. (Refer  Vol-
IA/SCC/Cl No. 10).
9.1 The Bidder  shall  include in  his  proposal  his  programme for  furnishing and 

erecting the equipment covered under the package. The programme shall be 
in the form of a bar chart / master network identifying key phases in various 
areas  of  total  work  like  procurement  of  raw  material  /  bought  out 
items/components, manufacturing, type testing , supply of materials and field 
activities  such  as  foundation,  erection,  stringing  etc.  and  testing  & 
commissioning  of  the  transmission  line  and transformers  so  as  to  achieve 
testing & commissioning of all equipment/materials under this Package within 
…..............(.......................)  months from the date of letter of Award/NOA.

9.2 The  schedule  shall  be  reckoned  from  the  date  of  issue  of  Letter  of 
Award/NOA, Within 15 (fifteen) days of issuance of Letter of Award/NOA, Contractor 
shall submit Bar Chart/ PERT Network conforming to the delivery/erection dates  

mentioned in Letter of Award/ NOA for review and approval. After approval of 
Bar Chart/PERT Network, one reproducible with sufficient number of prints  
as  desired  by  Odisha  Power  Transmission  Corporation  Ltd.,  shall  be 

submitted.
THE BAR CHART/ PERT NETWORK WILL BE THE PART OF THE CONTRACT 
AGREEMENT.

9.3 The provision of Penalties leviable in case of delay in completion pursuant  
to  Clause  12.0  of  SCC-Vol-IA  shall  become  effective  after  the  period 

mentioned above for successful completion of testing and commissioning.

10.0  NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT 
(Construction)  Division,  ….................. ,OPTCL for  this  project- 
….................................. & associated system under  whom the Sub-stations & 
its associated Transmission lines works are being executed, shall be the Nodal 
cum Paying Officer.

11.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall 
be the consignee for the above work.

12.0 CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a 
Contract Performance Security, you,shall be required to furnish a Performance 
Guarantee from any Bank as per Annexure – XV  to Volume-IA, in the form attached 
as Annexure –II to Volume-IA in favour of the Odisha Power Transmission 
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Corporation Ltd. The guarantee amount shall be equal to 10% of the Contract Price 
(Erection portion only) and it shall guarantee the faithful performance of the Contract 
in accordance with the terms and conditions specified in these documents and 
specifications. This performance guarantee shall be valid upto 90 days after the end of 
Guarantee Period.  
The contractor shall furnish the Contract Performance BG in the prescribed    
form within 30 days of Notification of Award.( Clause No. 11 of SCC, Vol-

IA).
Remarks: For JV another 1%  Contract Performance BG.
13.0 SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the 

Contract Agreement as per the proforma enclosed at Annexure-IX to Volume-IA and 
the same will be signed within 30 (Thirty) days of issue of NOA.
Imp: Following documents to be furnished as per the time period indicated elsewhere in 
the NOA.

            1.Performance BG should be furnished: First.
            2. Signing of contract agreement: Second

14.0     MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC.
14.1    Ten percent (10%) of the Ex-works price component shall be paid as an 

initial advance on presentation of the following:
Acceptance of the Letter of Award by the Contractor.
Contractor’s detailed proforma invoice for claiming mobilisation advance.
An  unconditional  &  irrevocable  advance  payment  Bank  Guarantee  in  favour  of 
Odisha Power Transmission Corporation Ltd., for the equivalent amount of advance 
in accordance with the provisions of Clause 34.7.1 (i) (b), Section – GCC, Volume–  I 
and as per Performa attached with Section-Annex. Of Volume-I (Conditions  of 
Contract). The said Bank Guarantee shall be initially valid upto the end of ninety (90) 
days after the scheduled date for successful completion of commissioning  and 
shall be extended from time to time until ninety (90) days beyond the actual date of 
successful completion of commissioning, as may be required under the contract.

On progressive payment to the EPC contractor, the advance taken shall be 
recovered proportionately from the bill and after such adjustment the contractor shall 
furnish the reduced amount BG against the outstanding advance payment in four 
stages. 

An  unconditional  &  irrevocable  Bank  Guarantee  in  favour  of  Odisha  Power 
Transmission  Corporation  Ltd.,  for  10%  of  the  total  Contract  price  towards 
Contract  Performance Guarantee (CPG)  in  accordance with  the  provisions of 
Clause 41.0, Section INB and Clause 11.0 below and as proforma attached with 
Section-Annex. of Volume-I (Conditions of Contract). The said bank guarantee 
shall be initially valid upto ninety (90) days after expiry of the Warranty Period 
shall  be  extended  from  time  to  time  till  ninety  (90)days  beyond  successful 
completion of warranty period, as may be required under the Contract.

Detailed PERT Network / Bar Chart and its approval by the Owner.(Project 
completion schedule enclosed).

14.2 All advance payment shall be interest bearing and recovery of advance along 
with the interest component on the advance amount shall be as under:

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 163/ 172 



 (a)  All advance payment made shall be recovered progressively from each  
running bill of the contractor @10% of each bill value.

 (b)  The amount  of  interest  to  be recovered from a particular  bill  shall  be  
calculated @ 10% per annum on the value of advance corresponding to the % 
age of total progressive payment being released. The period for which, the 
interest is to be calculated shall be reckoned from the date of release of the 
advance  payment  to  the  actual  date  of  release  of  the  said  progressive  
payment of the expiry of stipulated time frame for release of such progressive 
payments. If the amount payable under any interim bill is not sufficient to cover  
all deductions to be made for interest on the advance payment and other sums 
deductible there from, the balance outstanding shall  be recovered from the 

next payments immediately falling due.

15.0 LICENSE: Refer Clause No. 34 of SCC.
        (a) PROJECT LICENSE: Contractor has to obtain project license in respect of 
the projects from the competent authority at his own cost, prior to commencement 
of works.
    (b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through 

contractors possessing valid licenses from Odisha State, except in the case of 
packages / turnkey jobs where electrical jobs may be sub-contracted by the 
Main Contractor.  In all  such cases, the Main contractor shall  get the work  
executed only through agencies having such valid licenses.

16.0   INDEMNITY BOND: Ref Cl No. 14 of SCC:
For the materials/equipment to be provided by the Contractor and/ or for the 
owner  supplied items,  it  will  be the responsibility  of  the Contractor  to  take 
delivery, unload and store the materials at site and execute an indemnity bond 
as per proforma at Annexure –VIII, Conditions of Contract, Vol.-I in favour of 
Odisha Power Transmission Corporation Ltd. against loss, damage and risks 
involved for the full value of the materials. This INDEMNITY BOND shall be 
furnished by the Contractor before commencement of the supplies and shall  
be  valid  till  the  scheduled  date  of  completion  of  the  project,  testing, 
commissioning and handing over of the Project to owner.

17.0  POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC
        The Contractor shall make his own arrangements for power, water, telephone 
and other facilities necessary for the construction / erection of equipment and line 
at his own cost.

18.0  LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc. : Ref Cl No.17 of   
SCC.

The Contractor shall make his own arrangements for land for construction of his field 
office, workshop, stores, locations, assembling yard, etc. as required for execution 
of the Contract at his own cost.
19.0  You  have  to  accept  the  techno  commercial  specification  of  OPTCL 
unconditionally without any deviation and shall furnish an undertaking that you will  
execute the work as per the schedule of quantities (including missed out/unquoted 
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items  &  without  any  additional  financial  burden  to  OPTCL  &  supply  the  
equipment/materials as per OPTCL approved makes/vendors).

20.0  PENALTY FOR DELAY IN COMPLETION:REF CL. NO.12.0 OF SCC:
 In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following 

shall apply. If the contractor fails to perform the work within the specified period 
given  in  the  contract  or  any  extension  granted  thereof,  with  respect  to 
successful  completion  of  testing  and  commissioning  of  sub-station  & 
Transmission  line,  the  contractor  shall  pay  to  Odisha  Power  Transmission 
Corporation Ltd as penalty, a sum of half percent (0.5%) of the contract price for  
each calender week of delay or part thereof. However, the amount of penalty for  
the contract  shall  be limited to a maximum of five percent  (5%) of the total 
contract price except for spares. The maximum limit of penalty for spares shall  
be ten percent (10%).

21.0 GUARANTEE:-   This  Clause shall  be governed as per  Clause No.  15 of 
GTCC of this Bid Document.

22.0 INSURANCE:- The  contractor  shall  arrange  insurance  coverage  for  the 
OPTCL materials at his custody and line/substation under execution as per the 
conditions laid down in the relevant clause of the technical specification, till 
final  handing  over  of  the  project  to  OPTCL.  Refer  the  Clause  No.  38.0 
Section- GCC, Vol-IA & Clause No. 15 of SCC of Vol-IA. 

23.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which 
the contractor is liable to the purchaser will be deducted by the purchaser from 
any money due to the contractor under the contract.

24.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out 
of this contract shall be filed by either party in a Court of Law to which the 
jurisdiction of the High Court of  Odisha extends.

25.0   CONTRACTORS RESPONSIBILITY:- Notwithstanding  anything  mentioned 
in the specification or subsequent approval or acceptance of the line / substation 
by OPTCL, the ultimate responsibility for satisfactory performance of the line /  

substation shall rest with the contractor.

26.0 NON-ASSIGNMENTS:- The contractor shall  not assign or transfer the work
orders issued as per this contract or any part thereof without the prior approval 

of OPTCL.

27.0 CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any 
certificate by OPTCL or any extension of time granted by OPTCL shall not  
prejudice the rights of OPTCL in terms of the contract nor shall this relieve  
the contractor of his obligations for due performance of the contract.

28.0 SETTLEMENT OF DISPUTES :-( REF CL NO. 48 OF GCC)
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28.1 Except  as  otherwise  specifically  provided  in  the  contract,  all  disputes 
concerning question of fact arising under the contract shall be decided by OPTCL 
provided a written  appeal  by the contractor  is  made to  OPTCL.  The decision of 
OPTCL shall be final to the parties hereto.
28.2 Any disputes or difference including those considered as such by only one of 
the parties arising out of or in connection with  this contract shall  be to the extent 
possible be settled amicably between the parties. If amicable settlement cannot be 
reached then all  disputed issues shall be settled by Arbitration as provided in this 
contract.

29.0 ARBITRATION :-( REF CL NO. 49 OF GCC)
29.1 If at any time any question, dispute or difference whatsoever arises between 

the OPTCL and the contractor, upon or in relation to or in connection with this 
contract, either party may forthwith give to the other a notice in writing of the  
existence  of  such  question,  disputes  or  difference  and  the  same  shall  be 
referred  to  the  adjudication  of  three  arbitrators,  one  to  be  nominated  by 
OPTCL,  the  other  by  the  contractor  and  the  third  by  the  President  of  the 
Institution  of  Engineers,  India.   If  either  of  the  parties  fails  to  appoint  its 
arbitrator, within sixty (60) days after receipt of notice for the appointment of its 
arbitrator then the President of the Institution of Engineers, India shall have the 
power at the request of either of the parties to appoint an Arbitrator. A certified 
copy of the “President” making such an appointment shall be furnished to both 
parties.

29.2 The arbitration shall be conducted in accordance with the provisions of Indian 
Arbitration Act, 1940 or any statutory modification thereof and shall be held at 
Bhubaneswar in the State of Odisha.  The decision of the majority of Arbitrators 
shall  be final  and binding upon the parties hereto and the expenses of the 
arbitration shall be paid as may be determined by the Arbitrators.

29.3 Performance under the contract shall, if reasonably possible, continue during 
the arbitration proceedings and payments  due to  the contractor  by OPTCL 
shall  not  be  withheld  unless  they  are  the  subject  matter  of  the  arbitration 
proceedings.

30.0 LAWS  GOVERNING  CONTRACT:- The  Contract  shall  be  constructed 
according to and subject  to the Laws of  India and jurisdiction of  the Courts  of 
Odisha.

31.0    LANGUAGE AND MEASURES:-   All  documents pertaining to the contract  
including specifications, schedules, notices, correspondence, operating and  
maintenance instruction,  drawings or  any other  writings shall  be written  in  
English  language.  The  metric  system  of  measurement  shall  be  used  
exclusively in this contract.

32.0    CORRESPONDENCE:-
32.1 Any notice to the contractor under the terms of the contract shall be served by 

registered  mail  or  by  hand  to  the  authorized  local  representative  of  the 
contractor and copy by post to the contractor’s principal place of business.
32.2 Any notice to OPTCL shall be served to the  Sr. General Manager [C.P.C.] 

Odisha Power Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) 
in the same manner.
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33.0 SECRECY:- The contractor shall treat the details of the specification and other 
documents as private, confidential and they shall not be reproduced without 
written authorization from OPTCL.

34.0 PROJECT LICENSE  :-   You have to furnish the Project License for execution of 
the  above  mentioned  work  from  the  Chief  Electrical  Inspector,  Govt.  of 
Odisha ,before  commencing work  on the project/furnish  documents  proving 
that you have applied for the project license with C.E.I, Odisha.

35.0 INSPECTION BY STATUTORY AUTHORITY: - You have to arrange the final 
inspection  by  the  statutory  authority  including  deposit  of  all  fees  after 
completion of the work, before handing over the project to OPTCL.

36.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of 
GTCC of this  Bidding Document No.  : …................................

37.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause 
No. 50 of  GTCC of this  Bidding Document No. : …..........................

38.0 ALL OTHER TERMS AND CONDITIONS OF TENDER  SPECIFICATION BID 
DOCUMENT NO: …....................................... IN ADDITION TO THE ABOVE 
CLAUSES SHALL ALSO HOLD GOOD FOR THE ABOVE  PACKAGE- 
…................................  for Supply of  equipment/  materials and completion of 
facility  for  Sub-stations,  Transmission  Lines  and  associated  system  at 
…..................

39.0: OTHER CONDITIONS:
39.1: You have not taken any deviation to Technical and Commercial Portion of  

OPTCL’s Bidding Documents and their corrigendum/amendments/errata. Any 
deviation/variation/exception found anywhere in the bid submitted by you , to 

the terms & conditions of OPTCL’s Bidding Documents, stands withdrawn without 
any financial implication to OPTCL. 

39.2: The prices quoted in Schedule-2B (for Sub-station and Line) is Inclusive of  
Service  Tax  while  in  Schedule-2C  (Sub-station  and  Line)  it  is Excluding 

Service tax. 
39.3: All the materials/equipment pertaining to this work are bought out. The Mode of 

transaction of all items shall be Bought-Out and type tested as per technical 
specification,  latest  type  test  report  shall  be  submitted  during  detail 

Engineering. The price quoted is inclusive of all taxes and duties except octroi 
and entry tax as per bidding document.  
39.4: You have to furnish the organization chart of Design/Engg., Field Organization, 

QA Organization and JV Organization for this project shall be submitted to  
OPTCL in case of award.

39.5:  You have submitted GTP for some of the equipment. GTPs for all the items 
shall be  finalized  by  OPTCL at  the  time  of  detailed  Engineering  based  on  the

equipment to be procured from manufactures as specified in the technical  
specification.

40.0   (i) We have also notified to you vide our NOTIFICATION OF AWARD 
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No.               Dated                  for award of another NOTIFICATION OF 
AWARD on you  for  the work  of  Design,  Engineering,  Supply,  manufacture, 
shop  fabrication,  Testing  and  inspection  at  manufacturer  works,  packing 
forwarding  and  dispatch  from  manufacturer’s  work/place  of  dispatch  of 
equipment/  materials  and  Transportation  of  material/equipment  from 
manufacturers works/place of dispatch to site, local transportation, delivery at 
site, unloading, handling, inland transit insurance and  associated accessories, 
special  tools and tackles for Sub-station, Transmission Line and associated 
system  …........................ of  Odisha against Package: …........................... as 
per  Specification/Bid  document  No.:  -................................... (Here  in  after 
referred to as ‘First Contract’).

(ii) You shall also be fully responsible for the works to be executed under the 
‘First Contract’ and it is expressly understood and agreed by you that any 
breach under the ‘First Contract’ shall automatically be deemed as a breach 
of this ‘Second Contract’ and vice-versa and any such breach or occurrence 
or default  giving us a right to  terminate the  ‘First contract’ and/or recover 
damages there under, shall give us an absolute right to terminate this Contract 
and/or recover damages under this ‘Second Contract’ as well and vice-versa. 
26.0 However, such breach or default or occurrence in the 
‘First  Contract’  shall  not  automatically  relieve  you  of  any  of  your 
responsibility/obligations  under  this  ‘Second  Contract’.It  is  also  expressly 
understood and agreed by you that the equipment/materials to be supplied by 
you under the  ‘First Contract’ when installed and commissioned under this 
‘Second Contract’ shall give satisfactory performance in accordance with the 
provisions of the Contract.

This NOTIFICATION OF AWARD for Erection including Civil works Contract 
and completion of facility for Sub-station, Transmission Line and associated system at 
…............................ of  Odisha  against  Package:  …............................ as  per 
Specification/Bid  document  No:-...............................are being  issued  to  you  in 
duplicate. We request you to return the duplicate copy duly signed and stamped on 
each  page,  by  the  authorized  signatory  of  your  company  as  a  token  of  your 
acknowledgment and confirmation.

You shall  prepare and finalize the Contract  Documents for signing of the  
formal Contract Agreement and shall enter into the Contract Agreement with 

us, as per the proforma enclosed with the bidding Documents, on non-judicial stamp 
paper of appropriate value within 30 days from the date of this Notification of Award.

The detail  price schedule for  Erection including Civil  works  Contract  for 
Sub-Stations and Transmission line is enclosed.

Please complete all the formalities and give your unconditional acceptance to 
the  NOA  within  15  (fifteen)  days  from  the  issue  of  this  NOA  for  taking  further 
necessary action at this end.  
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Please take the necessary action to commence the work and confirm action.

Yours faithfully,

For and on behalf of 
           Odisha Power Transmission Corporation Limited 

(Authorized Signatory) 

Encl : As above. 
Note :

Remarks(s): (i)  All  the  Bank  Guarantee  for  advance  payment  and  contract  performance 
guarantee shall be submitted on Non-Judical Stamp Paper as per Odisha 
Stamp  Act,  i.e.  ….
……………………………………………………………..
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ANNEXURE:XXVIII          
CHECK LIST FOR  THE  BIDDING DOCUMENTS

( Bidders are requested to ensure that all the documents as check listed below are enclosed as per the  Sl.No. & 
neatly pages marked.)

Ref:(i) Tender Notice No. 11/2013-14
  (ii)Tender  Specification  No.  Bid  Document  No. Sr.GM-CPC-TENDER-LAXMIPUR 
PACKAGE-11 / 2013-14

Sl. 
No. 

Description. Page Nos.

From To
1 Page counting for the complete tender document submitted duly signed by the 

firm & JV partner (if any)
2 Forwarding letter for submission of Bid
3 Original Money Receipt for procurement of the Tender Documents
4 Required ORIGINAL EMD BG with confirmation of the Bank (Invokable 

Clause & witness signatures must be taken care of )-[Section-Annex.,Vol-IA]
5 Form of Power of Attorney for JV /Consortium [Section-Annex.,Vol-IA]
6 Form of JV /Consortium Agreement [Section-Annex.,Vol-IA]
7 Form of Power of Attorney for signing of the tender  
8 Up to date Electrical License of the Firm
9 Copies of the Audited financial Accounts for the last three financial years.
10 Documents in support of Financial Qualifying Criteria
11 Documents in support of Technical Qualifying Criteria
12 General Information of the Bidder [Section-Annex.,Vol-IA]
13 Declaration Form [Section-Annex.,Vol-IA]
14 Abstracts of Terms & Conditions [Section-Annex.,Vol-IA]
15 Personnel CapabilitIes [Section-Annex.,Vol-IA]
16 Equipment Capability [Section-Annex.,Vol-IA]
17 Financial Ca[pabilities  [Section-Annex.,Vol-IA]
18 Record of experience [Section-Annex.,Vol-IA]
19 Departure from Technical & Financial Specification [Section-Annex.,Vol-IA]
20 Litigation History [Section-Annex.,Vol-IA]
21 Copy of undertaking submitted with the Price Bid [Section-Annex.,Vol-IA]
22 OFF-LOAD Statement ( with reasons) [Section-Annex.,Vol-IA]
23 Guaranteed Technical Particulars duly fillied in, in complete shape. (Volume-

IIA)
Date: (Signature)………………………………
Place: (Printed Name) ………………..……….

(Designation)  ………………………….
(Common Seal) 

NIT NO. 11 / 2013-14   “PACKAGE 11/2013-14”    CONDITION OF CONTRACT, VOL-IA 170/ 172 



ANNEXURE XXIX

Format for declaration relating to current contract commitment/works 

(As per Tender specification Clause No.30, Bid capacity, Vol-I, the bidders are 
required to furnish the current contract commitment/works in progress in FIN-No.3 for 
the ongoing works undertaken by you. Furnish the FIN-No.3 indicating the current 
commitment with the self undertaking in a non judicial stamp paper worth Rs. 100/-
(Rupees One hundred only) that,)

To

The Sr. General Manager, 

CPC, OPTCL, 

Bhubaneswar.

 “The above declaration relating to current contract commitment/works in 
progress is true as on date & if any deviation to the declaration is noticed 
afterwords the bid/the award of the contract is liable for rejection and the EMD 
BG/Performance BG is liable for encashment. Action as deemed fit may also be 
initiated by OPTCL”.

Date: (Signature)………………………………
Place: (Printed Name) ………………..……….

(Designation)  ………………………….
(Common Seal) 
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END OF

VOLUME – IA
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