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ODISHA POWER TRANSMISSION CORPORATION LIMITED 
(A Govt. Of Odisha Undertaking) 

Regd. Office, Janpath, Bhubaneswar -751022 
 
 

NOTICE INVITING TENDER-NIT NO. CPC- 26/2019-20. 
 

TENDER DOCUMENT No: Sr. G.M- CPC-e-TENDER- RTSS-Bhawanipatna - 
26/2019-20 

 
Engineering, Supply, Erection and Commissioning of  

132 KV SC line on DC Tower (Two Conductor) from existing 

132/33 KV Grid Sub-station, Bhawanipatna to proposed RTSS at 

Bhawanipatna and 132 KV feeder bay extension at 

Bhawanipatna. 

 
ON 

TURNKEY CONTRACT BASIS 
 
 

 

For further details, please visit the Official 
Website of OPTCL “www.optcl.co.in” & 

e-Tender Portal of OPTCL www.tenderwizard.com/OPTCL 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.optcl.co.in/
http://www.tenderwizard.com/OPTCL
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_____________________________________________________

___ 
NOTICE INVITING TENDER (NIT) 

(DOMESTIC COMPETITIVE e-BIDDING) 
 
 

e-TENDER NOTICE NO.:CPC- 26/2019-20                                           Date.  
 
 

ODISHA   POWER   TRANSMISSION   CORPORATION   LTD (OPTCL), Bhubaneswar,  
invites bids (in e- tendering mode only) under single stage two-envelop system from 
reputed EPC/Turnkey Contractors for Engineering, Supply, Erection and 
commissioning of  132 KV SC line on DC Tower (Two Conductor) from existing 
132/33 KV Grid Sub-station, Bhawanipatna to proposed RTSS at Bhawanipatna and 
132 KV feeder bay extension at Bhawanipatna  on  “Turnkey CONTRACT BASIS”. 
Interested bidders are required to enroll themselves in the tender portal 
“www.tenderwizard.com/OPTCL”. Complete set of bidding documents are available on 
“www.tenderwizard.com/OPTCL” portal from  Dt. (20.03.2020) / (11.00) AM  up to Dt. 
(20.04.2020) / (12:45) PM. Interested bidders may visit OPTCL’s official web site 
“http://www.optcl.co.in” and Tender Portal “http://www.tenderwizard.com/OPTCL” for 
further detail. 
 

Note: Bidders are requested to regularly visit Official website of OPTCL/ Tender Portal 

only for amendment /errata /corrigendum (if any) and any other information regarding 

these tenders, as the same shall be published only on the OPTCL website/Tender Portal.  

 
 
 

SENIOR GENERAL MANAGER (C.P.C.) 
email id- sgm.cpc@optcl.co.in 

 
 
 
 
 
 
 
 
 

 

ODISHA POWER TRANSMISSION CORPORATION LIMITED 
(A Government of Odisha Undertaking) 

Regd.Office: Janpath: Bhubaneswar-751022. 
Telephone: (0674) 2540051 (EPABX), Website: www.optcl.co.in 

CIN:U4102OR2004SGC007553 

 

 

http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.optcl.co.in/
http://www.optcl.co.in/
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ODISHA POWER TRANSMISSION CORPORATION LIMITED 

JANPATH, BHUBANESWAR - 751022 

 
SECTION-I 

e-NOTICE INVITING TENDER (e-NIT) 
 

(DOMESTIC COMPETITIVE BIDDING) 
 
Odisha   Power   Transmission   Corporation   Ltd. (OPTCL), Bhubaneswar,   invites bids 
(in e- tendering mode only) under single stage two-envelop system from reputed 
EPC/Turnkey contractors for Engineering, Supply, Erection and Commissioning of  
132 KV SC line on DC Tower (Two Conductor) from existing 132/33 KV Grid Sub-

station, Bhawanipatna to proposed RTSS at Bhawanipatna and 132 KV feeder bay 

extension at Bhawanipatna at an  Estimated Cost of the package for ₹ 3.72 Crore 

(Approx.) on “Turnkey CONTRACT  BASIS” as per the following details. 

 
 

The bidder(s) can free view/download the tender documents (Volume –I) from official 
website of OPTCL “www.optcl.co.in” / e-tender portal of OPTCL 
“www.tenderwizard.com/OPTCL”. However, the tender documents (Volume –II) and Bid 
Forms (in .XLS sheet) shall be available only to the bidder(s) who have enrolled 
themselves on the e-tender portal of OPTCL “www.tenderwizard.com/OPTCL”. 
 

1. The intending bidder(s) shall have to pay the non-refundable tender cost for the 

concerned package(s)/works (as mentioned in the following TABLE-A), in the form of 

Demand Draft only, drawn in favour of the D.D.O Head Quarters, OPTCL, 

Bhubaneswar.  

2. The bidder(s) shall have to submit the non-refundable tender processing fee for the 

concerned package(s)/ works (as mentioned in the following TABLE-A) through e-

payment mode payable directly to  K.S.E.D.C.Ltd, Bengaluru.  

(NOTE: For tender processing fee to K.S.E.D.C. Ltd. Bengaluru, the bidder can use 

various modes of e-payment facility available on Tender wizard Portal, i.e. by Credit 

Card, Debit Card, Net Banking). 

3. The bidder(s) shall have to submit the Bid Security (EMD) in shape of Demand Draft , 

drawn in favour of the D.D.O Head Quarters, OPTCL, Bhubaneswar or irrevocable 
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Bank Guarantee ( as per the prescribed format enclosed at ANNEXURE-I) for an 

amount as mentioned in the following TABLE-A for the concerned package(s)/works.  

4. The bidder(s) shall scan the Demand Draft towards Tender Cost, Proof of payment  of 

Tender Processing fees and Demand Draft/Bank guarantee towards Bid Security 

(EMD) against each package/works and shall upload the same in the prescribed 

attachment in .gif or .jpg format in addition to submitting the original to the undersigned 

on or before the scheduled date and time for opening of Technical Bid. 

5. The prospective bidder(s) are advised to register their user ID, Password, company ID 

with e-tender portal of OPTCL “www.tenderwizard.com/OPTCL” by clicking on hyper 

link “Register Me”. 

6. Any clarifications on the project can be had from the undersigned during office hours 

prior to the pre-bid conference. 

7. The interested bidder(s) may participate in the bidding process for the package/ works 
wise as per the ITB. 
 
 
 

< SENIOR GENERAL MANAGER (C.P.C.)> 
<email id- sgm.cpc@optcl.co.in> 

  

http://www.tenderwizard.com/
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TABLE-A 

Tender Schedule for 

Package/Works No- CPC- 26/2019-20 
Sl. No Particulars Remarks 

1. Package(s)/ Works Name 132 KV SC line on DC Tower (Two Conductor) from 

existing 132/33 KV Grid Sub-station, Bhawanipatna 

to proposed RTSS at Bhawanipatna and 132 KV 

feeder bay extension at Bhawanipatna. 

2. NIT NO. NOTICE INVITING TENDER-NIT NO. CPC- 26/2019-
20 

3. Tender Document No. Sr. G.M- CPC-e-TENDER- RTSS-Bhawanipatna- 
26/2019-20 

4. Sub-Station (Nos.)  132 KV Bay extension: 01 no. 

5. Line (KMs) 132 KV Line: 2.134 KM.  

6. Place of Work Bhawanipatna  

7. Project Completion Period 12 Months 

8. A. Estimated Cost of the 
package/ Works. 

Rs. 3,72,20,813.00 
 

9. Cost of Tender documents (IN 
INR) 
 

₹ 13,440/-(12,000+ GST @12%) (Rupees Thirteen 
thousand four hundred forty) Only ( To be paid in shape 
of DD, in favour of “D.D.O. Head Quarters, OPTCL”,  
payable at Bhubaneswar ) 

10. Tender Processing fees.  ₹ 5,900/-(5000+ GST @18%) (Rupees Five thousand 
nine hundred) only (To be paid to K.S.E.D.C.Ltd,  
Bengaluru on e-payment mode. NOTE: For tender 
processing fee to  K.S.E.D.C. Ltd. Bengaluru , the 
bidder can use various modes of e-payment facility 
available through Tender wizard Portal, i.e. by 
Credit Card, Debit Card, Net Banking). 

11. Bid Security for the 
Package/Works (Earnest Money 
Deposit) in form of Demand 
Draft or Bank Guarantee  

₹ 3,73,000.00 

12. Request for Online Bid 
Documents  

From < 11:00 AM > dated <20.03.2020>   
To < 12:45 PM > dated <20.04.2020>   

13. Issue of Online bid document From < 11:00 AM > dated <20.03.2020>   
To < 12:46 PM > dated <20.04.2020>   

14. Date , Time  and Place for Pre-
Bid Conference 

At < 11:00 AM > dated <06.04.2020>   , in (Conference 
hall of 1st  Floor , Multistoried Building, Central 
Procurement cell, OPTCL, Bhubaneswar) 

15. Last date and time of 
submission of bids.(Part-I & 
Part-II) 

< 1:00 PM > dated <21.04.2020>   

16. Date and time of  opening 
Technical bids(Part-I) 

Dated <21-04-2020>    at < 3:00PM > onwards 

17. Date and Time of Opening of 
Price Bids (Part – II)  

Will be intimated later online to the responsive bidder(s) 
through the e-tender portal.  

 
 
 
< SENIOR GENERAL MANAGER (C.P.C.)> 

<email id- sgm.cpc@optcl.co.in>  
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SECTION-II 
INSTRUCTION TO BIDDER (ITB) 

CONTENTS 

SL No Description 

A Introduction 

1.0 General Information  

2.0 Brief Scope of Package(s)/Works 

3.0 Online e-Tendering Schedule 

4.0 Qualifying Requirements(QRs) of Bidder(s) 

5.0 Important Instruction to Bidders 

6.0 e-Tender Processing Guidelines 

7.0 Processing of Tender 

8.0 Disclaimer 

B  e-Bidding Documents 

9.0 e-Bidding Documents 

10.0 Understanding of e-Bid Document  

C Preparation of Bids 

11.0 Language of Bid   

12.0 Local Conditions/Site Visit 

13.0 Bid Security ( Earnest Money Deposit) 

14.0 Period of Validity of Bids 

15.0 Bid Price 

16.0 Price Basis and Payments 

17.0 Taxes and Duties  

18.0 Inspection Cost 

19.0 Associated Bidding Cost 

20.0 Insurance 

D Submission of e-Bids 

21.0 Mode of Submission  of e-Bids 

22.0 Deadline for Submission of e-Bids 

23.0 Late Bids 

24.0 Modification and withdrawal of e-Bids 

E Bid Opening and Evaluation 

25.0 Clarification of Bids 
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26.0 Evaluation of Technical & Price Bid 

27.0 Confidentiality of  Bid Evaluation Process 

28.0 Contacting the OPTCL 

F Award of Contract 

29.0 Award Criteria    

30.0 Right to Accept any Bid and to reject any or all Bids 

31.0 Letter of Award  

32.0 Signing of Contract 

33.0 Contract Performance Bank Guarantee 
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INSTRUCTION TO BIDDER(ITB) 

 
A.   INTRODUCTION: 
 
1.0 GENERAL INFORMATION: 
 
The Odisha Power Transmission Corporation Limited (OPTCL), Janpath, Bhubaneswar invites e-
tenders for Engineering, Supply, Erection and Commissioning of 132 KV SC line on DC Tower 
(Two Conductor) from existing 132/33 KV Grid Sub-station, Bhawanipatna to proposed 
RTSS at Bhawanipatna and 132 KV feeder bay extension at Bhawanipatna. on “Turnkey 

CONTRACT BASIS” under PACKAGE No.- CPC- 26/2019-20 as per Scope of Works, 
Technical Requirements & Technical Specifications as specified in Volume-II. All bids 
shall be prepared and submitted in accordance with these instructions. 

 

1.2. The package(s)/works referred herein cover the entire scope of the Package/works 

which includes Engineering, Supply, Erection, Testing & Commissioning of 

equipment including the successful completion of Performance and Guarantee 

Tests as per Technical specification specified in Volume-II. 

1.3. The Project is being executed by OPTCL. 

1.4. The Project is on deposit work scheme. 

1.5. The package(s)/works shall be executed as per the norms, specification and 
standards prescribed by OPTCL. 

2.0 BRIEF SCOPE OF PACKAGE(s) / Works:    

2.1 PACKAGE(s)/Works NO.:   < CPC- 26/2019-20 > 

2.2   Scope Of Works :  For Engineering, Supply, Erection and Commissioning of   
132 KV SC line on DC Tower (Two Conductor) from existing 132/33 KV Grid Sub-

station, Bhawanipatna to proposed RTSS at Bhawanipatna and 132 KV feeder bay 

extension at Bhawanipatna. 

   in Kalahandi district on “Turnkey CONTRACT BASIS”. 

i) Supply of all equipment & materials for the sub-station and transmission line.  

ii) Detailed design of the sub-station & transmission line. 

iii) Providing engineering data and drawings, as per specified format, for employer’s 
review, approval and records. 

iv) Complete Manufacturing including Type, Acceptance & Routine testing, as 
specified. 

v) Packing and transportation from the manufacturer’s works to the site including 
transit insurance & customs clearance/ port clearance (if required), port handling, 
clearance for imported goods and further loading (if applicable)” As delivered at 
site basis” 

vi) Receipt, Unloading, Storage, Insurance and Preservation of Sub-station & 
Transmission Line equipment, material & accessories at site. 

vii) Execution of all civil works as per schedule for erection of Tower column (S/S), 
Tower(Line), equipment foundation(S/S), construction of earth mat, cable trench, 
drainage system, Fencing etc 
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viii) Erection, testing, commissioning of all equipment and handing over of the 
substation (bay extension) and transmission line complete in all respect as per 
approved scheme and to the satisfaction of the Employer including statutory 
inspection. 

ix) Name of the work: Construction of  
132 KV SC line on DC Tower (Two Conductor) from existing 132/33 KV Grid 

Sub-station, Bhawanipatna to proposed RTSS at Bhawanipatna and 132 KV 

feeder bay extension at Bhawanipatna. 

 
Details of Provisions to be kept in the Sub-station are as follows: 
(1) One no. 132 kV feeder bay extension at Bhawanipatna. 

 (2) Supply and installation of equipment & materials as per BPS (including all 

civil works). 

(3) Construction of Control Room building & other system like illumination of 
building, ventilation, firefighting & smoke detection facility etc as per specification 
(if applicable). 

(4) Construction of Colony Quarters & other system as per specification (if 
applicable). 

(5) Provision of store shed, earthing, fencing, roads, drains, gates, security shed, 
water arrangement, Lighting cum Lightning Masts, Switchyard illumination and all 
other civil works etc as per specification (if applicable). 

(6) Testing and commissioning of Substation equipment & accessories. 

(7) Supply of spares (if applicable). 

(8) Handing over of the completed system to the Owner. 
 
 

x) Name of the work: 
Construction of 132 KV SC line on DC Tower (Two Conductor) from 
existing 132/33 KV Grid Sub-station, Bhawanipatna to proposed 
RTSS at Bhawanipatna (Approximate line length- 2.134 Kms) 
 

(1) Transmission Line route survey of entire stretch, and construction of 

transmission line (including all civil works). 

(2) Settlement of all issues related to right of Way. The responsibilities of 

acquiring Right of Way (ROW) lies with contractor at his risk and cost. 

Similarly, responsibilities of getting clearance from Railway, NHAI, Forest, 

Water and other Statutory/Govt. bodies lie  with the contractor at his risk 

and cost (except payment of statutory fees). The successful bidder may 

interact with the rate contract agencies of OPTCL for Forest 

Diversion/Clearance aspects. 

(3) Testing and commissioning of Transmission Line & accessories. 

(4) Handing over of the completed system to the Owner. 

xii) (1) Supply, Installation, testing & commissioning of OPGW related equipment and 
materials as per specification & price schedule. The link shall be as per the SLD 
enclosed. 
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(2) Testing and commissioning of Bay extension. 
(3) Handing over of the completed system to the Owner 
(4) Satisfactory conclusion of the Contract. 

Note: 
i. The aforesaid scope of work is only indicative.  
ii. The detailed scope of package(s) / works is given in Volume-II 
iii. The detailed BOQ (Bill of Quantity) is given in the Price schedule. 

 
* MAIN BUSES SHALL BE WITH TWIN ACSR MOOSE CONDUCTOR. 
(220KV, 132 KV & 33 KV MAIN BUS) 
 
**RESERVE/TRANSFER BUS SHALL BE WITH SINGLE ACSR MOOSE 
CONDUCTOR. 
 
*** Important Instruction: Wherever, bay extension works are involved the 
bidder should take care to match with the existing system for aesthetic view. 
Bidder should visit the site before participating in the tender.  

 

2.3  The scope of work is not limited to the respective bidding proposal (Price Schedule) 
submitted by the bidder. Any work which is not included in the Price Schedule, but 
specified in the Technical Specification (Volume-II), is deemed to be included in the 
Scope of Works without any financial implication to the OPTCL. However, if the 
same is not specified either in the Technical Specification and Price Schedule, it 
shall be executed by the Contractor for completion of package(s)/works. The price 
of such works shall be decided mutually between the Contractor and OPTCL.   

 
2.4  In case there is any discrepancy in the item description between the BOQ of the 

Price Schedule and the Technical Specification, the Technical specification shall 
prevail and the Bidder(s) should quote accordingly. 

 
2.5  If the Unit of Measurement in the BOQ as per the Price Schedule is given in lot(s) or 

set(s) or lump-sum basis, the Unit(s) of parts constituting the lot(s) or set(s) or lump-
sum should be quoted based on the technical specification.  

 
3.0 ONLINE e-TENDERING SCHEDULE: 

 
3.1 The schedule for on line request, issue of bid document, date and time of 

submission of bid, date and  time of opening of Technical bid is as per Table-A in 
the e-NIT. 

3.2 Date and Time of opening of Price Bids (Part-II) shall be informed to all the eligible 
bidders at a later date through the e-Tender Portal of OPTCL. 

3.3 Bidders are requested to visit the proposed Works Sites and get familiarized fully 
with the site conditions & requirements before submitting the bid, preferably before 
pre-bid conference at their own cost. 

 

4.0 QUALIFYING REQUIREMENTS (QRs) OF BIDDER(S):  
 

4.1 Technical Qualification:  
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This bid is open to any EPC/Turnkey Contractor domicile in India independently or 
in Joint Venture/Consortium, who meets the following Technical qualifying 
requirement; 

 
4.1.1  Substation Work; 

The bidder, as a Principal Contractor or as a partner in a Joint Venture/ Consortium# 
, must have successfully executed Engineering, Supply, Erection and 
Commissioning of One no. of 132 KV or higher voltage class Bay Extension 
(AIS) on EPC Contract / Turnkey Contract basis in India for any 
Transmission/Generation Utility in any State/Central/ PSU/ any agency awarded in 
a Tariff Based Competitive Bidding (TBCB) by any State Govt./ Central Govt./PSU 
in India during last 7 (Seven) years reckoned from the date of opening of Bid(s).  
 
The above work should have been under successful operation for a minimum period 
of one year reckoned from the date of opening of Bid(s). 
 

In case the BoQ (price schedule) of the work involves piling, authorisation from a 
Reputed Firm having 50% (FIFTYPERCENT) of the scope of work of piling work 
experience in sub-station to be submitted by the bidder. 
 

4.1.2 Transmission Line Works: 

The bidder, as a Principal Contractor or as a partner in a Joint Venture/ 
Consortium#,  must have successfully executed construction of Transmission line 
involving tower foundations, erection, stringing, testing and commissioning with a 
cumulative line length of not less than 50% (FIFTYPERCENT) of the scope of 
work (rounded off to the next integer) on EPC Contract / Turnkey Contract basis in 
India for any Transmission/Generation Utility State Govt./ Central Govt./ any PSU/ 
any Associated Transmission System for IPPs (Independent Power Producers) 
having installed capacity of 500MW or above  in India/ any agency awarded in a 
Tariff Based Competitive Bidding (TBCB) by any State Govt./ Central Govt./PSU in 
India during last 7 (Seven) years reckoned from the date of opening of Bid(s). For 
different transmission line works, the works experience shall be considered as 
follows: 

i. For 132 KV Transmission Line: - 132 KV or higher class 
ii. For 220 KV Transmission Line: - 220 KV or higher class 
iii. For 400 KV Transmission Line: - 400 KV or higher class 

 
Out of the above, at least 50% (rounded off to the next Integer) should have been 
under successful operation for a minimum period of one year reckoned from the 
date of opening of Bid(s). 
 
In case the BoQ of the work involves piling, authorisation from a Reputed Firm 
having 50% (FIFTYPERCENT) of the scope of work of piling work experience in 
transmission line to be submitted by the bidder. 
 
# If a bidder has executed any work in the capacity of Joint Venture/ Consortium 
partner, his experience shall be considered to the extent of scope of work defined 
under the Joint Venture/ Consortium Agreement. In case the scope of work of the 
respective partner of the Joint Venture/ Consortium is not defined, the work 
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experience of the Lead Partner and Other Partner shall be considered as 50% and 
25% respectively of the scope of work awarded to them. 

 
4.1.3 Other Technical Qualification: 

4.1.3.1 The bidder should be a HT/EHT electrical contractor having a valid license from 
the competent licensing authority, anywhere in India, as on the date of 
submission of the   tender. In case of Joint Venture/ Consortium, the Lead 
Partner should have such license. 

 
4.1.3.2  The Bidder must upload copies of the relevant Work Orders along with Handing 

Over and Taking over Certificate or Client certified copies of Completion 
Certificate in proof of successful execution of Works and Performance 
Certificates duly signed by the competent authority of the Principal employer in 
proof of successful operation of the above quantum of works. The works 
experience schedule shall be as per proforma given here under.  

 

Table: Tech-1 
Work Experience Schedule 

 

Work Order Ref. Sub-Stations/Lines  Installed, Erected  & 
Commissioned 

Sl. 
No
. 

FY Name of 
the 
Client 

Work 
Order 
Ref 
(No. & 
Date) 

Qty  
( No. of 
Sub-
Stations/ 
Kms of 
Lines) 
Installed/ 
Erected 

Date of 
Completi
on of 
Commis
sioning 

Documents 
provided in proof 
of having 
completed the 
works and/or of 
successful 
operation as the 
case may be. 
(As Attachment) 

             

             
 

Note: 

1. The Tech-I (Work Experience Schedule) is in .XLS format as Schedule-IV of 
Technical bid hosted in the Tender portal and the same shall be keyed in by the 
bidder(s). 
 
2. Supporting documents in favour of the above mentioned requirement shall have 
to be submitted/ uploaded by the Bidder as an attachment to the e-tender folder 
(Attach 3.pdf).  
 
3. Failure to furnish/upload  any or all information as required as a part of Bid 
document in all respect will be at the Bidder’s risk and may result in rejection of the 
Bid.  

 

4.2 Bidder’s Performance Qualification:  
 

4.2.1 The bidders who have earlier failed to execute even a single work order of the 
OPTCL/ Govt. Of Odisha /Govt. funded Project during last three financial years 
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(and the current financial year) or who stand currently debarred / blacklisted by 
OPTCL / Govt. Of Odisha/any other Distribution / Transmission / Generation Utility 
in India shall not be eligible to participate in this tender. This is also applicable to 
Joint Venture (Joint Venture/Consortium) bidder. If any one of the Joint Venture 
partner suffers from any of the above disqualification, the bids submitted by the 
Joint Venture/Consortium shall be rejected. 
  

4.2.2 The bidder should not have any pending litigation with OPTCL with regard to any 
project or related activity. The bidder should certify/ declare the same in 
unequivocal terms by way of an affidavit duly sworn before a Magistrate/ Notary. 
Bid furnished by the bidder shall not be eligible for consideration if it is not 
accompanied by the Affidavit. Further, the Bid/LOA/LOI shall be liable for outright 
rejection/ cancellation at any stage if any information contrary to the affidavit is 
detected. 
 

4.2.3 The bidder shall also disclose if he was black listed by any utility in the past and 
the blacklisting order was subsequently withdrawn by the utility suo-moto or set 
aside by any court order(This is for information of OPTCL).  Detection of the 
bidder’s non-disclosure of these facts at any stage will lead to rejection of the bid 
or termination of the contract with forfeiture of EMD/CPBG.  
 

4.2.4 The bidder must not been declared Insolvent or referred to National Company Law 
Tribunal (NCLT) under the Insolvency and Bankruptcy Code (IBC), 2016. In such 
case the bid shall also be rejected. In this respect one undertaking from the bidder 
that they are not declared as Insolvent or referred to NCLT under IBC shall be 
submitted along with the bid. Non-disclosure of this fact by the bidder will lead to 
rejection of the bid or termination of the contract with forfeiture of EMD/CPBG. 
 
Note: 
1. The intending bidder shall furnish/upload the undertaking to this effect in the 

prescribed format enclosed to the e-tender. 

2. Failure to furnish/upload  any or all information as required as a part of Bid 
document in all respect will be at the Bidder’s risk and may result in rejection of 
the Bid. 

 
4.3  BIDDER’S FINANCIAL QUALIFICATION: 

 
4.3.1 MINIMUM AVERAGE ANNUAL TURNOVER:  
 

The Minimum Average Annual Turnover (MAAT) requirement of the bidder (The 
Average of Best Three Financial Years out of the Last Five Financial Years 
preceding to the year of NIT) as indicated in the following Table-Fin-1 shall not be 
less than Rs. 5.58 Crore In case the Bidder is in existence for less than three 
financial years, the average annual turnover shall be sum of turnover in the 
completed no of financial years divided by three for the purpose of meeting the 
above criteria. Turnover of the bidding company on standalone basis only 
(excluding its associate companies on Standalone Basis) shall be considered for 
arriving at Annual Turnover. While calculating the turnover, only project related 
turnover shall be taken into consideration. 
 
Note:  

https://www.google.co.in/url?sa=t&rct=j&q=&esrc=s&source=web&cd=3&ved=0ahUKEwizsM3fhP_WAhVKP48KHX2-BUMQFggxMAI&url=http%3A%2F%2Fwww.mca.gov.in%2FMinistryV2%2Finsolvency%2Band%2Bbankruptcy%2Bcode.html&usg=AOvVaw0XmmVJX1wW3iWM76Qz5OKX
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i. MAAT is applicable independently for each package/works irrespective of the 
no. of packages/works in which bidder has participated. 

ii. In case of bidder participated through Joint Venture/ Consortium, the MAAT 
shall be  considered together.    

 
Table-Fin-1 

MAAT Schedule 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Sl. No Financial 
Year 

Project Related Annual 
Turnover (excluding 
associate companies on 
Standalone Basis) of the 
Bidder 
(in INR Crores) 

Best Three  Years 
Project Related Annual 
Turnover (excluding 
associate companies 
on Standalone Basis) 
of the Bidder 
(in INR Crores) 

1    

2    

3    

4    

5    

A. Total of  best 3FY Project related Annual Turnover  

B. = (A/3) 
Average of project related Annual Turnover for best 

3FY 

 

    Note:  

1. The bidder has to furnish the certificate from the Chartered Accountant (CA) 

certifying the Project related Annual Turnover of the company only (excluding its 
Associated Companies on Standalone Basis) based on audited accounts of the 
last Five Financial Years. In case the bidder has executed any project in Joint 
Venture/ Consortium, the project related turnover certified the Chartered Accountant 

(CA) should reflect his share of the project related turnover only. 
 

2. In case of Joint Venture/Consortium above (Fin-1) of the Bidder(s) shall be 
furnished independently by each partner duly certified by Chartered Accountant 

(CA). However, project related Turnover (excluding Associate Companies on 
Standalone Basis) for other partner of the Joint Venture/ Consortium not 
necessarily required. 

 
4.3.2 LIQUID ASSETS AND ACCESS TO CREDIT FACILITY: Bidder shall be 

financially sound and stable. The liquid assets (Cash at Bank & Fixed Deposit) and 
Un-Utilised credit facility(both Fund & Non Fund based) available from bank(s) 
duly certified by the Bank(s) - (Annexure-VII) within one Month prior to the date of 
Tender opening, as indicated in the following format should not be less than Rs. 
0.558 Crore [15% (Fifteen Percent) of estimated cost of the 
package(s)/works]. For this purpose the liquid Assets and Un-Utilized Credit 
facilities of Partners of Joint Venture/Consortium shall be considered together. 

 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 17 of 158 
 

Note: Liquid Assets and Credit facilities (Un-Utilized) are applicable independently 
for each package irrespective of the no. of packages in which bidder has 
participated.  
   

Table-Fin – 2 
(Name of Bidder or Joint Venture/Consortium Partner) 

 
Liquid Assets and Un-Utilised Credit Facility Schedule 

 

Package/ 
Work Quoted 
for 

Estimated Cost of 
the Package/ 
Work 
(Rs. in Lakh) 

Liquid Assets as on ….. 
Un-Utilised Credit Facility 
as on …. 

    Description (Rs. in Cr) Description (Rs. in Cr) 

    Cash in Hand   Cash Credit   

    Cash at Bank   LC and BG   

    Fixed Deposits   
Others (Pl 
Specify)   

    
Total Liquid 
Assets   

Total Un-
Utilised Credit 
Facility   

 
Grand Total: Total Liquid Assets + Total Un-Utilised Credit Facility. 

Note:  

(i) The above Table – FIN-2 of the Bidder(s) to be certified by Chartered Accountant 

(CA). In case of Joint Venture/Consortium above (Fin-2) shall be furnished 
independently by each partner duly certified by Chartered Accountant (CA). 
 

(ii) The date of position of Liquid Assets and Un-Utilised Credit Facility 
Schedule 
Certified by Bank and CA should be same. 

 
4.3.3 NET WORTH: Net worth of bidder as per the audited financial results shall be 

positive on the last day of the preceding financial year.  
 
Net Worth means the sum total of the paid-up share capital and free reserves 
(excluding  reserves created out of the revaluation of assets, write back of 
depreciation provisions and amalgamation & Capital Reserve) net of P&L A/C (Dr. 
balance) and miscellaneous expenses to the extent not adjusted or written off.  

     
Table: Fin-3 

(Name of Bidder or Joint Venture/Consortium Partner) 

Net Worth Schedule as on Dt….. 
 

Sl. No. Particulars Amount 
(In Rs. Crore) 

01 Paid-up share capital  

02 Free Reserves excluding the reserves created out of 
the following; 

i. Revaluation of assets. 
ii. Write Back of depreciation Provisions. 
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iii. Amalgamation. 
iv. Capital Reserve 

03 Less,  P&L A/C (Dr. balance)  

04 Less, Miscellaneous expenses to the extent not 
written off. 

 

05 Total: (5=1+2-3-4)  

  
 Note:  
1. The above (Table Fin – 3) of the Bidder(s) to be certified by Chartered Accountant 

(CA). 
 
2. In case of Joint Venture/Consortium above (Fin-3) of the Bidder(s) shall be 

furnished independently by each partners duly certified by Chartered Accountant 

(CA). 
 
4.3.4 In case of a bid submitted by a Joint Venture/Consortium, all the partners together 

shall be required to meet the MAAT, liquid assets and access to credit facility. In 
respect of  Net Worth criteria, both the partners of Joint Venture/Consortium shall 
have positive Net Worth. 
 
 

4.4 BID CAPACITY QUALIFICATION:  
 
A bidder shall meet the following bid capacity Qualification Criteria along with other 
Technical Qualifying requirement before his bid is considered for opening of the price 
bid. 

i. Bidder’s Bid Capacity The bid capacity of the bidder shall be 
considered as 300% of highest project related 
annual turnover (excluding that of Associated 
Companies on Standalone Basis)   in any 
financial year during the last 5 financial years 
reckoned from the year of NIT, which shall be 
evaluated by OPTCL based on the information 
furnished by the bidder as per the format FIN No. 
4 & FIN No. 5. 

ii. Bidder’s Participation in 
the bid 

A bidder may participate in the bidding of any of 
the package(s)/works irrespective of bidder’s bid 
capacity.  

iii. Bidder’s Technical 
Eligibility 

Bidder shall be Technically eligible based on the 
qualifying requirement mentioned under Clause- 
4 (Qualifying Requirements(QRs) of Bidder) 
except Bidders Bid Capacity.  

iv. Bidder’s Price Bid 
Opening Eligibility 
based on the Bidder’s 
Bid Capacity 
Qualification. 

The bidder shall be eligible for opening of the 
Price Bid based on the available bid capacity 
defined as under; 
Available bid capacity: 
 =[(3 x A) –(0.5 x B) – C )], should be equal to or more 
than the tendered estimated price  
where , 
A= Highest Project Related Annual Turnover of the 

Bidder (excluding it’s Associated Companies on 
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Standalone Basis) in any financial year during last 

five financial years as per FIN-4.  
B= Total Value of Ongoing Work Orders/LOAs placed 
by OPTCL and Other Organisations on the Bidder on 
the date of opening of the Technical bid excluding 
those which have been commissioned as per FIN-5. 

C= Package(s)/Works finalized but yet to be 
awarded in favour of the Bidder by OPTCL (to be 
computed by OPTCL based on available 
information). 
 
Note: 
In respect of (B) & (C ) above for Joint Venture/ 
Consortium, share of each partner would be as 
per agreed profit sharing ratio in the Joint 
Venture /Consortium Agreement. In absence of 
the same, it would be considered as equal 
sharing. 

v. Opening of the Price 
Bid 

The price bid of all the package(s) /works of the 
Technically eligible bidder(s) shall be on the date 
and time as decided by the OPTCL and 
communicated to the eligible bidder through 
tender portal. The price bid of the bidder shall be 
opened subject to meeting the available bid 
capacity limit considering Para-iv above. Where, 
the package consists of no. of works and 
evaluation is required to be made workwise, the 
sequence of price bid opening to be in the order 
as specified in the tender (Table-A). 
If the evaluated price of the bidder becomes (L-I) 
which exceeds the available bid capacity, the 
price bid of the bidder shall not be rejected on 
bid capacity ground.  

vi. Award for the 
Package(s) 

After opening of the price bids of all the 
Package(s) /works under this e-NIT, the price 
bids of the responsive bidder(s) shall be 
evaluated package/work wise  adopting the price 
evaluation methodology to derive the lowest 
evaluated bidder(s).  

Note:  
In case of Joint Venture/ Consortium, the bid capacity shall be considered as 
300% of highest project related annual turnover (excluding it’s Associated 
Companies on Standalone Basis) of the partners together in any financial year 
during last 5 Financial Years reckoned from the year of NIT, which shall be 
evaluated by OPTCL based on the information furnished by the bidder as per the 
format FIN No-4 & FIN No-5. Similarly the available bid capacity in case of Joint 
Venture/ Consortium shall be determined for the partners together as per the 
modality mentioned under 4.4.(iv) above. 

 
Table (FIN-4) 

(Name of Bidder or Joint Venture/Consortium Partner) 
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Bidder’s Bid Capacity Schedule (Highest Project related Annual Turn Over) 
 

Sl. 
No 

Financial 
Year 

 For Single entity For Joint Venture/ Consortium 

  Highest Project 
Related Annual 
Turnover of the 
company only 
(excluding its 
Associated 
Companies on 
Standalone 
Basis) of any 
year during last 
05 FY ( In Rs. 
Cr.) 

Highest 
Project 
Related 
Annual 
Turnover of 
the company 
only (excluding 
its Associated 
Companies on 
Standalone 
Basis) of any 
year during 
last 05 FY of 
the Lead 
Partner ( In 
Rs. Cr.) 

Highest Project 
Related Annual 
Turnover of the 
company only 
(excluding its 
Associated 
Companies on 
Standalone 
Basis) of any 
year during last 
05 FY of the 
Other Partner ( 
In Rs. Cr.) 

Total  ( In 
Rs. Cr.) 

01 FY ……..      

02 FY ……..     

 
NOTE:  
 

The bidder has to furnish the Project Related highest Annual Turnover Certificate from 
the Chartered Accountant (CA) based on Audited Account. In case the bidder has 
executed any project in Joint Venture/ Consortium, the project related turnover 
certified the Chartered Accountant (CA)  should reflect his share of the project related 
turnover only. However, project related Turnover (excluding Associate Companies on 
Standalone Basis) for other partner of the Joint Venture/Consortium not necessarily 
required. 

Table- (FIN-5): 
(Name of Bidder or Joint Venture/Consortium Partner) 

 
Total Order Value of Ongoing Work Orders/LOAs placed by OPTCL and Other 

Organisations  

Sl No Name of 
Organisation 

Description of work Contract no & 
date 

Total order Value of  
ongoing Works placed by 
OPTCL & Other 
Organisations  
(in INR) 

1     

2     

3     

   Total, i.e. ‘B’=  

NOTE:  
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The bidder has to furnish the information in  Fin No. 5 duly certified by the Chartered 

Accountant (CA) based on LOAs/Works Orders/NOA excluding those which have been 

commissioned.  
 
4.5   JOINT VENTURE/CONSORTIUM QUALIFICATION: 

Bid submitted by a Joint Venture/Consortium Bidder shall have following qualifying 
requirement:  

 

Sl. 
No. 

Qualifying 
Requirements 

Remarks 

01 Status of Joint 
Venture/Consortium 
Partners 

 All Partners of Joint Venture/ Consortium 
shall be domiciled in India. 

 Lead partner of the Joint Venture / 
Consortium should be EPC/TURNKEY 
Electrical Contractors. 

 Both the partners of the Joint Venture/ 
Consortium together shall meet the Technical 
Qualification & financial qualification criteria 
mentioned above.  

 Such Joint Venture/ consortium shall be 
formed through Joint Venture/Consortium 
Agreement as per the format and manner 
specified in the annexure to this Tender 
Documents.  

02 No. of Partner(s) Maximum number of Partners in a Joint 
Venture/Consortium for a Package is limited to 
TWO (02) only including the lead partner. 

03 Technical 
Qualification Criteria 

 Joint Venture/ Consortium Partners together 
should meet 100% of the Technical 
Qualification requirement (Sub-Stations Work 
and Line Works).  

 However, Lead Partner of the Joint Venture 
/Consortium shall meet at least 50% of the 
Technical qualifying requirement (rounded off 
to the next integer) as mentioned in Clause No.: 

4.1.1 (Substation Work) and 4.1.2(Transmission 

Line work) above. 

04 Financial Criteria 
 Joint Venture /Consortium Partners together 

should meet 100% of the financial qualifying 
requirement. 

 Lead Partner of the Joint Venture/Consortium 
shall meet at least 50% of the financial 
criteria as mentioned in Clause-4.3 & 4.4. 

05 Contract 
Performance Bank 
Guarantee 

Lead partner on behalf of Joint 
Venture/Consortium shall submit the CPBG of 
10% of the Contract Price. 
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06 Statutory Valid 
Documents 

Partners of the Joint Venture/Consortium should 
submit the following documents in part-I bid as 
part of qualifying criteria. 
i. Valid Electrical (HT/EHT) license issued by the 
Authority anywhere in India (for the Lead partner 
of Joint Venture/Consortium only). 
ii. PAN (for both the partners of Joint 
Venture/Consortium) 
iii. EPF registration. 
v. GST Registration Number. ( for both the 

partners of Joint Venture/Consortium) 
vi. Board Resolution towards forming of Joint 

Venture/ Consortium and Power Of Attorney 
to sign the tender document.  

Note: 
Lead partner in Joint Venture/Consortium shall 
have to furnish, ESI and Labour license within 
45 days of receipt of the order on behalf of both 
the partners. 

07 Lead Partner of Joint 
Venture/Consortium 

One of the partners fulfilling the Technical and 
financial qualifying criteria prescribed for  lead 
partner  shall be nominated as Lead Partner by 
the Joint Venture/Consortium and the lead 
partner shall be exclusively authorized to incur 
liabilities and receive instruction for and on 
behalf of Joint Venture/Consortium and its other 
partner.  This authorization shall be evidenced 
by submitting a power of attorney and Joint 
Venture/Consortium agreement signed by 
legally authorized signatories of the partners as 
per Proforma. 

08 Liability of the Joint 
Venture/Consortium 
Partner(s) 

All partners of the Joint Venture/Consortium shall 
be jointly and severally liable for the execution of 
the Contract. 

09 Conflict of Interest A Partner of a Joint Venture/Consortium Bidder 
shall not have a conflict of interest with the other 
Partner of the Joint Venture/Consortium. A Joint 
Venture/Consortium Bidder may be considered 
to have a conflict of interest with other bidder in 
this bidding process, if: 
a. A Partner of one Joint Venture/Consortium is 

also a Partner in another Joint 
Venture/Consortium participating in this 
bidding process, or 

b. Any Partner of the Joint Venture/Consortium 
bidder participates independently in this 
bidding process, or 

c.  Joint Venture/Consortium Bidder and its 
Partners  have the same legal representative 
for purpose of this bid, or 
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d. The Joint Venture/Consortium Bidder has a 
relationship with another Joint 
Venture/Consortium , directly or through 
common third parties, that puts them in a 
position to have access to information about 
or influence on the bidding process of the 
OPTCL, or 

e.   The bidder or any of its affiliates or in the 
case of Joint Venture/Consortium, any of the 
Joint Venture/Consortium partner or their 
affiliates has participated as a consultant in 
the preparation of the design or technical 
specifications of the equipment and 
installation Services that are the subject of the 
bid. or 

f. A bidder or any of its affiliates has been hired 
(or is proposed to be hired) by the OPTCL as 
Project Manager for the contract. 

g.  In case of conflict of interest all the concerned 
bidders shall be disqualified & their bids shall 
be summarily rejected. 

Note: 
a. The bidder should submit an agreement for Joint Venture/ Consortium duly 

notarized so as to be legally valid and binding on the partners / members. 
b. The agreement should contain precise demarcation of the responsibility of both 

the  partners of the Joint Venture/ Consortium in respect of planning, design, 
supply, construction equipment, key personal, work execution and financing of the 
project duly indicating the percentage in financing / profit sharing of Joint Venture/ 
Consortium by each partner..  

c. This agreement shall be irrevocable and valid till successful completion of the 
contract. 
 

4.6   STATUTORY DOCUMENTS REQUIRED: 
Bidders shall have to upload the following valid statutory documents to meet the 
qualifying criteria. 

i. Electrical (HT/EHT) Contractors license for Electrical Works from anywhere 
in India. 

ii. Certificate Of Incorporation 
iii. IT PAN 
iv. IT return for last 3 years. 
v. GST Registration Certificate 
vi. EPF Registration. 

 
Note:  

1.  The Bidder shall have to furnish ESI and Labour license within 45 days of 
receipt of the LOA. 

2.  In case of Joint Venture/Consortium, both the partners shall submit the 
statutory documents mentioned above.  

 
4.7 OTHER MANDATORY REQUIREMENTS: 
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In addition to the above qualifying criteria, following shall also be complied with for 
Technical eligibility;  
 

4.7.1 The bidder shall fulfill the requirement of e-tendering process. 

4.7.2 All bids must be accompanied by a Tender Cost, Bid Security (EMD) and proof of 
deposit of Tender processing Fees strictly as per the tender requirement and the 
same shall be delivered to the OPTCL on or before the schedule date & time of 
opening of the Technical Bid. 

4.7.3 The bidder must ensure that the bids are received in the specified e-Tender Portal 
of OPTCL of the OPTCL by the date and time indicated in the Tender notice.  

4.7.4 The above stated requirements are a minimum and OPTCL reserves the right to 
request for any additional information and also reserve the right to reject the 
Proposal of any Bidder, if in the opinion of OPTCL, the qualification data is 
incomplete or the Bidder is found not qualified to satisfactorily perform the 
Contract. 

4.7.5 Canvassing in any form by the Bidder or by any other agency on their behalf may 
lead to disqualification of their Bid. 

4.7.6 The bidder must furnish Affidavit in the prescribed format to the effect that the 
documents and information furnished by them in its bid offer in respect of the said 
tender are true and correct.  
 

5.0 IMPORTANT INSTRUCTION TO BIDDERS: 
 
5.1 Interested bidders may visit “www.tenderwizard.com/OPTCL” or “ www.optcl.co.in” 

for participating in the e-tender. For any clarification, they may ask for written 
clarification through e-Tender Portal of OPTCL. Email Id (sgm.cpc@optcl.co.in) . 

 
5.2 A pre-bid conference shall be held as per the following programme. The interested 

bidders may raise the queries, if any, in writing for the respective 
package(s)/works, 03 days prior to the pre-bid conference, which shall be 
clarified during the pre-bid conference along with other issues raised in the pre-bid 
conference. All the clarifications / amendments to the bidding document shall be 
uploaded in OPTCL’s website/e-Tender Portal of OPTCL. Queries after the pre-bid 
conference will not be entertained.  

 

Sl No Date and time of Pre-bid 
conference 

Venue 

1 As indicated in the e-NIT under 
Table-A 

Conference hall of 1st  Floor , 
Multistoried Building, Central 
Procurement cell, OPTCL, 
Bhubaneswar 

 
5.3  Bidders are requested to regularly visit Official website / e-Tender Portal of OPTCL 

only for amendment/errata/corrigendum (if any) and any other information 
regarding these tenders. Bidders, who are downloading the bid document from 
website, are requested to inform OPTCL about their company details and address 
for communication. 

 

http://www.optcl.co.in/
mailto:sgm.cpc@optcl.co.in
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5.4 If it is not possible to open the tender on the scheduled date and time due to any 
technical reason the said bid will be opened on a later date at the earliest. If the 
opening of the bid is re-scheduled the same shall be intimated to the participant 
bidder(s) through system generated e-mail.  

 
5.5 DOCUMENTS/SCHEDULES TO BE FURNISHED / UPLOADED / KEYED-IN: 

 
 The Bidder shall furnish/upload, as the case may be, documents/ Schedules in 

support of the qualifying requirement along with the bid (Technical Bid-Part-I & 
Price Bid –Part-II):  

 
 1. Technical Bid-Part-I: 
 

(A) Hard Form of Documents ( In Original):  
 

The following documents shall be furnished in original before the Tender Accepting 
Authority on or before the date and time of opening of the e-Tender. 
 
(i) DD towards Tender Cost, DD/BG towards Bid Security (EMD) and 

Documentary proof of payment of Tender Processing Fees through e-
payment mode. 

(ii) Power of Attorney /notarized copy for signing the bid document. 

(iii) Joint Venture/Consortium Agreement & Power of Attorney of Joint Venture/ 
Consortium (In case of Bids submitted through Joint Venture/Consortium). 

(iv) Original bank certificate towards Liquid Assets (Bank Balance & Fixed 
Deposit Balance) and Un-utilized Credit facilities. 

(v) Affidavits of Bidders in Original. 

 
(B) Soft Form of Documents (Scanned Copy to be uploaded in the e-Tender 

Portal of OPTCL):   
Following are the Soft form of scanned documents in .PDF file to be uploaded 
on the Official e-Tender Portal of OPTCL “www.tenderwizard.com / OPTCL” as 
an attachment. 

 

Sl. 
No 

Description .Pdf file 
reference 

1 DD towards Tender Cost, DD/BG towards Bid 
Security (EMD) and Documentary proof of payment 
of Tender Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the 
bid document. 

ii. Joint Venture/Consortium Agreement & Power of 
Attorney of Joint Venture/Consortium (In case of 
Bid from Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of 
meeting Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of 
quantity for supply & erection works)  

Attach 3.pdf 
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ii. Commissioning Certificate/ Handing Over and 
Taking Over Certificate/Client Certified copies 
of completion certificate in respect of the work 
orders furnished as above. 

iii. Performance Certificate in respect of the work 
orders furnished as above. 

iv. Valid HT/EHT Electrical License of the EPC/ 
Turnkey Contractor available from anywhere in 
India. (In case of Joint Venture/Consortium 
Valid HT/EHT license available from anywhere 
in India possesses by the Lead partner). 

4 Scanned copy of Documents/credential in support of 
meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) 
years. 

ii. MAAT Schedule (Fin-1) 
iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 
iv.  Net Worth Schedule (Fin-3) 
v. Bidder’s Bid Capacity Schedule (Highest 

Project related Annual Turn Over (Fin-4) 
vi. Total Order Value of OPTCL work in Hand (if 

any) (Fin-5) 

Attach 4.Pdf 

5 Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 
ii. IT PAN. 
iii. IT Return of last three years. 
iv. GST  Registration Certificate. 
v. EPF Registration Certificate etc. 
vi. HT/EHT License 

Attach 5.pdf 

6 
 

Covering Letter of Bid Proposal Sheet (BPS) duly 
signed by the authorized signatory of the Bidder(s).  
Note: The enclosed Schedules specified in the BPS 
are in the .XLS format and Attachment (in.pdf), the 
same shall be keyed-in/ uploaded by the Bidder in 
the tender portal separately. 

Attach 6.pdf 

7 
 

Commercial Deviation Schedule to be submitted as 
per the prescribed format duly signed. (Annexure-XV) 

Attach 7.pdf 

 
8 

Technical Deviation Schedule to be submitted as per 
the prescribed format duly signed and uploaded ( 
Annexure-XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and 
uploaded as per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the 
format (Annexure-XII) 

Attach 10.pdf 

11 Manufacturer (Vendor’s) Authorization Form as per 
the format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format (Annexure-
XIII) 

Attach 12.pdf 

13 Fraud Prevention Declaration as per the format Attach 13.pdf 
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(Annexure-X) 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 Any Other relevant documents < As per requirement 
of the tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 

 
 

(C) Filling & KEY-IN  of the Schedules (XLS) in the e-Tender Portal of OPTCL :    
             

Following are the schedules in XLS format to be downloaded, filled in and uploaded 
by the Bidder as per the OPTCL format in the www.tenderwizard.com / OPTCL 
portal.   

 

Sl. 
No. 

Particulars Schedules in 
XLS format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 

3 Check List Schedule-III 

4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3, 4 &  5  Schedule-V 

6 Guaranteed Technical Particulars (GTP) Schedule-VI 

 
2. Price Bid –Part-II:  

 
Following are the price schedules in .XLS format to be downloaded, filled in and 
uploaded by the Bidder as per the OPTCL format and to be uploaded on the official 
web-site of the OPTCL: www.tenderwizard.com / OPTCL.   

 

1 Components of Price     
 

Schedule- (VIIA , 
VIIB & VIIC) 

2 Summary Price Proposal  Schedule-VIII 

 
Note:  
In case Bidder is a Joint Venture/consortium, the above schedules and 
attachments shall be uploaded / keyed in by the Lead Partners and the price 
bid shall also be keyed in by the lead partner.   

 

6.0 e-TENDERING PROCESS GUIDELINES: 

6.1  e-Tendering information: 

6.1.1 Tender Forms can be downloaded from the e-Tendering Portal of OPTCL, 
www.tenderwizard.com/OPTCL  after entering the details of payment towards 
Tender processing Fees as per the Tender Schedule. 

6.1.2 Tenderers should have valid Class-III Digital Signature Certificate (DSC) obtained 
from any Certifying Authorities. In case of requirement of DSC, interested Bidders 
should go to “tender wizard.com/OPTCL” and follow the procedure mentioned in the 
document 'Procedure for application of Digital Certificate’. 

http://www.tenderwizard.com/OPTCL
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6.1.3  The prospective bidders are advised to register their user ID, Password, company 
ID with website “www.tenderwizard.com/OPTCL” by clicking on hyper link “Register 
Me” for the use of Electronic Tendering. 

6.1.4  For any assistance on the use of Electronic Tendering System, contact help desk 
number, 080- 40482000(Bengaluru). 

6.1.5  Tenderers should install the 'Mandatory System Requirement' available on the 
Home Page of www.tenderwizard.com/OPTCL under the section 'Mandatory 
System Requirement' and make the necessary Browser Settings provided under 
section 'Internet Explorer Settings'. 

6.2  Enrolment of Bidder(s) on Electronic Tendering System: 

6.2.1 The Bidder interested in participating in the Tenders of OPTCL using the Electronic 
Tendering System shall be required to enrol on the Electronic Tendering System to 
obtain User ID. After submission of application for enrolment on the System, the 
application information shall be verified by the Authorized Representative of the 
Service Provider. If the information is found to be complete, the enrolment 
submitted by the Bidder shall be approved. 

7.0 PROCESSING OF TENDER: 

7.1 Short listing of Bidder(s) for Price Bid Opening: 

7.1.1 The Tendering Authority will first open the Technical Bid documents of all Bidder(s) 
and after scrutinizing these documents will shortlist the Bidder(s) who are eligible for 
Financial Bidding Process. The shortlisted Bidder(s) will be intimated by email. 

 
7.2 Opening of the Price Bids: 
 
7.2.1 The Bidder(s) may remain present in the Office of the Tender Opening Authority at 

the time of opening of Price Bids. However, the results of the Price Bids of all 
Bidder(s) shall be available on the OPTCL e-Tendering Portal immediately after the 
completion of opening process. 

 
8.0      DISCLAIMER: 

8.1 This Document includes statements, schedules, forms under the category viz; 
Tender Notification, Bid Documents (Free view) and Bid Forms (In .XLS Formats) 
uploaded in the e-tendering portal of the OPTCL, which reflect various assumptions, 
which may or may not be correct. In this respect the Bidder(s) shall submit Affidavit 
as per the Format enclosed. Each Bidder should conduct its own estimation and 
analysis and should check the accuracy, reliability and completeness of the 
information in this Document and obtain independent advice from appropriate 
sources in their own interest. 

8.2  Neither OPTCL nor its employees will have any liability whatsoever to any Bidder or 
any other person under the Cyber law or Law of contract, the principles of restitution 
or unjust enrichment or otherwise for any loss, expense or damage whatsoever 
which may arise from or be incurred or suffered in connection with anything 
contained in this Document, any matter deemed to form part of this Document, 
provision of Services and any other information supplied by or on behalf of OPTCL 
or its employees, or otherwise arising in any way from the selection process for the 
contract provision of Services for the Project. 

http://www.tenderwizard.com/
http://www.tenderwizard.com/
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8.3  Though adequate care has been taken while uploading the Bid document in the e-
tender portal of the OPTCL, the Bidder should satisfy himself that documents are 
complete in all respects and duly up-loaded in the e-tending portal of the OPTCL. 
Intimation of any discrepancy/ doubt shall be addressed in the pre-bid conference 
only. 

8.4 This document and the information contained herein are Strictly Confidential and 
are for use of only the person (s) for whom it is loaded/ is participating or intending 
to participate in the e-tendering process. It may not be copied or distributed by the 
recipient to third parties (other than in confidence to the recipient’s professional 
advisors). 

8.5 Detailed Time Table for the various activities to be performed in e-tendering process 
by the Bidder for quoting their offer is given in this Tender Document under "Tender 
Schedule", Bidder should carefully note down the cut-off dates for carrying out each 
e-tendering process / activity. 

8.6 Every effort is being made to keep the e-Tender Portal of OPTCL up to date and 
running smoothly 24 x 7 by the OPTCL and the Service Provider. However OPTCL 
takes no responsibility, and will not be liable for, the e-Tender Portal of OPTCL 
being temporarily unavailable due to any technical issue at any point of time. 

8.7 In that event OPTCL will not be liable or responsible for any damages or expenses 
arising from any difficulty, error, imperfection or inaccuracy with this e-Tender Portal 
of OPTCL. 

8.8 Bidders must follow the time table of e-tendering process and get their activities of 
e-tendering processes done well in advance so as to avoid any inconvenience due 
to unforeseen technical problem if any. 

8.9 OPTCL will not be responsible for any incomplete activity of e-tendering process of 
the Bidder due to technical error/ failure of e-Tender Portal of OPTCL and it cannot 
be challenged by way of appeal, arbitration and in the Court of Law. 

B. e-BIDDING DOCUMENTS: 
 
9.0  e-BIDDING DOCUMENTS: 
 

9.1 The Scope of works, bidding procedures and contract terms are prescribed in the 
e-Bidding Document. 

 

 The e-Bidding Document is a compilation of the following sections: 
 1. Tender Notification : 

2. Bid Documents (Free View) : 

VOLUME-I : 
Section-I :  NIT. 
Section-II :  ITB. 
Section-III : GCC 
Section-IV : BID PROPOSAL SHEET 
Section-V : ANNEXURES  

 
VOLUME-II :  
Section-I : SCOPE OF WORK, TECHNICAL SPECIFICATIONS. 
Section-II : GUARANTEED TECHNICAL PARTICULARS (GTP) 
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3.0 Bid Forms (In .XLS Format) : 

Section -I : TECHNICAL SCHEDULES  
Section -II : PRICE  SCHEDULES 

 
10.0    UNDERSTANDING OF e-BID DOCUMENT: 

A prospective Bidder is expected to examine all instructions, forms, terms and 
specifications in the e-Bid documents and fully inform himself as to all the 
conditions and  matters which may in any way affect the scope of work or the 
cost thereof. Failure to furnish all information or uploading of the bid in the e-
Tender Portal of OPTCL not in line with the e-Bid document/ e-tendering 
documents will render the bidder as  substantially not responsive at the Bidder’s 
risk and may result in the rejection of its bid. 

 

C.     PREPARATION OF BIDS: 
 
11.0     LANGUAGE OF BID: 
 

The bid prepared by the Bidder and all correspondences and documents relating 
to the e-bid, exchanged by the Bidder and OPTCL, shall be written in the English 
language, provided that any printed literature furnished by the Bidder in any other 
language is acceptable so long as it is accompanied by its English translation. 
Failure to comply with this may disqualify a bid. For purposes of interpretation of 
the e-bid, the English translation shall govern. 

 

12.0     LOCAL CONDITIONS/SITE VISIT: 
 

12.1 It will be imperative on each Bidder to fully inform himself of all local 
conditions/sites and  factors, which may have any effect on the execution of 
the Contract covered under these  documents and specifications. In this 
regard details of locations and Topography have been provided to the extent 
possible.  

 

12.2 It must be understood and agreed that such factors have properly been 
investigated and  considered while submitting the Proposals. No claim for 
financial adjustment to OPTCL,  nor any change in the time schedule of the 
Contract arising thereof shall be permitted by OPTCL, which are based on the 
lack of such clear  information or its effect on the cost of the Works to the Bidder. 

 
13.0  BID SECURITY (EARNEST MONEY DEPOSIT): 

13.1  The Bidder shall furnish, as part of its bid, bid security for an amount as specified 
in the e-NIT. The bid security (in form of Bank Guarantee) shall be valid for a 
period of 210 (Two Hundred Ten) Days from the date of opening of Bid Part-I as 
mentioned in the original e-tender notice. 

13.2 The bid security is required to protect the OPTCL against the risk of Bidder’s 
conduct,  which  would warrant the guarantee forfeiture. The bid security 
shall be made payable to Odisha Power Transmission Corporation Ltd. without 
any  condition whatsoever. 
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13.3 The bid security shall be denominated in Indian Rupees only and shall be in one of 
the  following forms: 

a) Irrevocable Bank Guarantee issued by any scheduled bank as per Annexure-I 
in favour of “Odisha Power Transmission Corporation Ltd.” en-cashable at 
Bhubaneswar Branch of the Issuing Bank only (As per the list of Bank 
mentioned in Annexure). 

b) Crossed Bank Draft in favour of Odisha Power Transmission Corporation 
Ltd., payable at Bhubaneswar, from any scheduled bank.  

 13.4  The bid security (EMD) shall be scanned and uploaded along with the Technical 
bid (Part-I).  

 13.5   The required bid security shall be physically handed over to the OPTCL in one 
original and two copies on or before the last date and time of opening of the bid 
specified in the tender. 

 

13.6 Any bid security (EMD) not submitted in accordance with paras mentioned above 
will make the bid non-responsive and liable for rejection by OPTCL. 

 
13.7 The bid security may be forfeited: 

a) If a Bidder withdraws/modifies its bid during the period of bid validity specified in 
the bid documents or an extended bid validity period as agreed to by the Bidder 
from the time to time; or 

b) If a successful Bidder does not acknowledge the Letter of Award (LOA) within 
the time schedule; or 

c) If the successful Bidder fails to furnish the Contract performance Bank 
Guarantee within 30 calendar days after the date of Letter of Award or fails to sign 
the contract agreement. 

13.8 Non-Responsive Bidder’s Bid Security will be discharged /returned as promptly as 
possible by OPTCL.  

13.9 The Responsive Bidder’s Bid Security will be kept valid and discharged upon the 
successful Bidder’s signing of the contract agreement and submission and 
acceptance of the Contract Performance Bank Guarantee. 

13.10 The successful Bidder’s Bid Security will be kept valid and discharged upon the 
Bidder’s signing of the contract agreement and submission and acceptance of the 
Contract Performance Bank Guarantee. 

13.11  No interest shall be payable by OPTCL on the above Bid Security. 

13.12 In case the bid is submitted by a Joint Venture/Consortium, the Bid Security shall 
be in the name of the Lead Partner of the Joint Venture/Consortium.  

 
 

14.0 PERIOD OF VALIDITY OF BIDS: 
 

14.1 Bids shall be kept valid for 180 (One Hundred Eighty) Days from the date of opening 

of Bid Part-I as mentioned in the original tender notice. A bid valid for a shorter 
period will be considered as non-responsive. 

 

14.2 In exceptional circumstances, OPTCL may solicit the bidder’s consent for 
extension of  the period of validity. The request and the response thereto shall be 
made in writing  (including FAX or email or tender portal). The bid security 
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provided above shall  also be extended by the same period as the extension 
in the validity of the bid. A bidder may refuse the request without forfeiting his bid 
security against such request. In such case, the bidder shall be deemed to have 
withdrawn his bid. 

 
 15.0    BID PRICE:  
 

15.1 Only one contract shall be entered with Trunkey/EPC Contractors for execution of 
any work involving both supply of goods and services. However, for the sake of 
convenience and administrative reasons, the Price Bid shall be broken into 3 
major components sequentially i.e. (i) Supply, (ii) Erection, Installation & 
Commissioning and (iii) Associated Civil Works. 

  
15.2   The bidder shall quote (i) item wise basic price (taxable value) inclusive of all 

expenditure at the end of supplier at the destination point of supply of goods & 
services excluding GST (ii) Applicable CGST plus OGST or IGST, as the case 
may be and (iii) item wise total price inclusive of applicable CGST plus OGST or 
IGST, as the case may be  in e-tender portal. The details of price schedules are to 
be duly filled in and uploaded in the e-tender portal as per the .XLS Price 
Schedule(s). The benefit of input tax credit (ITC) available under the GST law 
should be adjusted in the quoted value of supply. 

 
15.3 In the GST regime, the distinction between brought out items (transaction between 

the vendors of the Contractor with OPTCL) and direct item (transaction between 
the Contractor with OPTCL) for supply of equipment/materials has lost its 
relevance. Where the goods are delivered by the vendor of the contractor to 
OPTCL, at the direction of the Contractor, whether acting as his agent or 
otherwise, with or without transfer of document of title, it will be deemed that the 
contractor has received the goods at his principal place of business and 
accordingly the Contractor is eligible for Input Tax Credit (ITC). Therefore, 
irrespective of the supply by the Contractor himself or by his Sub-Vendor, only the 
basic price(taxable value) will be quoted at the point of destination inclusive of 
packing, forwarding, freight and insurance.    

 
15.4 The contract price comprising of  (i) supply, (ii) erection/ Installation & 

Commissioning and (iii) Associated Civil Works shall remain FIRM during the 
contract period except statutory variation in the rate of applicable GST, which shall 
be to the account of OPTCL against Tax Invoice.  
<In case original project completion period is beyond 18 months as per 
Table-A, Price variation shall be allowed for the contract period as per 
Wholesale Price Index(WPI) for the Major items as mentioned below 
considering 80% of Taxable value as base price(Taxable Value)>. 

 
A) TRANSMISSION LINE: 

1) a) Fabricated Tower members ( including Stubs & templates)- on the basis 
of WPI for Steel Structures(under Head ‘Manufacture of fabricated metal 
products, except machinery and equipment”) 

b) Nuts & Bolts (Including Washers) for tower structures – on the basis of 
WPI for Bolts, screws, nuts & nails of Iron & steel (under sub-head 
“Manufacture of other fabricated metal products of Head ‘Manufacture of 
fabricated metal products, except machinery and equipment”) 
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2) Conductor- on the basis of WPI of ACSR Conductor or Aluminium/Alloy 
Conductor as applicable (under Head “Manufacture of Electrical Equipment” 
) 

3) “Reinforced Cement Concrete”(RCC) & “Plain Cement Concrete”(PCC) – on 
the basis of monthly WPI of All Commodities 

(B)  SUBSTATION: 

1) Conductor -  on the basis of WPI of ACSR Conductor or Aluminium/Alloy 
Conductor as applicable (under Head “Manufacture of Electrical 
Equipment”) 

2) a) Substation structures (Including Stubs & templates)- on the basis of WPI 
for Steel Structures(under Head ‘Manufacture of fabricated metal products, 
except machinery and equipment”) 

b) Nuts & Bolts(Including Washers) for sub-station structures – on the basis 
of WPI for Bolts, screws, nuts & nails of Iron & steel (under sub-head 
“Manufacture of other fabricated metal products of Head ‘Manufacture of 
fabricated metal products, except machinery and equipment”) 

3) Power Transformers- on the basis of WPI of Transformers (under Head 
“Manufacture of Electrical Equipment” ) 

4) “Reinforced Cement Concrete”(RCC) & “Plain Cement Concrete”(PCC). on 
the basis of monthly WPI of All Commodities 

 
 
 

Computational procedure  

 For computation of price variation, there has to be a base month and update 

period for which price variation(positive or negative) is to be worked out. 

 The monthly WPI for the month of tender opening is to be considered as base 

month. 

 Index for the month of supply in case of supply items/Joint Measurement 

Certificate(JMC) in case of PCC & RCC to be considered for updating the price 

where delivery of material/completion of Concreting is made within schedule 

period as per original order/BAR Chart. 

 Where there is delay in supply of materials/Services,  price variation as per 

schedule/BAR Chart or actual date of delivery or date of JMC  whichever is least 

cost to OPTCL is to be allowed. 

 Price variation is to be allowed on 80% of applicable material/service items 

considering 20% towards freight & other constant factors. 

 Price variation bills/debit or credit notes are to be submitted by the firm for all items 

that are subject to variable price for a quarter. 

 WPI data for a month are published around 14th of subsequent month. However, 

WPI data for last two months of published data remain provisional. As such, price 

variation computation can be done after final WPI figures are available. 

 The price variation for an item is to be limited to (+ or -) 25% of 80% of Taxable 

Value   
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15.5    In the Price Bid Format, the Intra-State or Inter-State supply of goods or services 
or both, as the case may be, shall be indicated by the bidder and accordingly the 
GST will be construed as to whether it is IGST or CGST plus OGST.  

  

16.0  PRICE BASIS AND PAYMENTS: 

16.1 The Bidder shall quote in their proposal total price for each package/work covering 
entire scope of works as per the Technical Specifications and BOQ. Bidders not 
quoting in the formats/schedules specified for the Price bid proposal shall be 
rejected.  

16.2 The Bidder should ensure that the unit basic price(taxable value) for the same item 
quoted at different places in price schedule for the package/work are the same and 
for similar items they should be consistent to each other. In case different prices 
are quoted for the same item, lowest Unit price shall be adopted for the purpose of 
issue of Letter of Award. The sum total of price for Supply, Erection, Installation & 
Commissioning and Associated Civil Works shall match with the contract price for 
the package/works constituting the sub-station and line works. 

16.3 The technical descriptions/specifications/drawings of items specified in the BOQ of 
Bidding Documents shall not be construed to limit the scope of work, the same 
shall be read in conjunction with other parameters mentioned in the Technical 
Specifications and elsewhere in the bid documents to cover the entire scope of 
work. 

16.4 Bidder shall indicate bid prices in Indian Rupees only. 

16.5 Bidder shall furnish the details of Bank account in the Schedule of EFT Form as an 
attachment to Bid Proposal Sheet (BPS) under attach.16pdf  in order to facilitate 
OPTCL to release payment electronically through Electronic fund Transfer system. 

16.6 Statutory deductions (TAX, CESS etc.) as applicable shall be effected. 

16.7 Payment for the Package/work shall be made as per the terms & Conditions of 
payment mentioned in the General Condition of Contract. 

17.0    TAXES AND DUTIES: 

17.1 The GSTIN of OPTCL is 21AAACO7873L1Z6, which should be mentioned by the 
successful bidder while issuing their Tax Invoice, additionally contractor shall 
mention HSN Code / SAC Code and rate of Taxes against all supplies of Goods or 
Services or both in it’s Tax Invoice. 

 

17.2   Transaction between the Contractor and his Vendors:  GST and other 
Statutory Levies payable by the Bidders in respect of the transaction between the 
Bidder and their vendors in respect of goods & services procured by them shall be 
included in the bid price and no separate claim on this behalf including statutory 
variation if any, will be entertained by OPTCL. However while quoting the basic 
price(taxable value) against the package/works, the bidder should adjust the 
benefit of Input Tax Credit (ITC) availed by them on inward supplies of goods or 
services or both, as the case may be for execution of the said package / works. 

 

17.3 Transaction between the Contractor and OPTCL: The basic price(taxable 
value) quoted item wise by the bidder in respect of the transaction between 
OPTCL & the Bidder shall include all taxes & duties and charges payable by the 
bidder except for the GST.  CGST plus OGST, or IGST, as the case may be, at 
applicable rate shall be quoted alongside the basic price(taxable value) for all the 
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items. However while quoting the basic price(taxable value) against the 
package/works, benefit of Input Tax Credit (ITC) should be adjusted in the quoted 
price by the bidder. 

 
17.4 As regards the Direct Taxes such as Income Tax etc. and other statutory 

payments and other corporate taxes, for which the contractor is liable, he shall be 
responsible for such payments to the concerned authorities. 
 

17.5 The statutory deduction of taxes and duties at source as applicable, related to 
these works, shall be made by OPTCL from the Contractor’s bills for which the 
contractor cannot claim any reimbursement. TDS so deducted under Income Tax 
Act, 1961 shall be deposited with the Income Tax Authorities. OPTCL shall also 
deduct tax as applicable under GST Law from the payment made or credited to the 
supplier on the value of taxable supply, where the total value of such supply, under 
a contract, exceeds the specified limit (presently Two Lakh and Fifty Thousand 
Rupees) at the applicable rate. TDS certificates as applicable under various laws 
shall be issued by OPTCL. 

17.6 In case of any changes in the rate of GST after the submission of the bid, but 
before the evaluation of the price bid, the revised rate shall be considered for 
evaluation. Similarly, if the rate of GST changes after the evaluation of the bid and 
before the issue of  LOA,  the revised rate shall be considered for issue of LOA. 
 

18.  INSPECTION COST:  

18.1 Expenses in respect of OPTCL’s representative for witnessing the inspection & 
testing of the offered equipment/materials at the inspection and testing site. 

 The testing and inspection of the equipment/ materials at manufacturer works 
are in the scope of work of the Contractor/Supplier. Travel Expenses of 
OPTCL Representative & Third Party Inspecting Agency (TPIA) shall be borne 
by the Contractor. However the Inspection Fees payable to TPIA will be borne 
by OPTCL. 

 OPTCL inspecting officer and Third Party Inspecting Agency (TPIA), on receipt 
of offer for inspection from the contractor/supplier, shall proceed to the 
manufacturer works to witness the Type/Acceptance/Routine test.   

 

18.2  The travel expenses under the following heads, in respect of OPTCL’s 
representative and TPIA for witnessing the inspection & testing of the offered 
equipment/materials at the inspection and testing site, shall be borne by the 
contractor. 

a) Hotel Accommodation:  

I. Single room accommodation in 4 star hotel for OPTCL/TPIA inspecting 
officer, not below the rank of Assistant General Manager (Grade E-6),. 

II. Single room accommodation in 3 star hotel for OPTCL/TPIA inspecting 
officer of the rank below Assistant General Manager(Grade E-6). 
 

N.B.: It is the responsibility of the contractor to arrange the hotel accommodation 
matching with their inspection and testing schedule. In case of extended duration 
of inspection or non-availability of the return ticket, Contractor shall arrange for the 
extended stay of the inspecting officer in the Hotel accordingly. In case, there is no 
hotel with prescribed standard in and around the place of inspection, the contractor 
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shall suggest alternative suitable arrangement at the time of offer for inspection, 
which is subjected to acceptability of OPTCL inspecting officer.  

b) Journey of the Inspecting Officer: 

(i)  To and fro travel expenditure from the Head Quarters of the inspecting officer 
to the place of inspection/testing shall be borne by the contractor as per the 
following.  

 Journey from the Head Quarters to the nearest Airport by train (Ist/IInd 
A/C) or Taxi (A/C). 

 Journey from destination Airport to the place of inspection/testing by train 
(Ist/IInd A/C) or Taxi (A/C).  

 For train journey, inspecting officer, not below the rank of Assistant 
General Manager shall be provided with 1st class AC ticket and inspecting 
officer below the rank of Assistant General Manager shall be provided with 
2nd class AC ticket.  

(ii)  Booking/cancellation of Air-ticket / Train-ticket is the responsibility of the 
contractor.  

(iii)  Moreover, if during the journey there is an unavoidable necessity for 
intermediate travel by road/ waterway/sea-route, the contractor/supplier shall 
provide suitable conveyance to the inspecting officer for travel this stretch of 
journey or bear the cost towards this. Any such possibilities shall be duly 
intimated to OPTCL at the time of their offer for inspection.  

c) Local Conveyance: 

Local journey for the inspecting officer between Hotel and the place of the 
inspection/testing site, Air-conditioned four wheeler vehicles in good condition shall 
be provided by the contractor.  

 d)  Other Important Information: 
(i)  All the above expenses shall be deemed to be included in the bidder’s 

quoted price for that supply item. Bidder shall not be eligible to raise any 
extra claim in this regard.  

(ii)  Contractor may assume that only in 40% of the inspection and testing offer 
cases, OPTCL/TPIA inspecting officer (not below the rank of Assistant 
General Manager) will witness the inspection and testing.  

(iii)  In case of inspection and testing of some critical equipment/materials like 
Power Transformers, CT, PT, Breakers, S/S Automation Equipment and 
Cable, OPTCL may depute more than one inspecting officer.     

(iv)  Contractor shall judiciously plan the inspection/testing schedule and place of 
inspection/testing, so that optimum number of inspection/testing and 
minimum time shall be required to cover all the equipment/materials of the 
relevant contract package.  

(v)  It shall be the responsibility of the Contractor to organize the above tour 
related matters of OPTCL inspecting officer including the matters related to 
overseas inspection/testing, if any. 

  
(e) Providing vehicle to the field Engineers for proper supervision of site 

works: 
 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 37 of 158 
 

(i)  For effective monitoring of the site works, the contractor shall submit monthly 
and weekly program of site work well in advance in prescribed format to 
OPTCL site engineer.  

(ii)  In case of transmission line work, the contractor shall clearly indicate the 
location no. in the program.  

(iii) Contractor shall provide a four wheeler vehicle in good running condition and 
suitable for the site use to the field officers of the respective head-quarters to 
visit different work locations for monitoring the site works as per the program 
and back to the headquarters after monitoring the work.  

Note: The expenses towards above, including cost pertaining to up-keeping cost of the 
vehicle, i.e. fuel, driver etc., shall be deemed to be included in the bidder’s quoted price 
without any additional financial implication to OPTCL. Bidder shall not be eligible to raise 
any extra claim in this regard.  
 
19.0  ASSOCIATED BIDDING COST: 
 
 The Bidder shall also bear all costs and expenses associated with preparation and 

submission of its bid including pre and post-bid discussions, technical and other 
presentations etc., and OPTCL will in no case be responsible or liable for those 
costs, regardless of the conduct or outcome of the e-bidding process. 

 
20.0    INSURANCE: 
 

The Bidder’s insurance liabilities pertaining to the scope of works are detailed out 
in clauses titled ‘Insurance’ in General Terms and Conditions of Contract of this 
Vol.I Bidder’s attention is specifically invited to these clauses. Bid price shall 
include all the cost in pursuance of fulfilling all the insurance liabilities under the 
Contract. 
 

D. SUBMISSION OF e-BIDS: 
 

21.0  MODE OF SUBMISSION OF e-BID 
 

21.1 The bidder shall submit the bid in Electronic Mode only i.e. in 
www.tenderwizard.com/ OPTCL  portal, package/works wise as given under e-NIT 
(Table-A). The bidder must ensure that the bids are received in the specified 
tender portal of OPTCL by the date and time indicated in the Tender notice. 

21.2 Bids submitted by telex/telegram will not be accepted. 

21.3 The OPTCL reserves the right to reject any bid, which is not submitted in 
electronic mode and according to the instruction, stipulated above.  
 

22.0  DEADLINE FOR SUBMISSION OF e-BIDS: 
 

22.1 Soft copy of the bid shall be uploaded through the portal www.tenderwizard.com 
/OPTCL on or before the submission time and date as stipulated in the bidding 
document. Tender cost, Evidence of deposit of Tender Processing Fees, Bid 
Security (Earnest Money Deposit), Power of Attorney, Joint Venture/Consortium 
Agreement & Power of Attorney of Joint Venture/Consortium Agreement (in case 
bid from Joint Venture/Consortium) and Affidavits must be delivered at OPTCL’s 

http://www.tenderwizard.com/%20OPTCL
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address specified under ITB not later than the time and date stated in the opening 
of bids.  

 

22.2 The OPTCL may, at its discretion, extend this deadline for submission of bids by 
amending the Bidding Documents in accordance with ITB & for the reasons 
specified therein at any time prior to the time and date of submission of bid, in 
which case all rights and obligations of OPTCL and bidders will thereafter be 
subject to the deadline as extended. 

 
23.0 LATE BIDS: 
 
23.1 Soft part of the bid will not be uploaded on the portal after expiry of submission 

time and the bidder shall not be permitted to submit the same by any other mode. 
In such case, even if the bidder has submitted the specific documents in hard copy 
in original (viz., Tender Cost, Tender Processing Fees & Bid Security,) within the 
stipulated deadline, its bid shall be considered as late bid. The hard copy 
submitted [specific documents (viz., Tender Cost, proof of deposit of Tender 
Processing Fees & Bid Security)] shall be returned unopened to the bidder. 

 

23.2 Hard copy of the bid security (EMD), Tender Cost and proof towards deposit of 
Tender Processing Fees of the bid received by OPTCL after the deadline for 
submission of bid prescribed by OPTCL pursuant to ITB will be considered as late 
bid even if the bidder has uploaded the bid within the stipulated deadline. In such a 
case, the bid shall be rejected and shall not be considered at all any further. The 
late document (Tender Cost, proof of deposit of Tender Processing Fees & Bid 
Security) received  shall be returned unopened to the bidder. 

 

24.0 MODIFICATION AND WITHDRAWAL OF E-BIDS: 
 
24.1 Bidder may modify or withdraw its bids through the relevant provisions on the e-

tender portal of OPTCL “www.tenderwizard.com/OPTCL” up to due date and time 
of submission of bid indicated in tender notification. 

 
24.2 The Bidder’s modifications shall be done and submitted as follows: 
  (i)  Modified Electronic form of the bid as per the provision of portal therein.                    

(ii)  Soft copy of the entire bid if any modification is there. 
 
24.3 Bidder may withdraw its bid through the relevant provisions of portal only. 
 
24.4 No bid shall be modified/ withdrawn subsequent to the dead line for submission of 

bids.  
 
24.5  Withdrawal/modification of submitted bid before the expiry of bid validity shall result 

forfeiture of Bidder’s bid security, pursuant to ITB.  
 

E. BID OPENING AND EVALUATION: 
 

25.0 CLARIFICATION OF BIDS: 
 
25.1 Prior to detailed Technical bid evaluation, OPTCL may, at its discretion, ask the 

Bidder(s) for a clarification of its bid. In case of erroneous/non submission of 

http://www.tenderwizard.com/OPTCL
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documents related to Technical qualifying requirement, OPTCL may give the 
Bidder(s) not more than 07 working days notice to rectify/furnish such documents, 
failing which the bid shall be considered as non-responsive.  The request for 
clarification and the response shall be in writing, and no change in the price or 
substance of the bid shall be sought, offered or permitted. 

 
25.2  Technical discussion with Bidder(s) shall be arranged, if needed. Bidder shall 

depute his authorized representative(s) for attending the discussion. The 
representative(s) attending the discussion shall produce authorization letter from 
his organization to attend the discussion and sign the minutes of meeting on 
behalf of the organization. The authorized representative must be competent and 
empowered to settle all technical and commercial issues without any price 
implication to OPTCL. 

 
26.0 EVALUATION OF TECHNICAL & PRICE BID: 
 
26.1 Evaluation of Technical Part of Bid:  

The bids shall be independently evaluated package/works wise. Prior to detailed 
Bid evaluation, OPTCL will determine the substantial responsiveness of each Bid 
with respect to the Qualifying Requirement, Bid Capacity & other Bid Document 
requirements based on attachments uploaded (in .pdf formats) and Keyed in 
Schedules (in .XLS formats) contained in the official e-tender portal of OPTCL and 
any other documents required to be furnished as per the clarifications sought for 
by OPTCL. A substantially responsive Bid is one, which conforms to the terms, 
condition and specification of the Bid Documents including e-tendering provisions 
without material deviation. A material deviation is one which affects or is likely to 
affect in a substantial way the scope of work, quality or performance of the works, 
or which limits in any substantial way, inconsistent with the Bidding Documents 
and formats/schedules mentioned in e-tendering provision, OPTCL’s rights or the 
Bidders’ obligations as envisaged in the Bidding Documents and would affect 
unfairly the competitive position of other Bidders presenting substantially 
responsive Bids. Further examination of only such Bids as are determined to be 
substantially responsive shall be taken up, unless otherwise determined by 
OPTCL. OPTCL may waive any minor informality or non-conformity or irregularity 
in a bid, which does not constitute a material deviation, provided such waiver, 
does not prejudice or affect the relative ranking of any Bidder. 

26.2 The complete scope of supplies and work/services has been defined in the 
Bidding Documents. Only those Bidders who take complete responsibility and who 
Bid for the complete scope of supplies and work/services as contained in the 
Bidding Document shall be considered for further evaluation. 

26.3  A bidder may be Technically eligible for any of the package(s)/ works based on the 
Qualifying Requirement mentioned above except Bid Capacity Qualification.   

26.4 Thereafter, the price bid of the eligible bidder(s) shall be opened based on the 
available bid capacity.  

26.5 Opening of Price Part of Bid: Price Bid of those Bidders, whose Bids are 
considered Technically responsive and meeting the available Bid Capacity 
Qualification Criteria shall be opened package(s)/ works wise separately. Where, 
the package consists of no. of works and evaluation is required to be made 
workwise, the sequence of price bid opening shall be in the order as specified in 
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the tender (Table-A). <Deviation to this order of opening shall be with the approval 
of the competent authority.>  

26.6 Evaluation of Price Bid: The Bid Price quoted under the different component of 
the Price Schedule i.e. (i) Supply, (ii) Erection & Commissioning and (iii) Civil 
Works as quoted by bidder shall be evaluated package/works wise separately in 
the following manner. 

26.6.1   Arithmetical Correction: 

i. The price of all such items(s) against which bidder has not quoted rates/amount 
(viz. items left blank or against which “nil”/ “-“ / “0” is indicated) in the schedule will 
be deemed to have been quoted free of cost or included in other item(s) and 
covered in the total quoted bid price. 

ii. (a) The Bidder should ensure that the unit prices for the same item furnished in 
various price schedules are consistent with each other. In case of any 
inconsistency in the Unit prices furnished in the price proposal of the bidder, the 
same shall be identified by OPTCL and OPTCL shall consider the highest unit 
price of the bidder for the purpose of evaluation. However, the contract shall be 
awarded at the lowest unit price of the bidder. The prices quoted by the Bidders 
shall be checked for arithmetic correction, if any, based on rate and amount filled 
by the Bidder in the respective price schedule. 

(b) If there is a discrepancy between unit price and the total price that is obtained 
by multiplying the unit price and quantity, the unit price shall prevail and total price 
shall be corrected. If there is a discrepancy in the quantity mentioned by the bidder 
from the quantity mentioned in the tender, the tendered quantity will prevail.  

 
26.6.2 To arrive at the total evaluated prices following methodology shall be applied.  

 
i. Price evaluation shall be made package/works wise separately considering the 

total evaluated price inclusive of CGST plus OGST or IGST as the case may be, 
at applicable rate. 

ii. Price evaluation shall be made considering the Bill of Quantity (BOQ) specified 
in the Tender Document. In case of any deviation to the BOQ by the bidder, the 
BOQ specified in the Tender document shall be final and binding on the bidder.  
 

iii. For the purpose of evaluation, loss capitalization of the Transformer shall not be 
considered. 

 

26.6.3 Prices received in the price bid sheet (.XLS Format) shall be used for Tabulation 
/ Price Bid Comparison. The soft form of price bid Keyed in to the .XLS format 
shall be final and binding on the Contractor. 

 

26.6.4 The total evaluated prices of all the Bidders, Package/Works wise, shall be 
compared to determine the lowest evaluated price.    

 

27.0 CONFIDENTIALITY OF BID EVALUATION PROCESS: 
 

Information related to the examination, clarification, evaluation and comparison of 
bids and recommendations for award of contract shall not be disclosed to Bidder 
or other person not officially concerned with such process. Any effort by Bidder to 
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influence OPTCL’s processing of bidding or award decisions may result in 
rejection of such Bidder’s Bid. 

 
28.0 CONTACTING THE OPTCL: 
 

While the bids are under consideration, Bidders and / or their representatives or 
other interested parties are advised to refrain from contacting by any means, 
OPTCL, and/or his employees / representatives on matters related to the bids 
under consideration. OPTCL, if necessary, will obtain clarifications on the bids by 
requesting for such information from any or all the Bidders, in writing. Bidders will 
not be permitted to change the substance of the bids after the bids have been 
opened. 
 

F. AWARD OF CONTRACT: 
 

29.0 AWARD CRITERIA: 
 

29.1  OPTCL will award the contract package/works wise to the successful bidder, 
whose bid has been determined to be the lowest evaluated total price including 
CGST plus OGST or IGST as the case may be or on least cost basis to OPTCL as 
the case may be among the substantially responsive bidders provided that the 
total evaluated price is reasonable and the Bidder is continues to be qualified to 
perform the contract satisfactorily.  

 
29.2  In an event the selected bidder backs out after the award of the Contract, the work 

may be awarded to the bidder in ascending order of their evaluated prices subject 
to matching the evaluated total price of the selected bidder. 

 
30.0 RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS: 
 

OPTCL reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all bids at any time prior to award of Contract, without thereby 
incurring any liability to the affected Bidder or Bidders or any obligation to inform 
the affected Bidder or Bidders of the grounds for OPTCL action. OPTCL also 

reserves the right to accept a Bid other than  the lowest and to accept any Bid in whole or 
part, to annul the bidding process with or without notice or reasons. Such decisions by 

OPTCL shall bear no liability whatsoever consequent upon such decision. 
 

31.0 LETTER OF AWARD: 
31.1 Prior to the expiry of the period of bid validity and extended validity period, if any, 

OPTCL will notify the successful Bidder in writing through Letter of Award, that 
their bid has been accepted. 

 

31.2 The Letter of Award shall form part of the Contract. Within 07 days of receipt of the 
Letter of Award, the successful Bidder shall sign and stamp the same and return it 
to OPTCL as a token of acknowledgement of the receipt of the LOA. 
 

32.0 SIGNING OF CONTRACT: 
 

32.1 The Contractor will prepare the Contract Agreement as per the proforma enclosed 
to this Volume-I and the same will be signed within 30(thirty) days of issue of 
Letter of Award. 
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32.2    The Contractor will submit the Contract Performance Bank Guarantee as per LOA 

before signing the contract agreement. 
 
33.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

33.1 The successful Bidder, to whom Letter of Award is issued shall be required to 
furnish a Contract Performance Bank Guarantee (from list of Banks mentioned in 
the annexure to this document) in non-judicial stamp paper of appropriate value 
(as per the prescribed format) issued in favour of “Odisha Power Transmission 
Corporation Ltd” en-cashable at Bhubaneswar Branch of the Issuing Bank only 
within 30 (Thirty) days from the date LOA.  

33.2 The Contract Performance Bank Guarantee (CPBG) amount shall be equal to ten 
percent (10%) of the Contract Price (including GST). Initially, the CPBG shall be 
valid for 6 (Six) Months over and above the work completion period plus 
Guarantee Period.   However, a separate second Bank Guarantee (CPBG) for 
10% of the cost of the Power Transformers, CT, PT, Breakers, S/S Automation 
Equipment, Structures, Cables shall be submitted 01 (One) Month prior to expiry 
of the initial Guarantee Period which will be valid for 6 (Six) Months over and 
above the additional Guarantee Period of such major items i.e. (48 Months +6 
Months= 54 months).    

33.3  If the work completion period gets extended the Contract Performance Bank 
Guarantee shall be extended accordingly. In case the contract price gets revised, 
the successful bidder shall submit the amended Bank Guarantee to that effect.  

33.4 In case of Joint Venture/ Consortium the Contract Performance Bank Guarantee 
shall be ten percent (10%) of the Contract Price which shall be submitted by the 
Lead Partner on behalf of the Joint Venture/Consortium. 

33.5 The above CPBG shall be submitted (Original and two nos. of copies) to OPTCL 
for acceptance. However, on scrutiny if any deficiency is observed to the said 
CPBG, the contractor shall be intimated about such deficiency to resubmit the 
fresh CPBG and /or amended CPBG in lieu of the Original BG. However, the 
fresh/amended CPBG shall be submitted within the time schedule prior to the 
signing of the contract agreement.  Despite above, if the CPBG is not submitted or 
it is still not acceptable to OPTCL, contract shall become void and necessary 
action as per the contract shall follow. 

33.6  The aforesaid CPBG shall be returned to the Contractor after successful 
completion of the guaranteed obligations under the contract. 

   

 
END OF SECTION – II 
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SECTION-III 
GENERAL CONDITIONS OF CONTRACT (GCC) 

A. INTRODUCTION: 

1.0 GENERAL INFORMATION: 
 
1.1 “Odisha Power Transmission Corporation Limited (OPTCL)”, A wholly owned 

subsidiary of Government of Odisha, incorporated under the Companies Act, 1956, 
having its Registered Office at Janpath, Bhubaneswar – 751022 (hereinafter called 
OPTCL) intends to enter into a contract with the contractor to be named in the letter 
of award (LOA) and in the contract to be signed.  

 
1.2 The scope of work shall be as per the scope of work and specifications in Volume-II.  

 
1.3 Unless otherwise provided in the Contract agreement, these General Conditions of 

Contracts shall govern the execution of this Contract. 
  

2.0 DEFINITION OF TERMS: 

2.1 The ‘Contract’ means the Contract agreement entered into between OPTCL and 
the Contractor as per the Agreement signed by the parties, including all 
attachments and appendices thereto and all documents listed and enclosed with the 
agreement. 

2.2 ‘OPTCL/OWNER’ shall mean the ODISHA POWER TRANSMISSION 
CORPOTATION Ltd , Bhubaneswar and shall include its legal representatives, 
successors and assigns. 

2.3 ‘Contractor’ shall mean the Bidder whose bid to perform the contract has been 
accepted by OPTCL for the award of the Works defined in the scope of works 
(Volume-II) and shall include such successful Bidder’s legal representatives, 
successors and permitted assigns. 

2.4 ‘Engineer-In-Charge’ shall mean the officer(s) of OPTCL, appointed in writing by 
OPTCL to act as Engineer-In-Charge for the Package(s)/Works from time to time for 
the purpose of the Contract. 

2.5 ‘Bidder’ shall mean a company (registered under the Companies Act, 1956/ 2013) 
who has submitted the bid against the NIT by giving requisite fees independently or 
in the form of Joint Venture/ Consortium. 

2.6 ‘Joint Venture/Consortium’ shall mean an association of two companies termed 
as partners (Lead Partner and other partner) formed by way of a written agreement 
in a non-judicial stamp paper with sole objective of participating in the bid by pooling 
their respective resources for successful execution of the contract defining their 
respective role in the contract , if they are found to be successful bidder having joint 
and several responsibility. 

2.7 The terms ‘Equipment’, ‘Spares’ and ‘Materials’ shall mean and include 
equipment, spares and materials to be provided by the Contractor and its Vendor, if 
any,  under the Contract. This shall also include OPTCL’s Supplied Materials 
(OSM), if any. 

https://en.wikipedia.org/wiki/Voluntary_association
https://en.wikipedia.org/wiki/Companies
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2.8 ‘Package/ Works’ shall mean and include the procurement of Goods & Services 
(Equipment/Spares/Materials, Labour, Services and Civil works), as per the 
Specifications and complete drawing & design covering supply, inspection, Erection, 
Installation & commissioning, testing and putting into satisfactory operation 
including all transportation, handling, unloading and storage at the Project Site as 
defined in the Contract for which estimates have been prepared either package 
wise or Works wise, as the case may be. 

2.9 ‘Technical Specifications’ shall mean the Specifications as specified in the 
Bidding Document (Volume – II) forming a part of the Contract and such other 
schedules and drawings as may be mutually agreed upon. 

2.10 ‘Site’ shall mean and include the land and other places on, into or through which 
the works and the related facilities are to be erected or installed and any adjacent 
land, paths, street or reservoir which may be allocated or used by OPTCL or 
Contractor in the performance of the Contract. 

2.11 The term ‘Contract Price’ shall mean the total price for the entire scope of works 
inclusive of applicable CGST plus OGST or IGST as the case may be, covering all 
the components i.e. Supply of Material/Equipment/Spares, Erection and 
Commissioning and Civil Works quoted by the Contractor in his bid with additions 
and / or deletions as may be agreed and incorporated in the Letter of Award and 
subsequent amendments thereto. 

2.12 ‘Inspector’ shall mean OPTCL or any person nominated by OPTCL from time to 
time, to inspect the equipment or works under the Contract of OPTCL and / or the 
duly authorized representative. 

2.13 “Letter of Award’ shall mean the letter issued by OPTCL intimating the Contractor 
that his bid has been accepted. 

2.14 ‘Month’ shall mean the calendar month. ‘Day’ or ‘Days’ unless herein otherwise 
expressly defined shall mean calendar day or days of 24 hours each. 

2.15 A ‘Week’ shall mean continuous period of seven (7) days. 

2.16 ‘Writing’ shall include any manuscript, type written or printed statement, under or 
over signature and / or seal as the case may be. 

2.17 When the words ‘Approved’, ‘Subject to Approval’, ‘Satisfactory’, ‘Equal to’, ‘Proper’, 
‘Requested’, ‘As Directed’, ‘Where Directed’, ‘When Directed’, ‘Determined by’, 
‘Accepted’, ‘Permitted’, or words and phrases of like importance are used the 
approval, judgment, direction etc. is understood to be a function of OPTCL 
/Engineer. 

2.18 “Test on completion” shall mean such tests as prescribed in the Contract to be 
performed by the Contractor before the work is taken over by OPTCL. 

2.19 ‘Initial Operation’ shall mean the first integral operation of the complete equipment 
covered under the Contract with the sub-system and supporting equipment in 
service or available for service. The length of operation shall be as determined by 
the Engineer-In-Charge, unless otherwise specified elsewhere in the Contract. 

2.20 ‘Performance and Guarantee Tests’ shall mean all operational checks and tests 
required to determine and demonstrate capacity, efficiency, and operating 
characteristics as specified in the Contract Documents. 
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2.21 The term ‘Final Acceptance’/’Taking Over’ shall mean OPTCL’s written 
acceptance of the works performed under the Contract, after successful 
commissioning / completion of performance and Guarantee Tests, as specified in 
the accompanying Technical Specifications or otherwise agreed in the Contract. 

2.22 ‘Commercial Operation’ shall mean the condition of operation in which the 
complete equipment covered under the Contract is officially declared by OPTCL to 
be available for continuous operation at different loads for periods mentioned in the 
specification  so as to relieve the  Contractor of his obligations for such operation 
under the Contract. 

2.23 ‘Guarantee Period’/’Maintenance Period’ shall mean the period during which the 
Contractor shall remain liable for repair or replacement of any defective part of the 
works/equipment performed/supplied under the Contract. 

2.24 ‘Work Completion Schedule’ shall mean PERT/BAR Chart drawn defining the due 
date of key mile stone activities stating from the Zero date (date of issue of the 
LOA/NOA)  to Handing over of the Package/works which shall be revised 
consequent upon issue of revised LOA on the basis of survey. 

2.25 “Drawing’, ‘Plans” shall mean all: 

i. Drawings furnished by OPTCL as a basis of Bid /Proposals. 

ii. Supplementary drawings furnished by OPTCL to clarify and to define in 
greater detail the intent of the Contract. 

iii. Drawings submitted by the Contractor with his bid provided such drawings are 
acceptable to OPTCL. 

iv. Drawings furnished by OPTCL to the Contractor during the progress of the 
work; and 

v. Engineering data and drawings submitted by the Contractor during the 
progress of the work provided such drawings are acceptable to the Engineer/ 
OPTCL. 

2.26 ‘Codes’ shall mean the following including the latest amendments and/or 
replacements, if any: 

i. Indian Electricity Act, 2003 and Rules and Regulations made thereunder. 
ii. Indian Factory Act, 1948 and Rules and Regulations made thereunder. 
iii. Indian Explosives Act, 1884 and Rules and Regulations made thereunder. 
iv. Indian Petroleum Act, 1934 and Rules and Regulations made thereunder. 
v. A.S.M.E. Test Codes. 
vi. A.I.E.E. Test Codes 
vii. American Society of Materials Testing Codes. 
viii. Standards of the Bureau of Indian Standards (BIS). 
ix. Other Internationally approved standards and/or rules and regulations touching 

the subject matter of the Contract. 
x. OPWD Code with its latest amendments. 

2.27 Words imparting the singular only shall also include the plural and vice-versa where 
the  context so requires. 

2.28 Words imparting ‘Person’ shall include firms, companies, corporations and 
associations or individual/ bodies of individuals, whether incorporated or not. 
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2.29 Terms and expressions not herein defined shall have the same meaning as are 
assigned to them in the Indian Sale of Goods Act (1930), failing that in the Indian 
Contract Act (1872) and failing that in the General Clauses Act (1897) including 
amendments thereof, if any.  

2.30 In addition to the above the following definitions shall also apply. 

a) ‘All equipment and materials’ to be supplied shall also mean   ‘Goods/Materials’. 

b) ‘Constructed’ shall also mean ‘erected and installed’. 

c) ‘Contract Performance Guarantee’ shall also mean ‘Contract Performance Bank 
Guarantee’. 

2.31 Trial Operation, reliability test, trail run, completion test, shall mean the extended 
period of time after the start up period. During this trial operation period the unit 
shall be operated over the full load range. The length of trial operation shall be as 
determined by the Engineer, unless otherwise specified elsewhere in the contract. 

2.32 “Effective Date of Contract” shall mean the date of issuance of Letter of Award 
(LOA)/Notice of Award (NOA). 

2.33 “Installation/Erection” shall be confined to the materials/equipment supplied under 
the contract including associated civil works which will be deemed to be completed 
when it is ready for commissioning.  

2.34 “Commissioning” shall mean the first successful operation of the electrical 
installations after all initial adjustments and trials have been completed.  

2.35 “e-Tender Portal of OPTCL” shall mean the OFFICIAL tender portal used/to be 
used or referred to by OPTCL for the purpose of invitation of Bid through electronics 
mode. 

3.0  APPLICATION: 

3.1 These General Conditions of the Contract shall apply to the extent that these are 
not in conflict with the provisions in other parts of the Contract. The provisions 
contained elsewhere in the contract shall be construed in the context they have 
been provided and shall apply in addition to the provisions in the General 
conditions of the Contract. 

3.2 This Section-III of VOLUME-I, General condition of Contract shall apply to the 
supply of Goods & Services consisting of Materials/Equipment/Spare, Erection and 
Commissioning thereof and associate Civil works by the Contractor as per the 
BOQ, Technical Specification and Letter of Award or any amendment thereof, 
including OPTCL’s Supplied Materials(OSM), if any. 

4.0 STANDARDS: 

The Materials supplied and works executed under this Contract shall conform to 
the standards mentioned in the Technical Specifications, and, when no applicable 
standard is mentioned, to the authoritative standard appropriate to the 
materials/works and such standards shall be the latest issued by the concerned 
institution. 

5.0 LANGUAGE AND MEASURES: 
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All documents pertaining to the Contract including specifications, schedules, 
notices, correspondences, operating and maintenance instructions, drawings or 
any other writing shall be written in English language and the English Translation 
will prevail over the Original written in any other language. The Metric System of 
measurement shall be used exclusively in the Contract. 

6.0 CONTRACT DOCUMENTS: 

6.1 The term Contract Documents shall mean and include the following, which shall be 
deemed to form an integral part of the Contract: 

a) e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if any, e-
tender Document (ITB, General Conditions of Contract, Annexures, 
Schedules, BPS etc.). 

b) Scope of Works and Specifications of the equipment as per Volume-II.  
c) Accepted Technical Bid. 
d)  Accepted Price Bid. 
e) Letter of Award including BOQ & Price Schedule. 
f) Any letters of clarifications issued by OPTCL prior to the Award of Contract 

except to the extent of repugnancy. 
g) All the materials, literature, guaranteed data and information of any sort 

given by the Contractor along with his bid, subject to the approval of 
OPTCL. 

h) Any agreed variations of the conditions of the documents and General 
conditions of Contract. 

i) Contract Agreement. 
j)  Approved Work Completion Schedule (PERT/BAR Chart) 
j) Revise BOQ based on the Survey Report & Price Schedule. 
k)  Approved GTP, Drawings, and Designs etc. under the contract.   

 
6.2 In the event of any conflict between the above-mentioned documents the matter 

shall be referred to OPTCL whose decision shall be considered as final and 
binding upon the parties.        

7.0 USE OF CONTRACT DOCUMENTS: 

7.1 The Contractor shall not, without OPTCL’s prior written consent, disclose the 
Contract, or any provision thereof, or any specification, plan, drawing, pattern, 
sample or information furnished by or on behalf of OPTCL in connection therewith, 
to any person other than a person employed by the Contractor in the performance 
of the Contract. Disclosure to any such employed person shall be made in 
confidence and shall extend only so far as may be necessary for the purpose of 
such performance. 

7.2 Any document, other than the Contract itself, enumerated in various Contract 
documents shall remain the property of OPTCL and shall be returned (in all 
copies) to OPTCL on completion of the Contractor’s performance under the 
Contract if so required by OPTCL. 

8.0 CONSTRUCTION OF THE CONTRACT: 
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8.1 In pursuance to GST Law, there shall be one Works Contract for jobs undertaken 
by EPC/Turnkey contractors covering supply of Material/Equipment/Spares, 
Erection, Installation & Commissioning and Associated Civil Works, which together 
will be treated as services carrying present applicable rate of GST @ 18%. In 
case, the Works Contract envisaged herein is considered as Govt. Contract, in 
which case the present GST rate of @18% will switch over to the applicable rate of 
GST for Govt. Contracts.    

 The Supply portion of the contract will relate to engineering, manufacturing, testing 
& inspection at manufacturer's works, packing, forwarding and transportation of 
equipment and materials, special tools & tackles and spares etc. from 
manufacturing works/place of dispatch (both in India/abroad) to project site 
including transit insurance as per Bidding documents. The Erection portion of the 
contract will relate to unloading, handing at site, storage, storage-cum-insurance 
and preservation at site, erection, testing, commissioning including all associated 
Mechanical, Electrical, Civil  and Construction of all associated Structural & 
architectural works etc. for Construction of Sub-Stations and associated lines or 
any other item as per the bidding documents. 

8.2 Notwithstanding above,  for the material & equipment (Supplied by the Contractor 
as well as OPTCL Supply Material (OSM)) handed over to the contractor for 
erection and commissioning, the Contractor shall at the time of taking delivery of 
the Materials/ dispatch documents be required to execute an Indemnity Bond are 
per the enclosed Annexure-V to this Volume-1 in favour of OPTCL in the form 
acceptable to OPTCL for the Materials/Equipment Supplied and under the safe 
custody of the Contractor after supply of such Materials/Equipment for Erection, 
Installation & Commissioning and Services and to utilize the same exclusively for 
the purpose of the said Contract.  

8.3 It is clearly understood that the total consideration for the Contract(s) has been 
broken up into various components/key Mile Stones (Work Completion Schedule) 
for the convenience of payment under the Contract(s) and for the measurement of 
deviations or modifications under the Contract(s). 

8.4 The contractor shall ensure that the materials/equipment shall be supplied under 
the contract as per the agreed work completion schedule. For this purpose OPTCL 
shall issue Material Dispatch Clearance Certificate (MDCC) in a staggered manner 
based on the utilization of such materials/equipment. Similarly for Erection, 
Installation & Commissioning services including Civil Works shall be executed as 
per the agreed Work Completion Schedule. 

9.0 MANNER OF EXECUTION OF CONTRACT: 

9.1 The OPTCL shall issue the Letter of Award (LOA) to the Contractor, which shall be 
acknowledged by the contractor duly signed by the Authorized Signatory and 
Stamped and sent to OPTCL within 07 (Seven) days of issuance of Letter of 
Award. 

9.2 The Contractor shall finalise the Works Completion Schedule earlier furnished at 
the time of the Bidding with OPTCL within 21 days from the date of LOA for 
approval. The agreed work completion schedule shall form part of the contract 
agreement. Subsequent to approval of revised BOQ based on the joint survey 
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report & consequent Price Schedule, the LOA shall be amended including works 
completion schedule which shall be used for applying price reduction schedule.  

9.3 The Contractor shall provide Contract Performance Bank Guarantee, appropriate 
power of attorney and other requisite documents within 21 days from the date of 
LOA for approval. However, due to any circumstances on the part of the contractor 
if they fail to submit the acceptable Contract Performance Bank Guarantee 
(CPBG) within 30 days from the date of LOA, the contractor can request for 
submission of the same beyond the above period. The OPTCL may allow a time 
period of maximum up to another 30 (Thirty) days depending on the merit of the 
request provided the Bid Security (EMD) is valid for a period one (1) month 
beyond the extension being sought by the successful bidder.  In such case, the 
contractor has to submit the fresh CPBG / rectified CPBG as the case may be. In 
no case the contract signing should be extended beyond 60 days from the date of 
LOA.  

9.4 The Contractor shall ensure setting up of Project/Site Office, Engagement of 
Personnel under the Contract and Establishment of  Central/Site Store within 21 
days from the date of LOA for approval of OPTCL. The Contractor shall furnish 
documentary evidence in support of such information. 

9.5 The contractor shall execute Contract Agreement within 30 (Thirty) days of the 
issue of the Letter of Award at the office of OPTCL or the extended period, if any. 
The Contract Agreement will be signed in 03 copies (01 original & 2 copies) and 
the Contractor shall be provided with one signed original and the rest will be 
retained by OPTCL. 

9.6 The Contractor shall provide free of cost to OPTCL all the Engineering data, 
drawings, and descriptive materials submitted with the bid, in at least three (3) 
copies (01 Original & 2 Copies) as a part of the Contract immediately after issue of 
Letter of Award.  

9.7 Besides, the Contractor shall provide 03 copies (01 Original & 2 Copies)of the 
contract document to OPTCL within seven (07) days after the signing of the 
Contract at his own cost. 

9.8 The Contractor and OPTCL or its representative shall conduct a Joint Survey of 
the works to be executed and submit the Revise BOQ & Price Schedule of the 
package(s)/works for approval of OPTCL. 

9.9 OPTCL will issue the revised BOQ based on the approved Joint Survey Report 
and Price Schedule.  

10.0 ENFORCEMENT OF TERMS: 

The failure of either party to enforce at any time any of the provisions of this 
Contract or any rights in respect thereto or to exercise any option therein provided, 
shall in no way be construed to be a waiver of such provisions, rights or options or 
in any way to affect the validity of the Contract. The exercise by either party of any 
of its rights herein shall not preclude or prejudice either party from exercising the 
same or any other right it may have under the Contract. 
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11.0 CONTRACTUAL OBLIGATION:  

Unless otherwise terminated under the provisions of any other relevant clause, the 
obligation of the Contractor shall be deemed to have been ceased on the expiry of 
the ‘Latent defect Warranty’. 

B.  GUARANTEES & LIABILITIES: 

12.0 TIME - THE ESSENCE OF CONTRACT: 

12.1 The time and the date of completion of the Contract as stipulated in the Contract 
and so incorporated in the Letter of Award or any amendment there to shall be the 
essence of the Contract. The Contractor shall so organize his resources and 
perform his work as to complete it not later than the date agreed to.  

12.2 An outline of the Work Completion Schedule of different activities prepared by 
OPTCL. The Contractor shall submit Work Completion Schedule consisting of Key 
Mile Stones covering entire scope of work such as engineering, procurement, 
manufacturing, shipment and field erection activities including Civil works in line 
with the Work Completion Schedule of OPTCL, within Thirty (30) days of the date 
of Letter of Award for approval of OPTCL. The Work Completion Schedule shall 
also indicate the interface facilities to be provided by OPTCL and the dates by 
which such facilities are needed. The Contractor shall finalise the Work 
Completion Schedule so submitted with OPTCL and the same shall form part of 
the Contract documents. Subsequent to approval of revised BOQ based on the 
joint survey report & consequent Price Schedule, the LOA shall be amended 
including final works completion schedule which shall be used for applying price 
reduction schedule. As provided in the clause of Terms of Payment in this Section, 
final Work Completion Schedule will be taken as due date of completion of key 
activities for price reduction while releasing the  payment in favour of the 
Contractor. During the performance of the Contract, if in the opinion of the 
Engineer-In-charge, progress is not in line with the Work Completion Schedule, 
suitable changes shall be made in the Contractor’s operations to ensure proper 
progress without any cost implication to OPTCL. The corresponding interface 
facilities to be provided by OPTCL shall also be reviewed accordingly. 

12.3 Based on the above agreed work completion schedule, the contractor shall supply 
the Materials/equipment and execute the works. They shall furnish monthly 
progress reports (Utilisation of Materials/Equipment) to the Engineer-In-Charge. 

12.4 Work Completion Schedule as finalized shall be reviewed, updated considering 
the progress of the work and site conditions and be submitted to OPTCL from time 
to time. 

12.5 The above work completion schedule shall be compatible with OPTCL’s computer 
environment and furnished to OPTCL on such media as may be desired by 
OPTCL. 

13.0 EFFECTIVE DATE OF CONTRACT: 

The effective date of contract shall be reckoned from the date of issuance of Letter 
of Award. 
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14.0 PRICE REDUCTION SCHEDULE – DELAY IN SUPPLY & ERECTION: 

14.1 If the Contractor fails to supply the Materials/Equipment or fails to complete the 
erection including civil works within the due date of agreed key mile stones as 
defined in the Works Completion Schedule, OPTCL shall have the right to reduce 
price @0.5% for each week of delay or part thereof limited to maximum of 10% of 
the cost (exclusive of GST) of the undelivered portion of the materials/equipment 
and incomplete portion of works.   

14.2 Equipment/Materials will be deemed to have been supplied only when all its 
components, parts/accessories and free spares are also delivered, erection 
including associate civil works will be deemed to be completed when those 
Equipment/Materials have been successfully erected in all respect as per the 
Scope of Works.  

14.3 The total amount of Price Reduction Schedule for delay under the Contract will be 
subject to a maximum of 5% of Contract Value (exclusive of GST) to be applicable 
after the completion of supply and erection before release of 10% amount due on 
commissioning. 

14.4 OPTCL shall recover the price reduction schedule from the bills of the contractor. 

14.5 However, if the price reduction schedule remain un-recovered the same shall be 
recovered from the Contract Performance Bank guarantee. 

15.0 PERFORMANCE GUARANTEE: 

15.1 The Contractor shall guarantee that the equipment/materials will be new, unused 
and in accordance with the Contract documents and free from defects in material 
and workmanship for a period of 12 (Twelve) months commencing immediately 
after the satisfactory commissioning of the entire works under the contract. The 
Contractor’s liability shall be to the extent of repair/replacement of such defective 
equipment/material either arising from faulty design or defective 
equipment/materials and/or bad workmanship. Such defective equipment/materials 
shall be handed over to the Contractor for repair or replacement by a new one, 
unless otherwise repairable at site. The Contractor shall complete the 
repair/replacement work   within the reasonable time frame intimated by the 
Engineer-In-Charge. 

 For major equipment (Transformers, Reactors, Circuit Breaker, CT, PT, S/S 
Automation, Structures, Cables), the Contractor shall provide additional guarantee 
of 48 (Forty eight) Months commencing immediately after completion of the 
Guarantee period as mentioned above.  

 If any defects are not remedied within the time frame, the Engineer-In-Charge may 
proceed to do the work at the Contractor’s risk and cost but without prejudice to 
any other rights, which OPTCL may have against the Contractor in respect of such 
defects. 

15.2 In the event of any emergency, where in the judgment of the Engineer-In-Charge, 
delay would cause serious loss or damages, repair may be made by the Engineer-
In-Charge or a third party chosen by the Engineer-In-Charge without advance 
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notice to the Contractor and the cost of such work shall be recovered from the 
Contractor. In the event such action is taken by the Engineer-In-Charge, the 
Contractor will be notified in due course and he shall assist wherever possible in 
making necessary corrections. This shall not relieve the Contractor of his liabilities 
under the terms and conditions of the Contract. 

15.3 If it becomes necessary for the Contractor to replace or renew any defective 
portions of the works the provision of this clause shall apply to portion of the works 
so replaced or renewed until the expiry of guarantee period. 

15.4 The repaired or new parts will be supplied and erected free of cost by the 
Contractor. If any repair is carried out on his behalf at the site, the Contractor shall 
bear the cost of such repairs. 

15.5 The cost of any special or general overhaul rendered necessary during the 
maintenance  period due to defects in the equipment or defective work carried out 
by the Contractor, the same shall be borne by the Contractor. 

15.6 The acceptance of the equipment or works by the Engineer-In-Charge shall in no 
way relieve the Contractor of his obligations under this clause. 

15.7 In the case of those defective parts, which are not repairable at site but are 
essential for  the  operation of the equipment, the Contractor and the Engineer-In-
Charge shall mutually agree to a program of replacement or renewal, which will 
minimize interruption to the maximum extent in the operation of the equipment. 

15.8 At the end of the guarantee period, the Contractor’s liability ceases except for 
latent  defects.  

15.9  The provisions contained in this clause will not be applicable. 

a) If OPTCL has not used the equipment according to generally approved 
industrial practice and in accordance with the conditions of operations 
specified and in accordance with operating manuals, if any. 

b) In cases of normal wear and tear of the parts to be specifically mentioned 
by the Contractor in the offer. 

15.10 The contractor shall not stand guarantee for the materials supplied by OPTCL but 
shall stand guarantee during the erection of the materials. 

15.11 FUNCTIONAL GUARANTEES: Bidder shall state the guaranteed technical 
particulars, performance or efficiency of different equipment/materials with respect 
to the Technical Specifications. Equipment/Materials offered shall have 
guaranteed acceptable particulars / performance/efficiency specified in Technical 
Specification. 

 

16.0 LATENT DEFECT WARRANTY: 

16.1 The period of latent defect warranty shall be 10 years reckoned from the date of 
completion of guarantee period commencing immediately after the satisfactory 
commissioning for the entire works under the contract.  
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16.2 The latent defect warranty shall mean such warranties which are ‘Latent’ to the 
equipment supplied or erected which would not normally be discovered/seen by an 
inspection nor discoverable during the trial run. These are concealed flaws which 
one would normally not expect from the item during the execution of the contract 
or during the guarantee period but subjected from a manufacturing defect for 
which the contractor shall remain liable for replacement/rectification for such 
‘Latent’ defect. 

16.3 OPTCL shall exercise the right of latent defect warranty for 
replacement/rectification of Supply/Workmanship. 

16.4 OPTCL will have a claim in damages against the contractor if the defects are a 
result of the contractor’s breach of contract and/or negligence and OPTCL suffers 
loss as a result. 

17.0 LIMITATION OF LIABILITIES: 

The final payment by OPTCL in pursuance of the Contract shall mean the release 
of the Contractor from all his liabilities under the Contract except for liabilities 
under Guarantee period and Latent Defect Warranty period. Such contractual 
liabilities and responsibilities of the Contractor shall prevail till expiry of the Latent 
Defect Warranty period even after the final payment is released.  

Notwithstanding anything to the contrary mentioned herein and to the extent 
permitted by law, the aggregate liability of Contractor to OPTCL, whether in 
contract, tort or otherwise, will be limited to 100% of the contract value. 

18.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS: 

If during the performance of the Contract, the Engineer-In-Charge decides and 
informs in writing to the Contractor that the Contractor has manufactured/supplied 
any equipment, material or part of equipment which is defective and imperfect or 
inferior to the quality specified, the Contractor on receiving details of such defects 
or deficiencies shall at his own expense within seven (7) days of his receiving the 
notice, or otherwise, within such time as may be reasonably necessary for making 
it good and  proceed to repair/replace such equipment. In case, the Contractor 
fails to do so, the Engineer-In-Charge may on giving the Contractor seven (7) 
days’ notice in writing of his intentions to do so, proceed to remove the portion of 
the equipment so complained of and at the cost of the Contractor, perform all such 
repairs/replacement provided that nothing in this clause shall be deemed to 
deprive OPTCL of or affect any rights under the Contract which OPTCL may 
otherwise have in respect of such defects and deficiencies. 

 

19.0     INSPECTION AND TESTING: 

19.1 The materials shall be inspected by the Third Party Inspecting Agency (TPIA) and 
OPTCL or any authorized representative of OPTCL at the Contractor’s or its 
Vendor’s manufacturing works. The Contractor shall give the advance notice in 
writing about the place of Inspection and/or Testing at least 15 days before the 
schedule date on which the equipment/materials will be ready for Inspection and/or 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 58 of 158 
 

Testing. Routine test certificates are to be submitted along with the offer for 
inspection. 

 
19.2 The OPTCL or his representative shall be entitled at all reasonable times during 

manufacture / installation to inspect, examine and test the equipment/materials at 
the contractor’s/Vendors premises / erection site about workmanship of the 
materials to be supplied under this contract. The contractor shall provide 
unhindered clearance, giving full rights to OPTCL to inspect, examine and test as if 
the equipment/materials were being manufactured in his premises/Vendors 
Premises. Such inspection / examination and testing shall not relieve the 
contractor of his obligations under the contract. 
 

19.3 The Engineer-In-Charge shall have the right to re-inspect any equipment/materials 
though previously inspected and approved by him at the Contractor’s or its 
Vendor’s works, before and after the same are erected at Site. If by the above 
inspection, OPTCL rejects any equipment, the Contractor shall make good for 
such rejections either by replacement or modifications/repairs as may be 
necessary to the satisfaction of the Engineer-In-Charge, free of cost. Such 
replacement will also include the replacements or re-execution of such of those 
works of other Contractors and/or agencies, which might have got damaged or 
affected by the replacements or re-work done to the Contractor’s/Vendor’s work. 
 

19.4 However, major Equipment/Materials shall be inspected at Contractor’s or its 
Vendor’s manufacturing premises by the Third Party Inspecting Agency (TPIA) 
and/or Authorized representative of OPTCL. The OPTCL will decide the list of 
such Materials/Equipment. TPIA inspection fees shall be borne by OPTCL. 

 
19.5 However, for any default on the part of the contractor or its vendor (materials not 

ready for inspection/2nd time inspection of the same equipment/works due to short 
comings in the equipment/works offered for inspection) the consequential charges 
including TPIA inspection fees shall be recovered from the Contractor. 
 

19.6 All Travel Expenses in respect of OPTCL’s representative including TPIA for 
witnessing the inspection & testing of the offered equipment/materials at the 
inspection and testing site shall be borne by the Contractor. 

20.0 PATENT RIGHTS AND ROYALTIES: 

20.1 Royalties and fees for patents covering materials, articles, devices, equipment or 
processes used in the works shall be deemed to have been included in the 
Contract Price. The Contractor shall satisfy all demands that may be made at any 
point of time for such royalties or fees and he alone shall be liable for any 
damages or claims for patent infringements and shall keep OPTCL indemnified in 
that regard. The Contractor shall, at his own cost and expense, defend all suits or 
proceedings that may be instituted for alleged infringement of any patents, and, in 
case of an award of damages, the Contractor shall pay for such award. In the 
event of any suit or other proceedings instituted against OPTCL, the same shall be 
defended at the cost and expense of the Contractor who shall also satisfy/comply 
with any decree, order or award made against OPTCL. But it shall be understood 
that no such machine, plant, work, material or thing has been used by OPTCL for 
any purpose or any manner other than that for which they have been supplied and 
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installed by the Contractor and specified in the tender documents. Final payment 
to the Contractor by OPTCL will not be made, if the equipment, or any part thereof 
supplied by the Contractor, is in such suit or proceedings held to constitute 
infringement,  the Contractor shall at his option and at his own expense, either 
procure for OPTCL, the right to continue the use of said equipment or part thereof, 
replace it with non-infringing equipment or modify it, so it becomes non-infringing. 

  20.2 Only when there is any infringement of patent rights for action at the instance of 
OPTCL,      it shall be to OPTCL's account or else it should be to the contractors 
account. 

21.0 DEVIATION TO THE SCOPE OF WORKS:  

21.1 Deviation to the revised scope of works is not permissible under the contract. 
However, at any time during the execution of the contract, OPTCL reserve the 
right to vary the quantity of any item with reference to the BOQ to any extent within 
the limit of ±25% of the BOQ of the Price Schedule at the same unit rate and terms 
conditions contained in the LOA. However, any increase in the BOQ quantity of an 
item beyond 25% of the 1st revised BoQ approved after submission of post award 
survey BoQ by the executing agency shall be lower of price available in BoQ (i.e. 
in LOA) or Rate Contract or Cost Data. 

21.2 In case a new item(s) are required during the execution of the contract for which 
unit rates are not available in BOQ, the same shall be the least of the available 
Rate Contract Price or Cost Data Price or Average unit rate of the same items 
from works awarded during last one year as available with OPTCL. 

21.3  The increase in quantity w.r.t items in BOQ or inclusion of new item(s), however, 
shall always be subject to the prior approval of the competent authority. 

21.4 Accordingly, the Contract price shall be adjusted based on the approved unit rates 
for the variation in quantities as above.  

22.0 ENGAGEMENT OF SUB-CONTRACTOR: 

22.1 The engagement of Sub-Contractor is normally not allowed. However, for the 
purpose of associated work where it is warranted, the contractor shall engage 
Sub-Contractor with the prior written permission of OPTCL. 

22.2 Under no circumstances the Sub-Contractor shall further Sub-contract, transfer, 
assign or otherwise part with the Contract or any part thereof, either directly or 
indirectly.  

23.0  NO WAIVER OF RIGHTS: 

 Neither the inspection by OPTCL or the Engineer-In-Charge or any of their 
officials, employees, or agents nor any order by OPTCL or the Engineer-In-Charge 
for payment of money or any payment for or acceptance of, the whole or any part 
of the works by OPTCL or the Engineer-In-Charge, nor any extension of time, nor 
any possession taken by the Engineer-In-Charge shall operate as a waiver of any 
provision of the Contract, or of any power herein reserved to OPTCL or any right 
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to damages herein provided nor shall any waiver of any breach in the Contract be 
held to be a waiver of any other or subsequent breach. 

24.0 CERTIFICATE NOT TO AFFECT RIGHT OF OPTCL AND LIABILITY   OF THE 
CONTRACTOR: 

No interim payment certificate of the Engineer-In-Charge, nor any sum paid on 
account by OPTCL, nor any extension of time for execution of the works granted 
by the Engineer-In-Charge shall affect or prejudice the rights of OPTCL against the 
Contractor or relieve the Contractor of his obligation for the due performance of the 
Contract, or be interpreted as approval of the works done or of the equipment 
furnished and no certificate shall create liability for OPTCL to pay for alterations, 
amendments, variations or additional works not ordered, in writing, by the 
Engineer-In-Charge or discharge the liability of the Contractor for the payment of 
damages whether due, ascertained, or certified or not or any sum against the 
payment of which he is bound to indemnify OPTCL, nor shall any such certificate 
nor the acceptance by him of any sum paid on account or otherwise affect or 
prejudice the rights of OPTCL against the Contractor. 

25.0 ENGINEER-IN-CHARGE’S DECISION: 

25.1 In respect of all matters which are left to the decision of the Engineer-In-Charge 
including the granting or with-holding of the certificates, the Engineer-In-Charge 
shall, if required to do so give in writing a decision thereon. 

25.2 If, in the opinion of the Contractor, a decision made by the Engineer-In-Charge is 
not in accordance with the meaning and intent of the Contract, the Contractor may 
file with the Engineer-In-Charge, within fifteen (15) days after receipt of the 
decision, a written objection to the decision. Failure to file an objection within the 
allotted time will be considered as an acceptance of the Engineer-In-Charge’s 
decision and the decision shall become final and binding. 

25.3 The Engineer-In-Charges’ decision and the filing of the written objection thereto 
shall be a condition precedent to the right to request arbitration. It is the intent of 
the Contract that there shall be no delay in the execution of the works and the 
decision of the Engineer-In-Charge as rendered shall be promptly observed. 

26.0  PACKING, FORWARDING AND SHIPMENT: 

The Contractor, wherever applicable, shall after proper painting, pack and crate all 
 equipment in such a manner as to protect them from deterioration and damage 
during rail  and road transportation to the site and storage at the site till the time 
of erection. The  Contractor shall be held responsible for all damages due to 
improper packing and handling. 

a. The Contractor shall notify OPTCL of the date of each shipment from his 
works, and the expected date of arrival at the Site for the information of 
OPTCL. 

b. The Contractor shall also give all shipping information concerning the weight, 
size and content of each packing including any other information OPTCL may 
require. 

c. The Contractor shall prepare detailed packing list of all packages and 
containers, bundles and loose materials forming part of each and every 
consignment dispatched to Site. 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 61 of 158 
 

d. The Contractor shall further be responsible for making all necessary 
arrangements for loading, unloading and other handling right from his works 
up to the Site and also till the equipment is erected, tested and commissioned. 
He shall be solely responsible for proper storage and safe custody of all 
equipment.  

 
 

27.0 COOPERATION WITH OTHER CONTRACTORS & TPIA: 

The Contractor shall cooperate with OPTCL’s other Contractors & Third Party 
Inspecting Agency (TPIA) and freely exchange with them such 
technical/commercial information as may be necessary for smooth execution of 
the project in an efficient and timely manner to avoid unnecessary duplication of 
efforts. 

28.0 TRAINING OF OPTCL’S PERSONNEL: 

28.1 The Contractor shall undertake to train, free of cost at least five (05) nos. 
personnel selected and sent by OPTCL at their works unless otherwise specified 
in the Technical Specifications. The period and the nature of training for the 
individual personnel shall be agreed upon mutually between the Contractor and 
OPTCL. These personnel shall be given special training in their shops and/or in 
their Collaborator’s works and if that is not possible, in any other plant where 
equipment manufactured by the Contractor or his collaborator is under installation, 
operation, or testing to enable these personnel to become familiar with the 
equipment being furnished by the Contractor. The details of the persons to be 
trained, period of training, nature of training etc. shall be as outlined in 
accompanying Technical Specifications of Contract. 

28.2 All travelling and living expenses for the personnel to be trained during the total 
period of training will be borne by OPTCL. These personnel, while undergoing 
training, shall be responsible to the Contractor for discipline. 

28.3 The OPTCL shall not be entitled for any rebate, whatsoever, on any account in the 
event of his failing to avail of the training facilities, for any reason. 

29.0  PROGRESS REPORT ON SUPPLY AND UTILISATION OF MATERIALS/ 
EQUPMENT: 

29.1 During the various stages of the work in pursuance of the Contract, the Contractor 
shall at his own cost submit Monthly Progress Reports of materials/equipment 
supplied, Utilization of Materials/equipment and status of the materials/equipment 
in pipeline as may be reasonably required by the Engineer-In-Charge with 
photographs, test certificates, etc. Such progress reports shall be in the form and 
size as may be required by the Engineer-In-Charge and shall be submitted in both 
hard copy and soft form. 

C.    CONTRACT SECURITY AND PAYMENTS 

30.0 CONTRACT PERFORMANCE BANK GUARANTEE: 
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30.1 The Contractor shall furnish Contract Performance Bank Guarantee (s) for 
satisfactory performance of the Contract in the prescribed form within thirty (30) 
days of “Letter of Award”. The performance bank guarantee(s) shall be as per 
terms prescribed in Section ITB of Vol.-I. 

 

31.0 MODE OF PAYMENT: 

31.1 Payment due on receipt of equipment in good conditions and on completion of 
erection and commissioning shall be made as per the terms of payment by OPTCL 
directly to the Contractor through RTGS or A/C Payee Cheque. 

31.2   The payment of the inception cost shall be made to the Contractor by OPTCL 
through RTGS or A/C Payee Cheque as per the terms of payment. 

31.3 Payment shall be made promptly by OPTCL within thirty (30) days of receipt of 
Contractor’s invoice, complete in all respects and supported by the requisite 
documents and on fulfillment of stipulated payment conditions. 

31.4 All invoices (Tax Invoices) under the contract shall be raised by the Contractor on 
‘Odisha Power Transmission Corporation Ltd’. 

31.5 In case the Contract is awarded to a Joint Venture/Consortium, all payments shall 
be made directly to the Lead Partner of the JV/Consortium Only. 

31.6 All the payments made under the contract shall be treated as on account payment. 
The final payment will be made on completion of all works and on fulfillment by the 
Contractor of all his liabilities under the Contract. 

31.7 In case the Contract is awarded to a Joint Venture/Consortium, the Bank 
Guarantee(s) towards inception cost as well as Contract Performance Bank 
Guarantee(s) shall be issued by the Bank containing the names of all Joint 
Venture/Consortium Partners. These Bank Guarantee(s) may be issued by the 
Lead Partner on behalf of Joint Venture/Consortium agreement. 

31.8 The contractor shall furnish the particulars of his Bank Account as required for 
releasing the payment. 

32.0    CURRENCY OF PAYMENT: 

All payments under the Contract shall be in Indian Rupees only. 

33.0    DUE DATE FOR PAYMENTS: 

The inception cost shall be payable within thirty (30) days of receipt of the 
Contractor’s invoice, subject to fulfillment of all the conditions for release of such 
payment. OPTCL will also make progressive payment against supply of 
materials/equipment including spares, erection & commissioning within thirty (30) 
days of receipt of the Contractor’s invoice, subject to fulfillment of all the conditions 
for release of respective stages of payment schedule. 

 
34.0   TERMS OF PAYMENT: 
 
A.   INCEPTION COST: 
 
(I) Stage-I: INCEPTION COST (5%) OF THE CONTRACT PRICE: 
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In the first tranche, Inception cost of five percent (5%) of the contract price including 
CGST plus OGST, or IGST, as the case may be, shall be made subject to the 
following: 
 

i. Submission of “Tax Invoice”, in terms of the CGST and OGST Rules, as 
applicable under GST law in triplicate for claiming such inception cost. 

ii. Acknowledgement of the Letter of Award by the Contractor. 

iii. Submission and approval of Contract Performance Bank Guarantee 

iv. Signing of the Contract Agreement. 

v. Submission and Approval of Works Completion Schedule defining the Key 
Mile stones of project activities.  

vi. Evidence of establishment of Project Office for the concerned 
Package/works. 

vii. Submission and Acceptance of unconditional & irrevocable Bank Guarantee 
issued in favour of Odisha Power Transmission Corporation Ltd., for the 
equivalent amount of inception cost (5% of the contract price including CGST 
plus OGST, or IGST, as the case may be) in accordance with the Bank 
Guarantee Proforma attached. The said Bank Guarantee shall be initially 
valid for 30 days over and above the schedule date of contract completion 
period of work. If the contract period gets extended, the Bank Guarantee 
shall also be extended accordingly.  

viii. Besides above, any other documents as required by the Engineer-In-Charge.  

 
(II) Stage-II: INCEPTION COST (5%) OF THE REVISED CONTRACT PRICE: 

 
In the second tranche, Inception cost of five percent (5%) of the revised contract 
price including CGST plus OGST, or IGST after adjustment, if any, towards 1st 
Inception cost as mentioned in clause(I) above, as the case may be, shall be made 
subject to the following: 

i. Submission of “Tax Invoice”, in terms of the CGST and OGST Rules, as 
applicable under GST law in triplicate for claiming such inception cost. 

ii. Submission of Joint Survey Report. 

iii. Approval of first revised BOQ based on the joint survey report & Price 
Schedule. 

iv. On submission of approved construction drawing.  

v. Submission and Acceptance of unconditional & irrevocable Bank Guarantee 
issued in favour of “Odisha Power Transmission Corporation Ltd”., for the 
equivalent amount of inception cost (5% of the revised contract price 
including CGST plus OGST, or IGST, as the case may be) in accordance 
with the Bank Guarantee Proforma attached. The said Bank Guarantee shall 
be initially valid for 30 days over and above the schedule date of contract 
completion period of work. If the contract period gets extended, the Bank 
Guarantee shall also be extended accordingly.  

vi. Besides above, any other documents as required by the Engineer-In-Charge.  

 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 64 of 158 
 

Note:  In case, the contract price gets revised due to revision in the BOQ based on 
the survey, the resultant change in the first tranche of Inception cost 
payment of 5% of the contract price shall be adjusted in the second tranche 
of 5% Inception cost payment. All subsequent payments shall be based on 
revised contract price arising out of revision of BoQ based on the survey. 

 
B:   FOR SUPPLY COMPONENT: 
 

 (I) PROGRESSIVE PAYMENT (60%): 
 

In the third tranche, on supply of Materials/ Equipment (including spares) 
Contractors shall raise Tax Invoice for the 60% of the Basic price(taxable value) of 
Supplies  along with CGST plus OGST or IGST as the case may be on 60% of the 
Basic Price(taxable value) of Supplies. OPTCL shall release progressive payment 
accordingly, subject to the following; 
 
i. On completion of supply, receipt, verification & acceptance of the materials/ 

equipment at Project Site / Contractor’s Project Stores/OPTCL’s designated 
Stores or such destination specified in dispatch instruction by the Authorized 
Officer of OPTCL/Agency engaged for the said purpose. 

ii. Evidence of dispatch (Tax Invoice of the Vendor) , R/R or L/R, Challan & 
packing list identifying contents of each shipment, Copy of Contractor’s e-
way bills. 

iii. Contractor’s detailed Tax Invoice for the 60% of the Basic price(taxable 
value) of Supplies  along with CGST plus OGST or IGST on 60% of the Basic 
Price(taxable value) of Supplies as per the GST guideline.   

iv. Storage-Cum-Erection Insurance Policy / Certificate endorsing OPTCL as 
principal insured. 

v. Contractor’s Guarantee Certificate of Quality covering the entire Guarantee 
period. 

vi. Material Dispatch Clearance Certificate (MDCC) issued by OPTCL. 

vii. Physical Verification and Acceptance of Equipment/Materials (MVAC).  

viii. Certification of Embossing/Punching/Casting/Painting by the verifying & 
accepting Authority as per the relevant clause. 

ix. Approved Inspection certificate. 

x. Approved Type Test Report(s). 

xi. Submission of Indemnity Bond equivalent to the total cost of the 
Materials/Equipment supplied. 

xii. Besides above, any other documents as required by the Engineer-In-Charge.  

 
(II)  PROGRESSIVE PAYMENT (20%): 

 
In the fourth tranche, Contractors shall raise Tax Invoice for the 20% of the Basic 
price (taxable value) of Supplies (including Spares) along with CGST plus OGST 
or IGST as the case may be, on 20% of the Basic Price(taxable value) of Supplies 
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against erection and Installation of such materials and Equipment supplied. 
OPTCL shall release progressive payment accordingly, subject to the following; 

 
i. Tax Invoice (20% of the Basic price(taxable value) of Supplies  along with 

CGST plus OGST, or IGST, as the case may be, on 20% of the Basic 
Price(taxable value) of Supplies) in triplicate duly certified by the Engineering-
In Charge. 

ii. Copy of the Tax Invoice earlier submitted at the time of releasing 60% 
progressive payment. 

iii. Copy of Joint Measurement Certificate (JMC) for the Erection, Installation and 
Commissioning of such supplied Equipment/Materials. 

iv. Submission and acceptance of Material Utilization Statement. 

v. Besides above, any other documents as required by the Engineer-In-Charge.  

 
 

(III) FINAL PAYMENT (10%): 
 

In the fifth tranche, Contractors shall raise Tax Invoice for the final 10% of the 
Basic price (taxable value) of Supplies (including Spares) along with CGST plus 
OGST, or IGST, as the case may be, on 10% of the Basic Price (taxable value) of 
Supplies after successful Commissioning and takeover of the entire works under 
the contract. OPTCL shall release final payment towards supply subject to the 
following; 
 
i. Submission of Final Tax Invoice (10% of the Basic price(taxable value) of 

Supplies  along with CGST plus OGST, or IGST, as the case may be, on 10% 
of the Basic Price(taxable value) of Supplies) in triplicate duly certified by the 
Engineering-In Charge towards final BOQ of the Price Schedule. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement for the 
entire works under the contract based on the MVAC vis-à-vis JMC. 

v. Adjustment of excess payment made, if any, arising out of the final material 
reconciliation statement. 

vi. Submission and approval of amended Contract Performance Bank Guarantee 
for the extended work completion period, if any. 

vii. Submission and approval of additional Contract Performance Bank Guarantee 
for the Major Equipment (Power Transformers, Switch Gears, S/S Automation 
Equipment and Cables). 

viii. Evidence of Return of dis-mantled items, if any, to OPTCL.  

ix. Evidence of Return of Unused OSM items, if any, to OPTCL. 

x. Work Completion Certificate for each completed work duly certified by the 
Engineer-In-Charge. 

xi.  Signing of Handing over and Taking Over Certificate. 
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xii. Besides above, any other documents as required by the Engineer-In-Charge.  

 
Note: 1. In case spare materials/equipment has been supplied separately after supply 

of main materials/equipment, payment towards such spares shall be released 
for 80% of the cost of the spares with CGST plus OGST, or IGST, as the case 
may be and balance 10% shall be released at the time of final 10% payment. 

2.  Payment towards price variation, if any, shall be released along with the final 
payment as per the WPI formula.  

 
 C: FOR ERECTION COMPONENT (Including Civil Works): 

 
(I) PROGRESSIVE PAYMENT (80%) FOR ERECTION, INSTALLATION AND 

COMMISSIONING PART:  
 

On successful Erection and Installation of the works (including Civil Works), 
Contractors shall raise Tax Invoice on the 80% of the Basic price(taxable value) of 
Erection portion along with 80% of the CGST plus OGST, or IGST on the Basic 
Price (taxable value) of Erection portion, as the case may be thereon. 
 
OPTCL shall release progressive payment accordingly. subject to the following; 
 
i. Tax Invoice on the 80% of the Basic price(Taxable value) of Erection portion 

along with 80% of the CGST plus OGST, or IGST on the Basic Price (taxable 
value) of Erection portion  as per GST Rules in Triplicate duly certified by the 
Engineer-In-Charge. 

ii. Monthly Material Utilisation Certificate duly certified by the Engineer-In-Charge. 

iii. Joint Measurement certificate (JMC) jointly signed by the Engineer-In-Charge 
and the Contractor. 

iv. Return of dismantled materials, if any, duly acknowledged / certified by the 
concerned Engineer-In-Charge. 

v. Acceptance of Contract Performance Bank Guarantee. 

vi. Copies of all statutory documents such as Project License, Valid Labour 
License, GST Registration certificate and Storage-Cum-Erection Insurance 
Certificate shall be furnished against the first running bill. 

vii. For Civil Works erection component, contractor shall submit copies of Pour 
Card, Cube Test report and MB Books along with the documents mentioned 
above.   

viii. Besides above, any other documents as required by the Engineer-In-Charge.  

                                               
(II) FINAL PAYMENT (10%) FOR ERECTION, INSTALLATION  AND 

COMMISSIONING PART (Including Civil Works):  
 
Contractors shall raise Final Tax Invoice on the 10% of the Basic price(taxable 
value) of Erection portion along with 10% of the CGST plus OGST, or IGST on the 
Basic Price (taxable value) of Erection portion, after successful Erection, 
Installation and Commissioning of the entire works as per the contract.  OPTCL 
shall release final payment towards erection subject to the following;   
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i. On Submission of Final Tax Invoice on the 10% of the Basic price(taxable 
value) of Erection portion along with 10% of the CGST plus OGST, or IGST 
on the Basic Price (taxable value) of Erection portion certified by the 
Engineer-In-Charge. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement for 
the entire works under the contract based on the MVAC vis-à-vis JMC. 

v. Adjustment of excess payment made, if any, arising out of the final material 
reconciliation statement. 

vi. Submission and approval of amended Performance Bank Guarantee for the 
extended work completion period, if any. 

vii. Evidence of Return dis-mantled items, if any, to OPTCL.  

viii. Evidence of Return of Unused OSM items, if any, to OPTCL. 

ix. Work Completion Certificate for each completed work duly certified by the 
Engineer-In-Charge. 

x. Signing of Handing over and Taking Over Certificate. 

xi. Besides above, any other documents as required by the Engineer-In-
Charge.  

NOTE: In addition to above, in the Terms of Payment, the following changes shall be 

adopted where the agency does not submit the Bank Guarantee towards 

inception costs. 

 
The executing agencies shall be paid the first progressive payment of 60% in case of 
Supply Items as per payment terms and 80% in case of Erection/Civil works Items as 
per payment terms. 
   
OR  
 
The executing agencies shall be paid the first progressive payment of 70% in case of 
Supply Items and 90% in case of Erection/Civil works Items where the agency also 
complies the following in addition to supply/erection/civil work done. 

 
i. Submission of Joint Survey Report 

ii. Approval of first revised BOQ based on the joint survey report & Price Schedule 
on submission of approved construction drawing.  

iii. Submission of approved construction drawing. 

iv.  Submission and Acceptance of additional CPBG for 10% of enhanced contract 

value, in case of upward revision in the BOQ based on the survey. 

 
D: PAYMENT TOWARDS CHANGE IN RATES OF GST:  
 

1. Any statutory variations in GST rates during the contract period, if any, shall be 
to OPTCL’s account. 
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2. Any statutory variations in GST rates beyond the contract period shall be to the 
Contractor’s account, if the reason of delay is not attributable to OPTCL. 

3. In case of any subsequent change in the nature of supply, whether a “works 
contract” or a “composite supply other than works contract”, impact of 
differential GST would be on contractor’s account. 

 
E: STATUTORY LIABILITY:  

 
Income Tax, Surcharge on Income Tax and other statutory payments and any 
other taxes for which the contractor is liable shall be payable by the contractor 
himself and he shall keep OPTCL indemnified for all times in the event OPTCL is 
made to discharge any tax liability on this account. 
 

F: TAX DEDUCTED AT SOURCE: 
 
 The statutory deduction of taxes and duties at source as applicable, related to 

these works, shall be made by OPTCL from the Contractor’s bills for which the 
contractor cannot claim any reimbursement. TDS so deducted shall be deposited 
with the relevant tax Authorities & TDS certificates shall be issued by OPTCL. 

 
G: PRICE VARIATION:  
 

In case price variation is applicable under clause 15.4 of ITB, the same shall be 
paid to contractor for the specified major items as mentioned under clause-15.4 of 
ITB as per formula specified therefor on the basis of WPI along with documentary 
evidence for different items/indices applicable for Price Adjustment. 

 
35.0  DEDUCTIONS FROM CONTRACT PRICE: 
 

i. All costs, damages or expenses which OPTCL might have paid, for which 
Contractor is liable under the Contract, will be recovered from the Contractor. 

ii. All other deductions as applicable under the contract shall also be recovered 
from the contractor’s invoice. 

D. MATERIALS/EQUIPMENT HANDLING & STORAGE: 

36.0 MATERIALS/EQUIPMENT HANDLING AND STORAGE: 
 
36.1    All the equipment arriving at Site shall be promptly received, unloaded, 

transported and stored in the storage spaces by the Contractor. Indoor 
Equipment(s) such as Relay and Panels are to be stored inside the Store House. 

 
36.2  Contractor shall be responsible for examining all the shipment and notify the              

Engineer-In-Charge immediately of any damages, storage, discrepancy etc, for 
the purpose of  Engineer-In-Charge’s information only. The Contractor shall 
submit to the Engineer-In-Charge every week a report detailing all the receipts 
during the week. However, the Contractor shall be solely responsible for any 
shortages or damages in transit, handling and/ or in storage and erection of the 
equipment at Site. Any demurrage, wharfage and other such charges claimed by 
the transporters, railways etc, shall be to the account of the Contractor. 
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36.3      The Contractor shall maintain an accurate and exhaustive record-detailing out 

the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the Engineer in-charge. 

 
36.4    All equipment shall be handled very carefully to prevent any damage or loss. No 

bare wire ropes, slings, etc. shall be used for unloading and/or handling of the 
equipment without the specific written permission of the Engineer-In-Charge. The 
equipment stored shall be properly protected to prevent damage either to the 
equipment or to the floor where they are stored. The equipment from the store 
shall be moved to the actual location at the appropriate time so as   to avoid 
damage of such equipment at Site. 

 
36.5    All electrical panels, control gears, motors and such other devices shall be 

properly dried by heating before they are installed and energized. Motor bearings, 
slip ring, commutators and other exposed parts shall be protected against moisture 
ingress and corrosion during storage and periodically inspected. 

 
36.6   All the electrical equipment such as motors, generators, etc. shall be tested for 

insulation resistance at least once in three months from the date of receipt till the 
date of commissioning and a record of such measured insulation values shall be 
maintained by the Contractor. Such records shall be opened for inspection by the 
Engineer-In-Charge. 

 
36.7    The Contractor shall ensure that all the packing materials and protection devices, 

used for various equipment during transit and storage, are removed before the 
equipment are installed. 

36.8    The consumable and other supplies likely to deteriorate due to storage must be 
thoroughly protected and stored in a suitable manner to prevent damage or 
deterioration in quality during storage. 

 
36.9    All the materials stored in the open or dusty location must be covered with suitable 

weather proof and flame proof covering material wherever applicable. 
 
36.10   If the materials belonging to the Contractor are stored in areas other than those 

earmarked for him, the Engineer-In-Charge will have the right to get it moved to 
the area earmarked for the Contractor at the Contractor’s cost. 

 
36.11  The Contractor shall be responsible for making suitable indoor storage facilities to 
store all 
 equipment, which require indoor storage. Normally all the electrical equipment 

such as motors, control gears, generators, exciters and consumables like 
electrodes, lubricants etc shall be stored in the closed storage space. 

 
i. The contractor shall construct suitable godown at the work site for storing the 

materials/equipment safely against damage by rain, dampness, fire, theft etc. 
He shall also employ necessary watch and ward establishment for the 
purpose. 

 
ii. It shall be duty of the contractor to inspect the material handed over to him at 

the time of taking delivery and satisfy himself that they are in good condition. It 
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shall be the responsibility of the contractor to keep them in good condition and 
if the materials are damaged or lost, at any time, they shall be repaired and/or 
replaced by him at his own cost, according to the directions of the Engineer-in 
Charge. 

 
iii. The OPTCL shall not be liable for delay in supply or non-supply of any 

materials, which OPTCL has undertaken to supply where such failure or delay 
is due to natural calamities, act of enemies, transport and procurement 
difficulties and any circumstance  beyond the control of OPTCL. In no case, 
the contractor shall be entitled to claim any compensation  or loss 
suffered by him on this account. 

 
iv. It shall be responsibility of the contractor to arrange in time all materials 

required for the works other than those to be supplied by OPTCL. If, however, 
in the opinion of the Engineer-in-Charge the execution of the work is likely to 
be delayed due to the contractor’s inability to make arrangements for supply of 
materials, the Engineer-in Charge shall have the right, at his own discretion, to 
arrange such materials. The contractor shall bear the cost of such 
purchase/supply of materials. This, however, does not in any way absolve the 
contractor from his contractual obligation. 

 
v. Materials supplied shall not be utilized for any other purpose(s) other than the 

purpose for which it has been supplied. The contractor shall be required to 
execute an indemnity bond in the prescribed form, for safe custody and 
accounting of all materials as if the same are issued by OPTCL. 

 
vi. A daily account of the materials shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This account 
shall be maintained in a manner prescribed by the Engineer-in-Charge along 
with all connected Papers viz. requisition, issues etc. and shall be always 
available for inspection in the contractor’s office at site. The contractor is 
required to submit fortnightly receipt, consumption and balance Materials 
report to Engineer-In-Charge. 

 
vii. The contractor should see that only the required quantities of materials are got 

issued. The contractor shall not be entitled to cartage and incidental charges 
for returning the surplus materials, if any, to the stores from where they were 
issued to the place as directed by the Engineer-in-Charge. 

 
viii. Materials supplied by OPTCL, if any, shall not be utilized for any other 

purpose(s) than issued for. 
 

37.0 INDEMNITY BOND: 
 
37.1  For the materials/equipment to be provided by the Contractor and/or  for OPTCL 

supplied items (OSM), if any, even though it is a works contract, it will be the 
responsibility of the Contractor to take delivery, unload and store the 
materials/equipment  at site and execute an indemnity bond in favour of OPTCL 
against loss, damage and risks involved for the full value of the 
Materials/Equipment.  
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37.2 In this respect, the contractor is liable to furnish indemnity bond as per the 
attached format, duly indemnifying the OPTCL for the Materials/Equipment 
Supplied and under the safe custody of the Contractor after supply of such 
Materials/Equipment for Erection, Installation, Commissioning & Services and to 
utilize the same exclusively for the purpose of the said Contract.  

37.3 This indemnity bond shall be furnished by the Contractor before commencement 
of the supplies and shall be valid till the scheduled date (including any extension 
thereof) of testing, commissioning and handing  over the equipment and line 
to OPTCL. 

 
38.0      STORAGE-CUM-ERECTION INSURANCE: 
  
38.1 All the equipment and materials including spares being supplied by the Contractor 

shall be kept completely insured (110% value of the Contract Price) by the 
Contractor at his cost from time of dispatch from the Contractor’s works / Vender’s 
works, up to the completion of erection, testing & commissioning and taking over 
of the entire works in accordance with the Contract. The insurance certificate shall 
contain OPTCL as the principal insured, Name of the Package, Sites and LOA 
reference. 
 

38.2 Further all equipment and materials being supplied by OPTCL, if any,   free of cost 
for the erection (as per Technical Specification) shall be kept insured by the 
Contractor against any loss, damage, theft, pilferage or fire from the point of 
unloading up to the time of taking over by OPTCL, including handling, 
transportation, storage, erection, testing and commissioning etc. The premium paid 
to the Insurance company by the Contractor for such insurance shall be 
reimbursed by OPTCL to the Contractor. The Contractor shall obtain competitive 
quotation for such insurance and shall take prior approval form OPTCL before 
taking the insurance. The insurable value of the equipment being supplied by 
OPTCL shall be intimated to the Contractor for arranging the insurance. 
 

38.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims 
with the insurance company in case of any damage, loss, theft, pilferage or fire 
during execution of Contract and OPTCL shall be kept informed about it. The 
Contractor shall replace the lost/damaged materials promptly irrespective of the 
under/full/non-settlement of the claims by the underwriters and ensure that the 
work progress is as per agreed schedules. The losses, if any in such replacement 
will have to be borne by the Contractor. 

39.0      CONTRACTOR’s STORES , WORKSHOP & CONSTRUCTION 
EQUIPMENTS:  

39.1 The Contractor shall make his own arrangements for land for Stores and 
Workshops as required for storage of materials supplied and brought to site under 
the Contract at his own cost. 

39.2 The Contractor shall bring to Site all Construction equipment, tools and tackles for 
the purpose of the works. All such equipment used for the purpose of the works, 
shall not on any account be removed or taken away by the Contractor without the 
written permission of the Engineer-In-Charge. The Contractor shall nevertheless 
be solely liable and responsible for any loss or destruction thereof and damage 
thereto. 
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39.3 After the completion of the Works, the Contractor shall remove all Construction 
equipment, tools and tackles etc. from the Site under the direction of the Engineer-
In-Charge. If the Contractor fails to remove such materials, within fifteen (15) days 
of issue of a notice by the Engineer-In-Charge to do so   then the Engineer-In-
Charge shall have the liberty to dispose-off such materials and credit the proceeds 
thereof to the account of the Contractor after deducting the cost of disposal and 
demurrage etc. 

 
40.0     SURPLUS  MATERIALS/EQUIPMENT (Excluding OSM):  

 
40.1 Bidder shall plan & execute the contract in a manner such that no surplus 

materials/Equipment is accumulated after completion of the contract.  
 

40.2 Surplus Materials/Equipment including construction surplus of the civil works 
arising out of the contract, if any, the same shall be taken back by the contractor 
without any cost to    OPTCL. 
 

40.3 In case OPTCL has already paid towards such surplus Materials/Equipment, 
equivalent paid amount shall be recovered from the Invoices of the Contractors or 
from the Performance Bank guarantee. 
 

40.4 However if the Surplus has arisen due to change in scope and within the BoQ 
finalise after survey, the Contractor shall return surplus materials/ equipment to the 
OPTCL, which shall be decided mutually on case to case basis. 
 
 

41.0     CONDITIONS FOR ISSUE OF OSM ITEM, IF ANY: 
 

41.1 Materials specified to be issued by OPTCL will be supplied to the contractor by 
OPTCL from his stores. It shall be the responsibility of the contractor to take 
delivery of the materials and arrange for its loading, transport and unloading at the 
site of work at his own cost. The materials shall be issued between the working 
hours and as per the rules of OPTCL framed from time to time. 
 

41.2  The contractor shall bear all incidental charges for the loading from Employer’s 
Stores, Transportation, un-loading at Contractor Project Site, storage and safe 
custody of materials at site. 

 
41.3 Materials/Equipment specified to be issued by OPTCL shall be issued in standard 

sizes as obtained from the manufacture. 
 
41.4 The contractor shall construct suitable godowns at the site of work for storing the 

materials safe against damage by rain, dampness, fire, theft etc. He shall also 
employ necessary watch and ward establishment for the purpose. 

 
41.5 It shall be duty of the contractor to inspect the material supplied to his at the time 

of taking delivery and satisfy himself that they are in good condition. After the 
materials have been delivered by OPTCL, it shall be the responsibility of the 
contractor to keep them in good condition and if the materials are damaged or lost, 
at any time, they shall be repaired and / or replaced by him at his own cost, 
according to the directions of the Engineer-in Charge. 
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41.6 The OPTCL shall not be liable for delay in supply or non-supply of any materials, 

which OPTCL has undertaken to supply where such failure or delay is due to 
natural calamities, act of enemies, transport and procurement difficulties and any 
circumstance beyond the control of OPTCL. In no case, the contractor shall be 
entitled to claim any compensation or loss suffered by him on this account. 
 

41.7 It shall be responsibility of the contractor to arrange in time all materials required 
for the works other than those to be supplied by OPTCL. If, however, in the 
opinion of the Engineer-in-Charge the execution of the work is likely to be delayed 
due to the contractor’s inability to make arrangements for supply of materials 
which normally he has to arrange for the Engineer-in Charge shall have the right, 
at his own discretion, to issue such materials. If available with OPTCL or procure 
the materials from the market or elsewhere and the contractor will be bound to 
take such materials at the rates decided by the Engineer-in-Charge. This, 
however, does not in any way absolve the contractor from responsibility of making 
arrangements for the supply of such materials in part or in full, should such a 
situation occur, not shall this, constitute a reason for the delay in the execution. 

 
41.8 None of the materials supplied to the contractor will be utilized by the contractor for 

manufacturing item, which can be obtained from standard manufacturer in finished 
form. The contractor shall, if desired by the Engineer-in-Charge be required to 
execute an indemnity bond in the prescribed form, for safe custody and accounting 
of all materials issued by OPTCL. 

 
41.9 The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a 

statement showing his requirements of the quantities of the materials to be 
supplied by OPTCL and the time when the same will be required by him for the 
works, so as to enable the Engineer-in-Charge to make necessary arrangement 
for procurement and supply of the material. 

 
41.10 A daily account of the materials issued by OPTCL shall be maintained by the 

contractor indicating the daily receipt, consumption and balance in hand. This 
account shall be maintained in a manner prescribed by the Engineer-in-Charge 
along with all connected. 

 
41.11 Papers viz. requisition, issues etc. and shall be always available for inspection in 

the contractor’s office at site. 
 
41.12 The contractor should see that only the required quantities f materials are got 

issued. The contractor shall not be entitled to cartage and incidental charges for 
returning the surplus materials, if any, to the stores from where they were issued 
the place as directed by the Engineer-in-Charge. 

 
41.13 Materials supplied by OPTCL shall not be utilized for any other purpose (s) than 

issued for. 
 

42.0  RECONCILIATION OF MATERIALS/EQUIPMENT: 

42.1  The Contractor shall prepare and submit every month, a material reconciliation 
statement to OPTCL.  
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42.2 The Contractor shall also prepare and submit a detailed account of OPTCL Issue 
materials, if any, received and utilized by him for reconciliation purpose to OPTCL 
every month. 

43.0    DEMURRAGE, WHARFAGE ETC.: 

All demurrage, wharfage and other expenses incurred due to delayed clearance of 
the material or any other reason shall be to the account of the Contractor. 

44.0 SPARES (including Mandatory Spares): 

44.1  All the spares for the equipment under the contract will strictly conform to the 
specification and documents and will be identical to the corresponding main 
equipment / components supplied under the contract and shall be fully 
interchangeable. 

44.2     All the mandatory spares covered under the contract shall be supplied along with 
the main equipment and the delivery would be completed by the respective dates 
for the various categories of equipment as per the agreed Work Completion 
Schedule. 

44.3     The quality plan and the inspection requirement finalized for the main equipment 
will also be applicable for the corresponding spares. 

44.4   The contractor will provide OPTCL with the manufacturing drawings, catalogues, 
assembly drawings and any other document required by OPTCL so as to enable 
OPTCL to identify the recommended spares. Such details will be furnished to 
OPTCL as soon as they are prepared but in any case not later than six months 
prior to commencement of manufacture of the corresponding main equipment. 

44.5 The contractor will provide OPTCL with all the addresses and particulars of his
 Vendors while placing the order on vendors for items / components /equipment 
covered under the contract and will further ensure with his vendors that OPTCL, if 
so desires, will have the right to place order(s) for spares directly on them on 
mutually agreed terms based on offers of such vendors. 

44.6 Warranty for spares: 

The contractor shall warrant that all spares supplied will be new and in accordance 
with contract documents and will be free from defects in design, materials and 
workmanship and shall  guarantee for 24 months from the scheduled date of 
commercial operation of the last unit of main equipment under the contract. In 
case of any failure in the original component / equipment due to faulty designs, 
materials and workmanship, the corresponding spare parts, if any, supplied will be 
replaced without any extra cost to OPTCL unless a joint examination and analysis 
by OPTCL and the contractor of such spare parts prove that the defect found in 
the original part that failed, can safely be assumed not to be present in spare 
parts. Such replaced spare parts will have the same warranty as applicable to the 
replacement made for the defective original part/ component provided that such 
replacement for the original equipment and the spare replaced are again 
manufactured together. The discarded spare parts will become the property of the 
contractor as soon as they have been replaced by the contractor. 

44.7 The contractor shall guarantee the availability of spares to OPTCL for the full life of 
the equipment covered under the contract. 
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44.8 Further in case of discontinuance of supply of spares by the contractor or his 
Vendors, the Contractor will provide OPTCL with full information for replacement of 
such spares with other. 

44.9 In case of emergency requirements of extra spares, the contractor would make 
every effort to expedite the manufacture and delivery of such spares on the basis 
of mutually agreed time schedule. 

44.10 In case the contractor fails to supply the spares in accordance with the terms 
stipulated above, OPTCL shall be entitled to purchase the same from alternate 
sources at the risk and the cost of the contractor and recover form the contractor, 
the excess amount paid by OPTCL over the rated worked out on the above basis. 
In the event of such risk purchase by OPTCL, the purchases will be as per the 
works and procurement policy of OPTCL prevalent at the time of such purchases 
and OPTCL at his option may include a representative of the contractor in 
finalizing the purchases. 
 

44.11 It is expressly understood that the final settlement between the parties in terms of 
the relevant clauses of the Bidding Documents shall not relieve the contractor of 
any of his obligations under the provision of availability of spares unless otherwise 
discharged in writing by OPTCL. 
 
 

45.0 WORK COMPLETION SCHEDULE: 
 
45.1 The Bidder shall include in his proposal of program for supplying and erecting the 

Materials/equipment and associates Civil Works covered under the 
package/Works in the form of Work Completion Schedule (Bar Chart / PERT) 
identifying key activities of total work, such as Supply of Materials/Equipment, 
erection, Installation, Testing & Commissioning of all Materials/Equipment and 
associated Civil works under the Package/works within the contract completion 
period.  The work completion schedule shall be reckoned from the date of issue of 
Letter of Award.  

 
45.2 The Contractor shall submit Work Completion Schedule conforming to the 

delivery/erection dates for review and approval of OPTCL. 
 
45.3 The approved Work Completion Schedule submitted by the contractor shall form 

part of the contract agreement. 
 
45.4 Subsequent to approval of revised BOQ based on the joint survey report & 

consequent Price Schedule, the LOA shall be amended including works 
completion schedule which shall be used for applying price reduction schedule.  

 
45.5 The work completion schedule shall be revised if the reason of delay in completion 

of works is not attributable to the Contractor. 
 
45.6  The zero date of the work completion schedule shall be considered the date of 

approval of the joint survey report & consequent Price Schedule of the LOA. 
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45.7 OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the 
purpose of monitoring the works within the schedule completion period of the key 
mile stone activities at the singing of the contract agreement. 

  
46.0 UTILISATION OF ASH AND ASH PRODUCTS: 
 

As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest 
 (MOEF), if the working site is within 100 km radius of a coal based thermal power 
plant,  bidder is required to use ash and ash products for construction of all site office, 
store  shed, labour huts etc. upon award, and a compliance report with every bill is to be 
 submitted. 
 
47.0 ACCESS TO SITE AND WORKS ON SITE: 
 
47.1   The possession of the Site shall be handed over to the Contractor by OPTCL in 

reasonable time. 
47.2    The OPTCL shall have the necessary foundations to be provided by him ready, as 

per the  agreed schedule for the execution of the individual phases of works. 
47.3     The works so far as it is carried out on OPTCL’s premises, shall be carried out at 

such time as OPTCL may approve and OPTCL shall give the Contractor 
reasonable              facilities for carrying out the works. 

47.4    In the execution of the works, no person other than the Contractor or his duly 
appointed              representative, Sub-Contractor and workmen, shall be allowed 
to do work on the Site,              except by the special permission, in writing of the 
Engineer or his representative. 
 

48.0     FACILITIES TO BE PROVIDED BY THE OPTCL: 
 
48.1     Site for erection and commissioning works:  
 The OPTCL shall make arrangement to provide Land (Site) for the erection and 

commissioning of the works. Any construction of temporary roads, offices, work- 
shop, etc shall be done by the Contractor at his own cost. 

 
 48.2   Electricity Power supply: 

Contractor shall arrange power supply themselves at their own cost.  However, 
OPTCL , if required, will facilitate the supply of power from the respective 
DISCOMs at the cost of the Contractor.  

48.3     Water Supply:  
Supply of water shall be arranged by the contractor at their own cost.  
 

48.4  The responsibilities of acquiring Right of Way (ROW) lies with contractor at his risk 
and cost. Similarly, responsibilities of getting clearance from Railway, NHAI, 
Forest, Water and other Statutory/Govt. bodies lie  with the contractor at his risk 
and cost(except payment of statutory fees) . However, OPTCL will facilitate the 
process for getting clearance and reimburse the Statutory Fee. 

 
49.0      LINES AND GRADES: 
 All the works shall be performed to the lines, grades and elevations indicated on 

the drawings. The Contractor shall be responsible to locate and lay-out the works. 
Basic horizontal   and vertical control points will be established and marked by the 
Engineer-In-Charge at site at suitable   points. These points shall be used as 
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datum for the works under the Contract. The Contractor    shall inform the 
Engineer-In-Charge well in advance of the times and places at which he wishes to 
do work in the area allotted to him so that suitable datum points may be 
established and checked by the Engineer-In-Charge to enable the Contractor to 
proceed with his works. Any work done with out being properly located may be 
removed and/or dismantled by the Engineer-In-charge at Contractor’s expense. 

 
50.0    CONSTRUCTION MANAGEMENT: 
 
50.1    The field activities of the Contractors working at Site, will be coordinated by the 

Engineer-In-Charge  and the Engineer-In-Charge’s decision shall be final in 
resolving  disputes or conflicts between the  Contractor and other Contractors and 
the tradesmen of OPTCL regarding scheduling  and coordination of work. Such 
decision by the Engineer-In-Charge shall not be a cause for extra compensation or 
extension of time for the Contractor. 

 
50.2   The Engineer-In-Charge shall hold weekly meetings of all the Contractors working 

at Site, at a time and place to be designated by the Engineer-In-Charge. The 
Contractor shall attend such meetings and take notes of discussions during the 
meeting and the decision of the Engineer-In-Charge and shall strictly adhere to 
those decisions in performing his works. In addition to the above weekly meeting, 
the Engineer-In-Charge may call for other meetings either with individual 
Contractors or with selected  number of Contractors and in such a case the 
Contractors if called, will also attend such  meetings. 

 
 50.3 Time is the essence of the Contract and the Contractor shall be responsible for 

performance of his works in accordance with the specified construction schedule. 
If at any time, the  Contractor is falling behind the schedule, he shall take 
necessary action to make good for such delays by increasing his work force or by 
working overtime or otherwise accelerate the progress of the work to comply with 
the schedule and shall communicate such actions in writing to the Engineer-In-
Charge, satisfying that his action will compensate for the delay. The Contractor 
shall not be allowed any extra compensation for such action. 

 
50.4   The Engineer-In-Charge shall, however, not be responsible for provision of 

additional labour and/or  materials or supply or any other services to the 
Contractor except for the coordination work   between various Contractors as set 
out earlier. 

 
51.0     FIELD OFFICE RECORDS: 
 
51.1 The Contractor shall maintain at his Site office up to date copies of all drawings, 

specifications and other Contract Documents and any other supplementary data 
complete with all the latest revisions thereto. The Contractor shall also maintain in 
addition the continuous record of all changes to the above Contract Documents, 
drawings, specifications, and supplementary    data, etc. effected at the field and 
on completion of his total assignment under the Contract shall incorporate all such 
changes on the drawings and other Engineering data to indicate as installed 
conditions of the equipment supplied and erected under the Contract. Such 
drawings and Engineering data shall be submitted to the Engineer-In-Charge in 
required number of copies. 
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51.2 Besides contractor shall also maintain stock records, MB Books, copies of MVACs, 

copies of JMCs, Test Reports and all other relevant documents as required under 
the contract for verification of OPTCL. 

              
52.0    CODE REQUIREMENTS: 
 
52.1  The erection requirements and procedures to be followed during the installation of 

the equipment shall be in accordance with the relevant Codes and accepted good 
engineering practice, the Engineer’s drawings and other applicable Indian 
recognized codes and laws and regulation of the Government of India. 

 

(E) CONTRACTOR’S OBLIGATION: 
 

53.0 FIRST AID:  
 
53.1 To deal with emergency /accidental eventualities at works site, the Contractor 

shall make all such arrangements necessary, such as services of an ambulance 
etc. for transportation to hospital at his own cost. 

 
54.0    PROTECTION OF MONUMENTS AND REFERENCE POINTS: 
 
54.1 The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, 

etc. which he may come across during the course of performance of his Works 
either during excavation or elsewhere, are properly protected and handed over to 
the Engineer-In-Charge. Similarly the Contractor shall ensure that the bench 
marks, reference points, etc, which are marked either with the help of Engineer-In-
Charge or by the Engineer-In-Charge shall not be disturbed in any way during the 
performance of his Works. If any work is to be performed which disturbs such 
reference the same shall be done only after these are transferred to other suitable 
locations under the direction of the Engineer-In-Charge. The Contractor shall 
provide all necessary materials and assistance for such relocation of reference 
points etc. 
 

55.0  WORK & SAFETY REGULATIONS: 
 
55.1  The Contractor shall ensure proper safety of all the workmen, materials, plant and 

equipment belonging to him or to OPTCL or to others, working at the Site. The 
Contractor shall also be responsible for provision of all safety notices and safety 
equipment required both by the relevant legislation and the Engineer-In-Charge, 
as he may deem necessary. 

 
55.2   The Contractor will notify well in advance to the Engineer-In-Charge of his 

intention to bring to the Site any container filled with liquid or gaseous fuel or 
explosive or petroleum substance or such chemicals which may involve hazards. 
The Engineer-In-Charge shall have the right to prescribe the conditions, under 
which such container is to be stored, handled and used during the performance of 
the works and the Contractor shall strictly adhere to and comply with such 
instructions. The Engineer-In-Charge shall have the right at his sole discretion to 
inspect any such container or such construction plant/equipment for which material 
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in the container is required to be used and if in his opinion, its use is not safe, he 
may forbid its use. No claim due to such prohibition shall be entertained by OPTCL 
and OPTCL shall not entertain any claim of the Contractor towards additional 
safety provisions/conditions to be provided for/constructed as per the Engineer-In-
Charge’s instructions. Further, any such decision of the Engineer-In-Charge shall 
not, in any way, absolve the Contractor of his responsibilities and in case, use of 
such a container or entry thereof into the Site area is forbidden by the Engineer-In-
Charge, the Contractor shall use alternative methods with the approval of the 
Engineer-In-Charge without any cost implication to OPTCL or extension of work 
schedule. 

 
55.3   Where it is necessary to provide and/or store petroleum products or petroleum 

mixtures              and explosives, the Contractor shall be responsible for carrying-
out such provision and/or storage in accordance with the rules and regulations laid 
down in Petroleum Act 1934, Explosives Act, 1948 and Petroleum and Carbide of 
Calcium Manual Construction of S/S and Transmission Line at various location in 
State of Odisha   published by the Chief Inspector of Explosives of India. All such 
storage shall have prior  approval of the Engineer-In-Charge. In case, any 
approvals are necessary from the Chief Inspector  (Explosives) or any statutory 
authorities, the Contractor shall be responsible for obtaining  the same. 

 
55.4  All equipment used in construction and erection by Contractor shall meet Indian/              

International Standards and where such standards do not exist, the Contractor 
shall  ensure these to be absolutely safe. All equipment shall be strictly operated 
and maintained by the Contractor in accordance with manufacturer’s Operation 
Manual and safety instructions and as per Guidelines/rules of OPTCL in this 
regard. 

 
55.5   Periodical examinations and all tests for all lifting/hoisting equipment & tackles 

shall be carried out in accordance with the relevant provisions of Factories Act 
1948, Indian Electricity Act 1910 and associated Laws/Rules in force from time to 
time. A register of such examinations and tests shall be properly maintained by the 
Contractor and will be promptly produced as and when desired by the Engineer-In-
Charge or by the person authorised by him. 

 
55.6 The Contractor shall be fully responsible for the safe storage of his and his Sub-

Contractor’s radioactive sources in accordance with BARC/DAE Rules and other 
applicable provisions. All precautionary measures stipulated by BARC/DAE in 
connection with use, storage and  handling of such material will be taken by the 
Contractor. 

 
55.7  The Contractor shall provide suitable safety equipment of prescribed standard to 

all employees and workmen according to the need, as may be directed by the 
Engineer-In-Charge who will also have right to examine these safety equipment to 
determine their suitability, reliability, acceptability and adaptability. 

 
55.8  Where explosives are to be used, the same shall be used under the direct control 

and              supervision of an expert, experienced, qualified and competent 
person strictly in accordance with the Code of Practice/Rules framed under Indian 
Explosives Act pertaining to handling, storage and use of explosives. 
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55.9    The Contractor shall provide safe working conditions to all workmen and 
employees at the Site including safe means of access, railings, stairs, ladders, 
scaffolding etc. The scaffolding shall be erected under the control and supervision 
of an experienced and competent person. For erection, good and standard quality 
of material only, shall be used by the Contractor. 

 
55.10 The Contractor shall not interfere or disturb electric fuses, wiring and other 

electrical equipment belonging to OPTCL or other Contractors under any 
circumstances, whatsoever, unless expressly permitted in writing by OPTCL to 
handle such fuses, wiring or electrical equipment 

 
55.11   Before the Contractor connects any electrical appliances to any plug 

or socket belonging to  the other Contractor or OPTCL, he shall: 
 a)   Satisfy the Engineer-In-Charge that the appliance is in good working condition; 

b)  Inform the Engineer-In-Charge of the maximum current rating, voltage and 

phases of the appliances; 

 c)  Obtain permission of the Engineer-In-Charge detailing the sockets to which the 

appliances may be connected. 

 
55.12  The Engineer-In-Charge will not grant permission to connect until he is satisfied 
that; 
 a)    The appliance is in good condition and is fitted with suitable plug; 

b)  The appliance is fitted with a suitable cable having two earth conductors, one                         

of which shall be an earthed metal sheath surrounding the cores. 

55.13 No electric cable in use by the Contractor/OPTCL will be disturbed without prior 
permission. No weight of any description will be imposed on any cable and no 
ladder or similar equipment will rest against or attached to it. 

 
55.14  No repair work shall be carried out on any live equipment. The equipment must be 

declared safe by the Engineer-In-Charge and a permit to work shall be issued by 
the Engineer-In-Charge before any repair work is carried out by the Contractor. 
While working on electric lines/equipment, whether live or dead, suitable type and 
sufficient quantity of tools will have to he provided by the Contractor to 
electricians/workmen/officers. 

 
55.15  The Contractors shall employ necessary number of qualified, full time 

electricians/electrical supervisors to maintain his temporary electrical installation. 
 

55.16  The Contractor employing more than 250 workmen whether temporary, casual, 
probationer, regular or permanent or on contract, shall employ at least one full 
time officer exclusively as safety officer to supervise safety aspects of the 
equipment and workmen, who will coordinate with the Project Safety Officer. In 
case of work being carried out through Sub-Contractors, the Sub-Contractor’s 
workmen/employees will also be considered as the Contractor’s 
employees/workmen for the above purpose. The name and address of such 
Safety Officers of the Contractor will be promptly informed in writing to Engineer-
In-Charge with a copy to Safety Officer-In charge before he starts work or 
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immediately after any change of the incumbent is made during currency of the 
Contract. 

 
55.17   In case any accident occurs during the construction/ erection or other associated 

activities undertaken by the Contractor thereby causing any minor or major or fatal 
injury to his employees due to any reason, whatsoever, it shall be the 
responsibility of the Contractor to promptly inform the same to the Engineer-In-
Charge in prescribed form and also to all the authorities envisaged under the 
applicable laws. 

 
55.18   The Engineer-In-Charge shall have the right at his sole discretion to stop the 

work, if in his opinion the work is being carried out in such a way that it may cause 
accidents and endanger the safety of the persons and/or property, and/or 
equipment. In such cases, the Contractor shall be informed in writing about the 
nature of hazards and possible injury/accident and he shall comply to remove 
shortcomings promptly. The Contractor after stopping the specific work  can, if felt 
necessary, appeal against the order of stoppage of work to the Engineer-In-
Charge within 3 days of such stoppage of work and decision of the Engineer-In-
Charge in this respect shall be conclusive and binding on the Contractor. 

 
55.19   The Contractor shall not be entitled for any damages/compensation for stoppage 

of work due to safety reasons as provided in the above clause and the period of 
such stoppage of              work will not be taken as an extension of time for 
completion of work and will not be the              ground for waiver of levy of price 
reduction schedule. 

 
55.20 It is mandatory for the Contractor to observe during the execution of the works, 

requirements of Safety Rules which would generally include but not limited to 
following: 

 Safety Rules 
i. Each employee shall be provided with initial indoctrination regarding safety by 

the Contractor, so as to enable him to conduct his work in a safe manner. 
ii. No employee shall be given a new assignment of work unfamiliar to him 

without proper introduction as to the hazards incident thereto, both to himself 
and his fellow employees. 

iii. Under no circumstances shall an employee hurry or take unnecessary chance 
when working under hazardous conditions. 

iv. Employees must not leave naked fires unattended. Smoking shall not be 
permitted                     around fire prone areas and adequate fire fighting 
equipment shall be provided at                     crucial location. 

v. Employees under the influence of any intoxicating beverage, even to the 
slightest degree shall not be permitted to remain at work. 

vi. There shall be a suitable arrangement at every work site for rendering prompt 
and                     sufficient first aid to the injured. 

vii. The staircases and passageways shall be adequately lit. 
viii. The employees when working around moving machinery, must not be 

permitted to wear loose garments. Safety shoes are recommended when 
working in shops or places where materials or tools are likely to fall. Only 
experienced workers shall be permitted to go behind guard rails or to clean 
around energized or moving equipment. 
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ix. The employees must use the standard protection equipment intended for each 
job                   each piece of equipment shall be inspected before and after it 
is used. 

x. Requirements of ventilation in underwater working to licensed and experienced 
divers, use of gum boots for working in slushy or in inundated conditions 
 are essential requirements to be fulfilled. 

xi. In case of rock excavation, blasting shall invariably be done through licensed 
blaster and other precautions during blasting and storage/transport of charge 
material shall be observed strictly. 

 
55.21 The Contractor shall follow and comply with OPTCL’s Safety Rules, relevant 

provisions of applicable laws pertaining to the safety of workmen, employees, plant 
and equipment as may be prescribed from time to time without any demur, protest 
or contest or              reservations. In case of any discrepancy between statutory 
requirement and OPTCL’s         Safety Rules referred above, the latter shall be 
binding on the Contractor unless the statutory  provisions are more stringent. 

 
55.22 If the Contractor fails in providing safe working environment as per OPTCL’s 

Safety              Rules or continues the work even after being instructed to stop 
work by the Engineer-In-Charge as  provided in clause above, the Contractor shall 
promptly pay to OPTCL, on  demand by OPTCL, compensation at the rate of 
Rs.5,000/- per day of part thereof till the instructions are complied with and so 
certified by the Engineer-In-Charge. However, in case of accident taking place, 
causing injury to any individual, the provisions contained here in shall also apply in 
addition to compensation mentioned in this clause. 

 
55.23   If the Contractor does not take all safety precautions and/or fails to comply with 

the Safety Rules as prescribed by OPTCL or under the applicable law for the 
safety of  the equipment and plant and for the safety of personnel and the 
Contractor does not prevent hazardous conditions which cause injury to his own 
employees or employees of other. Contractors or OPTCL’s employees or any 
other person who are at Site or adjacent thereto, the Contractor shall be 
responsible for payment of compensation to OPTCL as per the  following 
schedule: 
a)      Fatal injury or accident causing death                  Rs. 1,00,000/- per person 
 

            b)     Major injuries or accident causing 25% or               Rs. 20,000/- per 
person 
           more permanent disablement to Workmen 

  or employees 
 
(These are applicable for death / injury to any person, whatsoever) 
 
Permanent disablement shall have same meaning as indicated in Workmen’s 
Compensation Act. The compensation mentioned above shall be in addition to the 
compensation payable to the workmen/employees under the relevant provisions of 
the Workmen’s Compensation  Act and rules framed there under or any other 
applicable laws as applicable from time to  time. In case OPTCL is made to pay 
such compensation then the Contractor is liable to reimburse OPTCL such amount 
in addition to the compensation indicated above. 
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55.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and 
Rules during the currency of Contract awarded by OPTCL and no accident occurs 
then OPTCL may consider the performance of the Contractor and award suitable 
‘ACCIDENT FREE SAFETY MERITORIOUS AWARD’ as per scheme as may be 
announced separately from time to time. 

 
56.0 UNFAVOURABLE WORKING CONDITIONS: 
 The Contractor shall confine all his field operations to those works, which can be 

performed without subjecting the equipment and materials to adverse effects 
during inclement weather conditions, like monsoon, storms etc. and during other 
unfavorable construction conditions. No field activities shall be performed by the 
Contractor under conditions, which might adversely affect the quality and 
efficiency of the equipment thereof, unless special precautions or measures are 
taken by the Contractor in a proper and satisfactory manner in the performance of 
such Works and with the concurrence of the Engineer-In-Charge. Such 
unfavorable construction conditions will in no way relieve the Contractor of his 
responsibility to perform the Works as per the Work Completion Schedule for 
construction of S/S and associated Line at various location in State of Odisha. 

 
57.0     PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY: 
 
57.1    The Contractor shall be responsible for any damage resulting from his operations. 

He shall also be responsible for protection of all persons including members of 
public and employees  of OPTCL and the employees of other Contractors and 
Sub-Contractors and all public and private property including structures, building, 
other plants and equipment and utility either above or below the ground. 

 
57.2   The Contractor will ensure provision of necessary safety equipment such as 

barriers, signboards, warning lights and alarms, etc. to provide adequate 
protections to persons and property. The Contractor shall be responsible to give 
reasonable notice to the Engineer-In-Charge and OPTCL of public or private 
property and utilities when such property and utilities are likely to get damaged or 
injured during the performance of his works and shall make all Construction of S/S 
and Transmission Line at  various location in State of Odisha necessary 
arrangements with such OPTCLs, related to removal and/ or replacement or 
protection of such property and utilities. 

 
58.0 CONTRACTOR’S AREA OF LIMITS: 
 
58.1 The Engineer-In-Charge will mark-out the boundary limits of access roads, parking 

spaces, storage and construction areas for the Contractor and the Contractor shall 
not trespass the areas not so marked out for him. The Contractor shall be 
responsible to ensure none of his personnel move out of the areas marked out for 
his operations. In case of such a need for the Contractor’s   personnel to work out 
of the areas marked out for him, the same shall be done only with the written 
permission of the Engineer-In-Charge. 

 
59.0 SECURITY: 
 
59.1 The Contractor shall have total responsibility for all equipment and materials in his 

custody/ stores, loose, semi-assembled and/or erected by him at Site. The 
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Contractor shall make suitable security arrangements including employment of 
security personnel to ensure the protection of all materials, equipment and works 
from theft, fire, pilferage and any other  damages and loss. All materials of the 
Contractor shall enter and leave the project site only with the written permission of 
the Engineer-In-Charge in the prescribed manner. 
 

60.0 FIRE PROTECTION: 
 
60.1  The work procedures that are to be used during the erection shall be those, which              

minimize fire hazards to the extent practicable. Combustible materials, 
combustible waste and rubbish shall be collected and removed from the Site at 
least once each day. Fuels, oils and volatile or inflammable materials shall be 
stored away from the construction and equipment and materials storage areas in 
safe containers. Untreated materials shall not at all be used at Site for any other 
purpose unless otherwise specified. If any such materials are received with the 
equipment at the Site, the same shall be removed and replaced with acceptable 
materials before moving into the construction or storage area. 

 
60.2     Similarly, corrugated paper fabricated cartons etc. will not be 

permitted in the construction area either storage or for handling of materials. All 
such materials used shall be Construction of S/S and Line at various location in 
State of Odisha   of waterproof and flame resistant type. All other materials such 
as working drawings, plans etc., which are combustible but are essential for the 
works to be executed shall be protected against combustion resulting from welding 
sparks, cutting flames and other similar fire sources. 

 
60.3   All the Contractor’s supervisory personnel and sufficient number of workers shall 

be trained for fire fighting and shall be assigned specific fire protection duties. 
Sufficient no. of such trained personnel must be available at the Site during the 
entire period of the Contract. 

 
60.4    The Contractor shall provide enough fire protection equipment of the types and 

numbers for the warehouses, office, temporary structures, labour colony area etc. 
Access to such fire  protection equipment shall be easy and kept open at all times. 

 
61.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR: 

 
61.1     Tools, tackles and scaffolding: 

The Contractor shall provide all the construction equipment; tools, tackles and 
scaffolding required for pre-assembly, erection, testing and commissioning of the 
equipment covered under the Contract. He shall submit a list of all such materials 
to the Engineer-In-Charge before the commencement of pre-assembly at Site. 
These tools and tackles shall not be removed from the Site without the written 
permission of the Engineer-In-Charge. 
 

61.2     Communication: 
The contractor will make his own arrangement for all his communication needs 
such as telephone, telex, fax, etc. at the site and residential area. OPTCL will 
assist in getting the above facility, in case he finds any difficulty. 
 

61.3      First-aid: 
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61.3.1 The Contractor shall provide necessary first-aid facilities for all his employees, 
representatives and workmen working at the Site. Enough number of Contractor‘s 
personals shall be trained in administering first-aid. 
 

61.3.2  The contractor will arrange, in case of any emergency, the services of an 
ambulance for        transportation to the nearest hospital. OPTCL will assist in 
getting above facility, in case he finds any difficulty.      

   
61.4     Cleanliness: 
61.4.1  The Contractor shall be responsible for keeping the entire area allotted to him 

clean and free from rubbish, debris etc. during the period of Contract. The 
Contractor shall employ enough  number of special personnel to thoroughly clean 
his work-area at least once in a day. All  such rubbish and scrap material shall be 
stacked or disposed off in a place to be identified by the Engineer-In-Charge. 
Materials and stores shall be so arranged to permit easy cleaning of the  area. In 
areas where equipment might drip oil and cause damage to the floor surface, a  
suitable protective cover of a flame resistant, oil proof sheet shall be provided to 
protect the floor from such damage. 

 
61.4.2 Similarly the labour colony, the offices and the residential areas of the Contractor’s 

employees and workmen shall be kept clean and neat to the entire satisfaction of 
the Engineer-In-Charge. Proper sanitary arrangement shall be provided by the 
Contractor, in the work-areas, office  and residential areas of the Contractor. 

 
62.0 EMPLOYMENT OF LABOUR: 

 
62.1     The Contractor will be expected to employ on the work only his regular skilled 

employees 
with experience of his particular work. No female labour shall be employed after 
darkness.              No person below the age of eighteen years shall be employed. 
 

62.2   All traveling expenses including provisions of all necessary transport to and from 
Site, lodging allowances and other payments to the Contractor’s employees shall 
be the sole responsibility of the Contractor. 

 
62.3    The hours of work on the Site shall be decided by OPTCL and the Contractor shall 

adhere to it. Working hours will normally be eight (8) hours per day-Monday 
through Saturday. 
 

62.4   The Contractor’s employees shall wear identification badges while on work at Site. 
 

62.5 In case OPTCL becomes liable to pay any wages or dues to Labour or any 
Government agency under any of the provisions of the Minimum Wages Act, 
Workmen Compensation Act, Contract Labour Regulation Abolition Act or any 
other law due to act of omission of the Contractor, OPTCL may make such 
payment and shall recover the same from the Contractor’s bills. 

 
62.6     Compliance with Labour Regulations: 

 
62.6.1  During continuance of the contract, the Contractor and his sub-contractors shall 

abide at all times by all applicable existing labour enactments and rules made 
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there-under, regulations, notifications and byelaws of the State or Central 
Government or local authority and any other labour law (including rules), 
regulations, bye laws that may be passed or notification that may be issued under 
any labour law in future either by the State or the Central Government or the local 
authority. The employees of the Contractor and the Sub-contractor in no case shall 
be treated as the employees of OPTCL at any point of time. 

 
62.6.2  The Contractor shall keep OPTCL indemnified in case any action is taken against 

the 
OPTCL by the competent authority on account of contravention of any of the 
provisions of              any Act or rules made there under, regulations, or 
notifications including amendments. 

 
62.6.3   If OPTCL is caused to pay under any law as Employer OPTCL such amount as 

may 
be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the              Notifications/Byelaws/Acts/Rules/Regulations including 
amendments, if any, on the part of the Contractor, OPTCL shall have the right to 
deduct any money due to the Contractor under this contract or any other contract 
with OPTCL including his amount of performance security for adjusting the 
aforesaid payment. The OPTCL shall also have right to Construction of S/S and 
Transmission Line at  various location in State of Odisha  recover from the 
Contractor any sum required or estimated to be required for making good the loss 
or damage suffered by OPTCL. 

 
62.6.4  Salient features of some major laws applicable to establishments engaged in 

building and other construction works: 
a. Workmen Compensation Act 1923: The Act provides for compensation in case 

of injury by accident arising out of and during the course of employment. 
 

b. Payment of Gratuity Act 1972: Gratuity is payable to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more or on death the rate of 15 days wages for 
every completed year  service. The Act is applicable to all establishments 
employing 10 or more employees. 

c. Employee P.F. and Miscellaneous Provision Act 1952: The benefits under 
these are : 

i) Pension or family pension on retirement or death, as the case may be.  

ii) Deposit linked insurance on death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/death etc. 

d. Maternity Benefit Act 1951: The Act provides for leave and some other benefit 
for women employees in case of confinement or miscarriage etc. 

e. Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in 
case contractor fails to provide, the same are required to be provided, by the 
Employer OPTCL by law. The Employer OPTCL is required to take 
Certification of Registration and the Contractor is required to take license from 
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the designated Officer. Act applicable to the establishments or contractor of 
Employer OPTCL if they employ 20 or more contract labour. 

f. Minimum Wages Act 1948: The OPTCL is supposed to pay not less than the 
minimum Wages fixed by appropriate Govt. as per provision of the Act if the 
employment is scheduled employment. 

g. Payment of Wages Act 1936: It lays down as to by what date the wages are to 
be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

h. Equal Remuneration Act 1979: The Act provides for payment of equal wages 
for work of equal nature to male and female workers and for not making 
discrimination against female employees in the matters of transfer, training and 
promotions etc. 

i. Payment of Bonus Act 1965: The Act is applicable to all establishments 
employing 20 or more employees. 

j. Industrial Dispute Act 1947: The act lays down the machinery and procedure 
for resolution of industrial disputes, in what situations as strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

k. Industrial Employment (Standing Orders) act 1946: It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50). The Act provides for laying 
down rules governing the conditions of employment by OPTCL on matters 
provided in the Act and get the same certified by the designated Authority. 

l. Trade Unions Act 1926: The Act lays down the procedure for registration of 
trade unions of workmen and OPTCLs. The Trade; Unions registered under the 
Act have                     been given certain immunities from civil and criminal 
liabilities. 

m. Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 
employment of children below 14 years of age in certain occupations and 
processes and provides for                     regulations of employment of children 
in all other occupations and processes. Em                    ployment of Child 
Labour is prohibited in building and Construction Industry. 

 
n. Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment, which employs 5 
or more                     inter-state migrant workmen through an intermediary (who 
has recruited workmen in                     one state for employment in the 
establishment situated in another state). The Inter-                     State migrant 
workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as; housing, medical aid, 
traveling expenses from home upto the establishment and back, etc. 

o. The Building and Other Construction Workers (Regulation of Employment and 
conditions of Service) Act 1996 and the Cess Act of 1996: All the 
establishments who                     carry on any building or other construction 
work and employ 10 or more workers are                     covered under this Act. 
The OPTCL of the establishment is required to provide safety measures at the 
building Construction of S/S and Transmission Line at various location in State 
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of Odisha   or construction work and other welfare measures, such as 
canteens, first-aid facilities, ambulance, housing accommodations for workers 
near the work place etc. The OPTCL to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the 
Government. 

p. Factories Act 1948: The Act lays down the procedure for approval at plans 
before                     setting up a factory, health and safety provisions, welfare 
provisions, working hours,                     annual earned leave and rendering 
information regarding accidents or dangerous occurrences to designated 
authorities. It is applicable to premises employing 10 persons or more with aid 
of power or 20 or more persons without the aid of power engaged in 
manufacturing process. 
 

63.0 PROTECTION OF WORK: 
 
The Contractor shall have total responsibility for protecting his works till it is finally 
taken over by the Engineer-In-Charge. No claim will be entertained by OPTCL or 
by the Engineer-In-Charge for any damage or loss to the Contractor’s works and 
the Contractor shall be responsible for   complete restoration of the damaged 
works to original conditions to comply with the specification and drawings, should 
any such damage to the Contractor’s works occur because of any other party not 
being under his supervision or control. The Contractor shall make his claim directly 
with the party concerned. If disagreement or conflict or dispute develops between 
the Contractor and the other party or parties concerned regarding the responsibility 
for damage to the Contractor’s works, the same shall be resolved with the 
Cooperation with other Contractors. The Contractor shall not cause any delay in 
the repair of such damaged works because of any delay in the resolution of such 
dispute. The Contractor shall proceed to repair the Work immediately and no 
cause thereof will be assigned pending resolution of such disputes. 

 
64.0 DISCIPLINE OF WORKMEN: 

 
The Contractor shall adhere to the disciplinary procedure set by the Engineer-In-
Charge in respect of his employees and workmen at Site. The Engineer-In-Charge 
shall be at liberty to object to the presence of any representative or employee of 
the Contractor at the Site, if in the opinion of the Engineer-In-Charge such 
employee has misconducted himself or is incompetent or negligent or other- wise 
undesirable and then the Contractor shall remove such a person objected to and 
provide in his place a competent replacement. 
 

65.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES: 
 

65.1 The Contractor shall comply with all the rules and regulations of local authorities 
during the performance of his field activities. He shall also comply with the 
Minimum Wages Act, 1948 and the Payment of Wages Act (both of the 
Government of Odisha and Govt. of India) and the rules made there under in 
respect of any employee or workman employed or engaged by him or his Sub-
Contractor. The contractor shall indemnify OPTCL against any or all such claim. 
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65.2  All registration and statutory inspection fees, if any, in respect of his work pursuant 
to this              Contract shall be to the account of the Contractor. However, any 
registration, statutory              inspection fees lawfully payable under any statutory 
laws and its amendments from time to              time during erection in respect of 
the equipment ultimately to be owned by OPTCL,              shall be to the account 
of OPTCL. Should any such inspection or registration need to              be re-
arranged due to the fault of the Contractor or his Sub Contractor, the additional 
fees              to such inspection and/or registration shall be borne by the 
Contractor. 

66.0 LIABILITY FOR ACCIDENTS AND DAMAGES: 

66.1 Under the Contract, the Contractor shall be responsible for loss or damage to the 
plant and  personnel until the successful completion of commissioning. 

67.0 SOLVING RIGHT OF WAY: 
 
67.1 The contractor should adhere to policy & internationally recognized standards 

(Indian Standards, British Standards, IEEE and IEC standards) in design and 
construction of facilities, laying of transmission lines, support infrastructure and in 
selection of equipment. Further, the contractor’s endeavor should be to avoid 
habitations and densely populated areas while selecting route alignment. 

 
67.2 Moreover, the contractor should also adhere to clearance norms prescribed in 

Indian Electricity Rules for: (a) clearance above ground for lowest conductor; (b) 
vertical clearance from buildings; (c) horizontal clearance from buildings; (d) 
minimum clearance between lines crossing each other ; and (e) minimum 
clearance prescribed for live equipment in outdoor sub stations. 

 
67.3 The key social and environmental aspects that are / may be associated with the 

Project relate to OPTCL’s environment and social assessment, corporate 
environmental, social and health and safety management system and their 
implementation. In the context of the Project, the key social and environmental 
issues, which will have to be managed under environment and social management 
system include: impacts on households due to restrictions/ constraints in the 
proposed ROW, crop damage and loss of trees during construction / maintenance; 
employee and community health and safety impact during construction and 
operation; community consultation and engagement; labor working conditions 
including employee and contract labor health and safety; impacts due to emissions 
to soil, air and water during construction and operation ; and potential impacts on 
biodiversity and cultural heritage. However, the project’s impacts are mostly short 
term, limited to the Projects its, reversible and limited impact, if unavoidable, on 
environmentally sensitive areas. Further, it is possible to readily design and 
implement engineering and management measures to mitigate adverse impacts. 

 
67.4 The responsibilities of acquiring Right of Way (ROW) lies with contractor at his risk 

and cost. However, OPTCL will make all endeavors to facilitate process of 
securing the ROW. The Acquisition of land for Sub- Stations shall be the sole 
responsibility of OPTCL. Whereas the Contractor shall be responsible for securing 
the RoW for lines work. OPTCL shall assist the Contractor for getting clearances 
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from Railway, NHAI, Forest, Water, and other Govt./Statutory  bodies. All statutory 
fees for getting clearance shall be to OPTCL's account. 
 

 68.0 LICENSE: 
 
68.1 HT/EHT LICENSE: HT/EHT license issued by the State Govt. Authority available 

with the Contractor is sufficient for the purpose of participation in  the subject 
tender. In case the HT/EHT license is not from the ELBO Odisha, Contractor 
license for execution of works is to be  obtained from the Office of the EIC-CUM-
PCEI, Odisha. However,  the contractor should furnish the documents as a proof 
to OPTCL, that they have applied to the issuing authority for issuing of Contractor 
License within 30 (thirty) days from the issue of LOA.  In case the Contractor 
license application is not furnished within 30(thirty) Days from the issue of LOA, 
OPTCL have the right to cancel the LOA. 

 
68.2 PROJECT LICENSE: All electrical jobs shall be carried out only through 

contractors possessing valid project licenses from Odisha State. 
 
69.0 OBTAINING OF STATUTORY APPROVAL: 
69.1 Unless otherwise specified in the Bidding Document, it shall be the 

CONTRACTOR’S sole responsibility to obtain all approvals from any authority 
(except for environment clearance) required under any statute, rule or regulation of 
the Central or Odisha State Government for the performance of the contract and / 
or the contractual work. The application on behalf of OPTCL for submission to 
relevant authorities along with copies of required certificates complete in all 
respects shall be prepared and submitted by the CONTRACTOR well ahead of 
time so that the actual construction / commissioning of the works is not delayed for 
want of the approval / inspection by the concerned authorities. The 
CONTRACTOR shall arrange for the inspection of the works by the authorities and 
will undertake necessary coordination and liaison required and shall not be entitled 
to any extension of time for any delay in obtaining such approvals. 

 
69.2 Statutory fees, if any, paid for all such inspection and approvals shall be 

reimbursed at actual to the CONTRACTOR by OPTCL on production of 
documentary evidence. 
 

69.3 Any deficiency(ies) as pointed out by any such authority shall be rectified by the 
CONTRACTOR within the scope of relative supply and / or work at no extra cost to 
OPTCL. The inspection and acceptance of the work by such authorities shall, 
however, not absolve the CONTRACTOR from any of its responsibilities under this 
contract. 

 
70.0 FRAUD PREVENTION POLICY: 
70.1 The contractor along with their associate / collaborator / vendors/ consultants/ 

service providers shall strictly adhere to the fraud prevention policy of OPTCL. 
The contractor along with their associates/ collaborators /sub-vendors/ 
consultants / service providers shall observe the highest standard of ethics and 
shall not indulge or allow anybody else working in their organization to indulge in 
fraudulent activities during execution of the contract. The contractor shall 
immediately apprise OPTCL about any fraud or suspected fraud as soon as it 
comes to their notice. 
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71.0     MAN-POWER REPORT: 
71.1    The Contractor shall submit to the Engineer-In-Charge, on the first day of every 

month, detailed the man hours scheduled for the month, skill-wise and area-wise. 
 
71.2    The Contractor shall also submit to the Engineer-In-Charge, on the first day of 

every month, a man-power report of the previous month detailing the number of 
persons scheduled to have been employed and actually employed, skill-wise and 
the areas of employment of such labour. 

 

(F) CONTRACTOR’S CLOSEOUTS: 

72.0  RECONCILIATION OF ACCOUNTS: 

72.1  The Contractor shall prepare and submit every three(3) months, a statement 
covering payments claimed and the payments received vis-à-vis the works 
executed, for reconciliation of accounts with OPTCL.  

72.2 The Contractor shall also prepare and submit a detailed account of OPTCL Issue 
materials received and utilized by him for reconciliation purpose in a format to be 
discussed and finalized with OPTCL before the award of Contract. 

73.0 PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS: 

The pre-commissioning trials and initial operations of the equipment furnished and 
erected by the Contractor shall be the responsibility of the Contractor as detailed 
in relevant clauses in Technical Specifications, Section GTC. The contractor shall 
furnish a list of all commissioning spares within 60 days from the date of letter of 
award and such list shall be reviewed by OPTCL and agreed to. However such 
review and agreement will not absolve the contractor of his responsibilities to 
supply all commissioning spares so that initial operation  do not suffer for want of 
commissioning spares The Contractor shall provide, in addition, test instruments, 
calibrating devices, etc and labour required for successful performance of   these 
trials. If it is anticipated that the above test may prolong for a long time, the 
Contractor’s workmen required for the above test shall always be present at Site 
during such trials. The cost on account of all above shall be deemed to be 
included in the scope of the contractor at   no extra cost to OPTCL. These spares 
will be received and stored by the contractor at least three month from the 
schedule date of commencement of trial operation of the respective equipment/ 
system utilized as and when required. The utilized spares and replaced parts, if 
any, at the end of successful completion of performance and guarantee test shall 
be the property of the contractor and the he will be allowed to take these parts 
back at his own cost with the permission of Engineer-In-Charge. 

74.0 TRIAL OPERATION: 
 
For Trial Operation, the system for a particular package, Sub-Station and Line 
shall be energized in presence of the representative of OPTCL and same shall be 
maintained in energized condition for a period of at least twenty-four (24) hours. In 
case of any defect is observed, then such mutually agreed defect shall be 
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liquidated within a maximum period of one week by the bidder. Thereafter, the 
system shall be maintained in energized condition. 

 
75.0 TAKING OVER: 

 
75.1 Upon successful completion of all the tests to be performed at site on equipment 

furnished and erected by the Contractor, the Engineer-In-Charge shall issue to the 
Contractor a Taking Over Certificate as proof of the final acceptance of the 
equipment. Such certificate shall not unreasonably be withheld nor will the 
Engineer-In-Charge delay the issuance thereof on account of minor omissions or 
defects, which do not affect the commercial operation and/or cause any serious 
risk to the equipment. Such certificate shall not relieve the Contractor of any of his 
obligations which otherwise survive, by the terms and conditions of the Contract 
after issue of such certificate. 

75.2 Upon successful completion of all the tests to be performed at site on equipment 
 furnished and erected by the contractor, OPTCL shall issue to the contractor a 
Taking  Over Certificate as proof of the final acceptance. 

75.3 Getting electrical inspector to inspect the plant  and equipment  is the responsibility 
of the Contractor. OPTCL shall endeavor to facilitate for getting electrical inspector 
to inspect. However, the statutory fees shall be reimbursed by OPTCL.  

75.4 The work will be deemed to be completed when the entire works under the 
contract have been successfully supplied, erected, installed, commissioned, trial 
run and handed over.  

G. RISK DISTRIBUTION: 
 
76.0     OPTCL’S LIEN ON EQUIPMENT: 
 The OPTCL shall have lien on all materials/equipment including those of the 

Contractor brought to the Site for the purpose of erection, testing and 
commissioning of the materials/equipment. The OPTCL shall continue to hold the 
lien on all such equipment throughout the period of Contract for which payment 
has already been made by OPTCL. No materials/equipment brought to the Site 
shall be removed from the Site by the Contractor and/or his Vendors without the 
prior written approval of the Engineer-In-Charge. 

 
77. 0    TRANSFER OF TITLE: 

77.1 Transfer of title in respect of equipment and materials supplied by the Contractor 
to OPTCL pursuant to the terms of the Contract shall pass on to OPTCL with 
transfer of negotiable documents to title. 

  77.2  This Transfer of Title shall not be construed to mean the acceptance and the 
consequent “Taking Over” of equipment and materials. The Contractor shall 
continue to be responsible for the quality and performance of such equipment and 
materials and for their compliance with the specifications until “Taking Over” and 
the fulfillment of guarantee provisions of this Contract. 
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77.3    This Transfer of Title shall not relieve the Contractor from the responsibility for all 
risks of loss or damage to the equipment and materials as specified under the 
clause entitled “Insurance” of this Section. 

78.0 DEFENCE OF SUITS: 

If any action in court is brought against OPTCL or Engineer-In-Charge or an officer 
or agent of OPTCL, for the failure, omission or neglect on the part of the 
Contractor to perform any acts, matters, covenants or things under the Contract, 
or for damage or injury caused by the alleged omission or negligence on the part 
of the Contractor, his agents, representatives or in connection with any claim 
based on lawful demands of Vendors, workmen, suppliers or employees, the 
Contractor shall in all such cases indemnify and keep OPTCL, and the Engineer-
In-Charge and/or his representative, harmless from all losses, damages, expenses 
or decrees arising of such action. 

79.0 EMBOSSING / PUNCHING / CASTING: 

All equipment and materials supplied /erected under the Project shall bear distinct 
mark of “OPTCL, PKG No. & Year” by a way of embossing / punching / casting.   
This should be clearly visible to naked eye. 

80.0     REJECTION OF MATERIALS/EQUIPMENT: 

           The equipment shall be supplied as per the GTP specified by OPTCL  and from  
approved manufacturer  Vendors list of OPTCL for this tender. For equipment 
for which GTP or selected Vendors is not specified by OPTCL, the same shall 
be supplied only after obtaining approval from OPTCL. In the event, any of the 
materials supplied by the Contractor is found defective due to faulty design, bad 
workmanship, bad materials used or otherwise not in conformity with the 
requirements of the Specification, the Purchaser shall either reject the materials 
/ equipment or ask the Contractor in writing to rectify the same. The Contractor 
on receipt of such notification shall either rectify or replace the defective 
materials free of cost to OPTCL. If the Contractor fails to do so, OPTCL may : 

i. At its option replace or rectify such defective materials/equipment and 
recover the extra costs so involved from the Contractor plus fifteen percent 
and / or. 

ii. Terminate the contract for balance work / supplies with enforcement of 
Price Reduction Schwdule Clause as per contract for the un-delivered 
materials and with forfeiture of Contract Performance Bank Guarantee. 

iii. Acquire the defective equipment / materials at reduced price considered 
equitable under the circumstances. 

81.0     FRUSTRATION OF CONTRACT: 

81.1 In the event of non-availability or suspension of funds for any reasons, 
whatsoever (except for reason of willful or flagrant breach by OPTCL) and/or 
Contractor then the works under the Contract shall be suspended. 

 Furthermore, if OPTCL is unable to make satisfactory alternative arrangements 
for financing to the Contractor in accordance with the terms of the Contract 
within three months of the event, the parties hereto shall be relieved from 
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carrying out further obligations under the Contract treating it as frustration of 
the Contract. 

81.2 In the event the parties shall mutually discuss to arrive at reasonable 
settlement on all issues including amounts due to either party for the work 
already done on “Quantum merit” basis, which shall be determined by mutual 
agreement between the parties. 

82.0     EVENTS OF DEFAULT: 

Each of the following events or occurrences shall constitute an event of default 
(“Event of Default”) under the Contract: 

(a) Contractor fails or refuses to deliver materials/equipment or to execute 
work conforming to the technical specifications or otherwise or fails to 
execute the works assigned to them within the period specified in LOA or 
any extension thereof. 

(b) Contractor becomes insolvent or unable to pay its debts when due, or 
commits any act of bankruptcy, such as filing any petition in any 
bankruptcy, winding-up or reorganization proceeding, or acknowledges in 
writing its insolvency or inability to pay its debts; or the Contractor’s 
creditors file any petition relating to bankruptcy of Contractor; 

(c) Contractor otherwise fails or refuses to perform or observe any term or 
condition of the Contract and such failure is not remediable or, if 
remediable, continues for a period of 30 days after receipt by the 
Contractor of notice of such failure from OPTCL.  

(d) Contractor fails or refuses to pay any amount due under the Contracts. 
  

83.0 CONSEQUENCES OF DEFAULT: 
 

 If an Event of Default occurs and would be continuing, OPTCL may forthwith 
terminate the Contract by written notice. 
 
In the Event of Default, OPTCL may, without prejudice to any other right 
granted to it by law, or the Contract, take any or all of the following actions; 
i. present for payment, to the relevant bank the Contract Performance Bank 
Guarantee; 

ii. Recover any losses and / or additional expenses, OPTCL may incur as a 
result of Contractor’s default.  

84.0 FORCE MAJEURE: 

84. 1 The term “Force Majeure” as employed herein include, acts of God or force 
of nature, landslide, earthquake, flood, fire, lightning, explosion, major storm 
(hurricane, typhoon, cyclone etc. ) or tidal wave, shipwreck and perils of 
navigation, act of war (declared or undeclared ) or public enemy, strike 
(excluding employee strikes, lockouts or other industrial disputes or action 
solely among employee of Contractor or its sub-contractors ) act or omission 
of Sovereign States or those purporting to represent Sovereign States, 
blockade, embargo, quarantine, public disorder, sabotage, accident or 
similar events beyond the control of the parties or either of them. 
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 Force Majeure shall not include occurrences as follows : 
 
1. Late delivery of materials caused by congestion of Vendor’s facilities or 

elsewhere, and oversold condition of the market, inefficiencies, or similar 
occurrences. 

2. Late performance by Contractor and / or Vendor caused by unavailability 
of raw materials, supervisors or labour, inefficiencies of similar 
occurrences. 

3. Mechanical breakdown of any item of Contractor’s or its Vendor’s 
equipment, plant or machinery. 

 4. Delays due to ordinary storm or inclement weather or 
5. Non-conformance by Vendor. 

 Unless the delay arises out of a Force Majeure occurrence and is beyond 
both Contractor’s and Vendor’s or Contractor’s control and an alternate 
acceptable source of services, equipment or material is unavailable. 
Additionally, Force Majeure shall not include financial distress of Contractor 
or any Vendor. 

84. 2 In the event of either party being rendered unable by Force Majeure to 
perform any obligation required to be performed by them under the Contract, 
the relative obligation of the party affected by such Force Majeure shall be 
suspended for the period during which such cause lasts. Time for 
performance of the relative obligation suspended by Force Majeure shall 
then stand extended by the period for which the cause lasts. 

84.3 Upon the occurrence of any Force Majeure event, the party so affected in 
the discharge of its obligation shall promptly, but no later than seven (7) 
days give written notice of such event to the other party. The affected party 
shall make every reasonable effort to remove or remedy the cause of such 
Force majeure or mitigate its effect as quickly as possible. If such 
occurrence results in the suspension of all or part of the work for a 
continuous period of more than 10(Ten) days, the parties shall meet and 
determine the measures to be taken. 

84.4 Any delay or failure in performance by either party hereto shall not give rise 
to any claims for damages or loss of anticipated profits if and to the extent, 
such delay or failure is caused by Force Majeure. 

85.0     TERMINATION OF CONTRACT ON OPTCL’S INITIATIVE: 

85.1 The OPTCL reserves the right to terminate the Contract either in part or in full 
due to reasons other than those mentioned under clause entitled ‘Contractor’s 
Default’. The OPTCL shall in such an event give fifteen (15) days notice in 
writing to the Contractor of his decision to do so. 

85.2 The Contractor upon receipt of such notice shall discontinue the work on the 
date and to the extent specified in the notice, make all reasonable efforts to 
obtain cancellation of all orders and Contracts to the extent they are related to 
the work terminated and terms satisfactory to OPTCL, stop all further sub-
contracting or purchasing activity related to the work terminated, and assist 
OPTCL in maintenance, protection, and disposition of the works acquired 
under the Contract by OPTCL. 
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 In the event of such a termination the Contractor shall be paid compensation, 
equitable and reasonable, dictated by the circumstances prevalent at the time 
of termination. 

85.3   If the Contractor is an individual or a proprietary concern and the 
individual or the proprietor dies and if the Contractor is a partnership concern 
and one of the partners dies then unless OPTCL is satisfied that the legal 
representatives of the individual Contractor or of the proprietor of the propriety 
concern and in the case of partnership, the surviving partners, are capable of 
carrying out and completing the Contract OPTCL shall be entitled to cancel the 
Contract as to its incomplete part without being in any way liable to payment of 
any compensation to the estate of deceased Contractor and/or to the surviving 
partners of the Contractor’s firm on account of the cancellation of the Contract. 
The decision of OPTCL that the legal representatives of the deceased Contract 
or  surviving partners of the Contractor’s firm cannot carry out and complete 
the contract  shall be final and binding on the parties. In the event of such 
cancellation OPTCL  shall not hold the estate of the deceased Contractor 
and/or the surviving partners of the  estate of the deceased Contractor 
and/or the surviving partners of the Contractor’s firm  liable to damages for not 
completing the Contract. 

86.0     CONTRACTOR’S DEFAULT: 

86.1 If the Contractor shall neglect to execute the works with due diligence and 
expedition or shall refuse or neglect to comply with any reasonable order given 
to him, in writing by the Engineer-In-Charge in connection with the works or 
shall contravene the provisions of the Contract, OPTCL may give notice in 
writing to the Contractor to make good the failure, negligence or contravention 
complained of. Should the Contractor fail to comply with the notice within thirty 
(30) days from the date of serving the notice, then and in such case OPTCL 
shall be at liberty to employ other workmen and forthwith execute such part of 
the works as the Contractor may have neglected to do or if OPTCL shall think 
fit, without prejudice to any other right he may have under the Contract to take 
the work wholly or in part out of the Contractor’s hands and re-Contract with 
any other person or persons to complete the works or any part thereof and in 
that event OPTCL shall have free use of all Contractors equipment that may 
have been at the time on the site in connection with the works without being 
responsible to the Contractor for fair wear and tear thereof and to the exclusion 
of any right of the Contractor over the same, and OPTCL shall be entitled to 
retain and apply any balance which may otherwise be due on the Contract by 
him to the Contractor, or such part thereof as may be necessary, to the 
payment of the cost of executing the said part of the works or of completing the 
works as the case may be. If the cost of completing of works or executing part 
thereof as aforesaid shall exceed the balance due to the Contractor, the 
Contractor shall pay such excess. Such payment of excess amount shall be 
independent of the price reduction schedule for delay, which the Contractor 
shall have to pay if the completion of works is delayed. 

86.2 In addition, such action by OPTCL as aforesaid shall not relieve the Contractor 
of his liability to price reduction schedule for delay in completion of works as 
defined in this Section. 
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86.3 Such action by OPTCL as aforesaid under this clause shall not entitle the 
Contractor to reduce the value of the Contract performance Guarantee nor the 
time thereof. The Contract Performance Guarantee shall be valid for the full 
value and for the full period of the Contract including guarantee period. 

 

87.0  SUSPENSION OF WORK: 

87.1 The OPTCL reserves the right to suspend and reinstate execution of the whole 
or any part of the works without invalidating the provisions of the Contract. 
Orders for suspension or reinstatement of the works will be issued by the 
Engineer-In-Charge to the Contractor in writing. The time for completion of the 
works will be extended for a period equal to duration of the suspension. 

87.2 Any necessary and demonstrable cost incurred by the Contractor as a result of 
such suspension of the works will be paid by OPTCL, provided such costs are 
substantiated to the satisfaction of the Engineer-In-Charge. The OPTCL shall 
not be responsible for any liabilities if suspension or delay is due to some 
default on the part of the contractor or his sub-contractor. 

88.0  DELAYS  BY OPTCL OR HIS AUTHORISED AGENTS: 

88.1 In case the completion of the Contract is delayed due to the reason(s) 
attributable  to OPTCL viz; handing over the sub-station Land, delay in 
approval of drawings due to extraneous reason etc, then the Contractor shall 
be given due extension of time for the completion of the works, to the extent of 
such delay.   

88.2 Regarding reasonableness or otherwise of the extension of time, the decision 
of OPTCL shall be final. 

88.3 In the event the contract period gets extended for whatsoever reason, the price 
reduction schedule with reference to milestone shall stand unless otherwise 
mentioned in such time extension letter issued by OPTCL.  

89.0 INCENTIVE: 

89.1 Based on the approved work completion schedule (at the time of approval of 
joint survey), 0.5% of contract price shall be paid as incentive for early 
commissioning of the entire work per completed month w.r.t. approved work 
completion schedule (at the time of approval of joint survey), subject to overall 
limit of (Three) 3% of the total contract price.  

H.    RESOLUTION OF DISPUTES: 

90.0    SETTLEMENT OF DISPUTES: 

90.1  Any dispute(s) or difference(s) arising out of or in connection with the Contract 
shall, to the extent possible, be settled amicably between the parties. 
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90.2 If any dispute or difference of any kind, whatsoever, shall arise between OPTCL 
and the Contractor arising out of the Contract for the performance of the 
Supply/works whether during the progress of the Supply/Works or after its 
completion or whether before or after the termination, abandonment or breach of 
the Contract, it shall, in the first place, be referred to and settled by the Engineer-
in-Charge, who, within a period of thirty (30) days after being requested by either 
party to do so, shall give written notice of his decision to OPTCL and the 
Contractor. 

90.3 Save as hereinafter provided, such decision in respect of every matter so referred 
shall be final and binding upon the parties until the completion of the Supply/Works 
and shall forthwith be given effect to by the Contractor who shall proceed with the 
Supply/Works with all due diligence, whether he or OPTCL requires arbitration as 
hereinafter provided or not. 

90.4 If after the Engineer-in-Charge has given written notice of his decision to the 
parties, no claim to arbitration has been communicated to him by either party 
within thirty (30) days from the receipt of such notice, the said decision shall 
become final and binding on the parties. 

90.5 In the event of the Engineer-in-Charge failing to notify his decision as aforesaid 
within thirty (30) days after being requested as aforesaid, or in the event of either 
OPTCL or the Contractor being dissatisfied with any such decision, or within thirty 
(30) days after the expiry of the first mentioned period of thirty days, as the case 
may be, either party may require that the matters in dispute be referred to 
arbitration as hereinafter provided. 

91.0  ARBITRATION: 

91.1  All disputes or differences in respect of which the decision, if any, of the Engineer-
in-Charge has not become final or binding as aforesaid shall be settled by 
arbitration in the manner hereinafter provided. 

91.2 The arbitration shall be conducted by three arbitrators, one each to be nominated 
by the Contractor and the Employer and the third to be appointed as a Presiding 
Arbitrator by both the arbitrators in accordance with the Arbitration & Conciliation 
Act 1996. If either of the parties fails to appoint its arbitrator within sixty (60) days 
after receipt of a notice from the other party invoking the Arbitration clause, the 
arbitrator appointed by the party invoking the arbitration clause shall become the 
sole arbitrator to conduct the arbitration. 

91.3 The arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any statutory modification thereof. The place 
and venue of arbitration shall be at Bhubaneswar. 

91.4  The decision of the majority of the arbitrators shall be final and binding upon the 
parties. The arbitrators may, from time to time, with the consent of all the parties, 
extend the time for making the award subject to provisions of the arbitration and 
conciliation Act 1996 and any amendment thereto. In the event of any of the 
aforesaid arbitrators dying, neglecting, resigning or being unable to act for any 
reason, it will be lawful for the party concerned to nominate another arbitrator in 
place of the outgoing arbitrator. 
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91.5 The arbitrator shall have full powers to review and/or revise any decision, opinion, 
direction, certification or valuation of the Engineer-in-Charge in accordance with 
the Contract, and neither party shall be limited in the proceedings before such 
arbitrators to the evidence or arguments put before the Engineer-in-Charge for the 
purpose of obtaining the said decision. 

91.6 No decision given by the Engineer-in-Charge in accordance with the foregoing 
provisions shall disqualify him as being called as a witness or giving evidence 
before the arbitrators on any matter whatsoever relevant to the dispute or 
difference referred to the arbitrators as aforesaid. 

91.7 During settlement of disputes and arbitration proceedings, both parties shall be 
obliged to  carry out their respective obligations under the Contract. 

 
92.0 JURISDICTION OF COURT: 

92.1 The laws applicable to the Contract shall be the laws in force in India. The Honb’le 
Courts of Bhubaneswar/Cuttack shall have exclusive jurisdiction in all matters 
arising under this Contract. 

92.2 Writ Jurisdiction shall come under High Court Of Odisha. 

I.  OTHER TERMS AND CONDITIONS: 

93.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION SYSTEM: 

93.1 The OPTCL has in place an established ‘Contractor Performance and Feedback 
System’ against which the Contractor’s performance during the execution of 
Contract shall be evaluated on a continuous basis at regular intervals. In case the 
performance of the Contractor is found unsatisfactory on any of the following four 
parameters, the Contractor shall be considered ineligible for participating in future 
tenders of OPTCL for a period as may be decided by OPTCL. 

(i) Financial Status 
(ii) Project Execution and Project Management Capability. 
(iii) Engineering & QA Capability 
(iv) Claims & Disputes 

94.0 INELEGIBILITY FOR FUTURE TENDERS: 

Notwithstanding the provisions specified in ITB, if a bidder after having been 
issued the Letter of Award, either does not sign the Contract Agreement pursuant 
to ITB or does not submit acceptable Contract Performance Bank Guarantee or 
does not execute this contract, such bidder may be considered ineligible for 
participating in future tender of OPTCL for a period as may be decided by OPTCL. 

95.0  GRAFTS & COMISSIONS: 

95.1  Any graft, commission, gift or advantage given, promised or offered by or on 
behalf of the Contractor or his partner(s), agent(s), officer(s), director(s), 
employee(s) or servant(s) or any one on his or their behalf in relation to the 
obtaining or to the execution of this or any other Contract with OPTCL, shall in 
addition to any criminal liability which it may incur, subject the Contractor to the 
cancellation of this and all other Contracts and also to payment of any loss or 
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damage to OPTCL resulting from any cancellation. The OPTCL shall then be 
entitled to deduct the amount so payable from any monies otherwise due to 
Contractor under the Contract.    

 
END-Section-III 

 

 

 
 

 

 

 
 
 
 
 
 

VOLUME-I 
 

SECTION-IV 
 
 
 

BID PROPOSAL SHEETS (BPS) 
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BID PROPOSAL SHEET 
Bidder’s Proposal Reference No. and Date: 
Bidder’s Name & Address : 
Contact Person  : 
Designation    : 
Telephone No.   :     Mobile No.  : 
Fax No.        E-mail  : 
 

To 

The Sr.GM CPC,  
ODISHA Power Transmission Corporation Ltd. 
Janpath, Bhubaneshwar. 

 
Sub: Proposal for Engineering, Supply, Erection, Testing & Commissioning of 
…………………… on EPC/Turnkey Contract. 
 
Ref. : 1. NOTICE INVITING TENDER(NIT) NO …………………….. 

2. TENDER DOCUMENT REFERENCE NO……………………….... 
3. PACKAGE/Works:  No……………...  
 

Dear Sir, 
 

1. We, the undersigned Bidder having visited the Official e-Tender Portal of OPTCL of 
OPTCL and having read and examined in detail the Tender Documents [e-NIT, Free 
View Documents (.pdf)  and Bid Forms(in XLS formats)] including specifications of 
the package referred above, do here by propose to  engineer and  supply including 
all types of test at manufacturer's works, ocean shipment, marine insurance, custom 
clearance, port clearance and handling, inland transportation, inland transit 
insurance, delivery to site, loading & unloading, storage, insurance during storage 
and inside site transportation and  erect and commission of the materials/Equipment 
supplied under this contract including installation, performance testing and handing 
over to OPTCL of the complete Construction of works on EPC/Turnkey contract 
basis.  

 
We, agree to the following major terms and conditions of the tender; 

 
2.0 PRICES AND VALIDITY: 
 
2.1  We declare that the prices quoted in our proposal are in accordance with your 

“Instructions to Bidders” and as per the bid form (in .XLS formats) available in the 
Official tender Portal of OPTCL. 

 
The Input Tax Credit (ITC) available on inward supply of goods or services, or 
both, as the case may be for the contract has been fairly estimated and the benefit 
of the same has been fully adjusted while quoting the bid price. 
 

All the basic prices(taxable value) of the price schedule are FIRM during the 
period of the contract (except for statutory variations in GST rates) in line with your 
bid documents.  
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2.3 All the prices and other terms and conditions of this proposal are valid for a period 
of 210 (Two Hundred Ten) Days from the date of opening of the Technical (Part-I) 
bids. 

 
2.4 The prices and the price components in line with the requirements of the bid 

documents Section-II of the Volume-III (Price Schedules) are keyed-In and 
uploaded in the Official e-Tender Portal of OPTCL. 

 

2.5 We hereby declare that our bid prices cover entire scope of the work to complete 
the work in accordance with Bid Documents. 

2.6 We hereby declare that prices left blank or indicating “nil/zero/0/dash/-/Not 
Applicable/NA/any other notation other than price” in the Schedules will be 
deemed to have been included in the prices of other items/total quoted Bid Price.   

2.7 If there is a discrepancy between unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall prevail and total price 
shall be corrected. If there is a discrepancy in the quantity mentioned by the bidder 
from the quantity mentioned in the tender the tendered quantity (BOQ) will prevail.  

2.8 We do not anticipate any change in Ownership of company/firm. If at all and there 
would be a change in Ownership, we undertake that our obligation under the 
contract in case we become successful bidder, shall stand.   

 

3.0 TAXES & DUTIES: 
 

3.1  We declare that towards the supply of goods & services by us, we will quote basic 
prices(taxable value) inclusive of Packing, Forwarding and Freight & Insurance 
excluding GST for each of the items quoted. Alongside the basic price(taxable 
value) quoted by us for each item, CGST plus OGST, or IGST, as the case may 
be, will also be quoted, which will be added to quoted basic price(taxable value) to 
indicate quoted final value. Tax Invoice shall constitute basic price, CGST plus 
OGST, or IGST, as the case may be, and such other details which are stipulated 
in CGST and OGST Rules, 2017. No transaction between OPTCL and our 
vendors shall be recognized and the input credit on the supply of goods & services 
by our vendors shall be considered in the basic price(taxable value) quoted to 
OPTCL. 

 
3.2 However, any statutory variation in GST on package supply (and not on individual 

goods and services components) supplied by us during the contract period is to 
OPTCL’s account.  

 
3.3  As regards the Income Tax, surcharge on Income Tax, statutory payments and 

other corporate taxes, we will be responsible for such payments to the concerned 
authorities.  

 
3.4  The statutory deduction of taxes and duties at source as applicable, related to 

these works, shall be made by OPTCL from our bills for which we cannot claim 
any reimbursement. TDS so deducted by OPTCL shall be deposited by them with 
the relevant tax Authorities & TDS certificates shall be issued by OPTCL wherever 
so required under the respective law. 

 
4.0  DEVIATIONS 
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4.1 We hereby declare that work shall be performed strictly in accordance with the 
Technical Specifications & Commercial Terms and conditions specified in the 
Bidding Documents except for the deviation detailed out exhaustively in the 
following sheet.  

 (a)  Commercial Deviations Attach 7.pdf  
 (b)  Technical Deviations  Attach 8.pdf 
 

Further, we confirm that any deviations found elsewhere in our proposal, other 
than those stated in above deviation sheet, shall not be given effect to. Deviation 
on account of better specification may be acceptable to OPTCL, without any cost 
implication to OPTCL. 
 
However, we understand that any deviations with respect to the Technical 
Specifications & Commercial Terms and conditions specified in the Bidding 
Documents not acceptable to OPTCL may render my bid non-responsive.  
 

4.2  We have read the following major provisions of the ITB & GCC and confirm that 
the specified stipulations of these provisions are acceptable to us irrespective of 
whatever has been stated to the contrary anywhere-else in our proposal. 

 (a)  Terms of Payment        

(b)  Bid Security (EMD)      

(c)  Contract Performance Bank Guarantee (CPBG) 

(d)  Price Reduction  
     

(e)  Price Basis & Payments            

(f) Guarantee Period         

(g)  Contract Completion Period 

(h) Latent Defect Warranty 

(i) Incentive.       

 

We further confirm that any deviations to the above clauses at Sl.No. (a) through 
(i) found anywhere in our bid proposal implicit or explicit shall stand unconditionally 
withdrawn, without any cost implications whatsoever to OPTCL. 
 

5.0 TENDER COST, TENDER PROCESSING FEES AND BID SECURITY: 
5.1  We have scanned and uploaded the Demand Draft(s)/Bank Guarantee as 

applicable towards Tender Cost, Proof of Deposit of Tender Processing Fees and 
Bid Security. The bid security has been submitted as per the format prescribed by 
OPTCL valid for a period of 210 (Two hundred Ten) days from the date of opening 
of the bids as mentioned in the original tender notice. We have also submitted the 
above in original in a separate sealed envelope superscribing the Package/works 
No…., Bid ref. No. and Name. 
 

5.2 The details of the above Demand Draft(s)/Bank Guarantee/ Proof of Deposit of 
Tender Processing Fees are as follows; 

Particulars DD/BG No. & Date Amount (In Rs.) Issuing Bank 

Tender Cost    

Tender Processing 
fees 
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Bid Security(EMD)    

 
 

6.0  QUALIFICATION DATA: 
6.1 We confirm having uploaded(attachment.pdf)/keyed-in(Schedules) against the 

Technical  and Financial qualification requirement on your official tender portal as 
per qualifying criteria specified in the Instruction to bidders, Vol.-I.  

 
6.2 In case, you require any further information in this regard, before evaluation of our 

bid, we agree to furnish the original in time to your satisfaction. 
 

6.3 We declare that the documentary evidence in support of the above qualifying 
requirement and the information filled by us in this regard are correct to the best of 
our knowledge and belief. We undertake that if any of these documentary 
evidence/information are found incorrect, our bid shall be liable for rejection, and in 
the event we emerge successful in the bidding process and are awarded the 
package/works, we will be liable for all consequential damages apart from 
termination of the contract. 

 

7.0 OTHER STATUTORY DOCUMENTS: 
7.1 We have also uploaded (as an attachment .pdf) all the statutory documents 

mentioned in the ITB in support of the qualifying criteria. 
 

8.0 BID CAPACITY: 
8.1 We confirm that we have uploaded (documents attachemnt.pdf)/Keyed-in the 

schedules to meet our bid capacity criteria. We undertake to abide by the bid 
capacity and award criteria assessed by OPTCL as per the following bid capacity 
qualification, if found successful in the bidding process; 
 

8.2 In case we participate through Joint Venture/Consortium, we and our partner 
together shall also agree to the above bid capacity criteria. 
 

9.0 CONSTRUCTION OF CONTRACT: 
9.1 We understand that in case of award, the contract to be entered into shall be 

treated as single contract. Supply portion of the contract consisting of engineering, 
manufacturing, testing & inspection at manufacturer's works, packing, forwarding 
and transportation of equipment and materials, special tools & tackles and spares 
etc. from manufacturing works to project site including transit insurance as per 
Bidding documents. The Erection portion of the contract will relate to unloading, 
handing at site, storage, storage-cum-insurance and preservation at site, erection, 
Installation, testing, commissioning including all associated Mechanical, Electrical, 
Civil works and Construction of all associated Structural & architectural works etc. 
for Construction of Sub-Stations, Lines and other associated civil works as per 
bidding documents. 
 

9.2 We further agree that if the contract is awarded to us it will be on single source 
responsibility basis and breach in any portion or part of one contract shall be 
construed as a breach of the other contract as well, which will confer on you the 
right to terminate the other contract, at our risk and cost. 
 

10.0 WORK COMPLETION SCHEDULE: 
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10.1 If this proposal is accepted by you, we agree to submit engineering data, provide 
services and complete the entire works from time to time in accordance with 
schedules uploaded in the tender portal of OPTCL in line with the ITB and 
acceptable to OPTCL.  

10.2 We fully understand that the time schedule stipulated in the proposal is the 
essence of the contract, if awarded. To this effect work completion schedule 
indicating key mile stones have been uploaded in the tender portal.  

10.3 We undertake to complete the works in a phased manner as per the work 
schedule agreed to OPTCL. 

10.4 OPTCL however reserves the right to re-schedule the completion period, if required.  

 

11.0 SIGNING OF THE CONTRACT AGREEMENT: 

11.1 We undertake to sign the Contract Agreement as per the proforma mentioned in 
the ITB within 30(thirty) days of Letter of Award. 

 
12.0 CONTRACT PERFORMANCE BANK GUARANTEE: 
12.1 We agree that if our proposal is accepted, we shall provide an irrevocable Contract 

Performance Bank Guarantee (from list of Banks mentioned in the annexure to this 
documents) in non-judicial stamp paper of appropriate value (as per the prescribed 
format) within 30 (thirty) days from the date LOA issued in favour of the ODISHA 
Power Transmission Corporation Ltd. The Bank Guarantee amount shall be equal 
to ten percent (10%) of the Contract Price. The bank guarantee shall be valid for 
03months over and above work completion period plus Guarantee Period. If the 
work completion period gets extended the Contract Performance Bank guarantee 
shall be extended accordingly.  We also agree to submit the additional CPBG 
equal to ten percent (10%) of the cost of the major equipment (Transformers, 
Reactors, CT, PT, Breakers, S/S Automation Equipment, Cables) to be supplied 
under the Contract valid for additional 48 Months over and above the initial CPBG 
period. 

 
12.2 In case we have participated through Joint Venture/Consortium, the Contract 

Performance Bank Guarantee shall be 10% of the contract Price will be submitted 
by the lead  partner on behalf of the Joint Venture/Consortium. 

 
13.0  PERFORMANCE  GUARANTEE: 
 
13.1  We Certify that all the material supplied under this contract are new and 

guaranteed to cover the guarantee period and shall conform to high standards of 
engineering and shall be capable of performing in continuous commercial 
operation in a manner acceptable to OPTCL. 

 

13.2  We declare that the ratings and the performance figures/parameters of the 
equipment/ plant furnished & erected by us are guaranteed in line with the GTP 
and Technical Specifications of Volume-II to cover the entire guarantee period. 

 

13.3  We also undertake to take up the rectification/repair/replacement of materials or 
works, if any, during the defect liability period and latent defect liability. 

 

14.0 SELF DECLARATION FORM: 
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14.1 I/We, the undersigned do hereby declare that, I/We have never been blacklisted 
and / or there were no debarring actions against us for any default in executing the 
EPC/Turnkey Contract or in the performance of the contract entrusted to us in any 
of the Electricity Transmission Utilities of India. 
 

14.2 In the event of any such information pertaining to the aforesaid matter found at any 
given point of time either during the course of the contract or at the bidding stage, 
my bid / contract shall be liable for rejection/ cancellation / termination without any 
notice at the sole discretion of OPTCL. 
 

15.0 CHECK LIST: 
 
15.1 We confirm having enclosed a check list duly keyed-in Schedule of this proposal 

and confirm that all necessary data/information have been provided in our 
proposal as required in the bidding documents. 

 
16.0 ACKNOWLEDGEMENT OF DISCLAIMER: 
 
16.1  We undertake that we have conducted our own estimation and analysis and 

checked the accuracy, reliability and completeness of the information contained 
in the bid  Document (Tender Notification, Free view Documents and Bid Forms) 
uploaded in the e-tendering portal and obtained independent advice from 
appropriate sources in our own interest for the purpose of bidding. 

 
16.2 We understand that OPTCL is not responsible for the e-Tender Portal of OPTCL 

being temporarily unavailable due to any technical issue at any point of time. In 
that event OPTCL will not be liable or responsible for any damages or expenses 
arising from any difficulty, error, imperfection or inaccuracy with this e-Tender 
Portal of OPTCL. 

 
16.3 We agree to follow the time table of e-tendering process and get the activities of e-

tendering processes done well in advance so as to avoid any inconvenience. 
 

16.4 We undertake that in case of technical error/ failure of e-Tender Portal of OPTCL, 
we shall not challenge it by way of appeal, arbitration and in the Court of Law.  

 
17.0 DECLARATION: 

 
17.1 We, hereby declare that only the persons or firms interested in this proposal as 

principals are named herein and that no other person or firm other than those 
mentioned herein have any interest in this proposal or in the contract to be entered 
into if we are awarded the contract, and that this proposal is made without any 
connection with any other person, firm or party submitting a proposal and that this 
proposal is in all respect for and in good faith, without collusion or fraud. 

17.2 Further, We hereby declare that we have gone through and understood the bid 
documents (including schedules in XLS available in the e-tender portal) in detail 
and tender portal instructions for the purpose of participating in the bidding 
process and enclose herewith attachments (in .pdf ) uploaded and Schedules (in 
XLS) Keyed-in  both in line with the original document.  

 

Dated this ….…...…………day of …………………20…..  at…………………………. 
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Thanking you, we remain, 
                                 Yours faithfully, 
 
Date :                       (Signature) 
Place :                       (Printed 
Name)………………………… 
(Designation)…………………………... 
(Common Seal)………………………… 
Business Address: 
 
Country of Incorporation :( States or Provinces to be indicated) (Name & Address of the 
Principal Office) 

Enclosure: 
 

A. Soft Form of Documents (Scanned Copy):   

Sl 
No 

Description .Pdf file 
reference 

1 DD towards Tender Cost, DD/BG towards Bid Security 
(EMD) and Documentary proof of payment of Tender 
Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the bid 
document. 
ii. Joint Venture/Consortium Agreement & Power of 
Attorney of Joint Venture/Consortium (In case of Bid 
from Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of meeting 
Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of 
quantity for supply & erection works)  

ii. Commissioning Certificate/ Handing Over and 
Taking Over Certificate/Client Certified copies of 
completion certificate in respect of the work 
orders furnished as above. 

iii. Performance Certificate in respect of the work 
orders furnished as above. 

iv. Valid HT/EHT Electrical License of the EPC/ 
Turnkey Contractor available from anywhere in 
India. (In case of Joint Venture/Consortium Valid 
HT/EHT license available from anywhere in 
India possesses by the Lead partner). 

Attach 3.pdf 

4 Scanned copy of Documents/credential in support of 
meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) 
years. 

ii. MAAT Schedule (Fin-1) 
iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 
iv.  Net Worth Schedule (Fin-3) 
v. Bidder’s Bid Capacity Schedule (Highest Project 

related Annual Turn Over (Fin-4) 

Attach 4.Pdf 
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vi. Total Order Value of OPTCL work in Hand (if 
any) (Fin-5) 

5 Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 
ii. IT PAN. 
iii. IT Return of last three years. 
iv. GST  Registration Certificate. 
v. EPF Registration Certificate etc. 
vi. HT/EHT License 

Attach 5.pdf 

6 
 

Covering Letter of Bid Proposal Sheet (BPS) duly 
signed by the authorized signatory of the Bidder(s).  
Note: The enclosed Schedules specified in the BPS 
are in the .XLS format and Attachment (in.pdf), the 
same shall be keyed-in/ uploaded by the Bidder in the 
tender portal separately. 

Attach 6.pdf 

7 
 

Commercial Deviation Schedule to be submitted as 
per the prescribed format duly signed. (Annexure-XV) 

Attach 7.pdf 

 
8 

Technical Deviation Schedule to be submitted as per 
the prescribed format duly signed and uploaded ( 
Annexure-XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and uploaded 
as per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the 
format (Annexure-XII) 

Attach 10.pdf 

11 Manufacturer (Vendor’s) Authorization Form as per the 
format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format (Annexure-
XIII) 

Attach 12.pdf 

13 Fraud Prevention Declaration as per the format 
(Annexure-X) 

Attach 13.pdf 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 
 

Any Other relevant documents < As per requirement of 
the tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 
 
 

B.  Schedules (XLS format) in the e-Tender Portal of OPTCL :   
             

Sl. 
No. 

Particulars Schedules in XLS 
format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 
3 Check List Schedule-III 
4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3,  4 & 5 Schedule-V 

6 Guaranteed Technical Particulars(GTP) Schedule-VI 

7 Components of Price     
 

Schedule- (VIIA, 
VIIB & VIIC) 

8 Summary Price Proposal  Schedule-VIII 
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SCHEDULE-I in XLS Format 

BIDDER’s INFORMATION SHEET 

ODISHA POWER TRANSMISSION CORPORATION LIMITED 

NOTICE INVITING TENDER-NIT NO . ………………………. 

TENDER SPECIFICATION NO. …………………………………………..  

PACKAGE NO. …………………………………..  

NAME OF THE PACKAGE/WORKS 
 “Construction of ………………………………….ON 
EPC/TURNKEY  CONTRACT BASIS”. 

NAME OF THE BIDDER   
THE BIDDERS ARE REQUIRED TO FURNISH THE FOLLOWING DETAILS AS PER THE 
FORMAT GIVEN  BELOW  WHICH IS A MANDATORY REQUIREMENT FOR EVALUATION OF 
BIDS.  

Sl.No. DETAILS TO BE FILLED IN  BY THE BIDDER 

1 BIDDER’S NAME   

2 
BIDDER’S SITE NAME (Name of 
the BUSINESS PLACE) 

  

3 ADDRESS   

4 CITY   

5 STATE   

6 COUNTRY   

7 PIN CODE   

8 PHONE NO.   

9 FAX NO.   

10 GST REGISTRATION NO.   

11 PAN NO.   

12 TAN NO.   

13 CONTACT PERSON’S NAME   

14 
POSITION / DEPARTMENT OF 
CONTACT PERSON 

  

15 CONTACT PERSON’S E MAIL ID   

16 
CONTACT PERSON’S PHONE 
NO. AND MOBILE NO. 

  

17 CONTACT PERSON’S FAX NO.   

18 

DETAIL ADDRESS OF JOINT 
VENTURE/CONSORTIUM 
PARTNERS (IF ANY), WITH ALL 
THE ABOVE INFORMATION. 

  

19 
BANK A/C PARTICULARS OF 
THE BIDDER FOR EFT 
PAYMENT 
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SCHEDULE-II in XLS Format 

ACCEPTANCE OF IMPORTANT CONDITIONS 

1 

With reference to bid proposal being submitted to OPTCL against  NOTICE 
INVITING TENDER-NIT NO. ………………………………. TENDER 
SPECIFICATION NO-………………….Package/Works –………………………..., 
we hereby confirm that we have read the provisions of the following clauses and 
that notwithstanding anything stated elsewhere to the contrary, we agree that  
the stipulations of these clauses are acceptable to us except those declared as 
“not agreed”. 

  
NAME OF THE BIDDER 

  

   Bid Proposal Ref. No. …. Dated…   

  

Bidder’s  Address:  

  

Sl. 
No 

Terms & Conditions Declaration 
(Indicate 
Agreed / Not 
Agreed) 

(a)  Bid Security (EMD)   

(b)  Contract Performance Bank Guarantee    

(c)  Price Reduction Schedule    

(d)  Price Basis    

(e)  Terms of Payments   

(f)  Bid Validity Period 
 (g) Performance Guarantee and   Latent Defects Warranty  

(h)  Work Completion Period   

(i)  Execution of Agreement   

(j) 
We hereby undertake to agree to all other terms and conditions 
of the tender for the purpose of consideration of our bid. 

 

Note: 

 
Any deviation to the above clauses at Sl. No. (a) through (j) found anywhere in our 
bid proposal, implicit or explicit, shall stand unconditionally withdrawn, without any 
cost implication whatsoever to OPTCL. 
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SCHEDULE-III in XLS Format 

CHECK LIST 
(ATTACHMENT TO BID PROPOSAL SHEET AND KEYED-IN SCHEDULES) 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (OPTCL) 

NAME OF THE BIDDER 
  
  

 Bid Proposal No. / Date 
  
  

The following attachments(files in PDF format) and schedules in .XLS are attached to bid 
proposal sheet and Keyed –In (Mandatory) 
  

Sl. No. Description File name (Indicate 
YES / 
NO) 

1 

DD/BG/Documentary evidence of e-payment as 
applicable towards Tender Cost, Bid Security 
(EMD) and Proof of Deposit of Tender 
Processing Fees. 

Attach 1.pdf   

2 

i. Power of Attorney /notarized copy for 
signing the bid document. 

ii. Joint Venture/Consortium Agreement & 
Power of Attorney of Joint 
Venture/Consortium (In case of Bid from 
Joint Venture/Consortium). 

Attach 2.pdf   

3 

Following documents/Credential in support of 
meeting Technical QR requirement: 
i. Work Orders (including detailed bill of 

quantity both for supply & erection works)  
ii. Commissioning Certificate/ Handing Over 

and Taking over Certificate/Client Certified 
copies of completion certificate in respect of 
the work orders furnished as above. 

iii. Performance Certificate in respect of the 
work orders furnished as above. 

iv. Valid HT/EHT Electrical License of the 
EPC/Turnkey Contractor (In case of Joint 
Venture/Consortium Valid HT/EHT license of 
any one of the partner). 

Attach 3.pdf   

4 

Scanned copy of Documents/credential in 
support of meeting the Financial QR: 
i. Audited Annual Accounts for last 05(five) 

years. 
ii. Annual Turn Over of the Bidder(s) duly 

certified by Chartered Accountant (CA). 
iii.  Un-utilized Credit facilities certificate from 

the Banker. 

Attach 4.Pdf   
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5 

Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 
ii. PAN. 
iii. IT Return of last three years. 
iv. GST Registration Certificate. 
v. EPF Registration Certificate etc. 

Attach 5.pdf   

6 

Covering Letter of Bid Proposal Sheet (BPS) 
duly signed by the authorized signatory of the 
Bidder(s).  
Note: The enclosed Schedules specified in 
the BPS are in the .XLS format, the same 
shall be keyed-in by the Bidder and 
documents in .pdf uploaded as an 
attachment in the tender portal separately. 

Attach 6.pdf   

7 

Commercial Deviations Schedule to be 
submitted as per the prescribed format duly 
signed. (Annexure-XX) 

Attach 7.pdf  

8 

Technical Deviation Schedule to be submitted 
as per the prescribed format duly signed and 
uploaded ( Annexure-XIX) 

Attach 8.pdf  

9 
Work Completion Schedule to be signed and 

uploaded as per the format (Annexure-XVI) 

Attach 9.pdf  

10 
Undertaking for pilling foundation work as 

per the format (Annexure-XV) < If 
Applicable to this tender> 

Attach 10.pdf  

11 
Manufacturers Authorization form as per the 

format (Annexure-XIV) 

Attach 11.pdf  

12 
Under taking for Black listing and debarring 
action as per the format (Annexure-XVII) 

Attach 12.pdf  

13 
Fraud Prevention Declaration as per the 
format (Annexure-XIII) 

Attach 13.pdf  

14 Affidavit of Bidder Attach 14.pdf  

15 Any Other relevant documents  Attach 15.pdf  

16 
Schedule of EFT Form Attach 16.pdf  

17 Bidders information Schedule-I   

18 
Acceptance of Important Condition of the 
Contract 

Schedule-II  

19 Check List Schedule-III  

20 
Table- Tech-I  Schedule-IV  

21 
Table- FIN No 1, 2, 3 , 4 & 5 Schedule-V  

22 
Guaranteed Technical Particulars (GTP) Schedule-VI  

23 
 

Components of Price    
 

Schedule- (VIIA, 
VIIB, VIIC…. …) 

 

24 
Summary Price Proposal  Schedule-VIII  
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SCHEDULE-IV & V in XLS Format 
 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (ODISHA) 

PACKAGE NO: ………… - “Construction of ………………………………………………………ON EPC/TURNKEY 
CONTRACT BASIS”. 
 
REF- NOTICE INVITING TENDER-NIT NO. ……………………………………….-Package – …………………………………… 

(Qualifying Requirement Data Applicable for Bidders Seeking Qualification under Section-ITB of Bid Documents) 

To                                                                                                                                                                                                                          
ODISHA Power Transmission Corporation Ltd. Bhubaneshwar.                                                                                                                                                                                       
Dear Sir,    
 
 

PACKAGE : No………………………. -“Construction of …………………………………………………..ON EPC/TURNKEY  
CONTRACT BASIS” & against the subject Package to satisfy the requirements of Section-ITB, we confirm that we meet the 
qualifying requirement specified in  Bidding Documents. The details of which are given below:  

NAME OF THE BIDDER 

  

 
 Bid Proposal No. / Dated 

  

Sl 
No 

Description Bidder’s 
response 

(Indicate the .pdf file(s) and 
Schedules  to be referred) 

A. Technical Qualification:  YES/NO   

1 Work Experience as per format (TECH-1)  

Note: Please indicate Name of Client, Address, Phone No., Fax No. 
and e-mail address, Date of issue of LOA/ work order, Date of 
Completion/commissioning/ Hand Over and Taking Over and Date 
of issue of performance certificate for satisfactory operation by the 
client/ Handing Over and taking Over Certificate. 
 

  

Schedules 

 2 Documentary evidence pertaining to the Work Experience as 
mentioned in  format (TECH-1)  
 

  

Attachment 

B. Financial qualification:  
 

1 Financial Qualifying Criteria as per format  
(Fin-1, Fin-2 and Fin-3)  

Note: Please fill up the schedules. 
 

  

Schedules 

2 Bid Capacity as per format (Fin-4 & Fin-5) 
 

Note: Please fill up the schedules. 

  
Schedules 

 3 Documentary evidence pertaining to above Financial Qualifying 
Criteria as mentioned in the  format  
(Fin-1, Fin-2 , Fin-3 , Fin-4 & Fin-5))  
   

Attachment 

C. STATUTORY DOCUMENTS  REQUIRMENT QUALIFICATION  
 

1 All the statutory documents required under the ITB of the Tender 
shall be scanned and upload as an attachment to qualify the bid  

  

Attachment 

NOTE:                                                                                                                                                                                                                                                        
 1)  In Case bid is submitted as a Joint Venture /Consortium as per Condition stipulated in QR, the schedule is required to 
be filled in respect of both the partners separately.  
2)   Bidder has to strictly follow the above schedules uploaded in .XLS format  of the e-Tender Portal of OPTCL to establish 
their qualifying requirement along with the attachments. 
3) Besides, the Bidder are also required to key-in the schedules in .XLS formats separately in respect of GTP- Schedule-VI, 
Component of Price – Schedule VIIA, VIIB, VIIC.., Summary of Price Proposal-Schedule-VIII, which are uploaded in the 
Official  e-Tender Portal of OPTCL for consideration of their bid proposal.(Please refer Section-II of Volume-II on GTP and 
Section-II of Volume –III on Price Proposal of the bid documents). 
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ANNEXURES 
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ANNEXURE –I 

 
PROFORMA OF BANK GUARANTEE FOR BID SECURITY (EMD) 

(To be Stamped in accordance with Stamp Act and the Non-Judicial Stamp Paper 
of appropriate value should be in the name of Issuing Bank) 

Ref No: …………………….   

Bank Guarantee No. ………………………. 

Date:……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 
 

This Guarantee Bond is executed this……………… day of …………………… by us 
the………………………… Bank at ……………… , P.O………………… , 
Dist………………, State………………… and Code No…………….. 

 
Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter 
called OPTCL) has invited Tender vide e-NIT No………………. Dated……………… for 
the purpose of …………………… work under Package(s) No……../ purchase of ---------- 
. 
  
1. Now, therefore, in accordance with Notice Inviting Tender (e-NIT) 
No……………….. Dated …………… of OPTCL, 
Ms/Shri……………………Address……………….................... Wish / wishes to 
participate in the said tender and as a Bank Guarantee for the sum of 
Rs.…………………. [ Rupees in words-------------------------------- ] valid for a period of 
………….days  is required to be submitted by the bidder, as per Tender Specification, 
we the ______________________________ ) [indicate the name, Address & Code of 
the bank]  [hereinafter referred to as “Bank”] at the request of 
Ms/Shri……………………………………... [hereinafter referred to as “Bidder”] do hereby 
unequivocally and unconditionally guarantee and undertake to pay during the above 
said period on written request by the <Tender Issuing Authority, Central Procurement 
Cell (CPC) ODISHA POWER TRANSMISSION CORPORATION Ltd. , Bhubaneswar an 
amount not exceeding Rs………………………. to OPTCL., without any reservation. The 
guarantee would remain valid up to ………..  [Date] and if any further extension to this is 
required, the same will be extended on receiving instruction from ------------------------------ 
on whose behalf this Bank Guarantee has been issued. 

 
2.  We, the _______________________________ [indicate the name of the Bank, 

Address, Code] do hereby further undertake to pay the amounts due and payable 
under this guarantee without any demur, merely on a demand from OPTCL. Any such 
demand made on the Bank shall be conclusive as regards the amount due and 
payable by the Bank under this guarantee. However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs………………… ( Rupees  in 
words………) 
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3.  We undertake to pay to OPTCL any money so demanded not withstanding any 
dispute or disputes so raised by the bidder in any suit or proceeding 
instituted/pending before any court or tribunal relating thereto, our liability under this 
present being absolute and unequivocal. The payment so made by us under this bond 
shall be a valid discharge of our liability for payment thereunder and the bidder shall 
have no claim against us for making such payment. 

 
4.   We, the ______________________________ Bank  further agree that the guarantee 

herein contained shall remain in full force and effect during the aforesaid period of 
_______ days [in words]……….. (as per Tender Specification) and it shall continue to 
be so enforceable till all the dues of OPTCL under or by virtue of the said Bid have 
been fully paid and its claims satisfied or discharged or till OPTCL certifies that the 
terms and conditions of the said Bid have been fully and properly carried out by the 
said bidder and accordingly discharges this guarantee. Unless a demand or claim 
under this guarantee is made on us or our Branch Office at Bhubaneswar <Mention 
Name, Address & Code of the Branch Office at Bhubaneswar of Issuing Bank>  in 
writing on or before __________ we shall be discharged from all liability under this 
guarantee thereafter.  

 
5.  We the __________________________ Bank  further agree with OPTCL that OPTCL 

shall have the fullest liberty without our consent and without affecting in any manner 
our obligations hereunder to vary any of the terms and conditions of the said Bid or to 
extend time of performance by the said Bidder from time to time or to postpone for 
any time or from time to time any of the powers exercisable by OPTCL against the 
said Bidder and to forbear or enforce any of the terms and conditions relating to the 
said Bid and we shall not be relieved from our liability by reason of any such variation, 
postponement or extension granted to the Bidder or for any forbearance, act or 
omission on the part of OPTCL or any indulgence by OPTCL to the said Bidder or by 
any such matter or thing whatsoever which under the law relating to sureties would, 
but for this provision, have the effect of so relieving us. 

 
6   This guarantee will not be discharged due to the change in the name, style and 
constitution         of the Bank and/or of the Bidder. 
 

7 We ______________________ [indicate the name of Bank, Address &Code] lastly 
undertake not to revoke this guarantee during its currency except with the previous 
consent of OPTCL in writing . 
 

8.  We, the ______________________________Bank (Name, Address & Code) further 
agree that this guarantee shall also be invokable at our place of business at ----------- 
Branch of Bhubaneswar  (indicate Name, Address & Code  of the Branch at 
Bhubaneswar) in the State of Odisha.” 

“ Notwithstanding anything contained herein” 

 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in words-
--------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
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c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall be 
liable to pay guaranteed amount or any part thereof under this guarantee only if you 
serve upon us at--------- Branch of Bhubaneswar a written claim or demand on or before 
………………………………….,  

 
The Bank Guarantee is issued in paper form and Advice transmitted through SFMS 

with required details to the beneficiary’s advising bank (ICICI Bank Bhubaneswar, IFSC 
Code ICIC0000061).  

 
Dated, the _____________Day of ____________________________ 
 
 
 

For _______________________ [Indicate name of Bank] 
 
Signature …………………………………… 
Full name ……………………………………. 
Designation ………………………………… 
Power of Attorney No. ………………………. 
Date…………………………………………. 
Seal of the Bank……………. 
 
 
 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 
(1) 

Signature …………………………………… 
Full name ……………………………………. 
(2) 

Signature …………………………………… 
Full name ……………………………………. 
 
N.B.: 
2. Name of the Bidder.: ……………………… 

3. BG No & Date :……………………………… 

4. Amount (In Rs.):……………………………… 

5. Validity  up to :………………………………… 

6. E-NIT No……………………………………….. 

7. Package/Works No…………………………………….. 

8. Name, Address & Code of Issuing 

Bank:………………………………………………… 

9. Name, Address & Code  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

10. The Bank Guarantee shall be accepted  after getting SFMS advice as per details 

below. 
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Format for SFMS details  

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory EMD 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary’s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary’s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory EMD 

15 Reference/Description of the 

underlined tender/contract 

Mandatory NIT No 
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ANNEXURE –II 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE (CPBG) 

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper of 
appropriate value should be in the name of the Issuing Bank.) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 
 

This Guarantee Bond is executed this……………… day of …………………… by us 
the………………………… Bank at ……………… , P.O………………… , 
Dist………………, State………………… and Code No…………….. 

 
Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter 
called OPTCL) has issued Letter of Award (LOA) No……………………………… 
Dated……………… for the purpose of …………… work under Package No……. (herein 
after called “the Agreement”) to M/s/Shri  ……………………………….. , 
Address………………….. (herein after called the “Contractor”) for supply, erection, 
installation &  commissioning and associated civil works under the above LoA and 
whereas OPTCL has agreed (1) to exempt demand of security deposit under the terms 
and conditions of the LOA  (2) to release payment of the cost of the Contract Price to 
the Contractor on furnishing by the Contractor to OPTCL a Contract Performance Bank 
Guarantee (CPBG) of the value of 10% of the Contract Price of the said Agreement. 
 
1. Now therefore, in accordance with the terms and conditions of LOA No. 
_________________ dated _________________     for the due fulfillment by the said 
Contractor of the terms and conditions contained in the said agreement, on production 
of a Bank Guarantee for Rs.________________ (Rupees____________________) 
only, we the  bank ______________ [Indicate bank Name , Address & Code ] 
(hereinafter referred to as “the Bank”) at the request of M/s/Shri 
_____________________ contractor do hereby undertake to pay to OPTCL, an amount 
not exceeding Rs._______________ (Rupees 
__________________________________) only . 

2. We, the  ________________________ Bank [indicate the name of the Bank, Address 
& Code]  do hereby undertake to pay the amounts due and payable under this 
guarantee without any demur, merely on a demand from OPTCL. Any such demand 
made on the bank shall be conclusive as regards the amount due and payable by the 
bank under this guarantee. However, our liability under this guarantee shall be restricted 
to an amount not exceeding Rs. ____________________(Rupees--------------------- In 
Words). 

3. We, the ……………… Bank also undertake to pay to OPTCL any money so demanded 
not withstanding any dispute or disputes raised by the Contractor in any suit or 
proceeding instituted / pending before any court or tribunal relating thereto, our liability 
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under this present being absolute and irrevocable. The payment so made by us under 
this bond shall be a valid discharge of our liability for payment thereunder and the 
Contractor shall have no claim against us for making such payment. 

 

4. We, the ____________________________  Bank further agree that the guarantee 
herein contained shall remain in full force and effect during the aforesaid period of 
______ days and it shall continue to be so enforceable till all the dues of OPTCL under 
or by virtue of the said Agreement have been fully paid and its claims satisfied or 
discharged or till OPTCL certifies that the terms and conditions of the said Agreement 
have been fully and properly carried out by the said contractor and accordingly 
discharges this guarantee. 

Unless a demand or claim under this guarantee is made on us or our Branch Office at 
Bhubaneswar  <Mention Name, Address & Code of the Branch Office at Bhubaneswar 
of issuing Bank> in writing on or before …………… (Date), we shall be discharged from 
all liability under this guarantee thereafter. 

5. We, the ____________________________ Bank [indicate the name of the Bank, 
Address & Code]  further agree with the Board that OPTCL shall have the fullest liberty 
without our consent and without affecting in any manner our obligations hereunder to 
vary any of the terms and conditions of the said Bid or to extend time or performance by 
the said contractor(s) from time to time or to postpone for any time or from time to time 
any of the powers exercisable by OPTCL against the said contractor(s) and to forbear 
or enforce any of the terms and conditions relating to the said Bid and we shall not be 
relieved from our liability by reason of any such variation postponement or extension 
being granted to the said contractor(s) or for any forbearance, act or omission on the 
part of OPTCL or any indulgence by OPTCL to the said contractor(s) or by any such 
matter or thing whatsoever which under the law relating to sureties would, but for this 
provision, have the effect of so relieving us. 

 

6. This guarantee will not be discharged due to the change in the name, style or 
constitution of the Bank and/or of the contractor(s). 

7. We, the ____________________________ Bank [indicate the name of the bank, 
Address & Code ]  lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of OPTCL in writing. 

8. We, the ______________________________Bank (Name, Address & Code) further 
agree that this guarantee shall also be invokable at our place of business at 
Bhubaneswar  (indicate Name, Address & Code  of the Branch at Bhubaneswar) in the 
State of Odisha. 

“ Notwithstanding anything contained herein” 

 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in words-
--------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if you 
serve upon us at--------- Branch of Bhubaneswar a written claim or demand on or before 
…………………………………., 
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The Bank Guarantee is issued in paper form and Advice transmitted through SFMS 
with required details to the beneficiary’s advising bank (ICICI Bank Bhubaneswar, IFSC 
Code ICIC0000061). 
 
Dated, the _____________Day of ____________________________ 
For _______________________ [Indicate name of Bank] 
 
Signature………………….. 
 
Full Name…………………. 
 
Designation……………….. 
 
Power Of Attorney………….. 
 
Dated……………… 
 
Seal of the Bank………….. 
 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1.Signature………………. 

   Full Name………………. 

2. Signature………………. 

   Full Name………………. 

N.B.: 
1. Name of the Contractor.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. LOA No……………………………………….. 

6. Package No…………………………………….. 

7. Name, Address & Code of Issuing 

Bank:………………………………………………… 

8. Name, Address & Code of  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

11. The Bank Guarantee shall be accepted  after getting SFMS advice as per details 

below. 
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Format for SFMS details  

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory Contract Performance 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary’s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary’s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory Contract Performance 

15 Reference/Description of the 

underlined tender/contract 

Mandatory LOA No---- 
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9.Note:  
1. Contractor shall furnish single CPBG for the contract (Supply, Erection, 

Installation & Commissioning and Associated Civil Works). 

2. Strikeout the portion which are not required. 

3. In case a Contractor is a Joint Venture/Consortium, The CPBG shall be 
submitted by the Lead Partner mentioning the Name & Address of the Lead Partner 
& Other Partner. 
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ANNEXURE-III 
PROFORMA OF EXTENSION OF BANK GUARANTEE 

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper 
should be in the name of the issuing Bank) 

Ref No:- …………………….  Date:- ……………………………………… 

 
Sub: Extension of Bank Guarantee No. ……………………..for Rs. ………………… 

favouring yourselves, expiring on ……………………….on account of                          
M/s. …………………………………. in respect of LOA No. ……………………… 
dated ………………. (hereinafter called original Bank Guarantee). 

 
At the request of M/s. ……………………………………., we…………………… Bank, 
branch office at ……………………………..and having its Head Office at …………….. do 
hereby extend our liability under the above mentioned Guarantee No. ………………. 
Dated …………………..for a further period of ……………………..years / months/ days  
from ………………………. to expire on  …………………..,except as provided above, all 
other terms and conditions of the original Bank Guarantee No. ……………….. dated 
………………. shall remain unaltered and binding. 
 
Please treat this as an integral part of the original Bank Guarantee to which it would be 

attached. 
 

“ Notwithstanding anything contained herein” 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in words-
--------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if you 
serve upon us at--------- Branch of Bhubaneswar a written claim or demand on or before 
…………………………………., 
 

The Bank Guarantee extension is issued in paper form and Advice transmitted through 
SFMS with required details to the beneficiary’s advising bank (ICICI Bank Bhubaneswar, 
IFSC Code ICIC0000061). 
Dated this .............. Day of .........20......... at ......................................... 
 
For …………………………[Indicate name of the Bank] 

Signature…………………… 

Full Name …………………. 

Designation ……………………….. 

Power Of Attorney No…………… 
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Seal of the Bank………………….. 

NOTE :  i) SFMS advice as per details below. 

                                                     Format for SFMS details  

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory EMD/Contract 

Performance/ . . . . 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary’s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary’s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory EMD/Contract 
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Performance/ . . . . 

15 Reference/Description of the 

underlined tender/contract 

Mandatory NIT No/LoA No . . . . . 

 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 130 of 158 
 

ANNEXURE-IV 
 

PROFORMA BANK GUARANTEE FOR INCEPTION COST 
(To be stamped in accordance with Stamp Act and the Non-Judicial stamp paper 

should be in the name of Issuing Bank.) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 

This Guarantee Bond is executed this……………… day of …………………… by us 
the………………………… Bank at ……………… , P.O………………… , 
Dist………………, State………………… and  Pin Code No…………….. 
 
1.Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter called 
OPTCL) has signed the contract with  M/s/Shri  ……………………………….. , 
Address………………….. (herein after called the “Contractor”) following Letter of Award 
(LOA) No……………………………… Dated……………… (herein after called “the 
Contract Agreement”) for supply, erection, installation and commissioning and associated 
civil works of Sub-stations and lines.[………………….(Give details of the Work)] 
 
2. In consideration of OPTCL, which expression shall, unless repugnant to the context or 
meaning thereof include its successors, administrators and assigns, having signed the 
Contract bearing No....................... dated .................. (herein after called  the 'Contract 
Agreement’) with M/s………………….. which  expression shall unless repugnant to the 
context or meaning thereof, include its successors, administrators, executors and assigns 
and the ‘OPTCL’ having agreed to make an advance payment to the Contractor for 
performance of the above Contract amounting to ................................. (in words and 
figures ) as inception cost against Bank Guarantee to be furnished by the Contractor. 
 
3.We, the Bank .........................................(Name of the Bank) do hereby guarantee and 
undertake to pay to OPTCL, immediately on demand any or, all monies payable by the 
Contractor to the extent of Rs. ..................................... at any time up to ........ ( this date 
shall be ninety 90 days over and above the scheduled date of completion period 
mentioned in the LOA), without any demur, reservation, contest, recourse or protest and / 
or without any reference to the Contractor. Any such demand made by OPTCL on the 
Bank shall be conclusive and binding notwithstanding any difference between OPTCL 
and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any 
other authority. We agree that the guarantee herein contained shall be irrevocable and 
shall continue to be enforceable till OPTCL discharges this guarantee. 
 
 
4.This guarantee shall remain in full force from the date  upon which the said advance 
payment is received by the contractor. Any claims to be made under this Guarantee must 
be received by the Bank during its period of validity i.e. on or before ___________*(year, 
month, date). 
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5.The Bank also agrees that OPTCL at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance without proceeding 
against the Contractor and notwithstanding any security or other guarantee that OPTCL 
may have in relation to the Contractor'’ liabilities. 
 

6.We, the ________________________Bank, having Branch at Bhubaneswar < Name , 
Address and Code > further agree that, this guarantee shall also be invokable at our 
place of business at ------------- Branch of Bhubaneswar in the State of Odisha. 

“ Notwithstanding anything contained herein” 
 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in words-
--------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if you 
serve upon us at--------- Branch of Bhubaneswar a written claim or demand on or before 
…………………………………., 
The Bank Guarantee is issued in paper form and Advice transmitted through SFMS with 
required details to the beneficiary’s advising bank (ICICI Bank Bhubaneswar, IFSC 
Code ICIC0000061). 
For _____________________________________ 
       ( Indicate the name of the Bank ) 
 
Dated this .............. Day of .........20......... at ......................................... 
 
Signature……………………….. 
 
Full Name………………………… 
 
Designation………………………. 
 
Power Of Attorney No…………… 
 
Dated………………………….. 
 
Seal of Bank……………… 
WITNESS 
.......................................................

 ............................................................................... 

 (Signature)      (Signature)    
.........................................................

 ............................................................................... 

 (Name)      (Name)    
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..........................................................

 ............................................................................... 

(Official Address)        (Designation with Bank Stamp)    

N.B:- 
   1  Name of the Contractor.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. LOA No……………………………………….. 

6. Contract Agreement  No…………………………………….. 

7. Name, Address & Code of Issuing 

Bank:………………………………………………… 

8. Name, Address & Code  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

12. The Bank Guarantee shall be accepted  after getting SFMS advice as per details 

below. 

Format for SFMS details  

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory Advance/Inception Cost 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  
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11 Beneficiary’s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-ICIC0000061 

12 Beneficiary’s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 
Bhubaneswar Main 
Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory Advance/Inception Cost 

15 Reference/Description of the 

underlined tender/contract 

Mandatory LOA No---- 
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ANNEXURE - V 

 

PROFORMA OF INDEMNITY BOND 

(On non-Judicial stamp paper of appropriate value) 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND is made this...................... day of ................... 20 .........by M/s/ 
Shri……………….................. and Address …………….. a Company registered  under the 
Companies Act, 1956/ Partnership Firm/ Proprietary Concern having its Registered Office 
at ............................(hereinafter called as ‘Contractor’” which expression shall include its 
successors and permitted assigns) in favour of Odisha Power Transmission Corporation 
Ltd., a Company incorporated under the Companies Act, 1956 having its Registered 
Office at Janapath, Bhubaneswar (hereinafter called “OPTCL” which expression shall 
include its successors/administrator and assign) : 
 
WHEREAS  THE OPTCL  has awarded to the Contractor vide its Letter of 
Award/Contract Agreement No..................... dated........................... and its Amendment 
No.............................. and Amendment No. …………………… (applicable when 
amendments have been issued) (hereinafter called the “Contract”) for …………………in 
terms of which the Contractor is to supply the Materials/Equipment at work site of 
OPTCL, in consideration of payment received against such Materials/Equipment from 
OPTCL and also for Owners Supplied Materials (OSM). 

 

AND WHEREAS Such Materials/Equipment are required to be delivered , erected and 
commissioned  by the contractor at contractor’s site for execution of the Contract. 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor 
is required to execute an Indemnity Bond in favour of ................ OPTCL ***  for the 
purpose of performance of the Contract. 

 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 
 
1. That in consideration of various Materials/Equipment as mentioned in the 

Contract, valued at Rs. …………………..  
(Rupees...................................................................) delivered by the Contractor 
and remaining in their custody for the purpose of execution of the Contract, the 
Contractor hereby undertakes to indemnify and shall keep ….... OPTCL *** 
indemnified, for the full value of the Materials/Equipment. The Contractor hereby 
acknowledges receipt of payment against the Materials/Equipment as supplied by 
the Contractor and it is expressly understood by the Contractor that  in 
consideration of the fact that materials/equipment  is in their custody for execution 
of the contract, the said Materials/Equipment duly endorsed by ................ OPTCL 
*** in favour of the Contractor shall be construed as handing over of the 
Materials/Equipment purported to be covered by such title documents and the 
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Contractor shall hold such Materials/Equipment in trust as a Trustee for and on 
behalf of ............ OPTCL ***. 

 

 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe 
transit/ protection and custody of the Materials/Equipment at .......... *** project Site 
against all risks, whatsoever till the Materials/Equipment are duly used/ erected in 
accordance with the terms of the Contract and the Plant/ Package duly erected 
and commissioned in accordance with the terms of the Contract is taken over by 
OPTCL. The Contractor undertakes to keep OPTCL  harmless against any loss or 
damage that may be caused to the Materials/Equipment. 

 

3. The Contractor undertakes that the Materials/Equipment shall be used exclusively 
for the performance/ execution of the Contract strictly in accordance with its terms 
and conditions and no part of the Materials/equipment shall be utilized for any 
other work or purpose whatsoever. It is clearly understood by the Contractor that 
non-observance of the obligations under this Indemnity Bond by the Contractor 
shall inter-alia constitute a criminal breach of trust on the part of the Contractor for 
all intents and purpose including legal/ penal consequences. 

 

4. That   OPTCL  is and shall at all times remain the exclusive OPTCL of the 
Materials/Equipment free from all encumbrances, charges or liens of any kind, 
whatsoever. The Materials/Equipment shall at all times be open to inspection and 
checking by Engineer-in-Charge of the work to be performed by the Contractor 
under the said contract and/or any officer or agents authorised by him in this 
regard. Further, OPTCL shall always be free at all times to take possession of the 
Materials/Equipment that are likely to be endangered, misutilised or converted to 
uses other than those specified in the Contract, by any acts of omission or 
commission on the part of the Contractor or any other person or on account of any 
reason whatsoever and the Contractor binds himself and undertakes to comply 
with the directions or demand of OPTCL to return the Materials/Equipment without 
any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs 
to the Materials/Equipment or any part thereof is mis-utilised in any manner 
whatsoever, then the Contractor hereby agrees that the decision of the Engineer-
in-Charge / Authorised / officer/representative of  OPTCL as to assessment of loss 
or damage to the Materials/Equipment shall be final and binding on the Contractor. 
The Contractor binds itself and undertakes to replace the lost and/or damaged 
Materials/Equipment at his own cost and/ or shall pay the amount of loss to  
OPTCL without any demur, reservation or protest. This is without prejudice to any 
other right or remedy that may be available to  OPTCL against the Contractor 
under the Contract and under this Indemnity Bond. 

 
NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 
comply with the terms and conditions of this Bond to the satisfaction of OPTCL. The 
above Bond shall be void after all the obligations under this Bond are fulfilled by the 
Contractor, otherwise, it shall remain in full force and virtue.  
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IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its 
authorized representative under the common seal of the Company, the day, month and 
year first above mentioned. 

 

 

 

 

SCHEDULE 

Particulars  Quantity Value of the Materials/Equipment 

Materials/Equipment to be 
supplied under the Contract 

  

OSM Materials/Equipment 
handed over under the 
Contract 

  

         

For and on behalf of 

        M/s...................................... 

WITNESS 

1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . . . . . 
.   

2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . ……... . . 
. 

3. Address . . . . . . . . . . . . . .     Designation ……. . . . . . . .  .  

        Authorised representative $ 

2. 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of 
Contracting Company under common seal of the Company or (ii) having the Power of 
Attorney issued under common seal of the company with authority to execute Indemnity 
Bond, (iii) In case of (ii), the original Power of Attorney specifically executed for this 
Contract should be attached to Indemnity Bond. 

*** to insert the designation of the Authorised Person appointed by the by OPTCL for this 
purpose. 
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ANNEXURE-VI 
PROFORMA OF CONTRACT AGREEMENT 

(To be executed on non-judicial stamp paper) 

 
CONTRACT AGREEMENT 

 
Agreement No. -----------------------------------   
 
 THIS CONTRACT Agreement No.--------------- (the CONTRACT) is made on the 
…………… ..Day of   -------------, between, The  Odisha Power Transmission Corporation 
Limited, Janapath, Bhubaneswar – 751022 (hereinafter called “OPTCL” & also referred to 
as “OPTCL” which expression shall include its successor, administrator and assigns) of one 
part  and     M/s. ------------------------------------- (hereinafter called “the Contractor”) of the other 
part. 
 
 Whereas OPTCL desires the contractor to execute the contract, for Supply, Erection. , 
Installation, Testing & Commissioning and associated civil works of ----------------------------- 
(Scope of Package/ Works) as per “Bid No (e-NIT)”.…....................., and Tender document 
for Package/Works No……” and has accepted the bid of the Contractor for the execution of 
this contract a for sum of  RS.---------------/- (RUPEES ------------------- ONLY) (hereinafter 
called ‘the contract price”). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS:- 
1.0 In this agreement words and expressions shall have the same meaning as are 

 respectively  assigned to them in the tender document referred to above. 
 

2.0 The following documents shall be deemed to form and be read and construed as 
part  of  this agreement,  
 
2.1 e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if any, e-

tender Document (ITB, General Conditions of Contract, Annexures, 
Schedules, BPS etc.). 

2.2 Scope of Works and Specifications of the equipment as per Volume-II.  
2.3 Accepted Technical Bid. 
2.4 Accepted Price Bid. 
2.5 Letter of Award No._______ including BOQ & Price Schedule. 
2.6 Any letters of clarifications issued by OPTCL prior to the Award of Contract 

except to the extent of repugnancy. 
2.7 All the materials, literature, guaranteed data and information of any sort 

given by the Contractor along with his bid, subject to the approval of 
OPTCL. 

2.8 Any agreed variations of the conditions of the documents and General 
conditions of Contract. 

2.9 Contract Agreement. 
2.10 Approved Work Completion Schedule (PERT/BAR Chart) 
2.11 Revise BOQ based on the Survey Report & Price Schedule. 
2.12 Approved GTP, Drawings, and Designs etc. under the contract.   
 

3.0 In Consideration of the payments to be made by OPTCL to the contractor as 
hereinafter   mentioned, the contractor here by covenants with OPTCL to execute the 
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contract and to remedy the defects there in, in conformity & in all respects as per the 
provision of the tender specification & instructions given from time to time by OPTCL. 

 
 
 
 
4.0 The OPTCL here by covenants to pay the contract price RS. ----------------/-(RUPEES -

--------------------- ONLY) to the contractor, in consideration of the performance, 
execution of the contract and the remedying of defects there in, the contract price or such 
other sum as may become payable under the provisions of the contract in the manner 
prescribed by the contract. 
 

5.0 The Terms and procedure of payment according to which OPTCL will reimburse the 
contractor as per the Tender Specification No. “..............................................., and  
Payment Clause ”  

 
6.0 CPBG No: ______ for Rs. ______ (Rupees ______Only) issued by _________(bank 

name and address) and valid up to _________ submitted for the aforesaid contract. 

 

7.0 Price Schedule: 

 

Total Contract Price R/O: Rs. ______(Rupees___________________________) only . 
 

8.0 The Time of completion shall be <__( _______)> months from the date of  issue of the LOA 
against the Package/Works No”. ….................................................. 

 
9.0  The approval of PERT/ BAR CHART (Project Completion Schedule) forms part of the 

Agreement, as time is the essence of the contract. 

 
10.0 This agreement shall be subject to jurisdiction of the Hon‟ble High Court of Odisha and 

Courts at Bhubaneswar to the exclusion of all other Courts.  
 
IN WITNESS whereof, the parties hereto, caused this agreement to be duly executed at 
Bhubaneswar, Dist : Khurdha, Odisha  in  accordance with     the prevailing laws on the day 
and year first above written.  
 
For &  on  behalf of the Contractor:             For &  on  behalf of OPTCL 
                                                                                            

Sl 
No 

Description  BASIC 
PRICE 

(Taxable 
Value) In Rs 

CGST @9% 
plus 

OGST@9% or 
IGST@18% in 

Rs. 

TOTAL 
PRICE in 

Rs. 

1  
   

2  
   

3     

4     
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Tender Issuing Authority,  
Central Procurement Cell (CPC) 

 
   M/s.                                                                            OPTCL – Janapath 
(Address):-   Bhubaneswar – 751022   

                                                     
(Empowered officer)                                                                                          

   (Power of Attorney holder)  
                                                                                               
In the Presence of 
 
1.  Witness – 1 1.   Witness – 1  
 (Name & Address)                                                                                     (Name & Address ) 
  
2.  Witness – 2  2.  Witness – 2  
(Name & Address)  (Name & Address 
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ANNEXURE-VII 
PROFORMA FOR BANK BALANCE, FIXED DEPOSITS AND 

AVAILABILITY OF CREDIT FACILITIES 
 

BANK CERTIFICATE 

This is to certify that M/s. …………………………………………………………… (Full Name 
& Address), who are submitting their bid to OPTCL against their Tender Specification 
vide Ref. No…………………….& Date  ………………….is our Customer for the past……. 
Years. 

Their financial transactions with our Bank have been satisfactory. Their Current A/c 
Balance & Fixed Deposit Balance as on <Date> <Month> <Year> is also indicated below: 

SL.NO
. 

TYPE OF 
ACCOUNT(CURRENT
/FD/RD/ANY OTHER)
  

ACCOUNT NUMBER  BALANCE as on 
Dt…..  
(Rs. in Cr) 

    

    

    

They enjoy the following fund based and non fund based limits (Cash Credit, Bank 
Guarantees, L/C and other credit facilities) with us against which the extent of utilization 
as on <Date> <Month> <Year> is also indicated below: 

SL.NO. TYPE OF FACILITY  SANCTIONED LIMIT  
AS ON DATE  

UTILISATION  
AS ON DATE 

AVAILABLE  
AS ON DATE 
(Rs. in Cr) 

     

     

     

This letter is issued at the request of M/s  …………………………………………………. 

 

       Sd/- 

       Name of Bank……………………….. 

       Name of Authorised Signatory …….. 

       Designation …………………………. 

       Phone No. ………………………….. 

       Address ……………………………. 

       SEAL OF THE BANK.   
  N.B. : To be issued by the Issuing Bank in their Letter Head. 
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ANNEXURE-VIII 
 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 
(On Non-Judicial Stamp Paper of Appropriate Value to be 

Purchased in the Name of Joint Venture/Consortium) 
 
JOINT VENTURE/CONSORTIUM AGREEMENT BETWEEN ………………………… AND 
………………………… FOR BID SPECIFICATION NO…………………OF (OPTCL) 
 
THIS JOINT VENTURE/CONSORTIUM AGREEMENT executed on this …………..day of 
…………….Two thousand and ………………………………between M/s………... 
……..……………….a company incorporated under the laws of …………………. and 
having its Registered Office at…………………………………………………….. (hereinafter 
called the “Lead Partner” which expression shall include its successors, executors and 
permitted assigns) and M/s………………………………………. a company incorporated 
under the laws of ………………………………….. and having its Registered Office at 
(hereinafter called the “Other Partner” which expression shall include its successors, 
executors and permitted assigns) for the purpose of making a bid and entering into a 
contract (in case of award) against the Tender Specification 
No.:……………………………………. for Supply, Erection, Installation, Testing & 
Commissioning and Associated Civil Works under the Package/Works No:………… of 
OPTCL, a Govt of Odisha Undertaking, having its. Registered Office at OPTCL Office, 
Janapath, Bhubaneswar (hereinafter called the “OPTCL”). 
 
WHEREAS OPTCL invited bids as per the above mentioned Specification for the 
engineering, 
supply and erection, testing and commissioning of Equipment/ Materials including 
associated civil works stipulated in the bidding documents under subject Package/works 
No……… 
 
AND WHEREAS Qualification Requirement of the Bidder as per Instruction To Bidder 
(ITB), forming part of the biding documents, stipulates that a Joint Venture/Consortium of 
two  qualified firms as partners, meeting the requirement for the bid as applicable may 
bid, provided the Joint Venture/Consortium fulfills all other requirements jointly and in 
such a case, the BID shall be signed by the Lead partners legally bind both the Partners 
of the Joint Venture/Consortium, who will be jointly and severally liable to perform the 
Contract and all obligations thereunder. 
 
AND WHEREAS the Joint Venture/Consortium agreement shall be attached to the bid 
and the contract performance guarantee will be submitted separately as per the format 
enclosed with the bidding document without any restriction of liability for either party. 
 
AND WHEREAS the bid has been submitted to OPTCL vide Bid Proposal No ……dated 
….by Lead Partner based on the Joint Venture/Consortium agreement between the 
Partners under these presents and the bid in accordance with the requirements of  
Qualification Requirement of the Bidders,  has been signed by  the partners. 
 
NOW THIS AGREEMENT WITNESSETH AS UNDER: 
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In consideration of the above premises and agreement both the Partners to this Joint 
Venture/Consortium do hereby now agree as follows: 
 

1. In consideration of the award of the Contract by OPTCL to the Joint 
Venture/Consortium partners, we, the Partners to the Joint Venture/Consortium 
agreement do hereby agree that M/s………………………… shall act as Lead 
Partner and further declare and confirm that we shall jointly and severally be 
bound unto OPTCL for the successful performance of the Contract and shall be 
fully responsible for the engineering,  supply, erection and successful performance 
of the equipment and workmanship in accordance with the Contract. 

 
2. In case of any breach of the said Contract by the Lead Partner or other Partner,  

we do hereby agree to be fully responsible for the successful performance of the 
Contract and to carry out all the obligations and responsibilities under the Contract 
in accordance with the requirements of the Contract. 

 
3. Further, if OPTCL suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the Materials/equipment and Works 
in meeting the performance guaranteed as per the specification in terms of the 
Contract, the Partner(s) of these presents undertake to promptly make good such 
loss or damages caused to OPTCL, on its demand without any demur. It shall not 
be necessary or obligatory for OPTCL to proceed against Lead Partner to these 
presents before proceeding against or dealing with the other Partner. 

 
4. The financial liability of the Partners of this Joint Venture/Consortium agreement to 

OPTCL, with respect to any of the claims arising out of the  non-performance of 
the obligation set forth in the  relevant conditions of the Contract shall, however, 
not be limited in any way so as to restrict or limit the liabilities of any of the 
Partners of the Joint Venture/Consortium agreement. 

 
5. It is expressly understood and agreed between the Partners to this Joint 

Venture/Consortium agreement that of each of the Partners shall be as delineated 
hereunder. 

a. the sharing of responsibilities and obligation. 

b. Extent of participation of each party in the Joint Venture/Consortium. 

c. Commitment of each party to furnish the Performance Security to the extent 
of his participation in the Joint Venture/Consortium. 

d. Responsibility of each Partner of Joint Venture/Consortium (in terms of 
Physical and Financial involvement). 

e. Working Capital arrangement of Joint Venture/Consortium. 

f. Provision that NEITHER party of the Joint Venture/Consortium shall be 
allowed to sign, pledge, sell or otherwise dispose all or part of its respective 
interests in Joint Venture/Consortium to any party including existing partner 
(s) of the Joint Venture/Consortium.  The OPTCL derives right for any 
consequent action (including blacklisting) against any or all Joint 
Venture/Consortium partners in case of any breach in this regard. 

g. Management Structure of Joint Venture/Consortium with details. 
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h. Lead Partner to be identified who shall be empowered by the Joint 
Venture/Consortium to incur liabilities on behalf of Joint Venture/Consortium 
and to receive instructions for and on behalf of the Partners of Joint 
Venture/Consortium, whether jointly or severally, and entire execution of 
contract (including Payment) shall be Carried out exclusively through lead 
partner. 

i. the Profit Sharing Ratio of the partners of the Joint Venture/Consortium. 

 
6. This Joint Venture/Consortium agreement shall be construed and interpreted in 

accordance with the laws of India and the courts of Bhubaneswar/Cuttack 
(Odisha) shall have the exclusive jurisdiction in all matters arising there under. 

 
7. In case of an award of Contract, We the Partners to the Joint Venture/Consortium 

agreement do hereby agree that we shall be jointly and severally responsible for 
furnishing a contract performance security from a bank in favour of OPTCL in the 
forms acceptable to OPTCL for value of 10% of the Contract Price in the profit 
sharing ratio of our share in the Joint Venture/Consortium Agreement. 

 
8. It is further agreed that the Joint Venture/Consortium agreement shall be 

irrevocable and shall form an integral part of the Contract, and shall continue to be 
enforceable till OPTCL discharges the same. It shall be effective from the date 
mentioned above for all purposes and intents. 

 
IN WITNESS WHERE OF the Partners to the Joint Venture/Consortium agreement have 
through their authorized representatives executed these presents and affixed Common 
Seals of their companies, on the day, month and year mentioned above. 
        

1. Common Seal………………...of For Lead Partner has been affixed in my/our 
pursuant to the Board of Director’s dated……………….. 
                                       
                                       (Signature of authorized resolution representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 

(Common Seal of the company) 
 
 

2. Common Seal………………...of For Other Partner has been affixed in my/our 
pursuant to the Board of Director’s dated……………….. 
                                                      
                                                       (Signature of authorized representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 
                               (Common Seal of the company) 

 
WITNESS 
1. Signature: 
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    Name: 
    Official Address: 
 
2. Signature: 
    Name: 
    Official Address: 
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ANNEXURE – IX 

PROFORMA OF POWER OF ATTORNEY FOR JOINT 
VENTURE/CONSORTIUM 

(On Non –Judicial Stamp Paper of Appropriate value 
to be Purchased in the Name of JOINT VENTURE/CONSORTIUM) 

 
POWER OF ATTORNEY FOR JOINT VENTURE/CONSORTIUM 

 
KNOW ALL MEN BY THESE PRESENTS THAT WE, the Joint Venture/Consortium 
Partners whose details are given hereunder…………………………..have formed a Joint 
Venture/Consortium under the laws of Intra India and having our Registered Office (s) / 
Head Office (s) at ………………………………(each hereinafter called the ‘Joint 
Venture/Consortium’ partly which expression shall unless repugnant to the context or 
meaning thereof, include its respective successors, administrators and assign(s) and now 
acting through M/s……………………...........................being the lead Partner in-charge do 
hereby constitute, nominate and appoint M/s…………………………………………a 
company incorporated under the laws of India and having its Registered/Head Office at 
…………as our duly constituted lawful Attorney (hereinafter called “Attorney” or 
“Authorised Representative” or “ lead Partner in Charge”) to exercise all or any of the 
powers for and on behalf of the Joint Venture/Consortium in regard to specification 
No………..for construction of …………….Package of ODISHA POWER TRANSMISSION 
CORPORATION LIMITED ( hereinafter  called the “OPTCL”) and the bids for which have 
been invited by OPTCL, to undertake the following acts 
 
1.  To submit proposal and participate in the aforesaid Bid – Specification of OPTCL on 

behalf of the “Joint Venture/Consortium”. 

2. To negotiate with OPTCL the terms and conditions for award of the contract pursuant 
to the aforesaid Bid and to sign the contract with OPTCL for and on behalf of the 
“Joint Venture/Consortium”. 

3. To do any other act or submit any document related to the above. 

4. To receive, accept and execute the contract for and on behalf of the “Joint Venture/ 
Consortium”. 

5. To receive payment on behalf of the Joint Venture/Consortium. 

6. To submit Bank Guarantee on behalf of the Joint Venture/Consortium. 

 
It is clearly understood that the Partner in –charge (Lead Partner) shall ensure 
performance of the contracts (s) and if one or more Partner fail to perform their respective 
portion of the contracts (s), the same shall be deemed to be a default by all the partners. 
 
It is expressly understood that this power of Attorney shall remain valid binding and 
irrevocable till completion of the Latent Defect Period in terms of the contract. 
 
The Joint Venture/Consortium partners hereby agree and undertake to ratify and confirm 
all the actions whatsoever the said Attorney/ Authorised Representative / Partner in-
charge takes.  
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It is proposed on behalf of the Joint Venture/Consortium by virtue of this Power of 
Attorney and the same shall bind the Joint Venture/Consortium as if done by itself. 
 
 
IN WITNESS THEREOF the Partners Constituting the Joint Venture/Consortium as 
aforesaid have executed these presents on this …………….day of …………under the 
Common Seal (s) of their Companies. 
 
for and on behalf of 
the Partners of Joint Venture/Consortium 
……………………………… 
 
 
 
 
The Common Seal of the above Partners of the Joint Venture/Consortium: 
 
The Common Seal has been affixed there unto in the presence of:  
 
WITNESS 
1.0 Signature ……………………….. 
Name ………………………. 
Designation……………………. 
Occupation………………………. 
 
2.0 Signature ……………………….. 
Name ………………………. 
Designation……………………. 
Occupation………………………. 
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ANNEXURE – X 

PROFORMA OF ACCEPTANCE OF FRAUD PREVENTION POLICY 
 
Name of Package/Works: 
E-NIT Ref. No: 
  
To 
 The Tender Issuing Authority, 
 Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Limited, 
 Janpath, Bhubaneswar.751022 
 
Ladies and / or Gentleman, 
 
We have read the contents of the Fraud Prevention Policy of OPTCL displayed on its 
tender website http://www.optcl.co.in and undertake that we along with our associates 
/ collaborator / Vendor/sub-vendors/ consultants / service providers shall strictly abide 
by the provisions of the fraud prevention policy of OPTCL. 
 

Yours Faithfully, 

Date: 

Place: 

 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) …………………… 

 

 

This form shall be duly filled-up, signed by the bidder & uploaded as an attachment. 

 

http://www.optcl.co.in/
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ANNEXURE – XI 
Proforma Of Manufacturer’s Authorization 

 
(To be filled in non-judicial stamp paper of worth Rs.100/-) 

 

To : ____________________________ 

WE M/s _________________________________________, manufacturers of equipment 
for ………………… having production facilities at _______________________, do 
hereby authorize M/s <Name of the Bidder>____________________ to submit a bid  and 
subsequently sign the Contract, if he becomes successful against e-NIT 
No………………….. and Tender Specification No………………... 

We hereby extend our full guarantee, warranty and latent defects liability period for the 
above specified Material/ Equipment offered by the bidder, M/s 
………………………………against the above e-NIT/ Tender Specification. We also 
hereby authorize the said bidder to act on our behalf in fulfillment of these guarantee, 
warranty and latent defects liability obligation. We, the Manufacturer will make our 
technical and engineering staff fully available to the  successful Bidder, on a reasonable 
and best effort basis, in fulfilling the performance of all its obligations to OPTCL under the 
Contract. 

 

For and on behalf of the Manufacturer. 

Signed : …………………. 

Date ……………………. 

Place …………………… 

(Signature) …………………………. 
Printed Name) …………………….. 
 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment). 

 

Note: Proforma Of Manufacturer’s Authorization(ANNEXURE – XI ) submitted on letter 
Pad of the Manufacturer shall be acceptable for tender evaluation subject to an 
undertaking by the bidder(s) that they will submit the same in non-judicial stamp 
paper of worth Rs.100/- prior to placing of order, in the event of award of the 
contract. 
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ANNEXURE – XII 

Proforma Of Undertaking for Pilling Foundation Works 
 

(To be filled in non-judicial stamp paper of worth Rs.100/-) 

 
 
To:___________________________ 

WE M/S / Shri_____________________________________, an established and reputed 
firm having  registered office at _____________________________, do hereby authorize 
M/s. ___________________________________ to submit a bid, and subsequently 
negotiate and sign the Contract with you against the bidding document 
____________________ for  piling foundation works including the plant and equipment 
or other services provided by us. 

We hereby extend full guarantee and warranty for the above specified work by the Bidder 
against these Bidding Documents, and duly authorize said Bidder to act on our behalf in 
fulfilling these guarantee warranty obligation. We also hereby undertake that we and M/s. 
_________________________________ (Name) to stand by for warranty / defects 
liability. We will make our technical and engineering staff fully available to the successful 
Bidder to assist the Bidder, on a reasonable and best effort basis, in the performance of 
all its obligations to OPTCL under the Contract. 

We hereby submit documents in support of experience, capability and capacity for 
execution of piling works. 

For and on behalf of the firm. 
Signed : …………………. 
Date ……………………. 
Place …………………… 

      Signature of Bidder 

(Signature) …………………………. 

(Printed Name) …………………….. 

(Designation) ……………………… 

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment) 
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ANNEXURE – XIII 
 

PROFORMA OF SELF DECLARATION- 
BLACK LISTING/ DEBARRING ACTION 

(To be filled in non-judicial stamp paper of worth Rs.100/- and to be Notarized) 
 

Name of the Bidder: ---------------------------- 
 

e-Tender Notice No: ------------------------------------------- 
 
Sir, 
 

 
1. I/We, the undersigned do hereby declare that, I/We have never failed to perform 

satisfactorily in any work of OPTCL/ Govt. Of Odisha /Central Govt./ in any Govt. 

funded Project during last three financial years (and  the current financial year) and 

I/We do not stand currently debarred/blacklisted by any of the Electricity 

Transmission Utility / Generation Utility /OPTCL / Govt. Of Odisha/ Central Govt.  of 

India nor have any litigation pending with OPTCL.  

2. Further, I/We, the undersigned do hereby declare that, I/We have not been declared 

as Insolvent or referred to National Company Law Tribunal (NCLT) under the 

Insolvency and Bankruptcy Code (IBC), 2016. 

3. In the event, any information is found out contrary to the above either during the 

finalisation of the tender   or during the execution of the contract,  My/Our bid / 

contract shall be liable for rejection / cancellation / termination without any notice with 

forfeiture of EMD/CPBG at the sole discretion of OPTCL. 

 
         Yours faithfully, 
 
Place- 
 
Date- 
 
         Signature of the bidder 
 
          With seal 
 
Note: The bidder shall also disclose, if he was debarred/black listed by any utility in the 
past and if the debar/blacklisting order was subsequently withdrawn by the utility suo-
moto or set aside by any court order. 
 
(This form shall be duly filled-up, signed by the bidder (including each of the Joint 

Venture/Consortium partner) & uploaded as an attachment) 
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ANNEXURE – XIV 
 

TECHNICAL DEVIATION SHEET 
 

Bidder’s Name & Address 
 
To 
The Tender Issuing Authority 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Ref.:  

1. E- NIT No:……………………. 
2. Package/Works Ref. No: ………………….. 

 
Sub: Technical   Deviation Sheet. 
 
Dear Sirs, 
 
The following are the Technical Deviations and exceptions from the specifications and 
documents for the subject package/works. These deviations are exhaustive, except for 
these deviations, the entire package/works shall be performed  as per your specifications 
and documents. 
 

Volume/Clause Ref./Page No. 
As specified in the 

Technical Specification  

Technical  

deviations , if 

any 

  

 

 

  

 
 
Note:  1.  Continuation sheets, of like size and format, may be used as per Bidder’s  

      requirements and annexed to this Schedule. 
2. The deviations, if any, shall be brought out separately for each of the 

equipment/Materials/works. 
3.   Deviations mentioned other than the above shall constitute Nil/No 
deviation. 

 
 
Date:       (Signature) ………………….. 
Place:       (Printed Name) ………………. 
       (Designation) ………………….. 
       (Common Seal) ………………… 
(This form shall be duly filled-up, signed by the bidder & uploaded as an 
attachment) 
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ANNEXURE – XV 

 
COMMERCIAL DEVIATION SHEET 

 
Bidder’s Name & Address 
 
To 
The Tender Issuing Authority 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Ref.:  

1. E- NIT No:……………………. 
2. Package/Works Ref. No: ………………….. 

 
Sub: Commercial   Deviation Sheet. 

 
Dear Sirs, 
 
We hereby undertake to execute the work without any deviation to the Commercial terms 

and conditions of the Package/Works contained in the tender specifications. 

Sl. No. 

Tender Clause 

Reference Page Ref. No. 

Commercial Deviation, if 

any  

   

 

 

 

 

 

 

 

Date:       (Signature of the Bidder)                                               
Place:       ( Printed Name) ………………. 

       (Designation) ………………….. 

       (Common Seal) ………………… 

Note: 1.  Deviations, if any, mentioned elsewhere shall constitute Nil/No deviation.  
 
(This form shall be duly filled-up, signed by the bidder & uploaded as an 
attachment as a token of acceptance towards the NIL/NO deviation to the 
Commercial Terms and Conditions) 
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ANNEXURE – XVI 

(Work Completion Format) 
 
PACKAGE/WORKS: ……………………. -  Construction of ……………… ON EPC/TURNKEY 
CONTRACT BASIS”. 

 
Bidder’s Name & Address:  
 
 
To 
The Tender Issuing Authority, 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Dear Sir, 

 
We hereby declare that the following work completion schedule shall be followed 

by us in furnishing, erecting and commissioning the Construction of 
………………………………… against Package/Works Ref No:……………………….. and 
e-NIT No. ………………….., in the State of Odisha.  

 
The period of various activities reckons from “the date of Letter of Award(LOA)” to 

us. However, total duration for completion of work shall be within <18(Eighteen 

months)> Months from the date of issue of LOA. 
 

Sl. 
No. 

Stages of Supply & Works Bidder to submit number 
of Days from the date of 
issue of LOA/NOA i.e. 
ZERO-“0” date for the 
key mile stone activity to 
be Completed (in Days) 

1 Acknowledgement of LOA/NOA  0-7 

2 Signing of Contract Agreement 0-30 

3 Detailed Technical Survey of works  
and submission of survey report 

30-75 

4 Finalisation of BOQ after Survey 75-90 

5 Supply of Materials/Equipment at Site 
(To be supplied in a Phased Manner) 

90-180 

6 Civil works of the Package/Works 
(To be executed as per the PERT/BAR Chart) 

90-240 

7 Erection & installation  work of the Package/Works 
(To be executed as per the PERT/BAR Chart) 

90-270 

8 Testing and Pre-Commissioning 270-300 

9 Charging of Substation & Lines 300-330 

10 Handing Over of Substation and Lines 330-360 

 
(Authorised Signatory) 



TENDER DOCUMENT NO: Sr. G.M- CPC-e-TENDER- PACKAGE- 26/2019-20   
 

Page 154 of 158 
 

Note: 1. The works completion schedule shall be revised based on the approval of 
joint survey and consequential issue of revised LOA, which shall be applied for 
price reduction. 

2. OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the 
purpose of monitoring the works within the schedule completion period of the key 
mile stone activities at the singing of the contract agreement.  

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment) 
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ANNEXURE – XVII 
 

LIST OF BANKS FROM WHICH BANK GUARANTEE CAN BE ACCEPTED 

SCHEDULE COMMERCIAL BANKS 

SBI AND ASSOCIATES 
1. State Bank of India 
2. State Bank of Bikaner and Jajpur 
3. State Bank of Hyderabad 
4. State Bank of Indore 
5. State Bank of Mysore 
6. State Bank of Patiala 
7. State Bank of Saurashtra 
8. State Bank of Travancore 
NATIONALISED BANK 
9. Allahabad Bank 
10. Andhra Bank 
11. Bank of India 
12. Bank of Maharasthra 
13. Canara Bank 
14. Central Bank of India 
15. Corporation Bank 
16. Dena Bank 
17. Indian bank 
18. Indian Overseas Bank 
19. Oriental Bank of Commerce 
20. Punjab National Bank 
21. Punjab & Sind Bank 
22. Syndicate Bank 
23. Union Bank of India 
24. United Bank of India 
25. UCO bank 
26. Vijaya Bank 
27. Bank of Baroda 
OTHER BANKS 
28. IDBI BANK 
29. HDFC BANK 
29. AXIS BANK 
30. ICICI BANK 
31. THE FEDERAL BANK 
 
ANY OTHER SCHEDULED COMMERCIAL BANK NOTIFIED BY THE RBI. 
 
Important Note : The claim against the subject bid security shall be lodged with 
their Bhubaneswar Branch. 
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ANNEXURE – XVIII 

AFFIDAVIT OF BIDDER 

 

BEFORE Sri/  ................................................................................ , Notary, At-…………… 

………………………………………………………………………………………………… 

 

Affidavit 

 
 

WHEREAS the Odisha Power Transmission Corporation Ltd., Bhubaneswar(OPTCL) has 
floated its Tender 
No…………………………………………………………………………...inviting bids 

from eligible bidder to execute the work of  ..................................... …………………………. 

 

AND WHEREAS M/s ..................... ...............................................................(briefly 
"Bidder") 

has offered its bid on ……………………………………in response to the said Tender 
No…………………………of OPTCL expressing its interest to execute the work as 
specified therein. 

 

AND WHEREAS the said Tender No................. of OPTCL requires the Bidder to 

solemnly affirm the correctness of the document and information furnished in its bid, so 

offered to OPTCL. 

 

NOW THEREFORE, in response to the requirement, the Tender No……………… 

……………………   of OPTCL, and having been duly authorized by the Bidder, I Sri/ Mrs. 

................................ aged about ............ years, Son/Daughter/Wife of Sri/Mrs. ......... ...... 

......., at present working as………………………………………. of 

M/s……………………………   (The Bidder) do hereby solemnly affirm and state as 

follows: 

 

1. That I am competent and have been duly authorized by the Bidder 

M/s……………………………….  to swear this affidavit on its behalf. 

2. That the documents and information furnished by the Bidder in its bid offered in 

respect to the said Tender No…………………………..of OPTCL are true and 

correct. 

3. That in the event any document and information as furnished by the Bidder in 
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response to the said Tender No of OPTCL is found/ considered by OPTCL at any 

time as to be not correct/ wrong, OPTCL shall be competent and at liberty without 

any show cause to the Bidder to terminate its contract/ agreement With the Bidder, 

if any. 

4. The OPTCL shall also be competent, without any reference to the Bidder, to black list 

the Bidder and debar the Bidder from participating in any other Tender of OPTCL 

pursuant to its consideration/ finding that the Bidder has furnished any incorrect/ 

wrong document and information tendered/made pursuant to Tender No  of 

OPTCL. 

5.   That the affirmation made herein above is/are correct and true and nothing Stated 

herein is false. 

 

Identified by           

DEPONENT 

ADVOCATE 
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***** 


