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ODISHA POWER TRANSMISSION CORPORATION LIMITED 

(A Govt. Of Odisha Undertaking) 

Regd. Office, Janpath, Bhubaneswar -751022 

 
 

NOTICE INVITING TENDER-NIT NO. CPC-10/2017-18. 

 

TENDER DOCUMENT No: Sr. G.M- CPC-TENDER- PACKAGE- 10/2017-18 

 
Engineering, Supply, Erection and Commissioning of  

(i) 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to 

RTSS, Dhutra  (Approx. line length- 38.913 Kms.),  

(ii) 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to 

RTSS,Gorposh  (Approx. line length- 18.424 Kms.) 

and  

(iii)132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to 

RTSS, Bamra  (Approx. line length- 1.794 Kms.) 

ON 

EPC/TURNKEY CONTRACT BASIS 
 
 

For further details, please visit the Official 

Website of OPTCL “www.optcl.co.in” & 

e-Tender Portal of OPTCL “www.tenderwizard.com/OPTCL” 

 

 

http://www.optcl.co.in/
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ODISHA POWER TRANSMISSION CORPORATION LIMITED 

JANPATH, BHUBANESWAR - 751022 

 

NOTICE INVITING TENDER (NIT) 
(DOMESTIC COMPETITIVE e-BIDDING) 

 

 

e-TENDER NOTICE NO.:CPC-10/2017-18                                         Date.16.01.2018 
 
 

For and on behalf of ODISHA   POWER   TRANSMISSION   CORPORATION   LTD, Sr. 

G.M.(C.P.C.), Bhubaneswar ,   invites bids (in e- tendering mode only) under single stage two-

envelop system from reputed EPC/Turnkey Contractors for Engineering, Supply, Erection and 

Commissioning of Engineering, Supply, Erection and Commissioning of (i) 132 KV D/C (4 

Conductor) line from proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Dhutra  

(Approx. line length- 38.913 Kms.), (ii) 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to RTSS,Gorposh  (Approx. line length- 18.424 

Kms.) and (iii) 132 KV D/C (4 Conductor) line from proposed 220/132/33 KV Grid Sub-

Station at Bamra to RTSS, Bamra  (Approx. line length- 1.794 Kms.) at an Estimated Cost 

of the Package for Rs. 29.92 Crore on “EPC/Turnkey CONTRACT BASIS”. Interested 

bidders are required to enroll themselves in the tender portal “www.tenderwizard.com/OPTCL”. 

Complete set of bidding documents are available on “www.tenderwizard.com/OPTCL” portal 

from  Dt. (16/01/2018) / (11.00) AM  up to Dt. (19/02/2018) / (12:45) PM. Interested bidders may 

visit OPTCL‟s official web site “http://www.optcl.co.in” and Tender Portal 

“http://www.tenderwizard.com/OPTCL” for further detail. 

 

Note: Bidders are requested to regularly visit Official website of OPTCL/ Tender Portal only for 

amendment /errata /corrigendum (if any) and any other information regarding these tenders, as the 

same shall be published only on the OPTCL website/Tender Portal.  

 

 
 

SENIOR GENERAL MANAGER (C.P.C.) 

email id- sgm.cpc@optcl.co.in 

  

http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.optcl.co.in/
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ODISHA POWER TRANSMISSION CORPORATION LIMITED 
JANPATH, BHUBANESWAR - 751022 

 

SECTION-I 

e-NOTICE INVITING TENDER (e-NIT) 
 

(DOMESTIC COMPETITIVE BIDDING) 

 

Odisha   Power   Transmission   Corporation   Ltd. (OPTCL), Bhubaneswar,   invites bids (in e- 

tendering mode only) under single stage two-envelop system from reputed EPC/Turnkey 

contractors for Engineering, Supply, Erection and Commissioning of (i) 132 KV D/C (4 

Conductor) line from proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Dhutra  

(Approx. line length- 38.913 Kms.), (ii) 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to RTSS,Gorposh  (Approx. line length- 18.424 

Kms.) and (iii) 132 KV D/C (4 Conductor) line from proposed 220/132/33 KV Grid Sub-

Station at Bamra to RTSS, Bamra  (Approx. line length- 1.794 Kms.) at an  Estimated Cost of 

the package for ₹ 29.92 Crore(Approx.) on “EPC/Turnkey CONTRACT  BASIS” as per the 

following details. 

 

 

The bidder(s) can free view/download the tender documents (Volume –I) from official website of 

OPTCL “www.optcl.co.in” / e-tender portal of OPTCL “www.tenderwizard.com/OPTCL”. 

However, the tender documents (Volume –II) and Bid Forms (in .XLS sheet) shall be available 

only to the bidder(s) who have enrolled themselves on the e-tender portal of OPTCL 

“www.tenderwizard.com/OPTCL”. 
 

1. The intending bidder(s) shall have to pay the non-refundable tender cost for the concerned 

package(s)/works (as mentioned in the following TABLE-A), in the form of Demand Draft 

only, drawn in favour of the D.D.O Head Quarters, OPTCL, Bhubaneswar.  

2. The bidder(s) shall have to submit the non-refundable tender processing fee for the concerned 

package(s)/ works (as mentioned in the following TABLE-A) through e-payment mode 

payable directly to  K.S.E.D.C.Ltd, Bengaluru.  

(NOTE: For tender processing fee to K.S.E.D.C. Ltd. Bengaluru, the bidder can use various modes of 

e-payment facility available on Tender wizard Portal, i.e. by Credit Card, Debit Card, Net Banking). 

3. The bidder(s) shall have to submit the Bid Security (EMD) in shape of Demand Draft , drawn 

in favour of the D.D.O Head Quarters, OPTCL, Bhubaneswar or irrevocable Bank Guarantee ( 

as per the prescribed format enclosed at ANNEXURE-I) for an amount as mentioned in the 

following TABLE-A for the concerned package(s)/works.  
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4. The bidder(s) shall scan the Demand Draft towards Tender Cost, Proof of payment  of Tender 

Processing fees and Demand Draft/Bank guarantee towards Bid Security (EMD) against each 

package/works and shall upload the same in the prescribed attachment in .gif or .jpg format in 

addition to submitting the original to the undersigned on or before the scheduled date and time for 

opening of Technical Bid. 

5. The prospective bidder(s) are advised to register their user ID, Password, company ID with e-

tender portal of OPTCL “www.tenderwizard.com/OPTCL” by clicking on hyper link “Register 

Me”. 

6. Any clarifications on the project can be had from the undersigned during office hours prior to 

the pre-bid conference. 

7. The interested bidder(s) may participate in the bidding process for the package/ works wise as 

per the ITB. 

 

 

 

<SENIOR GENERAL MANAGER (C.P.C.)> 

<email id- sgm.cpc@optcl.co.in> 
  

http://www.tenderwizard.com/
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TABLE-A 

Tender Schedule for 

Package/Works No-10/2017-18 
Sl. No Particulars Remarks 

1. Package(s)/ Works Name  

 Engineering, Supply, Erection and Commissioning of (i) 132 KV D/C (4 Conductor) line from 

proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Dhutra  (Approx. line length- 

38.913 Kms.), (ii) 132 KV D/C (4 Conductor) line from proposed 220/132/33 KV Grid Sub-

Station at Bamra to RTSS,Gorposh  (Approx. line length- 18.424 Kms.) and (iii) 132 KV D/C 

(4 Conductor) line from proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Bamra  

(Approx. line length- 1.794 Kms.) on “EPC/Turnkey CONTRACT  BASIS” 

2. NIT NO. NOTICE INVITING TENDER-NIT NO. CPC-

10/2017-18 

3. Tender Document No. Sr. G.M- CPC-TENDER- PACKAGE- 10/2017-18 

4. Sub-Station (Nos.)  NIL 

5. Line (KMs) 132KV Line to RTSS Dhutra- 38.913 Kms  

132KV Line to RTSS Garposh - 18.424 Kms  

132KV Line to RTSS Bamra - 1.794 Kms 

6. Place of Work PRATAPSASAN to NUAPADA 

7. Project Completion Period 24 Months 

8. A. Estimated Cost of the 

package/ Works. 
₹ 29.92 Crores  

9. Cost of Tender documents (IN 

INR) 

 

₹ 10,000/- (Rupees Ten thousand) Only +  GST @12% ( 
To be paid in shape of DD, in favour of “D.D.O. Head 

Quarters, OPTCL”,  payable at Bhubaneswar ) 

10. Tender Processing fees.  ₹ 5,000/- (Rupees Five thousand) Only +  GST @18% 
(To be paid to K.S.E.D.C.Ltd,  Bengaluru on e-payment 

mode. NOTE: For tender processing fee to  K.S.E.D.C. Ltd. 

Bengaluru , the bidder can use various modes of e-payment 

facility available through Tender wizard Portal, i.e. by 

Credit Card, Debit Card, Net Banking). 

11. Bid Security for the 

Package/Works (Earnest Money 

Deposit) in form of Demand 

Draft or Bank Guarantee  

₹ 30,00,000.00 

12. Request for Online Bid 

Documents  

From < 11:00 AM > dated <17-01-2018>   

To < 12:45 PM > dated <19-02-2018>   

13. Issue of Online bid document From < 11:01 AM > dated <17-01-2018>   

To < 12:46 PM > dated <19-02-2018>   

14. Date , Time  and Place for Pre-

Bid Conference 

At < 11:00 AM > dated <29-01-2018>   , in (Conference 

hall of 1
st
  Floor , Multistoried Building, Central 

Procurement cell, OPTCL, Bhubaneswar) 

15. Last date and time of submission 

of bids.(Part-I & Part-II) 
< 1:00 PM > dated <20-02-2018>   

16. Date and time of  opening 

Technical bids(Part-I) 
Dated <21-02-2018>    at < 3:00PM > onwards 

17. Date and Time of Opening of 

Price Bids (Part – II)  

Will be intimated later online to the responsive bidder(s) 

through the e-tender portal.  

 

<SENIOR GENERAL MANAGER (C.P.C.)> 

<email id- sgm.cpc@optcl.co.in>  
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SECTION-II 

INSTRUCTION TO BIDDER (ITB) 

CONTENTS 

SL No Description 

A Introduction 

1.0 General Information  
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3.0 Online e-Tendering Schedule 
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26.0 Evaluation of Technical & Price Bid 

27.0 Confidentiality of  Bid Evaluation Process 

28.0 Contacting the OPTCL 

F Award of Contract 

29.0 Award Criteria    

30.0 Right to Accept any Bid and to reject any or all Bids 

31.0 Letter of Award  

32.0 Signing of Contract 

33.0 Contract Performance Bank Guarantee 
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INSTRUCTION TO BIDDER(ITB) 

 
A.   INTRODUCTION: 
 
1.0 GENERAL INFORMATION: 

 

1.1 The Odisha Power Transmission Corporation Limited (OPTCL), Janpath, Bhubaneswar 

invites e-tenders for Engineering, Supply, Erection and Commissioning of (i) 132 KV D/C 

(4 Conductor) line from proposed 220/132/33 KV Grid Sub-Station at Bamra to 

RTSS, Dhutra  (Approx. line length- 38.913 Kms.), (ii) 132 KV D/C (4 Conductor) 

line from proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS,Gorposh  

(Approx. line length- 18.424 Kms.) and (iii) 132 KV D/C (4 Conductor) line from 

proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Bamra  (Approx. line 

length- 1.794 Kms.) on “EPC/Turnkey CONTRACT  BASIS” under PACKAGE No.- 

10/2017-18 as per Scope of Works, Technical Requirements & Technical Specifications as 

specified in Volume-II. All bids shall be prepared and submitted in accordance with these 

instructions. 

1.2. The package(s)/works referred herein cover the entire scope of the Package/works which 

includes Engineering, Supply, Erection, Testing & Commissioning of equipment including 

the successful completion of Performance and Guarantee Tests as per Technical 

specification specified in Volume-II. 

1.3. The Project is being executed by OPTCL. 

1.4. The Project is funded by <OPTCL & Railway>. 

1.5. The package(s)/works shall be executed as per the norms, specification and standards 

prescribed by OPTCL. 

2.0 BRIEF SCOPE OF PACKAGE(s) / Works:    

2.1 PACKAGE(s)/Works NO.:   <10/2017-18> 

2.2   Scope Of Works     :  For Engineering, Supply, Erection and Commissioning of (i) 132 

KV D/C (4 Conductor) line from proposed 220/132/33 KV Grid Sub-Station at Bamra 

to RTSS, Dhutra  (Approx. line length- 38.913 Kms.), (ii) 132 KV D/C (4 Conductor) 

line from proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS,Gorposh  

(Approx. line length- 18.424 Kms.) and (iii) 132 KV D/C (4 Conductor) line from 

proposed 220/132/33 KV Grid Sub-Station at Bamra to RTSS, Bamra  (Approx. line 

length- 1.794 Kms.) on “EPC/Turnkey CONTRACT  BASIS”. 

i) Supply of all equipment & materials for the transmission lines.  

ii) Detailed design of the transmission lines. 

iii) Providing engineering data and drawings, as per specified format, for employer‟s review, 

approval and records. 

iv) Complete Manufacturing including Type, Acceptance & Routine testing, as specified. 

v) Packing and transportation from the manufacturer‟s works to the site including transit 

insurance & customs clearance/ port clearance (if required), port handling, clearance for 

imported goods and further loading (if applicable)” As delivered at site basis” 

vi) Receipt, Unloading, Storage, Insurance and Preservation of Transmission Line 

equipment, material & accessories at site. 

vii) Execution of all civil works as per schedule for erection of Towers, earthing, stringing of  

conductor and all other associated works etc 
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viii) Erection, testing, commissioning of all equipment and handing over of the lines in 

complete in all respect as per approved scheme and to the satisfaction of the Employer 

including statutory inspection. 

x) Name of the work: Construction of 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to RTSS, Dhutra  (Approx. line length- 

38.913 Kms.). 

 (1) Transmission Line route survey of entire stretch, Settlement of all issues related to 

Right of Way and laying of transmission line (including all civil works). 

(2) Testing and commissioning of Transmission Line & accessories. 

(3) Supply, Installation, testing & commissioning of OPGW related equipment and 

materials as per specification & price schedule. The link shall be as per the SLD 

enclosed. 

(4) Handing over of the completed system to the Owner. 

xi) Name of the work: Construction of 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to RTSS,Gorposh  (Approx. line length- 

18.424 Kms.). 

 (1) Transmission Line route survey of entire stretch, Settlement of all issues related to 

Right of Way and laying of transmission line (including all civil works). 

(2) Testing and commissioning of Transmission Line & accessories. 

(3) Supply, Installation, testing & commissioning of OPGW related equipment and 

materials as per specification & price schedule. The link shall be as per the SLD 

enclosed. 

(4) Handing over of the completed system to the Owner. 

xii) Name of the work: Construction of 132 KV D/C (4 Conductor) line from proposed 

220/132/33 KV Grid Sub-Station at Bamra to RTSS, Bamra  (Approx. line length- 

1.794 Kms.). 

 (1) Transmission Line route survey of entire stretch, Settlement of all issues related to 

Right of Way and laying of transmission line (including all civil works). 

(2) Testing and commissioning of Transmission Line & accessories. 

(3) Supply, Installation, testing & commissioning of OPGW related equipment and 

materials as per specification & price schedule. The link shall be as per the SLD 

enclosed. 

(4) Handing over of the completed system to the Owner. 

xiii) (1) Testing and commissioning of above transmission lines. 

(2) Handing over of the completed system to the Owner 

(3) Satisfactory conclusion of the Contract. 

 

Note: 

i. The aforesaid scope of work is only indicative.  

ii. The detailed scope of package(s) / works is given in Volume-II 

iii. The detailed BOQ (Bill of Quantity) is given in the Price schedule. 
 

2.3  The scope of work is not limited to the respective bidding proposal (Price Schedule) 

submitted by the bidder. Any work which is not included in the Price Schedule, but specified 

in the Technical Specification (Volume-II), is deemed to be included in the Scope of Works 

without any financial implication to the OPTCL. However, if the same is not specified either 

in the Technical Specification and Price Schedule, it shall be executed by the Contractor for 

completion of package(s)/works. The price of such works shall be decided mutually between 

the Contractor and OPTCL.   
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2.4  In case there is any discrepancy in the item description between the BOQ of the Price 

Schedule and the Technical Specification, the Technical specification shall prevail and the 

Bidder(s) should quote accordingly. 

 

2.5  If the Unit of Measurement in the BOQ as per the Price Schedule is given in lot(s) or set(s) 

or lump-sum basis, the Unit(s) of parts constituting the lot(s) or set(s) or lump-sum should 

be quoted based on the technical specification.  

 

3.0 ONLINE e-TENDERING SCHEDULE: 

 

3.1 The schedule for on line request, issue of bid document, date and time of submission of bid, 

date and  time of opening of Technical bid is as per Table-A in the e-NIT. 

3.2 Date and Time of opening of Price Bids (Part-II) shall be informed to all the eligible bidders 

at a later date through the e-Tender Portal of OPTCL. 

3.3 Bidders are requested to visit the proposed Works Sites and get familiarized fully with the 

site conditions & requirements before submitting the bid, preferably before pre-bid 

conference at their own cost. 
 

4.0 QUALIFYING REQUIREMENTS (QRs) OF BIDDER(S):  
 

4.1 Technical Qualification:  

 

This bid is open to any EPC/Turnkey Contractor domicile in India independently or in Joint 

Venture/Consortium, who meets the following Technical qualifying requirement; 

 

4.1.1  Substation Work: (NOT APPLICABLE) 

 

The bidder, as a Principal Contractor or as a partner in a Joint Venture/ Consortium
#
 , must 

have successfully executed Engineering, Supply, Erection and Commissioning of Two no. 

of 132KV or higher voltage class Grid sub-station on EPC Contract / Turnkey Contract 

basis in India for any Transmission/Generation Utility in any State/Central/ PSU/ any 

agency awarded in a Tariff Based Competitive Bidding (TBCB) by any State Govt./ Central 

Govt./PSU in India during last 7 (Seven) years reckoned from the date of opening of Bid(s).  

 

The above work should have been under successful operation for a minimum period of one 

year reckoned from the date of opening of Bid(s). 

 

In case the BoQ of the work involves piling, authorisation from a Reputed Firm having 

50% (FIFTYPERCENT) of the scope of work of piling work experience in sub-station to 

be submitted by the bidder. 

 

4.1.2 Transmission Line Works: 

The bidder, as a Principal Contractor or as a partner in a Joint Venture/ Consortium
#
,  must 

have successfully executed construction of Transmission line involving tower foundations, 

erection, stringing, testing and commissioning with a cumulative line length of not less 

than 50% (FIFTYPERCENT) of the scope of work (rounded off to the next integer) on 

EPC Contract / Turnkey Contract basis in India for any Transmission/Generation Utility 

State Govt./ Central Govt./ any PSU in India/ any agency awarded in a Tariff Based 

Competitive Bidding (TBCB) by any State Govt./ Central Govt./PSU in India during last 7 

(Seven) years reckoned from the date of opening of Bid(s). For different transmission line 

works, the works experience shall be considered as follows: 
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i. For 132 KV Transmission Line: - 132 KV or higher class 

ii. For 220 KV Transmission Line: - 220 KV or higher class 

iii. For 400 KV Transmission Line: - 400 KV or higher class 

Out of the above, at least 50% (rounded off to the next Integer) should have been under 

successful operation for a minimum period of one year reckoned from the date of opening 

of Bid(s). 

 

In case the BoQ of the work involves piling, authorisation from a Reputed Firm having 

50% (FIFTYPERCENT) of the scope of work of piling work experience in transmission 

line to be submitted by the bidder. 

 
#
 If a bidder has executed any work in the capacity of Joint Venture/ Consortium partner, 

his experience shall be considered to the extent of scope of work defined under the Joint 

Venture/ Consortium Agreement. In case the scope of work of the respective partner of the 

Joint Venture/ Consortium is not defined, the work experience of the Lead Partner and 

Other Partner shall be considered as 50% and 25% respectively of the scope of work 

awarded to them. 

4.1.3 Other Technical Qualification: 

 

4.1.3.1 The bidder should be a HT/EHT electrical contractor having a valid license from the 

competent licensing authority, anywhere in India, as on the date of submission of the   

tender. In case of Joint Venture/ Consortium, the Lead Partner should have such license. 

 

4.1.3.2  The Bidder must upload copies of the relevant Work Orders along with Handing Over 

and Taking over Certificate or Client certified copies of Completion Certificate in proof 

of successful execution of Works and Performance Certificates duly signed by the 

competent authority of the Principal employer in proof of successful operation of the 

above quantum of works. The works experience schedule shall be as per proforma given 

here under.  

 

Table: Tech-1 
Work Experience Schedule 

 

Work Order Ref. Sub-Stations/Lines  Installed, Erected  & 

Commissioned 

Sl. 

No. 

FY Name of 

the Client 

Work 

Order 

Ref (No. 

& Date) 

Qty  

( No. of 

Sub-

Stations/ 

Kms of 

Lines) 

Installed/ 

Erected 

Date of 

Completi

on of 

Commissi

oning 

Documents provided 

in proof of having 

completed the works 

and/or of successful 

operation as the case 

may be. 

(As Attachment) 

             

             

 

Note: 

1. The Tech-I (Work Experience Schedule) is in .XLS format as Schedule-IV of Technical 

bid hosted in the Tender portal and the same shall be keyed in by the bidder(s). 
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2. Supporting documents in favour of the above mentioned requirement shall have to be 

submitted/ uploaded by the Bidder as an attachment to the e-tender folder (Attach 3.pdf).  

 

3. Failure to furnish/upload  any or all information as required as a part of Bid document in 

all respect will be at the Bidder‟s risk and may result in rejection of the Bid.  
 

4.2 Bidder‟s Performance Qualification:  

 

4.2.1 The bidders who have earlier failed to execute even a single work order of the OPTCL/ 

Govt. Of Odisha /Govt. funded Project during last three financial years (and the current 

financial year) or who stand currently debarred / blacklisted by OPTCL / Govt. Of 

Odisha/any other Distribution / Transmission / Generation Utility in India shall not be 

eligible to participate in this tender. This is also applicable to Joint Venture (Joint 

Venture/Consortium) bidder. If any one of the Joint Venture partner suffers from any of 

the above disqualification, the bids submitted by the Joint Venture/Consortium shall be 

rejected. 

  

4.2.2 The bidder should not have any pending litigation with OPTCL with regard to any project 

or related activity. The bidder should certify/ declare the same in unequivocal terms by 

way of an affidavit duly sworn before a Magistrate/ Notary. Bid furnished by the bidder 

shall not be eligible for consideration if it is not accompanied by the Affidavit. Further, the 

Bid/LOA/LOI shall be liable for outright rejection/ cancellation at any stage if any 

information contrary to the affidavit is detected. 

 

4.2.3 The bidder shall also disclose if he was black listed by any utility in the past and the 

blacklisting order was subsequently withdrawn by the utility suo-moto or set aside by any 

court order(This is for information of OPTCL).  Detection of the bidder‟s non-disclosure of 

these facts at any stage will lead to rejection of the bid or termination of the contract with 

forfeiture of EMD/CPBG.  

 

4.2.4 The bidder must not been declared Insolvent or referred to National Company Law 

Tribunal (NCLT) under the Insolvency and Bankruptcy Code (IBC), 2016. In such case the 

bid shall also be rejected. In this respect one undertaking from the bidder that they are not 

declared as Insolvent or referred to NCLT under IBC shall be submitted along with the bid. 

Non-disclosure of this fact by the bidder will lead to rejection of the bid or termination of 

the contract with forfeiture of EMD/CPBG. 

 

Note: 

1. The intending bidder shall furnish/upload the undertaking to this effect in the 

prescribed format enclosed to the e-tender. 

2. Failure to furnish/upload  any or all information as required as a part of Bid document 

in all respect will be at the Bidder‟s risk and may result in rejection of the Bid. 

 
4.3  BIDDER‟S FINANCIAL QUALIFICATION: 

 

4.3.1 MINIMUM AVERAGE ANNUAL TURNOVER:  

 

The Minimum Average Annual Turnover (MAAT) requirement of the bidder (The 

Average of Best Three Financial Years out of the Last Five Financial Years preceding to 

the year of NIT) as indicated in the following Table-Fin-1 shall not be less than Rs.22.44 

Crore In case the Bidder is in existence for less than three financial years, the average 

https://www.google.co.in/url?sa=t&rct=j&q=&esrc=s&source=web&cd=3&ved=0ahUKEwizsM3fhP_WAhVKP48KHX2-BUMQFggxMAI&url=http%3A%2F%2Fwww.mca.gov.in%2FMinistryV2%2Finsolvency%2Band%2Bbankruptcy%2Bcode.html&usg=AOvVaw0XmmVJX1wW3iWM76Qz5OKX
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annual turnover shall be sum of turnover in the completed no of financial years divided by 

three for the purpose of meeting the above criteria. Turnover of the bidding company on 

standalone basis only (excluding its associate companies on Standalone Basis) shall be 

considered for arriving at Annual Turnover. While calculating the turnover, only project 

related turnover shall be taken into consideration. 

 

Note:  

i. MAAT is applicable independently for each package/works irrespective of the no. of 

packages/works in which bidder has participated. 

ii. In case of bidder participated through Joint Venture/ Consortium, the MAAT shall be  

considered together.    

Table-Fin-1 

MAAT Schedule 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Sl. No Financial Year Project Related Annual 

Turnover (excluding 

associate companies on 

Standalone Basis) of the 

Bidder 

(in INR Crores) 

Best Three  Years Project 

Related Annual Turnover 

(excluding associate 

companies on Standalone 

Basis) of the Bidder 

(in INR Crores) 

1    

2    

3    

4    

5    

A. Total of  best 3FY Project related Annual Turnover  

B. = (A/3) 

Average of project related Annual Turnover for best 3FY 

 

     

Note:  

1. The bidder has to furnish the certificate from the Statutory Auditor of the Bidder(s) certifying 

the Project related Annual Turnover of the company only (excluding its Associated 

Companies on Standalone Basis) based on audited accounts of the last Five Financial 

Years. In case the bidder has executed any project in Joint Venture/ Consortium, the 

project related turnover certified the Statutory Auditor of the Bidder(s) should reflect his 

share of the project related turnover only. 

 

2. In case of Joint Venture/Consortium above (Fin-1) shall be furnished independently by 

each partner duly certified by Statutory Auditor of the Bidder(s). However, project related 

Turnover (excluding Associate Companies on Standalone Basis) for other partner of the 

Joint Venture/ Consortium not necessarily required. 

 

4.3.2 LIQUID ASSETS AND ACCESS TO CREDIT FACILITY: Bidder shall be financially 

sound and stable. The liquid assets (Cash at Bank & Fixed Deposit) and Un-Utilised credit 

facility(both Fund & Non Fund based) available from bank(s) duly certified by the Bank(s) 

- (Annexure-VII) at the end of Month preceding to the previous Month of Tender 

opening, as indicated in the following format should not be less than Rs. 4.49 Crore [15% 

(Fifteen Percent) of estimated cost of the package(s)/works]. For this purpose the liquid 
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Assets and Un-Utilized Credit facilities of Partners of Joint Venture/Consortium shall be 

considered together. 

 

Note: Liquid Assets and Credit facilities (Un-Utilized) are applicable independently for 

each package irrespective of the no. of packages in which bidder has participated.  

   

Table-Fin – 2 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Liquid Assets and Un-Utilised Credit Facility Schedule 

 

Package/ 

Work Quoted 

for 

Estimated Cost of 

the Package/ Work 

(Rs. in Lakh) 

Liquid Assets Month ending… 
Un-Utilised Credit Facility Month 

ending… 

    Description (Rs. in Cr) Description (Rs. in Cr) 

    Cash in Hand   Cash Credit   

    Cash at Bank   LC and BG   

    Fixed Deposits   

Others (Pl 

Specify)   

    Total Liquid Assets   

Total Un-

Utilised Credit 

Facility   

 

Grand Total: Total Liquid Assets + Total Un-Utilised Credit Facility. 

Note:  

The above Table – FIN-2 to be certified by Statutory Auditor of the Bidder(s). In case of Joint 

Venture/Consortium above (Fin-2) shall be furnished independently by each partner duly 

certified by Statutory Auditor of the respective partners. 

 

4.3.3 NET WORTH: Net worth of bidder as per the audited financial results shall be positive 

on the last day of the preceding financial year.  

 

Net Worth means the sum total of the paid-up share capital and free reserves (excluding  

reserves created out of the revaluation of assets, write back of depreciation provisions and 

amalgamation & Capital Reserve) net of P&L A/C (Dr. balance) and miscellaneous 

expenses to the extent not adjusted or written off.  

     

Table: Fin-3 

 
(Name of Bidder or Joint Venture/Consortium Partner) 

Net Worth Schedule 

 

Sl. No. Particulars Amount 

(In Rs. Crore) 

01 Paid-up share capital  

02 Free Reserves excluding the reserves created out of the 

following; 

i. Revaluation of assets. 

ii. Write Back of depreciation Provisions. 

iii. Amalgamation. 
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iv. Capital Reserve 

03 Less,  P&L A/C (Dr. balance)  

04 Less, Miscellaneous expenses to the extent not written off.  

05 Total: (5=1+2-3-4)  

  

 Note:  

1. The above (Table Fin – 3) to be certified by Statutory Auditor of the Bidder(s). 

 

2. In case of Joint Venture/Consortium above (Fin-3) shall be furnished independently by 

each partners duly certified by Statutory Auditor of the Bidder(s). 

 

4.3.4 In case of a bid submitted by a Joint Venture/Consortium, all the partners together shall be 

required to meet the MAAT, liquid assets and access to credit facility. In respect of  Net 

Worth criteria, both the partners of Joint Venture/Consortium shall have positive Net 

Worth. 

 

4.4 BID CAPACITY QUALIFICATION:  

 

A bidder shall meet the following bid capacity Qualification Criteria along with other 

Technical Qualifying requirement before his bid is considered for opening of the price bid. 

 

i. Bidder‟s Bid Capacity The bid capacity of the bidder shall be considered as 

200% of highest project related annual turnover 

(excluding that of Associated Companies on 

Standalone Basis)   in any financial year during the 

last 5 financial years reckoned from the year of NIT, 

which shall be evaluated by OPTCL based on the 

information furnished by the bidder as per the format 

FIN No. 4 & FIN No. 5. 

ii. Bidder‟s Participation in 

the bid 

A bidder may participate in the bidding of any of the 

package(s)/works irrespective of bidder‟s bid 

capacity.  

iii. Bidder‟s Technical 

Eligibility 

Bidder shall be Technically eligible based on the 

qualifying requirement mentioned under Clause- 4 

(Qualifying Requirements(QRs) of Bidder) except 

Bidders Bid Capacity.  

iv. Bidder‟s Price Bid 

Opening Eligibility based 

on the Bidder‟s Bid 

Capacity Qualification. 

The bidder shall be eligible for opening of the Price 

Bid based on the available bid capacity defined as 

under; 
Available bid capacity: 
 =[(2 x A) –(0.5 x B) – C )], should be equal to or more 

than the tendered estimated price  
where , 
A= Highest Project Related Annual Turnover of the Bidder 

(excluding it‟s Associated Companies on Standalone 

Basis) in any financial year during last five financial years 

as per FIN-4.  
B= Total Value of Outstanding Work Orders/LOAs placed 

by OPTCL and Other Organisations on the Bidder on the 

date of opening of the Technical bid excluding those which 

have been commissioned as per FIN-5. 
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C= Package(s)/Works finalized but yet to be awarded 

in favour of the Bidder by OPTCL (to be computed by 

OPTCL based on available information). 

 

Note: 

In respect of (B) & (C ) above for Joint Venture/ 

Consortium, share of each partner would be as per 

agreed profit sharing ratio in the Joint Venture 

/Consortium Agreement. In absence of the same, it 

would be considered as equal sharing. 

v. Opening of the Price Bid The price bid of all the package(s) /works of the 

Technically eligible bidder(s) shall be on the date and 

time as decided by the OPTCL and communicated to 

the eligible bidder through tender portal. The price 

bid of the bidder shall be opened subject to meeting 

the available bid capacity limit considering Para-iv 

above. Where, the package consists of no. of works 

and evaluation is required to be made workwise, the 

sequence of price bid opening to be in the order as 

specified in the tender (Table-A). 

If the evaluated price of the bidder becomes (L-I) 

which exceeds the available bid capacity, the price 

bid of the bidder shall not be rejected on bid capacity 

ground.  

vi. Award for the Package(s) After opening of the price bids of all the Package(s) 

/works under this e-NIT, the price bids of the 

responsive bidder(s) shall be evaluated package/work 

wise  adopting the price evaluation methodology to 

derive the lowest evaluated bidder(s).  

 

Note:  

In case of Joint Venture/ Consortium, the bid capacity shall be considered as 200% of 

highest project related annual turnover (excluding it‟s Associated Companies on 

Standalone Basis) of the partners together in any financial year during last 5 Financial 

Years reckoned from the year of NIT, which shall be evaluated by OPTCL based on the 

information furnished by the bidder as per the format FIN No-4 & FIN No-5. Similarly 

the available bid capacity in case of Joint Venture/ Consortium shall be determined for the 

partners together as per the modality mentioned under 4.4.(iv) above. 

 

Table (FIN-4) 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Bidder‟s Bid Capacity Schedule (Highest Project related Annual Turn Over) 

 

Sl. 

No 

Financial 

Year 

 For Single entity For Joint Venture/ Consortium 

  Highest Project 

Related Annual 

Turnover of the 

company only 

(excluding its 

Highest Project 

Related Annual 

Turnover of the 

company only 

(excluding its 

Highest Project 

Related Annual 

Turnover of the 

company only 

(excluding its 

Total  ( In 

Rs. Cr.) 
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Associated 

Companies on 

Standalone Basis) 

of any year during 

last 05 FY ( In Rs. 

Cr.) 

Associated 

Companies on 

Standalone 

Basis) of any 

year during last 

05 FY of the 

Lead Partner ( 

In Rs. Cr.) 

Associated 

Companies on 

Standalone Basis) 

of any year during 

last 05 FY of the 

Other Partner ( In 

Rs. Cr.) 

01 FY ……..      

02 FY ……..     

 

NOTE:  

 

The bidder has to furnish the Project Related highest Annual Turnover Certificate from the 

Statutory Auditor of the Bidder(s) based on Audited Account. In case the bidder has executed any 

project in Joint Venture/ Consortium, the project related turnover certified the Statutory Auditor 

of the Bidder(s) should reflect his share of the project related turnover only. However, project 

related Turnover (excluding Associate Companies on Standalone Basis) for other partner of 

the Joint Venture/Consortium not necessarily required. 

 

Table- (FIN-5): 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Total Order Value of Outstanding Work Orders/LOAs placed by OPTCL and Other 

Organisations. 

Sl No Name of 

Organisation 

Description of work Contract no & date Total Value of Outstanding 

Orders placed by OPTCL & 

Other Organisations  

(in INR) 

1     

2     

3     

   Total, i.e. „B‟=  

 

NOTE:  

The bidder has to furnish the information in  Fin No. 5 duly certified by the Statutory Auditor of 

the Bidder(s) based on LOAs/Works Orders/NOA excluding those which have been commissioned.  

 

4.5   JOINT VENTURE/CONSORTIUM QUALIFICATION: 

 
Bid submitted by a Joint Venture/Consortium Bidder shall have following qualifying 

requirement:  

 

Sl. No. Qualifying 

Requirements 

Remarks 

01 Status of Joint 

Venture/Consortium 

Partners 

 All Partners of Joint Venture/ Consortium shall be 

domiciled in India. 

 Lead partner of the Joint Venture / Consortium 
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should be EPC/TURNKEY Electrical 

Contractors. 

 Both the partners of the Joint Venture/ 

Consortium together shall meet the Technical 

Qualification & financial qualification criteria 

mentioned above.  

 Such Joint Venture/ consortium shall be formed 

through Joint Venture/Consortium Agreement as 

per the format and manner specified in the 

annexure to this Tender Documents.  

02 No. of Partner(s) Maximum number of Partners in a Joint 

Venture/Consortium for a Package is limited to TWO 

(02) only including the lead partner. 

03 Technical Qualification 

Criteria 
 Joint Venture/ Consortium Partners together 

should meet 100% of the Technical Qualification 

requirement (Sub-Stations Work and Line 

Works).  

 However, Lead Partner of the Joint Venture 

/Consortium shall meet at least 50% of the 

Technical qualifying requirement as mentioned in 

Clause No.: 4.1.1 (Substation Work) and 

4.1.2(Transmission Line work) above. 

04 Financial Criteria 
 Joint Venture /Consortium Partners together 

should meet 100% of the financial qualifying 

requirement. 

 

 Lead Partner of the Joint Venture/Consortium 

shall meet at least 50% of the financial criteria as 

mentioned in Clause-4.3 & 4.4. 

05 Contract Performance 

Bank Guarantee 

Lead partner on behalf of Joint Venture/Consortium 

shall submit the CPBG of 10% of the Contract Price. 

06 Statutory Valid 

Documents 

Partners of the Joint Venture/Consortium should 

submit the following documents in part-I bid as part 

of qualifying criteria. 

i. Valid Electrical (HT/EHT) license issued by the 

Authority anywhere in India (for the Lead partner of 

Joint Venture/Consortium only). 

ii. PAN (for both the partners of Joint 

Venture/Consortium) 

iii. EPF registration. 

v. GST Registration Number. ( for both the partners 

of Joint Venture/Consortium) 

vi. Board Resolution towards forming of Joint 

Venture/ Consortium and Power Of Attorney to 

sign the tender document.  

Note: 

Lead partner in Joint Venture/Consortium shall have 
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to furnish, ESI and Labour license within 45 days of 

receipt of the order on behalf of both the partners. 

07 Lead Partner of Joint 

Venture/Consortium 
One of the partners fulfilling the Technical and 

financial qualifying criteria prescribed for  lead 

partner  shall be nominated as Lead Partner by the 

Joint Venture/Consortium and the lead partner shall 

be exclusively authorized to incur liabilities and 

receive instruction for and on behalf of Joint 

Venture/Consortium and its other partner.  This 

authorization shall be evidenced by submitting a 

power of attorney and Joint Venture/Consortium 

agreement signed by legally authorized signatories of 

the partners as per Proforma. 

08 Liability of the Joint 

Venture/Consortium 

Partner(s) 

All partners of the Joint Venture/Consortium shall be 

jointly and severally liable for the execution of the 

Contract. 

09 Conflict of Interest A Partner of a Joint Venture/Consortium Bidder shall 

not have a conflict of interest with the other Partner 

of the Joint Venture/Consortium. A Joint 

Venture/Consortium Bidder may be considered to 

have a conflict of interest with other bidder in this 

bidding process, if: 

a. A Partner of one Joint Venture/Consortium is also 

a Partner in another Joint Venture/Consortium 

participating in this bidding process, or 

b. Any Partner of the Joint Venture/Consortium 

bidder participates independently in this bidding 

process, or 

c.  Joint Venture/Consortium Bidder and its Partners  

have the same legal representative for purpose of 

this bid, or 

d. The Joint Venture/Consortium Bidder has a 

relationship with another Joint 

Venture/Consortium , directly or through common 

third parties, that puts them in a position to have 

access to information about or influence on the 

bidding process of the OPTCL, or 

e.   The bidder or any of its affiliates or in the case of 

Joint Venture/Consortium, any of the Joint 

Venture/Consortium partner or their affiliates has 

participated as a consultant in the preparation of 

the design or technical specifications of the 

equipment and installation Services that are the 

subject of the bid. or 

f. A bidder or any of its affiliates has been hired (or 

is proposed to be hired) by the OPTCL as Project 

Manager for the contract. 

g.  In case of conflict of interest all the concerned 

bidders shall be disqualified & their bids shall be 
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summarily rejected. 

 

Note: 

a. The bidder should submit an agreement for Joint Venture/ Consortium duly notarized so as 

to be legally valid and binding on the partners / members. 

b. The agreement should contain precise demarcation of the responsibility of both the  

partners of the Joint Venture/ Consortium in respect of planning, design, supply, 

construction equipment, key personal, work execution and financing of the project duly 

indicating the percentage in financing / profit sharing of Joint Venture/ Consortium by 

each partner..  

c. This agreement shall be irrevocable and valid till successful completion of the contract. 

 

4.6   STATUTORY DOCUMENTS REQUIRED: 
Bidders shall have to upload the following valid statutory documents to meet the qualifying 

criteria. 

i. Electrical (HT/EHT) Contractors license for Electrical Works from anywhere in 

India. 

ii. Certificate Of Incorporation 

iii. IT PAN 

iv. IT return for last 3 years. 

v. GST Registration Certificate 

vi. EPF Registration. 

 

Note:  

1.  The Bidder shall have to furnish ESI and Labour license within 45 days of receipt 

of the LOA. 

2.  In case of Joint Venture/Consortium, both the partners shall submit the statutory 

documents mentioned above.  

 

4.7 OTHER MANDATORY REQUIREMENTS: 

 

In addition to the above qualifying criteria, following shall also be complied with for 

Technical eligibility;  

 

4.7.1 The bidder shall fulfill the requirement of e-tendering process. 

4.7.2 All bids must be accompanied by a Tender Cost, Bid Security (EMD) and proof of deposit 

of Tender processing Fees strictly as per the tender requirement and the same shall be 

delivered to the OPTCL on or before the schedule date & time of opening of the Technical 

Bid. 

4.7.3 The bidder must ensure that the bids are received in the specified e-Tender Portal of 

OPTCL of the OPTCL by the date and time indicated in the Tender notice.  

4.7.4 The above stated requirements are a minimum and OPTCL reserves the right to request for 

any additional information and also reserve the right to reject the Proposal of any Bidder, if 

in the opinion of OPTCL, the qualification data is incomplete or the Bidder is found not 

qualified to satisfactorily perform the Contract. 

4.7.5 Canvassing in any form by the Bidder or by any other agency on their behalf may lead to 

disqualification of their Bid. 
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4.7.6 The bidder must furnish Affidavit in the prescribed format to the effect that the documents 

and information furnished by them in its bid offer in respect of the said tender are true and 

correct.  

 

5.0 IMPORTANT INSTRUCTION TO BIDDERS: 

 

5.1 Interested bidders may visit “www.tenderwizard.com/OPTCL” or “ www.optcl.co.in” for 

participating in the e-tender. For any clarification, they may ask for written clarification 

through e-Tender Portal of OPTCL. Email Id (sgm.cpc@optcl.co.in) . 

 

5.2 A pre-bid conference shall be held as per the following programme. The interested bidders 

may raise the queries, if any, in writing for the respective package(s)/works, 03 days prior 

to the pre-bid conference, which shall be clarified during the pre-bid conference along with 

other issues raised in the pre-bid conference. All the clarifications / amendments to the 

bidding document shall be uploaded in OPTCL‟s website/e-Tender Portal of OPTCL. 

Queries after the pre-bid conference will not be entertained.  

 

Sl No Date and time of Pre-bid 

conference 

Venue 

1 As indicated in the e-NIT under 

Table-A 
Conference hall of 1

st
  Floor , 

Multistoried Building, Central 

Procurement cell, OPTCL, Bhubaneswar 

 

5.3  Bidders are requested to regularly visit Official website / e-Tender Portal of OPTCL only 

for amendment/errata/corrigendum (if any) and any other information regarding these 

tenders. Bidders, who are downloading the bid document from website, are requested to 

inform OPTCL about their company details and address for communication. 

 

5.4 If it is not possible to open the tender on the scheduled date and time due to any technical 

reason the said bid will be opened on a later date at the earliest. If the opening of the bid is 

re-scheduled the same shall be intimated to the participant bidder(s) through system 

generated e-mail.  

 

5.5 DOCUMENTS/SCHEDULES TO BE FURNISHED / UPLOADED / KEYED-IN: 

 

 The Bidder shall furnish/upload, as the case may be, documents/ Schedules in support of 

the qualifying requirement along with the bid (Technical Bid-Part-I & Price Bid –Part-II):  

 

 1. Technical Bid-Part-I: 

 

(A) Hard Form of Documents ( In Original):  

 

The following documents shall be furnished in original before the Tender Accepting 

Authority on or before the date and time of opening of the e-Tender. 

 

(i) DD towards Tender Cost, DD/BG towards Bid Security (EMD) and Documentary 

proof of payment of Tender Processing Fees through e-payment mode. 

(ii) Power of Attorney /notarized copy for signing the bid document. 

http://www.optcl.co.in/
mailto:sgm.cpc@optcl.co.in
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(iii) Joint Venture/Consortium Agreement & Power of Attorney of Joint Venture/ 

Consortium (In case of Bids submitted through Joint Venture/Consortium). 

(iv) Original bank certificate towards Liquid Assets (Bank Balance & Fixed Deposit 

Balance) and Un-utilized Credit facilities. 

(v) Affidavits of Bidders in Original. 

 

(B) Soft Form of Documents (Scanned Copy to be uploaded in the e-Tender Portal of 

OPTCL):   

Following are the Soft form of scanned documents in .PDF file to be uploaded on the 

Official e-Tender Portal of OPTCL “www.tenderwizard.com / OPTCL” as an 

attachment. 
 

Sl. No Description .Pdf file reference 

1 DD towards Tender Cost, DD/BG towards Bid Security 

(EMD) and Documentary proof of payment of Tender 

Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the bid 

document. 

ii. Joint Venture/Consortium Agreement & Power of 

Attorney of Joint Venture/Consortium (In case of Bid 

from Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of meeting 

Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of 

quantity for supply & erection works)  

ii. Commissioning Certificate/ Handing Over and 

Taking Over Certificate/Client Certified copies of 

completion certificate in respect of the work orders 

furnished as above. 

iii. Performance Certificate in respect of the work 

orders furnished as above. 

iv. Valid HT/EHT Electrical License of the EPC/ 

Turnkey Contractor available from anywhere in 

India. (In case of Joint Venture/Consortium Valid 

HT/EHT license available from anywhere in India 

possesses by the Lead partner). 

Attach 3.pdf 

4 Scanned copy of Documents/credential in support of 

meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) years. 

ii. MAAT Schedule (Fin-1) 

iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 

iv.  Net Worth Schedule (Fin-3) 

v. Bidder‟s Bid Capacity Schedule (Highest Project 

related Annual Turn Over (Fin-4) 

vi. Total Order Value of OPTCL work in Hand (if any) 

(Fin-5) 

Attach 4.Pdf 

5 Scanned copies of Statutory Documents; 

i. Certificate of Incorporation. 

Attach 5.pdf 
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ii. IT PAN. 

iii. IT Return of last three years. 

iv. GST  Registration Certificate. 

v. EPF Registration Certificate etc. 

vi. HT/EHT License 

6 

 

Covering Letter of Bid Proposal Sheet (BPS) duly signed 

by the authorized signatory of the Bidder(s).  

Note: The enclosed Schedules specified in the BPS are in 

the .XLS format and Attachment (in.pdf), the same shall 

be keyed-in/ uploaded by the Bidder in the tender portal 

separately. 

Attach 6.pdf 

7 

 

Commercial Deviation Schedule to be submitted as per the 

prescribed format duly signed. (Annexure-XV) 

Attach 7.pdf 

 

8 

Technical Deviation Schedule to be submitted as per the 

prescribed format duly signed and uploaded ( Annexure-

XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and uploaded as 

per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the format 

(Annexure-XII) 

Attach 10.pdf 

11 Manufacturer (Vendor‟s) Authorization Form as per the 

format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format (Annexure-XIII) Attach 12.pdf 

13 Fraud Prevention Declaration as per the format (Annexure-

X) 

Attach 13.pdf 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 Any Other relevant documents < As per requirement of the 

tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 

 

(C) Filling & KEY-IN  of the Schedules (XLS) in the e-Tender Portal of OPTCL :    

             

Following are the schedules in XLS format to be downloaded, filled in and uploaded by the 

Bidder as per the OPTCL format in the www.tenderwizard.com / OPTCL portal.   

 

Sl. 

No. 

Particulars Schedules in XLS 

format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 

3 Check List Schedule-III 

4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3, 4 &  5  Schedule-V 

6 Guaranteed Technical Particulars (GTP) Schedule-VI 

 

2. Price Bid –Part-II:  
 

Following are the price schedules in .XLS format to be downloaded, filled in and uploaded 

by the Bidder as per the OPTCL format and to be uploaded on the official web-site of the 

OPTCL: www.tenderwizard.com / OPTCL.   
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1 Components of Price     

 

Schedule- (VIIA , 

VIIB & VIIC) 

2 Summary Price Proposal  Schedule-VIII 

 

Note:  

In case Bidder is a Joint Venture/consortium, the above schedules and attachments 

shall be uploaded / keyed in by the Lead Partners and the price bid shall also be keyed 

in by the lead partner.   

 

6.0 e-TENDERING PROCESS GUIDELINES: 

6.1  e-Tendering information: 

6.1.1 Tender Forms can be downloaded from the e-Tendering Portal of OPTCL, 

www.tenderwizard.com/OPTCL  after entering the details of payment towards Tender 

processing Fees as per the Tender Schedule. 

6.1.2 Tenderers should have valid Class-III Digital Signature Certificate (DSC) obtained from any 

Certifying Authorities. In case of requirement of DSC, interested Bidders should go to 

“tender wizard.com/OPTCL” and follow the procedure mentioned in the document 

'Procedure for application of Digital Certificate‟. 

6.1.3  The prospective bidders are advised to register their user ID, Password, company ID with 

website “www.tenderwizard.com/OPTCL” by clicking on hyper link “Register Me” for the 

use of Electronic Tendering. 

6.1.4  For any assistance on the use of Electronic Tendering System, contact help desk number, 

080- 40482000(Bengaluru). 

6.1.5  Tenderers should install the 'Mandatory System Requirement' available on the Home Page 

of www.tenderwizard.com/OPTCL under the section 'Mandatory System Requirement' and 

make the necessary Browser Settings provided under section 'Internet Explorer Settings'. 

6.2  Enrolment of Bidder(s) on Electronic Tendering System: 

6.2.1 The Bidder interested in participating in the Tenders of OPTCL using the Electronic 

Tendering System shall be required to enrol on the Electronic Tendering System to obtain 

User ID. After submission of application for enrolment on the System, the application 

information shall be verified by the Authorized Representative of the Service Provider. If the 

information is found to be complete, the enrolment submitted by the Bidder shall be 

approved. 

7.0 PROCESSING OF TENDER: 

7.1 Short listing of Bidder(s) for Price Bid Opening: 

7.1.1 The Tendering Authority will first open the Technical Bid documents of all Bidder(s) and 

after scrutinizing these documents will shortlist the Bidder(s) who are eligible for Financial 

Bidding Process. The shortlisted Bidder(s) will be intimated by email. 

 

7.2 Opening of the Price Bids: 

 

7.2.1 The Bidder(s) may remain present in the Office of the Tender Opening Authority at the time 

of opening of Price Bids. However, the results of the Price Bids of all Bidder(s) shall be 

http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/
http://www.tenderwizard.com/
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available on the OPTCL e-Tendering Portal immediately after the completion of opening 

process. 

 

8.0      DISCLAIMER: 

8.1 This Document includes statements, schedules, forms under the category viz; Tender 

Notification, Bid Documents (Free view) and Bid Forms (In .XLS Formats) uploaded in the 

e-tendering portal of the OPTCL, which reflect various assumptions, which may or may not 

be correct. In this respect the Bidder(s) shall submit Affidavit as per the Format enclosed. 

Each Bidder should conduct its own estimation and analysis and should check the accuracy, 

reliability and completeness of the information in this Document and obtain independent 

advice from appropriate sources in their own interest. 

8.2  Neither OPTCL nor its employees will have any liability whatsoever to any Bidder or any 

other person under the Cyber law or Law of contract, the principles of restitution or unjust 

enrichment or otherwise for any loss, expense or damage whatsoever which may arise from 

or be incurred or suffered in connection with anything contained in this Document, any 

matter deemed to form part of this Document, provision of Services and any other 

information supplied by or on behalf of OPTCL or its employees, or otherwise arising in any 

way from the selection process for the contract provision of Services for the Project. 

8.3  Though adequate care has been taken while uploading the Bid document in the e-tender 

portal of the OPTCL, the Bidder should satisfy himself that documents are complete in all 

respects and duly up-loaded in the e-tending portal of the OPTCL. Intimation of any 

discrepancy/ doubt shall be addressed in the pre-bid conference only. 

8.4 This document and the information contained herein are Strictly Confidential and are for use 

of only the person (s) for whom it is loaded/ is participating or intending to participate in the 

e-tendering process. It may not be copied or distributed by the recipient to third parties 

(other than in confidence to the recipient‟s professional advisors). 

8.5 Detailed Time Table for the various activities to be performed in e-tendering process by the 

Bidder for quoting their offer is given in this Tender Document under "Tender Schedule", 

Bidder should carefully note down the cut-off dates for carrying out each e-tendering 

process / activity. 

8.6 Every effort is being made to keep the e-Tender Portal of OPTCL up to date and running 

smoothly 24 x 7 by the OPTCL and the Service Provider. However OPTCL takes no 

responsibility, and will not be liable for, the e-Tender Portal of OPTCL being temporarily 

unavailable due to any technical issue at any point of time. 

8.7 In that event OPTCL will not be liable or responsible for any damages or expenses arising 

from any difficulty, error, imperfection or inaccuracy with this e-Tender Portal of OPTCL. 

8.8 Bidders must follow the time table of e-tendering process and get their activities of e-

tendering processes done well in advance so as to avoid any inconvenience due to 

unforeseen technical problem if any. 

8.9 OPTCL will not be responsible for any incomplete activity of e-tendering process of the 

Bidder due to technical error/ failure of e-Tender Portal of OPTCL and it cannot be 

challenged by way of appeal, arbitration and in the Court of Law. 

B. e-BIDDING DOCUMENTS: 
 

9.0  e-BIDDING DOCUMENTS: 
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9.1 The Scope of works, bidding procedures and contract terms are prescribed in the e-Bidding 

Document. 
 

 The e-Bidding Document is a compilation of the following sections: 

 1. Tender Notification : 

2. Bid Documents (Free View) : 

VOLUME-I : 

Section-I :  NIT. 

Section-II :  ITB. 

Section-III : GCC 

Section-IV : BID PROPOSAL SHEET 

Section-V : ANNEXURES  

 

VOLUME-II :  

Section-I : SCOPE OF WORK, TECHNICAL SPECIFICATIONS. 

Section-II : GUARANTEED TECHNICAL PARTICULARS (GTP) 

 

3.0 Bid Forms (In .XLS Format) : 

Section -I : TECHNICAL SCHEDULES  

Section -II : PRICE  SCHEDULES 

 

10.0    UNDERSTANDING OF e-BID DOCUMENT: 

A prospective Bidder is expected to examine all instructions, forms, terms and 

specifications in the e-Bid documents and fully inform himself as to all the conditions and 

matters which may in any way affect the scope of work or the cost thereof. Failure to 

furnish all information or uploading of the bid in the e-Tender Portal of OPTCL not in line 

with the e-Bid document/ e-tendering documents will render the bidder as  substantially 

not responsive at the Bidder‟s risk and may result in the rejection of its bid. 

 

C.     PREPARATION OF BIDS: 
 

11.0     LANGUAGE OF BID: 
 

The bid prepared by the Bidder and all correspondences and documents relating to the e-

bid, exchanged by the Bidder and OPTCL, shall be written in the English language, 

provided that any printed literature furnished by the Bidder in any other language is 

acceptable so long as it is accompanied by its English translation. Failure to comply with 

this may disqualify a bid. For purposes of interpretation of the e-bid, the English 

translation shall govern. 
 

12.0     LOCAL CONDITIONS/SITE VISIT: 
 

12.1 It will be imperative on each Bidder to fully inform himself of all local conditions/sites and 

factors, which may have any effect on the execution of the Contract covered under these 

documents and specifications. In this regard details of locations and Topography have been 

provided to the extent possible.  
 

12.2 It must be understood and agreed that such factors have properly been investigated and 

considered while submitting the Proposals. No claim for financial adjustment to OPTCL, 
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nor any change in the time schedule of the Contract arising thereof shall be permitted by 

OPTCL, which are based on the lack of such clear  information or its effect on the cost of 

the Works to the Bidder. 

 

13.0  BID SECURITY (EARNEST MONEY DEPOSIT): 

13.1  The Bidder shall furnish, as part of its bid, bid security for an amount as specified in the e-

NIT. The bid security (in form of Bank Guarantee) shall be valid for a period of 210 (Two 

Hundred Ten) Days from the date of opening of Bid Part-I as mentioned in the original e-

tender notice. 

13.2 The bid security is required to protect the OPTCL against the risk of Bidder‟s conduct, 

which  would warrant the guarantee forfeiture. The bid security  shall be made payable 

to Odisha Power Transmission Corporation Ltd. without any  condition whatsoever. 
 

13.3 The bid security shall be denominated in Indian Rupees only and shall be in one of the 

 following forms: 

a) Irrevocable Bank Guarantee issued by any scheduled bank as per Annexure-I in favour 

of “Odisha Power Transmission Corporation Ltd.” en-cashable at Bhubaneswar 

Branch of the Issuing Bank only (As per the list of Bank mentioned in Annexure). 

b) Crossed Bank Draft in favour of Odisha Power Transmission Corporation Ltd., 

payable at Bhubaneswar, from any scheduled bank.  

 13.4  The bid security (EMD) shall be scanned and uploaded along with the Technical bid (Part-

I).  

 13.5   The required bid security shall be physically handed over to the OPTCL in one original and 

two copies on or before the last date and time of opening of the bid specified in the tender. 
 

13.6 Any bid security (EMD) not submitted in accordance with paras mentioned above will 

make the bid non-responsive and liable for rejection by OPTCL. 

 

13.7 The bid security may be forfeited: 

a) If a Bidder withdraws/modifies its bid during the period of bid validity specified in the 

bid documents or an extended bid validity period as agreed to by the Bidder from the time 

to time; or 

b) If a successful Bidder does not acknowledge the Letter of Award (LOA) within the time 

schedule; or 

c) If the successful Bidder fails to furnish the Contract performance Bank Guarantee within 

30 calendar days after the date of Letter of Award or fails to sign the contract agreement. 

13.8 Non-Responsive Bidder‟s Bid Security will be discharged /returned as promptly as 

possible by OPTCL.  

13.9 The Responsive Bidder‟s Bid Security will be kept valid and discharged upon the 

successful Bidder‟s signing of the contract agreement and submission and acceptance of 

the Contract Performance Bank Guarantee. 

13.10 The successful Bidder‟s Bid Security will be kept valid and discharged upon the Bidder‟s 

signing of the contract agreement and submission and acceptance of the Contract 

Performance Bank Guarantee. 

13.11  No interest shall be payable by OPTCL on the above Bid Security. 
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13.12 In case the bid is submitted by a Joint Venture/Consortium, the Bid Security shall be in the 

name of the Lead Partner of the Joint Venture/Consortium.  

 

 

 

 

14.0 PERIOD OF VALIDITY OF BIDS: 
 

14.1 Bids shall be kept valid for 180 (One Hundred Eighty) Days from the date of opening of Bid 

Part-I as mentioned in the original tender notice. A bid valid for a shorter period will be 

considered as non-responsive. 
 

14.2 In exceptional circumstances, OPTCL may solicit the bidder‟s consent for extension of 

 the period of validity. The request and the response thereto shall be made in writing 

 (including FAX or email or tender portal). The bid security provided above shall  also be 

extended by the same period as the extension in the validity of the bid. A bidder may 

refuse the request without forfeiting his bid security against such request. In such case, the 

bidder shall be deemed to have withdrawn his bid. 

 

 15.0    BID PRICE:  
 

15.1 Only one contract shall be entered with Trunkey/EPC Contractors for execution of any 

work involving both supply of goods and services. However, for the sake of convenience 

and administrative reasons, the Price Bid shall be broken into 3 major components 

sequentially i.e. (i) Supply, (ii) Erection, Installation & Commissioning and (iii) 

Associated Civil Works. 

  

15.2   The bidder shall quote (i) item wise basic price (taxable value) inclusive of all expenditure 

at the end of supplier at the destination point of supply of goods & services excluding GST 

(ii) Applicable CGST plus OGST or IGST, as the case may be and (iii) item wise total 

price inclusive of applicable CGST plus OGST or IGST, as the case may be  in e-tender 

portal. The details of price schedules are to be duly filled in and uploaded in the e-tender 

portal as per the .XLS Price Schedule(s). The benefit of input tax credit (ITC) available 

under the GST law should be adjusted in the quoted value of supply. 
 

15.3 In the GST regime, the distinction between bought out items (transaction between the 

vendors of the Contractor with OPTCL) and direct item (transaction between the 

Contractor with OPTCL) for supply of equipment/materials has lost its relevance. Where 

the goods are delivered by the vendor of the contractor to OPTCL, at the direction of the 

Contractor, whether acting as his agent or otherwise, with or without transfer of document 

of title, it will be deemed that the contractor has received the goods at his principal place of 

business and accordingly the Contractor is eligible for Input Tax Credit(ITC). Therefore, 

irrespective of the supply by the Contractor himself or by his Sub-Vendor, only the basic 

price(taxable value) will be quoted at the point of destination inclusive of packing, 

forwarding, freight and insurance.    

 

15.4 The contract price comprising of  (i) supply, (ii) erection/ Installation & Commissioning 

and (iii) Associated Civil Works shall remain FIRM during the contract period except 

statutory variation in the rate of applicable GST, which shall be to the account of OPTCL 

against Tax Invoice.  

<In case original project completion period is beyond 18 months as per Table-A, 

Price variation shall be allowed as per IEEMA for the Major items as mentioned 

below considering 95% of Taxable value as base price(Taxable Value)>. 
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(A) TRANSMISSION LINE: 

1) Fabricated Tower members( including Nut & bolts) 

2) Conductor & hard ware fittings. 

3) Disc Insulators / Long rod Insulators. 

4) Erection (Including Civil works) 

(i) Supply & reinforcement steel. 

(ii) Concreting. 

(iii)  Erection excluding reinforcement and other steel and concreting. 

5) Transmission line Accessories and hardware. 

(B) SUBSTATION: 

1) Circuit breaker. 

2) Current transformer, IVT & Capacitive Voltage Transformer. 

3) Isolator and Surge Arrestor. 

4) Conductor and hardware fittings. 

5) PVC/XLPE Insulated Power and Control cables. 

6) Substation structures (Including Nut & bolts). 

7) Erection (Including Civil works) 

(i) Supply & reinforcement steel. 

(ii) Concreting. 

(iii)  Erection excluding reinforcement and other steel and concreting. 

 

15.5    In the Price Bid Format, the Intra-State or Inter-State supply of goods or services or both, 

as the case may be, shall be indicated by the bidder and accordingly the GST will be 

construed as to whether it is IGST or CGST plus OGST.  
  

16.0  PRICE BASIS AND PAYMENTS: 

16.1 The Bidder shall quote in their proposal total price for each package/work covering entire 

scope of works as per the Technical Specifications and BOQ. Bidders not quoting in the 

formats/schedules specified for the Price bid proposal shall be rejected.  

16.2 The Bidder should ensure that the unit basic price(taxable value) for the same item quoted 

at different places in price schedule for the package/work are the same and for similar items 

they should be consistent to each other. In case different prices are quoted for the same 

item, lowest Unit price shall be adopted for the purpose of issue of Letter of Award. The 

sum total of price for Supply, Erection, Installation & Commissioning and Associated Civil 

Works shall match with the contract price for the package/works constituting the sub-station 

and line works. 

16.3 The technical descriptions/specifications/drawings of items specified in the BOQ of 

Bidding Documents shall not be construed to limit the scope of work, the same shall be read 

in conjunction with other parameters mentioned in the Technical Specifications and 

elsewhere in the bid documents to cover the entire scope of work. 

16.4 Bidder shall indicate bid prices in Indian Rupees only. 
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16.5 Bidder shall furnish the details of Bank account in the Schedule of EFT Form as an 

attachment to Bid Proposal Sheet (BPS) under attach.16pdf  in order to facilitate OPTCL to 

release payment electronically through Electronic fund Transfer system. 

16.6 Statutory deductions (TAX, CESS etc.) as applicable shall be effected. 

16.7 Payment for the Package/work shall be made as per the terms & Conditions of payment 

mentioned in the General Condition of Contract. 

17.0    TAXES AND DUTIES: 

17.1 The GSTIN of OPTCL is 21AAACO7873L1Z6, which should be mentioned by the 

successful bidder while issuing their Tax Invoice, additionally contractor shall mention 

HSN Code / SAC Code and rate of Taxes against all supplies of Goods or Services or both 

in it‟s Tax Invoice. 
 

17.2   Transaction between the Contractor and his Vendors:  GST and other Statutory Levies 

payable by the Bidders in respect of the transaction between the Bidder and their vendors 

in respect of goods & services procured by them shall be included in the bid price and no 

separate claim on this behalf including statutory variation if any, will be entertained by 

OPTCL. However while quoting the basic price(taxable value) against the package/works, 

the bidder should adjust the benefit of Input Tax Credit (ITC) availed by them on inward 

supplies of goods or services or both, as the case may be for execution of the said package 

/ works. 
 

17.3 Transaction between the Contractor and OPTCL: The basic price(taxable value) 

quoted item wise by the bidder in respect of the transaction between OPTCL & the Bidder 

shall include all taxes & duties and charges payable by the bidder except for the GST.  

CGST plus OGST, or IGST, as the case may be, at applicable rate shall be quoted 

alongside the basic price(taxable value) for all the items. However while quoting the basic 

price(taxable value) against the package/works, benefit of Input Tax Credit (ITC) should 

be adjusted in the quoted price by the bidder. 

 

17.4 As regards the Direct Taxes such as Income Tax etc. and other statutory payments and 

other corporate taxes, for which the contractor is liable, he shall be responsible for such 

payments to the concerned authorities. 

 

17.5 The statutory deduction of taxes and duties at source as applicable, related to these works, 

shall be made by OPTCL from the Contractor‟s bills for which the contractor cannot claim 

any reimbursement. TDS so deducted under Income Tax Act, 1961 shall be deposited with 

the Income Tax Authorities. OPTCL shall also deduct tax as applicable under GST Law 

from the payment made or credited to the supplier on the value of taxable supply, where 

the total value of such supply, under a contract, exceeds the specified limit (presently Two 

Lakh and Fifty Thousand Rupees) at the applicable rate. TDS certificates as applicable 

under various laws shall be issued by OPTCL. 

17.6 In case of any changes in the rate of GST after the submission of the bid, but before the 

evaluation of the price bid, the revised rate shall be considered for evaluation. Similarly, if 

the rate of GST changes after the evaluation of the bid and before the issue of  LOA,  the 

revised rate shall be considered for issue of LOA. 

18.  INSPECTION COST:  

18.1 Expenses in respect of OPTCL‟s representative for witnessing the inspection & testing of 

the offered equipment/materials at the inspection and testing site. 
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 The testing and inspection of the equipment/ materials at manufacturer works are in 

the scope of work of the Contractor/Supplier. Travel Expenses of OPTCL 

Representative & Third Party Inspecting Agency (TPIA) shall be borne by the 

Contractor. However the Inspection Fees payable to TPIA will be borne by OPTCL. 

 OPTCL inspecting officer and Third Party Inspecting Agency (TPIA), on receipt of 

offer for inspection from the contractor/supplier, shall proceed to the manufacturer 

works to witness the Type/Acceptance/Routine test.   
 

18.2  The travel expenses under the following heads, in respect of OPTCL‟s representative and 

TPIA for witnessing the inspection & testing of the offered equipment/materials at the 

inspection and testing site, shall be borne by the contractor. 

a) Hotel Accommodation:  

I. Single room accommodation in 4 star hotel for OPTCL/TPIA inspecting officer, not 

below the rank of Assistant General Manager (Grade E-6),. 

II. Single room accommodation in 3 star hotel for OPTCL/TPIA inspecting officer of 

the rank below Assistant General Manager(Grade E-6). 

 

N.B.: It is the responsibility of the contractor to arrange the hotel accommodation matching 

with their inspection and testing schedule. In case of extended duration of inspection or 

non-availability of the return ticket, Contractor shall arrange for the extended stay of the 

inspecting officer in the Hotel accordingly. In case, there is no hotel with prescribed 

standard in and around the place of inspection, the contractor shall suggest alternative 

suitable arrangement at the time of offer for inspection, which is subjected to acceptability 

of OPTCL inspecting officer.  

b) Journey of the Inspecting Officer: 

(i)  To and fro travel expenditure from the Head Quarters of the inspecting officer to the 

place of inspection/testing shall be borne by the contractor as per the following.  

 Journey from the Head Quarters to the nearest Airport by train (Ist/IInd A/C) or 

Taxi (A/C). 

 Journey from destination Airport to the place of inspection/testing by train 

(Ist/IInd A/C) or Taxi (A/C).  

 For train journey, inspecting officer, not below the rank of Assistant General 

Manager shall be provided with 1
st
 class AC ticket and inspecting officer below 

the rank of Assistant General Manager shall be provided with 2
nd

 class AC ticket.  

(ii)  Booking/cancellation of Air-ticket / Train-ticket is the responsibility of the contractor.  

(iii)  Moreover, if during the journey there is an unavoidable necessity for intermediate 

travel by road/ waterway/sea-route, the contractor/supplier shall provide suitable 

conveyance to the inspecting officer for travel this stretch of journey or bear the cost 

towards this. Any such possibilities shall be duly intimated to OPTCL at the time of 

their offer for inspection.  

c) Local Conveyance: 

Local journey for the inspecting officer between Hotel and the place of the inspection/testing 

site, Air-conditioned four wheeler vehicles in good condition shall be provided by the 

contractor.  

 d)  Other Important Information: 
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(i)  All the above expenses shall be deemed to be included in the bidder‟s quoted price 

for that supply item. Bidder shall not be eligible to raise any extra claim in this 

regard.  

(ii)  Contractor may assume that only in 40% of the inspection and testing offer cases, 

OPTCL/TPIA inspecting officer (not below the rank of Assistant General Manager) 

will witness the inspection and testing.  

(iii)  In case of inspection and testing of some critical equipment/materials like Power 

Transformers, CT, PT, Breakers, S/S Automation Equipment and Cable, OPTCL 

may depute more than one inspecting officer.     

(iv)  Contractor shall judiciously plan the inspection/testing schedule and place of 

inspection/testing, so that optimum number of inspection/testing and minimum time 

shall be required to cover all the equipment/materials of the relevant contract 

package.  

(v)  It shall be the responsibility of the Contractor to organize the above tour related 

matters of OPTCL inspecting officer including the matters related to overseas 

inspection/testing, if any.  

(e) Providing vehicle to the field Engineers for proper supervision of site works: 

 

(i)  For effective monitoring of the site works, the contractor shall submit monthly and 

weekly program of site work well in advance in prescribed format to OPTCL site 

engineer.  

(ii)  In case of transmission line work, the contractor shall clearly indicate the location no. 

in the program.  

(iii) Contractor shall provide a four wheeler vehicle in good running condition and 

suitable for the site use to the field officers of the respective head-quarters to visit 

different work locations for monitoring the site works as per the program and back to 

the headquarters after monitoring the work.  

Note: The expenses towards above, including cost pertaining to up-keeping cost of the vehicle, i.e. 

fuel, driver etc., shall be deemed to be included in the bidder‟s quoted price without any additional 

financial implication to OPTCL. Bidder shall not be eligible to raise any extra claim in this regard.  

 

19.0  ASSOCIATED BIDDING COST: 

 

 The Bidder shall also bear all costs and expenses associated with preparation and 

submission of its bid including pre and post-bid discussions, technical and other 

presentations etc., and OPTCL will in no case be responsible or liable for those costs, 

regardless of the conduct or outcome of the e-bidding process. 

 

20.0    INSURANCE: 
 

The Bidder‟s insurance liabilities pertaining to the scope of works are detailed out in 

clauses titled „Insurance‟ in General Terms and Conditions of Contract of this Vol.I 

Bidder‟s attention is specifically invited to these clauses. Bid price shall include all the cost 

in pursuance of fulfilling all the insurance liabilities under the Contract. 

 

D. SUBMISSION OF e-BIDS: 
 

21.0  MODE OF SUBMISSION OF e-BID 
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21.1 The bidder shall submit the bid in Electronic Mode only i.e. in www.tenderwizard.com/ 

OPTCL  portal, package/works wise as given under e-NIT (Table-A). The bidder must 

ensure that the bids are received in the specified tender portal of OPTCL by the date and 

time indicated in the Tender notice. 

21.2 Bids submitted by telex/telegram will not be accepted. 

21.3 The OPTCL reserves the right to reject any bid, which is not submitted in electronic mode 

and according to the instruction, stipulated above.  

 

22.0  DEADLINE FOR SUBMISSION OF e-BIDS: 
 

22.1 Soft copy of the bid shall be uploaded through the portal www.tenderwizard.com /OPTCL 

on or before the submission time and date as stipulated in the bidding document. Tender 

cost, Evidence of deposit of Tender Processing Fees, Bid Security (Earnest Money 

Deposit), Power of Attorney, Joint Venture/Consortium Agreement & Power of Attorney 

of Joint Venture/Consortium Agreement (in case bid from Joint Venture/Consortium) and 

Affidavits must be delivered at OPTCL‟s address specified under ITB not later than the 

time and date stated in the opening of bids.  
 

22.2 The OPTCL may, at its discretion, extend this deadline for submission of bids by amending 

the Bidding Documents in accordance with ITB & for the reasons specified therein at any 

time prior to the time and date of submission of bid, in which case all rights and obligations 

of OPTCL and bidders will thereafter be subject to the deadline as extended. 

 

23.0 LATE BIDS: 

 

23.1 Soft part of the bid will not be uploaded on the portal after expiry of submission time and 

the bidder shall not be permitted to submit the same by any other mode. In such case, even 

if the bidder has submitted the specific documents in hard copy in original (viz., Tender 

Cost, Tender Processing Fees & Bid Security,) within the stipulated deadline, its bid shall 

be considered as late bid. The hard copy submitted [specific documents (viz., Tender Cost, 

proof of deposit of Tender Processing Fees & Bid Security)] shall be returned unopened to 

the bidder. 
 

 

23.2 Hard copy of the bid security (EMD), Tender Cost and proof towards deposit of Tender 

Processing Fees of the bid received by OPTCL after the deadline for submission of bid 

prescribed by OPTCL pursuant to ITB will be considered as late bid even if the bidder has 

uploaded the bid within the stipulated deadline. In such a case, the bid shall be rejected and 

shall not be considered at all any further. The late document (Tender Cost, proof of deposit 

of Tender Processing Fees & Bid Security) received  shall be returned unopened to the 

bidder. 
 

24.0 MODIFICATION AND WITHDRAWAL OF E-BIDS: 

 

24.1 Bidder may modify or withdraw its bids through the relevant provisions on the e-tender 

portal of OPTCL “www.tenderwizard.com/OPTCL” up to due date and time of submission 

of bid indicated in tender notification. 

 

24.2 The Bidder‟s modifications shall be done and submitted as follows: 

http://www.tenderwizard.com/%20OPTCL
http://www.tenderwizard.com/%20OPTCL
http://www.tenderwizard.com/OPTCL
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  (i)  Modified Electronic form of the bid as per the provision of portal therein.                    

(ii)  Soft copy of the entire bid if any modification is there. 

 

24.3 Bidder may withdraw its bid through the relevant provisions of portal only. 

 

24.4 No bid shall be modified/ withdrawn subsequent to the dead line for submission of bids.  

 

24.5  Withdrawal/modification of submitted bid before the expiry of bid validity shall result 

forfeiture of Bidder‟s bid security, pursuant to ITB.  

 

 

E. BID OPENING AND EVALUATION: 
 

25.0 CLARIFICATION OF BIDS: 

 

25.1 Prior to detailed Technical bid evaluation, OPTCL may, at its discretion, ask the Bidder(s) 

for a clarification of its bid. In case of erroneous/non submission of documents related to 

Technical qualifying requirement, OPTCL may give the Bidder(s) not more than 07 

working days notice to rectify/furnish such documents, failing which the bid shall be 

considered as non-responsive.  The request for clarification and the response shall be in 

writing, and no change in the price or substance of the bid shall be sought, offered or 

permitted. 

 

25.2  Technical discussion with Bidder(s) shall be arranged, if needed. Bidder shall depute his 

authorized representative(s) for attending the discussion. The representative(s) attending 

the discussion shall produce authorization letter from his organization to attend the 

discussion and sign the minutes of meeting on behalf of the organization. The authorized 

representative must be competent and empowered to settle all technical and commercial 

issues without any price implication to OPTCL. 

 

26.0 EVALUATION OF TECHNICAL & PRICE BID: 

 

26.1 Evaluation of Technical Part of Bid:  

The bids shall be independently evaluated package/works wise. Prior to detailed Bid 

evaluation, OPTCL will determine the substantial responsiveness of each Bid with respect 

to the Qualifying Requirement, Bid Capacity & other Bid Document requirements based 

on attachments uploaded (in .pdf formats) and Keyed in Schedules (in .XLS formats) 

contained in the official e-tender portal of OPTCL and any other documents required to be 

furnished as per the clarifications sought for by OPTCL. A substantially responsive Bid is 

one, which conforms to the terms, condition and specification of the Bid Documents 

including e-tendering provisions without material deviation. A material deviation is one 

which affects or is likely to affect in a substantial way the scope of work, quality or 

performance of the works, or which limits in any substantial way, inconsistent with the 

Bidding Documents and formats/schedules mentioned in e-tendering provision, OPTCL‟s 

rights or the Bidders‟ obligations as envisaged in the Bidding Documents and would affect 

unfairly the competitive position of other Bidders presenting substantially responsive Bids. 

Further examination of only such Bids as are determined to be substantially responsive 

shall be taken up, unless otherwise determined by OPTCL. OPTCL may waive any minor 

informality or non-conformity or irregularity in a bid, which does not constitute a material 
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deviation, provided such waiver, does not prejudice or affect the relative ranking of any 

Bidder. 

26.2 The complete scope of supplies and work/services has been defined in the Bidding 

Documents. Only those Bidders who take complete responsibility and who Bid for the 

complete scope of supplies and work/services as contained in the Bidding Document shall 

be considered for further evaluation. 

26.3  A bidder may be Technically eligible for any of the package(s)/ works based on the 

Qualifying Requirement mentioned above except Bid Capacity Qualification.   

26.4 Thereafter, the price bid of the eligible bidder(s) shall be opened based on the available bid 

capacity.  

26.5 Opening of Price Part of Bid: Price Bid of those Bidders, whose Bids are considered 

Technically responsive and meeting the available Bid Capacity Qualification Criteria shall 

be opened package(s)/ works wise separately. Where, the package consists of no. of works 

and evaluation is required to be made workwise, the sequence of price bid opening shall be 

in the order as specified in the tender (Table-A). <Deviation to this order of opening shall 

be with the approval of the competent authority.>  

26.6 Evaluation of Price Bid: The Bid Price quoted under the different component of the Price 

Schedule i.e. (i) Supply, (ii) Erection & Commissioning and (iii) Civil Works as quoted by 

bidder shall be evaluated package/works wise separately in the following manner. 

26.6.1   Arithmetical Correction: 

i. The price of all such items(s) against which bidder has not quoted rates/amount (viz. items 

left blank or against which “nil”/ “-“ / “0” is indicated) in the schedule will be deemed to 

have been quoted free of cost or included in other item(s) and covered in the total quoted 

bid price. 

ii. (a) The Bidder should ensure that the unit prices for the same item furnished in various 

price schedules are consistent with each other. In case of any inconsistency in the Unit 

prices furnished in the price proposal of the bidder, the same shall be identified by OPTCL 

and OPTCL shall consider the highest unit price of the bidder for the purpose of 

evaluation. However, the contract shall be awarded at the lowest unit price of the bidder. 

The prices quoted by the Bidders shall be checked for arithmetic correction, if any, based 

on rate and amount filled by the Bidder in the respective price schedule. 

(b) If there is a discrepancy between unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail and total price shall be 

corrected. If there is a discrepancy in the quantity mentioned by the bidder from the 

quantity mentioned in the tender, the tendered quantity will prevail.  

 

26.6.2 To arrive at the total evaluated prices following methodology shall be applied.  

 

i. Price evaluation shall be made package/works wise separately considering the total 

evaluated price inclusive of CGST plus OGST or IGST as the case may be, at applicable 

rate. 

ii. Price evaluation shall be made considering the Bill of Quantity (BOQ) specified in the 

Tender Document. In case of any deviation to the BOQ by the bidder, the BOQ 

specified in the Tender document shall be final and binding on the bidder.  

 

iii. For the purpose of evaluation, loss capitalization of the Transformer shall not be 

considered. 
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26.6.3 Prices received in the price bid sheet (.XLS Format) shall be used for Tabulation / Price 

Bid Comparison. The soft form of price bid Keyed in to the .XLS format shall be final 

and binding on the Contractor. 
 

26.6.4 The total evaluated prices of all the Bidders, Package/Works wise, shall be compared to 

determine the lowest evaluated price.    
 

27.0 CONFIDENTIALITY OF BID EVALUATION PROCESS: 

 

Information related to the examination, clarification, evaluation and comparison of bids 

and recommendations for award of contract shall not be disclosed to Bidder or other 

person not officially concerned with such process. Any effort by Bidder to influence 

OPTCL‟s processing of bidding or award decisions may result in rejection of such 

Bidder‟s Bid. 

 

 

28.0 CONTACTING THE OPTCL: 
 

While the bids are under consideration, Bidders and / or their representatives or other 

interested parties are advised to refrain from contacting by any means, OPTCL, and/or his 

employees / representatives on matters related to the bids under consideration. OPTCL, if 

necessary, will obtain clarifications on the bids by requesting for such information from 

any or all the Bidders, in writing. Bidders will not be permitted to change the substance 

of the bids after the bids have been opened. 

 

F. AWARD OF CONTRACT: 
 

29.0 AWARD CRITERIA: 
 

29.1  OPTCL will award the contract package/works wise to the successful bidder, whose bid 

has been determined to be the lowest evaluated total price including CGST plus OGST or 

IGST as the case may be or on least cost basis to OPTCL as the case may be among the 

substantially responsive bidders provided that the total evaluated price is reasonable and 

the Bidder is continues to be qualified to perform the contract satisfactorily.  

 

29.2  In an event the selected bidder backs out after the award of the Contract, the work may be 

awarded to the bidder in ascending order of their evaluated prices subject to matching the 

evaluated total price of the selected bidder. 

 

30.0 RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS: 

 

OPTCL reserves the right to accept or reject any bid, and to annul the bidding process and 

reject all bids at any time prior to award of Contract, without thereby incurring any liability 

to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders 

of the grounds for OPTCL action. OPTCL also reserves the right to accept a Bid other than 

 the lowest and to accept any Bid in whole or part, to annul the bidding process with or without 

notice or reasons. Such decisions by OPTCL shall bear no liability whatsoever consequent upon 

such decision. 
 

31.0 LETTER OF AWARD: 
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31.1 Prior to the expiry of the period of bid validity and extended validity period, if any, 

OPTCL will notify the successful Bidder in writing through Letter of Award, that their bid 

has been accepted. 
 

31.2 The Letter of Award shall form part of the Contract. Within 07 days of receipt of the Letter 

of Award, the successful Bidder shall sign and stamp the same and return it to OPTCL as a 

token of acknowledgement of the receipt of the LOA. 

 

32.0 SIGNING OF CONTRACT: 

 

32.1 The Contractor will prepare the Contract Agreement as per the proforma enclosed to this 

Volume-I and the same will be signed within 30(thirty) days of issue of Letter of Award. 

 

32.2    The Contractor will submit the Contract Performance Bank Guarantee as per LOA before 

signing the contract agreement. 

 

33.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

33.1 The successful Bidder, to whom Letter of Award is issued shall be required to furnish a 

Contract Performance Bank Guarantee (from list of Banks mentioned in the annexure to 

this document) in non-judicial stamp paper of appropriate value (as per the prescribed 

format) issued in favour of “Odisha Power Transmission Corporation Ltd” en-cashable 

at Bhubaneswar Branch of the Issuing Bank only within 30 (Thirty) days from the date 

LOA.  

33.2 The Contract Performance Bank Guarantee (CPBG) amount shall be equal to ten percent 

(10%) of the Contract Price (including GST). Initially, the CPBG shall be valid for 3 

(Three) Months over and above the work completion period plus Guarantee Period.   

However, a separate second Bank Guarantee (CPBG) for 10% of the cost of the Power 

Transformers, CT, PT, Breakers, S/S Automation Equipment, , Cables shall be submitted 

01 (One) Month prior to expiry of the initial Guarantee Period which will be valid for 3 

(Three) Months over and above the additional Guarantee Period of such major items i.e. 

(36 Months +3 Months=39 months).    

33.3  If the work completion period gets extended the Contract Performance Bank Guarantee 

shall be extended accordingly. In case the contract price gets revised, the successful bidder 

shall submit the amended Bank Guarantee to that effect.  

33.4 In case of Joint Venture/ Consortium the Contract Performance Bank Guarantee shall be 

ten percent (10%) of the Contract Price which shall be submitted by the Lead Partner on 

behalf of the Joint Venture/Consortium. 

33.5 The above CPBG shall be submitted (Original and two nos. of copies) to OPTCL for 

acceptance. However, on scrutiny if any deficiency is observed to the said CPBG, the 

contractor shall be intimated about such deficiency to resubmit the fresh CPBG and /or 

amended CPBG in lieu of the Original BG. However, the fresh/amended CPBG shall be 

submitted within the time schedule prior to the signing of the contract agreement.  Despite 

above, if the CPBG is not submitted or it is still not acceptable to OPTCL, contract shall 

become void and necessary action as per the contract shall follow. 

33.6  The aforesaid CPBG shall be returned to the Contractor after successful completion of the 

guaranteed obligations under the contract. 

   

 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 40 of 142 
 

END OF SECTION – II 
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SECTION-III 

GENERAL CONDITIONS OF CONTRACT (GCC) 

A. INTRODUCTION: 

1.0 GENERAL INFORMATION: 

 

1.1 “Odisha Power Transmission Corporation Limited (OPTCL)”, A wholly owned subsidiary 

of Government of Odisha, incorporated under the Companies Act, 1956, having its 

Registered Office at Janpath, Bhubaneswar – 751022 (hereinafter called OPTCL) intends to 

enter into a contract with the contractor to be named in the letter of award (LOA) and in the 

contract to be signed.  

 

1.2 The scope of work shall be as per the scope of work and specifications in Volume-II.  

 

1.3 Unless otherwise provided in the Contract agreement, these General Conditions of Contracts 

shall govern the execution of this Contract. 

  

2.0 DEFINITION OF TERMS: 

2.1 The „Contract‟ means the Contract agreement entered into between OPTCL and the 

Contractor as per the Agreement signed by the parties, including all attachments and 

appendices thereto and all documents listed and enclosed with the agreement. 

2.2 „OPTCL/OWNER‟ shall mean the ODISHA POWER TRANSMISSION CORPOTATION 

Ltd , Bhubaneswar and shall include its legal representatives, successors and assigns. 

2.3 „Contractor‟ shall mean the Bidder whose bid to perform the contract has been accepted by 

OPTCL for the award of the Works defined in the scope of works (Volume-II) and shall 

include such successful Bidder‟s legal representatives, successors and permitted assigns. 

2.4 „Engineer-In-Charge‟ shall mean the officer(s) of OPTCL, appointed in writing by OPTCL 

to act as Engineer-In-Charge for the Package(s)/Works from time to time for the purpose of 

the Contract. 

2.5 „Bidder‟ shall mean a company who has submitted the bid against the NIT by giving 

requisite fees independently or in the form of Joint Venture/ Consortium. 

2.6 „Joint Venture/Consortium‟ shall mean an association of two companies termed as 

partners (Lead Partner and other partner) formed by way of a written agreement in a non-

judicial stamp paper with sole objective of participating in the bid by pooling their 

respective resources for successful execution of the contract defining their respective role in 

the contract , if they are found to be successful bidder having joint and several 

responsibility. 

2.7 The terms „Equipment‟, „Spares‟ and „Materials‟ shall mean and include equipment, 

spares and materials to be provided by the Contractor and its Vendor, if any,  under the 

Contract. This shall also include OPTCL‟s Supplied Materials (OSM), if any. 

2.8 „Package/ Works‟ shall mean and include the procurement of Goods & Services 

(Equipment/Spares/Materials, Labour, Services and Civil works), as per the Specifications 

and complete drawing & design covering supply, inspection, Erection, Installation & 

commissioning, testing and putting into satisfactory operation including all transportation, 

handling, unloading and storage at the Project Site as defined in the Contract for which 

estimates have been prepared either package wise or Works wise, as the case may be. 

https://en.wikipedia.org/wiki/Voluntary_association
https://en.wikipedia.org/wiki/Companies
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2.9 „Technical Specifications‟ shall mean the Specifications as specified in the Bidding 

Document (Volume – II) forming a part of the Contract and such other schedules and 

drawings as may be mutually agreed upon. 

2.10 „Site‟ shall mean and include the land and other places on, into or through which the works 

and the related facilities are to be erected or installed and any adjacent land, paths, street or 

reservoir which may be allocated or used by OPTCL or Contractor in the performance of the 

Contract. 

2.11 The term „Contract Price‟ shall mean the total price for the entire scope of works inclusive 

of applicable CGST plus OGST or IGST as the case may be, covering all the components 

i.e. Supply of Material/Equipment/Spares, Erection and Commissioning and Civil Works 

quoted by the Contractor in his bid with additions and / or deletions as may be agreed and 

incorporated in the Letter of Award and subsequent amendments thereto. 

2.12 „Inspector‟ shall mean OPTCL or any person nominated by OPTCL from time to time, to 

inspect the equipment or works under the Contract of OPTCL and / or the duly authorized 

representative. 

2.13 “Letter of Award‟ shall mean the letter issued by OPTCL intimating the Contractor that his 

bid has been accepted. 

2.14 „Month‟ shall mean the calendar month. „Day‟ or „Days‟ unless herein otherwise expressly 

defined shall mean calendar day or days of 24 hours each. 

2.15 A „Week‟ shall mean continuous period of seven (7) days. 

2.16 „Writing‟ shall include any manuscript, type written or printed statement, under or over 

signature and / or seal as the case may be. 

2.17 When the words „Approved‟, „Subject to Approval‟, „Satisfactory‟, „Equal to‟, „Proper‟, 

„Requested‟, „As Directed‟, „Where Directed‟, „When Directed‟, „Determined by‟, 

„Accepted‟, „Permitted‟, or words and phrases of like importance are used the approval, 

judgment, direction etc. is understood to be a function of OPTCL /Engineer. 

2.18 “Test on completion” shall mean such tests as prescribed in the Contract to be performed 

by the Contractor before the work is taken over by OPTCL. 

2.19 „Initial Operation‟ shall mean the first integral operation of the complete equipment 

covered under the Contract with the sub-system and supporting equipment in service or 

available for service. The length of operation shall be as determined by the Engineer-In-

Charge, unless otherwise specified elsewhere in the Contract. 

2.20 „Performance and Guarantee Tests‟ shall mean all operational checks and tests required to 

determine and demonstrate capacity, efficiency, and operating characteristics as specified in 

the Contract Documents. 

2.21 The term „Final Acceptance‟/‟Taking Over‟ shall mean OPTCL‟s written acceptance of 

the works performed under the Contract, after successful commissioning / completion of 

performance and Guarantee Tests, as specified in the accompanying Technical 

Specifications or otherwise agreed in the Contract. 

2.22 „Commercial Operation‟ shall mean the condition of operation in which the complete 

equipment covered under the Contract is officially declared by OPTCL to be available for 

continuous operation at different loads for periods mentioned in the specification  so as to 

relieve the  Contractor of his obligations for such operation under the Contract. 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 47 of 142 
 

2.23 „Guarantee Period‟/‟Maintenance Period‟ shall mean the period during which the 

Contractor shall remain liable for repair or replacement of any defective part of the 

works/equipment performed/supplied under the Contract. 

2.24 „Work Completion Schedule‟ shall mean PERT/BAR Chart drawn defining the due date of 

key mile stone activities stating from the Zero date (date of issue of the LOA/NOA)  to 

Handing over of the Package/works which shall be revised consequent upon issue of revised 

LOA on the basis of survey. 

2.25 “Drawing‟, „Plans” shall mean all: 

i. Drawings furnished by OPTCL as a basis of Bid /Proposals. 

ii. Supplementary drawings furnished by OPTCL to clarify and to define in greater detail 

the intent of the Contract. 

iii. Drawings submitted by the Contractor with his bid provided such drawings are 

acceptable to OPTCL. 

iv. Drawings furnished by OPTCL to the Contractor during the progress of the work; and 

v. Engineering data and drawings submitted by the Contractor during the progress of the 

work provided such drawings are acceptable to the Engineer/ OPTCL. 

2.26 „Codes‟ shall mean the following including the latest amendments and/or replacements, if 

any: 

i. Indian Electricity Act, 2003 and Rules and Regulations made thereunder. 

ii. Indian Factory Act, 1948 and Rules and Regulations made thereunder. 

iii. Indian Explosives Act, 1884 and Rules and Regulations made thereunder. 

iv. Indian Petroleum Act, 1934 and Rules and Regulations made thereunder. 

v. A.S.M.E. Test Codes. 

vi. A.I.E.E. Test Codes 

vii. American Society of Materials Testing Codes. 

viii. Standards of the Bureau of Indian Standards (BIS). 

ix. Other Internationally approved standards and/or rules and regulations touching the 

subject matter of the Contract. 

x. OPWD Code with its latest amendments. 

2.27 Words imparting the singular only shall also include the plural and vice-versa where the 

 context so requires. 

2.28 Words imparting „Person‟ shall include firms, companies, corporations and associations or 

individual/ bodies of individuals, whether incorporated or not. 

2.29 Terms and expressions not herein defined shall have the same meaning as are assigned to 

them in the Indian Sale of Goods Act (1930), failing that in the Indian Contract Act (1872) 

and failing that in the General Clauses Act (1897) including amendments thereof, if any.  

2.30 In addition to the above the following definitions shall also apply. 

a) „All equipment and materials‟ to be supplied shall also mean   „Goods/Materials‟. 

b) „Constructed‟ shall also mean „erected and installed‟. 

c) „Contract Performance Guarantee‟ shall also mean „Contract Performance Bank 

Guarantee‟. 

2.31 Trial Operation, reliability test, trail run, completion test, shall mean the extended period of 

time after the start up period. During this trial operation period the unit shall be operated 
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over the full load range. The length of trial operation shall be as determined by the Engineer, 

unless otherwise specified elsewhere in the contract. 

2.32 “Effective Date of Contract” shall mean the date of issuance of Letter of Award 

(LOA)/Notice of Award (NOA). 

2.33 “Installation/Erection” shall be confined to the materials/equipment supplied under the 

contract including associated civil works which will be deemed to be completed when it is 

ready for commissioning.  

2.34 “Commissioning” shall mean the first successful operation of the electrical installations 

after all initial adjustments and trials have been completed.  

2.35 “e-Tender Portal of OPTCL” shall mean the OFFICIAL tender portal used/to be used or 

referred to by OPTCL for the purpose of invitation of Bid through electronics mode. 

3.0  APPLICATION: 

3.1 These General Conditions of the Contract shall apply to the extent that these are not in 

conflict with the provisions in other parts of the Contract. The provisions contained 

elsewhere in the contract shall be construed in the context they have been provided and 

shall apply in addition to the provisions in the General conditions of the Contract. 

3.2 This Section-III of VOLUME-I, General condition of Contract shall apply to the supply of 

Goods & Services consisting of Materials/Equipment/Spare, Erection and Commissioning 

thereof and associate Civil works by the Contractor as per the BOQ, Technical 

Specification and Letter of Award or any amendment thereof, including OPTCL‟s 

Supplied Materials(OSM), if any. 

4.0 STANDARDS: 

The Materials supplied and works executed under this Contract shall conform to the 

standards mentioned in the Technical Specifications, and, when no applicable standard is 

mentioned, to the authoritative standard appropriate to the materials/works and such 

standards shall be the latest issued by the concerned institution. 

5.0 LANGUAGE AND MEASURES: 

All documents pertaining to the Contract including specifications, schedules, notices, 

correspondences, operating and maintenance instructions, drawings or any other writing 

shall be written in English language and the English Translation will prevail over the 

Original written in any other language. The Metric System of measurement shall be used 

exclusively in the Contract. 

6.0 CONTRACT DOCUMENTS: 

6.1 The term Contract Documents shall mean and include the following, which shall be 

deemed to form an integral part of the Contract: 

a) e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if any, e-tender 

Document (ITB, General Conditions of Contract, Annexures, Schedules, BPS etc.). 

b) Scope of Works and Specifications of the equipment as per Volume-II.  

c) Accepted Technical Bid. 

d)  Accepted Price Bid. 
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e) Letter of Award including BOQ & Price Schedule. 

f) Any letters of clarifications issued by OPTCL prior to the Award of Contract 

except to the extent of repugnancy. 

g) All the materials, literature, guaranteed data and information of any sort given by 

the Contractor along with his bid, subject to the approval of OPTCL. 

h) Any agreed variations of the conditions of the documents and General conditions of 

Contract. 

i) Contract Agreement. 

j)  Approved Work Completion Schedule (PERT/BAR Chart) 

j) Revise BOQ based on the Survey Report & Price Schedule. 

k)  Approved GTP, Drawings, and Designs etc. under the contract.   

 

6.2 In the event of any conflict between the above-mentioned documents the matter shall be 

referred to OPTCL whose decision shall be considered as final and binding upon the 

parties.        

7.0 USE OF CONTRACT DOCUMENTS: 

7.1 The Contractor shall not, without OPTCL‟s prior written consent, disclose the Contract, or 

any provision thereof, or any specification, plan, drawing, pattern, sample or information 

furnished by or on behalf of OPTCL in connection therewith, to any person other than a 

person employed by the Contractor in the performance of the Contract. Disclosure to any 

such employed person shall be made in confidence and shall extend only so far as may be 

necessary for the purpose of such performance. 

7.2 Any document, other than the Contract itself, enumerated in various Contract documents 

shall remain the property of OPTCL and shall be returned (in all copies) to OPTCL on 

completion of the Contractor‟s performance under the Contract if so required by OPTCL. 

8.0 CONSTRUCTION OF THE CONTRACT: 

8.1 In pursuance to GST Law, there shall be one Works Contract for jobs undertaken by 

EPC/Turnkey contractors covering supply of Material/Equipment/Spares, Erection, 

Installation & Commissioning and Associated Civil Works, which together will be treated 

as services carrying present applicable rate of GST @ 18%. In case, the Works Contract 

envisaged herein is considered as Govt. Contract, in which case the present GST rate of 

@18% will switch over to the applicable rate of GST for Govt. Contracts.    

 The Supply portion of the contract will relate to engineering, manufacturing, testing & 

inspection at manufacturer's works, packing, forwarding and transportation of equipment 

and materials, special tools & tackles and spares etc. from manufacturing works/place of 

dispatch (both in India/abroad) to project site including transit insurance as per Bidding 

documents. The Erection portion of the contract will relate to unloading, handing at site, 

storage, storage-cum-insurance and preservation at site, erection, testing, commissioning 

including all associated Mechanical, Electrical, Civil  and Construction of all associated 

Structural & architectural works etc. for Construction of Sub-Stations and associated lines 

or any other item as per the bidding documents. 

8.2 Notwithstanding above,  for the material & equipment (Supplied by the Contractor as well 

as OPTCL Supply Material (OSM)) handed over to the contractor for erection and 

commissioning, the Contractor shall at the time of taking delivery of the Materials/ 

dispatch documents be required to execute an Indemnity Bond are per the enclosed 
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Annexure-V to this Volume-1 in favour of OPTCL in the form acceptable to OPTCL for 

the Materials/Equipment Supplied and under the safe custody of the Contractor after 

supply of such Materials/Equipment for Erection, Installation & Commissioning and 

Services and to utilize the same exclusively for the purpose of the said Contract.  

8.3 It is clearly understood that the total consideration for the Contract(s) has been broken up 

into various components/key Mile Stones (Work Completion Schedule) for the 

convenience of payment under the Contract(s) and for the measurement of deviations or 

modifications under the Contract(s). 

8.4 The contractor shall ensure that the materials/equipment shall be supplied under the 

contract as per the agreed work completion schedule. For this purpose OPTCL shall issue 

Material Dispatch Clearance Certificate (MDCC) in a staggered manner based on the 

utilization of such materials/equipment. Similarly for Erection, Installation & 

Commissioning services including Civil Works shall be executed as per the agreed Work 

Completion Schedule. 

9.0 MANNER OF EXECUTION OF CONTRACT: 

9.1 The OPTCL shall issue the Letter of Award (LOA) to the Contractor, which shall be 

acknowledged by the contractor duly signed by the Authorized Signatory and Stamped and 

sent to OPTCL within 07 (Seven) days of issuance of Letter of Award. 

9.2 The Contractor shall finalise the Works Completion Schedule earlier furnished at the time 

of the Bidding with OPTCL within 21 days from the date of LOA for approval. The agreed 

work completion schedule shall form part of the contract agreement. Subsequent to 

approval of revised BOQ based on the joint survey report & consequent Price Schedule, 

the LOA shall be amended including works completion schedule which shall be used for 

applying price reduction schedule.  

9.3 The Contractor shall provide Contract Performance Bank Guarantee, appropriate power of 

attorney and other requisite documents within 21 days from the date of LOA for approval. 

However, due to any circumstances on the part of the contractor if they fail to submit the 

acceptable Contract Performance Bank Guarantee (CPBG) within 30 days from the date of 

LOA, the contractor can request for submission of the same beyond the above period. The 

OPTCL may allow a time period of maximum up to another 30 (Thirty) days depending on 

the merit of the request provided the Bid Security (EMD) is valid for a period one (1) 

month beyond the extension being sought by the successful bidder.  In such case, the 

contractor has to submit the fresh CPBG / rectified CPBG as the case may be. In no case 

the contract signing should be extended beyond 60 days from the date of LOA.  

9.4 The Contractor shall ensure setting up of Project/Site Office, Engagement of Personnel 

under the Contract and Establishment of  Central/Site Store within 21 days from the date of 

LOA for approval of OPTCL. The Contractor shall furnish documentary evidence in 

support of such information. 

9.5 The contractor shall execute Contract Agreement within 30 (Thirty) days of the issue of 

the Letter of Award at the office of OPTCL or the extended period, if any. The Contract 

Agreement will be signed in 03 copies (01 original & 2 copies) and the Contractor shall be 

provided with one signed original and the rest will be retained by OPTCL. 
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9.6 The Contractor shall provide free of cost to OPTCL all the Engineering data, drawings, 

and descriptive materials submitted with the bid, in at least three (3) copies (01 Original & 

2 Copies) as a part of the Contract immediately after issue of Letter of Award.  

9.7 Besides, the Contractor shall provide 03 copies (01 Original & 2 Copies)of the contract 

document to OPTCL within seven (07) days after the signing of the Contract at his own 

cost. 

9.8 The Contractor and OPTCL or its representative shall conduct a Joint Survey of the works 

to be executed and submit the Revise BOQ & Price Schedule of the package(s)/works for 

approval of OPTCL. 

9.9 OPTCL will issue the revised BOQ based on the approved Joint Survey Report and Price 

Schedule.  

10.0 ENFORCEMENT OF TERMS: 

The failure of either party to enforce at any time any of the provisions of this Contract or 

any rights in respect thereto or to exercise any option therein provided, shall in no way be 

construed to be a waiver of such provisions, rights or options or in any way to affect the 

validity of the Contract. The exercise by either party of any of its rights herein shall not 

preclude or prejudice either party from exercising the same or any other right it may have 

under the Contract. 

11.0 CONTRACTUAL OBLIGATION:  

Unless otherwise terminated under the provisions of any other relevant clause, the 

obligation of the Contractor shall be deemed to have been ceased on the expiry of the 

„Latent defect Warranty‟. 

B.  GUARANTEES & LIABILITIES: 

12.0 TIME - THE ESSENCE OF CONTRACT: 

12.1 The time and the date of completion of the Contract as stipulated in the Contract and so 

incorporated in the Letter of Award or any amendment there to shall be the essence of the 

Contract. The Contractor shall so organize his resources and perform his work as to 

complete it not later than the date agreed to.  

12.2 An outline of the Work Completion Schedule of different activities prepared by OPTCL. 

The Contractor shall submit Work Completion Schedule consisting of Key Mile Stones 

covering entire scope of work such as engineering, procurement, manufacturing, shipment 

and field erection activities including Civil works in line with the Work Completion 

Schedule of OPTCL, within Thirty (30) days of the date of Letter of Award for approval of 

OPTCL. The Work Completion Schedule shall also indicate the interface facilities to be 

provided by OPTCL and the dates by which such facilities are needed. The Contractor 

shall finalise the Work Completion Schedule so submitted with OPTCL and the same shall 

form part of the Contract documents. Subsequent to approval of revised BOQ based on the 

joint survey report & consequent Price Schedule, the LOA shall be amended including 

final works completion schedule which shall be used for applying price reduction schedule. 

As provided in the clause of Terms of Payment in this Section, final Work Completion 

Schedule will be taken as due date of completion of key activities for price reduction while 
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releasing the  payment in favour of the Contractor. During the performance of the Contract, 

if in the opinion of the Engineer-In-charge, progress is not in line with the Work 

Completion Schedule, suitable changes shall be made in the Contractor‟s operations to 

ensure proper progress without any cost implication to OPTCL. The corresponding 

interface facilities to be provided by OPTCL shall also be reviewed accordingly. 

12.3 Based on the above agreed work completion schedule, the contractor shall supply the 

Materials/equipment and execute the works. They shall furnish monthly progress reports 

(Utilisation of Materials/Equipment) to the Engineer-In-Charge. 

12.4 Work Completion Schedule as finalized shall be reviewed, updated considering the 

progress of the work and site conditions and be submitted to OPTCL from time to time. 

12.5 The above work completion schedule shall be compatible with OPTCL‟s computer 

environment and furnished to OPTCL on such media as may be desired by OPTCL. 

13.0 EFFECTIVE DATE OF CONTRACT: 

The effective date of contract shall be reckoned from the date of issuance of Letter of 

Award. 

14.0 PRICE REDUCTION SCHEDULE – DELAY IN SUPPLY & ERECTION: 

14.1 If the Contractor fails to supply the Materials/Equipment or fails to complete the erection 

including civil works within the due date of agreed key mile stones as defined in the 

Works Completion Schedule, OPTCL shall have the right to reduce price @0.5% for each 

week of delay or part thereof limited to maximum of 10% of the cost (exclusive of GST) of 

the undelivered portion of the materials/equipment and incomplete portion of works.   

14.2 Equipment/Materials will be deemed to have been supplied only when all its components, 

parts/accessories and free spares are also delivered, erection including associate civil works 

will be deemed to be completed when those Equipment/Materials have been successfully 

erected in all respect as per the Scope of Works.  

14.3 The total amount of Price Reduction Schedule for delay under the Contract will be subject 

to a maximum of 5% of Contract Value (exclusive of GST) to be applicable after the 

completion of supply and erection before release of 10% amount due on commissioning. 

14.4 OPTCL shall recover the price reduction schedule from the bills of the contractor. 

14.5 However, if the price reduction schedule remain un-recovered the same shall be recovered 

from the Contract Performance Bank guarantee. 

15.0 PERFORMANCE GUARANTEE: 

15.1 The Contractor shall guarantee that the equipment/materials will be new, unused and in 

accordance with the Contract documents and free from defects in material and 

workmanship for a period of 12 (Twelve) months commencing immediately after the 

satisfactory commissioning of the entire works under the contract. The Contractor‟s 

liability shall be to the extent of repair/replacement of such defective equipment/material 

either arising from faulty design or defective equipment/materials and/or bad 

workmanship. Such defective equipment/materials shall be handed over to the Contractor 
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for repair or replacement by a new one, unless otherwise repairable at site. The Contractor 

shall complete the repair/replacement work   within the reasonable time frame intimated by 

the Engineer-In-Charge. 

 For major equipment (Transformers, Circuit Breaker, CT, PT, S/S Automation, Structures, 

Cables), the Contractor shall provide additional guarantee of 36 (Thirty Six) Months 

commencing immediately after completion of the Guarantee period as mentioned above.  

 If any defects are not remedied within the time frame, the Engineer-In-Charge may 

proceed to do the work at the Contractor‟s risk and cost but without prejudice to any other 

rights, which OPTCL may have against the Contractor in respect of such defects. 

15.2 In the event of any emergency, where in the judgment of the Engineer-In-Charge, delay 

would cause serious loss or damages, repair may be made by the Engineer-In-Charge or a 

third party chosen by the Engineer-In-Charge without advance notice to the Contractor and 

the cost of such work shall be recovered from the Contractor. In the event such action is 

taken by the Engineer-In-Charge, the Contractor will be notified in due course and he shall 

assist wherever possible in making necessary corrections. This shall not relieve the 

Contractor of his liabilities under the terms and conditions of the Contract. 

15.3 If it becomes necessary for the Contractor to replace or renew any defective portions of the 

works the provision of this clause shall apply to portion of the works so replaced or 

renewed until the expiry of guarantee period. 

15.4 The repaired or new parts will be supplied and erected free of cost by the Contractor. If any 

repair is carried out on his behalf at the site, the Contractor shall bear the cost of such 

repairs. 

15.5 The cost of any special or general overhaul rendered necessary during the maintenance 

 period due to defects in the equipment or defective work carried out by the Contractor, the 

same shall be borne by the Contractor. 

15.6 The acceptance of the equipment or works by the Engineer-In-Charge shall in no way 

relieve the Contractor of his obligations under this clause. 

15.7 In the case of those defective parts, which are not repairable at site but are essential for 

 the  operation of the equipment, the Contractor and the Engineer-In-Charge shall mutually 

agree to a program of replacement or renewal, which will minimize interruption to the 

maximum extent in the operation of the equipment. 

15.8 At the end of the guarantee period, the Contractor‟s liability ceases except for latent 

 defects.  

15.9  The provisions contained in this clause will not be applicable. 

a) If OPTCL has not used the equipment according to generally approved industrial 

practice and in accordance with the conditions of operations specified and in 

accordance with operating manuals, if any. 

b) In cases of normal wear and tear of the parts to be specifically mentioned by the 

Contractor in the offer. 
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15.10 The contractor shall not stand guarantee for the materials supplied by OPTCL but shall 

stand guarantee during the erection of the materials. 

15.11 FUNCTIONAL GUARANTEES: Bidder shall state the guaranteed technical particulars, 

performance or efficiency of different equipment/materials with respect to the Technical 

Specifications. Equipment/Materials offered shall have guaranteed acceptable particulars / 

performance/efficiency specified in Technical Specification. 

 

16.0 LATENT DEFECT WARRANTY: 

16.1 The period of latent defect warranty shall be 10 years reckoned from the date of 

completion of guarantee period commencing immediately after the satisfactory 

commissioning for the entire works under the contract.  

16.2 The latent defect warranty shall mean such warranties which are „Latent‟ to the equipment 

supplied or erected which would not normally be discovered/seen by an inspection nor 

discoverable during the trial run. These are concealed flaws which one would normally not 

expect from the item during the execution of the contract or during the guarantee period 

but subjected from a manufacturing defect for which the contractor shall remain liable for 

replacement/rectification for such „Latent‟ defect. 

16.3 OPTCL shall exercise the right of latent defect warranty for replacement/rectification of 

Supply/Workmanship. 

16.4 OPTCL will have a claim in damages against the contractor if the defects are a result of the 

contractor‟s breach of contract and/or negligence and OPTCL suffers loss as a result. 

17.0 LIMITATION OF LIABILITIES: 

The final payment by OPTCL in pursuance of the Contract shall mean the release of the 

Contractor from all his liabilities under the Contract except for liabilities under Guarantee 

period and Latent Defect Warranty period. Such contractual liabilities and responsibilities 

of the Contractor shall prevail till expiry of the Latent Defect Warranty period even after 

the final payment is released.  

Notwithstanding anything to the contrary mentioned herein and to the extent permitted by 

law, the aggregate liability of Contractor to OPTCL, whether in contract, tort or otherwise, 

will be limited to 100% of the contract value. 

18.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS: 

If during the performance of the Contract, the Engineer-In-Charge decides and informs in 

writing to the Contractor that the Contractor has manufactured/supplied any equipment, 

material or part of equipment which is defective and imperfect or inferior to the quality 

specified, the Contractor on receiving details of such defects or deficiencies shall at his 

own expense within seven (7) days of his receiving the notice, or otherwise, within such 

time as may be reasonably necessary for making it good and  proceed to repair/replace 

such equipment. In case, the Contractor fails to do so, the Engineer-In-Charge may on 

giving the Contractor seven (7) days‟ notice in writing of his intentions to do so, proceed to 

remove the portion of the equipment so complained of and at the cost of the Contractor, 

perform all such repairs/replacement provided that nothing in this clause shall be deemed 

to deprive OPTCL of or affect any rights under the Contract which OPTCL may otherwise 

have in respect of such defects and deficiencies. 
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19.0     INSPECTION AND TESTING: 

19.1 The materials shall be inspected by the Third Party Inspecting Agency (TPIA) and OPTCL 

or any authorized representative of OPTCL at the Contractor‟s or its Vendor‟s 

manufacturing works. The Contractor shall give the advance notice in writing about the 

place of Inspection and/or Testing at least 15 days before the schedule date on which the 

equipment/materials will be ready for Inspection and/or Testing. Routine test certificates 

are to be submitted along with the offer for inspection. 

 

19.2 The OPTCL or his representative shall be entitled at all reasonable times during 

manufacture / installation to inspect, examine and test the equipment/materials at the 

contractor‟s/Vendors premises / erection site about workmanship of the materials to be 

supplied under this contract. The contractor shall provide unhindered clearance, giving full 

rights to OPTCL to inspect, examine and test as if the equipment/materials were being 

manufactured in his premises/Vendors Premises. Such inspection / examination and testing 

shall not relieve the contractor of his obligations under the contract. 
 

19.3 The Engineer-In-Charge shall have the right to re-inspect any equipment/materials though 

previously inspected and approved by him at the Contractor‟s or its Vendor‟s works, 

before and after the same are erected at Site. If by the above inspection, OPTCL rejects any 

equipment, the Contractor shall make good for such rejections either by replacement or 

modifications/repairs as may be necessary to the satisfaction of the Engineer-In-Charge, 

free of cost. Such replacement will also include the replacements or re-execution of such of 

those works of other Contractors and/or agencies, which might have got damaged or 

affected by the replacements or re-work done to the Contractor‟s/Vendor‟s work. 

 

19.4 However, major Equipment/Materials shall be inspected at Contractor‟s or its Vendor‟s 

manufacturing premises by the Third Party Inspecting Agency (TPIA) and/or Authorized 

representative of OPTCL. The OPTCL will decide the list of such Materials/Equipment. 

TPIA inspection fees shall be borne by OPTCL. 

 

19.5 However, for any default on the part of the contractor or its vendor (materials not ready for 

inspection/2nd time inspection of the same equipment/works due to short comings in the 

equipment/works offered for inspection) the consequential charges including TPIA 

inspection fees shall be recovered from the Contractor. 

 

19.6 All Travel Expenses in respect of OPTCL‟s representative including TPIA for witnessing 

the inspection & testing of the offered equipment/materials at the inspection and testing 

site shall be borne by the Contractor. 

20.0 PATENT RIGHTS AND ROYALTIES: 

20.1 Royalties and fees for patents covering materials, articles, devices, equipment or processes 

used in the works shall be deemed to have been included in the Contract Price. The 

Contractor shall satisfy all demands that may be made at any point of time for such 

royalties or fees and he alone shall be liable for any damages or claims for patent 

infringements and shall keep OPTCL indemnified in that regard. The Contractor shall, at 

his own cost and expense, defend all suits or proceedings that may be instituted for alleged 

infringement of any patents, and, in case of an award of damages, the Contractor shall pay 
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for such award. In the event of any suit or other proceedings instituted against OPTCL, the 

same shall be defended at the cost and expense of the Contractor who shall also 

satisfy/comply with any decree, order or award made against OPTCL. But it shall be 

understood that no such machine, plant, work, material or thing has been used by OPTCL 

for any purpose or any manner other than that for which they have been supplied and 

installed by the Contractor and specified in the tender documents. Final payment to the 

Contractor by OPTCL will not be made, if the equipment, or any part thereof supplied by 

the Contractor, is in such suit or proceedings held to constitute infringement,  the 

Contractor shall at his option and at his own expense, either procure for OPTCL, the right 

to continue the use of said equipment or part thereof, replace it with non-infringing 

equipment or modify it, so it becomes non-infringing. 

  20.2 Only when there is any infringement of patent rights for action at the instance of OPTCL,      

it shall be to OPTCL's account or else it should be to the contractors account. 

21.0 DEVIATION TO THE SCOPE OF WORKS:  

21.1 Deviation to the revised scope of works is not permissible under the contract. However, at 

any time during the execution of the contract, OPTCL reserve the right to vary the quantity 

of any item with reference to the BOQ to any extent within the limit of ±25% of the BOQ 

of the Price Schedule at the same unit rate and terms conditions contained in the LOA. 

However, any increase in the BOQ quantity of an item beyond 25% of the 1
st
 revised BoQ 

approved after submission of post award survey BoQ by the executing agency shall be 

lower of price available in BoQ (i.e. in LOA) or Rate Contract or Cost Data. 

21.2 In case a new item(s) are required during the execution of the contract for which unit rates 

are not available in BOQ, the same shall be the least of the available Rate Contract Price or 

Cast Data Price or Average unit rate of the same items from works awarded during last one 

year as available with OPTCL. 

21.3  The increase in quantity w.r.t items in BOQ or inclusion of new item(s), however, shall 

always be subject to the prior approval of the competent authority. 

21.4 Accordingly, the Contract price shall be adjusted based on the approved unit rates for the 

variation in quantities as above.  

22.0 ENGAGEMENT OF SUB-CONTRACTOR: 

22.1 The engagement of Sub-Contractor is normally not allowed. However, for the purpose of 

associated work where it is warranted, the contractor shall engage Sub-Contractor with the 

prior written permission of OPTCL. 

22.2 Under no circumstances the Sub-Contractor shall further Sub-contract, transfer, assign or 

otherwise part with the Contract or any part thereof, either directly or indirectly.  

23.0  NO WAIVER OF RIGHTS: 

 Neither the inspection by OPTCL or the Engineer-In-Charge or any of their officials, 

employees, or agents nor any order by OPTCL or the Engineer-In-Charge for payment of 

money or any payment for or acceptance of, the whole or any part of the works by OPTCL 

or the Engineer-In-Charge, nor any extension of time, nor any possession taken by the 

Engineer-In-Charge shall operate as a waiver of any provision of the Contract, or of any 
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power herein reserved to OPTCL or any right to damages herein provided nor shall any 

waiver of any breach in the Contract be held to be a waiver of any other or subsequent 

breach. 

24.0 CERTIFICATE NOT TO AFFECT RIGHT OF OPTCL AND LIABILITY   OF 

THE CONTRACTOR: 

No interim payment certificate of the Engineer-In-Charge, nor any sum paid on account by 

OPTCL, nor any extension of time for execution of the works granted by the Engineer-In-

Charge shall affect or prejudice the rights of OPTCL against the Contractor or relieve the 

Contractor of his obligation for the due performance of the Contract, or be interpreted as 

approval of the works done or of the equipment furnished and no certificate shall create 

liability for OPTCL to pay for alterations, amendments, variations or additional works not 

ordered, in writing, by the Engineer-In-Charge or discharge the liability of the Contractor 

for the payment of damages whether due, ascertained, or certified or not or any sum against 

the payment of which he is bound to indemnify OPTCL, nor shall any such certificate nor 

the acceptance by him of any sum paid on account or otherwise affect or prejudice the 

rights of OPTCL against the Contractor. 

25.0 ENGINEER-IN-CHARGE‟S DECISION: 

25.1 In respect of all matters which are left to the decision of the Engineer-In-Charge including 

the granting or with-holding of the certificates, the Engineer-In-Charge shall, if required to 

do so give in writing a decision thereon. 

25.2 If, in the opinion of the Contractor, a decision made by the Engineer-In-Charge is not in 

accordance with the meaning and intent of the Contract, the Contractor may file with the 

Engineer-In-Charge, within fifteen (15) days after receipt of the decision, a written 

objection to the decision. Failure to file an objection within the allotted time will be 

considered as an acceptance of the Engineer-In-Charge‟s decision and the decision shall 

become final and binding. 

25.3 The Engineer-In-Charges‟ decision and the filing of the written objection thereto shall be a 

condition precedent to the right to request arbitration. It is the intent of the Contract that 

there shall be no delay in the execution of the works and the decision of the Engineer-In-

Charge as rendered shall be promptly observed. 

26.0  PACKING, FORWARDING AND SHIPMENT: 

The Contractor, wherever applicable, shall after proper painting, pack and crate all 

 equipment in such a manner as to protect them from deterioration and damage during rail 

 and road transportation to the site and storage at the site till the time of erection. The 

 Contractor shall be held responsible for all damages due to improper packing and handling. 

a. The Contractor shall notify OPTCL of the date of each shipment from his works, and 

the expected date of arrival at the Site for the information of OPTCL. 

b. The Contractor shall also give all shipping information concerning the weight, size and 

content of each packing including any other information OPTCL may require. 

c. The Contractor shall prepare detailed packing list of all packages and containers, 

bundles and loose materials forming part of each and every consignment dispatched to 

Site. 

d. The Contractor shall further be responsible for making all necessary arrangements for 

loading, unloading and other handling right from his works up to the Site and also till 
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the equipment is erected, tested and commissioned. He shall be solely responsible for 

proper storage and safe custody of all equipment.  

 

27.0 COOPERATION WITH OTHER CONTRACTORS & TPIA: 

The Contractor shall cooperate with OPTCL‟s other Contractors & Third Party Inspecting 

Agency (TPIA) and freely exchange with them such technical/commercial information as 

may be necessary for smooth execution of the project in an efficient and timely manner to 

avoid unnecessary duplication of efforts. 

28.0 TRAINING OF OPTCL‟S PERSONNEL: 

28.1 The Contractor shall undertake to train, free of cost at least five (05) nos. personnel 

selected and sent by OPTCL at their works unless otherwise specified in the Technical 

Specifications. The period and the nature of training for the individual personnel shall be 

agreed upon mutually between the Contractor and OPTCL. These personnel shall be given 

special training in their shops and/or in their Collaborator‟s works and if that is not 

possible, in any other plant where equipment manufactured by the Contractor or his 

collaborator is under installation, operation, or testing to enable these personnel to become 

familiar with the equipment being furnished by the Contractor. The details of the persons 

to be trained, period of training, nature of training etc. shall be as outlined in 

accompanying Technical Specifications of Contract. 

28.2 All travelling and living expenses for the personnel to be trained during the total period of 

training will be borne by OPTCL. These personnel, while undergoing training, shall be 

responsible to the Contractor for discipline. 

28.3 The OPTCL shall not be entitled for any rebate, whatsoever, on any account in the event of 

his failing to avail of the training facilities, for any reason. 

29.0  PROGRESS REPORT ON SUPPLY AND UTILISATION OF MATERIALS/ 

EQUPMENT: 

29.1 During the various stages of the work in pursuance of the Contract, the Contractor shall at 

his own cost submit Monthly Progress Reports of materials/equipment supplied, 

Utilization of Materials/equipment and status of the materials/equipment in pipeline as 

may be reasonably required by the Engineer-In-Charge with photographs, test certificates, 

etc. Such progress reports shall be in the form and size as may be required by the 

Engineer-In-Charge and shall be submitted in both hard copy and soft form. 

C.    CONTRACT SECURITY AND PAYMENTS 

30.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

30.1 The Contractor shall furnish Contract Performance Bank Guarantee (s) for satisfactory 

performance of the Contract in the prescribed form within thirty (30) days of “Letter of 

Award”. The performance bank guarantee(s) shall be as per terms prescribed in Section 

ITB of Vol.-I. 

31.0 MODE OF PAYMENT: 
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31.1 Payment due on receipt of equipment in good conditions and on completion of erection 

and commissioning shall be made as per the terms of payment by OPTCL directly to the 

Contractor through RTGS or A/C Payee Cheque. 

31.2   The payment of the inception cost shall be made to the Contractor by OPTCL through 

RTGS or A/C Payee Cheque as per the terms of payment. 

31.3 Payment shall be made promptly by OPTCL within thirty (30) days of receipt of 

Contractor‟s invoice, complete in all respects and supported by the requisite documents 

and on fulfillment of stipulated payment conditions. 

31.4 All invoices (Tax Invoices) under the contract shall be raised by the Contractor on „Odisha 

Power Transmission Corporation Ltd‟. 

31.5 In case the Contract is awarded to a Joint Venture/Consortium, all payments shall be made 

directly to the Lead Partner of the JV/Consortium Only. 

31.6 All the payments made under the contract shall be treated as on account payment. The final 

payment will be made on completion of all works and on fulfillment by the Contractor of 

all his liabilities under the Contract. 

31.7 In case the Contract is awarded to a Joint Venture/Consortium, the Bank Guarantee(s) 

towards inception cost as well as Contract Performance Bank Guarantee(s) shall be issued 

by the Bank containing the names of all Joint Venture/Consortium Partners. These Bank 

Guarantee(s) may be issued by the Lead Partner on behalf of Joint Venture/Consortium 

agreement. 

31.8 The contractor shall furnish the particulars of his Bank Account as required for releasing 

the payment. 

32.0    CURRENCY OF PAYMENT: 

All payments under the Contract shall be in Indian Rupees only. 

33.0    DUE DATE FOR PAYMENTS: 

The inception cost shall be payable within thirty (30) days of receipt of the Contractor‟s 

invoice, subject to fulfillment of all the conditions for release of such payment. OPTCL 

will also make progressive payment against supply of materials/equipment including 

spares, erection & commissioning within thirty (30) days of receipt of the Contractor‟s 

invoice, subject to fulfillment of all the conditions for release of respective stages of 

payment schedule. 

 

34.0   TERMS OF PAYMENT: 

 

A.   INCEPTION COST: 

 

(I) Stage-I: INCEPTION COST (5%) OF THE CONTRACT PRICE: 
 

In the first tranche, Inception cost of five percent (5%) of the contract price including CGST 

plus OGST, or IGST, as the case may be, shall be made subject to the following: 

 

i. Submission of “Tax Invoice”, in terms of the CGST and OGST Rules, as applicable 

under GST law in triplicate for claiming such inception cost. 

ii. Acknowledgement of the Letter of Award by the Contractor. 

iii. Submission and approval of Contract Performance Bank Guarantee 
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iv. Signing of the Contract Agreement. 

v. Submission and Approval of Works Completion Schedule defining the Key Mile 

stones of project activities.  

vi. Evidence of establishment of Project Office for the concerned Package/works. 

vii. Submission and Acceptance of unconditional & irrevocable Bank Guarantee issued 

in favour of Odisha Power Transmission Corporation Ltd., for the equivalent amount 

of inception cost (5% of the contract price including CGST plus OGST, or IGST, as 

the case may be) in accordance with the Bank Guarantee Proforma attached. The said 

Bank Guarantee shall be initially valid for 30 days over and above the schedule date 

of contract completion period of work. If the contract period gets extended, the Bank 

Guarantee shall also be extended accordingly.  

viii. Besides above, any other documents as required by the Engineer-In-Charge.  

 

(II) Stage-II: INCEPTION COST (5%) OF THE REVISED CONTRACT PRICE: 
 

In the second tranche, Inception cost of five percent (5%) of the revised contract price 

including CGST plus OGST, or IGST after adjustment, if any, towards 1
st
 Inception cost as 

mentioned in clause(I) above, as the case may be, shall be made subject to the following: 

i. Submission of “Tax Invoice”, in terms of the CGST and OGST Rules, as applicable 

under GST law in triplicate for claiming such inception cost. 

ii. Submission of Joint Survey Report. 

iii. Approval of first revised BOQ based on the joint survey report & Price Schedule. 

iv. On submission of approved construction drawing.  

v. Submission and Acceptance of unconditional & irrevocable Bank Guarantee issued 

in favour of “Odisha Power Transmission Corporation Ltd”., for the equivalent 

amount of inception cost (5% of the revised contract price including CGST plus 

OGST, or IGST, as the case may be) in accordance with the Bank Guarantee 

Proforma attached. The said Bank Guarantee shall be initially valid for 30 days over 

and above the schedule date of contract completion period of work. If the contract 

period gets extended, the Bank Guarantee shall also be extended accordingly.  

vi. Besides above, any other documents as required by the Engineer-In-Charge.  

 

Note:  In case, the contract price gets revised due to revision in the BOQ based on the survey, 

the resultant change in the first tranche of Inception cost payment of 5% of the contract 

price shall be adjusted in the second tranche of 5% Inception cost payment. All 

subsequent payments shall be based on revised contract price arising out of revision of 

BoQ based on the survey. 

 

B:   FOR SUPPLY COMPONENT: 

 

 (I) PROGRESSIVE PAYMENT (60%): 

 

In the third tranche, on supply of Materials/ Equipment (including spares) Contractors shall 

raise Tax Invoice for the 60% of the Basic price(taxable value) of Supplies  along with 

CGST plus OGST or IGST as the case may be on 60% of the Basic Price(taxable value) of 

Supplies. OPTCL shall release progressive payment accordingly, subject to the following; 
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i. On completion of supply, receipt, verification & acceptance of the materials/ 

equipment at Project Site / Contractor‟s Project Stores/OPTCL‟s designated Stores or 

such destination specified in dispatch instruction by the Authorized Officer of 

OPTCL/Agency engaged for the said purpose. 

ii. Evidence of dispatch (Tax Invoice of the Vendor) , R/R or L/R, Challan & packing 

list identifying contents of each shipment, Copy of Contractor‟s e-way bills. 

iii. Contractor‟s detailed Tax Invoice for the 60% of the Basic price(taxable value) of 

Supplies  along with CGST plus OGST or IGST on 60% of the Basic Price(taxable 

value) of Supplies as per the GST guideline.   

iv. Storage-Cum-Erection Insurance Policy / Certificate endorsing OPTCL as principal 

insured. 

v. Contractor‟s Guarantee Certificate of Quality covering the entire Guarantee period. 

vi. Material Dispatch Clearance Certificate (MDCC) issued by OPTCL. 

vii. Physical Verification and Acceptance of Equipment/Materials (MVAC).  

viii. Certification of Embossing/Punching/Casting/Painting by the verifying & accepting 

Authority as per the relevant clause. 

ix. Approved Inspection certificate. 

x. Approved Type Test Report(s). 

xi. Submission of Indemnity Bond equivalent to the total cost of the 

Materials/Equipment supplied. 

xii. Besides above, any other documents as required by the Engineer-In-Charge.  

 

(II)  PROGRESSIVE PAYMENT (20%): 

 

In the fourth tranche, Contractors shall raise Tax Invoice for the 20% of the Basic price 

(taxable value) of Supplies (including Spares) along with CGST plus OGST or IGST as the 

case may be, on 20% of the Basic Price(taxable value) of Supplies against erection, 

Installation and commissioning of such materials and Equipment supplied. OPTCL shall 

release progressive payment accordingly, subject to the following; 

 

i. Tax Invoice (20% of the Basic price(taxable value) of Supplies  along with CGST plus 

OGST, or IGST, as the case may be, on 20% of the Basic Price(taxable value) of 

Supplies) in triplicate duly certified by the Engineering-In Charge. 

ii. Copy of the Tax Invoice earlier submitted at the time of releasing 60% progressive 

payment. 

iii. Copy of Joint Measurement Certificate (JMC) for the Erection, Installation and 

Commissioning of such supplied Equipment/Materials. 

iv. Submission and acceptance of Material Utilization Statement. 

v. Besides above, any other documents as required by the Engineer-In-Charge.  

 

(III) FINAL PAYMENT (10%): 

 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 62 of 142 
 

In the fifth tranche, Contractors shall raise Tax Invoice for the final 10% of the Basic price 

(taxable value) of Supplies (including Spares) along with CGST plus OGST, or IGST, as 

the case may be, on 10% of the Basic Price (taxable value) of Supplies after successful 

Commissioning and takeover of the entire works under the contract. OPTCL shall release 

final payment towards supply subject to the following; 

 

i. Submission of Final Tax Invoice (10% of the Basic price(taxable value) of Supplies  

along with CGST plus OGST, or IGST, as the case may be, on 10% of the Basic 

Price(taxable value) of Supplies) in triplicate duly certified by the Engineering-In 

Charge towards final BOQ of the Price Schedule. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement for the entire 

works under the contract based on the MVAC vis-à-vis JMC. 

v. Adjustment of excess payment made, if any, arising out of the final material 

reconciliation statement. 

vi. Submission and approval of amended Contract Performance Bank Guarantee for the 

extended work completion period, if any. 

vii. Submission and approval of additional Contract Performance Bank Guarantee for the 

Major Equipment (Power Transformers, Switch Gears, S/S Automation Equipment 

and Cables). 

viii. Evidence of Return of dis-mantled items, if any, to OPTCL.  

ix. Evidence of Return of Unused OSM items, if any, to OPTCL. 

x. Work Completion Certificate for each completed work duly certified by the Engineer-

In-Charge. 

xi.  Signing of Handing over and Taking Over Certificate. 

xii. Besides above, any other documents as required by the Engineer-In-Charge.  

 

Note: 1. In case spare materials/equipment has been supplied separately after supply of main 

materials/equipment, payment towards such spares shall be released for 80% of the 

cost of the spares with CGST plus OGST, or IGST, as the case may be and balance 

10% shall be released at the time of final 10% payment. 

2.  Payment towards price variation, if any, shall be released along with the final payment 

as per the IEEMA formula.  

 

 

 C: FOR ERECTION COMPONENT (Including Civil Works): 
 

(I) PROGRESSIVE PAYMENT (80%) FOR ERECTION, INSTALLATION AND 

COMMISSIONING PART:  

 

On successful Erection and Installation of the works (including Civil Works), Contractors 

shall raise Tax Invoice on the 80% of the Basic price(taxable value) of Erection portion 

along with 80% of the CGST plus OGST, or IGST on the Basic Price (taxable value) of 

Erection portion, as the case may be thereon. 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 63 of 142 
 

 

OPTCL shall release progressive payment accordingly. subject to the following; 

 

i. Tax Invoice on the 80% of the Basic price(Taxable value) of Erection portion along 

with 80% of the CGST plus OGST, or IGST on the Basic Price (taxable value) of 

Erection portion  as per GST Rules in Triplicate duly certified by the Engineer-In-

Charge. 

ii. Monthly Material Utilisation Certificate duly certified by the Engineer-In-Charge. 

iii. Joint Measurement certificate (JMC) jointly signed by the Engineer-In-Charge and the 

Contractor. 

iv. Return of dismantled materials, if any, duly acknowledged / certified by the concerned 

Engineer-In-Charge. 

v. Acceptance of Contract Performance Bank Guarantee. 

vi. Copies of all statutory documents such as Project License, Valid Labour License, GST 

Registration certificate and Storage-Cum-Erection Insurance Certificate shall be 

furnished against the first running bill. 

vii. For Civil Works erection component, contractor shall submit copies of Pour Card, 

Cube Test report and MB Books along with the documents mentioned above.   

viii. Besides above, any other documents as required by the Engineer-In-Charge.  

                                               

(II) FINAL PAYMENT (10%) FOR ERECTION, INSTALLATION  AND 

COMMISSIONING PART (Including Civil Works):  

 

Contractors shall raise Final Tax Invoice on the 10% of the Basic price(taxable value) of 

Erection portion along with 10% of the CGST plus OGST, or IGST on the Basic Price 

(taxable value) of Erection portion, after successful Erection, Installation and 

Commissioning of the entire works as per the contract.  OPTCL shall release final payment 

towards erection subject to the following;   

i. On Submission of Final Tax Invoice on the 10% of the Basic price(taxable value) 

of Erection portion along with 10% of the CGST plus OGST, or IGST on the Basic 

Price (taxable value) of Erection portion certified by the Engineer-In-Charge. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement for the entire 

works under the contract based on the MVAC vis-à-vis JMC. 

v. Adjustment of excess payment made, if any, arising out of the final material 

reconciliation statement. 

vi. Submission and approval of amended Performance Bank Guarantee for the 

extended work completion period, if any. 

vii. Evidence of Return dis-mantled items, if any, to OPTCL.  

viii. Evidence of Return of Unused OSM items, if any, to OPTCL. 

ix. Work Completion Certificate for each completed work duly certified by the 

Engineer-In-Charge. 
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x. Signing of Handing over and Taking Over Certificate. 

xi. Besides above, any other documents as required by the Engineer-In-Charge.  

 

D: PAYMENT TOWARDS CHANGE IN RATES OF GST:  

 

1. Any statutory variations in GST rates during the contract period, if any, shall be to 

OPTCL‟s account. 

2. Any statutory variations in GST rates beyond the contract period shall be to the 

Contractor‟s account, if the reason of delay is not attributable to Contractor. 

3. In case of any subsequent change in the nature of supply, whether a “works contract” or 

a “composite supply other than works contract”, impact of differential GST would be on 

contractor‟s account. 

 

E: STATUTORY LIABILITY:  

 

Income Tax, Surcharge on Income Tax and other statutory payments and any other taxes 

for which the contractor is liable shall be payable by the contractor himself and he shall 

keep OPTCL indemnified for all times in the event OPTCL is made to discharge any tax 

liability on this account. 

 

F: TAX DEDUCTED AT SOURCE: 

 

 The statutory deduction of taxes and duties at source as applicable, related to these works, 

shall be made by OPTCL from the Contractor‟s bills for which the contractor cannot claim 

any reimbursement. TDS so deducted shall be deposited with the relevant tax Authorities 

& TDS certificates shall be issued by OPTCL. 

 

G: PRICE VARIATION:  
 

In case price variation is applicable under clause 15.4 of ITB, the same shall be paid to 

contractor for the specified major items as mentioned under clause-15.4 of ITB as per 

formula specified by IEEMA along  with documentary evidence for different indices 

applicable for Price Adjustment. 

 

35.0  DEDUCTIONS FROM CONTRACT PRICE: 

 

i. All costs, damages or expenses which OPTCL might have paid, for which Contractor is 

liable under the Contract, will be recovered from the Contractor. 

ii. All other deductions as applicable under the contract shall also be recovered from the 

contractor‟s invoice. 

D. MATERIALS/EQUIPMENT HANDLING & STORAGE: 

36.0 MATERIALS/EQUIPMENT HANDLING AND STORAGE: 

 

36.1    All the equipment arriving at Site shall be promptly received, unloaded, transported and 

stored in the storage spaces by the Contractor. Indoor Equipment(s) such as Relay and 

Panels are to be stored inside the Store House. 
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36.2  Contractor shall be responsible for examining all the shipment and notify the              

Engineer-In-Charge immediately of any damages, storage, discrepancy etc, for the 

purpose of  Engineer-In-Charge‟s information only. The Contractor shall submit to the 

Engineer-In-Charge every week a report detailing all the receipts during the week. 

However, the Contractor shall be solely responsible for any shortages or damages in 

transit, handling and/ or in storage and erection of the equipment at Site. Any demurrage, 

wharfage and other such charges claimed by the transporters, railways etc, shall be to the 

account of the Contractor. 

 

36.3      The Contractor shall maintain an accurate and exhaustive record-detailing out the list of 

all equipment received by him for the purpose of erection and keep such record open for 

the inspection of the Engineer in-charge. 

 

36.4    All equipment shall be handled very carefully to prevent any damage or loss. No bare 

wire ropes, slings, etc. shall be used for unloading and/or handling of the equipment 

without the specific written permission of the Engineer-In-Charge. The equipment stored 

shall be properly protected to prevent damage either to the equipment or to the floor 

where they are stored. The equipment from the store shall be moved to the actual location 

at the appropriate time so as   to avoid damage of such equipment at Site. 

 

36.5    All electrical panels, control gears, motors and such other devices shall be properly dried by 

heating before they are installed and energized. Motor bearings, slip ring, commutators and 

other exposed parts shall be protected against moisture ingress and corrosion during 

storage and periodically inspected. 

 

36.6   All the electrical equipment such as motors, generators, etc. shall be tested for insulation 

resistance at least once in three months from the date of receipt till the date of 

commissioning and a record of such measured insulation values shall be maintained by the 

Contractor. Such records shall be opened for inspection by the Engineer-In-Charge. 

 

36.7    The Contractor shall ensure that all the packing materials and protection devices, used for 

various equipment during transit and storage, are removed before the equipment are 

installed. 

36.8    The consumable and other supplies likely to deteriorate due to storage must be thoroughly 

protected and stored in a suitable manner to prevent damage or deterioration in quality 

during storage. 

 

36.9    All the materials stored in the open or dusty location must be covered with suitable weather 

proof and flame proof covering material wherever applicable. 

 

36.10   If the materials belonging to the Contractor are stored in areas other than those earmarked 

for him, the Engineer-In-Charge will have the right to get it moved to the area earmarked 

for the Contractor at the Contractor‟s cost. 

 

36.11  The Contractor shall be responsible for making suitable indoor storage facilities to store all 

 equipment, which require indoor storage. Normally all the electrical equipment such as 

motors, control gears, generators, exciters and consumables like electrodes, lubricants etc 

shall be stored in the closed storage space. 
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i. The contractor shall construct suitable godown at the work site for storing the 

materials/equipment safely against damage by rain, dampness, fire, theft etc. He shall 

also employ necessary watch and ward establishment for the purpose. 

 

ii. It shall be duty of the contractor to inspect the material handed over to him at the time 

of taking delivery and satisfy himself that they are in good condition. It shall be the 

responsibility of the contractor to keep them in good condition and if the materials are 

damaged or lost, at any time, they shall be repaired and/or replaced by him at his own 

cost, according to the directions of the Engineer-in Charge. 

 

iii. The OPTCL shall not be liable for delay in supply or non-supply of any materials, 

which OPTCL has undertaken to supply where such failure or delay is due to natural 

calamities, act of enemies, transport and procurement difficulties and any 

circumstance  beyond the control of OPTCL. In no case, the contractor shall be 

entitled to claim any compensation  or loss suffered by him on this account. 

 

iv. It shall be responsibility of the contractor to arrange in time all materials required for 

the works other than those to be supplied by OPTCL. If, however, in the opinion of the 

Engineer-in-Charge the execution of the work is likely to be delayed due to the 

contractor‟s inability to make arrangements for supply of materials, the Engineer-in 

Charge shall have the right, at his own discretion, to arrange such materials. The 

contractor shall bear the cost of such purchase/supply of materials. This, however, 

does not in any way absolve the contractor from his contractual obligation. 

 

v. Materials supplied shall not be utilized for any other purpose(s) other than the purpose 

for which it has been supplied. The contractor shall be required to execute an 

indemnity bond in the prescribed form, for safe custody and accounting of all 

materials as if the same are issued by OPTCL. 

 

vi. A daily account of the materials shall be maintained by the contractor indicating the 

daily receipt, consumption and balance in hand. This account shall be maintained in a 

manner prescribed by the Engineer-in-Charge along with all connected Papers viz. 

requisition, issues etc. and shall be always available for inspection in the contractor‟s 

office at site. The contractor is required to submit fortnightly receipt, consumption and 

balance Materials report to Engineer-In-Charge. 

 

vii. The contractor should see that only the required quantities of materials are got issued. 

The contractor shall not be entitled to cartage and incidental charges for returning the 

surplus materials, if any, to the stores from where they were issued to the place as 

directed by the Engineer-in-Charge. 

 

viii. Materials supplied by OPTCL, if any, shall not be utilized for any other purpose(s) 

than issued for. 

 

 

37.0 INDEMNITY BOND: 

 

37.1  For the materials/equipment to be provided by the Contractor and/or  for OPTCL supplied 

items (OSM), if any, even though it is a works contract, it will be the responsibility of the 

Contractor to take delivery, unload and store the materials/equipment  at site and execute 
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an indemnity bond in favour of OPTCL against loss, damage and risks involved for the full 

value of the Materials/Equipment.  

37.2 In this respect, the contractor is liable to furnish indemnity bond as per the attached format, 

duly indemnifying the OPTCL for the Materials/Equipment Supplied and under the safe 

custody of the Contractor after supply of such Materials/Equipment for Erection, 

Installation, Commissioning & Services and to utilize the same exclusively for the purpose 

of the said Contract.  

37.3 This indemnity bond shall be furnished by the Contractor before commencement of the 

supplies and shall be valid till the scheduled date (including any extension thereof) of 

testing, commissioning and handing  over the equipment and line to OPTCL. 

 

38.0     STORAGE-CUM-ERECTION INSURANCE: 

  

38.1 All the equipment and materials including spares being supplied by the Contractor shall be 

kept completely insured (110% value of the Contract Price) by the Contractor at his cost 

from time of dispatch from the Contractor‟s works / Vender‟s works, up to the completion 

of erection, testing & commissioning and taking over of the entire works in accordance 

with the Contract. The insurance certificate shall contain OPTCL as the principal insured, 

Name of the Package, Sites and LOA reference. 

 

38.2 Further all equipment and materials being supplied by OPTCL, if any,   free of cost for the 

erection (as per Technical Specification) shall be kept insured by the Contractor against any 

loss, damage, theft, pilferage or fire from the point of unloading up to the time of taking 

over by OPTCL, including handling, transportation, storage, erection, testing and 

commissioning etc. The premium paid to the Insurance company by the Contractor for such 

insurance shall be reimbursed by OPTCL to the Contractor. The Contractor shall obtain 

competitive quotation for such insurance and shall take prior approval form OPTCL before 

taking the insurance. The insurable value of the equipment being supplied by OPTCL shall 

be intimated to the Contractor for arranging the insurance. 

 

38.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the 

insurance company in case of any damage, loss, theft, pilferage or fire during execution of 

Contract and OPTCL shall be kept informed about it. The Contractor shall replace the 

lost/damaged materials promptly irrespective of the under/full/non-settlement of the claims 

by the underwriters and ensure that the work progress is as per agreed schedules. The 

losses, if any in such replacement will have to be borne by the Contractor. 

39.0     CONTRACTOR‟s STORES , WORKSHOP & CONSTRUCTION EQUIPMENTS:  

39.1 The Contractor shall make his own arrangements for land for Stores and Workshops as 

required for storage of materials supplied and brought to site under the Contract at his own 

cost. 

39.2 The Contractor shall bring to Site all Construction equipment, tools and tackles for the 

purpose of the works. All such equipment used for the purpose of the works, shall not on 

any account be removed or taken away by the Contractor without the written permission of 

the Engineer-In-Charge. The Contractor shall nevertheless be solely liable and responsible 

for any loss or destruction thereof and damage thereto. 

39.3 After the completion of the Works, the Contractor shall remove all Construction 

equipment, tools and tackles etc. from the Site under the direction of the Engineer-In-

Charge. If the Contractor fails to remove such materials, within fifteen (15) days of issue of 

a notice by the Engineer-In-Charge to do so   then the Engineer-In-Charge shall have the 
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liberty to dispose-off such materials and credit the proceeds thereof to the account of the 

Contractor after deducting the cost of disposal and demurrage etc. 

 

40.0    SURPLUS  MATERIALS/EQUIPMENT (Excluding OSM):  

 

40.1 Bidder shall plan & execute the contract in a manner such that no surplus 

materials/Equipment is accumulated after completion of the contract.  

 

40.2 Surplus Materials/Equipment including construction surplus of the civil works arising out 

of the contract, if any, the same shall be taken back by the contractor without any cost to    

OPTCL. 

 

40.3 In case OPTCL has already paid towards such surplus Materials/Equipment, equivalent 

paid amount shall be recovered from the Invoices of the Contractors or from the 

Performance Bank guarantee. 

 

40.4 However if the Surplus has arisen due to change in scope and within the BoQ finalise after 

survey, the Contractor shall return surplus materials/ equipment to the OPTCL, which shall 

be decided mutually on case to case basis. 

 

 

41.0    CONDITIONS FOR ISSUE OF OSM ITEM, IF ANY: 

 

41.1 Materials specified to be issued by OPTCL will be supplied to the contractor by OPTCL 

from his stores. It shall be the responsibility of the contractor to take delivery of the 

materials and arrange for its loading, transport and unloading at the site of work at his own 

cost. The materials shall be issued between the working hours and as per the rules of 

OPTCL framed from time to time. 

 

41.2  The contractor shall bear all incidental charges for the loading from Employer‟s Stores, 

Transportation, un-loading at Contractor Project Site, storage and safe custody of materials 

at site. 

 

41.3 Materials/Equipment specified to be issued by OPTCL shall be issued in standard sizes as 

obtained from the manufacture. 

 

41.4 The contractor shall construct suitable godowns at the site of work for storing the materials 

safe against damage by rain, dampness, fire, theft etc. He shall also employ necessary 

watch and ward establishment for the purpose. 

 

41.5 It shall be duty of the contractor to inspect the material supplied to his at the time of taking 

delivery and satisfy himself that they are in good condition. After the materials have been 

delivered by OPTCL, it shall be the responsibility of the contractor to keep them in good 

condition and if the materials are damaged or lost, at any time, they shall be repaired and / 

or replaced by him at his own cost, according to the directions of the Engineer-in Charge. 

 

41.6 The OPTCL shall not be liable for delay in supply or non-supply of any materials, which 

OPTCL has undertaken to supply where such failure or delay is due to natural calamities, 

act of enemies, transport and procurement difficulties and any circumstance beyond the 

control of OPTCL. In no case, the contractor shall be entitled to claim any compensation or 

loss suffered by him on this account. 
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41.7 It shall be responsibility of the contractor to arrange in time all materials required for the 

works other than those to be supplied by OPTCL. If, however, in the opinion of the 

Engineer-in-Charge the execution of the work is likely to be delayed due to the 

contractor‟s inability to make arrangements for supply of materials which normally he has 

to arrange for the Engineer-in Charge shall have the right, at his own discretion, to issue 

such materials. If available with OPTCL or procure the materials from the market or 

elsewhere and the contractor will be bound to take such materials at the rates decided by 

the Engineer-in-Charge. This, however, does not in any way absolve the contractor from 

responsibility of making arrangements for the supply of such materials in part or in full, 

should such a situation occur, not shall this, constitute a reason for the delay in the 

execution. 

 

41.8 None of the materials supplied to the contractor will be utilized by the contractor for 

manufacturing item, which can be obtained from standard manufacturer in finished form. 

The contractor shall, if desired by the Engineer-in-Charge be required to execute an 

indemnity bond in the prescribed form, for safe custody and accounting of all materials 

issued by OPTCL. 

 

41.9 The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a statement 

showing his requirements of the quantities of the materials to be supplied by OPTCL and 

the time when the same will be required by him for the works, so as to enable the 

Engineer-in-Charge to make necessary arrangement for procurement and supply of the 

material. 

 

41.10 A daily account of the materials issued by OPTCL shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This account shall be 

maintained in a manner prescribed by the Engineer-in-Charge along with all connected. 

 

41.11 Papers viz. requisition, issues etc. and shall be always available for inspection in the 

contractor‟s office at site. 

 

41.12 The contractor should see that only the required quantities f materials are got issued. The 

contractor shall not be entitled to cartage and incidental charges for returning the surplus 

materials, if any, to the stores from where they were issued the place as directed by the 

Engineer-in-Charge. 

 

41.13 Materials supplied by OPTCL shall not be utilized for any other purpose (s) than issued 

for. 

 

42.0  RECONCILIATION OF MATERIALS/EQUIPMENT: 

42.1  The Contractor shall prepare and submit every month, a material reconciliation statement 

to OPTCL.  

42.2 The Contractor shall also prepare and submit a detailed account of OPTCL Issue materials, 

if any, received and utilized by him for reconciliation purpose to OPTCL every month. 

43.0    DEMURRAGE, WHARFAGE ETC.: 
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All demurrage, wharfage and other expenses incurred due to delayed clearance of the 

material or any other reason shall be to the account of the Contractor. 

44.0 SPARES (including Mandatory Spares): 

44.1  All the spares for the equipment under the contract will strictly conform to the 

specification and documents and will be identical to the corresponding main equipment / 

components supplied under the contract and shall be fully interchangeable. 

44.2     All the mandatory spares covered under the contract shall be supplied along with the main 

equipment and the delivery would be completed by the respective dates for the various 

categories of equipment as per the agreed Work Completion Schedule. 

44.3     The quality plan and the inspection requirement finalized for the main equipment will also 

be applicable for the corresponding spares. 

44.4   The contractor will provide OPTCL with the manufacturing drawings, catalogues, 

assembly drawings and any other document required by OPTCL so as to enable OPTCL to 

identify the recommended spares. Such details will be furnished to OPTCL as soon as they 

are prepared but in any case not later than six months prior to commencement of 

manufacture of the corresponding main equipment. 

44.5 The contractor will provide OPTCL with all the addresses and particulars of his Vendors 

while placing the order on vendors for items / components /equipment covered under the 

contract and will further ensure with his vendors that OPTCL, if so desires, will have the 

right to place order(s) for spares directly on them on mutually agreed terms based on offers 

of such vendors. 

44.6 Warranty for spares: 

The contractor shall warrant that all spares supplied will be new and in accordance with 

contract documents and will be free from defects in design, materials and workmanship 

and shall  guarantee for 24 months from the scheduled date of commercial operation of the 

last unit of main equipment under the contract. In case of any failure in the original 

component / equipment due to faulty designs, materials and workmanship, the 

corresponding spare parts, if any, supplied will be replaced without any extra cost to 

OPTCL unless a joint examination and analysis by OPTCL and the contractor of such 

spare parts prove that the defect found in the original part that failed, can safely be 

assumed not to be present in spare parts. Such replaced spare parts will have the same 

warranty as applicable to the replacement made for the defective original part/ component 

provided that such replacement for the original equipment and the spare replaced are again 

manufactured together. The discarded spare parts will become the property of the 

contractor as soon as they have been replaced by the contractor. 

44.7 The contractor shall guarantee the availability of spares to OPTCL for the full life of the 

equipment covered under the contract. 

44.8 Further in case of discontinuance of supply of spares by the contractor or his Vendors, the 

Contractor will provide OPTCL with full information for replacement of such spares with 

other. 

44.9 In case of emergency requirements of extra spares, the contractor would make every effort 

to expedite the manufacture and delivery of such spares on the basis of mutually agreed 

time schedule. 

44.10 In case the contractor fails to supply the spares in accordance with the terms stipulated 

above, OPTCL shall be entitled to purchase the same from alternate sources at the risk and 
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the cost of the contractor and recover form the contractor, the excess amount paid by 

OPTCL over the rated worked out on the above basis. In the event of such risk purchase by 

OPTCL, the purchases will be as per the works and procurement policy of OPTCL 

prevalent at the time of such purchases and OPTCL at his option may include a 

representative of the contractor in finalizing the purchases. 

 

44.11 It is expressly understood that the final settlement between the parties in terms of the 

relevant clauses of the Bidding Documents shall not relieve the contractor of any of his 

obligations under the provision of availability of spares unless otherwise discharged in 

writing by OPTCL. 

 

 

45.0 WORK COMPLETION SCHEDULE: 

 

45.1 The Bidder shall include in his proposal of program for supplying and erecting the 

Materials/equipment and associates Civil Works covered under the package/Works in the 

form of Work Completion Schedule (Bar Chart / PERT) identifying key activities of total 

work, such as Supply of Materials/Equipment, erection, Installation, Testing & 

Commissioning of all Materials/Equipment and associated Civil works under the 

Package/works within the contract completion period.  The work completion schedule shall 

be reckoned from the date of issue of Letter of Award.  
 

45.2 The Contractor shall submit Work Completion Schedule conforming to the 

delivery/erection dates for review and approval of OPTCL. 

 

45.3 The approved Work Completion Schedule submitted by the contractor shall form part of 

the contract agreement. 

 

45.4 Subsequent to approval of revised BOQ based on the joint survey report & consequent 

Price Schedule, the LOA shall be amended including works completion schedule which 

shall be used for applying price reduction schedule.  

 

45.5 The work completion schedule shall be revised if the reason of delay in completion of 

works is not attributable to the Contractor. 

 

45.6  The zero date of the work completion schedule shall be considered the date of approval of 

the joint survey report & consequent Price Schedule of the LOA. 

  

45.7 OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the purpose of 

monitoring the works within the schedule completion period of the key mile stone 

activities at the singing of the contract agreement. 

  

46.0 UTILISATION OF ASH AND ASH PRODUCTS: 

 

As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest 

 (MOEF), if the working site is within 100 km radius of a coal based thermal power plant, 

 bidder is required to use ash and ash products for construction of all site office, store 

 shed, labour huts etc. upon award, and a compliance report with every bill is to be 

 submitted. 

 

47.0 ACCESS TO SITE AND WORKS ON SITE: 
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47.1   The possession of the Site shall be handed over to the Contractor by OPTCL in reasonable 

time. 

47.2    The OPTCL shall have the necessary foundations to be provided by him ready, as per the  

agreed schedule for the execution of the individual phases of works. 

47.3     The works so far as it is carried out on OPTCL‟s premises, shall be carried out at such time 

as OPTCL may approve and OPTCL shall give the Contractor reasonable              facilities 

for carrying out the works. 

47.4    In the execution of the works, no person other than the Contractor or his duly appointed              

representative, Sub-Contractor and workmen, shall be allowed to do work on the Site,              

except by the special permission, in writing of the Engineer or his representative. 

 

48.0     FACILITIES TO BE PROVIDED BY THE OPTCL: 

 

48.1     Site for erection and commissioning works:  

 The OPTCL shall make arrangement to provide Land (Site) for the erection and 

commissioning of the works. Any construction of temporary roads, offices, work- shop, etc 

shall be done by the Contractor at his own cost. 

 

 48.2   Electricity Power supply: 

Contractor shall arrange power supply themselves at their own cost.  However, OPTCL , if 

required, will facilitate the supply of power from the respective DISCOMs at the cost of 

the Contractor.  

48.3     Water Supply:  

Supply of water shall be arranged by the contractor at their own cost.  

 

48.4  The responsibilities of acquiring Right of Way (ROW) lies with contractor at his risk and 

cost. However, OPTCL will make all endeavor to facilitate process of securing the  ROW. 

Any statutory fees for getting clearance from Railway, NHAI, Forest, Water and other 

Statutory/Govt. body shall be reimbursed by OPTCL. 

 

49.0      LINES AND GRADES: 

 All the works shall be performed to the lines, grades and elevations indicated on the 

drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 

horizontal   and vertical control points will be established and marked by the Engineer-In-

Charge at site at suitable   points. These points shall be used as datum for the works under 

the Contract. The Contractor    shall inform the Engineer-In-Charge well in advance of the 

times and places at which he wishes to do work in the area allotted to him so that suitable 

datum points may be established and checked by the Engineer-In-Charge to enable the 

Contractor to proceed with his works. Any work done with out being properly located may 

be removed and/or dismantled by the Engineer-In-charge at Contractor‟s expense. 

 

50.0    CONSTRUCTION MANAGEMENT: 

 

50.1    The field activities of the Contractors working at Site, will be coordinated by the Engineer-

In-Charge  and the Engineer-In-Charge‟s decision shall be final in resolving  disputes or 

conflicts between the  Contractor and other Contractors and the tradesmen of OPTCL 

regarding scheduling  and coordination of work. Such decision by the Engineer-In-Charge 

shall not be a cause for extra compensation or extension of time for the Contractor. 
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50.2   The Engineer-In-Charge shall hold weekly meetings of all the Contractors working at Site, 

at a time and place to be designated by the Engineer-In-Charge. The Contractor shall 

attend such meetings and take notes of discussions during the meeting and the decision of 

the Engineer-In-Charge and shall strictly adhere to those decisions in performing his 

works. In addition to the above weekly meeting, the Engineer-In-Charge may call for other 

meetings either with individual Contractors or with selected  number of Contractors and in 

such a case the Contractors if called, will also attend such  meetings. 

 

 50.3 Time is the essence of the Contract and the Contractor shall be responsible for performance 

of his works in accordance with the specified construction schedule. If at any time, the  

Contractor is falling behind the schedule, he shall take necessary action to make good for 

such delays by increasing his work force or by working overtime or otherwise accelerate 

the progress of the work to comply with the schedule and shall communicate such actions 

in writing to the Engineer-In-Charge, satisfying that his action will compensate for the 

delay. The Contractor shall not be allowed any extra compensation for such action. 

 

50.4   The Engineer-In-Charge shall, however, not be responsible for provision of additional 

labour and/or  materials or supply or any other services to the Contractor except for the 

coordination work   between various Contractors as set out earlier. 

 

51.0     FIELD OFFICE RECORDS: 

 

51.1 The Contractor shall maintain at his Site office up to date copies of all drawings, 

specifications and other Contract Documents and any other supplementary data complete 

with all the latest revisions thereto. The Contractor shall also maintain in addition the 

continuous record of all changes to the above Contract Documents, drawings, 

specifications, and supplementary    data, etc. effected at the field and on completion of his 

total assignment under the Contract shall incorporate all such changes on the drawings and 

other Engineering data to indicate as installed conditions of the equipment supplied and 

erected under the Contract. Such drawings and Engineering data shall be submitted to the 

Engineer-In-Charge in required number of copies. 

 

51.2 Besides contractor shall also maintain stock records, MB Books, copies of MVACs, copies 

of JMCs, Test Reports and all other relevant documents as required under the contract for 

verification of OPTCL. 

              

52.0    CODE REQUIREMENTS: 

 

52.1  The erection requirements and procedures to be followed during the installation of the 

equipment shall be in accordance with the relevant Codes and accepted good engineering 

practice, the Engineer‟s drawings and other applicable Indian recognized codes and laws 

and regulation of the Government of India. 

 

(E) CONTRACTOR‟S OBLIGATION: 

 
53.0 FIRST AID:  

 

53.1 To deal with emergency /accidental eventualities at works site, the Contractor shall make 

all such arrangements necessary, such as services of an ambulance etc. for transportation 

to hospital at his own cost. 
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54.0    PROTECTION OF MONUMENTS AND REFERENCE POINTS: 

 

54.1 The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which 

he may come across during the course of performance of his Works either during 

excavation or elsewhere, are properly protected and handed over to the Engineer-In-

Charge. Similarly the Contractor shall ensure that the bench marks, reference points, etc, 

which are marked either with the help of Engineer-In-Charge or by the Engineer-In-Charge 

shall not be disturbed in any way during the performance of his Works. If any work is to be 

performed which disturbs such reference the same shall be done only after these are 

transferred to other suitable locations under the direction of the Engineer-In-Charge. The 

Contractor shall provide all necessary materials and assistance for such relocation of 

reference points etc. 

 

55.0  WORK & SAFETY REGULATIONS: 

 

55.1  The Contractor shall ensure proper safety of all the workmen, materials, plant and 

equipment belonging to him or to OPTCL or to others, working at the Site. The Contractor 

shall also be responsible for provision of all safety notices and safety equipment required 

both by the relevant legislation and the Engineer-In-Charge, as he may deem necessary. 

 

55.2   The Contractor will notify well in advance to the Engineer-In-Charge of his intention to 

bring to the Site any container filled with liquid or gaseous fuel or explosive or petroleum 

substance or such chemicals which may involve hazards. The Engineer-In-Charge shall 

have the right to prescribe the conditions, under which such container is to be stored, 

handled and used during the performance of the works and the Contractor shall strictly 

adhere to and comply with such instructions. The Engineer-In-Charge shall have the right 

at his sole discretion to inspect any such container or such construction plant/equipment for 

which material in the container is required to be used and if in his opinion, its use is not 

safe, he may forbid its use. No claim due to such prohibition shall be entertained by 

OPTCL and OPTCL shall not entertain any claim of the Contractor towards additional 

safety provisions/conditions to be provided for/constructed as per the Engineer-In-

Charge‟s instructions. Further, any such decision of the Engineer-In-Charge shall not, in 

any way, absolve the Contractor of his responsibilities and in case, use of such a container 

or entry thereof into the Site area is forbidden by the Engineer-In-Charge, the Contractor 

shall use alternative methods with the approval of the Engineer-In-Charge without any cost 

implication to OPTCL or extension of work schedule. 

 

55.3   Where it is necessary to provide and/or store petroleum products or petroleum mixtures              

and explosives, the Contractor shall be responsible for carrying-out such provision and/or 

storage in accordance with the rules and regulations laid down in Petroleum Act 1934, 

Explosives Act, 1948 and Petroleum and Carbide of Calcium Manual Construction of S/S 

and Transmission Line at various location in State of Odisha   published by the Chief 

Inspector of Explosives of India. All such storage shall have prior  approval of the 

Engineer-In-Charge. In case, any approvals are necessary from the Chief Inspector  

(Explosives) or any statutory authorities, the Contractor shall be responsible for obtaining  

the same. 

 

55.4  All equipment used in construction and erection by Contractor shall meet Indian/              

International Standards and where such standards do not exist, the Contractor shall  ensure 

these to be absolutely safe. All equipment shall be strictly operated and maintained by the 
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Contractor in accordance with manufacturer‟s Operation Manual and safety instructions 

and as per Guidelines/rules of OPTCL in this regard. 

 

55.5   Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be 

carried out in accordance with the relevant provisions of Factories Act 1948, Indian 

Electricity Act 1910 and associated Laws/Rules in force from time to time. A register of 

such examinations and tests shall be properly maintained by the Contractor and will be 

promptly produced as and when desired by the Engineer-In-Charge or by the person 

authorised by him. 

 

55.6 The Contractor shall be fully responsible for the safe storage of his and his Sub-

Contractor‟s radioactive sources in accordance with BARC/DAE Rules and other 

applicable provisions. All precautionary measures stipulated by BARC/DAE in connection 

with use, storage and  handling of such material will be taken by the Contractor. 

 

55.7  The Contractor shall provide suitable safety equipment of prescribed standard to all 

employees and workmen according to the need, as may be directed by the Engineer-In-

Charge who will also have right to examine these safety equipment to determine their 

suitability, reliability, acceptability and adaptability. 

 

55.8  Where explosives are to be used, the same shall be used under the direct control and              

supervision of an expert, experienced, qualified and competent person strictly in 

accordance with the Code of Practice/Rules framed under Indian Explosives Act pertaining 

to handling, storage and use of explosives. 

 

55.9    The Contractor shall provide safe working conditions to all workmen and employees at the 

Site including safe means of access, railings, stairs, ladders, scaffolding etc. The 

scaffolding shall be erected under the control and supervision of an experienced and 

competent person. For erection, good and standard quality of material only, shall be used 

by the Contractor. 

 

55.10 The Contractor shall not interfere or disturb electric fuses, wiring and other electrical 

equipment belonging to OPTCL or other Contractors under any circumstances, 

whatsoever, unless expressly permitted in writing by OPTCL to handle such fuses, wiring 

or electrical equipment 

 

55.11   Before the Contractor connects any electrical appliances to any plug or socket belonging to  

the other Contractor or OPTCL, he shall: 

 a)   Satisfy the Engineer-In-Charge that the appliance is in good working condition; 

b)  Inform the Engineer-In-Charge of the maximum current rating, voltage and phases of 

the appliances; 

 c)  Obtain permission of the Engineer-In-Charge detailing the sockets to which the 

appliances may be connected. 

 

55.12  The Engineer-In-Charge will not grant permission to connect until he is satisfied that; 

 a)    The appliance is in good condition and is fitted with suitable plug; 
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b)  The appliance is fitted with a suitable cable having two earth conductors, one                         

of which shall be an earthed metal sheath surrounding the cores. 

55.13 No electric cable in use by the Contractor/OPTCL will be disturbed without prior 

permission. No weight of any description will be imposed on any cable and no ladder or 

similar equipment will rest against or attached to it. 

 

55.14  No repair work shall be carried out on any live equipment. The equipment must be 

declared safe by the Engineer-In-Charge and a permit to work shall be issued by the 

Engineer-In-Charge before any repair work is carried out by the Contractor. While 

working on electric lines/equipment, whether live or dead, suitable type and sufficient 

quantity of tools will have to he provided by the Contractor to 

electricians/workmen/officers. 

 

55.15  The Contractors shall employ necessary number of qualified, full time 

electricians/electrical supervisors to maintain his temporary electrical installation. 

 

55.16  The Contractor employing more than 250 workmen whether temporary, casual, 

probationer, regular or permanent or on contract, shall employ at least one full time officer 

exclusively as safety officer to supervise safety aspects of the equipment and workmen, 

who will coordinate with the Project Safety Officer. In case of work being carried out 

through Sub-Contractors, the Sub-Contractor‟s workmen/employees will also be 

considered as the Contractor‟s employees/workmen for the above purpose. The name and 

address of such Safety Officers of the Contractor will be promptly informed in writing to 

Engineer-In-Charge with a copy to Safety Officer-In charge before he starts work or 

immediately after any change of the incumbent is made during currency of the Contract. 

 

55.17   In case any accident occurs during the construction/ erection or other associated activities 

undertaken by the Contractor thereby causing any minor or major or fatal injury to his 

employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to 

promptly inform the same to the Engineer-In-Charge in prescribed form and also to all the 

authorities envisaged under the applicable laws. 

 

55.18   The Engineer-In-Charge shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 

endanger the safety of the persons and/or property, and/or equipment. In such cases, the 

Contractor shall be informed in writing about the nature of hazards and possible 

injury/accident and he shall comply to remove shortcomings promptly. The Contractor 

after stopping the specific work  can, if felt necessary, appeal against the order of stoppage 

of work to the Engineer-In-Charge within 3 days of such stoppage of work and decision of 

the Engineer-In-Charge in this respect shall be conclusive and binding on the Contractor. 

 

55.19   The Contractor shall not be entitled for any damages/compensation for stoppage of work 

due to safety reasons as provided in the above clause and the period of such stoppage of              

work will not be taken as an extension of time for completion of work and will not be the              

ground for waiver of levy of price reduction schedule. 

 

55.20 It is mandatory for the Contractor to observe during the execution of the works, 

requirements of Safety Rules which would generally include but not limited to following: 

 Safety Rules 
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i. Each employee shall be provided with initial indoctrination regarding safety by the 

Contractor, so as to enable him to conduct his work in a safe manner. 

ii. No employee shall be given a new assignment of work unfamiliar to him without 

proper introduction as to the hazards incident thereto, both to himself and his fellow 

employees. 

iii. Under no circumstances shall an employee hurry or take unnecessary chance when 

working under hazardous conditions. 

iv. Employees must not leave naked fires unattended. Smoking shall not be permitted                     

around fire prone areas and adequate fire fighting equipment shall be provided at                     

crucial location. 

v. Employees under the influence of any intoxicating beverage, even to the slightest 

degree shall not be permitted to remain at work. 

vi. There shall be a suitable arrangement at every work site for rendering prompt and                     

sufficient first aid to the injured. 

vii. The staircases and passageways shall be adequately lit. 

viii. The employees when working around moving machinery, must not be permitted to 

wear loose garments. Safety shoes are recommended when working in shops or places 

where materials or tools are likely to fall. Only experienced workers shall be permitted 

to go behind guard rails or to clean around energized or moving equipment. 

ix. The employees must use the standard protection equipment intended for each job                   

each piece of equipment shall be inspected before and after it is used. 

x. Requirements of ventilation in underwater working to licensed and experienced divers, 

use of gum boots for working in slushy or in inundated conditions  are essential 

requirements to be fulfilled. 

xi. In case of rock excavation, blasting shall invariably be done through licensed blaster 

and other precautions during blasting and storage/transport of charge material shall be 

observed strictly. 

 

55.21 The Contractor shall follow and comply with OPTCL‟s Safety Rules, relevant provisions 

of applicable laws pertaining to the safety of workmen, employees, plant and equipment as 

may be prescribed from time to time without any demur, protest or contest or              

reservations. In case of any discrepancy between statutory requirement and OPTCL‟s         

Safety Rules referred above, the latter shall be binding on the Contractor unless the 

statutory  provisions are more stringent. 

 

55.22 If the Contractor fails in providing safe working environment as per OPTCL‟s Safety              

Rules or continues the work even after being instructed to stop work by the Engineer-In-

Charge as  provided in clause above, the Contractor shall promptly pay to OPTCL, on  

demand by OPTCL, compensation at the rate of Rs.5,000/- per day of part thereof till the 

instructions are complied with and so certified by the Engineer-In-Charge. However, in 

case of accident taking place, causing injury to any individual, the provisions contained 

here in shall also apply in addition to compensation mentioned in this clause. 

 

55.23   If the Contractor does not take all safety precautions and/or fails to comply with the Safety 

Rules as prescribed by OPTCL or under the applicable law for the safety of  the equipment 

and plant and for the safety of personnel and the Contractor does not prevent hazardous 

conditions which cause injury to his own employees or employees of other. Contractors or 

OPTCL‟s employees or any other person who are at Site or adjacent thereto, the Contractor 

shall be responsible for payment of compensation to OPTCL as per the  following 

schedule: 

a)      Fatal injury or accident causing death                  Rs. 1,00,000/- per person 
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            b)     Major injuries or accident causing 25% or               Rs. 20,000/- per person 

           more permanent disablement to Workmen 

  or employees 

 

(These are applicable for death / injury to any person, whatsoever) 

 

Permanent disablement shall have same meaning as indicated in Workmen‟s 

Compensation Act. The compensation mentioned above shall be in addition to the 

compensation payable to the workmen/employees under the relevant provisions of the 

Workmen‟s Compensation  Act and rules framed there under or any other applicable laws 

as applicable from time to  time. In case OPTCL is made to pay such compensation then 

the Contractor is liable to reimburse OPTCL such amount in addition to the compensation 

indicated above. 

 

55.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and Rules during 

the currency of Contract awarded by OPTCL and no accident occurs then OPTCL may 

consider the performance of the Contractor and award suitable „ACCIDENT FREE 

SAFETY MERITORIOUS AWARD‟ as per scheme as may be announced separately from 

time to time. 

 

56.0 UNFAVOURABLE WORKING CONDITIONS: 

 The Contractor shall confine all his field operations to those works, which can be 

performed without subjecting the equipment and materials to adverse effects during 

inclement weather conditions, like monsoon, storms etc. and during other unfavorable 

construction conditions. No field activities shall be performed by the Contractor under 

conditions, which might adversely affect the quality and efficiency of the equipment 

thereof, unless special precautions or measures are taken by the Contractor in a proper and 

satisfactory manner in the performance of such Works and with the concurrence of the 

Engineer-In-Charge. Such unfavorable construction conditions will in no way relieve the 

Contractor of his responsibility to perform the Works as per the Work Completion 

Schedule for construction of S/S and associated Line at various location in State of Odisha. 

 

57.0     PROTECTION OF PROPERTY AND CONTRACTOR‟S LIABILITY: 

 

57.1    The Contractor shall be responsible for any damage resulting from his operations. He shall 

also be responsible for protection of all persons including members of public and 

employees  of OPTCL and the employees of other Contractors and Sub-Contractors and all 

public and private property including structures, building, other plants and equipment and 

utility either above or below the ground. 

 

57.2   The Contractor will ensure provision of necessary safety equipment such as barriers, 

signboards, warning lights and alarms, etc. to provide adequate protections to persons and 

property. The Contractor shall be responsible to give reasonable notice to the Engineer-In-

Charge and OPTCL of public or private property and utilities when such property and 

utilities are likely to get damaged or injured during the performance of his works and shall 

make all Construction of S/S and Transmission Line at  various location in State of Odisha 

necessary arrangements with such OPTCLs, related to removal and/ or replacement or 

protection of such property and utilities. 

 

58.0 CONTRACTOR‟S AREA OF LIMITS: 
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58.1 The Engineer-In-Charge will mark-out the boundary limits of access roads, parking spaces, 

storage and construction areas for the Contractor and the Contractor shall not trespass the 

areas not so marked out for him. The Contractor shall be responsible to ensure none of his 

personnel move out of the areas marked out for his operations. In case of such a need for 

the Contractor‟s   personnel to work out of the areas marked out for him, the same shall be 

done only with the written permission of the Engineer-In-Charge. 

 

59.0 SECURITY: 

 

59.1 The Contractor shall have total responsibility for all equipment and materials in his 

custody/ stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 

make suitable security arrangements including employment of security personnel to ensure 

the protection of all materials, equipment and works from theft, fire, pilferage and any 

other  damages and loss. All materials of the Contractor shall enter and leave the project 

site only with the written permission of the Engineer-In-Charge in the prescribed manner. 

 

60.0 FIRE PROTECTION: 

 

60.1  The work procedures that are to be used during the erection shall be those, which              

minimize fire hazards to the extent practicable. Combustible materials, combustible waste 

and rubbish shall be collected and removed from the Site at least once each day. Fuels, oils 

and volatile or inflammable materials shall be stored away from the construction and 

equipment and materials storage areas in safe containers. Untreated materials shall not at 

all be used at Site for any other purpose unless otherwise specified. If any such materials 

are received with the equipment at the Site, the same shall be removed and replaced with 

acceptable materials before moving into the construction or storage area. 

 

60.2     Similarly, corrugated paper fabricated cartons etc. will not be permitted in the construction 

area either storage or for handling of materials. All such materials used shall be 

Construction of S/S and Line at various location in State of Odisha   of waterproof and 

flame resistant type. All other materials such as working drawings, plans etc., which are 

combustible but are essential for the works to be executed shall be protected against 

combustion resulting from welding sparks, cutting flames and other similar fire sources. 

 

60.3   All the Contractor‟s supervisory personnel and sufficient number of workers shall be 

trained for fire fighting and shall be assigned specific fire protection duties. Sufficient no. 

of such trained personnel must be available at the Site during the entire period of the 

Contract. 

 

60.4    The Contractor shall provide enough fire protection equipment of the types and numbers 

for the warehouses, office, temporary structures, labour colony area etc. Access to such fire  

protection equipment shall be easy and kept open at all times. 

 

61.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR: 

 

61.1     Tools, tackles and scaffolding: 

The Contractor shall provide all the construction equipment; tools, tackles and scaffolding 

required for pre-assembly, erection, testing and commissioning of the equipment covered 

under the Contract. He shall submit a list of all such materials to the Engineer-In-Charge 
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before the commencement of pre-assembly at Site. These tools and tackles shall not be 

removed from the Site without the written permission of the Engineer-In-Charge. 

 

61.2     Communication: 

The contractor will make his own arrangement for all his communication needs such as 

telephone, telex, fax, etc. at the site and residential area. OPTCL will assist in getting the 

above facility, in case he finds any difficulty. 

 

61.3      First-aid: 

61.3.1 The Contractor shall provide necessary first-aid facilities for all his employees, 

representatives and workmen working at the Site. Enough number of Contractor„s 

personals shall be trained in administering first-aid. 

 

61.3.2  The contractor will arrange, in case of any emergency, the services of an ambulance for        

transportation to the nearest hospital. OPTCL will assist in getting above facility, in case 

he finds any difficulty.      

   

61.4     Cleanliness: 

61.4.1  The Contractor shall be responsible for keeping the entire area allotted to him clean and 

free from rubbish, debris etc. during the period of Contract. The Contractor shall employ 

enough  number of special personnel to thoroughly clean his work-area at least once in a 

day. All  such rubbish and scrap material shall be stacked or disposed off in a place to be 

identified by the Engineer-In-Charge. Materials and stores shall be so arranged to permit 

easy cleaning of the  area. In areas where equipment might drip oil and cause damage to 

the floor surface, a  suitable protective cover of a flame resistant, oil proof sheet shall be 

provided to protect the floor from such damage. 

 

61.4.2 Similarly the labour colony, the offices and the residential areas of the Contractor‟s 

employees and workmen shall be kept clean and neat to the entire satisfaction of the 

Engineer-In-Charge. Proper sanitary arrangement shall be provided by the Contractor, in 

the work-areas, office  and residential areas of the Contractor. 

 

62.0 EMPLOYMENT OF LABOUR: 

 

62.1     The Contractor will be expected to employ on the work only his regular skilled employees 

with experience of his particular work. No female labour shall be employed after darkness.              

No person below the age of eighteen years shall be employed. 

 

62.2   All traveling expenses including provisions of all necessary transport to and from Site, 

lodging allowances and other payments to the Contractor‟s employees shall be the sole 

responsibility of the Contractor. 

 

62.3    The hours of work on the Site shall be decided by OPTCL and the Contractor shall 

adhere to it. Working hours will normally be eight (8) hours per day-Monday through 

Saturday. 

 

62.4   The Contractor‟s employees shall wear identification badges while on work at Site. 

 

62.5 In case OPTCL becomes liable to pay any wages or dues to Labour or any Government 

agency under any of the provisions of the Minimum Wages Act, Workmen Compensation 

Act, Contract Labour Regulation Abolition Act or any other law due to act of omission of 
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the Contractor, OPTCL may make such payment and shall recover the same from the 

Contractor‟s bills. 

 

62.6     Compliance with Labour Regulations: 

 

62.6.1  During continuance of the contract, the Contractor and his sub-contractors shall abide at all 

times by all applicable existing labour enactments and rules made there-under, regulations, 

notifications and byelaws of the State or Central Government or local authority and any 

other labour law (including rules), regulations, bye laws that may be passed or notification 

that may be issued under any labour law in future either by the State or the Central 

Government or the local authority. The employees of the Contractor and the Sub-

contractor in no case shall be treated as the employees of OPTCL at any point of time. 

 

62.6.2  The Contractor shall keep OPTCL indemnified in case any action is taken against the 

OPTCL by the competent authority on account of contravention of any of the provisions of              

any Act or rules made there under, regulations, or notifications including amendments. 

 

62.6.3   If OPTCL is caused to pay under any law as Employer OPTCL such amount as may 

be necessary to cause or observe, or for non-observance of the provisions stipulated in the              

Notifications/Byelaws/Acts/Rules/Regulations including amendments, if any, on the part 

of the Contractor, OPTCL shall have the right to deduct any money due to the Contractor 

under this contract or any other contract with OPTCL including his amount of performance 

security for adjusting the aforesaid payment. The OPTCL shall also have right to 

Construction of S/S and Transmission Line at  various location in State of Odisha  recover 

from the Contractor any sum required or estimated to be required for making good the loss 

or damage suffered by OPTCL. 

 

62.6.4  Salient features of some major laws applicable to establishments engaged in building and 

other construction works: 

a. Workmen Compensation Act 1923: The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

 

b. Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years 

service or more or on death the rate of 15 days wages for every completed year  

service. The Act is applicable to all establishments employing 10 or more employees. 

c. Employee P.F. and Miscellaneous Provision Act 1952: The benefits under these are : 

i) Pension or family pension on retirement or death, as the case may be.  

ii) Deposit linked insurance on death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/death etc. 

d. Maternity Benefit Act 1951: The Act provides for leave and some other benefit for 

women employees in case of confinement or miscarriage etc. 

e. Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

contractor fails to provide, the same are required to be provided, by the Employer 

OPTCL by law. The Employer OPTCL is required to take Certification of Registration 

and the Contractor is required to take license from the designated Officer. Act 
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applicable to the establishments or contractor of Employer OPTCL if they employ 20 

or more contract labour. 

f. Minimum Wages Act 1948: The OPTCL is supposed to pay not less than the minimum 

Wages fixed by appropriate Govt. as per provision of the Act if the employment is 

scheduled employment. 

g. Payment of Wages Act 1936: It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 

h. Equal Remuneration Act 1979: The Act provides for payment of equal wages for work 

of equal nature to male and female workers and for not making discrimination against 

female employees in the matters of transfer, training and promotions etc. 

i. Payment of Bonus Act 1965: The Act is applicable to all establishments employing 20 

or more employees. 

j. Industrial Dispute Act 1947: The act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations as strike or lock-out becomes illegal 

and what are the requirements for laying off or retrenching the employees or closing 

down the establishment. 

k. Industrial Employment (Standing Orders) act 1946: It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by some of 

the States and Central Government to 50). The Act provides for laying down rules 

governing the conditions of employment by OPTCL on matters provided in the Act and 

get the same certified by the designated Authority. 

l. Trade Unions Act 1926: The Act lays down the procedure for registration of trade 

unions of workmen and OPTCLs. The Trade; Unions registered under the Act have                     

been given certain immunities from civil and criminal liabilities. 

m. Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for                     

regulations of employment of children in all other occupations and processes. Em                    

ployment of Child Labour is prohibited in building and Construction Industry. 

 

n. Inter-State Migrant Workmen‟s (Regulation of Employment & Conditions of Service) 

Act 1979: The Act is applicable to an establishment, which employs 5 or more                     

inter-state migrant workmen through an intermediary (who has recruited workmen in                     

one state for employment in the establishment situated in another state). The Inter-                     

State migrant workmen, in an establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as; housing, medical aid, traveling 

expenses from home upto the establishment and back, etc. 

o. The Building and Other Construction Workers (Regulation of Employment and 

conditions of Service) Act 1996 and the Cess Act of 1996: All the establishments who                     

carry on any building or other construction work and employ 10 or more workers are                     

covered under this Act. The OPTCL of the establishment is required to provide safety 

measures at the building Construction of S/S and Transmission Line at various location 

in State of Odisha   or construction work and other welfare measures, such as canteens, 

first-aid facilities, ambulance, housing accommodations for workers near the work 

place etc. The OPTCL to whom the Act applies has to obtain a registration certificate 

from the Registering Officer appointed by the Government. 
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p. Factories Act 1948: The Act lays down the procedure for approval at plans before                     

setting up a factory, health and safety provisions, welfare provisions, working hours,                     

annual earned leave and rendering information regarding accidents or dangerous 

occurrences to designated authorities. It is applicable to premises employing 10 persons 

or more with aid of power or 20 or more persons without the aid of power engaged in 

manufacturing process. 

 

63.0 PROTECTION OF WORK: 

 

The Contractor shall have total responsibility for protecting his works till it is finally taken 

over by the Engineer-In-Charge. No claim will be entertained by OPTCL or by the 

Engineer-In-Charge for any damage or loss to the Contractor‟s works and the Contractor 

shall be responsible for   complete restoration of the damaged works to original conditions 

to comply with the specification and drawings, should any such damage to the Contractor‟s 

works occur because of any other party not being under his supervision or control. The 

Contractor shall make his claim directly with the party concerned. If disagreement or 

conflict or dispute develops between the Contractor and the other party or parties 

concerned regarding the responsibility for damage to the Contractor‟s works, the same 

shall be resolved with the Cooperation with other Contractors. The Contractor shall not 

cause any delay in the repair of such damaged works because of any delay in the resolution 

of such dispute. The Contractor shall proceed to repair the Work immediately and no cause 

thereof will be assigned pending resolution of such disputes. 

 

64.0 DISCIPLINE OF WORKMEN: 

 

The Contractor shall adhere to the disciplinary procedure set by the Engineer-In-Charge in 

respect of his employees and workmen at Site. The Engineer-In-Charge shall be at liberty 

to object to the presence of any representative or employee of the Contractor at the Site, if 

in the opinion of the Engineer-In-Charge such employee has misconducted himself or is 

incompetent or negligent or other- wise undesirable and then the Contractor shall remove 

such a person objected to and provide in his place a competent replacement. 

 

65.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES: 

 

65.1 The Contractor shall comply with all the rules and regulations of local authorities during 

the performance of his field activities. He shall also comply with the Minimum Wages Act, 

1948 and the Payment of Wages Act (both of the Government of Odisha and Govt. of 

India) and the rules made there under in respect of any employee or workman employed or 

engaged by him or his Sub-Contractor. The contractor shall indemnify OPTCL against any 

or all such claim. 

 

65.2  All registration and statutory inspection fees, if any, in respect of his work pursuant to this              

Contract shall be to the account of the Contractor. However, any registration, statutory              

inspection fees lawfully payable under any statutory laws and its amendments from time to              

time during erection in respect of the equipment ultimately to be owned by OPTCL,              

shall be to the account of OPTCL. Should any such inspection or registration need to              

be re-arranged due to the fault of the Contractor or his Sub Contractor, the additional fees              

to such inspection and/or registration shall be borne by the Contractor. 

66.0 LIABILITY FOR ACCIDENTS AND DAMAGES: 
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66.1 Under the Contract, the Contractor shall be responsible for loss or damage to the plant and  

personnel until the successful completion of commissioning. 

67.0 SOLVING RIGHT OF WAY: 

 

67.1 The contractor should adhere to policy & internationally recognized standards (Indian 

Standards, British Standards, IEEE and IEC standards) in design and construction of 

facilities, laying of transmission lines, support infrastructure and in selection of equipment. 

Further, the contractor‟s endeavor should be to avoid habitations and densely populated 

areas while selecting route alignment. 

 

67.2 Moreover, the contractor should also adhere to clearance norms prescribed in Indian 

Electricity Rules for: (a) clearance above ground for lowest conductor; (b) vertical 

clearance from buildings; (c) horizontal clearance from buildings; (d) minimum clearance 

between lines crossing each other ; and (e) minimum clearance prescribed for live 

equipment in outdoor sub stations. 

 

67.3 The key social and environmental aspects that are / may be associated with the Project 

relate to OPTCL‟s environment and social assessment, corporate environmental, social and 

health and safety management system and their implementation. In the context of the 

Project, the key social and environmental issues, which will have to be managed under 

environment and social management system include: impacts on households due to 

restrictions/ constraints in the proposed ROW, crop damage and loss of trees during 

construction / maintenance; employee and community health and safety impact during 

construction and operation; community consultation and engagement; labor working 

conditions including employee and contract labor health and safety; impacts due to 

emissions to soil, air and water during construction and operation ; and potential impacts 

on biodiversity and cultural heritage. However, the project‟s impacts are mostly short term, 

limited to the Projects its, reversible and limited impact, if unavoidable, on 

environmentally sensitive areas. Further, it is possible to readily design and implement 

engineering and management measures to mitigate adverse impacts. 

 

67.4 The responsibilities of acquiring Right of Way (ROW) lies with contractor at his risk and 

cost. However, OPTCL will make all endeavors to facilitate process of securing the ROW. 

The Acquisition of land for Sub- Stations shall be the sole responsibility of OPTCL. 

Whereas the Contractor shall be responsible for securing the RoW for lines work. OPTCL 

shall assist the Contractor for getting clearances from Railway, NHAI, Forest, Water, and 

other Govt./Statutory  bodies. All statutory fees for getting clearance shall be to OPTCL's 

account. 

 

 68.0 LICENSE: 

 

68.1 HT/EHT LICENSE: HT/EHT license issued by the State Govt. Authority available with 

the Contractor is sufficient for the purpose of participation in  the subject tender. In case 

the HT/EHT license is not from the ELBO Odisha, Contractor license for execution of 

works is to be  obtained from the Office of the EIC-CUM-PCEI, Odisha. However,  the 

contractor should furnish the documents as a proof to OPTCL, that they have applied to the 

issuing authority for issuing of Contractor License within 30 (thirty) days from the issue of 

LOA.  In case the Contractor license application is not furnished within 30(thirty) Days 

from the issue of LOA, OPTCL have the right to cancel the LOA. 
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68.2 PROJECT LICENSE: All electrical jobs shall be carried out only through contractors 

possessing valid project licenses from Odisha State. 

 

69.0 OBTAINING OF STATUTORY APPROVAL: 

69.1 Unless otherwise specified in the Bidding Document, it shall be the CONTRACTOR‟S 

sole responsibility to obtain all approvals from any authority (except for environment 

clearance) required under any statute, rule or regulation of the Central or Odisha State 

Government for the performance of the contract and / or the contractual work. The 

application on behalf of OPTCL for submission to relevant authorities along with copies of 

required certificates complete in all respects shall be prepared and submitted by the 

CONTRACTOR well ahead of time so that the actual construction / commissioning of the 

works is not delayed for want of the approval / inspection by the concerned authorities. 

The CONTRACTOR shall arrange for the inspection of the works by the authorities and 

will undertake necessary coordination and liaison required and shall not be entitled to any 

extension of time for any delay in obtaining such approvals. 

 

69.2 Statutory fees, if any, paid for all such inspection and approvals shall be reimbursed at 

actual to the CONTRACTOR by OPTCL on production of documentary evidence. 

 

69.3 Any deficiency(ies) as pointed out by any such authority shall be rectified by the 

CONTRACTOR within the scope of relative supply and / or work at no extra cost to 

OPTCL. The inspection and acceptance of the work by such authorities shall, however, not 

absolve the CONTRACTOR from any of its responsibilities under this contract. 

 

70.0 FRAUD PREVENTION POLICY: 

70.1 The contractor along with their associate / collaborator / vendors/ consultants/ service 

providers shall strictly adhere to the fraud prevention policy of OPTCL. The contractor 

along with their associates/ collaborators /sub-vendors/ consultants / service providers 

shall observe the highest standard of ethics and shall not indulge or allow anybody else 

working in their organization to indulge in fraudulent activities during execution of the 

contract. The contractor shall immediately apprise OPTCL about any fraud or suspected 

fraud as soon as it comes to their notice. 

 

71.0     MAN-POWER REPORT: 

71.1    The Contractor shall submit to the Engineer-In-Charge, on the first day of every month, 

detailed the man hours scheduled for the month, skill-wise and area-wise. 

 

71.2    The Contractor shall also submit to the Engineer-In-Charge, on the first day of every 

month, a man-power report of the previous month detailing the number of persons 

scheduled to have been employed and actually employed, skill-wise and the areas of 

employment of such labour. 

 

(F) CONTRACTOR‟S CLOSEOUTS: 

72.0  RECONCILIATION OF ACCOUNTS: 

72.1  The Contractor shall prepare and submit every three(3) months, a statement covering 

payments claimed and the payments received vis-à-vis the works executed, for 

reconciliation of accounts with OPTCL.  
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72.2 The Contractor shall also prepare and submit a detailed account of OPTCL Issue materials 

received and utilized by him for reconciliation purpose in a format to be discussed and 

finalized with OPTCL before the award of Contract. 

73.0 PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS: 

The pre-commissioning trials and initial operations of the equipment furnished and erected 

by the Contractor shall be the responsibility of the Contractor as detailed in relevant 

clauses in Technical Specifications, Section GTC. The contractor shall furnish a list of all 

commissioning spares within 60 days from the date of letter of award and such list shall be 

reviewed by OPTCL and agreed to. However such review and agreement will not absolve 

the contractor of his responsibilities to supply all commissioning spares so that initial 

operation  do not suffer for want of commissioning spares The Contractor shall provide, in 

addition, test instruments, calibrating devices, etc and labour required for successful 

performance of   these trials. If it is anticipated that the above test may prolong for a long 

time, the Contractor‟s workmen required for the above test shall always be present at Site 

during such trials. The cost on account of all above shall be deemed to be included in the 

scope of the contractor at   no extra cost to OPTCL. These spares will be received and 

stored by the contractor at least three month from the schedule date of commencement of 

trial operation of the respective equipment/ system utilized as and when required. The 

utilized spares and replaced parts, if any, at the end of successful completion of 

performance and guarantee test shall be the property of the contractor and the he will be 

allowed to take these parts back at his own cost with the permission of Engineer-In-

Charge. 

74.0 TRIAL OPERATION: 

 

For Trial Operation, the system for a particular package, Sub-Station and Line shall be 

energized in presence of the representative of OPTCL and same shall be maintained in 

energized condition for a period of at least twenty-four (24) hours. In case of any defect is 

observed, then such mutually agreed defect shall be liquidated within a maximum period 

of one week by the bidder. Thereafter, the system shall be maintained in energized 

condition. 

 

75.0 TAKING OVER: 

 

75.1 Upon successful completion of all the tests to be performed at site on equipment furnished 

and erected by the Contractor, the Engineer-In-Charge shall issue to the Contractor a 

Taking Over Certificate as proof of the final acceptance of the equipment. Such certificate 

shall not unreasonably be withheld nor will the Engineer-In-Charge delay the issuance 

thereof on account of minor omissions or defects, which do not affect the commercial 

operation and/or cause any serious risk to the equipment. Such certificate shall not relieve 

the Contractor of any of his obligations which otherwise survive, by the terms and 

conditions of the Contract after issue of such certificate. 

75.2 Upon successful completion of all the tests to be performed at site on equipment 

 furnished and erected by the contractor, OPTCL shall issue to the contractor a Taking 

 Over Certificate as proof of the final acceptance. 

75.3 Getting electrical inspector to inspect the plant  and equipment  is the responsibility of the 

Contractor. OPTCL shall endeavor to facilitate for getting electrical inspector to inspect. 

However, the statutory fees shall be reimbursed by OPTCL.  
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75.4 The work will be deemed to be completed when the entire works under the contract have 

been successfully supplied, erected, installed, commissioned, trial run and handed over.  

G. RISK DISTRIBUTION: 
 
76.0     OPTCL‟S LIEN ON EQUIPMENT: 

 The OPTCL shall have lien on all materials/equipment including those of the Contractor 

brought to the Site for the purpose of erection, testing and commissioning of the 

materials/equipment. The OPTCL shall continue to hold the lien on all such equipment 

throughout the period of Contract for which payment has already been made by OPTCL. 

No materials/equipment brought to the Site shall be removed from the Site by the 

Contractor and/or his Vendors without the prior written approval of the Engineer-In-

Charge. 

 

77. 0    TRANSFER OF TITLE: 

77.1 Transfer of title in respect of equipment and materials supplied by the Contractor to 

OPTCL pursuant to the terms of the Contract shall pass on to OPTCL with transfer of 

negotiable documents to title. 

  77.2  This Transfer of Title shall not be construed to mean the acceptance and the consequent 

“Taking Over” of equipment and materials. The Contractor shall continue to be responsible 

for the quality and performance of such equipment and materials and for their compliance 

with the specifications until “Taking Over” and the fulfillment of guarantee provisions of 

this Contract. 

77.3    This Transfer of Title shall not relieve the Contractor from the responsibility for all risks of 

loss or damage to the equipment and materials as specified under the clause entitled 

“Insurance” of this Section. 

78.0 DEFENCE OF SUITS: 

If any action in court is brought against OPTCL or Engineer-In-Charge or an officer or 

agent of OPTCL, for the failure, omission or neglect on the part of the Contractor to 

perform any acts, matters, covenants or things under the Contract, or for damage or injury 

caused by the alleged omission or negligence on the part of the Contractor, his agents, 

representatives or in connection with any claim based on lawful demands of Vendors, 

workmen, suppliers or employees, the Contractor shall in all such cases indemnify and 

keep OPTCL, and the Engineer-In-Charge and/or his representative, harmless from all 

losses, damages, expenses or decrees arising of such action. 

79.0 EMBOSSING / PUNCHING / CASTING: 

All equipment and materials supplied /erected under the Project shall bear distinct mark of 

“OPTCL, PKG No. & Year” by a way of embossing / punching / casting.   This should 

be clearly visible to naked eye. 

80.0     REJECTION OF MATERIALS/EQUIPMENT: 
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           The equipment shall be supplied as per the GTP specified by OPTCL  and from  

approved manufacturer  Vendors list of OPTCL for this tender. For equipment for which 

GTP or selected Vendors is not specified by OPTCL, the same shall be supplied only 

after obtaining approval from OPTCL. In the event, any of the materials supplied by the 

Contractor is found defective due to faulty design, bad workmanship, bad materials used 

or otherwise not in conformity with the requirements of the Specification, the Purchaser 

shall either reject the materials / equipment or ask the Contractor in writing to rectify the 

same. The Contractor on receipt of such notification shall either rectify or replace the 

defective materials free of cost to OPTCL. If the Contractor fails to do so, OPTCL may : 

i. At its option replace or rectify such defective materials/equipment and recover the 

extra costs so involved from the Contractor plus fifteen percent and / or. 

ii. Terminate the contract for balance work / supplies with enforcement of Price 

Reduction Schwdule Clause as per contract for the un-delivered materials and with 

forfeiture of Contract Performance Bank Guarantee. 

iii. Acquire the defective equipment / materials at reduced price considered equitable 

under the circumstances. 

81.0     FRUSTRATION OF CONTRACT: 

81.1 In the event of non-availability or suspension of funds for any reasons, whatsoever 

(except for reason of willful or flagrant breach by OPTCL) and/or Contractor then the 

works under the Contract shall be suspended. 

 Furthermore, if OPTCL is unable to make satisfactory alternative arrangements for 

financing to the Contractor in accordance with the terms of the Contract within three 

months of the event, the parties hereto shall be relieved from carrying out further 

obligations under the Contract treating it as frustration of the Contract. 

81.2 In the event the parties shall mutually discuss to arrive at reasonable settlement on all 

issues including amounts due to either party for the work already done on “Quantum 

merit” basis, which shall be determined by mutual agreement between the parties. 

82.0     EVENTS OF DEFAULT: 

Each of the following events or occurrences shall constitute an event of default (“Event 

of Default”) under the Contract: 

(a) Contractor fails or refuses to deliver materials/equipment or to execute work 

conforming to the technical specifications or otherwise or fails to execute the 

works assigned to them within the period specified in LOA or any extension 

thereof. 

(b) Contractor becomes insolvent or unable to pay its debts when due, or commits any 

act of bankruptcy, such as filing any petition in any bankruptcy, winding-up or 

reorganization proceeding, or acknowledges in writing its insolvency or inability 

to pay its debts; or the Contractor‟s creditors file any petition relating to 

bankruptcy of Contractor; 

(c) Contractor otherwise fails or refuses to perform or observe any term or condition of 

the Contract and such failure is not remediable or, if remediable, continues for a 

period of 30 days after receipt by the Contractor of notice of such failure from 

OPTCL.  
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(d) Contractor fails or refuses to pay any amount due under the Contracts. 

  

83.0 CONSEQUENCES OF DEFAULT: 
 

 If an Event of Default occurs and would be continuing, OPTCL may forthwith 

terminate the Contract by written notice. 

 

In the Event of Default, OPTCL may, without prejudice to any other right granted to 

it by law, or the Contract, take any or all of the following actions; 

i. present for payment, to the relevant bank the Contract Performance Bank 

Guarantee; 

ii. Recover any losses and / or additional expenses, OPTCL may incur as a result of 

Contractor‟s default.  

84.0 FORCE MAJEURE: 

84. 1 The term “Force Majeure” as employed herein include, acts of God or force of 

nature, landslide, earthquake, flood, fire, lightning, explosion, major storm 

(hurricane, typhoon, cyclone etc. ) or tidal wave, shipwreck and perils of navigation, 

act of war (declared or undeclared ) or public enemy, strike (excluding employee 

strikes, lockouts or other industrial disputes or action solely among employee of 

Contractor or its sub-contractors ) act or omission of Sovereign States or those 

purporting to represent Sovereign States, blockade, embargo, quarantine, public 

disorder, sabotage, accident or similar events beyond the control of the parties or 

either of them. 

 Force Majeure shall not include occurrences as follows : 

 

1. Late delivery of materials caused by congestion of Vendor‟s facilities or 

elsewhere, and oversold condition of the market, inefficiencies, or similar 

occurrences. 

2. Late performance by Contractor and / or Vendor caused by unavailability of raw 

materials, supervisors or labour, inefficiencies of similar occurrences. 

3. Mechanical breakdown of any item of Contractor‟s or its Vendor‟s equipment, 

plant or machinery. 

 4. Delays due to ordinary storm or inclement weather or 

5. Non-conformance by Vendor. 

 Unless the delay arises out of a Force Majeure occurrence and is beyond both 

Contractor‟s and Vendor‟s or Contractor‟s control and an alternate acceptable 

source of services, equipment or material is unavailable. Additionally, Force 

Majeure shall not include financial distress of Contractor or any Vendor. 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 90 of 142 
 

84. 2 In the event of either party being rendered unable by Force Majeure to perform any 

obligation required to be performed by them under the Contract, the relative 

obligation of the party affected by such Force Majeure shall be suspended for the 

period during which such cause lasts. Time for performance of the relative 

obligation suspended by Force Majeure shall then stand extended by the period for 

which the cause lasts. 

84.3 Upon the occurrence of any Force Majeure event, the party so affected in the 

discharge of its obligation shall promptly, but no later than seven (7) days give 

written notice of such event to the other party. The affected party shall make every 

reasonable effort to remove or remedy the cause of such Force majeure or mitigate 

its effect as quickly as possible. If such occurrence results in the suspension of all or 

part of the work for a continuous period of more than 10(Ten) days, the parties shall 

meet and determine the measures to be taken. 

84.4 Any delay or failure in performance by either party hereto shall not give rise to any 

claims for damages or loss of anticipated profits if and to the extent, such delay or 

failure is caused by Force Majeure. 

85.0     TERMINATION OF CONTRACT ON OPTCL‟S INITIATIVE: 

85.1 The OPTCL reserves the right to terminate the Contract either in part or in full due to 

reasons other than those mentioned under clause entitled „Contractor‟s Default‟. The 

OPTCL shall in such an event give fifteen (15) days notice in writing to the Contractor 

of his decision to do so. 

85.2 The Contractor upon receipt of such notice shall discontinue the work on the date and 

to the extent specified in the notice, make all reasonable efforts to obtain cancellation 

of all orders and Contracts to the extent they are related to the work terminated and 

terms satisfactory to OPTCL, stop all further sub-contracting or purchasing activity 

related to the work terminated, and assist OPTCL in maintenance, protection, and 

disposition of the works acquired under the Contract by OPTCL. 

 In the event of such a termination the Contractor shall be paid compensation, equitable 

and reasonable, dictated by the circumstances prevalent at the time of termination. 

85.3   If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies and if the Contractor is a partnership concern and one of the partners 

dies then unless OPTCL is satisfied that the legal representatives of the individual 

Contractor or of the proprietor of the propriety concern and in the case of partnership, 

the surviving partners, are capable of carrying out and completing the Contract OPTCL 

shall be entitled to cancel the Contract as to its incomplete part without being in any 

way liable to payment of any compensation to the estate of deceased Contractor and/or 

to the surviving partners of the Contractor‟s firm on account of the cancellation of the 

Contract. The decision of OPTCL that the legal representatives of the deceased 

Contract or  surviving partners of the Contractor‟s firm cannot carry out and 

complete the contract  shall be final and binding on the parties. In the event of such 

cancellation OPTCL  shall not hold the estate of the deceased Contractor and/or the 

surviving partners of the  estate of the deceased Contractor and/or the surviving 

partners of the Contractor‟s firm  liable to damages for not completing the 

Contract. 
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86.0     CONTRACTOR‟S DEFAULT: 

86.1 If the Contractor shall neglect to execute the works with due diligence and expedition 

or shall refuse or neglect to comply with any reasonable order given to him, in writing 

by the Engineer-In-Charge in connection with the works or shall contravene the 

provisions of the Contract, OPTCL may give notice in writing to the Contractor to 

make good the failure, negligence or contravention complained of. Should the 

Contractor fail to comply with the notice within thirty (30) days from the date of 

serving the notice, then and in such case OPTCL shall be at liberty to employ other 

workmen and forthwith execute such part of the works as the Contractor may have 

neglected to do or if OPTCL shall think fit, without prejudice to any other right he may 

have under the Contract to take the work wholly or in part out of the Contractor‟s 

hands and re-Contract with any other person or persons to complete the works or any 

part thereof and in that event OPTCL shall have free use of all Contractors equipment 

that may have been at the time on the site in connection with the works without being 

responsible to the Contractor for fair wear and tear thereof and to the exclusion of any 

right of the Contractor over the same, and OPTCL shall be entitled to retain and apply 

any balance which may otherwise be due on the Contract by him to the Contractor, or 

such part thereof as may be necessary, to the payment of the cost of executing the said 

part of the works or of completing the works as the case may be. If the cost of 

completing of works or executing part thereof as aforesaid shall exceed the balance due 

to the Contractor, the Contractor shall pay such excess. Such payment of excess 

amount shall be independent of the price reduction schedule for delay, which the 

Contractor shall have to pay if the completion of works is delayed. 

86.2 In addition, such action by OPTCL as aforesaid shall not relieve the Contractor of his 

liability to price reduction schedule for delay in completion of works as defined in this 

Section. 

86.3 Such action by OPTCL as aforesaid under this clause shall not entitle the Contractor to 

reduce the value of the Contract performance Guarantee nor the time thereof. The 

Contract Performance Guarantee shall be valid for the full value and for the full period 

of the Contract including guarantee period. 

 

87.0  SUSPENSION OF WORK: 

87.1 The OPTCL reserves the right to suspend and reinstate execution of the whole or any 

part of the works without invalidating the provisions of the Contract. Orders for 

suspension or reinstatement of the works will be issued by the Engineer-In-Charge to 

the Contractor in writing. The time for completion of the works will be extended for a 

period equal to duration of the suspension. 

87.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 

suspension of the works will be paid by OPTCL, provided such costs are substantiated 

to the satisfaction of the Engineer-In-Charge. The OPTCL shall not be responsible for 

any liabilities if suspension or delay is due to some default on the part of the contractor 

or his sub-contractor. 

88.0  DELAYS  BY OPTCL OR HIS AUTHORISED AGENTS: 
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88.1 In case the completion of the Contract is delayed due to the reason(s) attributable  to 

OPTCL viz; handing over the sub-station Land, delay in approval of drawings due to 

extraneous reason etc, then the Contractor shall be given due extension of time for the 

completion of the works, to the extent of such delay.   

88.2 Regarding reasonableness or otherwise of the extension of time, the decision of 

OPTCL shall be final. 

88.3 In the event the contract period gets extended for whatsoever reason, the price 

reduction schedule with reference to milestone shall stand unless otherwise mentioned 

in such time extension letter issued by OPTCL.  

89.0 INCENTIVE: 

89.1 Based on the approved work completion schedule (at the time of approval of joint 

survey), 0.5% of contract price shall be paid as incentive for early commissioning of 

the entire work per completed month w.r.t. approved work completion schedule (at the 

time of approval of joint survey), subject to overall limit of (Three) 3% of the total 

contract price.  

H.    RESOLUTION OF DISPUTES: 

90.0    SETTLEMENT OF DISPUTES: 

90.1  Any dispute(s) or difference(s) arising out of or in connection with the Contract shall, to 

the extent possible, be settled amicably between the parties. 

 

90.2 If any dispute or difference of any kind, whatsoever, shall arise between OPTCL and the 

Contractor arising out of the Contract for the performance of the Supply/works whether 

during the progress of the Supply/Works or after its completion or whether before or after 

the termination, abandonment or breach of the Contract, it shall, in the first place, be 

referred to and settled by the Engineer-in-Charge, who, within a period of thirty (30) days 

after being requested by either party to do so, shall give written notice of his decision to 

OPTCL and the Contractor. 

90.3 Save as hereinafter provided, such decision in respect of every matter so referred shall be 

final and binding upon the parties until the completion of the Supply/Works and shall 

forthwith be given effect to by the Contractor who shall proceed with the Supply/Works 

with all due diligence, whether he or OPTCL requires arbitration as hereinafter provided or 

not. 

90.4 If after the Engineer-in-Charge has given written notice of his decision to the parties, no 

claim to arbitration has been communicated to him by either party within thirty (30) days 

from the receipt of such notice, the said decision shall become final and binding on the 

parties. 

90.5 In the event of the Engineer-in-Charge failing to notify his decision as aforesaid within 

thirty (30) days after being requested as aforesaid, or in the event of either OPTCL or the 

Contractor being dissatisfied with any such decision, or within thirty (30) days after the 

expiry of the first mentioned period of thirty days, as the case may be, either party may 

require that the matters in dispute be referred to arbitration as hereinafter provided. 
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91.0  ARBITRATION: 

91.1  All disputes or differences in respect of which the decision, if any, of the Engineer-in-

Charge has not become final or binding as aforesaid shall be settled by arbitration in the 

manner hereinafter provided. 

91.2 The arbitration shall be conducted by three arbitrators, one each to be nominated by the 

Contractor and the Employer and the third to be appointed as a Presiding Arbitrator by 

both the arbitrators in accordance with the Arbitration & Conciliation Act 1996. If either of 

the parties fails to appoint its arbitrator within sixty (60) days after receipt of a notice from 

the other party invoking the Arbitration clause, the arbitrator appointed by the party 

invoking the arbitration clause shall become the sole arbitrator to conduct the arbitration. 

91.3 The arbitration shall be conducted in accordance with the provisions of the Arbitration & 

Conciliation Act 1996 or any statutory modification thereof. The place and venue of 

arbitration shall be at Bhubaneswar. 

91.4  The decision of the majority of the arbitrators shall be final and binding upon the parties. 

The arbitrators may, from time to time, with the consent of all the parties, extend the time 

for making the award subject to provisions of the arbitration and conciliation Act 1996 and 

any amendment thereto. In the event of any of the aforesaid arbitrators dying, neglecting, 

resigning or being unable to act for any reason, it will be lawful for the party concerned to 

nominate another arbitrator in place of the outgoing arbitrator. 

91.5 The arbitrator shall have full powers to review and/or revise any decision, opinion, 

direction, certification or valuation of the Engineer-in-Charge in accordance with the 

Contract, and neither party shall be limited in the proceedings before such arbitrators to the 

evidence or arguments put before the Engineer-in-Charge for the purpose of obtaining the 

said decision. 

91.6 No decision given by the Engineer-in-Charge in accordance with the foregoing provisions 

shall disqualify him as being called as a witness or giving evidence before the arbitrators 

on any matter whatsoever relevant to the dispute or difference referred to the arbitrators as 

aforesaid. 

91.7 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 

 carry out their respective obligations under the Contract. 

 

 

 

92.0 JURISDICTION OF COURT: 

92.1 The laws applicable to the Contract shall be the laws in force in India. The Honb‟le Courts 

of Bhubaneswar/Cuttack shall have exclusive jurisdiction in all matters arising under this 

Contract. 

92.2 Writ Jurisdiction shall come under High Court Of Odisha. 

I.  OTHER TERMS AND CONDITIONS: 

93.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION SYSTEM: 

93.1 The OPTCL has in place an established „Contractor Performance and Feedback System‟ 

against which the Contractor‟s performance during the execution of Contract shall be 

evaluated on a continuous basis at regular intervals. In case the performance of the 
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Contractor is found unsatisfactory on any of the following four parameters, the Contractor 

shall be considered ineligible for participating in future tenders of OPTCL for a period as 

may be decided by OPTCL. 

(i) Financial Status 

(ii) Project Execution and Project Management Capability. 

(iii) Engineering & QA Capability 

(iv) Claims & Disputes 

94.0 INELEGIBILITY FOR FUTURE TENDERS: 

Notwithstanding the provisions specified in ITB, if a bidder after having been issued the 

Letter of Award, either does not sign the Contract Agreement pursuant to ITB or does not 

submit acceptable Contract Performance Bank Guarantee or does not execute this contract, 

such bidder may be considered ineligible for participating in future tender of OPTCL for a 

period as may be decided by OPTCL. 

95.0  GRAFTS & COMISSIONS: 

95.1  Any graft, commission, gift or advantage given, promised or offered by or on behalf of the 

Contractor or his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or 

any one on his or their behalf in relation to the obtaining or to the execution of this or any 

other Contract with OPTCL, shall in addition to any criminal liability which it may incur, 

subject the Contractor to the cancellation of this and all other Contracts and also to 

payment of any loss or damage to OPTCL resulting from any cancellation. The OPTCL 

shall then be entitled to deduct the amount so payable from any monies otherwise due to 

Contractor under the Contract.    

 

 

END-Section-III 
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VOLUME-I 
 

SECTION-IV 
 

 

 

BID PROPOSAL SHEETS (BPS) 
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BID PROPOSAL SHEET 
Bidder‟s Proposal Reference No. and Date: 

Bidder‟s Name & Address : 

Contact Person  : 

Designation    : 

Telephone No.   :     Mobile No.  : 

Fax No.        E-mail  : 

 

To 

The Sr.GM CPC,  

ODISHA Power Transmission Corporation Ltd. 

Janpath, Bhubaneshwar. 

 

Sub: Proposal for Engineering, Supply, Erection, Testing & Commissioning of 

…………………… on EPC/Turnkey Contract. 

 
Ref. : 1. NOTICE INVITING TENDER(NIT) NO …………………….. 

2. TENDER DOCUMENT REFERENCE NO……………………….... 
3. PACKAGE/Works:  No……………...  

 

Dear Sir, 

 

1. We, the undersigned Bidder having visited the Official e-Tender Portal of OPTCL of 

OPTCL and having read and examined in detail the Tender Documents [e-NIT, Free View 

Documents (.pdf)  and Bid Forms(in XLS formats)] including specifications of the package 

referred above, do here by propose to  engineer and  supply including all types of test at 

manufacturer's works, ocean shipment, marine insurance, custom clearance, port clearance 

and handling, inland transportation, inland transit insurance, delivery to site, loading & 

unloading, storage, insurance during storage and inside site transportation and  erect and 

commission of the materials/Equipment supplied under this contract including installation, 

performance testing and handing over to OPTCL of the complete Construction of works on 

EPC/Turnkey contract basis.  

 

We, agree to the following major terms and conditions of the tender; 

 

2.0 PRICES AND VALIDITY: 

 

2.1  We declare that the prices quoted in our proposal are in accordance with your “Instructions 

to Bidders” and as per the bid form (in .XLS formats) available in the Official tender Portal 

of OPTCL. 

 

The Input Tax Credit (ITC) available on inward supply of goods or services, or both, as the 

case may be for the contract has been fairly estimated and the benefit of the same has been 

fully adjusted while quoting the bid price. 
 

All the basic prices(taxable value) of the price schedule are FIRM during the period of the 

contract (except for statutory variations in GST rates) in line with your bid documents.  

 

2.3 All the prices and other terms and conditions of this proposal are valid for a period of 210 

(Two Hundred Ten) Days from the date of opening of the Technical (Part-I) bids. 
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2.4 The prices and the price components in line with the requirements of the bid documents 

Section-II of the Volume-III (Price Schedules) are keyed-In and uploaded in the Official e-

Tender Portal of OPTCL. 
 

2.5 We hereby declare that our bid prices cover entire scope of the work to complete the work 

in accordance with Bid Documents. 

2.6 We hereby declare that prices left blank or indicating “nil/zero/0/dash/-/Not 

Applicable/NA/any other notation other than price” in the Schedules will be deemed to 

have been included in the prices of other items/total quoted Bid Price.   

2.7 If there is a discrepancy between unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail and total price shall be 

corrected. If there is a discrepancy in the quantity mentioned by the bidder from the 

quantity mentioned in the tender the tendered quantity (BOQ) will prevail.  

2.8 We do not anticipate any change in Ownership of company/firm. If at all and there would 

be a change in Ownership, we undertake that our obligation under the contract in case we 

become successful bidder, shall stand.   

 

3.0 TAXES & DUTIES: 
 

3.1  We declare that towards the supply of goods & services by us, we will quote basic 

prices(taxable value) inclusive of Packing, Forwarding and Freight & Insurance excluding 

GST for each of the items quoted. Alongside the basic price(taxable value) quoted by us 

for each item, CGST plus OGST, or IGST, as the case may be, will also be quoted, which 

will be added to quoted basic price(taxable value) to indicate quoted final value. Tax 

Invoice shall constitute basic price, CGST plus OGST, or IGST, as the case may be, and 

such other details which are stipulated in CGST and OGST Rules, 2017. No transaction 

between OPTCL and our vendors shall be recognized and the input credit on the supply of 

goods & services by our vendors shall be considered in the basic price(taxable value) 

quoted to OPTCL. 

 

3.2 However, any statutory variation in GST on package supply (and not on individual goods 

and services components) supplied by us during the contract period is to OPTCL‟s 

account.  

 

3.3  As regards the Income Tax, surcharge on Income Tax, statutory payments and other 

corporate taxes, we will be responsible for such payments to the concerned authorities.  

 

3.4  The statutory deduction of taxes and duties at source as applicable, related to these works, 

shall be made by OPTCL from our bills for which we cannot claim any reimbursement. 

TDS so deducted by OPTCL shall be deposited by them with the relevant tax Authorities 

& TDS certificates shall be issued by OPTCL wherever so required under the respective 

law. 

 

4.0  DEVIATIONS 

4.1 We hereby declare that work shall be performed strictly in accordance with the Technical 

Specifications & Commercial Terms and conditions specified in the Bidding Documents 

except for the deviation detailed out exhaustively in the following sheet.  

 (a)  Commercial Deviations Attach 7.pdf  

 (b)  Technical Deviations  Attach 8.pdf 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 98 of 142 
 

 

Further, we confirm that any deviations found elsewhere in our proposal, other than those 

stated in above deviation sheet, shall not be given effect to. Deviation on account of better 

specification may be acceptable to OPTCL, without any cost implication to OPTCL. 

 

However, we understand that any deviations with respect to the Technical Specifications & 

Commercial Terms and conditions specified in the Bidding Documents not acceptable to 

OPTCL may render my bid non-responsive.  
 

4.2  We have read the following major provisions of the ITB & GCC and confirm that the 

specified stipulations of these provisions are acceptable to us irrespective of whatever has 

been stated to the contrary anywhere-else in our proposal. 

 (a)  Terms of Payment        

(b)  Bid Security (EMD)      

(c)  Contract Performance Bank Guarantee (CPBG) 

(d)  Price Reduction  
     

(e)  Price Basis & Payments            

(f) Guarantee Period         

(g)  Contract Completion Period 

(h) Latent Defect Warranty 

(i) Incentive.       

 

We further confirm that any deviations to the above clauses at Sl.No. (a) through (i) found 

anywhere in our bid proposal implicit or explicit shall stand unconditionally withdrawn, 

without any cost implications whatsoever to OPTCL. 
 

5.0 TENDER COST, TENDER PROCESSING FEES AND BID SECURITY: 

5.1  We have scanned and uploaded the Demand Draft(s)/Bank Guarantee as applicable 

towards Tender Cost, Proof of Deposit of Tender Processing Fees and Bid Security. The 

bid security has been submitted as per the format prescribed by OPTCL valid for a period 

of 210 (Two hundred Ten) days from the date of opening of the bids as mentioned in the 

original tender notice. We have also submitted the above in original in a separate sealed 

envelope superscribing the Package/works No…., Bid ref. No. and Name. 

 

5.2 The details of the above Demand Draft(s)/Bank Guarantee/ Proof of Deposit of Tender 

Processing Fees are as follows; 

Particulars DD/BG No. & Date Amount (In Rs.) Issuing Bank 

Tender Cost    

Tender Processing fees    

Bid Security(EMD)    

 

 

6.0  QUALIFICATION DATA: 

6.1 We confirm having uploaded(attachment.pdf)/keyed-in(Schedules) against the Technical  

and Financial qualification requirement on your official tender portal as per qualifying 

criteria specified in the Instruction to bidders, Vol.-I.  
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6.2 In case, you require any further information in this regard, before evaluation of our bid, we 

agree to furnish the original in time to your satisfaction. 
 

6.3 We declare that the documentary evidence in support of the above qualifying requirement 

and the information filled by us in this regard are correct to the best of our knowledge and 

belief. We undertake that if any of these documentary evidence/information are found 

incorrect, our bid shall be liable for rejection, and in the event we emerge successful in the 

bidding process and are awarded the package/works, we will be liable for all consequential 

damages apart from termination of the contract. 
 

7.0 OTHER STATUTORY DOCUMENTS: 

7.1 We have also uploaded (as an attachment .pdf) all the statutory documents mentioned in 

the ITB in support of the qualifying criteria. 
 

8.0 BID CAPACITY: 

8.1 We confirm that we have uploaded (documents attachemnt.pdf)/Keyed-in the schedules to 

meet our bid capacity criteria. We undertake to abide by the bid capacity and award criteria 

assessed by OPTCL as per the following bid capacity qualification, if found successful in 

the bidding process; 

 

8.2 In case we participate through Joint Venture/Consortium, we and our partner together shall 

also agree to the above bid capacity criteria. 
 

9.0 CONSTRUCTION OF CONTRACT: 

9.1 We understand that in case of award, the contract to be entered into shall be treated as 

single contract. Supply portion of the contract consisting of engineering, manufacturing, 

testing & inspection at manufacturer's works, packing, forwarding and transportation of 

equipment and materials, special tools & tackles and spares etc. from manufacturing works 

to project site including transit insurance as per Bidding documents. The Erection portion 

of the contract will relate to unloading, handing at site, storage, storage-cum-insurance and 

preservation at site, erection, Installation, testing, commissioning including all associated 

Mechanical, Electrical, Civil works and Construction of all associated Structural & 

architectural works etc. for Construction of Sub-Stations, Lines and other associated civil 

works as per bidding documents. 
 

9.2 We further agree that if the contract is awarded to us it will be on single source 

responsibility basis and breach in any portion or part of one contract shall be construed as a 

breach of the other contract as well, which will confer on you the right to terminate the 

other contract, at our risk and cost. 

 

10.0 WORK COMPLETION SCHEDULE: 

 

10.1 If this proposal is accepted by you, we agree to submit engineering data, provide services 

and complete the entire works from time to time in accordance with schedules uploaded in 

the tender portal of OPTCL in line with the ITB and acceptable to OPTCL.  

10.2 We fully understand that the time schedule stipulated in the proposal is the essence of the 

contract, if awarded. To this effect work completion schedule indicating key mile stones 

have been uploaded in the tender portal.  

10.3 We undertake to complete the works in a phased manner as per the work schedule agreed 

to OPTCL. 

10.4 OPTCL however reserves the right to re-schedule the completion period, if required.  
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11.0 SIGNING OF THE CONTRACT AGREEMENT: 

11.1 We undertake to sign the Contract Agreement as per the proforma mentioned in the ITB 

within 30(thirty) days of Letter of Award. 

 

12.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

12.1 We agree that if our proposal is accepted, we shall provide an irrevocable Contract 

Performance Bank Guarantee (from list of Banks mentioned in the annexure to this 

documents) in non-judicial stamp paper of appropriate value (as per the prescribed format) 

within 30 (thirty) days from the date LOA issued in favour of the ODISHA Power 

Transmission Corporation Ltd. The Bank Guarantee amount shall be equal to ten percent 

(10%) of the Contract Price. The bank guarantee shall be valid for 03months over and 

above work completion period plus Guarantee Period. If the work completion period gets 

extended the Contract Performance Bank guarantee shall be extended accordingly.  We 

also agree to submit the additional CPBG equal to ten percent (10%) of the cost of the 

major equipment (Transformers, CT, PT, Breakers, S/S Automation Equipment, Cables) to 

be supplied under the Contract valid for additional 36 Months over and above the initial 

CPBG period. 

 

12.2 In case we have participated through Joint Venture/Consortium, the Contract Performance 

Bank Guarantee shall be 10% of the contract Price will be submitted by the lead  partner on 

behalf of the Joint Venture/Consortium. 

 

13.0  PERFORMANCE  GUARANTEE: 

 

13.1  We Certify that all the material supplied under this contract are new and guaranteed to 

cover the guarantee period and shall conform to high standards of engineering and shall be 

capable of performing in continuous commercial operation in a manner acceptable to 

OPTCL. 
 

13.2  We declare that the ratings and the performance figures/parameters of the equipment/ plant 

furnished & erected by us are guaranteed in line with the GTP and Technical 

Specifications of Volume-II to cover the entire guarantee period. 
 

13.3  We also undertake to take up the rectification/repair/replacement of materials or works, if 

any, during the defect liability period and latent defect liability. 
 

14.0 SELF DECLARATION FORM: 

 

14.1 I/We, the undersigned do hereby declare that, I/We have never been blacklisted and / or 

there were no debarring actions against us for any default in executing the EPC/Turnkey 

Contract or in the performance of the contract entrusted to us in any of the Electricity 

Transmission Utilities of India. 

 

14.2 In the event of any such information pertaining to the aforesaid matter found at any given 

point of time either during the course of the contract or at the bidding stage, my bid / 

contract shall be liable for rejection/ cancellation / termination without any notice at the 

sole discretion of OPTCL. 
 

15.0 CHECK LIST: 
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15.1 We confirm having enclosed a check list duly keyed-in Schedule of this proposal and 

confirm that all necessary data/information have been provided in our proposal as required 

in the bidding documents. 

 

16.0 ACKNOWLEDGEMENT OF DISCLAIMER: 

 

16.1  We undertake that we have conducted our own estimation and analysis and checked the 

accuracy, reliability and completeness of the information contained in the bid  

Document (Tender Notification, Free view Documents and Bid Forms) uploaded in the 

e-tendering portal and obtained independent advice from appropriate sources in our own 

interest for the purpose of bidding. 

 

16.2 We understand that OPTCL is not responsible for the e-Tender Portal of OPTCL being 

temporarily unavailable due to any technical issue at any point of time. In that event 

OPTCL will not be liable or responsible for any damages or expenses arising from any 

difficulty, error, imperfection or inaccuracy with this e-Tender Portal of OPTCL. 

 

16.3 We agree to follow the time table of e-tendering process and get the activities of e-

tendering processes done well in advance so as to avoid any inconvenience. 

 

16.4 We undertake that in case of technical error/ failure of e-Tender Portal of OPTCL, we shall 

not challenge it by way of appeal, arbitration and in the Court of Law.  

 

17.0DECLARATION: 

 

17.1 We, hereby declare that only the persons or firms interested in this proposal as principals 

are named herein and that no other person or firm other than those mentioned herein have 

any interest in this proposal or in the contract to be entered into if we are awarded the 

contract, and that this proposal is made without any connection with any other person, firm 

or party submitting a proposal and that this proposal is in all respect for and in good faith, 

without collusion or fraud. 

17.2 Further, We hereby declare that we have gone through and understood the bid documents 

(including schedules in XLS available in the e-tender portal) in detail and tender portal 

instructions for the purpose of participating in the bidding process and enclose herewith 

attachments (in .pdf ) uploaded and Schedules (in XLS) Keyed-in  both in line with the 

original document.  
 

Dated this ….…...…………day of …………………20…..  at…………………………. 
 

 

Thanking you, we remain, 

                                 Yours faithfully, 

 

Date :                       (Signature) 

Place :                       (Printed Name)………………………… 

(Designation)…………………………... 

(Common Seal)………………………… 

Business Address: 

 

Country of Incorporation :( States or Provinces to be indicated) (Name & Address of the Principal 

Office) 
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Enclosure: 

 
A. Soft Form of Documents (Scanned Copy):   

Sl 

No 

Description .Pdf file reference 

1 DD towards Tender Cost, DD/BG towards Bid Security 

(EMD) and Documentary proof of payment of Tender 

Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the bid 

document. 

ii. Joint Venture/Consortium Agreement & Power of 

Attorney of Joint Venture/Consortium (In case of Bid from 

Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of meeting 

Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of quantity 

for supply & erection works)  

ii. Commissioning Certificate/ Handing Over and 

Taking Over Certificate/Client Certified copies of 

completion certificate in respect of the work orders 

furnished as above. 

iii. Performance Certificate in respect of the work orders 

furnished as above. 

iv. Valid HT/EHT Electrical License of the EPC/ 

Turnkey Contractor available from anywhere in 

India. (In case of Joint Venture/Consortium Valid 

HT/EHT license available from anywhere in India 

possesses by the Lead partner). 

Attach 3.pdf 

4 Scanned copy of Documents/credential in support of 

meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) years. 

ii. MAAT Schedule (Fin-1) 

iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 

iv.  Net Worth Schedule (Fin-3) 

v. Bidder‟s Bid Capacity Schedule (Highest Project 

related Annual Turn Over (Fin-4) 

vi. Total Order Value of OPTCL work in Hand (if any) 

(Fin-5) 

Attach 4.Pdf 

5 Scanned copies of Statutory Documents; 

i. Certificate of Incorporation. 

ii. IT PAN. 

iii. IT Return of last three years. 

iv. GST  Registration Certificate. 

v. EPF Registration Certificate etc. 

vi. HT/EHT License 

Attach 5.pdf 

6 

 

Covering Letter of Bid Proposal Sheet (BPS) duly signed by 

the authorized signatory of the Bidder(s).  

Note: The enclosed Schedules specified in the BPS are in 

the .XLS format and Attachment (in.pdf), the same shall be 

Attach 6.pdf 
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keyed-in/ uploaded by the Bidder in the tender portal 

separately. 

7 

 

Commercial Deviation Schedule to be submitted as per the 

prescribed format duly signed. (Annexure-XV) 

Attach 7.pdf 

 

8 

Technical Deviation Schedule to be submitted as per the 

prescribed format duly signed and uploaded ( Annexure-

XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and uploaded as 

per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the format 

(Annexure-XII) 

Attach 10.pdf 

11 Manufacturer (Vendor‟s) Authorization Form as per the 

format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format (Annexure-XIII) Attach 12.pdf 

13 Fraud Prevention Declaration as per the format (Annexure-

X) 

Attach 13.pdf 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 

 

Any Other relevant documents < As per requirement of the 

tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 

 

 

B.  Schedules (XLS format) in the e-Tender Portal of OPTCL :   

             

Sl. No. Particulars Schedules in XLS 

format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 
3 Check List Schedule-III 
4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3,  4 & 5 Schedule-V 

6 Guaranteed Technical Particulars(GTP) Schedule-VI 

7 Components of Price     
 

Schedule- (VIIA, 

VIIB & VIIC) 
8 Summary Price Proposal  Schedule-VIII 
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SCHEDULE-I in XLS Format 

BIDDER‟s INFORMATION SHEET 

ODISHA POWER TRANSMISSION CORPORATION LIMITED 

NOTICE INVITING TENDER-NIT NO . ………………………. 

TENDER SPECIFICATION NO. …………………………………………..  

PACKAGE NO. …………………………………..  

NAME OF THE PACKAGE/WORKS 
 “Construction of ………………………………….ON 

EPC/TURNKEY  CONTRACT BASIS”. 

NAME OF THE BIDDER   

THE BIDDERS ARE REQUIRED TO FURNISH THE FOLLOWING DETAILS AS PER THE FORMAT 

GIVEN  BELOW  WHICH IS A MANDATORY REQUIREMENT FOR EVALUATION OF BIDS.  

Sl.No. DETAILS TO BE FILLED IN  BY THE BIDDER 

1 BIDDER‟S NAME   

2 
BIDDER‟S SITE NAME (Name of 

the BUSINESS PLACE) 
  

3 ADDRESS   

4 CITY   

5 STATE   

6 COUNTRY   

7 PIN CODE   

8 PHONE NO.   

9 FAX NO.   

10 GST REGISTRATION NO.   

11 PAN NO.   

12 TAN NO.   

13 CONTACT PERSON‟S NAME   

14 
POSITION / DEPARTMENT OF 

CONTACT PERSON 
  

15 CONTACT PERSON‟S E MAIL ID   

16 
CONTACT PERSON‟S PHONE NO. 

AND MOBILE NO. 
  

17 CONTACT PERSON‟S FAX NO.   

18 

DETAIL ADDRESS OF JOINT 

VENTURE/CONSORTIUM 

PARTNERS (IF ANY), WITH ALL 

THE ABOVE INFORMATION. 

  

19 
BANK A/C PARTICULARS OF 

THE BIDDER FOR EFT PAYMENT 
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SCHEDULE-II in XLS Format 

ACCEPTANCE OF IMPORTANT CONDITIONS 

1 

With reference to bid proposal being submitted to OPTCL against  NOTICE INVITING 

TENDER-NIT NO. ………………………………. TENDER SPECIFICATION NO-

………………….Package/Works –………………………..., we hereby confirm that we 

have read the provisions of the following clauses and that notwithstanding anything stated 

elsewhere to the contrary, we agree that  the stipulations of these clauses are acceptable to 

us except those declared as “not agreed”. 

  
NAME OF THE BIDDER 

  

   Bid Proposal Ref. No. …. Dated…   

  

Bidder‟s  Address:  

  

Sl. 

No 

Terms & Conditions Declaration 

(Indicate Agreed / 

Not Agreed) 

(a)  Bid Security (EMD)   

(b)  Contract Performance Bank Guarantee    

(c)  Price Reduction Schedule    

(d)  Price Basis    

(e)  Terms of Payments   

(f)  Bid Validity Period 
 (g) Performance Guarantee and   Latent Defects Warranty  

(h)  Work Completion Period   

(i)  Execution of Agreement   

(j) 

We hereby undertake to agree to all other terms and conditions of the 

tender for the purpose of consideration of our bid. 
 

Note: 

 

Any deviation to the above clauses at Sl. No. (a) through (j) found anywhere in our bid 

proposal, implicit or explicit, shall stand unconditionally withdrawn, without any cost 

implication whatsoever to OPTCL. 
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SCHEDULE-III in XLS Format 

CHECK LIST 
(ATTACHMENT TO BID PROPOSAL SHEET AND KEYED-IN SCHEDULES) 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (OPTCL) 

NAME OF THE BIDDER 

  

  

 Bid Proposal No. / Date 
  

  

The following attachments(files in PDF format) and schedules in .XLS are attached to bid proposal sheet 

and Keyed –In (Mandatory) 

  

Sl. No. Description File name (Indicate 

YES / 

NO) 

1 
DD/BG/Documentary evidence of e-payment as 

applicable towards Tender Cost, Bid Security (EMD) 

and Proof of Deposit of Tender Processing Fees. 

Attach 1.pdf   

2 

i. Power of Attorney /notarized copy for signing 

the bid document. 

ii. Joint Venture/Consortium Agreement & 

Power of Attorney of Joint 

Venture/Consortium (In case of Bid from 

Joint Venture/Consortium). 

Attach 2.pdf   

3 

Following documents/Credential in support of 

meeting Technical QR requirement: 

i. Work Orders (including detailed bill of quantity 

both for supply & erection works)  

ii. Commissioning Certificate/ Handing Over and 

Taking over Certificate/Client Certified copies of 

completion certificate in respect of the work 

orders furnished as above. 

iii. Performance Certificate in respect of the work 

orders furnished as above. 

iv. Valid HT/EHT Electrical License of the 

EPC/Turnkey Contractor (In case of Joint 

Venture/Consortium Valid HT/EHT license of 

any one of the partner). 

Attach 3.pdf   

4 

Scanned copy of Documents/credential in support of 

meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) years. 

ii. Annual Turn Over duly certified by Statutory 

Auditor of the Bidder(s). 

iii.  Un-utilized Credit facilities certificate from the 

Banker. 

Attach 4.Pdf   

5 

Scanned copies of Statutory Documents; 

i. Certificate of Incorporation. 

ii. PAN. 

iii. IT Return of last three years. 

iv. GST Registration Certificate. 

v. EPF Registration Certificate etc. 

Attach 5.pdf   
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6 

Covering Letter of Bid Proposal Sheet (BPS) duly 

signed by the authorized signatory of the Bidder(s).  

Note: The enclosed Schedules specified in the BPS 

are in the .XLS format, the same shall be keyed-in 

by the Bidder and documents in .pdf uploaded as 

an attachment in the tender portal separately. 

Attach 6.pdf   

7 

Commercial Deviations Schedule to be submitted as 

per the prescribed format duly signed. (Annexure-

XX) 

Attach 7.pdf  

8 

Technical Deviation Schedule to be submitted as per 

the prescribed format duly signed and uploaded ( 

Annexure-XIX) 

Attach 8.pdf  

9 
Work Completion Schedule to be signed and 

uploaded as per the format (Annexure-XVI) 

Attach 9.pdf  

10 

Undertaking for pilling foundation work as per 

the format (Annexure-XV) < If Applicable to 

this tender> 

Attach 10.pdf  

11 
Manufacturers Authorization form as per the 

format (Annexure-XIV) 

Attach 11.pdf  

12 
Under taking for Black listing and debarring 

action as per the format (Annexure-XVII) 

Attach 12.pdf  

13 
Fraud Prevention Declaration as per the format 

(Annexure-XIII) 

Attach 13.pdf  

14 Affidavit of Bidder Attach 14.pdf  

15 Any Other relevant documents  Attach 15.pdf  

16 
Schedule of EFT Form Attach 16.pdf  

17 Bidders information Schedule-I   

18 
Acceptance of Important Condition of the 

Contract 

Schedule-II  

19 Check List Schedule-III  

20 
Table- Tech-I  Schedule-IV  

21 
Table- FIN No 1, 2, 3 , 4 & 5 Schedule-V  

22 
Guaranteed Technical Particulars (GTP) Schedule-VI  

23 

 

Components of Price    
 

Schedule- (VIIA, 

VIIB, VIIC…. …) 

 

24 
Summary Price Proposal  Schedule-VIII  
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SCHEDULE-IV & V in XLS Format 
 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (ODISHA) 

PACKAGE NO: ………… - “Construction of ………………………………………………………ON EPC/TURNKEY 
CONTRACT BASIS”. 

 

REF- NOTICE INVITING TENDER-NIT NO. ……………………………………….-Package – …………………………………… 

(Qualifying Requirement Data Applicable for Bidders Seeking Qualification under Section-ITB of Bid Documents) 

To                                                                                                                                                                                                                          

ODISHA Power Transmission Corporation Ltd. Bhubaneshwar.                                                                                                                                                                                       

Dear Sir,    

 

 

PACKAGE : No………………………. -“Construction of …………………………………………………..ON EPC/TURNKEY  
CONTRACT BASIS” & against the subject Package to satisfy the requirements of Section-ITB, we confirm that we meet the qualifying 

requirement specified in  Bidding Documents. The details of which are given below:  

NAME OF THE BIDDER 

  

 

 Bid Proposal No. / Dated 

  

Sl 

No 

Description Bidder‟s 

response 

(Indicate the .pdf file(s) and 

Schedules  to be referred) 

A. Technical Qualification:  YES/NO   

1 Work Experience as per format (TECH-1)  
Note: Please indicate Name of Client, Address, Phone No., Fax No. and e-

mail address, Date of issue of LOA/ work order, Date of 

Completion/commissioning/ Hand Over and Taking Over and Date of issue 

of performance certificate for satisfactory operation by the client/ Handing 

Over and taking Over Certificate. 

 

  

Schedules 

 2 Documentary evidence pertaining to the Work Experience as 

mentioned in  format (TECH-1)  

 

  

Attachment 

B. Financial qualification:  
 

1 Financial Qualifying Criteria as per format  

(Fin-1, Fin-2 and Fin-3)  
Note: Please fill up the schedules. 

 

  

Schedules 

2 Bid Capacity as per format (Fin-4 & Fin-5) 

 

Note: Please fill up the schedules. 

  

Schedules 

 3 Documentary evidence pertaining to above Financial Qualifying 

Criteria as mentioned in the  format  

(Fin-1, Fin-2 , Fin-3 , Fin-4 & Fin-5))  

   

Attachment 

C. STATUTORY DOCUMENTS  REQUIRMENT QUALIFICATION  
 

1 All the statutory documents required under the ITB of the Tender shall be 

scanned and upload as an attachment to qualify the bid  

  

Attachment 

NOTE:                                                                                                                                                                                                                                                        

 1)  In Case bid is submitted as a Joint Venture /Consortium as per Condition stipulated in QR, the schedule is required to be filled in 

respect of both the partners separately.  

2)   Bidder has to strictly follow the above schedules uploaded in .XLS format  of the e-Tender Portal of OPTCL to establish their 

qualifying requirement along with the attachments. 

3) Besides, the Bidder are also required to key-in the schedules in .XLS formats separately in respect of GTP- Schedule-VI, Component 

of Price – Schedule VIIA, VIIB, VIIC.., Summary of Price Proposal-Schedule-VIII, which are uploaded in the Official  e-Tender Portal 

of OPTCL for consideration of their bid proposal.(Please refer Section-II of Volume-II on GTP and Section-II of Volume –III on Price 

Proposal of the bid documents). 
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SECTION : V 

ANNEXURES 
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CONTENTS 

ANNEXURE DESCRIPTION 

I 
Proforma of Bank Guarantee for Bid Security (EMD) 

II 
Proforma of Bank Guarantee for Contract Performance(CPBG) 

III 
Proforma of Extension of Bank Guarantee 

IV 
Proforma of Bank Guarantee for Inception Cost  

V 
Proforma of Indemnity Bond 

VI 
Proforma of  Contract Agreement 

VII 
Proforma for evidence of availability of credit facilities 

VIII 
Proforma of Joint Venture/Consortium Agreement. 

IX 
Proforma of Power of Attorney for Joint Venture/Consortium 

X 
Proforma of Acceptance of Fraud Prevention Policy 

XI 
Proforma of Manufacturer‟s Authorization  

XII 
Proforma of Undertaking Piling Works 

XIII 
Proforma of Self declaration - Black Listing/debarring Action 

XIV 
Technical Deviation Sheet 

XV 
Commercial Deviation Sheet 

XVI 
Works Completion Schedule 

XVII 
List of Banks from which Bank Guarantee can be accepted. 

XVIII 
Affidavit of the Bidder 

 

  



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 111 of 142 
 

ANNEXURE –I 

PROFORMA OF BANK GUARANTEE FOR BID SECURITY (EMD) 

(To be Stamped in accordance with Stamp Act) 

The Non-Judicial Stamp Paper should be in the name of Issuing Bank 

Ref No: …………………….   

Bank Guarantee No. ………………………. 

Date:……………………………………… 

BG Amount:………………………………. 

Validity Period:………………………….. 

Claim Period:…………………………….. 

 

To, 

The < Designation of Tender Issuing Authority>,  

Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 

 

 

Dear Sirs, 

 

This Guarantee Bond is executed this……………… day of …………………… by us 

the………………………… Bank at ……………… , P.O………………… , Dist………………, 

State………………… and Code No…………….. 

 

Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 

Buhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter called 

OPTCL) has invited Tender vide e-NIT No………………. Dated……………… for the purpose 

of …………………… work under Package(s)/Works No……. of Phase-III. 

  

1. Now, therefore, in accordance with Notice Inviting Tender (e-NIT) No……………….. 

Dated …………… of OPTCL, Ms/Shri……………………Address……………….................... 

Wish / wishes to participate in the said tender and as a Bank Guarantee for the sum of 

Rs…………………. [ Rupees --------------------------------------------------------------- valid for a 

period of ………….………) is required to be submitted by the bidder, as per  Tender 

Specification, we the ______________________________ ) [indicate the name of the bank] 

[hereinafter referred to as “Bank”] at the request of Ms/Shri……………………………………... 

[hereinafter referred to as “Bidder” do hereby unequivocally and unconditionally guarantee and 

undertake to pay during the above said period on written request by the <Tender Issuing 

Authority, Central Procurement Cell (CPC) ODISHA POWER TRANSMISSION 

CORPORATION Ltd. , Bhubaneswar an amount not exceeding Rs………………………. to 

OPTCL., without any reservation. The guarantee would remain valid upto ………..  [date] and if 

any further extension to this is required, the same will be extended on receiving instruction from 

OPTCL. 

 

2.  We, the _______________________________ [indicate the name of the Bank, Address, Code] 

do hereby further undertake to pay the amounts due and payable under this guarantee without 

any demur, merely on a demand from OPTCL stating that the amount claimed is due by way 

of loss or damage caused to or would be caused to or suffered by OPTCL by reason of any 
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breach by the said bidder of any of the terms or conditions and failure to perform said Bid. 

Any such demand made on the Bank shall be conclusive as regards the amount due and 

payable by the Bank under this guarantee. However, our liability under this guarantee shall be 

restricted to an amount not exceeding Rs………………… ( Rupees  in words………) 

 

3.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute or 

disputes so raised by the bidder in any suit or proceeding instituted/pending before any court 

or tribunal relating thereto, our liability under this present being absolute and unequivocal. The 

payment so made by us under this bond shall be a valid discharge of our liability for payment 

there under and the bidder shall have no claim against us for making such payment. 

 

4.   We, the ______________________________ Bank  further agree that the guarantee herein 

contained shall remain in full force and effect during the aforesaid period of _______ days [in 

words]……….. (as per Tender Specification) and it shall continue to be so enforceable till all 

the dues of OPTCL under or by virtue of the said Bid have been fully paid and its claims 

satisfied or discharged or till OPTCL certifies that the terms and conditions of the said Bid 

have been fully and properly carried out by the said Supplier(s) and accordingly discharge this 

guarantee. Unless a demand or claim under this guarantee is made on us in writing on or 

before __________ we shall be discharged from all liability under this guarantee thereafter.  

 

Unless a demand or claim under this guarantee is made on us or our Branch Office at 

Bhuabneswar  <Mention Name, Address & Code of the Branch Office at Bhubaneswar of 

issuing Bank> in writing on or before …………… (Date), we shall be discharged from all 

liability under this guarantee thereafter. 

 

5.  We the __________________________ Bank  further agree with OPTCL that OPTCL shall 

have the fullest liberty without our consent and without affecting in any manner our 

obligations hereunder to vary any of the terms and conditions of the said Bid or to extend time 

of performance by the said Bidder from time to time or to postpone for any time or from time 

to time only of the powers exercisable by OPTCL against the said Bidder and to forbear or 

enforce any of the terms and conditions relating to the said Bid and we shall not be relieved 

from our liability by reason of any such variation, postponement or extension granted to the 

Bidder or for any forbearance, act or omission on the part of OPTCL or any indulgence by 

OPTCL to the said Bidder or by any such matter or thing whatsoever which under the law 

relating to sureties would, but for this provision, have effect of so relieving us. 

 

6. This guarantee will not be discharged due to the change in the name, style and constitution of 

the Bank and/or the Bidder. 

 

7. We ______________________ [indicate the name of Bank, Address &Code] lastly undertake 

not to revoke this guarantee during its currency except with the previous consent of OPTCL in 

writing . 

8.  We, the ______________________________Bank (Name, Address & Code) further agree 

that this guarantee shall also be invokable at our place of business at Bhubaneswar  (indicate 

Name, Address & Code  of the Branch at Bhubaneswar) in the State of Odisha. 

 

 

“Not withstanding anything contained herein” 
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a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-----------

----------------) only. 

 

b) This Bank guarantee shall be valid up to -------------. 

 

c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> are liable to pay 

guaranteed amount or any part thereof depending on filing of claim under this bank guarantee only 

and only if OPTCL serve upon us or our Branch at Bhubaneswar a written claim or demand and 

received by us or by Branch at Bhubaneswar on or before …………………………………(last 

date),  otherwise Bank shall be discharged of all liability under this guarantee thereafter. 

 

 

Dated, the _____________Day of ____________________________ 

 

 

 

For _______________________ [Indicate name of Bank] 

 

Signature …………………………………… 

Full name ……………………………………. 

Designation ………………………………… 

Power of Attorney No. ………………………. 

Stamp ………………………………………. 

 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

(1) 

Signature …………………………………… 

Full name ……………………………………. 
(2) 

Signature …………………………………… 

Full name ……………………………………. 

 

N.B.: 

1. Name of the Bidder.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. E-NIT No……………………………………….. 

6. Package/Works No…………………………………….. 

7. Name, Address & Code of Issuing Bank:………………………………………………… 

8. Name, Address & Code  Bhubaneswar Branch of the Issuing Bank:……………………… 

9. The Bank Guarantee shall be accepted only after getting confirmation from the Issuing 

Bank & Bhubaneswar Branch of the Issuing Bank. 
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ANNEXURE –II 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE (CPBG) 

(To be stamped in accordance with Stamp Act) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 

BG Amount:………………………………. 

Validity Period:………………………….. 

Claim Period:…………………………….. 

 

To, 

The < Designation of Tender Issuing Authority>,  

Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 
 

This Guarantee Bond is executed this……………… day of …………………… by us 

the………………………… Bank at ……………… , P.O………………… , Dist………………, 

State………………… and Code No…………….. 

 

Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 

Buhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter called 

OPTCL) has issued Letter of Award (LOA) No……………………………… 

Dated……………… for the purpose of …………… work under Package No……. of Phase-I 

(herein after called “the Agreement”) to M/s/Shri  ……………………………….. , 

Address………………….. (herein after called the “Contractor”) for supply, erection, installation 

&  commissioning and associated civil works of Sub-stations and lines and whereas OPTCL has 

agreed (1) to exempt demand of security deposit under the terms and conditions of the LOA  (2) 

to release 100% payment of the cost of the Contract Price and (3)  to exempt the Contractor from 

Performance Guarantee on furnishing by the Contractor to OPTCL a Contract Performance Bank 

Guarantee (CPBG) of the value of 10% of the Contract Price of the said Agreement. 

 

1. Now therefore, in consideration of OPTCL having agreed to exempt the Contractor  from the 

demand under the terms and conditions of LOA No. _________________ dated 

_________________ for Supply, Erection, Installation & Commissioning and Associated Civil 

Works and for the due fulfillment by the said Contractor of the terms and conditions contained in 

the said agreement, on production of a Bank Guarantee for Rs.________________ 

(Rupees____________________) only, we the  bank ______________ [Indicate bank Name , 

Address & Code ] (hereinafter referred to as “the Bank”) at the request of M/s/Shri 

_____________________ contractor do hereby undertake to pay to OPTCL, an amount not 

exceeding Rs._______________ (Rupees __________________________________) only 

against any loss or damage caused to or suffered or would be caused to or suffered by OPTCL by 

reason of any breach by the said contractor of any of the terms or conditions contained in the said 

agreement. 

2. We, the  ________________________ Bank [indicate the name of the Bank, Address & Code]  

do hereby undertake to pay the amounts due and payable under this guarantee without any 

demur, merely on a demand from OPTCL stating that the amount claimed is due by way of loss 
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or damage caused to or would be caused to or suffered by OPTCL by reason of any breach by 

the said contractor of any of the terms or conditions contained in the said agreement or by 

reasons of any breach by the said Contractor‟s failure to perform the said agreement. Any such 

demand made on the bank shall be conclusive as regards the amount due and payable by the 

bank under this guarantee. However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs. ____________________( In Words). 

3. We, the ……………… Bank also undertake to pay to OPTCL any money so demanded not 

withstanding any dispute or disputes raised by the Contractor in any suit or proceeding instituted 

/ pending before any court or tribunal relating thereto, our liability under this present being 

absolute and irrevocable. The payment so made by us under this bond shall be a valid discharge 

of our liability for payment there under and the Contractor shall have no claim against us for 

making such payment. 
 

4. We, the ____________________________  Bank further agree that the guarantee herein 

contained shall remain in full force and effect during the aforesaid period of ______ days and it 

shall continue to be so enforceable till all the dues of OPTCL under or by virtue of the said 

Agreement have been fully paid and its claims satisfied or discharged or till OPTCL certifies that 

the terms and conditions of the said Agreement have been fully and properly carried out by the 

said contractor and accordingly discharge this guarantee and the said CPBG will not be revoked 

by us during the validity of the guarantee period.  

Unless a demand or claim under this guarantee is made on us or our Branch Office at 

Bhubaneswar  <Mention Name, Address & Code of the Branch Office at Bhubaneswar of 

issuing Bank> in writing on or before …………… (Date), we shall be discharged from all 

liability under this guarantee thereafter. 

5. We, the ____________________________ Bank [indicate the name of the Bank, Address & 

Code]  further agree with the Board that OPTCL shall have the fullest liberty without our consent 

and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Bid or to extend time or performance by the said contractor(s) from time to 

time or to postpone for any time or from time to time only of the powers exercisable by OPTCL 

against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to 

the said Bid and we shall not be relieved from our liability by reason of any such variation 

postponement or extension being granted to the said contractor(s) or for any forbearance, act or 

omission on the part of OPTCL or any indulgence by OPTCL to the said contractor(s) or by any 

such matter or thing whatsoever which under the law relating to sureties would, but for this 

provision, have effect of so relieving us. 
 

6. This guarantee will not be discharged due to the change in the name, style or constitution of the 

Bank of the contractor(s). 

7. We, the ____________________________ Bank [indicate the name of the bank, Address & 

Code ]  lastly undertake not to revoke this guarantee during its currency except with the previous 

consent of OPTCL in writing. 

8. We, the ______________________________Bank (Name, Address & Code) further agree that 

this guarantee shall also be invokable at our place of business at Bhubaneswar  (indicate Name, 

Address & Code  of the Branch at Bhubaneswar) in the State of Odisha. 

“Not withstanding anything contained herein” 

 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-----------

----------------) only. 
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b) This Bank guarantee shall be valid up to -------------. 

 

c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> are liable to pay 

guaranteed amount or any part thereof depending on filing of claim under this bank guarantee only 

and only if OPTCL serve upon us or our Branch at Bhubaneswar a written claim or demand and 

received by us or by our Branch at Bhubaneswar on or before …………………………(last date),  

otherwise Bank shall be discharged of all liability under this guarantee thereafter. 

 

 

Dated, the _____________Day of ____________________________ 

 

 

For _______________________ [Indicate name of Bank] 

 

WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1. 

2. 
N.B.: 

1. Name of the Contractor.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. LOA No……………………………………….. 

6. Package No…………………………………….. 

7. Name, Address & Code of Issuing Bank:………………………………………………… 

8. Name, Address & Code  Bhubaneswar Branch of the Issuing Bank:……………………… 

9. The Bank Guarantee shall be accepted only after getting confirmation from the Issuing 

Bank & Bhubaneswar Branch of the Issuing Bank. 

Note:  

1. Contractor shall furnish single CPBG for the contract (Supply, Erection, Installation & 

Commissioning and Associated Civil Works). 

2. Strikeout the portion which are not required. 

3. In case a Contractor is a Joint Venture/Consortium, The CPBG shall be submitted by the 

Lead Partner mentioning the Name & Address of the Lead Partner & Other Partner. 
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ANNEXURE-III 

PROFORMA OF EXTENSION OF BANK GUARANTEE 

(To be stamped in accordance with Stamp Act) 

Ref No:- …………………….  Date:- ……………………………………… 

 

To, 

The < Designation of Tender Issuing Authority>,  

Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 

 

Dear Sirs, 

 

Sub: Extension of Bank Guarantee No. ……………………..for Rs. ………………… 

favouring yourselves, expiring on ……………………….on account of                          

M/s. …………………………………. in respect of LOA No. ……………………… 

dated ………………. (hereinafter called original Bank Guarantee). 

 

At the request of M/s. ……………………………………., we…………………… Bank, branch 

office at ……………………………..and having its Head Office at …………….. do hereby 

extend our liability under the above mentioned Guarantee No. ………………. Dated 

…………………..for a further period of ……………………..years / months/ days  from 

………………………. to expire on  ………………….. except as provided above, all other terms 

and conditions of the original Bank Guarantee No. ……………….. dated ………………. Shall 

remain unaltered and binding. 

 

Please treat this as an integral part of the original Bank Guarantee to which it would be attached. 

 

Yours Faithfully, 

 

For ………………………… 

Manager / Agent / Accountant 

Power of Attorney No. ……… 

Dated ………………………..SEAL OF BANK 

NOTE : The non-judicial stamp paper of appropriate value shall be purchased in the name of 

the Bank, which has issued the Bank Guarantee. 
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ANNEXURE-IV 
 

PROFORMA BANK GUARANTEE FOR INCEPTION COST 

(To be stamped in accordance with Stamp Act) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 

BG Amount:………………………………. 

Validity Period:………………………….. 

Claim Period:…………………………….. 

 

To, 

The < Designation of Tender Issuing Authority>,  

Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Ltd. 

Janpath, Bhubaneswar -751022 . 
 

This Guarantee Bond is executed this……………… day of …………………… by us 

the………………………… Bank at ……………… , P.O………………… , Dist………………, 

State………………… and Code No…………….. 

 

1.Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 

Buhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter called 

OPTCL) has signed the contract with  M/s/Shri  ……………………………….. , 

Address………………….. (herein after called the “Contractor”) following Letter of Award 

(LOA) No……………………………… Dated……………… (herein after called “the Contract 

Agreement”) for supply, erection, installation and commissioning and associated civil works of 

Sub-stations and lines.   

 

2. In consideration of OPTCL, which expression shall, unless repugnant to the context or meaning 

thereof include its successors, administrators and assigns having signed the Contract bearing 

No....................... dated .................. (hereinafter called  the 'Contract Agreement‟) with 

M/s………………….. which  expression shall unless repugnant to the context or meaning thereof, 

include its successors, administrators, executors and assigns and the „OPTCL‟ having agreed to 

make an advance payment to the Contractor for performance of the above Contract amounting to 

................................. (in words and figures ) as inception cost against Bank Guarantee to be 

furnished by the Contractor. 

 

3.We, the Bank .........................................(Name of the Bank) do hereby guarantee and undertake 

to pay to OPTCL, immediately on demand any or, all monies payable by the Contractor to the 

extent of Rs. ..................................... at any time up to ........ ( this date shall be ninety 90 days over 

and above the scheduled date of completion period mentioned in the LOA), without any demur, 

reservation, contest, recourse or protest and / or without any reference to the Contractor. Any such 

demand made by OPTCL on the Bank shall be conclusive and binding notwithstanding any 

difference between OPTCL and the Contractor or any dispute pending before any Court, Tribunal, 

Arbitrator or any other authority. We agree that the guarantee herein contained shall be 

irrevocable and shall continue to be enforceable till OPTCL discharges this guarantee. 
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Provided always that the Bank‟s obligation shall be limited to an amount equal to the outstanding 

balance of the advance payment, taking into account such amounts that have been repaid by the 

contractor from time to time in accordance with the terms of payment of the said contract as 

evidenced by appropriate payment certificates. 

 

4.This guarantee shall remain in full force from the date  upon which the said advance payment is 

received by the contractor until the date upon which the contractor has fully repaid the amount so 

advanced to OPTCL in accordance with the terms of the contract. At the time at which the 

outstanding amount is NIL, this Guarantee shall become null and void, whether the original is 

returned to us or not. Any claims to be made under this Guarantee must be received by the Bank 

during its period of validity i.e. on or before ___________*(year, month, date). 

 

5.The Bank also agrees that OPTCL at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 

notwithstanding any security or other guarantee that OPTCL may have in relation to the 

Contractor'‟ liabilities. 

 

We, the ________________________Bank, having Branch at Bhubaneswar < Name , Address 

and Code > further agree that, this guarantee shall also be invokable at our place of business at 

Bhubaneswar in the State of Odisha. 

“Not withstanding anything contained herein” 

 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-----------

----------------). 

b) This Bank guarantee shall be valid up to -------------. 

c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee only if 

OPTCL serve upon us or at our Branch of Bhubaneswar ……………………. < Name , Address 

and Code > in the state of Odisha a written claim or demand on or before----------------(date of 

expiry of guarantee). 

 

For _____________________________________ 

       ( indicate the name of the Bank ) 

 

Dated this .............. Day of .........20......... at ......................................... 

 

WITNESS 

........................................................ ............................................................................... 

 (Signature)      (Signature)    

......................................................... ............................................................................... 

 (Name)      (Name)    

.......................................................... ............................................................................... 

(Official Address)        (Designation with Bank Stamp)    

              

N.B.: 

2. Name of the Contractor.: ……………………… 
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3. BG No & Date :……………………………… 

4. Amount (In Rs.):……………………………… 

5. Validity  up to :………………………………… 

6. LOA No……………………………………….. 

7. Contract Agreement  No…………………………………….. 

8. Name, Address & Code of Issuing Bank:………………………………………………… 

9. Name, Address & Code  Bhubaneswar Branch of the Issuing Bank:……………………… 

10. The Bank Guarantee shall be accepted only after getting confirmation from the Issuing 

Bank & Bhubaneswar Branch of the Issuing Bank. 
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ANNEXURE - V 

 

PROFORMA OF INDEMNITY BOND 

(On non-Judicial stamp paper of appropriate value) 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND is made this...................... day of ................... 20 .........by M/s/ 

Shri……………….................. and Address …………….. a Company registered  under the 

Companies Act, 1956/ Partnership Firm/ Proprietary Concern having its Registered Office at 

............................(hereinafter called as „Contractor‟” which expression shall include its successors 

and permitted assigns) in favour of Odisha Power Transmission Corporation Ltd., a Company 

incorporated under the Companies Act, 1956 having its Registered Office at Janapath, 

Bhubaneswar (hereinafter called “OPTCL” which expression shall include its 

successors/administrator and assign) : 

 

WHEREAS  THE OPTCL  has awarded to the Contractor vide its Letter of Award/Contract 

Agreement No..................... dated........................... and its Amendment No.............................. and 

Amendment No. …………………… (applicable when amendments have been issued) 

(hereinafter called the “Contract”) for …………………in terms of which the Contractor is to 

supply the Materials/Equipment at work site of OPTCL, in consideration of payment received 

against such Materials/Equipment from OPTCL and also for Owners Supplied Materials (OSM). 

 

AND WHEREAS Such Materials/Equipment are required to be delivered , erected and 

commissioned  by the contractor at contractor‟s site for execution of the Contract. 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 

required to execute an Indemnity Bond in favour of ................ OPTCL ***  for the purpose of 

performance of the Contract. 

 

NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 

1. That in consideration of various Materials/Equipment as mentioned in the Contract, valued 

at Rs. …………………..  (Rupees...................................................................) delivered by 

the Contractor and remaining in their custody for the purpose of execution of the Contract, 

the Contractor hereby undertakes to indemnify and shall keep ….... OPTCL *** 

indemnified, for the full value of the Materials/Equipment. The Contractor hereby 

acknowledges receipt of payment against the Materials/Equipment as supplied by the 

Contractor and it is expressly understood by the Contractor that  in consideration of the 

fact that materials/equipment  is in their custody for execution of the contract, the said 

Materials/Equipment duly endorsed by ................ OPTCL *** in favour of the Contractor 

shall be construed as handing over of the Materials/Equipment purported to be covered by 

such title documents and the Contractor shall hold such Materials/Equipment in trust as a 

Trustee for and on behalf of ............ OPTCL ***. 
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2. That the Contractor is obliged and shall remain absolutely responsible for the safe transit/ 

protection and custody of the Materials/Equipment at .......... *** project Site against all 

risks, whatsoever till the Materials/Equipment are duly used/ erected in accordance with 

the terms of the Contract and the Plant/ Package duly erected and commissioned in 

accordance with the terms of the Contract is taken over by OPTCL. The Contractor 

undertakes to keep OPTCL  harmless against any loss or damage that may be caused to the 

Materials/Equipment. 

 

3. The Contractor undertakes that the Materials/Equipment shall be used exclusively for the 

performance/ execution of the Contract strictly in accordance with its terms and conditions 

and no part of the Materials/equipment shall be utilized for any other work or purpose 

whatsoever. It is clearly understood by the Contractor that non-observance of the 

obligations under this Indemnity Bond by the Contractor shall inter-alia constitute a 

criminal breach of trust on the part of the Contractor for all intents and purpose including 

legal/ penal consequences. 

 

4. That   OPTCL  is and shall at all times remain the exclusive OPTCL of the 

Materials/Equipment free from all encumbrances, charges or liens of any kind, whatsoever. 

The Materials/Equipment shall at all times be open to inspection and checking by 

Engineer-in-Charge of the work to be performed by the Contractor under the said contract 

and/or any officer or agents authorised by him in this regard. Further, OPTCL shall always 

be free at all times to take possession of the Materials/Equipment that are likely to be 

endangered, misutilised or converted to uses other than those specified in the Contract, by 

any acts of omission or commission on the part of the Contractor or any other person or on 

account of any reason whatsoever and the Contractor binds himself and undertakes to 

comply with the directions or demand of OPTCL to return the Materials/Equipment 

without any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs to the 

Materials/Equipment or any part thereof is mis-utilised in any manner whatsoever, then the 

Contractor hereby agrees that the decision of the Engineer-in-Charge / Authorised / 

officer/representative of  OPTCL as to assessment of loss or damage to the 

Materials/Equipment shall be final and binding on the Contractor. The Contractor binds 

itself and undertakes to replace the lost and/or damaged Materials/Equipment at his own 

cost and/ or shall pay the amount of loss to  OPTCL without any demur, reservation or 

protest. This is without prejudice to any other right or remedy that may be available to  

OPTCL against the Contractor under the Contract and under this Indemnity Bond. 

 

NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually comply 

with the terms and conditions of this Bond to the satisfaction of OPTCL. The above Bond shall be 

void after all the obligations under this Bond are fulfilled by the Contractor, otherwise, it shall 

remain in full force and virtue.  

 

IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its authorized 

representative under the common seal of the Company, the day, month and year first above 

mentioned. 
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SCHEDULE 

Particulars  Quantity Value of the Materials/Equipment 

Materials/Equipment to be 

supplied under the Contract 
  

OSM Materials/Equipment 

handed over under the Contract 
  

         

For and on behalf of 

        M/s...................................... 

WITNESS 

1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . . . . . .   

2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . ……... . . . 

3. Address . . . . . . . . . . . . . .     Designation ……. . . . . . . .  .  

        Authorised representative $ 

2. 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of Contracting 

Company under common seal of the Company or (ii) having the Power of Attorney issued under 

common seal of the company with authority to execute Indemnity Bond, (iii) In case of (ii), the 

original Power of Attorney specifically executed for this Contract should be attached to Indemnity 

Bond. 

*** to insert the designation of the Authorised Person appointed by the by OPTCL for this 

purpose. 
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ANNEXURE-VI 
PROFORMA OF CONTRACT AGREEMENT 

(To be executed on non-judicial stamp paper) 

 
CONTRACT AGREEMENT 

 

Agreement No. -----------------------------------   

 

 THIS CONTRACT Agreement No.--------------- (the CONTRACT) is made on the 

…………… ..Day of   -------------, between, The  Odisha Power Transmission Corporation 

Limited, Janapath, Bhubaneswar – 751022 (hereinafter called “OPTCL” & also referred to as 

“OPTCL” which expression shall include its successor, administrator and assigns) of one part  and     

M/s. ------------------------------------- (hereinafter called “the Contractor”) of the other part. 

 

 Whereas OPTCL desires the contractor to execute the contract, for Supply, Erection. , 

Installation, Testing & Commissioning and associated civil works of ----------------------------- (Scope of 

Package/ Works) as per “Bid No (e-NIT)”.…....................., and Tender document for Package/Works 

No……” and has accepted the bid of the Contractor for the execution of this contract a for sum of  

RS.---------------/- (RUPEES ------------------- ONLY) (hereinafter called „the contract price”). 

 

NOW THE AGREMENT WITNESSTH AS FOLLOWS:- 

1.0 In this agreement words and expressions shall have the same meaning as are  respectively  

assigned to them in the tender document referred to above. 

 

2.0 The following documents shall be deemed to form and be read and construed as part 

 of  this agreement,  

 

2.1 e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if any, e-tender 

Document (ITB, General Conditions of Contract, Annexures, Schedules, BPS etc.). 

2.2 Scope of Works and Specifications of the equipment as per Volume-II.  

2.3 Accepted Technical Bid. 

2.4 Accepted Price Bid. 

2.5 Letter of Award including BOQ & Price Schedule. 

2.6 Any letters of clarifications issued by OPTCL prior to the Award of Contract 

except to the extent of repugnancy. 

2.7 All the materials, literature, guaranteed data and information of any sort given by 

the Contractor along with his bid, subject to the approval of OPTCL. 

2.8 Any agreed variations of the conditions of the documents and General conditions of 

Contract. 

2.9 Contract Agreement. 

2.10 Approved Work Completion Schedule (PERT/BAR Chart) 

2.11 Revise BOQ based on the Survey Report & Price Schedule. 

2.12 Approved GTP, Drawings, and Designs etc. under the contract.   

 

3.0 In Consideration of the payments to be made by OPTCL to the contractor as hereinafter   

mentioned, the contractor here by covenants with OPTCL to execute the contract and to remedy 

the defects there in, in conformity & in all respects as per the provision of the tender 

specification & instructions given from time to time by OPTCL. 
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4.0 The OPTCL here by covenants to pay the contract price RS. ----------------/-(RUPEES ----------

------------ ONLY) to the contractor, in consideration of the performance, execution of the 

contract and the remedying of defects there in, the contract price or such other sum as may become 

payable under the provisions of the contract in the manner prescribed by the contract. 

 

5.0 The Terms and procedure of payment according to which OPTCL will reimburse the contractor as 

per the Tender Specification No. “..............................................., and  Payment Clause ”  

 

6.0 The Time of completion shall be <________( _________________)> months from the date of  

issue of the LOA against the Package/Works No”. ….................................................. 

 

7.0 This agreement shall be subject to jurisdiction of the Hon‟ble High Court of Odisha and Courts at 

Bhubaneswar to the exclusion of all other Courts. 

 

IN WITNESS whereof, the parties hereto, caused this agreement to be duly executed at Bhubaneswar, 

Dist : Khurdha, Odisha  in  accordance with     the prevailing laws on the day and year first above written.  

 

For &  on  behalf of the Contractor:             For &  on  behalf of OPTCL 

                                                                                            

Tender Issuing Authority,  

Central Procurement Cell (CPC) 

 

   M/s.                                                                                                OPTCL – Janapath 

(Address):-   Bhubaneswar – 751022   

                                                     

(Empowered officer)                                                                                          

   (Power of Attorney holder)  

                                                                                               

In the Presence of 

 

1.  Witness – 1 1.   Witness – 1  

 (Name & Address)                                                                                     (Name & Address ) 

  

2.  Witness – 2  2.  Witness – 2  

(Name & Address)  (Name & Address 
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ANNEXURE-VII 
PROFORMA FOR BANK BALANCE, FIXED DEPOSITS AND 

AVAILABILITY OF CREDIT FACILITIES 

 

BANK CERTIFICATE 

This is to certify that M/s. …………………………………………………………… (Full Name & 

Address), who are submitting their bid to OPTCL against their Tender Specification vide Ref. 

No…………………….& Date  ………………….is our Customer for the past……. Years. 

Their financial transactions with our Bank have been satisfactory. Their Current A/c Balance & 

Fixed Deposit Balance at the end of <Month> <Year> is also indicated below: 

SL.NO. TYPE OF 

ACCOUNT(CURRENT/

FD/RD/ANY OTHER)

  

ACCOUNT NUMBER  BALANCE   

(Rs. in Cr) 

    

    

    

They enjoy the following fund based and non fund based limits (Cash Credit, Bank Guarantees, 

L/C and other credit facilities) with us against which the extent of utilization at the end of 

<Month> <Year> is also indicated below: 

SL.NO. TYPE OF FACILITY  SANCTIONED LIMIT  

AS ON DATE  

UTILISATION  

AS ON DATE 

AVAILABLE  

AS ON DATE 

(Rs. in Cr) 

     

     

     

This letter is issued at the request of M/s  …………………………………………………. 

 

       Sd/- 

       Name of Bank……………………….. 

       Name of Authorised Signatory …….. 

       Designation …………………………. 

       Phone No. ………………………….. 

       Address ……………………………. 

       SEAL OF THE BANK.   

  N.B. : To be issued by the Issuing Bank in their Letter Head. 
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ANNEXURE-VIII 
 

PROFORMA OF JOINT VENTURE/CONSORTIUM 

AGREEMENT 
(On Non-Judicial Stamp Paper of Appropriate Value to be 

Purchased in the Name of Joint Venture/Consortium) 

 

JOINT VENTURE/CONSORTIUM AGREEMENT BETWEEN ………………………… AND 

………………………… FOR BID SPECIFICATION NO…………………OF (OPTCL) 

 

THIS JOINT VENTURE/CONSORTIUM AGREEMENT executed on this …………..day of 

…………….Two thousand and ………………………………between M/s………... 

……..……………….a company incorporated under the laws of …………………. and having its 

Registered Office at…………………………………………………….. (hereinafter called the 

“Lead Partner” which expression shall include its successors, executors and permitted assigns) and 

M/s………………………………………. a company incorporated under the laws of 

………………………………….. and having its Registered Office at (hereinafter called the 

“Other Partner” which expression shall include its successors, executors and permitted assigns) for 

the purpose of making a bid and entering into a contract (in case of award) against the Tender 

Specification No.:……………………………………. for Supply, Erection, Installation, Testing & 

Commissioning and Associated Civil Works under the Package/Works No:………… of OPTCL, a 

Govt of Odisha Undertaking, having its. Registered Office at OPTCL Office, Janapath, 

Bhubaneswar (hereinafter called the “OPTCL”). 

 

WHEREAS OPTCL invited bids as per the above mentioned Specification for the engineering, 

supply and erection, testing and commissioning of Equipment/ Materials including associated civil 

works stipulated in the bidding documents under subject Package/works No……… 

 

AND WHEREAS Qualification Requirement of the Bidder as per Instruction To Bidder (ITB), 

forming part of the biding documents, stipulates that a Joint Venture/Consortium of two  qualified 

firms as partners, meeting the requirement for the bid as applicable may bid, provided the Joint 

Venture/Consortium fulfills all other requirements jointly and in such a case, the BID shall be 

signed by the Lead partners legally bind both the Partners of the Joint Venture/Consortium, who 

will be jointly and severally liable to perform the Contract and all obligations thereunder. 

 

AND WHEREAS the Joint Venture/Consortium agreement shall be attached to the bid and the 

contract performance guarantee will be submitted separately as per the format enclosed with the 

bidding document without any restriction of liability for either party. 

 

AND WHEREAS the bid has been submitted to OPTCL vide Bid Proposal No ……dated ….by 

Lead Partner based on the Joint Venture/Consortium agreement between the Partners under these 

presents and the bid in accordance with the requirements of  Qualification Requirement of the 

Bidders,  has been signed by  the partners. 

 

NOW THIS AGREEMENT WITNESSETH AS UNDER: 

 

In consideration of the above premises and agreement both the Partners to this Joint 

Venture/Consortium do hereby now agree as follows: 
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1. In consideration of the award of the Contract by OPTCL to the Joint Venture/Consortium 

partners, we, the Partners to the Joint Venture/Consortium agreement do hereby agree that 

M/s………………………… shall act as Lead Partner and further declare and confirm that 

we shall jointly and severally be bound unto OPTCL for the successful performance of the 

Contract and shall be fully responsible for the engineering,  supply, erection and successful 

performance of the equipment and workmanship in accordance with the Contract. 

 

2. In case of any breach of the said Contract by the Lead Partner or other Partner,  we do 

hereby agree to be fully responsible for the successful performance of the Contract and to 

carry out all the obligations and responsibilities under the Contract in accordance with the 

requirements of the Contract. 

 

3. Further, if OPTCL suffers any loss or damage on account of any breach in the Contract or 

any shortfall in the performance of the Materials/equipment and Works in meeting the 

performance guaranteed as per the specification in terms of the Contract, the Partner(s) of 

these presents undertake to promptly make good such loss or damages caused to OPTCL, 

on its demand without any demur. It shall not be necessary or obligatory for OPTCL to 

proceed against Lead Partner to these presents before proceeding against or dealing with 

the other Partner. 

 

4. The financial liability of the Partners of this Joint Venture/Consortium agreement to 

OPTCL, with respect to any of the claims arising out of the  non-performance of the 

obligation set forth in the  relevant conditions of the Contract shall, however, not be 

limited in any way so as to restrict or limit the liabilities of any of the Partners of the Joint 

Venture/Consortium agreement. 

 

5. It is expressly understood and agreed between the Partners to this Joint 

Venture/Consortium agreement that of each of the Partners shall be as delineated 

hereunder. 

a. the sharing of responsibilities and obligation. 

b. Extent of participation of each party in the Joint Venture/Consortium. 

c. Commitment of each party to furnish the Performance Security to the extent of his 

participation in the Joint Venture/Consortium. 

d. Responsibility of each Partner of Joint Venture/Consortium (in terms of Physical 

and Financial involvement). 

e. Working Capital arrangement of Joint Venture/Consortium. 

f. Provision that NEITHER party of the Joint Venture/Consortium shall be allowed to 

sign, pledge, sell or otherwise dispose all or part of its respective interests in Joint 

Venture/Consortium to any party including existing partner (s) of the Joint 

Venture/Consortium.  The OPTCL derives right for any consequent action 

(including blacklisting) against any or all Joint Venture/Consortium partners in 

case of any breach in this regard. 

g. Management Structure of Joint Venture/Consortium with details. 

h. Lead Partner to be identified who shall be empowered by the Joint 

Venture/Consortium to incur liabilities on behalf of Joint Venture/Consortium and 

to receive instructions for and on behalf of the Partners of Joint 

Venture/Consortium, whether jointly or severally, and entire execution of contract 

(including Payment) shall be Carried out exclusively through lead partner. 
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i. the Profit Sharing Ratio of the partners of the Joint Venture/Consortium. 

 

6. This Joint Venture/Consortium agreement shall be construed and interpreted in accordance 

with the laws of India and the courts of Bhubaneswar/Cuttack (Odisha) shall have the 

exclusive jurisdiction in all matters arising there under. 

 

7. In case of an award of Contract, We the Partners to the Joint Venture/Consortium 

agreement do hereby agree that we shall be jointly and severally responsible for furnishing 

a contract performance security from a bank in favour of OPTCL in the forms acceptable 

to OPTCL for value of 10% of the Contract Price in the profit sharing ratio of our share in 

the Joint Venture/Consortium Agreement. 

 

8. It is further agreed that the Joint Venture/Consortium agreement shall be irrevocable and 

shall form an integral part of the Contract, and shall continue to be enforceable till OPTCL 

discharges the same. It shall be effective from the date mentioned above for all purposes 

and intents. 

 

IN WITNESS WHERE OF the Partners to the Joint Venture/Consortium agreement have through 

their authorized representatives executed these presents and affixed Common Seals of their 

companies, on the day, month and year mentioned above. 

        

1. Common Seal………………...of For Lead Partner has been affixed in my/our pursuant 

to the Board of Director‟s dated……………….. 

                                       

                                       (Signature of authorized resolution representative) 

 

Signature……………………   Signature 

Name……………………………  Name 

Designation……………………  Designation 

(Common Seal of the company) 

 

 

2. Common Seal………………...of For Other Partner has been affixed in my/our pursuant 

to the Board of Director‟s dated……………….. 

                                                      

                                                       (Signature of authorized representative) 

 

Signature……………………   Signature 

Name……………………………  Name 

Designation……………………  Designation 

                               (Common Seal of the company) 

 

WITNESS 

1. Signature: 

    Name: 

    Official Address: 

 

2. Signature: 

    Name: 

    Official Address: 
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ANNEXURE – IX 

PROFORMA OF POWER OF ATTORNEY FOR JOINT 

VENTURE/CONSORTIUM 
(On Non –Judicial Stamp Paper of Appropriate value 

to be Purchased in the Name of JOINT VENTURE/CONSORTIUM) 

 
POWER OF ATTORNEY FOR JOINT VENTURE/CONSORTIUM 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Joint Venture/Consortium Partners 

whose details are given hereunder…………………………..have formed a Joint 

Venture/Consortium under the laws of Intra India and having our Registered Office (s) / Head 

Office (s) at ………………………………(each hereinafter called the „Joint Venture/Consortium‟ 

partly which expression shall unless repugnant to the context or meaning thereof, include its 

respective successors, administrators and assign(s) and now acting through 

M/s……………………...........................being the lead Partner in-charge do hereby constitute, 

nominate and appoint M/s…………………………………………a company incorporated under 

the laws of India and having its Registered/Head Office at …………as our duly constituted lawful 

Attorney (hereinafter called “Attorney” or “Authorised Representative” or “ lead Partner in 

Charge”) to exercise all or any of the powers for and on behalf of the Joint Venture/Consortium in 

regard to specification No………..for construction of …………….Package of ODISHA POWER 

TRANSMISSION CORPORATION LIMITED ( hereinafter  called the “OPTCL”) and the bids 

for which have been invited by OPTCL, to undertake the following acts 

 

1.  To submit proposal and participate in the aforesaid Bid – Specification of OPTCL on behalf 

of the “Joint Venture/Consortium”. 

2. To negotiate with OPTCL the terms and conditions for award of the contract pursuant to the 

aforesaid Bid and to sign the contract with OPTCL for and on behalf of the “Joint 

Venture/Consortium”. 

3. To do any other act or submit any document related to the above. 

4. To receive, accept and execute the contract for and on behalf of the “Joint Venture/ 

Consortium”. 

5. To receive payment on behalf of the Joint Venture/Consortium. 

6. To submit Bank Guarantee on behalf of the Joint Venture/Consortium. 

 

It is clearly understood that the Partner in –charge (Lead Partner) shall ensure performance of the 

contracts (s) and if one or more Partner fail to perform their respective portion of the contracts (s), 

the same shall be deemed to be a default by all the partners. 

 

It is expressly understood that this power of Attorney shall remain valid binding and irrevocable 

till completion of the Latent Defect Period in terms of the contract. 

 

The Joint Venture/Consortium partners hereby agree and undertake to ratify and confirm all the 

actions whatsoever the said Attorney/ Authorised Representative / Partner in-charge takes.  

 

It is proposed on behalf of the Joint Venture/Consortium by virtue of this Power of Attorney and 

the same shall bind the Joint Venture/Consortium as if done by itself. 
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IN WITNESS THEREOF the Partners Constituting the Joint Venture/Consortium as aforesaid 

have executed these presents on this …………….day of …………under the Common Seal (s) of 

their Companies. 

 

for and on behalf of 

the Partners of Joint Venture/Consortium 

……………………………… 

 

 

 

 

The Common Seal of the above Partners of the Joint Venture/Consortium: 

 

The Common Seal has been affixed there unto in the presence of:  

 

WITNESS 

1.0 Signature ……………………….. 

Name ………………………. 

Designation……………………. 

Occupation………………………. 

 

2.0 Signature ……………………….. 

Name ………………………. 

Designation……………………. 

Occupation………………………. 
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ANNEXURE – X 

PROFORMA OF ACCEPTANCE OF FRAUD PREVENTION POLICY 

 

Name of Package/Works: 

E-NIT Ref. No: 

  

To 

 The Tender Issuing Authority, 

 Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Limited, 

 Janpath, Bhubaneswar.751022 

 

Ladies and / or Gentleman, 

 

We have read the contents of the Fraud Prevention Policy of OPTCL displayed on its tender 

website http://www.optcl.co.in and undertake that we along with our associates / collaborator / 

Vendor/sub-vendors/ consultants / service providers shall strictly abide by the provisions of 

the fraud prevention policy of OPTCL. 

 

Yours Faithfully, 

Date: 

Place: 

 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) …………………… 

 

 

This form shall be duly filled-up, signed by the bidder & uploaded as an attachment. 

 

http://www.optcl.co.in/
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ANNEXURE – XI 
Proforma Of Manufacturer‟s Authorization 

 

(To be filled in non-judicial stamp paper of worth Rs.100/-) 

 

To : ____________________________ 

WE M/s _________________________________________, manufacturers of equipment for 

………………… having production facilities at _______________________, do hereby authorize 

M/s <Name of the Bidder>____________________ to submit a bid  and subsequently sign the 

Contract, if he becomes successful against e-NIT No………………….. and Tender Specification 

No………………... 

We hereby extend our full guarantee, warranty and latent defects liability period for the above 

specified Material/ Equipment offered by the bidder, M/s ………………………………against the 

above e-NIT/ Tender Specification. We also hereby authorize the said bidder to act on our behalf 

in fulfillment of these guarantee, warranty and latent defects liability obligation. We, the 

Manufacturer will make our technical and engineering staff fully available to the  successful 

Bidder, on a reasonable and best effort basis, in fulfilling the performance of all its obligations to 

OPTCL under the Contract. 

 

For and on behalf of the Manufacturer. 

Signed : …………………. 

Date ……………………. 

Place …………………… 

(Signature) …………………………. 

Printed Name) …………………….. 

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment). 
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ANNEXURE – XII 

Proforma Of Undertaking for Pilling Foundation Works 
 

(To be filled in non-judicial stamp paper of worth Rs.100/-) 

 
 

To:___________________________ 

WE M/S / Shri_____________________________________, an established and reputed firm 

having  registered office at _____________________________, do hereby authorize M/s. 

___________________________________ to submit a bid, and subsequently negotiate and sign 

the Contract with you against the bidding document ____________________ for  piling 

foundation works including the plant and equipment or other services provided by us. 

We hereby extend full guarantee and warranty for the above specified work by the Bidder against 

these Bidding Documents, and duly authorize said Bidder to act on our behalf in fulfilling these 

guarantee warranty obligation. We also hereby undertake that we and M/s. 

_________________________________ (Name) to stand by for warranty / defects liability. We 

will make our technical and engineering staff fully available to the successful Bidder to assist the 

Bidder, on a reasonable and best effort basis, in the performance of all its obligations to OPTCL 

under the Contract. 

We hereby submit documents in support of experience, capability and capacity for execution of 

piling works. 

For and on behalf of the firm. 

Signed : …………………. 

Date ……………………. 

Place …………………… 

      Signature of Bidder 

(Signature) …………………………. 

(Printed Name) …………………….. 

(Designation) ……………………… 

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment) 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 135 of 142 
 

ANNEXURE – XIII 
 

PROFORMA OF SELF DECLARATION- 

BLACK LISTING/ DEBARRING ACTION 
 

Name of the Bidder: ---------------------------- 

 

e-Tender Notice No: ------------------------------------------- 

 

 

 

Sir, 

 

1. I/We, the undersigned do hereby declare that, I/We have never failed to perform satisfactorily 

in any work of OPTCL/ Govt. Of Odisha /Central Govt./ in any Govt. funded Project during 

last three financial years (and  the current financial year) and / or I/We do not stand currently 

debarred/blacklisted nor any litigation pending by any of the Electricity Transmission Utility / 

Generation Utility /OPTCL / Govt. Of Odisha/ Central Govt.  of India.  

2. Further, I/We, the undersigned do hereby declare that, I/We have not been declared as 

Insolvent or referred to National Company Law Tribunal (NCLT) under the Insolvency and 

Bankruptcy Code (IBC), 2016. 

3. In the event, any information is found out contrary to the above either during the finalisation 

of the tender   or during the execution of the contract,  My/Our bid / contract shall be liable for 

rejection / cancellation / termination without any notice with forfeiture of EMD/CPBG at the 

sole discretion of OPTCL. 

 

 

 

         Yours faithfully, 

 

Place- 

 

Date- 

 

         Signature of the bidder 

 

          With seal 

 

Note: The bidder shall also disclose, if he was debarred/black listed by any utility in the past and if 

the debar/blacklisting order was subsequently withdrawn by the utility suo-moto or set aside by any 

court order. 

 

 

(This form shall be duly filled-up, signed by the bidder (including each of the Joint Venture/Consortium 

partner) & uploaded as an attachment) 
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ANNEXURE – XIV 
 

TECHNICAL DEVIATION SHEET 

 

Bidder‟s Name & Address 

 

To 

The Tender Issuing Authority 

Central Procurement Cell, (CPC) 

OPTCL, Bhubaneswar. 

 

Ref.:  

1. E- NIT No:……………………. 

2. Package/Works Ref. No: ………………….. 

 

Sub: Technical   Deviation Sheet. 

 

Dear Sirs, 

 

The following are the Technical Deviations and exceptions from the specifications and documents 

for the subject package/works. These deviations are exhaustive, except for these deviations, the 

entire package/works shall be performed  as per your specifications and documents. 

 

Volume/Clause Ref./Page No. 
As specified in the 

Technical Specification  

Technical  

deviations , if 

any 

  

 

 

  

 

 

Note:  1.  Continuation sheets, of like size and format, may be used as per Bidder‟s  

      requirements and annexed to this Schedule. 

2. The deviations, if any, shall be brought out separately for each of the 

equipment/Materials/works. 

3.   Deviations mentioned other than the above shall constitute Nil/No deviation. 

 

 

Date:       (Signature) ………………….. 

Place:       (Printed Name) ………………. 

       (Designation) ………………….. 

       (Common Seal) ………………… 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment) 
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ANNEXURE – XV 

 
COMMERCIAL DEVIATION SHEET 

 
Bidder‟s Name & Address 

 

To 

The Tender Issuing Authority 

Central Procurement Cell, (CPC) 

OPTCL, Bhubaneswar. 

 

Ref.:  

1. E- NIT No:……………………. 

2. Package/Works Ref. No: ………………….. 

 

Sub: Commercial   Deviation Sheet. 

 

Dear Sirs, 

 
We hereby undertake to execute the work without any deviation to the Commercial terms and 

conditions of the Package/Works contained in the tender specifications. 

Sl. No. 

Tender Clause 

Reference Page Ref. No. Commercial Deviation, if any  

   

 

 

 

 

 

 

 

Date:       (Signature of the Bidder)                                               
Place:       ( Printed Name) ………………. 

       (Designation) ………………….. 

       (Common Seal) ………………… 

Note: 1.  Deviations, if any, mentioned elsewhere shall constitute Nil/No deviation.  

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment as a token 

of acceptance towards the NIL/NO deviation to the Commercial Terms and Conditions) 
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ANNEXURE – XVI 

(Work Completion Format) 
 

PACKAGE/WORKS: ……………………. -  Construction of ……………… ON EPC/TURNKEY 

CONTRACT BASIS”. 

 

Bidder‟s Name & Address:  

 

 

To 

The Tender Issuing Authority, 

Central Procurement Cell, (CPC) 

OPTCL, Bhubaneswar. 

 

Dear Sir, 

 

We hereby declare that the following work completion schedule shall be followed by us in 

furnishing, erecting and commissioning the Construction of ………………………………… 

against Package/Works Ref No:……………………….. and e-NIT No. ………………….., in the 

State of Odisha.  

 

The period of various activities reckons from “the date of Letter of Award(LOA)” to us. 

However, total duration for completion of work shall be within <24(Twenty four)> Months 

from the date of issue of LOA. 

 

Sl. 

No. 

Stages of Supply & Works Bidder to submit number of 

Days from the date of issue 

of LOA/NOA i.e. ZERO-

“0” date for the key mile 

stone activity to be 

Completed (in Days) 

1 Acknowledgement of LOA/NOA  0-7 

2 Signing of Contract Agreement 0-30 

3 Detailed Technical Survey of works  

and submission of survey report 

30-75 

4 Finalisation of BOQ after Survey 75-90 

5 Supply of Materials/Equipment at Site 

(To be supplied in a Phased Manner) 

90-540 

6 Civil works of the Package/Works 

(To be executed as per the PERT/BAR Chart) 

90-540 

7 Erection & installation  work of the Package/Works 

(To be executed as per the PERT/BAR Chart) 

90-620 

8 Testing and Pre-Commissioning 620-670 

9 Charging of Substation & Lines 670-680 

10 Handing Over of Substation and Lines 680-720 

 

(Authorised Signatory) 

Note: 1. The works completion schedule shall be revised based on the approval of joint 

survey and consequential issue of revised LOA, which shall be applied for price reduction. 



TENDER DOCUMENT NO: Sr.G.M- CPC-TENDER- PACKAGE- 10/2017-18   
 

Page 139 of 142 
 

2. OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the purpose 

of monitoring the works within the schedule completion period of the key mile stone 

activities at the singing of the contract agreement.  

(This form shall be duly filled-up, signed by the bidder & uploaded as an attachment) 
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ANNEXURE – XVII 
 

LIST OF BANKS FROM WHICH BANK GUARANTEE CAN BE ACCEPTED 

SCHEDULE COMMERCIAL BANKS 

SBI AND ASSOCIATES 

1. State Bank of India 

2. State Bank of Bikaner and Jajpur 

3. State Bank of Hyderabad 

4. State Bank of Indore 

5. State Bank of Mysore 

6. State Bank of Patiala 

7. State Bank of Saurashtra 

8. State Bank of Travancore 

NATIONALISED BANK 

9. Allahabad Bank 

10. Andhra Bank 

11. Bank of India 

12. Bank of Maharasthra 

13. Canara Bank 

14. Central Bank of India 

15. Corporation Bank 

16. Dena Bank 

17. Indian bank 

18. Indian Overseas Bank 

19. Oriental Bank of Commerce 

20. Punjab National Bank 

21. Punjab & Sind Bank 

22. Syndicate Bank 

23. Union Bank of India 

24. United Bank of India 

25. UCO bank 

26. Vijaya Bank 

27. Bank of Baroda 

OTHER BANKS 

28. IDBI BANK 

29. HDFC BANK 

29. AXIS BANK 

30. ICICI BANK 

31. THE FEDERAL BANK 

 

ANY OTHER SCHEDULED COMMERCIAL BANK NOTIFIED BY THE RBI. 

 

Important Note : The claim against the subject bid security shall be lodged with their 

Bhubaneswar Branch. 
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ANNEXURE – XVIII 

AFFIDAVIT OF BIDDER 

 

BEFORE Sri/  ............................................................................................, Notary, At-…………… 

………………………………………………………………………………………………… 

 

Affidavit 

 
 

WHEREAS the Odisha Power Transmission Corporation Ltd., Bhubaneswar(OPTCL) has floated 

its Tender No…………………………………………………………………………...inviting bids 

from eligible bidder to execute the work of  .............................................. …………………………. 

 

AND WHEREAS M/s ......................... ...............................................................(briefly "Bidder") 

has offered its bid on ……………………………………in response to the said Tender 

No…………………………of OPTCL expressing its interest to execute the work as specified 

therein. 

 

AND WHEREAS the said Tender No................. of OPTCL requires the Bidder to solemnly affirm 

the correctness of the document and information furnished in its bid, so offered to OPTCL. 

 

NOW THEREFORE, in response to the requirement, the Tender No……………… 

……………………   of OPTCL, and having been duly authorized by the Bidder, I Sri/ Mrs. 

................................ aged about ............ years, Son/Daughter/Wife of Sri/Mrs. ......... ...... ......., at 

present working as………………………………………. of M/s……………………………   (The 

Bidder) do hereby solemnly affirm and state as follows: 

 

1. That I am competent and have been duly authorized by the Bidder 

M/s……………………………….  to swear this affidavit on its behalf. 

2. That the documents and information furnished by the Bidder in its bid offered in respect to 

the said Tender No…………………………..of OPTCL are true and correct. 

3. That in the event any document and information as furnished by the Bidder in response to 

the said Tender No of OPTCL is found/ considered by OPTCL at any time as to be not 

correct/ wrong, OPTCL shall be competent and at liberty without any show cause to the 

Bidder to terminate its contract/ agreement With the Bidder, if any. 

4. The OPTCL shall also be competent, without any reference to the Bidder, to black list the 

Bidder and debar the Bidder from participating in any other Tender of OPTCL pursuant to its 
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consideration/ finding that the Bidder has furnished any incorrect/ wrong document and 

information tendered/made pursuant to Tender No ...............  of OPTCL. 

5.   That the affirmation made herein above is/are correct and true and nothing Stated herein is 

false. 

 

Identified by           

DEPONENT 

ADVOCATE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

***** 


