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ODISHA POWER TRANSMISSION CORPORATION LIMITED 
(A Govt. Of Odisha Undertaking) 

Regd. Office, Janpath, Bhubaneswar -751022 
 

NOTICE INVITING TENDER-NIT NO. CPC- 19/2022-23. 
 

TENDER DOCUMENT No: SGM-CPC-I-e-Tender-33kV Cable-Chandipur & 

Dhamara S/s-19/ 2022-23 
 

Supply, laying, termination & erection of 33kV XLPE, 1000 mm² Copper cable 
and accessories including civil works for interconnection of 40 MVA, 132/33kv 
Power Transformer with 33kv Transformer bays at 220/132/33 Grid 
substation, Dhamara at Balimunda 

&   
Supply, laying, termination & erection of 33kV XLPE, 630 mm² Copper cable 
and accessories including civil works for interconnection of 20MVA, 132/33kv 
Power Transformer with 33kv Transformer bays at 2x20 MVA Grid substation, 
Chandipur in the state of Odisha ON TURNKEY CONTRACT BASIS 

 
For further details, please visit the Official 
Website of OPTCL “www.optcl.co.in” & 

e-Tender Portal of OPTCL “www.tenderwizard.com/OPTCL‖ 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.optcl.co.in/
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________________________________________________________ 

NOTICE INVITING TENDER (NIT) 
(DOMESTIC COMPETITIVE e-BIDDING) 

 
 

e-TENDER NOTICE NO.: CPC- 19/2022-23     Date.  
 
 

ODISHA   POWER   TRANSMISSION   CORPORATION   LTD (OPTCL), Bhubaneswar, 

invites bids (in e- tendering mode only) under single stage two-envelop system from 

reputed EPC/Turnkey Contractors for Engineering, Supply, Erection, Testing and 

Commissioning of Supply, laying, termination & erection of 33kV XLPE, 1000 

mm² Copper cable and accessories including civil works for interconnection of 

40 MVA, 132/33kv Power Transformer with 33kv Transformer bays at 

220/132/33 Grid substation, Dhamara at Balimunda &  Supply, laying, 

termination & erection of 33kV XLPE, 630 mm² Copper cable and accessories 

including civil works for interconnection of 20MVA, 132/33kv Power 

Transformer with 33kv Transformer bays at 2x20 MVA Grid substation, 

Chandipur, at an Estimated Cost of the Package for Rs. 4.41 Crore in the state 

of Odisha on “Turnkey CONTRACT BASIS‖. Interested bidders are required to 

enroll themselves in the tender portal ―www.tenderwizard.com/OPTCL‖. Complete 

set of bidding documents are available on ―www.tenderwizard.com/OPTCL‖ portal 

from  Dt. (08.09.2022) / (11.00) AM  up to Dt. (29.09.2022) / (12:45) PM. Interested 

bidders may visit OPTCL‘s official web site ―http://www.optcl.co.in‖ and Tender 

Portal ―http://www.tenderwizard.com/OPTCL‖ for further detail. 

 

Note: Bidders are requested to regularly visit Official website of OPTCL/ Tender 

Portal only for amendment /errata /corrigendum (if any) and any other information 

regarding these tenders, as the same shall be published only on the OPTCL 

website/Tender Portal.  

 
 
 

SENIOR GENERAL MANAGER (C.P.C.) 
email id- sgm.cpc@optcl.co.in 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

ODISHA POWER TRANSMISSION CORPORATION LIMITED 
(A Government of Odisha Undertaking) 

Regd.Office: Janpath: Bhubaneswar-751022. 
Telephone: (0674) 2540051 (EPABX), Website: www.optcl.co.in 

CIN:U4102OR2004SGC007553 

 

http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/OPTCL
http://www.optcl.co.in/
http://www.optcl.co.in/
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ODISHA POWER TRANSMISSION CORPORATION LIMITED 

JANPATH, BHUBANESWAR - 751022 
SECTION-I 

e-NOTICE INVITING TENDER (e-NIT) 
 

(DOMESTIC COMPETITIVE BIDDING) 
 

Odisha   Power   Transmission   Corporation   Ltd. (OPTCL), Bhubaneswar,   

invites bids (in e- tendering mode only) under single stage two-envelop system from 

reputed EPC/Turnkey contractors for  Supply, laying, termination & erection of 

33kV XLPE, 1000 mm² Copper cable and accessories including civil works for 

interconnection of 40 MVA, 132/33kv Power Transformer with 33kv Transformer 

bays at 220/132/33 Grid substation, Dhamara at Balimunda &  Supply, laying, 

termination & erection of 33kV XLPE, 630 mm² Copper cable and accessories 

including civil works for interconnection of 20MVA, 132/33kv Power Transformer 

with 33kv Transformer bays at 2x20 MVA Grid substation, Chandipur at an 

Estimated Cost of Rs. 4.41 Crore in state of Odisha on “Turnkey CONTRACT 

BASIS‖ as per the following details. 

 
The bidder(s) can free view/download the tender documents (Volume –I) from official 
website of OPTCL ―www.optcl.co.in‖ / e-tender portal of OPTCL 
―www.tenderwizard.com/OPTCL‖. However, the tender documents (Volume –II) and 
Bid Forms (in .XLS sheet) shall be available only to the bidder(s) who have enrolled 
themselves on the e-tender portal of OPTCL ―www.tenderwizard.com/OPTCL‖. 
 

1. The intending bidder(s) shall have to pay the non-refundable tender cost for the 

concerned package(s)/works (as mentioned in the following TABLE-A), through 

online payment (e Payment gateway link provided in e-tender portal by using Net 

Banking/ Debit Card/ Credit Card) prior to schedule date & time for submission 

of bid.  

2. The bidder(s) shall have to submit the non-refundable tender processing fee for 

the concerned package(s)/ works (as mentioned in the following TABLE-A) 

through e-payment mode payable directly to  K.S.E.D.C.Ltd, Bengaluru.  

(NOTE: For tender processing fee to K.S.E.D.C. Ltd. Bengaluru, the bidder 

can use various modes of e-payment facility available on Tender wizard 

Portal, i.e. by Credit Card, Debit Card, and Net Banking). 

3. The bidder(s) shall have to furnish Bid Security Declaration in place of  the Bid 

Security (EMD) in Annexure-XVIII The bidder(s) shall scan the Demand Draft 

towards Tender Cost, Proof of payment of Tender Processing fees against each 

package/works and shall upload the same in the prescribed attachment in .gif or 

.jpg format in addition to submitting the original to the undersigned on or before 

the scheduled date and time for opening of Technical Bid. 
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4. The prospective bidder(s) are advised to register their user ID, Password, company 

ID with e-tender portal of OPTCL ―www.tenderwizard.com/OPTCL‖ by clicking on 

hyper link ―Register Me‖. 

5. Any clarifications on the project can be had from the undersigned during office 

hours prior to the pre-bid conference. 

6. The interested bidder(s) may participate in the bidding process for the package/ 
works wise as per the ITB. 
 
 
 

<SENIOR GENERAL MANAGER  (CPC)> 
<email id- sgm.cpc@optcl.co.in> 

  

http://www.tenderwizard.com/
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TABLE-A 
Tender Schedule for 

Package/Works No- 19/2022-23 

Sl. No Particulars Remarks 

1. Package(s)/ Works Name Supply, laying, termination & erection of 33kV 

XLPE, 1000 mm² Copper cable and accessories 

including civil works for interconnection of 40 

MVA, 132/33kv Power Transformer with 33kv 

Transformer bays at 220/132/33 Grid 

substation, Dhamara at Balimunda &  Supply, 

laying, termination & erection of 33kV XLPE, 

630 mm² Copper cable and accessories 

including civil works for interconnection of 

20MVA, 132/33kv Power Transformer with 

33kv Transformer bays at 2x20 MVA Grid 

substation, Chandipur at an Estimated Cost of 

Rs. 4.41 Crore in state of Odisha on “Turnkey 

CONTRACT BASIS” 

2. NIT NO. 
NOTICE INVITING TENDER-NIT NO. CPC-
19/2022-23 

3. Tender Document No. 
SGM-CPC-I-e-Tender-33kV Cable-Chandipur & 
Dhamara S/s-19/ 2022-23 

4. Sub-Station (Nos.)   

5. Line (KMs) (1) 33 KV  1000 Sqmm UG Cable( Route Length) 
:2.2 KM 

(2) 33 KV  630 Sqmm UG Cable( Route Length) 
:1.1 KM 

 

6. Place of Work 
DHAMARA,BALIMUNDA & CHNDIPUR 

7. Project Completion Period 06 Months 

8. A. Estimated Cost of the 
package/ Works. 

₹  4,41,17,026/- 

 

9. 

 

Cost of Tender documents 
(IN INR) 
 

₹ 14,160.00(12,000+ GST @18%) (Rupees 

Fourteen  thousand one hundred sixty) Only  to 
be paid through online payment (e Payment 
gateway link provided in e-tender portal by using 
Net Banking/ Debit Card/ Credit Card) prior to 
schedule date & time for submission of bid) 

 
10. 

 
Tender Processing fees.  

₹  5,900/-(5000+ GST @18%) (Rupees Five 
thousand nine hundred) only (To be paid to 
K.S.E.D.C.Ltd,  Bengaluru on e-payment mode. 
NOTE: For tender processing fee to  K.S.E.D.C. 

Ltd. Bengaluru , the bidder can use various 

modes of e-payment facility available through 
Tender wizard Portal, i.e. by Credit Card, 

Debit Card, Net Banking). 

 
11. 

 
Bid Security for the 
Package/Works (Earnest 
Money Deposit) in form of 
Demand Draft or Bank 
Guarantee  

₹  00.00 (Bid Security Declaration to be 
furnished in Annexure-XVIII) 
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12. 

 
Request for Online Bid 
Documents  

From < 11:00 AM > dated <08.09.2022>   
To < 12:45 PM > dated <29.09.2022>   

13. Issue of Online bid document From < 11:01 AM > dated <08.09.2022>   
To < 12:46 PM > dated <29.09.2022>   

14. Date , Time  and Place for 
Pre-Bid Conference 

At < 11:00 AM > dated <15.09.2022>   , in 
(Conference hall of 1st  Floor , Multistoried 
Building, Central Procurement cell, OPTCL, 
Bhubaneswar) 

15. Last date and time of 
submission of bids.(Part-I & 
Part-II) 

< 1:00 PM > dated <29.09.2022>   

16. Date and time of  opening 
Technical bids(Part-I) Dated <30.09.2022>    at < 11:00AM > onwards 

17. Date and Time of Opening of 
Price Bids (Part – II)  

Will be intimated later online to the responsive 
bidder(s) through the e-tender portal.  

 
 
 
 
<SENIOR GENERAL MANAGER (C.P.C.)> 

<email id- sgm.cpc@optcl.co.in>  
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SECTION-II 
INSTRUCTION TO BIDDER (ITB) 

CONTENTS 
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INSTRUCTION TO BIDDER(ITB) 

 
A.   INTRODUCTION: 
 
1.0 GENERAL INFORMATION: 
 
1.1 The Odisha Power Transmission Corporation Limited (OPTCL), Janpath, 

Bhubaneswar invites e-tenders for Supply, laying, termination & erection of 

33kV XLPE, 1000 mm² Copper cable and accessories including civil works 

for interconnection of 40 MVA, 132/33kv Power Transformer with 33kv 

Transformer bays at 220/132/33 Grid substation, Dhamara at Balimunda &  

Supply, laying, termination & erection of 33kV XLPE, 630 mm² Copper 

cable and accessories including civil works for interconnection of 20MVA, 

132/33kv Power Transformer with 33kv Transformer bays at 2x20 MVA Grid 

substation, Chandipur at an Estimated Cost of Rs. 4.41 Crore in state of 

Odisha on “Turnkey CONTRACT BASIS” under PACKAGE No.- 19/2022-23 as 

per Scope of Works, Technical Requirements & Technical Specifications as 

specified in Volume-II. All bids shall be prepared and submitted in accordance 

with these instructions. 

 

1.2. The package(s)/works referred herein cover the entire scope of the 

Package/works which includes Engineering, Supply, Erection, Testing & 

Commissioning of equipment including the successful completion of 

Performance and Guarantee Tests as per Technical specification specified in 

Volume-II. 

1.3. The Project is being executed by OPTCL. 

1.4. The Project is on deposit work scheme. 

1.5. The package(s)/works shall be executed as per the norms, specification and 
standards prescribed by OPTCL. 

2.0 BRIEF SCOPE OF PACKAGE(s) / Works:    

2.1 PACKAGE(s)/Works NO.:   <19/2022-23 > 

2.2   Scope of Works     : Supply, laying, termination & erection of 33kV XLPE, 

1000 mm² Copper cable and accessories including civil works for 

interconnection of 40 MVA, 132/33kv Power Transformer with 33kv 

Transformer bays at 220/132/33 Grid substation, Dhamara at Balimunda 

&  Supply, laying, termination & erection of 33kV XLPE, 630 mm² 

Copper cable and accessories including civil works for interconnection of 

20MVA, 132/33kv Power Transformer with 33kv Transformer bays at 

2x20 MVA Grid substation, Chandipur at an Estimated Cost of Rs. 4.41 

Crore in state of Odisha on “Turnkey CONTRACT BASIS” 

i. i
) 
Supply of all equipment & materials.  

ii. i
i
i
) 

Providing engineering data and drawings, as per specified format, for employer‘s 
review, approval and records. 

iii. i
v
) 

Complete Manufacturing including Type, Acceptance & Routine testing, as 
specified & as per IEC/IS standard. 
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iv. v
) 
Packing and transportation from the manufacturer‘s works to the site including 
transit insurance & customs clearance/ port clearance (if required), port 
handling, clearance for imported goods and further loading (if applicable)‖ As 
delivered at site basis‖ 

v. v
i
) 

Receipt, Unloading, Storage, Insurance and Preservation of Sub-station  
equipment, material & accessories etc at site. 

vi. v
i
i
) 

Execution of all civil works as per schedule for erection, cable trench,  

vii. v
i
i
i

) 

Erection, testing, commissioning of Underground Cable complete in all respect 
as per approved scheme and to the satisfaction of the Employer including 
statutory inspection. 

viii. x
) 
Name of the work:  
Supply, laying, termination & erection of 33kV XLPE, 1000 mm² Copper 
cable and accessories including civil works for interconnection of 40 MVA, 
132/33kv Power Transformer with 33kv Transformer bays at 220/132/33 
Grid substation, Dhamara at Balimunda &  Supply, laying, termination & 
erection of 33kV XLPE, 630 mm² Copper cable and accessories including 
civil works for interconnection of 20MVA, 132/33kv Power Transformer 
with 33kv Transformer bays at 2x20 MVA Grid substation, Chandipur at an 
Estimated Cost of Rs. 4.41 Crore in state of Odisha on “Turnkey 
CONTRACT BASIS” 
 

Details of Provisions to be kept  are as follows: 
(A) 33 KV 1000 Sqmm XLPE UNDER GROUND CABLE WORK (Total 
length:2.2 KM approx)   
1. Supply, Installation, Testing & Commissioning of  33kV, 1Core, 1000mm² 
Copper, XLPE insulation (Extruded semi-conducting screen and extruded or 
seam welded corrugated Aluminium Sheath type) UG Cable. 
2. Supply, Installation, Testing & Commissioning of Outdoor Terminating Kit 
suitable for 33kV class, 1Core, 1000mm², Copper UG Cable. 
3. Supply, Installation, Testing & commissioning of 33kV Metal Oxide Surge 
Arrestor,  other equipment/structure, hardware fittings, clamps, Connectors & 
with other accessories. 
4. Any other equipment & materials which are not mentioned above and 
required/ indicated in the price schedule for completion of the project are also 
to be considered for above. 
5. Accurate drum length to be finalized based on route length to avoid wastage 
of Cable. 
 
(B) 33 KV 630 Sqmm XLPE UNDER GROUND CABLE WORK (Total 
length:1.1 KM approx)   
1. Supply, Installation, Testing & Commissioning of  33kV, 1Core, 630mm² 
Copper, XLPE insulation (Extruded semi-conducting screen and extruded or 
seam welded corrugated Aluminium Sheath type) UG Cable. 
2. Supply, Installation, Testing & Commissioning of Outdoor Terminating Kit 
suitable for 33kV class, 1Core, 630mm², Copper UG Cable. 
3. Supply, Installation, Testing & commissioning of 33kV Metal Oxide Surge 
Arrestor, clamps, Connectors & with other accessories. 
4. Any other equipment & materials which are not mentioned above and 
required/ indicated in the price schedule for completion of the project are also 
to be considered for above. 
5. Accurate drum length to be finalised based on route length to avoid wastage 
of Cable. 
Other requirement as indicated below for the above 33 KV U/G cable work 
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to be considered. 
1. Civil Works with supply of all materials like Cement, MS tor rod, Brick, 

Coarse & Fine Aggregates for RCC cable trench & its cover Slabs etc. as 
per TS. 

 
2. Earth work excavation of soil, Earth work excavation of  Soft/Loose Soil, 

Filling with thermal back fill after laying of Cable inside the cable trench. All 
other works required for the interconnection of 33kV transformer bay with 
132/33kV Power transformer as per direction of Engineer in Charge. 

3.  Any other activities not mentioned above but required to complete the above 
works are also to be considered 
 (D) Others  
(1) Settlement of all issues related to right of Way & responsibilities of 
acquiring Right of Way (ROW) lies with contractor at his risk and cost.  
(2) Responsibilities of getting clearance from Railway (if applicable), NHAI 
(if applicable), Forest (if applicable), Water and other Statutory/Govt. 
bodies lie with the contractor at his risk and cost (except payment of 
statutory fees). 
(3) Testing and commissioning of 33 KV UG cable & accessories. 
(4) Handing over of the completed system to the Owner including materials 
reconciliation with closure proposal. 

ix. x
i
v
) 

Time is the essence of the contract. All the work as indicated in the Price 
Schedule shall be in the PERT Chart for approval by the authority at the 
beginning of contract.  
Satisfactory conclusion of the Contract.  

Note: 
i. The aforesaid scope of work is only indicative.  
ii. The detailed scope of package(s) / works is given in Volume-II 
iii. The detailed BOQ (Bill of Quantity) is given in the Price schedule. 

 
*** Important Instruction: Bidder should visit the site before 
participating in the tender.  

 
2.3  The scope of work is not limited to the respective bidding proposal (Price 

Schedule) submitted by the bidder. Any work which is not included in the Price 
Schedule, but specified in the Technical Specification (Volume-II), is deemed to 
be included in the Scope of Works without any financial implication to the 
OPTCL. However, if the same is not specified either in the Technical 
Specification and Price Schedule, it shall be executed by the Contractor for 

completion of package(s)/works. The price of such works shall be decided 
mutually between the Contractor and OPTCL.   

 
2.4  In case there is any discrepancy in the item description between the BOQ of the 

Price Schedule and the Technical Specification, the Technical specification 
shall prevail and the Bidder(s) should quote accordingly. 

 
2.5  If the Unit of Measurement in the BOQ as per the Price Schedule is given in 

lot(s) or set(s) or lump-sum basis, the Unit(s) of parts constituting the lot(s) or 
set(s) or lump-sum should be quoted based on the technical specification.  

 
3.0 ONLINE e-TENDERING SCHEDULE: 
3.1 The schedule for on line request, issue of bid document, date and time of 

submission of bid, date and  time of opening of Technical bid is as per Table-A 
in the e-NIT. 

3.2 Date and Time of opening of Price Bids (Part-II) shall be informed to all the 
eligible bidders at a later date through the e-Tender Portal of OPTCL. 

3.3 Bidders are requested to visit the proposed Works Sites and get familiarized 
fully with the site conditions & requirements before submitting the bid, 
preferably before pre-bid conference at their own cost. 
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4.0 QUALIFYING REQUIREMENTS (QRs) OF BIDDER(S):  
 
4.1 Technical Qualification:  

This bid is open to any EPC/Turnkey Contractor domicile in India 
independently or in Joint Venture/Consortium, who meets the following 
Technical qualifying requirement; 

 
4.1.1  Substation Work;    (NA) 

 
4.1.2  Transmission Line Works: 

4.1.2.1 
4.1.2.2  33KV UG Cabling: 

         The bidder as a EPC/Manufacturer of EHV cable must have successfully 

executed Design, Engineering, Supply, Erection, testing and Commissioning of 

Minimum 3.3 Kms of 33kV  or higher voltage level of EHV underground 

cable system on Turnkey Contract basis in India for any 

Transmission/Generation Utility in State Govt./ Central Govt./ any PSU  in 

India/ any agency awarded in a Tariff Based Competitive Bidding (TBCB) by any 

State Govt./ Central Govt./PSU/ any Associated Transmission System for IPPs 

(Independent Power Producers) having installed capacity of 500MW or above  in 

India and the same should have been completed during last 07 (Seven) years 

and should be in successful operation for a minimum period of one (01) year 

reckoned from the original date of opening of Techno-Commercial Bids. 

Note: In case the bidder is not the qualified Cable manufacturer, they must 

obtain authorization (as per format below) from the manufacturer of Cable 

meeting the criteria as indicated above. 

 
In case the BoQ of the work involves piling, authorization from a Reputed Firm 
having 50% (FIFTYPERCENT) of the scope of work of piling work experience in 
transmission line to be submitted by the bidder. 

 
# If a bidder has executed any work in the capacity of Joint Venture/ Consortium 
partner, his experience shall be considered to the extent of scope of work defined 
under the Joint Venture/ Consortium Agreement. In case the scope of work of the 
respective partner of the Joint Venture/ Consortium is not defined, the work 
experience of the Lead Partner and Other Partner shall be considered as 50% and 
25% respectively of the scope of work awarded to them 
 

  (Manufacturer‘s Authorization for 33 KV class single core XLPE insulated cables 

being offered) 

Ref:_____________________                                                

Date:________________  

To, 

The SrGM, CPC 

 1STFLOOR, MULTI STORIED BUILDING, ODISHA POWER TRANSMISSION 

CORPORATION LIMITED, BHUBANESWAR.   

We,____________________who are established and reputed manufacturer, 

meeting the Qualifying requirement of Supply of 33 KV class single core XLPE 

insulated cables as per your tender specification, having factories 

in_________do hereby authorize M/s_____________________to offer our 

equipment for tender against NIT  No._____________________ dated 
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______________ & Tender Specification --------------------------------------------. 

We hereby undertake that the 33 KV class single core XLPE insulated cables 

being offered will meet the relevant technical specification of 

_______________including supervision of erection, jointing, termination, testing 

and commissioning of the offered Underground cable at site, which will be 

carried out under our supervision.   We hereby confirm that the necessary 

spares for the Underground cable shall be available for the period for 10 

years from the date of commissioning of underground cabling network 

pertaining to the above project.  

                                            (Signature of Authorized Representative) 

                            Name: 

                                               Designation: 

                                                                                Common Seal of the Company 

 WITNESS SIGNATURE WITH ADDRESS 

1. 

2. 

Notes:- 

The manufacturer authorization shall be submitted from the Cable 

manufacturer, which should be filled in non-judicial stamp paper of worth 

Rs.100/- and duly Notarized. The signatory of the manufacturer authorization 

should have the authorization from their Board of Director of the concerned 

Firm & a copy of the same also to be submitted along with the bid.  

 

The bidder shall submit the manufacturer authorization from any EHV cable 
manufacturers who meets the Qualification requirements as stated below for 33 KV 
or above voltage class XLPE insulated underground cable: 
 
4.1.2.2.1 Qualification Requirement for cable system (cable) manufacturer(s): 

i. The cable manufacturers, who have established production line in India & 

having experience in manufacturing and supply of 33KV or higher voltage 

class XLPE insulated cables in last 07 (Seven) years reckoned from the 

original date of opening of Techno-Commercial Bids.  

ii. The cable Manufacturer shall have to furnish type test report of  33KV or 

higher voltage class XLPE insulated cables duly Designed, Manufactured & 

Type Tested (as per IEC & IS standard) which, shall not be older than 05 

(five) years, as on original date of bid opening. 

iii. The manufacturer should have supplied the type tested EHV cable at least 

3.3 Kms of  630 Sqmm or above size 33KV or higher voltage class single 

core XLPE insulated cable during last 07 (seven) years, which must be in 

satisfactory operation for at least 01 (One) year reckoned from the original 

date of opening of Techno-Commercial Bids. The manufacturer should 

manufacture and supply the required cables from its manufacturing base in 

INDIA to the aforesaid projects. 

iv. The manufacturer must have their own equipped workshop and testing 

facilities in India for testing of 33 KV or higher voltage class single core XLPE 

insulated cable. The purchaser may carry out the tests on the cables as & 

when required in the said laboratory. 
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v. The manufacturer must have the ISO 9001:2000 certified for Quality 

Standard & ISO:14001 certified for Environmental Management System by 

reputed accreditation body. 

vi. The manufacturing process of the cable shall possess modern techniques of a 

Vertical Continuous Vulcanizing (VCV) Extrusion System OR Continuous 

Catenary Vulcanizing (CCV) Extrusion System for manufacturing of 33kV or 

higher voltage class single core XLPE insulated cables. The manufacturer 

shall submit documentary evidence & a certificate on the cable manufacturing 

process. 

 
4.1.2.2.2: OTHER GENERAL CRITERIA: 

(1)  CPBG: 

A separate CPBG for 3% of the supply cost of the 33 KV UG cabling 

(including GST) shall be submitted along with the initial CPBG, which 

will be valid for 63 (Sixty three) Months over and above the work 

completion period. 

(2)   The Cable manufacturer should have dedicated CABLE SERVICE TEAM 
operating in India. Undertaking to this effect (in Non-Judiciary stamp papers 
of worth minimum Rs. 100/-) shall be enclosed in the bid. 

 
 
4.1.3 Other Technical Qualification: 

4.1.3.1 The bidder should be a HT/EHT electrical contractor having a valid license 
from the competent licensing authority, anywhere in India, as on the date of 
submission of the   tender. In case of Joint Venture/ Consortium, the Lead 
Partner should have such license. 

 
4.1.3.2  The Bidder must upload copies of the relevant Work Orders along with 

Handing Over and Taking over Certificate or Client certified copies of 
Completion Certificate in proof of successful execution of Works and 
Performance Certificates duly signed by the competent authority of the 
Principal employer in proof of successful operation of the above quantum of 
works. The works experience schedule shall be as per proforma given here 
under.  

Table: Tech-1 
Work Experience Schedule 

 

Work Order Ref. Sub-Stations/Lines  Installed, Erected  & 
Commissioned through UG cable 

Sl. 
No
. 

FY Name of 
the 
Client 

Work 
Order 
Ref (No. 
& Date) 

Qty  
( No. of 
Sub-
Stations/ 
Kms of 
Lines) 
Installed/ 
Erected 
through UG 

cable 

Date of 
Completi
on of 
Commiss
ioning 

Documents 
provided in proof 
of having 
completed the 
works and/or of 
successful 
operation as the 
case may be. 
(As Attachment) 

             

             

 
Note: 
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1. The Tech-I (Work Experience Schedule) is in .XLS format as Schedule-IV of 
Technical bid hosted in the Tender portal and the same shall be keyed in by 
the bidder(s). 
 
2. Supporting documents in favour of the above mentioned requirement shall 
have to be submitted/ uploaded by the Bidder as an attachment to the e-
tender folder (Attach 3.pdf).  
 
3. Failure to furnish/upload  any or all information as required as a part of 
Bid document in all respect will be at the Bidder‘s risk and may result in 
rejection of the Bid.  
 

4.1.4 Registration certificate of DPIIT:  

4.1.4.1 As per Office Memorandum No.F.No.6/18/2019-PPD, Ministry of 

Finance, Dept. of Expenditure Public Procurement Division, New Delhi and 

Office Memorandum No. FIN-CON-MISC-0007/2019/27945/F 

Dated.16.10.2020 of Finance Department, Govt. of Odisha ―Any bidder from a 

country which shares a land border with India will be eligible to bid in any 

procurement whether goods, services (Including consultancy services and non-

consultancy services) or works (including turnkey projects) only if the bidder 

is registered with the Competent Authority, DPIIT (i.e. Department for 

Promotion of Industry and Internal Trade)”. Pursuant to decision of Govt. of 

India prescribing imposition of restriction on public procurement from bidders 

of certain countries on ground of defence of India or matters directly or 

indirectly related thereto, the Office Memorandum No. 4939/F, dated: 

13.02.2012 of Finance Department, Govt of Odisha has been amended vide 

Office Memorandum No 27945 Dtd 16.10.2020 by inserting sub-para-3 (vii) to 

para-3 thereof. Prescribing the restriction on procurement made by the State 

Govt., State Public Sector Undertaking including local bodies etc. and 

directing no procurement shall be made in violation of such restrictions, it is 

hereby clarified that the provisions of the same shall be applicable for the 

tenders for works/procurement/Service in OPTCL in both ongoing (Techno-

Commercial bid not opened) and future tenders. 

The tender documents of OPTCL shall contain following additional clauses 
and certificate formats  

 

A. To be incorporated as qualifying requirement of bidder /certificates in 
case of tenders for Works (including Turn-key works) 

I. Any bidder from a country which shares a land border with India will be 

eligible to bid in this tender only if the bidder is registered with the 

Competent Authority as per requirement of Govt. of India 

II. ―Bidder‖ (including the term ‗tenderer‘, ‗consultant‘ or ‗service provider‘ in 

certain  contexts) means any company, including any member of a 

consortium or joint venture (that is a company ),   

III. ―Bidder from a country which shares a land border with India‖ for the 

purpose of this Order means :- 

a. An entity incorporated, established or registered as company in such a 
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country ; or 

b. A subsidiary company of an entity incorporated, established or 

registered in such a country ‗ or 

c. An entity substantially controlled through entities incorporated , 

established or registered in such a country ; or 

d. An entity whose beneficial owner is situated in such a country ; or 

e. An Indian (or other) agent of such an entity ; or 

f. A consortium or joint venture where any member of the consortium or 

joint venture falls under any of the above. 

IV. The beneficial owner for the purpose of (iii)(d) above will be as under : 

1. In case of a company the beneficial owner is the natural person(s), who, 

whether acting along or together, or through one or more juridical person, 

has a controlling ownership interest or who exercises control through 

other means.  

Explanation- 

a. ―Controlling ownership interest‖ means ownership of or entitlement to 

more than twenty-five per cent of shares or capital or profits or the 

company. 

b. ―Control‖ shall include the right to appoint majority of the directors or 

to control the management or policy decisions including by virtue of 

their shareholding or management rights or shareholders agreements 

or voting agreement; 

2. Where no natural person is identified under (1) above, the beneficial 

owner is the relevant natural person who hold the position of senior 

managing official ; 

V. An Agent is a person employed to do any act for another, or to represent 

another in dealings with third person. 

VI. The successful bidder shall not be allowed to sub-contract works to any 

contractor from a country which shares a land border with India unless 

such contractor is registered with the Competent Authority. 

VII.  

Certificate ( to be furnished in bidder company‟s letter head) 
 

I have read the clause regarding restrictions on procurement from a bidder of a 

country which shares a land border with India and on sub-contracting to 

contractors from such countries; I certify that this bidder is not from such a 

country or, if from such a country, has been registered with the Competent 

Authority and will not sub-contract any work to a contractor from such countries 

unless such contractor is registered with the Competent Authority. I hereby 

certify that this bidder fulfils all requirements in this regard and is eligible to be 

considered. [Where applicable evidence of valid registration by the Competent 

Authority shall be attached. 

B. To be incorporated as qualifying requirement of bidder /certificates in 

case of tenders for procurement of goods/services(including consultancy 

and non-consultancy) 

I. Any bidder from a country which shares a land border with India will be 
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eligible to bid in this tender only if the bidder is registered with the 

Competent Authority as per requirement of Govt. of India 

II. ―Bidder‖ (including the term ‗tenderer‘, ‗consultant‘ or ‗service provider‘ in 

certain contexts) means any person or firm or company, including any 

member of a consortium or joint venture (that is an association of several 

persons, or firms or companies), every artificial juridical person not falling 

in any of the descriptions of bidders stated herein before, including any 

agency branch or office controlled by such person, participating in a 

procurement process. 

III. ―Bidder from a country which shares a land border with India‖ for the 

purpose of this Order means :- 

a. An entity incorporated, established or registered in such a country ; or 

b. A subsidiary of an entity incorporated, established or registered in 

such a country ‗ or 

c. An entity substantially controlled through entities incorporated , 

established or registered in such a country ; or 

d. An entity whose beneficial owner is situated in such a country ; or 

e. An Indian (or other) agent of such an entity ; or 

f. A natural person who is a citizen of such a country ; or 

g. A consortium or joint venture where any member of the consortium or 

joint venture falls under any of the above. 

IV. The beneficial owner for the purpose of (iii)(d) above will be as under : 

1. In case of a company or Limited Liability Partnership, the beneficial 

owner is the natural person(s), who, whether acting along or together, 

or through one or more juridical person, has a controlling ownership 

interest or who exercises control through other means. 

Explanation- 
a. ―Controlling ownership interest‖ means ownership of or entitlement to 

more than twenty-five per cent of shares or capital or profits or the 

company. 

b. ―Control‖ shall include the right to appoint majority of the directors or 

to control the management or policy decisions including by virtue of 

their shareholding or management rights or shareholders agreements 

or voting agreement; 

2. In case of a partnership firm, the beneficial owner is the natural 

person(s) who, whether acting along or together, or through one or 

more juridical person, has ownership or entitlement to more than 

fifteen per cent of capital or profits of the partnership ; 

3. In case of an unincorporated association or body of individuals, the 

beneficial owner is the natural person(s), who, whether acting along or 

together, or through one or more juridical person, his ownership of or 

entitlement to more than fifteen per cent of the property or capital or 

profits of such association or body of individuals ; 

4. Where no natural person is identified under (1) or (2) or (3) above, the 

beneficial owner is the relevant natural person who hold the position of 

senior managing official ; 

5. In case of a trust, the identification of beneficial owner(s) shall include 

identification of the author of the trust, the trustee, the beneficiaries 

with fifteen per cent or more interest in the trust and any other natural 

person exercising ultimate effective control over the trust through a 
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chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent 

another in dealings with third person. 

Certificate ( to be furnished in bidder‟s letter head) 
I have read the clause regarding restrictions on procurement from a bidder 

of a country which shares a land border with India; I certify that this 

bidder is not from such a country or, if from such a country, has been 

registered with the Competent Authority. I hereby certify that this bidder 

fulfils all requirements in this regard and is eligible to be considered. 

[Where applicable, evident of valid registration by the Competent Authority 

shall be attached.} 

 
4.2 Bidder‟s Performance Qualification:  

 
4.2.1 The bidders who have earlier failed to execute even a single work order of the 

OPTCL/ Govt. Of Odisha /Govt. funded Project during last three financial 
years (and the current financial year) or who stand currently debarred / 
blacklisted by OPTCL / Govt. Of Odisha/any other Distribution / 
Transmission / Generation Utility in India shall not be eligible to participate 
in this tender. This is also applicable to Joint Venture (Joint 
Venture/Consortium) bidder. If any one of the Joint Venture partner suffers 
from any of the above disqualification, the bids submitted by the Joint 
Venture/Consortium shall be rejected. 
  

4.2.2 The bidder should not have any pending litigation with OPTCL with regard to 
any project or related activity. The bidder should certify/ declare the same in 
unequivocal terms by way of an affidavit duly sworn before a Magistrate/ 
Notary. Bid furnished by the bidder shall not be eligible for consideration if it 
is not accompanied by the Affidavit. Further, the Bid/LOA/LOI shall be liable 
for outright rejection/ cancellation at any stage if any information contrary to 
the affidavit is detected. 
 

4.2.3 The bidder shall also disclose if he was black listed by any utility in the past 
and the blacklisting order was subsequently withdrawn by the utility suo-
moto or set aside by any court order(This is for information of OPTCL).  

Detection of the bidder‘s non-disclosure of these facts at any stage will lead to 
rejection of the bid or termination of the contract with forfeiture of 
EMD/CPBG.  
 

4.2.4 The bidder must not been declared Insolvent or referred to National Company 
Law Tribunal (NCLT) under the Insolvency and Bankruptcy Code (IBC), 2016. 
In such case the bid shall also be rejected. In this respect one undertaking 
from the bidder that they are not declared as Insolvent or referred to NCLT 
under IBC shall be submitted along with the bid. Non-disclosure of this fact 
by the bidder will lead to rejection of the bid or termination of the contract 
with forfeiture of EMD/CPBG. 
Note: 

1. The intending bidder shall furnish/upload the undertaking to this effect in 
the prescribed format enclosed to the e-tender. 

2. Failure to furnish/upload  any or all information as required as a part of 
Bid document in all respect will be at the Bidder‘s risk and may result in 
rejection of the Bid. 

Note:  

https://www.google.co.in/url?sa=t&rct=j&q=&esrc=s&source=web&cd=3&ved=0ahUKEwizsM3fhP_WAhVKP48KHX2-BUMQFggxMAI&url=http%3A%2F%2Fwww.mca.gov.in%2FMinistryV2%2Finsolvency%2Band%2Bbankruptcy%2Bcode.html&usg=AOvVaw0XmmVJX1wW3iWM76Qz5OKX
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The bidders is required to submit Drawings, GTP of tendered 33kv Cable and 

accessories to be supplied against the project for verification during 
evaluation. In case of award of contract, the same drawing and GTP shall be 

approved and shall be provided along with work order. 
 
 
 
4.3  BIDDER‟S FINANCIAL QUALIFICATION: 

 
4.3.1 MINIMUM AVERAGE ANNUAL TURNOVER:  
 

The Minimum Average Annual Turnover (MAAT) requirement of the bidder 
(The Average of Best Three Financial Years out of the Last Five Financial 
Years preceding to the year of NIT) as indicated in the following Table-Fin-1 
shall not be less than Rs. 13.23 Crore. In case the Bidder is in existence for 

less than three financial years, the average annual turnover shall be sum of 
turnover in the completed no of financial years divided by three for the 
purpose of meeting the above criteria. Turnover of the bidding company on 
standalone basis only (excluding its associate companies on Standalone 
Basis) shall be considered for arriving at Annual Turnover. While calculating 
the turnover, only project related turnover shall be taken into consideration. 
Note:  
i. MAAT is applicable independently for each package/works irrespective of the 

no. of packages/works in which bidder has participated. 
ii. In case of bidder participated through Joint Venture/ Consortium, the MAAT 

shall be  considered together.    
 
Table-Fin-1 

MAAT Schedule 
(Name of Bidder or Joint Venture/Consortium Partner) 

 

Sl. No Financial 
Year 

Project Related Annual 
Turnover (excluding 
associate companies on 
Standalone Basis) of the 
Bidder 
(in INR Crores) 

Best Three  Years 
Project Related Annual 
Turnover (excluding 
associate companies 
on Standalone Basis) 
of the Bidder 
(in INR Crores) 

1    

2    

3    

4    

5    

A. Total of  best 3FY Project related Annual Turnover  

B. = (A/3) 
Average of project related Annual Turnover for best 

3FY 

 

     

Note:  

1. The bidder has to furnish the certificate from the Chartered Accountant (CA) 
certifying the Project related Annual Turnover of the company only (excluding 
its Associated Companies on Standalone Basis) based on audited accounts of 
the last Five Financial Years. In case the bidder has executed any project in 
Joint Venture/ Consortium, the project related turnover certified the 
Chartered Accountant (CA) should reflect his share of the project related 
turnover only. 
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2. In case of Joint Venture/Consortium above (Fin-1) of the Bidder(s) shall be 
furnished independently by each partner duly certified by Chartered 
Accountant (CA). However, project related Turnover (excluding Associate 
Companies on Standalone Basis) for other partner of the Joint Venture/ 
Consortium not necessarily required. 

 
4.3.2 LIQUID ASSETS AND ACCESS TO CREDIT FACILITY: Bidder shall be 

financially sound and stable. The liquid assets (Cash at Bank & Fixed 
Deposit) and Un-Utilised credit facility(both Fund & Non Fund based) 
available from bank(s) duly certified by the Bank(s) - (Annexure-VII) within 
one Month prior to the date of Tender opening, as indicated in the following 
format should not be less than Rs. 0.66 Crore [15% (Fifteen Percent) of 
estimated cost of the package(s)/works]. For this purpose the liquid Assets 
and Un-Utilized Credit facilities of Partners of Joint Venture/Consortium shall 
be considered together. 

 
Note: Liquid Assets and Credit facilities (Un-Utilized) are applicable 
independently for each package irrespective of the no. of packages in which 
bidder has participated.  
   

Table-Fin – 2 
(Name of Bidder or Joint Venture/Consortium Partner) 

 
Liquid Assets and Un-Utilised Credit Facility Schedule 

Package/ 
Work 
Quoted for 

Estimated 
Cost of the 
Package/ 
Work 
(Rs. in Lakh) 

Liquid Assets as on ….. 
Un-Utilised Credit 
Facility as on …. 

    Description 
(Rs. in 
Cr) Description 

(Rs. in 
Cr) 

    Cash in Hand   Cash Credit   

    Cash at Bank   LC and BG   

    Fixed Deposits   
Others (Pl 
Specify)   

    
Total Liquid 
Assets   

Total Un-
Utilised 
Credit 
Facility   

 
           Grand Total: Total Liquid Assets + Total Un-
Utilised Credit Facility. 

Note:  

(i) The above Table – FIN-2 of the Bidder(s) to be certified by Chartered 
Accountant (CA). In case of Joint Venture/Consortium above (Fin-2) shall 
be furnished independently by each partner duly certified by Chartered 
Accountant (CA). 
 

(ii) The date of position of Liquid Assets and Un-Utilised Credit Facility 
Schedule 
Certified by Bank and CA should be same. 

 
4.3.3 NET WORTH: Net worth of bidder as per the audited financial results shall be 

positive on the last day of the preceding financial year.  
 
Net Worth means the sum total of the paid-up share capital and free reserves 
(excluding  reserves created out of the revaluation of assets, write back of 
depreciation provisions and amalgamation & Capital Reserve) net of P&L A/C 
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(Dr. balance) and miscellaneous expenses to the extent not adjusted or 
written off.  

    Table: Fin-3 

(Name of Bidder or Joint Venture/Consortium Partner) 
Net Worth Schedule as on Dt….. 

 

Sl. No. Particulars Amount 
(In Rs. Crore) 

01 Paid-up share capital  

02 Free Reserves excluding the reserves created out 
of the following; 

i. Revaluation of assets. 
ii. Write Back of depreciation Provisions. 
iii. Amalgamation. 
iv. Capital Reserve 

 

03 Less,  P&L A/C (Dr. balance)  

04 Less, Miscellaneous expenses to the extent not 
written off. 

 

05 Total: (5=1+2-3-4)  

  
 Note:  
1. The above (Table Fin – 3) of the Bidder(s) to be certified by Chartered 

Accountant (CA). 
 
2. In case of Joint Venture/Consortium above (Fin-3) of the Bidder(s) shall be 

furnished independently by each partners duly certified by Chartered 
Accountant (CA). 

 
4.3.4 In case of a bid submitted by a Joint Venture/Consortium, all the partners 

together shall be required to meet the MAAT, liquid assets and access to 
credit facility. In respect of Net Worth criteria, both the partners of Joint 
Venture/Consortium shall have positive Net Worth. 
 

4.4 BID CAPACITY QUALIFICATION:  
 
A bidder shall meet the following bid capacity Qualification Criteria along with 
other Technical Qualifying requirement before his bid is considered for opening 
of the price bid. 

 

i. Bidder‘s Bid Capacity The bid capacity of the bidder shall be 
considered as 300% of highest project related 
annual turnover (excluding that of Associated 
Companies on Standalone Basis)   in any 
financial year during the last 5 financial years 
reckoned from the year of NIT, which shall be 
evaluated by OPTCL based on the information 
furnished by the bidder as per the format FIN 
No. 4 & FIN No. 5. 

ii. Bidder‘s Participation 
in the bid 

A bidder may participate in the bidding of any 
of the package(s)/works irrespective of 
bidder‘s bid capacity.  

iii. Bidder‘s Technical 
Eligibility 

Bidder shall be Technically eligible based on 
the qualifying requirement mentioned under 
Clause- 4 (Qualifying Requirements (QRs) of 
Bidder) except Bidders Bid Capacity.  

iv. Bidder‘s Price Bid 
Opening Eligibility 
based on the Bidder‘s 
Bid Capacity 

The bidder shall be eligible for opening of the 
Price Bid based on the available bid capacity 
defined as under; 
Available bid capacity: 
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Qualification.  =[(3 x A) –(0.5 x B) – C )], should be equal to 
or more than the tendered estimated price  
where , 
A= Highest Project Related Annual Turnover of 
the Bidder (excluding it‘s Associated 
Companies on Standalone Basis) in any 
financial year during last five financial years 
as per FIN-4.  
B= Total order Value of ongoing Work 
Orders/LOAs placed by OPTCL and Other 
Organisations on the Bidder on the date of 
opening of the Technical bid excluding those 
which have been commissioned as per FIN-5. 
C= Package(s)/Works finalized but yet to be 
awarded in favour of the Bidder by OPTCL (to 
be computed by OPTCL based on available 
information). 
 
Note: 
In respect of (B) & (C) above for Joint Venture/ 
Consortium, share of each partner would be 
as per agreed profit sharing ratio in the Joint 
Venture /Consortium Agreement. In absence 
of the same, it would be considered as equal 
sharing. 

v. Opening of the Price 
Bid 

The price bid of all the package(s) /works of 
the Technically eligible bidder(s) shall be on 
the date and time as decided by the OPTCL 
and communicated to the eligible bidder 
through tender portal. The price bid of the 
bidder shall be opened subject to meeting the 
available bid capacity limit considering Para-
iv above. Where, the package consists of no. 
of works and evaluation is required to be 
made workwise, the sequence of price bid 
opening to be in the order as specified in the 
tender (Table-A). 
If the evaluated price of the bidder becomes 
(L-I) which exceeds the available bid capacity, 

the price bid of the bidder shall not be 
rejected on bid capacity ground.  

vi. Award for the 
Package(s) 

After opening of the price bids of all the 
Package(s) /works under this e-NIT, the price 
bids of the responsive bidder(s) shall be 
evaluated package/work wise  adopting the 
price evaluation methodology to derive the 
lowest evaluated bidder(s).  

Note:  
In case of Joint Venture/ Consortium, the bid capacity shall be considered as 
300% of highest project related annual turnover (excluding it‘s Associated 
Companies on Standalone Basis) of the partners together in any financial year 
during last 5 Financial Years reckoned from the year of NIT, which shall be 
evaluated by OPTCL based on the information furnished by the bidder as per 
the format FIN No-4 & FIN No-5. Similarly the available bid capacity in case 
of Joint Venture/ Consortium shall be determined for the partners together as 
per the modality mentioned under 4.4.(iv) above. 

 
Table (FIN-4) 

(Name of Bidder or Joint Venture/Consortium Partner) 
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Bidder‟s Bid Capacity Schedule (Highest Project related Annual Turn 
Over) 

 

Sl. 
No 

Financial 
Year 

 For Single 
entity 

For Joint Venture/ Consortium 

  Highest Project 
Related Annual 
Turnover of the 
company only 
(excluding its 
Associated 
Companies on 
Standalone 
Basis) of any 
year during last 
05 FY ( In Rs. 
Cr.) 

Highest 
Project 
Related 
Annual 
Turnover of 
the company 
only 
(excluding its 
Associated 
Companies on 
Standalone 
Basis) of any 
year during 
last 05 FY of 
the Lead 
Partner ( In 
Rs. Cr.) 

Highest Project 
Related Annual 
Turnover of the 
company only 
(excluding its 
Associated 
Companies on 
Standalone 
Basis) of any 
year during 
last 05 FY of 
the Other 
Partner ( In Rs. 
Cr.) 

Total  ( 
In Rs. 
Cr.) 

01 FY ……..      

02 FY ……..     

NOTE:  
 
The bidder has to furnish the Project Related highest Annual Turnover Certificate 
from the Chartered Accountant (CA) based on Audited Account. In case the 
bidder has executed any project in Joint Venture/ Consortium, the project 
related turnover certified the Chartered Accountant (CA)  should reflect his share 
of the project related turnover only. However, project related Turnover (excluding 
Associate Companies on Standalone Basis) for other partner of the Joint 
Venture/Consortium not necessarily required. 

 
Table- (FIN-5): 

(Name of Bidder or Joint Venture/Consortium Partner) 
 

Total Order Value of Ongoing Work Orders/LOAs placed by OPTCL and Other 
Organisations  

Sl No Name of 
Organisatio
n 

Description of 
work 

Contract no & 
date 

Total order Value of  
ongoing Works placed 
by OPTCL & Other 
Organisations  
(in INR) 

1     

2     

3     

   Total, i.e. ‗B‘=  

 
NOTE:  
The bidder has to furnish the information in  Fin No. 5 duly certified by the 
Chartered Accountant (CA) based on LOAs/Works Orders/NOA excluding those 
which have been commissioned.  

 
4.5   JOINT VENTURE/CONSORTIUM QUALIFICATION: 
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Bid submitted by a Joint Venture/Consortium Bidder shall have following 
qualifying requirement:  

 

Sl. 
No. 

Qualifying 
Requirements 

Remarks 

01 Status of Joint 
Venture/Consortium 
Partners 

 All Partners of Joint Venture/ Consortium 
shall be domiciled companies in India. 

 Lead partner of the Joint Venture / 
Consortium should be EPC/TURNKEY 
Electrical Contractors. 

 Both the partners of the Joint Venture/ 
Consortium together shall meet the 
Technical Qualification & financial 
qualification criteria mentioned above.  

 Such Joint Venture/ consortium shall be 
formed through Joint Venture/Consortium 
Agreement as per the format and manner 
specified in the annexure to this Tender 
Documents.  

02 No. of Partner(s) Maximum number of Partners in a Joint 
Venture/Consortium for a Package is limited to 
TWO (02) only including the lead partner. 

03 Technical 
Qualification Criteria 

 Joint Venture/ Consortium Partners 
together should meet 100% of the Technical 
Qualification requirement (Line Works 
through UG cabling).  

 However, Lead Partner of the Joint Venture 
/Consortium shall meet at least 50% of the 
Technical qualifying requirement  as 
mentioned in Clause No.: 4.1.2.2 (U.G. 
cabling work) above and Other partner shall 
meet at least 25% of the Technical qualifying 
requirement as mentioned in Cl. No. 4.1.2.2 
(U.G. cabling work) 

04 Financial Criteria 
 Joint Venture /Consortium Partners 

together should meet 100% of the financial 
qualifying requirement. 

 Lead Partner of the Joint 
Venture/Consortium shall meet at least 50% 
of the financial criteria and other partner 
shall meet at least 25% of the financial 
criteria  as mentioned in Clause-4.3 & 4.4. 

05 Contract 
Performance Bank 
Guarantee 

Lead partner on behalf of Joint 
Venture/Consortium shall submit the CPBG of  
3% of the Contract Price. 

06 Statutory Valid 
Documents 

Partners of the Joint Venture/Consortium 
should submit the following documents in part-
I bid as part of qualifying criteria. 
i. Valid Electrical (HT/EHT) license issued by 
the Authority anywhere in India (for the Lead 
partner of Joint Venture/Consortium only). 
ii. PAN (for both the partners of Joint 
Venture/Consortium) 
iii. EPF registration. 
v. GST Registration Number. ( for both the 

partners of Joint Venture/Consortium) 
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vi. Board Resolution towards forming of Joint 
Venture/ Consortium and Power Of Attorney 
to sign the tender document.  

Note: 
Lead partner in Joint Venture/Consortium 
shall have to furnish, ESI and Labour license 
within 45 days of receipt of the order on behalf 
of both the partners. 

07 Lead Partner of Joint 
Venture/Consortium 

One of the partners fulfilling the Technical and 
financial qualifying criteria prescribed for  lead 
partner  shall be nominated as Lead Partner by 
the Joint Venture/Consortium and the lead 
partner shall be exclusively authorized to incur 
liabilities and receive instruction for and on 
behalf of Joint Venture/Consortium and its 
other partner.  This authorization shall be 
evidenced by submitting a power of attorney 
and Joint Venture/Consortium agreement 
signed by legally authorized signatories of the 
partners as per Proforma. 

08 Liability of the Joint 
Venture/Consortium 
Partner(s) 

All partners of the Joint Venture/Consortium 
shall be jointly and severally liable for the 
execution of the Contract. 

09 Conflict of Interest A Partner of a Joint Venture/Consortium 
Bidder shall not have a conflict of interest with 
the other Partner of the Joint 
Venture/Consortium. A Joint 
Venture/Consortium Bidder may be considered 
to have a conflict of interest with other bidder 
in this bidding process, if: 
a. A Partner of one Joint Venture/Consortium 

is also a Partner in another Joint 
Venture/Consortium participating in this 
bidding process, or 

b. Any Partner of the Joint 
Venture/Consortium bidder participates 
independently in this bidding process, or 

c.  Joint Venture/Consortium Bidder and its 
Partners  have the same legal representative 
for purpose of this bid, or 

d. The Joint Venture/Consortium Bidder has a 
relationship with another Joint 
Venture/Consortium , directly or through 
common third parties, that puts them in a 
position to have access to information about 
or influence on the bidding process of the 
OPTCL, or 

e.   The bidder or any of its affiliates or in the 
case of Joint Venture/Consortium, any of the 
Joint Venture/Consortium partner or their 
affiliates has participated as a consultant in 
the preparation of the design or technical 
specifications of the equipment and 
installation Services that are the subject of 
the bid. or 

f. A bidder or any of its affiliates has been hired 
(or is proposed to be hired) by the OPTCL as 
Project Manager for the contract. 
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g.  In case of conflict of interest all the 
concerned bidders shall be disqualified & 
their bids shall be summarily rejected. 

 
Note: 

a. The bidder should submit an agreement for Joint Venture/ Consortium duly 
notarized so as to be legally valid and binding on the partners / members. 

b. The agreement should contain precise demarcation of the responsibility of 
both the  partners of the Joint Venture/ Consortium in respect of planning, 
design, supply, construction equipment, key personal, work execution and 
financing of the project duly indicating the percentage in financing / profit 
sharing of Joint Venture/ Consortium by each partner..  

c. This agreement shall be irrevocable and valid till successful completion of the 
contract. 
 

4.6   STATUTORY DOCUMENTS REQUIRED: 
Bidders shall have to upload the following valid statutory documents to meet 
the qualifying criteria. 

i. Electrical (HT/EHT) Contractors license for Electrical Works from 
anywhere in India. 

ii. Certificate Of Incorporation 
iii. IT PAN 
iv. IT return for last 3 years. 
v. GST Registration Certificate 
vi. EPF Registration. 

 
Note:  

1.  The Bidder shall have to furnish ESI and Labour license within 45 days 
of receipt of the LOA. 

2.  In case of Joint Venture/Consortium, both the partners shall submit 
the statutory documents mentioned above.  

 
4.7 OTHER MANDATORY REQUIREMENTS: 

 
In addition to the above qualifying criteria, following shall also be complied 
with for Technical eligibility;  
 

4.7.1 The bidder shall fulfill the requirement of e-tendering process. 

4.7.2 All bids must be accompanied by a proof of Tender Cost payment, Bid 

Security Declaration and proof of deposit of Tender processing Fees strictly as 
per the tender requirement and the same shall be delivered to the OPTCL on 
or before the schedule date & time of opening of the Technical Bid. 

4.7.3 The bidder must ensure that the bids are received in the specified e-Tender 
Portal of OPTCL of the OPTCL by the date and time indicated in the Tender 
notice.  

4.7.4 The above stated requirements are a minimum and OPTCL reserves the right 
to request for any additional information and also reserve the right to reject 
the Proposal of any Bidder, if in the opinion of OPTCL, the qualification data 
is incomplete or the Bidder is found not qualified to satisfactorily perform the 
Contract. 

4.7.5 Canvassing in any form by the Bidder or by any other agency on their behalf 
may lead to disqualification of their Bid. 

4.7.6 The bidder must furnish Affidavit in the prescribed format to the effect that 
the documents and information furnished by them in its bid offer in respect of 
the said tender are true and correct.  
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5.0 IMPORTANT INSTRUCTION TO BIDDERS: 
 
5.1 Interested bidders may visit ―www.tenderwizard.com/OPTCL‖ or ― 

www.optcl.co.in‖ for participating in the e-tender. For any clarification, they 
may ask for written clarification through e-Tender Portal of OPTCL. Email Id 
(sgm.cpc@optcl.co.in) . 

 
5.2 A pre-bid conference shall be held as per the following programme. The 

interested bidders may raise the queries, if any, in writing for the respective 
package(s)/works, 03 days prior to the pre-bid conference, which shall be 
clarified during the pre-bid conference along with other issues raised in the 
pre-bid conference. All the clarifications / amendments to the bidding 
document shall be uploaded in OPTCL‘s website/e-Tender Portal of OPTCL. 
Queries after the pre-bid conference will not be entertained.  

 

Sl No Date and time of Pre-bid 
conference 

Venue 

1 As indicated in the e-NIT 
under Table-A 

Conference hall of 1st  Floor , 
Multistoried Building, Central 
Procurement cell, OPTCL, 
Bhubaneswar 

N.B:- The Bidders are requested to submit their Quarry in excel sheet as per 
format given below and should submit to this office two days before 
Schedule date of pre-bid meeting. 

   Name of the Agency 

Sl. No. Specification Clause No. of the 
Specification 

Description as per 
specification 

Bidder‘s Query 

              
           (Pre bid queries submitted after pre-bid meeting will not taken in to 

consideration) 
 
5.3  Bidders are requested to regularly visit Official website / e-Tender Portal of 

OPTCL only for amendment/errata/corrigendum (if any) and any other 
information regarding these tenders. Bidders, who are downloading the bid 
document from website, are requested to inform OPTCL about their company 
details and address for communication. 

 
5.4 If it is not possible to open the tender on the scheduled date and time due to 

any technical reason the said bid will be opened on a later date at the earliest. 

If the opening of the bid is re-scheduled the same shall be intimated to the 
participant bidder(s) through system generated e-mail.  

 
5.5 DOCUMENTS/SCHEDULES TO BE FURNISHED / UPLOADED / KEYED-IN: 

 
 The Bidder shall furnish/upload, as the case may be, documents/ Schedules 

in support of the qualifying requirement along with the bid (Technical Bid-
Part-I & Price Bid –Part-II):  

 
 1. Technical Bid-Part-I: 
 

(A) Hard Form of Documents ( In Original):  

The following documents shall be furnished in original before the Tender 
Accepting Authority on or before the date and time of opening of the e-Tender. 
 
(i) Proof of payment towards Tender Cost/ bid security declaration 

towards Bid Security     (EMD) and Documentary proof of payment of 
Tender Processing Fees through e-payment mode. 

(ii) Power of Attorney /notarized copy for signing the bid document. 

http://www.optcl.co.in/
mailto:sgm.cpc@optcl.co.in
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(iii) Joint Venture/Consortium Agreement & Power of Attorney of Joint 
Venture/ Consortium (In case of Bids submitted through Joint 
Venture/Consortium). 

(iv) Original bank certificate towards Liquid Assets (Bank Balance & Fixed 
Deposit Balance) and Un-utilized Credit facilities. 

(v) Affidavits of Bidders in Original. 

 
(B) Soft Form of Documents (Scanned Copy to be uploaded in the e-

Tender Portal of OPTCL):   
Following are the Soft form of scanned documents in .PDF file to be 
uploaded on the Official e-Tender Portal of OPTCL ―www.tenderwizard.com 
/ OPTCL‖ as an attachment. 

 

Sl. 

No 

Description .Pdf file 

reference 

1 Documentary proof of payment of Tender cost & 
Tender Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the 
bid document. 

ii. Joint Venture/Consortium Agreement & Power 
of Attorney of Joint Venture/Consortium (In 
case of Bid from Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of 
meeting Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of 
quantity for supply & erection works)  

ii. Commissioning Certificate/ Handing Over 
and Taking Over Certificate/Client Certified 
copies of completion certificate in respect of 
the work orders furnished as above. 

iii. Performance Certificate in respect of the 
work orders furnished as above. 

iv. Valid HT/EHT Electrical License of the 
EPC/ Turnkey Contractor available from 
anywhere in India. (In case of Joint 
Venture/Consortium Valid HT/EHT license 
available from anywhere in India possesses 
by the Lead partner). 

Attach 3.pdf 

4 Scanned copy of Documents/credential in support 
of meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) 
years. 

ii. MAAT Schedule (Fin-1) 
iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 
iv.  Net Worth Schedule (Fin-3) 
v. Bidder‘s Bid Capacity Schedule (Highest 

Project related Annual Turn Over (Fin-4) 
vi. Total Order Value of OPTCL work in Hand (if 

any) (Fin-5) 

Attach 4.Pdf 

5 Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 
ii. IT PAN. 
iii. IT Return of last three years. 
iv. GST  Registration Certificate. 
v. EPF Registration Certificate etc. 
vi. HT/EHT License 

Attach 5.pdf 
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6 
 

Covering Letter of Bid Proposal Sheet (BPS) duly 
signed by the authorized signatory of the 
Bidder(s).  
Note: The enclosed Schedules specified in the BPS 
are in the .XLS format and Attachment (in.pdf), 
the same shall be keyed-in/ uploaded by the 
Bidder in the tender portal separately. 

Attach 6.pdf 

7 
 

Commercial Deviation Schedule to be submitted 
as per the prescribed format duly signed. 
(Annexure-XV) 

Attach 7.pdf 

 
8 

Technical Deviation Schedule to be submitted as 
per the prescribed format duly signed and 
uploaded ( Annexure-XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and 
uploaded as per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the 
format (Annexure-XII) 

Attach 10.pdf 

11 Manufacturer (Vendor‘s) Authorization Form as 
per the format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format 
(Annexure-XIII) 

Attach 12.pdf 

13 Fraud Prevention Declaration as per the format 
(Annexure-X) 

Attach 13.pdf 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 Any Other relevant documents < As per 
requirement of the tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 

17 E-Reverse Auction Compliance Form(Annexure-
XIX) 

Attach 17.pdf 

18 DPIIT Certificate(Annexure-XX) Attach18.pdf 

 
(C) Filling & KEY-IN  of the Schedules (XLS) in the e-Tender Portal of 

OPTCL :    
             

Following are the schedules in XLS format to be downloaded, filled in and 
uploaded by the Bidder as per the OPTCL format in the 
www.tenderwizard.com / OPTCL portal.   

 

Sl. 

No. 

Particulars Schedules in 

XLS format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 

3 Check List Schedule-III 

4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3, 4 &  5  Schedule-V 

6 Guaranteed Technical Particulars (GTP) Schedule-VI 

 
2. Price Bid –Part-II:  

 
Following are the price schedules in .XLS format to be downloaded, filled in and 
uploaded by the Bidder as per the OPTCL format and to be uploaded on the 
official web-site of the OPTCL: www.tenderwizard.com / OPTCL.   

 

1 Components of Price     
 

Schedule- (VIIA , 
VIIB & VIIC) 

2 Summary Price Proposal  Schedule-VIII 

 
Note:  
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In case Bidder is a Joint Venture/consortium, the above schedules and 
attachments shall be uploaded / keyed in by the Lead Partners and the 
price bid shall also be keyed in by the lead partner.   

 
 
 

6.0 e-TENDERING PROCESS GUIDELINES: 

6.1  e-Tendering information: 

6.1.1 Tender Forms can be downloaded from the e-Tendering Portal of OPTCL, 
www.tenderwizard.com/OPTCL  after entering the details of payment towards 
Tender processing Fees as per the Tender Schedule. 

6.1.2 Tenderers should have valid Class-III Digital Signature Certificate (DSC) 
obtained from any Certifying Authorities. In case of requirement of DSC, 

interested Bidders should go to ―tender wizard.com/OPTCL‖ and follow the 
procedure mentioned in the document 'Procedure for application of Digital 
Certificate‘. 

6.1.3  The prospective bidders are advised to register their user ID, Password, 
company ID with website ―www.tenderwizard.com/OPTCL‖ by clicking on hyper 
link ―Register Me‖ for the use of Electronic Tendering. 

6.1.4  For any assistance on the use of Electronic Tendering System, contact help 
desk number, 080- 40482000(Bengaluru). 

6.1.5  Tenderers should install the 'Mandatory System Requirement' available on the 
Home Page of www.tenderwizard.com/OPTCL under the section 'Mandatory 
System Requirement' and make the necessary Browser Settings provided under 
section 'Internet Explorer Settings'. 

6.2  Enrolment of Bidder(s) on Electronic Tendering System: 

6.2.1 The Bidder interested in participating in the Tenders of OPTCL using the 
Electronic Tendering System shall be required to enrol on the Electronic 
Tendering System to obtain User ID. After submission of application for 
enrolment on the System, the application information shall be verified by the 
Authorized Representative of the Service Provider. If the information is found to 
be complete, the enrolment submitted by the Bidder shall be approved. 

7.0 PROCESSING OF TENDER: 

7.1 Short listing of Bidder(s) for Price Bid Opening: 

7.1.1 The Tendering Authority will first open the Technical Bid documents of all 
Bidder(s) and after scrutinizing these documents will shortlist the Bidder(s) who 
are eligible for Financial Bidding Process. The shortlisted Bidder(s) will be 
intimated by email. 

 
7.2 Opening of the Price Bids: 
 
7.2.1 The Bidder(s) may remain present in the Office of the Tender Opening Authority 

at the time of opening of Price Bids. However, the results of the Price Bids of all 
Bidder(s) shall be available on the OPTCL e-Tendering Portal immediately after 
the completion of opening process. 

 
8.0      DISCLAIMER: 

8.1 This Document includes statements, schedules, forms under the category viz; 
Tender Notification, Bid Documents (Free view) and Bid Forms (In .XLS 
Formats) uploaded in the e-tendering portal of the OPTCL, which reflect various 
assumptions, which may or may not be correct. In this respect the Bidder(s) 
shall submit Affidavit as per the Format enclosed. Each Bidder should conduct 

http://www.tenderwizard.com/OPTCL
http://www.tenderwizard.com/
http://www.tenderwizard.com/
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its own estimation and analysis and should check the accuracy, reliability and 
completeness of the information in this Document and obtain independent 
advice from appropriate sources in their own interest. 

8.2  Neither OPTCL nor its employees will have any liability whatsoever to any 
Bidder or any other person under the Cyber law or Law of contract, the 
principles of restitution or unjust enrichment or otherwise for any loss, expense 
or damage whatsoever which may arise from or be incurred or suffered in 
connection with anything contained in this Document, any matter deemed to 
form part of this Document, provision of Services and any other information 
supplied by or on behalf of OPTCL or its employees, or otherwise arising in any 
way from the selection process for the contract provision of Services for the 
Project. 

8.3  Though adequate care has been taken while uploading the Bid document in the 
e-tender portal of the OPTCL, the Bidder should satisfy himself that documents 
are complete in all respects and duly up-loaded in the e-tending portal of the 
OPTCL. Intimation of any discrepancy/ doubt shall be addressed in the pre-bid 
conference only. 

8.4 This document and the information contained herein are Strictly Confidential 
and are for use of only the person (s) for whom it is loaded/ is participating or 
intending to participate in the e-tendering process. It may not be copied or 
distributed by the recipient to third parties (other than in confidence to the 
recipient‘s professional advisors). 

8.5 Detailed Time Table for the various activities to be performed in e-tendering 
process by the Bidder for quoting their offer is given in this Tender Document 
under "Tender Schedule", Bidder should carefully note down the cut-off dates 
for carrying out each e-tendering process / activity. 

8.6 Every effort is being made to keep the e-Tender Portal of OPTCL up to date and 
running smoothly 24 x 7 by the OPTCL and the Service Provider. However 
OPTCL takes no responsibility, and will not be liable for, the e-Tender Portal of 
OPTCL being temporarily unavailable due to any technical issue at any point of 
time. 

8.7 In that event OPTCL will not be liable or responsible for any damages or 
expenses arising from any difficulty, error, imperfection or inaccuracy with this 
e-Tender Portal of OPTCL. 

8.8 Bidders must follow the time table of e-tendering process and get their activities 
of e-tendering processes done well in advance so as to avoid any inconvenience 
due to unforeseen technical problem if any. 

8.9 OPTCL will not be responsible for any incomplete activity of e-tendering process 
of the Bidder due to technical error/ failure of e-Tender Portal of OPTCL and it 
cannot be challenged by way of appeal, arbitration and in the Court of Law. 

B. e-BIDDING DOCUMENTS: 
 
9.0  e-BIDDING DOCUMENTS: 
 
9.1 The Scope of works, bidding procedures and contract terms are prescribed in 

the e-Bidding Document. 
 
 The e-Bidding Document is a compilation of the following sections: 
 1. Tender Notification : 

2. Bid Documents (Free View) : 

VOLUME-I : 
Section-I :  NIT. 
Section-II :  ITB. 
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Section-III : GCC 
Section-IV : BID PROPOSAL SHEET 
Section-V : ANNEXURES  

 
VOLUME-II :  
Section-I : SCOPE OF WORK, TECHNICAL SPECIFICATIONS. 
Section-II : GUARANTEED TECHNICAL PARTICULARS (GTP) 

 
3.0 Bid Forms (In .XLS Format) : 

Section -I : TECHNICAL SCHEDULES  
Section -II : PRICE  SCHEDULES 

 
10.0    UNDERSTANDING OF e-BID DOCUMENT: 

A prospective Bidder is expected to examine all instructions, forms, terms and 
specifications in the e-Bid documents and fully inform himself as to all the 
conditions and  matters which may in any way affect the scope of work or 
the cost thereof. Failure to furnish all information or uploading of the bid in 
the e-Tender Portal of OPTCL not in line with the e-Bid document/ e-
tendering documents will render the bidder as  substantially not responsive at 
the Bidder‘s risk and may result in the rejection of its bid. 

 
C.     PREPARATION OF BIDS: 
 
11.0     LANGUAGE OF BID: 
 

The bid prepared by the Bidder and all correspondences and documents 
relating to the e-bid, exchanged by the Bidder and OPTCL, shall be written in 
the English language, provided that any printed literature furnished by the 
Bidder in any other language is acceptable so long as it is accompanied by its 
English translation. Failure to comply with this may disqualify a bid. For 
purposes of interpretation of the e-bid, the English translation shall govern. 

 
12.0     LOCAL CONDITIONS/SITE VISIT: 
 
12.1 It will be imperative on each Bidder to fully inform himself of all local 

conditions/sites and  factors, which may have any effect on the execution 
of the Contract covered under these  documents and specifications. In this 
regard details of locations and Topography have been provided to the extent 

possible.  
 
12.2 It must be understood and agreed that such factors have properly been 

investigated and  considered while submitting the Proposals. No claim for 
financial adjustment to OPTCL,  nor any change in the time schedule of the 
Contract arising thereof shall be permitted by OPTCL, which are based on 
the lack of such clear  information or its effect on the cost of the Works to 
the Bidder. 

 
13.0  BID SECURITY: 

13.1  The Bidder shall furnish, as part of its bid, bid security declaration in lieu of 
bid security as mentioned in the original e-tender notice. 

13.2 The bid security is required to protect the OPTCL against the risk of Bidder‘s 
conduct,  which  would warrant the guarantee forfeiture.  

13.3     The bid security (EMD) declaration shall be scanned and uploaded along 
with the Technical bid (Part-I). 

13.4 In case the bid is submitted by a Joint Venture/Consortium, the Bid Security 
declaration shall be furnished by Lead Partner of the Joint 
Venture/Consortium.  
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14.0 PERIOD OF VALIDITY OF BIDS: 

 
14.1 Bids shall be kept valid for 180 (One Hundred Eighty) Days from the date of 

opening of Bid Part-I as mentioned in the original tender notice. A bid valid for 
a shorter period will be considered as non-responsive. 

 
14.2 In exceptional circumstances, OPTCL may solicit the bidder‘s consent for 

extension of  the period of validity. The request and the response thereto shall 
be made in writing  (including FAX or email or tender portal). The bid security 
provided above shall  also be extended by the same period as the 
extension in the validity of the bid. A bidder may refuse the request without 
forfeiting his bid security against such request. In such case, the bidder shall 
be deemed to have withdrawn his bid. 

 
 15.0    BID PRICE:  
 
15.1 Only one contract shall be entered with Trunkey/EPC Contractors for 

execution of any work involving both supply of goods and services. However, 
for the sake of convenience and administrative reasons, the Price Bid shall be 
broken into 3 major components sequentially i.e. (i) Supply, (ii) Erection, 
Installation & Commissioning and (iii) Associated Civil Works. 

  
15.2   The bidder shall quote (i) item wise basic price (taxable value) inclusive of all 

expenditure at the end of supplier at the destination point of supply of goods 
& services excluding GST (ii) Applicable CGST plus OGST or IGST, as the case 
may be and (iii) item wise total price inclusive of applicable CGST plus OGST 
or IGST, as the case may be  in e-tender portal. The details of price schedules 
are to be duly filled in and uploaded in the e-tender portal as per the .XLS 
Price Schedule(s). The benefit of input tax credit (ITC) available under the GST 
law should be adjusted in the quoted value of supply. 

 
15.3 In the GST regime, the distinction between bought out items (transaction 

between the vendors of the Contractor with OPTCL) and direct item 
(transaction between the Contractor with OPTCL) for supply of 
equipment/materials has lost its relevance. Where the goods are delivered by 
the vendor of the contractor to OPTCL, at the direction of the Contractor, 
whether acting as his agent or otherwise, with or without transfer of 

document of title, it will be deemed that the contractor has received the goods 
at his principal place of business and accordingly the Contractor is eligible for 
Input Tax Credit (ITC). Therefore, irrespective of the supply by the Contractor 
himself or by his Sub-Vendor, only the basic price(taxable value) will be 
quoted at the point of destination inclusive of packing, forwarding, freight and 
insurance.    

 
15.4 The contract price comprising of  (i) supply, (ii) erection/ Installation & 

Commissioning and (iii) Associated Civil Works shall remain FIRM during the 
contract period except statutory variation in the rate of applicable GST, which 
shall be to the account of OPTCL against Tax Invoice.  
<In case original project completion period is beyond 18 months as per 
Table-A, Price variation shall be allowed for the contract period as per 
Wholesale Price Index(WPI) for the Major items as mentioned below 
considering 80% of Taxable value as base price(Taxable Value)>. 

 
A) TRANSMISSION LINE: 

1) a) Fabricated Tower members ( including Stubs & templates)- on the 
basis of WPI for Steel Structures(under Head ‗Manufacture of 
fabricated metal products, except machinery and equipment‖) 
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b) Nuts & Bolts(Including Washers) for tower structures – on the basis 
of WPI for Bolts, screws, nuts & nails of Iron & steel (under sub-head 
―Manufacture of other fabricated metal products of Head ‗Manufacture 
of fabricated metal products, except machinery and equipment‖) 

2) Conductor- on the basis of WPI of ACSR Conductor or Aluminium/Alloy 
Conductor as applicable (under Head ―Manufacture of Electrical 
Equipment‖ ) 

3) ―Reinforced Cement Concrete‖(RCC) & ―Plain Cement Concrete‖(PCC) – 
on the basis of monthly WPI of All Commodities 

(B)  SUBSTATION: 

1) Conductor -  on the basis of WPI of ACSR Conductor or 
Aluminium/Alloy Conductor as applicable (under Head ―Manufacture 
of Electrical Equipment‖) 

2) a) Substation structures (Including Stubs & templates)- on the basis of 
WPI for Steel Structures(under Head ‗Manufacture of fabricated metal 
products, except machinery and equipment‖) 

b) Nuts & Bolts(Including Washers) for sub-station structures – on the 
basis of WPI for Bolts, screws, nuts & nails of Iron & steel (under sub-
head ―Manufacture of other fabricated metal products of Head 
‗Manufacture of fabricated metal products, except machinery and 
equipment‖) 

3) Power Transformers- on the basis of WPI of Transformers (under Head 
―Manufacture of Electrical Equipment‖ ) 

4) ―Reinforced Cement Concrete‖(RCC) & ―Plain Cement Concrete‖(PCC). 
on the basis of monthly WPI of All Commodities 

 
Computational procedure  

 For computation of price variation, there has to be a base month and update 

period for which price variation (positive or negative) is to be worked out. 

 The monthly WPI for the month of tender opening is to be considered as base 

month. 

 Index for the month of supply in case of supply items/Joint Measurement 

Certificate(JMC) in case of PCC & RCC to be considered for updating the price 

where delivery of material/completion of Concreting is made within schedule 

period as per original order/BAR Chart. 

 Where there is delay in supply of materials/Services,  price variation as per 

schedule/BAR Chart or actual date of delivery or date of JMC  whichever is 

least cost to OPTCL is to be allowed. 

 Price variation is to be allowed on 80% of applicable material/service items 

considering 20% towards freight & other constant factors. 

 Price variation bills/debit or credit notes are to be submitted by the firm for 

all items that are subject to variable price for a quarter. 

 WPI data for a month are published around 14th of subsequent month. 

However, WPI data for last two months of published data remain provisional. 

As such, price variation computation can be done after final WPI figures are 

available. 

 The price variation for an item is to be limited to (+ or -) 25% of 80% of 

Taxable Value   

15.5   In the Price Bid Format, the Intra-State or Inter-State supply of goods or 
services or both, as the case may be, shall be indicated by the bidder and 
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accordingly the GST will be construed as to whether it is IGST or CGST plus 
OGST.  

  
16.0  PRICE BASIS AND PAYMENTS: 

16.1 The Bidder shall quote in their proposal total price for each package/work 
covering entire scope of works as per the Technical Specifications and BOQ. 
Bidders not quoting in the formats/schedules specified for the Price bid 
proposal shall be rejected.  

16.2 The Bidder should ensure that the unit basic price(taxable value) for the same 
item quoted at different places in price schedule for the package/work are the 
same and for similar items they should be consistent to each other. In case 
different prices are quoted for the same item, lowest Unit price shall be 
adopted for the purpose of issue of Letter of Award. The sum total of price for 
Supply, Erection, Installation & Commissioning and Associated Civil Works 
shall match with the contract price for the package/works constituting the 
sub-station and line works. 

16.3 The technical descriptions/specifications/drawings of items specified in the 
BOQ of Bidding Documents shall not be construed to limit the scope of work, 
the same shall be read in conjunction with other parameters mentioned in the 
Technical Specifications and elsewhere in the bid documents to cover the 
entire scope of work. 

16.4 Bidder shall indicate bid prices in Indian Rupees only. 

16.5 Bidder shall furnish the details of Bank account in the Schedule of EFT Form 
as an attachment to Bid Proposal Sheet (BPS) under attach.16pdf  in order to 
facilitate OPTCL to release payment electronically through Electronic fund 
Transfer system. 

16.6 Statutory deductions (TAX, CESS etc.) as applicable shall be effected. 

16.7 Payment for the Package/work shall be made as per the terms & Conditions of 
payment mentioned in the General Condition of Contract. 

17.0    TAXES AND DUTIES: 

17.1 The GSTIN of OPTCL is 21AAACO7873L1Z6, which should be mentioned by 
the successful bidder while issuing their Tax Invoice, additionally contractor 
shall mention HSN Code / SAC Code and rate of Taxes against all supplies of 
Goods or Services or both in it‘s Tax Invoice. 

 
17.2   Transaction between the Contractor and his Vendors:  GST and other 

Statutory Levies payable by the Bidders in respect of the transaction between 
the Bidder and their vendors in respect of goods & services procured by them 
shall be included in the bid price and no separate claim on this behalf 
including statutory variation if any, will be entertained by OPTCL. However 
while quoting the basic price(taxable value) against the package/works, the 
bidder should adjust the benefit of Input Tax Credit (ITC) availed by them on 
inward supplies of goods or services or both, as the case may be for execution 
of the said package / works. 

 
17.3 Transaction between the Contractor and OPTCL: The basic price (taxable 

value) quoted item wise by the bidder in respect of the transaction between 
OPTCL & the Bidder shall include all taxes & duties and charges payable by 
the bidder except for the GST.  CGST plus OGST, or IGST, as the case may be, 
at applicable rate shall be quoted alongside the basic price (taxable value) for 
all the items. However while quoting the basic price (taxable value) against the 
package/works, benefit of Input Tax Credit (ITC) should be adjusted in the 
quoted price by the bidder. 
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17.4 As regards the Direct Taxes such as Income Tax etc. and other statutory 
payments and other corporate taxes, for which the contractor is liable, he 
shall be responsible for such payments to the concerned authorities. 
 

17.5 The statutory deduction of taxes and duties at source as applicable, related to 
these works, shall be made by OPTCL from the Contractor‘s bills for which the 
contractor cannot claim any reimbursement. TDS so deducted under Income 
Tax Act, 1961 shall be deposited with the Income Tax Authorities. OPTCL 
shall also deduct tax as applicable under GST Law from the payment made or 
credited to the supplier on the value of taxable supply, where the total value 
of such supply, under a contract, exceeds the specified limit (presently Two 
Lakh and Fifty Thousand Rupees) at the applicable rate. TDS certificates as 
applicable under various laws shall be issued by OPTCL. 

17.6 In case of any changes in the rate of GST after the submission of the bid, but 
before the evaluation of the price bid, the revised rate shall be considered for 

evaluation. Similarly, if the rate of GST changes after the evaluation of the bid 
and before the issue of  LOA,  the revised rate shall be considered for issue of 
LOA. 
 

18.  INSPECTION COST:  

18.1 Expenses in respect of OPTCL‘s representative for witnessing the inspection & 
testing of the offered equipment/materials at the inspection and testing site. 

 The testing and inspection of the equipment/ materials at manufacturer 
works are in the scope of work of the Contractor/Supplier. Travel 
Expenses of OPTCL Representative & Third Party Inspecting Agency (TPIA) 
shall be borne by the Contractor. However the Inspection Fees payable to 
TPIA will be borne by OPTCL. 

 OPTCL inspecting officer and Third Party Inspecting Agency (TPIA), on 
receipt of offer for inspection from the contractor/supplier, shall proceed 
to the manufacturer works to witness the Type/Acceptance/Routine test.   

 
18.2  The travel expenses under the following heads, in respect of OPTCL‘s 

representative and TPIA for witnessing the inspection & testing of the offered 
equipment/materials at the inspection and testing site, shall be borne by the 
contractor. 

a) Hotel Accommodation:  

I. Single room accommodation in 4 star hotel for OPTCL/TPIA inspecting 

officer, not below the rank of Assistant General Manager (Grade E-6),. 
II. Single room accommodation in 3 star hotel for OPTCL/TPIA inspecting 

officer of the rank below Assistant General Manager(Grade E-6). 
 

N.B.: It is the responsibility of the contractor to arrange the hotel 
accommodation matching with their inspection and testing schedule. In case 
of extended duration of inspection or non-availability of the return ticket, 
Contractor shall arrange for the extended stay of the inspecting officer in the 
Hotel accordingly. In case, there is no hotel with prescribed standard in and 
around the place of inspection, the contractor shall suggest alternative 
suitable arrangement at the time of offer for inspection, which is subjected to 
acceptability of OPTCL inspecting officer.  

b) Journey of the Inspecting Officer: 

(i)  To and fro travel expenditure from the Head Quarters of the inspecting 
officer to the place of inspection/testing shall be borne by the contractor 
as per the following.  

 Journey from the Head Quarters to the nearest Airport by train 
(Ist/IInd A/C) or Taxi (A/C). 
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 Journey from destination Airport to the place of inspection/testing by 
train (Ist/IInd A/C) or Taxi (A/C).  

 For train journey, inspecting officer, not below the rank of Assistant 
General Manager shall be provided with 1st class AC ticket and 
inspecting officer below the rank of Assistant General Manager shall 
be provided with 2nd class AC ticket.  

(ii)  Booking/cancellation of Air-ticket / Train-ticket is the responsibility of the 
contractor.  

(iii)  Moreover, if during the journey there is an unavoidable necessity for 
intermediate travel by road/ waterway/sea-route, the contractor/supplier 
shall provide suitable conveyance to the inspecting officer for travel this 
stretch of journey or bear the cost towards this. Any such possibilities 
shall be duly intimated to OPTCL at the time of their offer for inspection.  

c) Local Conveyance: 

Local journey for the inspecting officer between Hotel and the place of the 
inspection/testing site, Air-conditioned four wheeler vehicles in good condition 
shall be provided by the contractor.  

 d)  Other Important Information: 
(i)  All the above expenses shall be deemed to be included in the bidder‘s 

quoted price for that supply item. Bidder shall not be eligible to raise any 
extra claim in this regard.  

(ii)  Contractor may assume that only in 40% of the inspection and testing 
offer cases, OPTCL/TPIA inspecting officer (not below the rank of 
Assistant General Manager) will witness the inspection and testing.  

(iii)  In case of inspection and testing of some critical equipment/materials 
like Power Transformers, CT, PT, Breakers, S/S Automation Equipment 
and Cable, OPTCL may depute more than one inspecting officer.  
   

(iv)  Contractor shall judiciously plan the inspection/testing schedule and 
place of inspection/testing, so that optimum number of 
inspection/testing and minimum time shall be required to cover all the 
equipment/materials of the relevant contract package.  

(v)  It shall be the responsibility of the Contractor to organize the above tour 
related matters of OPTCL inspecting officer including the matters related 
to overseas inspection/testing, if any. 

  
(e) Providing vehicle to the field Engineers for proper supervision of site 

works: 
 

(i)  For effective monitoring of the site works, the contractor shall submit 
monthly and weekly program of site work well in advance in prescribed 
format to OPTCL site engineer.  

(ii)  In case of transmission line work, the contractor shall clearly indicate 
the location no. in the program.  

(iii) Contractor shall provide a four wheeler vehicle in good running condition 
and suitable for the site use to the field officers of the respective head-
quarters to visit different work locations for monitoring the site works as 
per the program and back to the headquarters after monitoring the work.  

Note: The expenses towards above, including cost pertaining to up-keeping cost of 
the vehicle, i.e. fuel, driver etc., shall be deemed to be included in the bidder‘s 
quoted price without any additional financial implication to OPTCL. Bidder shall not 
be eligible to raise any extra claim in this regard.  

 
19.0  ASSOCIATED BIDDING COST: 
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 The Bidder shall also bear all costs and expenses associated with preparation 
and submission of its bid including pre and post-bid discussions, technical 
and other presentations etc., and OPTCL will in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the e-bidding 
process. 

 
20.0    INSURANCE: 
 

The Bidder‘s insurance liabilities pertaining to the scope of works are detailed 
out in clauses titled ‗Insurance‘ in General Terms and Conditions of Contract 
of this Vol.I Bidder‘s attention is specifically invited to these clauses. Bid price 
shall include all the cost in pursuance of fulfilling all the insurance liabilities 
under the Contract. 
 

D. SUBMISSION OF e-BIDS: 

 

21.0  MODE OF SUBMISSION OF e-BID 
 

21.1 The bidder shall submit the bid in Electronic Mode only i.e. in 
www.tenderwizard.com/ OPTCL  portal, package/works wise as given under 
e-NIT (Table-A). The bidder must ensure that the bids are received in the 
specified tender portal of OPTCL by the date and time indicated in the Tender 
notice. 

21.2 Bids submitted by telex/telegram will not be accepted. 

21.3 The OPTCL reserves the right to reject any bid, which is not submitted in 
electronic mode and according to the instruction, stipulated above.  
 

22.0  DEADLINE FOR SUBMISSION OF e-BIDS: 
 
22.1 Soft copy of the bid shall be uploaded through the portal 

www.tenderwizard.com /OPTCL on or before the submission time and date as 
stipulated in the bidding document. Tender cost, Evidence of deposit of 
Tender Processing Fees, Bid Security (Earnest Money Deposit), Power of 
Attorney, Joint Venture/Consortium Agreement & Power of Attorney of Joint 
Venture/Consortium Agreement (in case bid from Joint Venture/Consortium) 
and Affidavits must be delivered at OPTCL‘s address specified under ITB not 
later than the time and date stated in the opening of bids.  

 
22.2 The OPTCL may, at its discretion, extend this deadline for submission of bids 

by amending the Bidding Documents in accordance with ITB & for the reasons 
specified therein at any time prior to the time and date of submission of bid, 
in which case all rights and obligations of OPTCL and bidders will thereafter 
be subject to the deadline as extended. 

 
23.0 LATE BIDS: 
 
23.1 Soft part of the bid will not be uploaded on the portal after expiry of 

submission time and the bidder shall not be permitted to submit the same by 
any other mode. In such case, even if the bidder has submitted the specific 
documents in hard copy in original (viz., Tender Cost, Tender Processing Fees 
& Bid Security,) within the stipulated deadline, its bid shall be considered as 
late bid. The hard copy submitted [specific documents (viz., Tender Cost, 
proof of deposit of Tender Processing Fees & Bid Security)] shall be returned 
unopened to the bidder. 

 
23.2 Hard copy of the bid security (EMD), Tender Cost and proof towards deposit of 

Tender Processing Fees of the bid received by OPTCL after the deadline for 
submission of bid prescribed by OPTCL pursuant to ITB will be considered as 

http://www.tenderwizard.com/%20OPTCL
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late bid even if the bidder has uploaded the bid within the stipulated deadline. 
In such a case, the bid shall be rejected and shall not be considered at all any 
further. The late document (Tender Cost, proof of deposit of Tender Processing 
Fees & Bid Security) received  shall be returned unopened to the bidder. 

 
24.0 MODIFICATION AND WITHDRAWAL OF E-BIDS: 
 
24.1 Bidder may modify or withdraw its bids through the relevant provisions on the 

e-tender portal of OPTCL ―www.tenderwizard.com/OPTCL‖ up to due date and 
time of submission of bid indicated in tender notification. 

 
24.2 The Bidder‘s modifications shall be done and submitted as follows: 
  (i)  Modified Electronic form of the bid as per the provision of portal therein.                    

(ii)  Soft copy of the entire bid if any modification is there. 
 

24.3 Bidder may withdraw its bid through the relevant provisions of portal only. 
 
24.4 No bid shall be modified/ withdrawn subsequent to the dead line for 

submission of bids.  
 
24.5  Withdrawal/modification of submitted bid before the expiry of bid validity shall 

result forfeiture of Bidder‘s bid security, pursuant to ITB.  
 
E. BID OPENING AND EVALUATION: 
 
25.0 CLARIFICATION OF BIDS: 
 
25.1 Prior to detailed Technical bid evaluation, OPTCL may, at its discretion, ask 

the Bidder(s) for a clarification of its bid. In case of erroneous/non submission 
of documents related to Technical qualifying requirement, OPTCL may give 
the Bidder(s) not more than 07 working days notice to rectify/furnish such 
documents, failing which the bid shall be considered as non-responsive.  The 
request for clarification and the response shall be in writing, and no change in 
the price or substance of the bid shall be sought, offered or permitted. 

 
25.2  Technical discussion with Bidder(s) shall be arranged, if needed. Bidder shall 

depute his authorized representative(s) for attending the discussion. The 
representative(s) attending the discussion shall produce authorization letter 
from his organization to attend the discussion and sign the minutes of 

meeting on behalf of the organization. The authorized representative must be 
competent and empowered to settle all technical and commercial issues 
without any price implication to OPTCL. 

 
26.0 EVALUATION OF TECHNICAL & PRICE BID: 
 
26.1 Evaluation of Technical Part of Bid:  

The bids shall be independently evaluated package/works wise. Prior to 
detailed Bid evaluation, OPTCL will determine the substantial responsiveness 
of each Bid with respect to the Qualifying Requirement, Bid Capacity & other 
Bid Document requirements based on attachments uploaded (in .pdf formats) 
and Keyed in Schedules (in .XLS formats) contained in the official e-tender 
portal of OPTCL and any other documents required to be furnished as per the 
clarifications sought for by OPTCL. A substantially responsive Bid is one, 
which conforms to the terms, condition and specification of the Bid 
Documents including e-tendering provisions without material deviation. A 
material deviation is one which affects or is likely to affect in a substantial 
way the scope of work, quality or performance of the works, or which limits in 
any substantial way, inconsistent with the Bidding Documents and 
formats/schedules mentioned in e-tendering provision, OPTCL‘s rights or the 

http://www.tenderwizard.com/OPTCL
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Bidders‘ obligations as envisaged in the Bidding Documents and would affect 
unfairly the competitive position of other Bidders presenting substantially 
responsive Bids. Further examination of only such Bids as are determined to 
be substantially responsive shall be taken up, unless otherwise determined by 
OPTCL. OPTCL may waive any minor informality or non-conformity or 
irregularity in a bid, which does not constitute a material deviation, provided 
such waiver, does not prejudice or affect the relative ranking of any Bidder. 

26.2 The complete scope of supplies and work/services has been defined in the 
Bidding Documents. Only those Bidders who take complete responsibility and 
who Bid for the complete scope of supplies and work/services as contained in 
the Bidding Document shall be considered for further evaluation. 

26.3  A bidder may be Technically eligible for any of the package(s)/ works based on 
the Qualifying Requirement mentioned above except Bid Capacity 
Qualification.   

26.4 Thereafter, the price bid of the eligible bidder(s) shall be opened based on the 
available bid capacity.  

26.5 Opening of Price Part of Bid: Price Bid of those Bidders, whose Bids are 
considered Technically responsive and meeting the available Bid Capacity 
Qualification Criteria shall be opened package(s)/ works wise separately. 
Where, the package consists of no. of works and evaluation is required to be 
made workwise, the sequence of price bid opening shall be in the order as 
specified in the tender (Table-A). <Deviation to this order of opening shall be 
with the approval of the competent authority.>  

26.6 Evaluation of Price Bid: The Bid Price quoted under the different component 
of the Price Schedule i.e. (i) Supply, (ii) Erection & Commissioning and (iii) 
Civil Works as quoted by bidder shall be evaluated package/works wise 
separately in the following manner. 

26.6.1   Arithmetical Correction: 

i. The price of all such items(s) against which bidder has not quoted 
rates/amount (viz. items left blank or against which ―nil‖/ ―-― / ―0‖ is 
indicated) in the schedule will be deemed to have been quoted free of cost or 
included in other item(s) and covered in the total quoted bid price. 

ii. (a) The Bidder should ensure that the unit prices for the same item furnished 
in various price schedules are consistent with each other. In case of any 
inconsistency in the Unit prices furnished in the price proposal of the bidder, 
the same shall be identified by OPTCL and OPTCL shall consider the highest 

unit price of the bidder for the purpose of evaluation. However, the contract 
shall be awarded at the lowest unit price of the bidder. The prices quoted by 
the Bidders shall be checked for arithmetic correction, if any, based on rate 
and amount filled by the Bidder in the respective price schedule. 

(b) If there is a discrepancy between unit price and the total price that is 
obtained by multiplying the unit price and quantity, the unit price shall 
prevail and total price shall be corrected. If there is a discrepancy in the 
quantity mentioned by the bidder from the quantity mentioned in the tender, 
the tendered quantity will prevail.  

 
26.6.2 To arrive at the total evaluated prices following methodology shall be applied.  

 
i. Price evaluation shall be made package/works wise separately considering 

the total evaluated price inclusive of CGST plus OGST or IGST as the case 
may be, at applicable rate. 

ii. Price evaluation shall be made considering the Bill of Quantity (BOQ) 
specified in the Tender Document. In case of any deviation to the BOQ by 
the bidder, the BOQ specified in the Tender document shall be final and 
binding on the bidder.  
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iii. For the purpose of evaluation, loss capitalization of the Transformer shall 

not be considered. 
 
26.6.3 Prices received in the price bid sheet (.XLS Format) shall be used for 

Tabulation / Price Bid Comparison. The soft form of price bid Keyed in to 
the .XLS format shall be final and binding on the Contractor. 

 
26.6.3 The total evaluated prices of all the Bidders, Package/Works wise, shall be 

compared to determine the lowest evaluated price.    
 
 
 
 
 

E-Reverse Auction procedure shall be resorted to as follows. 
 

STRATEGY FOR E-REVERSE AUCTION  

1 Bidders are required to go through the guide lines given below and submit their 
acceptance to the same. 

2 e-Reverse Auction (RA) will be conducted in e-tender portal of OPTCL on specified date 
and time, while bidders shall quote from their own offices/places of their choice. 
Internet connectivity shall be ensured by the respective agencies/bidders themselves. 

3 KEONICS shall arrange for demonstration/ training (if not trained earlier) of bidder‘s 
nominated person(s), to explain all the rules related to e-Reverse Auction/ Business 
Rule document to be adopted.  

4 The strategy to be used for reverse auction shall be ―DYNAMIC TEMPLATE BIDDING‖ 

Procedure for electronic Reverse Auctioning (e-RA): 

5 a. The e-RA shall be conducted on www.tenderwizard.com/OPTCL only.  
b. Bidder has to submit letter towards agreement to the Process related Terms & 
Conditions for e-Reverse Auction, as per (Reverse Auction Process Compliance Form at 
Annexure-XIX). In non-receipt of the same, vendors will not be allowed to participate in 
e-RA. 
 
c. e-RA shall be carried out after opening of Price bids and completion of Price bid 
evaluation, which will be intimated only to the techno-commercially qualified bidders by 
OPTCL as per procedure given below.  
 

d. OPTCL reserves the right to conduct e-RA and it is obligatory on part of bidder(s) 
invited to participate in e-RA process once they have responded to the techno-
commercial bid. 

6 Prior intimation/ Notice for RA invitation will be given to techno-commercially qualified 
bidders regarding the date & time of opening of  the e-RA.  
 
The start bid price (SBP) for e-Reverse Auction of each bidder under a particular 
package shall be the L1 evaluated price for the subject package including Taxes & 
Duties for the total scope for subject Package. Taking the above discovered L1 price as 
the upper limit e-RA will be conducted to determine the lowest possible price.  
 
Reverse Auction will be conducted amongst first 50% of the technically qualified bidders 
arranged in order of prices from lowest to highest, as L1, L2,L3-----------Ln, and L1 price 
will be discovered. Minimum of 3 bidders shall be eligible for e RA. (eg. If 4 bidders are 
financially evaluated then the L1, L2 and L3 bidders shall be eligible for e-RA). Number 
of bidders eligible for participating in RA would be rounded off to next higher integer 
value if number of technically qualified bidders is odd (e.g. if 7 bids are technically 
qualified, then RA will be conducted amongst L1 to L4). 
 
However, in case only two bidders are found to be responsive, e-RA would be carried out 
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with both the parties without any elimination. However, OPTCL reserves the right to 
invite the evaluated L1 bidder for negotiation without conducting the e-RA.  
 
In case of price submitted by any bidder is found to be abnormal, OPTCL reserves the 
right to reject the bid of the bidder(s) . 
 
Rank of bidders would be displayed as per the total cost to OPTCL, i.e including Taxes 
and Duties payable by OPTCL as per the provisions of the biding document & after e-RA 
process is over. 

7  Names of bidders/ vendors shall not be disclosed during the e-RA process. Names of 
bidders/ vendors shall be anonymously masked in the e-RA process.  
 
(i) In case of RA, start/ reference price and step value of decrement shall be indicated to 
the bidders at the start of the auction. Any participating bidder can bid one or multiple 
step decrement lower than the prevailing lowest bid at that time. The Bidder shall be 
able to view Bid Start Price, Bid Decrement Value, Prevailing Lowest Bid value, last Bid 
Placed by him and time left for bidding.  
 
(ii) The step value of decrement  in a package to be offered by bidder (the minimum 
amount of reduction in the total bid price including all taxes & duties during auction) ,   
shall be kept at 0.15% of L1 bidder‘s final evaluated price (or) at approved amount as 
decided by OPTCL.  
 
(iii) Bidders can only quote any value lower than their previous quoted price. However, at 
no stage, increase in Price will be permissible.  
 
(iv) At any point during Reverse Auction, bidding Price field (Total price) shall remain 
enabled for the bidders. The total reverse auction period shall be unlimited and the 
initial auction period (1st slot) will be of thirty (30) minutes with provision of auto 
extension by (10) ten minutes from the schedule/ extended closing time. If any fresh 
lower bid is received in last ten minutes of auction period or extended auction period, 
the reverse auction process shall get extended automatically for another 10(ten) 
minutes. In case, there is no Bid received during schedule/extended slot, the Auction 
shall get closed automatically without further extension.  
(v) However, bidders are advised not to wait till the last minute or last few seconds to 
enter their bid during the period of e-reverse auction to avoid complication related with 
internet connectivity, network problem, system crash down, power failure etc. 

8 After conclusion of e-Reverse Auction i.e (Closing Price in Reverse Auction will be taken 
as offered price by the L1 bidder), decrease in price  of individual head  of the template 

shall be considered proportionately on all individual line items of the respective head of 
the price schedule of the successful L1 bidder . 
 
Any bid received at the tender wizard server end subsequent to closure of the e-RA shall 
be summarily rejected and shall not be considered as a valid bid under whatsoever 
circumstances. For this purpose, tender wizard server log shall prevail. 
 
The bidder shall not involve himself or any of his representatives in price manipulation 
of any kind directly or indirectly by communicating with other bidders. 
 
During Reverse Auction, If no bid is received within the specified time, OPTCL, at its 
discretion, may decide to close the reverse auction process/ proceed with conventional 
mode of tendering [ Evaluation of Part-II (price bid) submitted by bidders earlier]. 

9 Consequent upon completion of e-Reverse Auction, OPTCL‘s decision on award of 
contract shall be final and binding on the bidders. 
 
OPTCL shall be at liberty to call the L1 bidder for further process/ negotiation and also 
at liberty to cancel the e-reverse auction process/ re-tender at any time, without 
assigning any reason thereof. OPTCL can decide to reschedule or cancel any reverse 
auction: the bidders shall be informed accordingly. 
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OPTCL/ Service Provider shall not have any liability to bidders for any interruption or 
delay in access to the e-Tender site/ Reverse Auction link irrespective of the cause.  

 
 
27.0 CONFIDENTIALITY OF BID EVALUATION PROCESS: 
 

Information related to the examination, clarification, evaluation and 
comparison of bids and recommendations for award of contract shall not be 
disclosed to Bidder or other person not officially concerned with such 
process. Any effort by Bidder to influence OPTCL‘s processing of bidding or 
award decisions may result in rejection of such Bidder‘s Bid. 

 
28.0 CONTACTING THE OPTCL: 
 

While the bids are under consideration, Bidders and / or their 
representatives or other interested parties are advised to refrain from 
contacting by any means, OPTCL, and/or his employees / representatives on 
matters related to the bids under consideration. OPTCL, if necessary, will 
obtain clarifications on the bids by requesting for such information from any 
or all the Bidders, in writing. Bidders will not be permitted to change the 
substance of the bids after the bids have been opened. 
 

F. AWARD OF CONTRACT: 
 
29.0 AWARD CRITERIA: 
 

29.1  OPTCL will award the contract package/works wise to the successful bidder, 
whose bid has been determined to be the lowest evaluated total price 
including CGST plus OGST or IGST as the case may be or on least cost basis 
to OPTCL as the case may be among the substantially responsive bidders 
provided that the total evaluated price is reasonable and the Bidder is 
continues to be qualified to perform the contract satisfactorily.  

 
29.2  In an event the selected bidder backs out after the award of the Contract, the 

work may be awarded to the bidder in ascending order of their evaluated 
prices subject to matching the evaluated total price of the selected bidder. 

 
30.0 RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS: 

 
OPTCL reserves the right to accept or reject any bid, and to annul the bidding 
process and reject all bids at any time prior to award of Contract, without 
thereby incurring any liability to the affected Bidder or Bidders or any 
obligation to inform the affected Bidder or Bidders of the grounds for OPTCL 
action. OPTCL also reserves the right to accept a Bid other than  the lowest 
and to accept any Bid in whole or part, to annul the bidding process with or 
without notice or reasons. Such decisions by OPTCL shall bear no liability 
whatsoever consequent upon such decision. 

 
31.0 LETTER OF AWARD: 
31.1 Prior to the expiry of the period of bid validity and extended validity period, if 

any, OPTCL will notify the successful Bidder in writing through Letter of 
Award, that their bid has been accepted. 

 
31.2 The Letter of Award shall form part of the Contract. Within 07 days of receipt 

of the Letter of Award, the successful Bidder shall sign and stamp the same 
and return it to OPTCL as a token of acknowledgement of the receipt of the 
LOA. 
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32.0 SIGNING OF CONTRACT: 
 

32.1 The Contractor will prepare the Contract Agreement as per the proforma 
enclosed to this Volume-I and the same will be signed within 30(thirty) days 
of issue of Letter of Award. 

 
32.2    The Contractor will submit the Contract Performance Bank Guarantee as per 

LOA before signing the contract agreement. 
 
33.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

33.1 The successful Bidder, to whom Letter of Award is issued shall be required to 
furnish a Contract Performance Bank Guarantee (from list of Banks 
mentioned in the annexure to this document) in non-judicial stamp paper of 
appropriate value (as per the prescribed format) issued in favour of ―Odisha 
Power Transmission Corporation Ltd‖ en-cashable at Bhubaneswar Branch 

of the Issuing Bank only within 30 (Thirty) days from the date LOA.  

33.2 (a) The Contract Performance Bank Guarantee (CPBG) amount shall be equal 
to Three percent (3 %) of the Contract Price (including GST) except supply 
cost of 132 KV UG cable (including GST). Initially, the CPBG shall be valid 
for 3 (Three) Months over and above the work completion period plus 
Guarantee Period.   However, a separate second Bank Guarantee (CPBG) for 
3% of the cost of the CT, PT, Breakers, S/S Automation Equipment, 
structures, Cables shall be submitted 01 (One) Month prior to expiry of the 
initial Guarantee Period which will be valid for 3 (Three) Months over and 
above the additional Guarantee Period of such major items i.e. (36 Months +3 
Months= 39 months).   

(b) A separate CPBG for 3% of the supply cost of the 33 KV UG cable 
(including GST) shall be submitted along with the initial CPBG, which 
will be valid for 63 (Sixty three) Months over and above the work 
completion period.  

33.3  If the work completion period gets extended the Contract Performance Bank 
Guarantee shall be extended accordingly. In case the contract price gets 
revised, the successful bidder shall submit the amended Bank Guarantee to 
that effect.  

33.4 In case of Joint Venture/ Consortium the Contract Performance Bank 
Guarantee shall be Three percent (3 %) of the Contract Price which shall be 
submitted by the Lead Partner on behalf of the Joint Venture/Consortium. 

33.5 The above CPBG shall be submitted (Original and two nos. of copies) to 
OPTCL for acceptance. However, on scrutiny if any deficiency is observed to 
the said CPBG, the contractor shall be intimated about such deficiency to 
resubmit the fresh CPBG and /or amended CPBG in lieu of the Original BG. 
However, the fresh/amended CPBG shall be submitted within the time 
schedule prior to the signing of the contract agreement.  Despite above, if the 
CPBG is not submitted or it is still not acceptable to OPTCL, contract shall 
become void and necessary action as per the contract shall follow. 

33.6  The aforesaid CPBG shall be returned to the Contractor after successful 
completion of the guaranteed obligations under the contract. 

   
 
END OF SECTION – II 
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SECTION-III 
GENERAL CONDITIONS OF CONTRACT (GCC) 

A. INTRODUCTION: 

1.0 GENERAL INFORMATION: 
 
1.1 ―Odisha Power Transmission Corporation Limited (OPTCL)‖, A wholly owned 

subsidiary of Government of Odisha, incorporated under the Companies Act, 
1956, having its Registered Office at Janpath, Bhubaneswar – 751022 
(hereinafter called OPTCL) intends to enter into a contract with the contractor 
to be named in the letter of award (LOA) and in the contract to be signed.  

 
1.2 The scope of work shall be as per the scope of work and specifications in 

Volume-II.  

 
1.3 Unless otherwise provided in the Contract agreement, these General Conditions 

of Contracts shall govern the execution of this Contract. 
  

2.0 DEFINITION OF TERMS: 

2.1 The „Contract‟ means the Contract agreement entered into between OPTCL 
and the Contractor as per the Agreement signed by the parties, including all 
attachments and appendices thereto and all documents listed and enclosed 
with the agreement. 

2.2 ‗OPTCL/OWNER‟ shall mean the ODISHA POWER TRANSMISSION 
CORPOTATION Ltd , Bhubaneswar and shall include its legal representatives, 
successors and assigns. 

2.3 ‗Contractor‟ shall mean the Bidder whose bid to perform the contract has been 
accepted by OPTCL for the award of the Works defined in the scope of works 
(Volume-II) and shall include such successful Bidder‘s legal representatives, 
successors and permitted assigns. 

2.4 „Engineer-In-Charge‟ shall mean the officer(s) of OPTCL, appointed in writing 
by OPTCL to act as Engineer-In-Charge for the Package(s)/Works from time to 
time for the purpose of the Contract. 

2.5 „Bidder‟ shall mean a company (registered under the Companies Act, 1956/ 
2013) who has submitted the bid against the NIT by giving requisite fees 
independently or in the form of Joint Venture/ Consortium. 

2.6 ‗Joint Venture/Consortium‘ shall mean an association of two companies 
termed as partners (Lead Partner and other partner) formed by way of a written 
agreement in a non-judicial stamp paper with sole objective of participating in 
the bid by pooling their respective resources for successful execution of the 
contract defining their respective role in the contract , if they are found to be 
successful bidder having joint and several responsibility. 

2.7 The terms ‗Equipment‘, ‗Spares‘ and ‗Materials‘ shall mean and include 
equipment, spares and materials to be provided by the Contractor and its 
Vendor, if any,  under the Contract. This shall also include OPTCL‘s Supplied 
Materials (OSM), if any. 

2.8 ‗Package/ Works‟ shall mean and include the procurement of Goods & 
Services (Equipment/Spares/Materials, Labour, Services and Civil works), as 
per the Specifications and complete drawing & design covering supply, 
inspection, Erection, Installation & commissioning, testing and putting into 
satisfactory operation including all transportation, handling, unloading and 
storage at the Project Site as defined in the Contract for which estimates have 
been prepared either package wise or Works wise, as the case may be. 

https://en.wikipedia.org/wiki/Voluntary_association
https://en.wikipedia.org/wiki/Companies
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2.9 „Technical Specifications‟ shall mean the Specifications as specified in the 
Bidding Document (Volume – II) forming a part of the Contract and such other 
schedules and drawings as may be mutually agreed upon. 

2.10 „Site‟ shall mean and include the land and other places on, into or through 
which the works and the related facilities are to be erected or installed and any 
adjacent land, paths, street or reservoir which may be allocated or used by 
OPTCL or Contractor in the performance of the Contract. 

2.11 The term ‗Contract Price‟ shall mean the total price for the entire scope of 
works inclusive of applicable CGST plus OGST or IGST as the case may be, 
covering all the components i.e. Supply of Material/Equipment/Spares, 
Erection and Commissioning and Civil Works quoted by the Contractor in his 
bid with additions and / or deletions as may be agreed and incorporated in the 
Letter of Award and subsequent amendments thereto. 

2.12 „Inspector‟ shall mean OPTCL or any person nominated by OPTCL from time to 
time, to inspect the equipment or works under the Contract of OPTCL and / or 
the duly authorized representative. 

2.13 ―Letter of Award‟ shall mean the letter issued by OPTCL intimating the 
Contractor that his bid has been accepted. 

2.14 „Month‟ shall mean the calendar month. ‗Day‘ or ‗Days‘ unless herein 
otherwise expressly defined shall mean calendar day or days of 24 hours each. 

2.15 A ‗Week‟ shall mean continuous period of seven (7) days. 

2.16 ‗Writing‟ shall include any manuscript, type written or printed statement, 
under or over signature and / or seal as the case may be. 

2.17 When the words ‗Approved‘, ‗Subject to Approval‘, ‗Satisfactory‘, ‗Equal to‘, 
‗Proper‘, ‗Requested‘, ‗As Directed‘, ‗Where Directed‘, ‗When Directed‘, 
‗Determined by‘, ‗Accepted‘, ‗Permitted‘, or words and phrases of like 
importance are used the approval, judgment, direction etc. is understood to be 
a function of OPTCL /Engineer. 

2.18 ―Test on completion” shall mean such tests as prescribed in the Contract to 
be performed by the Contractor before the work is taken over by OPTCL. 

2.19 ‗Initial Operation‟ shall mean the first integral operation of the complete 
equipment covered under the Contract with the sub-system and supporting 
equipment in service or available for service. The length of operation shall be as 
determined by the Engineer-In-Charge, unless otherwise specified elsewhere in 
the Contract. 

2.20 ‗Performance and Guarantee Tests‟ shall mean all operational checks and 
tests required to determine and demonstrate capacity, efficiency, and operating 
characteristics as specified in the Contract Documents. 

2.21 The term ‗Final Acceptance‟/‟Taking Over‟ shall mean OPTCL‘s written 
acceptance of the works performed under the Contract, after successful 
commissioning / completion of performance and Guarantee Tests, as specified 
in the accompanying Technical Specifications or otherwise agreed in the 
Contract. 

2.22 ‗Commercial Operation‟ shall mean the condition of operation in which the 
complete equipment covered under the Contract is officially declared by OPTCL 
to be available for continuous operation at different loads for periods mentioned 
in the specification  so as to relieve the  Contractor of his obligations for such 
operation under the Contract. 

2.23 ‗Guarantee Period‟/‟Maintenance Period‟ shall mean the period during which 
the Contractor shall remain liable for repair or replacement of any defective 
part of the works/equipment performed/supplied under the Contract. 
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2.24 „Work Completion Schedule‟ shall mean PERT/BAR Chart drawn defining the 
due date of key mile stone activities stating from the Zero date (date of issue of 
the LOA/NOA)  to Handing over of the Package/works which shall be revised 
consequent upon issue of revised LOA on the basis of survey. 

2.25 “Drawing‟, ‗Plans‖ shall mean all: 

i. Drawings furnished by OPTCL as a basis of Bid /Proposals. 

ii. Supplementary drawings furnished by OPTCL to clarify and to define in 
greater detail the intent of the Contract. 

iii. Drawings submitted by the Contractor with his bid provided such 
drawings are acceptable to OPTCL. 

iv. Drawings furnished by OPTCL to the Contractor during the progress of 
the work; and 

v. Engineering data and drawings submitted by the Contractor during the 
progress of the work provided such drawings are acceptable to the 
Engineer/ OPTCL. 

2.26 ‗Codes‘ shall mean the following including the latest amendments and/or 
replacements, if any: 

i. Indian Electricity Act, 2003 and Rules and Regulations made thereunder. 
ii. Indian Factory Act, 1948 and Rules and Regulations made thereunder. 
iii. Indian Explosives Act, 1884 and Rules and Regulations made thereunder. 
iv. Indian Petroleum Act, 1934 and Rules and Regulations made thereunder. 
v. A.S.M.E. Test Codes. 
vi. A.I.E.E. Test Codes 
vii. American Society of Materials Testing Codes. 
viii. Standards of the Bureau of Indian Standards (BIS). 
ix. Other Internationally approved standards and/or rules and regulations 

touching the subject matter of the Contract. 
x. OPWD Code with its latest amendments. 

2.27 Words imparting the singular only shall also include the plural and vice-versa 
where the  context so requires. 

2.28 Words imparting ‗Person‘ shall include firms, companies, corporations and 
associations or individual/ bodies of individuals, whether incorporated or not. 

2.29 Terms and expressions not herein defined shall have the same meaning as are 
assigned to them in the Indian Sale of Goods Act (1930), failing that in the 

Indian Contract Act (1872) and failing that in the General Clauses Act (1897) 
including amendments thereof, if any.  

2.30 In addition to the above the following definitions shall also apply. 

a) ‗All equipment and materials‘ to be supplied shall also mean   
‗Goods/Materials‘. 

b) ‗Constructed‘ shall also mean ‗erected and installed‘. 

c) ‗Contract Performance Guarantee‘ shall also mean ‗Contract Performance 
Bank Guarantee‘. 

2.31 Trial Operation, reliability test, trail run, completion test, shall mean the 
extended period of time after the start up period. During this trial operation 
period the unit shall be operated over the full load range. The length of trial 
operation shall be as determined by the Engineer, unless otherwise specified 
elsewhere in the contract. 

2.32 ―Effective Date of Contract” shall mean the date of issuance of Letter of 
Award (LOA)/Notice of Award (NOA). 
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2.33 ―Installation/Erection‖ shall be confined to the materials/equipment supplied 
under the contract including associated civil works which will be deemed to be 
completed when it is ready for commissioning.  

2.34 ―Commissioning” shall mean the first successful operation of the electrical 
installations after all initial adjustments and trials have been completed.  

2.35 “e-Tender Portal of OPTCL” shall mean the OFFICIAL tender portal used/to 
be used or referred to by OPTCL for the purpose of invitation of Bid through 
electronics mode. 

3.0  APPLICATION: 

3.1 These General Conditions of the Contract shall apply to the extent that these 
are not in conflict with the provisions in other parts of the Contract. The 
provisions contained elsewhere in the contract shall be construed in the 
context they have been provided and shall apply in addition to the provisions 
in the General conditions of the Contract. 

3.2 This Section-III of VOLUME-I, General condition of Contract shall apply to the 
supply of Goods & Services consisting of Materials/Equipment/Spare, 
Erection and Commissioning thereof and associate Civil works by the 
Contractor as per the BOQ, Technical Specification and Letter of Award or any 
amendment thereof, including OPTCL‘s Supplied Materials(OSM), if any. 

4.0 STANDARDS: 

The Materials supplied and works executed under this Contract shall conform 
to the standards mentioned in the Technical Specifications, and, when no 
applicable standard is mentioned, to the authoritative standard appropriate to 
the materials/works and such standards shall be the latest issued by the 
concerned institution. 

5.0 LANGUAGE AND MEASURES: 

All documents pertaining to the Contract including specifications, schedules, 
notices, correspondences, operating and maintenance instructions, drawings 
or any other writing shall be written in English language and the English 
Translation will prevail over the Original written in any other language. The 
Metric System of measurement shall be used exclusively in the Contract. 

6.0 CONTRACT DOCUMENTS: 

6.1 The term Contract Documents shall mean and include the following, which 
shall be deemed to form an integral part of the Contract: 

a) e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if 
any, e-tender Document (ITB, General Conditions of Contract, 
Annexures, Schedules, BPS etc.). 

b) Scope of Works and Specifications of the equipment as per Volume-II.  
c) Accepted Technical Bid. 
d)  Accepted Price Bid. 
e) Letter of Award including BOQ & Price Schedule. 
f) Any letters of clarifications issued by OPTCL prior to the Award of 

Contract except to the extent of repugnancy. 
g) All the materials, literature, guaranteed data and information of any 

sort given by the Contractor along with his bid, subject to the approval 
of OPTCL. 

h) Any agreed variations of the conditions of the documents and General 
conditions of Contract. 

i) Contract Agreement. 
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j)  Approved Work Completion Schedule (PERT/BAR Chart) 
j) Revise BOQ based on the Survey Report & Price Schedule. 
k)  Approved GTP, Drawings, and Designs etc. under the contract.   

 
6.2 In the event of any conflict between the above-mentioned documents the 

matter shall be referred to OPTCL whose decision shall be considered as final 
and binding upon the parties.        

7.0 USE OF CONTRACT DOCUMENTS: 

7.1 The Contractor shall not, without OPTCL‘s prior written consent, disclose the 
Contract, or any provision thereof, or any specification, plan, drawing, 
pattern, sample or information furnished by or on behalf of OPTCL in 
connection therewith, to any person other than a person employed by the 
Contractor in the performance of the Contract. Disclosure to any such 

employed person shall be made in confidence and shall extend only so far as 
may be necessary for the purpose of such performance. 

7.2 Any document, other than the Contract itself, enumerated in various Contract 
documents shall remain the property of OPTCL and shall be returned (in all 
copies) to OPTCL on completion of the Contractor‘s performance under the 
Contract if so required by OPTCL. 

8.0 CONSTRUCTION OF THE CONTRACT: 

8.1 In pursuance to GST Law, there shall be one Works Contract for jobs 
undertaken by EPC/Turnkey contractors covering supply of 
Material/Equipment/Spares, Erection, Installation & Commissioning and 
Associated Civil Works, which together will be treated as services carrying 
present applicable rate of GST @ 18%. In case, the Works Contract envisaged 
herein is considered as Govt. Contract, in which case the present GST rate of 
@18% will switch over to the applicable rate of GST for Govt. Contracts.    

 The Supply portion of the contract will relate to engineering, manufacturing, 
testing & inspection at manufacturer's works, packing, forwarding and 
transportation of equipment and materials, special tools & tackles and spares 
etc. from manufacturing works/place of dispatch (both in India/abroad) to 
project site including transit insurance as per Bidding documents. The 
Erection portion of the contract will relate to unloading, handing at site, 
storage, storage-cum-insurance and preservation at site, erection, testing, 

commissioning including all associated Mechanical, Electrical, Civil  and 
Construction of all associated Structural & architectural works etc. for 
Construction of Sub-Stations and associated lines or any other item as per 
the bidding documents. 

8.2 Notwithstanding above,  for the material & equipment (Supplied by the 
Contractor as well as OPTCL Supply Material (OSM)) handed over to the 
contractor for erection and commissioning, the Contractor shall at the time of 
taking delivery of the Materials/ dispatch documents be required to execute 
an Indemnity Bond are per the enclosed Annexure-V to this Volume-1 in 
favour of OPTCL in the form acceptable to OPTCL for the 
Materials/Equipment Supplied and under the safe custody of the Contractor 
after supply of such Materials/Equipment for Erection, Installation & 
Commissioning and Services and to utilize the same exclusively for the 
purpose of the said Contract.  

8.3 It is clearly understood that the total consideration for the Contract(s) has 
been broken up into various components/key Mile Stones (Work Completion 
Schedule) for the convenience of payment under the Contract(s) and for the 
measurement of deviations or modifications under the Contract(s). 
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8.4 The contractor shall ensure that the materials/equipment shall be supplied 
under the contract as per the agreed work completion schedule. For this 
purpose OPTCL shall issue Material Dispatch Clearance Certificate (MDCC) in 
a staggered manner based on the utilization of such materials/equipment. 
Similarly for Erection, Installation & Commissioning services including Civil 
Works shall be executed as per the agreed Work Completion Schedule. 

9.0 MANNER OF EXECUTION OF CONTRACT: 

9.1 The OPTCL shall issue the Letter of Award (LOA) to the Contractor, which 
shall be acknowledged by the contractor duly signed by the Authorized 
Signatory and Stamped and sent to OPTCL within 07 (Seven) days of issuance 
of Letter of Award. 

9.2 The Contractor shall finalise the Works Completion Schedule earlier furnished 
at the time of the Bidding with OPTCL within 21 days from the date of LOA for 
approval. The agreed work completion schedule shall form part of the contract 
agreement. Subsequent to approval of revised BOQ based on the joint survey 
report & consequent Price Schedule, the LOA shall be amended including 
works completion schedule which shall be used for applying price reduction 
schedule.  

9.3 The Contractor shall provide Contract Performance Bank Guarantee, 
appropriate power of attorney and other requisite documents within 21 days 
from the date of LOA for approval. However, due to any circumstances on the 
part of the contractor if they fail to submit the acceptable Contract 
Performance Bank Guarantee (CPBG) within 30 days from the date of LOA, 
the contractor can request for submission of the same beyond the above 
period. The OPTCL may allow a time period of maximum up to another 30 
(Thirty) days depending on the merit of the request provided the Bid Security 
(EMD) is valid for a period one (1) month beyond the extension being sought 
by the successful bidder.  In such case, the contractor has to submit the fresh 
CPBG / rectified CPBG as the case may be. In no case the contract signing 
should be extended beyond 60 days from the date of LOA.  

9.4 The Contractor shall ensure setting up of Project/Site Office, Engagement of 
Personnel under the Contract and Establishment of  Central/Site Store within 
21 days from the date of LOA for approval of OPTCL. The Contractor shall 
furnish documentary evidence in support of such information. 

9.5 The contractor shall execute Contract Agreement within 30 (Thirty) days of 
the issue of the Letter of Award at the office of OPTCL or the extended period, 
if any. The Contract Agreement will be signed in 03 copies (01 original & 2 
copies) and the Contractor shall be provided with one signed original and the 
rest will be retained by OPTCL. 

9.6 The Contractor shall provide free of cost to OPTCL all the Engineering data, 
drawings, and descriptive materials submitted with the bid, in at least three 
(3) copies (01 Original & 2 Copies) as a part of the Contract immediately after 
issue of Letter of Award.  

9.7 Besides, the Contractor shall provide 03 copies (01 Original & 2 Copies)of the 
contract document to OPTCL within seven (07) days after the signing of the 
Contract at his own cost. 

9.8 The Contractor and OPTCL or its representative shall conduct a Joint Survey 
of the works to be executed and submit the Revise BOQ & Price Schedule of 
the package(s)/works for approval of OPTCL. 
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9.9 OPTCL will issue the revised BOQ based on the approved Joint Survey Report 
and Price Schedule.  

10.0 ENFORCEMENT OF TERMS: 

The failure of either party to enforce at any time any of the provisions of this 
Contract or any rights in respect thereto or to exercise any option therein 
provided, shall in no way be construed to be a waiver of such provisions, 
rights or options or in any way to affect the validity of the Contract. The 
exercise by either party of any of its rights herein shall not preclude or 
prejudice either party from exercising the same or any other right it may have 
under the Contract. 

11.0 CONTRACTUAL OBLIGATION:  

Unless otherwise terminated under the provisions of any other relevant 
clause, the obligation of the Contractor shall be deemed to have been ceased 
on the expiry of the ‗Latent defect Warranty‘. 

B.  GUARANTEES & LIABILITIES: 

12.0 TIME - THE ESSENCE OF CONTRACT: 

12.1 The time and the date of completion of the Contract as stipulated in the 
Contract and so incorporated in the Letter of Award or any amendment there 
to shall be the essence of the Contract. The Contractor shall so organize his 
resources and perform his work as to complete it not later than the date 
agreed to.  

12.2 An outline of the Work Completion Schedule of different activities prepared by 
OPTCL. The Contractor shall submit Work Completion Schedule consisting of 
Key Mile Stones covering entire scope of work such as engineering, 
procurement, manufacturing, shipment and field erection activities including 
Civil works in line with the Work Completion Schedule of OPTCL, within 
Thirty (30) days of the date of Letter of Award for approval of OPTCL. The 
Work Completion Schedule shall also indicate the interface facilities to be 
provided by OPTCL and the dates by which such facilities are needed. The 
Contractor shall finalise the Work Completion Schedule so submitted with 
OPTCL and the same shall form part of the Contract documents. Subsequent 
to approval of revised BOQ based on the joint survey report & consequent 
Price Schedule, the LOA shall be amended including final works completion 
schedule which shall be used for applying price reduction schedule. As 
provided in the clause of Terms of Payment in this Section, final Work 
Completion Schedule will be taken as due date of completion of key activities 
for price reduction while releasing the  payment in favour of the Contractor. 
During the performance of the Contract, if in the opinion of the Engineer-In-
charge, progress is not in line with the Work Completion Schedule, suitable 
changes shall be made in the Contractor‘s operations to ensure proper 
progress without any cost implication to OPTCL. The corresponding interface 
facilities to be provided by OPTCL shall also be reviewed accordingly. 

12.3 Based on the above agreed work completion schedule, the contractor shall 
supply the Materials/equipment and execute the works. They shall furnish 
monthly progress reports (Utilisation of Materials/Equipment) to the 
Engineer-In-Charge. 

12.4 Work Completion Schedule as finalized shall be reviewed, updated considering 
the progress of the work and site conditions and be submitted to OPTCL from 
time to time. 
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12.5 The above work completion schedule shall be compatible with OPTCL‘s 
computer environment and furnished to OPTCL on such media as may be 
desired by OPTCL. 

13.0 EFFECTIVE DATE OF CONTRACT: 

The effective date of contract shall be reckoned from the date of issuance of 
Letter of Award. 

14.0 PRICE REDUCTION SCHEDULE – DELAY IN SUPPLY & ERECTION: 

14.1 If the Contractor fails to supply the Materials/Equipment or fails to complete 
the erection including civil works within the due date of agreed key mile 
stones as defined in the Works Completion Schedule, OPTCL shall have the 
right to reduce price @0.5% for each week of delay or part thereof limited to 

maximum of 10% of the cost (exclusive of GST) of the undelivered portion of 
the materials/equipment and incomplete portion of works.   

14.2 Equipment/Materials will be deemed to have been supplied only when all its 
components, parts/accessories and free spares are also delivered, erection 
including associate civil works will be deemed to be completed when those 
Equipment/Materials have been successfully erected in all respect as per the 
Scope of Works.  

14.3 The total amount of Price Reduction Schedule for delay under the Contract 
will be subject to a maximum of 5% of Contract Value (exclusive of GST) to be 
applicable after the completion of supply and erection before release of 10% 
amount due on commissioning. 

14.4 OPTCL shall recover the price reduction schedule from the bills of the 
contractor. 

14.5 However, if the price reduction schedule remain un-recovered the same shall 
be recovered from the Contract Performance Bank guarantee. 

15.0 PERFORMANCE GUARANTEE: 

15.1 (a) The Contractor shall guarantee that the equipment/materials will be new, 
unused and in accordance with the Contract documents and free from defects 
in material and workmanship for a period of 12 (Twelve) months commencing 
immediately after the satisfactory commissioning of the entire works under 
the contract. The Contractor‘s liability shall be to the extent of 
repair/replacement of such defective equipment/material either arising from 
faulty design or defective equipment/materials and/or bad workmanship. 
Such defective equipment/materials shall be handed over to the Contractor 
for repair or replacement by a new one, unless otherwise repairable at site. 
The Contractor shall complete the repair/replacement work   within the 
reasonable time frame intimated by the Engineer-In-Charge. 

 (b) For major equipment (Transformers, Circuit Breaker, CT, PT, S/S 
Automation, Structures, Cables), the Contractor shall provide additional 
guarantee of 36 (Thirty six) Months commencing immediately after completion 
of the Guarantee period as mentioned above.  

 (c) For 33 KV UG cable the Contractor shall provide guarantee of 60 
(Sixty) Months from the date of satisfactory commissioning. 

 If any defects are not remedied within the time frame, the Engineer-In-Charge 
may proceed to do the work at the Contractor‘s risk and cost but without 
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prejudice to any other rights, which OPTCL may have against the Contractor 
in respect of such defects. 

15.2 In the event of any emergency, where in the judgment of the Engineer-In-
Charge, delay would cause serious loss or damages, repair may be made by 
the Engineer-In-Charge or a third party chosen by the Engineer-In-Charge 
without advance notice to the Contractor and the cost of such work shall be 
recovered from the Contractor. In the event such action is taken by the 
Engineer-In-Charge, the Contractor will be notified in due course and he shall 
assist wherever possible in making necessary corrections. This shall not 
relieve the Contractor of his liabilities under the terms and conditions of the 
Contract. 

15.3 If it becomes necessary for the Contractor to replace or renew any defective 
portions of the works the provision of this clause shall apply to portion of the 

works so replaced or renewed until the expiry of guarantee period. 

15.4 The repaired or new parts will be supplied and erected free of cost by the 
Contractor. If any repair is carried out on his behalf at the site, the Contractor 
shall bear the cost of such repairs. 

15.5 The cost of any special or general overhaul rendered necessary during the 
maintenance  period due to defects in the equipment or defective work 
carried out by the Contractor, the same shall be borne by the Contractor. 

15.6 The acceptance of the equipment or works by the Engineer-In-Charge shall in 
no way relieve the Contractor of his obligations under this clause. 

15.7 In the case of those defective parts, which are not repairable at site but are 
essential for  the operation of the equipment, the Contractor and the 
Engineer-In-Charge shall mutually agree to a program of replacement or 
renewal, which will minimize interruption to the maximum extent in the 
operation of the equipment. 

15.8 At the end of the guarantee period, the Contractor‘s liability ceases except for 
latent  defects.  

15.9  The provisions contained in this clause will not be applicable. 

a) If OPTCL has not used the equipment according to generally approved 

industrial practice and in accordance with the conditions of operations 
specified and in accordance with operating manuals, if any. 

b) In cases of normal wear and tear of the parts to be specifically 
mentioned by the Contractor in the offer. 

15.10 The contractor shall not stand guarantee for the materials supplied by OPTCL 
but shall stand guarantee during the erection of the materials. 

15.11 FUNCTIONAL GUARANTEES: Bidder shall state the guaranteed technical 
particulars, performance or efficiency of different equipment/materials with 
respect to the Technical Specifications. Equipment/Materials offered shall 
have guaranteed acceptable particulars / performance/efficiency specified in 
Technical Specification. 

16.0 LATENT DEFECT WARRANTY: 

16.1 The period of latent defect warranty shall be 10 years reckoned from the date 
of completion of guarantee period commencing immediately after the 
satisfactory commissioning for the entire works under the contract.  
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16.2 The latent defect warranty shall mean such warranties which are ‗Latent‘ to 
the equipment supplied or erected which would not normally be 
discovered/seen by an inspection nor discoverable during the trial run. These 
are concealed flaws which one would normally not expect from the item 
during the execution of the contract or during the guarantee period but 
subjected from a manufacturing defect for which the contractor shall remain 
liable for replacement/rectification for such ‗Latent‘ defect. 

16.3 OPTCL shall exercise the right of latent defect warranty for 
replacement/rectification of Supply/Workmanship. 

16.4 OPTCL will have a claim in damages against the contractor if the defects are a 
result of the contractor‘s breach of contract and/or negligence and OPTCL 
suffers loss as a result. 

17.0 LIMITATION OF LIABILITIES: 

The final payment by OPTCL in pursuance of the Contract shall mean the 
release of the Contractor from all his liabilities under the Contract except for 
liabilities under Guarantee period and Latent Defect Warranty period. Such 
contractual liabilities and responsibilities of the Contractor shall prevail till 
expiry of the Latent Defect Warranty period even after the final payment is 
released.  

Notwithstanding anything to the contrary mentioned herein and to the extent 
permitted by law, the aggregate liability of Contractor to OPTCL, whether in 
contract, tort or otherwise, will be limited to 100% of the contract value. 

18.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS: 

If during the performance of the Contract, the Engineer-In-Charge decides 
and informs in writing to the Contractor that the Contractor has 
manufactured/supplied any equipment, material or part of equipment which 
is defective and imperfect or inferior to the quality specified, the Contractor on 
receiving details of such defects or deficiencies shall at his own expense 
within seven (7) days of his receiving the notice, or otherwise, within such 
time as may be reasonably necessary for making it good and  proceed to 
repair/replace such equipment. In case, the Contractor fails to do so, the 
Engineer-In-Charge may on giving the Contractor seven (7) days‘ notice in 
writing of his intentions to do so, proceed to remove the portion of the 
equipment so complained of and at the cost of the Contractor, perform all 

such repairs/replacement provided that nothing in this clause shall be 
deemed to deprive OPTCL of or affect any rights under the Contract which 
OPTCL may otherwise have in respect of such defects and deficiencies. 

19.0     INSPECTION AND TESTING: 

19.1 The materials shall be inspected by the Third Party Inspecting Agency (TPIA) 
and OPTCL or any authorized representative of OPTCL at the Contractor‘s or 
its Vendor‘s manufacturing works. The Contractor shall give the advance 
notice in writing about the place of Inspection and/or Testing at least 15 days 
before the schedule date on which the equipment/materials will be ready for 
Inspection and/or Testing. Routine test certificates are to be submitted along 
with the offer for inspection. 

 
19.2 The OPTCL or his representative shall be entitled at all reasonable times 

during manufacture / installation to inspect, examine and test the 
equipment/materials at the contractor‘s/Vendors premises / erection site 
about workmanship of the materials to be supplied under this contract. The 
contractor shall provide unhindered clearance, giving full rights to OPTCL to 
inspect, examine and test as if the equipment/materials were being 
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manufactured in his premises/Vendors Premises. Such inspection / 
examination and testing shall not relieve the contractor of his obligations 
under the contract. 
 

19.3 The Engineer-In-Charge shall have the right to re-inspect any 
equipment/materials though previously inspected and approved by him at the 
Contractor‘s or its Vendor‘s works, before and after the same are erected at 
Site. If by the above inspection, OPTCL rejects any equipment, the Contractor 
shall make good for such rejections either by replacement or 
modifications/repairs as may be necessary to the satisfaction of the Engineer-
In-Charge, free of cost. Such replacement will also include the replacements 
or re-execution of such of those works of other Contractors and/or agencies, 
which might have got damaged or affected by the replacements or re-work 
done to the Contractor‘s/Vendor‘s work. 
 

19.4 However, major Equipment/Materials shall be inspected at Contractor‘s or its 
Vendor‘s manufacturing premises by the Third Party Inspecting Agency (TPIA) 
and/or Authorized representative of OPTCL. The OPTCL will decide the list of 
such Materials/Equipment. TPIA inspection fees shall be borne by OPTCL. 
 

19.5 However, for any default on the part of the contractor or its vendor (materials 
not ready for inspection/2nd time inspection of the same equipment/works 
due to short comings in the equipment/works offered for inspection) the 
consequential charges including TPIA inspection fees shall be recovered from 
the Contractor. 
 

19.6 All Travel Expenses in respect of OPTCL‘s representative including TPIA for 
witnessing the inspection & testing of the offered equipment/materials at the 
inspection and testing site shall be borne by the Contractor. 

20.0 PATENT RIGHTS AND ROYALTIES: 

20.1 Royalties and fees for patents covering materials, articles, devices, equipment 
or processes used in the works shall be deemed to have been included in the 
Contract Price. The Contractor shall satisfy all demands that may be made at 
any point of time for such royalties or fees and he alone shall be liable for any 
damages or claims for patent infringements and shall keep OPTCL 
indemnified in that regard. The Contractor shall, at his own cost and expense, 
defend all suits or proceedings that may be instituted for alleged infringement 

of any patents, and, in case of an award of damages, the Contractor shall pay 
for such award. In the event of any suit or other proceedings instituted 
against OPTCL, the same shall be defended at the cost and expense of the 
Contractor who shall also satisfy/comply with any decree, order or award 
made against OPTCL. But it shall be understood that no such machine, plant, 
work, material or thing has been used by OPTCL for any purpose or any 
manner other than that for which they have been supplied and installed by 
the Contractor and specified in the tender documents. Final payment to the 
Contractor by OPTCL will not be made, if the equipment, or any part thereof 
supplied by the Contractor, is in such suit or proceedings held to constitute 
infringement,  the Contractor shall at his option and at his own expense, 
either procure for OPTCL, the right to continue the use of said equipment or 
part thereof, replace it with non-infringing equipment or modify it, so it 
becomes non-infringing. 

  20.2 Only when there is any infringement of patent rights for action at the instance 
of OPTCL,      it shall be to OPTCL's account or else it should be to the 
contractors account. 

21.0 DEVIATION TO THE SCOPE OF WORKS:  
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21.1 Deviation to the revised scope of works is not permissible under the contract. 
However, at any time during the execution of the contract, OPTCL reserve the 
right to vary the quantity of any item with reference to the BOQ to any extent 
within the limit of ±25% of the BOQ of the LOA at the same unit rate and 
terms conditions contained in the LOA. However, any increase in the BOQ 
quantity of an item beyond 25% of the BoQ of the LOA shall be lower of price 
available in BoQ (i.e. in LOA) or Rate Contract or Cost Data. 

21.2 In case a new item(s) are required during the execution of the contract for 
which unit rates are not available in BOQ, the same shall be the least of the 
available Rate Contract Price or Cost Data Price or Average unit rate of the 
same items from works awarded during last one year as available with 
OPTCL. 

21.3  The increase in quantity w.r.t items in BOQ or inclusion of new item(s), 

however, shall always be subject to the prior approval of the competent 
authority. 

21.4 Accordingly, the Contract price shall be adjusted based on the approved unit 
rates for the variation in quantities as above.  

22.0 ENGAGEMENT OF SUB-CONTRACTOR: 

22.1 The engagement of Sub-Contractor is normally not allowed. However, for the 
purpose of associated work where it is warranted, the contractor shall engage 
Sub-Contractor with the prior written permission of OPTCL. 

22.2 Under no circumstances the Sub-Contractor shall further Sub-contract, 
transfer, assign or otherwise part with the Contract or any part thereof, either 
directly or indirectly.  

23.0  NO WAIVER OF RIGHTS: 

 Neither the inspection by OPTCL or the Engineer-In-Charge or any of their 
officials, employees, or agents nor any order by OPTCL or the Engineer-In-
Charge for payment of money or any payment for or acceptance of, the whole 
or any part of the works by OPTCL or the Engineer-In-Charge, nor any 
extension of time, nor any possession taken by the Engineer-In-Charge shall 
operate as a waiver of any provision of the Contract, or of any power herein 
reserved to OPTCL or any right to damages herein provided nor shall any 
waiver of any breach in the Contract be held to be a waiver of any other or 
subsequent breach. 

24.0 CERTIFICATE NOT TO AFFECT RIGHT OF OPTCL AND LIABILITY   OF 
THE CONTRACTOR: 

No interim payment certificate of the Engineer-In-Charge, nor any sum paid 
on account by OPTCL, nor any extension of time for execution of the works 
granted by the Engineer-In-Charge shall affect or prejudice the rights of 
OPTCL against the Contractor or relieve the Contractor of his obligation for 
the due performance of the Contract, or be interpreted as approval of the 
works done or of the equipment furnished and no certificate shall create 
liability for OPTCL to pay for alterations, amendments, variations or 
additional works not ordered, in writing, by the Engineer-In-Charge or 
discharge the liability of the Contractor for the payment of damages whether 
due, ascertained, or certified or not or any sum against the payment of which 
he is bound to indemnify OPTCL, nor shall any such certificate nor the 
acceptance by him of any sum paid on account or otherwise affect or 
prejudice the rights of OPTCL against the Contractor. 
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25.0 ENGINEER-IN-CHARGE‟S DECISION: 

25.1 In respect of all matters which are left to the decision of the Engineer-In-
Charge including the granting or with-holding of the certificates, the 
Engineer-In-Charge shall, if required to do so give in writing a decision 
thereon. 

25.2 If, in the opinion of the Contractor, a decision made by the Engineer-In-
Charge is not in accordance with the meaning and intent of the Contract, the 
Contractor may file with the Engineer-In-Charge, within fifteen (15) days after 
receipt of the decision, a written objection to the decision. Failure to file an 
objection within the allotted time will be considered as an acceptance of the 
Engineer-In-Charge‘s decision and the decision shall become final and 
binding. 

25.3 The Engineer-In-Charges‘ decision and the filing of the written objection 
thereto shall be a condition precedent to the right to request arbitration. It is 
the intent of the Contract that there shall be no delay in the execution of the 
works and the decision of the Engineer-In-Charge as rendered shall be 
promptly observed. 

26.0  PACKING, FORWARDING AND SHIPMENT: 

The Contractor, wherever applicable, shall after proper painting, pack and 
crate all  equipment in such a manner as to protect them from 
deterioration and damage during rail  and road transportation to the site 
and storage at the site till the time of erection. The  Contractor shall be held 
responsible for all damages due to improper packing and handling. 

a. The Contractor shall notify OPTCL of the date of each shipment from his 
works, and the expected date of arrival at the Site for the information of 
OPTCL. 

b. The Contractor shall also give all shipping information concerning the 
weight, size and content of each packing including any other information 
OPTCL may require. 

c. The Contractor shall prepare detailed packing list of all packages and 
containers, bundles and loose materials forming part of each and every 
consignment dispatched to Site. 

d. The Contractor shall further be responsible for making all necessary 
arrangements for loading, unloading and other handling right from his 
works up to the Site and also till the equipment is erected, tested and 
commissioned. He shall be solely responsible for proper storage and safe 
custody of all equipment.  

27.0 COOPERATION WITH OTHER CONTRACTORS & TPIA: 

The Contractor shall cooperate with OPTCL‘s other Contractors & Third Party 
Inspecting Agency (TPIA) and freely exchange with them such 
technical/commercial information as may be necessary for smooth execution 
of the project in an efficient and timely manner to avoid unnecessary 
duplication of efforts. 

28.0 TRAINING OF OPTCL‟S PERSONNEL: 

28.1 The Contractor shall undertake to train, free of cost at least five (05) nos. 
personnel selected and sent by OPTCL at their works unless otherwise 
specified in the Technical Specifications. The period and the nature of training 
for the individual personnel shall be agreed upon mutually between the 
Contractor and OPTCL. These personnel shall be given special training in 
their shops and/or in their Collaborator‘s works and if that is not possible, in 
any other plant where equipment manufactured by the Contractor or his 
collaborator is under installation, operation, or testing to enable these 
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personnel to become familiar with the equipment being furnished by the 
Contractor. The details of the persons to be trained, period of training, nature 
of training etc. shall be as outlined in accompanying Technical Specifications 
of Contract. 

28.2 All travelling and living expenses for the personnel to be trained during the 
total period of training will be borne by OPTCL. These personnel, while 
undergoing training, shall be responsible to the Contractor for discipline. 

28.3 The OPTCL shall not be entitled for any rebate, whatsoever, on any account in 
the event of his failing to avail of the training facilities, for any reason. 

29.0  PROGRESS REPORT ON SUPPLY AND UTILISATION OF MATERIALS/ 
EQUPMENT: 

29.1 During the various stages of the work in pursuance of the Contract, the 
Contractor shall at his own cost submit Monthly Progress Reports of 
materials/equipment supplied, Utilization of Materials/equipment and status 
of the materials/equipment in pipeline as may be reasonably required by the 
Engineer-In-Charge with photographs, test certificates, etc. Such progress 
reports shall be in the form and size as may be required by the Engineer-In-
Charge and shall be submitted in both hard copy and soft form. 

C.    CONTRACT SECURITY AND PAYMENTS 

30.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

30.1 The Contractor shall furnish Contract Performance Bank Guarantee (s) for 
satisfactory performance of the Contract in the prescribed form within thirty 
(30) days of ―Letter of Award‖. The performance bank guarantee(s) shall be as 
per terms prescribed in Section ITB of Vol.-I. 

31.0 MODE OF PAYMENT: 

31.1 Payment due on receipt of equipment in good conditions and on completion of 
erection and commissioning shall be made as per the terms of payment by 
OPTCL directly to the Contractor through RTGS or A/C Payee Cheque. 

31.2   The payment of the inception cost shall be made to the Contractor by OPTCL 
through RTGS or A/C Payee Cheque as per the terms of payment. 

31.3 Payment shall be made promptly by OPTCL within thirty (30) days of receipt 

of Contractor‘s invoice, complete in all respects and supported by the 
requisite documents and on fulfillment of stipulated payment conditions. 

31.4 All invoices (Tax Invoices) under the contract shall be raised by the Contractor 
on ‗Odisha Power Transmission Corporation Ltd‘. 

31.5 In case the Contract is awarded to a Joint Venture/Consortium, all payments 
shall be made directly to the Lead Partner of the JV/Consortium Only. 

31.6 All the payments made under the contract shall be treated as on account 
payment. The final payment will be made on completion of all works and on 
fulfillment by the Contractor of all his liabilities under the Contract. 

31.7 In case the Contract is awarded to a Joint Venture/Consortium, the Bank 
Guarantee(s) towards inception cost as well as Contract Performance Bank 
Guarantee(s) shall be issued by the Bank containing the names of all Joint 
Venture/Consortium Partners. These Bank Guarantee(s) may be issued by 
the Lead Partner on behalf of Joint Venture/Consortium agreement. 

31.8 The contractor shall furnish the particulars of his Bank Account as required 
for releasing the payment. 
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32.0   CURRENCY OF PAYMENT: 

All payments under the Contract shall be in Indian Rupees only. 

33.0   DUE DATE FOR PAYMENTS: 

The inception cost shall be payable within thirty (30) days of receipt of the 
Contractor‘s invoice, subject to fulfillment of all the conditions for release of 
such payment. OPTCL will also make progressive payment against supply of 
materials/equipment including spares, erection & commissioning within 
thirty (30) days of receipt of the Contractor‘s invoice, subject to fulfillment of 
all the conditions for release of respective stages of payment schedule. 

 
34.0  TERMS OF PAYMENT: 
 
A.   INCEPTION COST: 
 
(I) Stage-I: INCEPTION COST (5%) OF THE CONTRACT PRICE: 

 
In the first tranche, Inception cost of five percent (5%) of the contract price 
including CGST plus OGST, or IGST, as the case may be, shall be made subject 
to the following: 
 

i. Submission of ―Tax Invoice‖, in terms of the CGST and OGST Rules, as 
applicable under GST law in triplicate for claiming such inception cost. 

ii. Acknowledgement of the Letter of Award by the Contractor. 

iii. Submission and approval of Contract Performance Bank Guarantee 

iv. Signing of the Contract Agreement. 

v. Submission and Approval of Works Completion Schedule defining the 
Key Mile stones of project activities.  

vi. Evidence of establishment of Project Office for the concerned 
Package/works. 

vii. Submission and Acceptance of unconditional & irrevocable Bank 
Guarantee issued in favour of Odisha Power Transmission Corporation 
Ltd., for the equivalent amount of inception cost (5% of the contract 
price including CGST plus OGST, or IGST, as the case may be) in 
accordance with the Bank Guarantee Proforma attached. The said Bank 
Guarantee shall be initially valid for 30 days over and above the 
schedule date of contract completion period of work. If the contract 
period gets extended, the Bank Guarantee shall also be extended 
accordingly.  

viii. Besides above, any other documents as required by the Engineer-In-
Charge.  

(II) Stage-II: INCEPTION COST (5%) OF THE REVISED CONTRACT PRICE: 
 
In the second tranche, Inception cost of five percent (5%) of the revised contract 
price including CGST plus OGST, or IGST after adjustment, if any, towards 1st 
Inception cost as mentioned in clause(I) above, as the case may be, shall be 
made subject to the following: 

i. Submission of ―Tax Invoice‖, in terms of the CGST and OGST Rules, as 
applicable under GST law in triplicate for claiming such inception cost. 

ii. Submission of Joint Survey Report. 

iii. Approval of first revised BOQ based on the joint survey report & Price 
Schedule. 

iv. On submission of approved construction drawing.  
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v. Submission and Acceptance of unconditional & irrevocable Bank 
Guarantee issued in favour of ―Odisha Power Transmission Corporation 
Ltd‖., for the equivalent amount of inception cost (5% of the revised 
contract price including CGST plus OGST, or IGST, as the case may be) 
in accordance with the Bank Guarantee Proforma attached. The said 
Bank Guarantee shall be initially valid for 30 days over and above the 
schedule date of contract completion period of work. If the contract 
period gets extended, the Bank Guarantee shall also be extended 
accordingly.  

vi. Besides above, any other documents as required by the Engineer-In-
Charge.  

 
Note:  In case, the contract price gets revised due to revision in the BOQ based 

on the survey, the resultant change in the first tranche of Inception 
cost payment of 5% of the contract price shall be adjusted in the second 

tranche of 5% Inception cost payment. All subsequent payments shall be 

based on revised contract price arising out of revision of BoQ based on 
the survey. 

 

B:   FOR SUPPLY COMPONENT: 
 
 (I) PROGRESSIVE PAYMENT (60%): 

 
In the third tranche, on supply of Materials/ Equipment (including spares) 
Contractors shall raise Tax Invoice for the 60% of the Basic price(taxable 
value) of Supplies  along with CGST plus OGST or IGST as the case may be on 
60% of the Basic Price(taxable value) of Supplies. OPTCL shall release 
progressive payment accordingly, subject to the following; 
 
i. On completion of supply, receipt, verification & acceptance of the 

materials/ equipment at Project Site / Contractor‘s Project 
Stores/OPTCL‘s designated Stores or such destination specified in 
dispatch instruction by the Authorized Officer of OPTCL/Agency engaged 
for the said purpose. 

ii. Evidence of dispatch (Tax Invoice of the Vendor) , R/R or L/R, Challan & 
packing list identifying contents of each shipment, Copy of Contractor‘s 
e-way bills. 

iii. Contractor‘s detailed Tax Invoice for the 60% of the Basic price(taxable 

value) of Supplies  along with CGST plus OGST or IGST on 60% of the 
Basic Price(taxable value) of Supplies as per the GST guideline.   

iv. Storage-Cum-Erection Insurance Policy / Certificate endorsing OPTCL as 
principal insured. 

v. Contractor‘s Guarantee Certificate of Quality covering the entire 
Guarantee period. 

vi. Material Dispatch Clearance Certificate (MDCC) issued by OPTCL. 

vii. Physical Verification and Acceptance of Equipment/Materials (MVAC).  

viii. Certification of Embossing/Punching/Casting/Painting by the verifying 
& accepting Authority as per the relevant clause. 

ix. Approved Inspection certificate. 

x. Approved Type Test Report(s). 

xi. Submission of Indemnity Bond equivalent to the total cost of the 
Materials/Equipment supplied. 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 65 of 151 
 

xii. Besides above, any other documents as required by the Engineer-In-
Charge.  

 
(II)  PROGRESSIVE PAYMENT (20%): 

 
In the fourth tranche, Contractors shall raise Tax Invoice for the 20% of the 
Basic price (taxable value) of Supplies (including Spares) along with CGST 
plus OGST or IGST as the case may be, on 20% of the Basic Price(taxable 
value) of Supplies against erection and Installation of such materials and 
Equipment supplied. OPTCL shall release progressive payment accordingly, 
subject to the following; 

 
i. Tax Invoice (20% of the Basic price(taxable value) of Supplies  along with 

CGST plus OGST, or IGST, as the case may be, on 20% of the Basic 
Price(taxable value) of Supplies) in triplicate duly certified by the 

Engineering-In Charge. 

ii. Copy of the Tax Invoice earlier submitted at the time of releasing 60% 
progressive payment. 

iii. Copy of Joint Measurement Certificate (JMC) for the Erection & 
Installation of such supplied Equipment/Materials. 

iv. Submission and acceptance of Material Utilization Statement. 

v. Besides above, any other documents as required by the Engineer-In-
Charge.  

 
(III) FINAL PAYMENT (10%): 

 
In the fifth tranche, Contractors shall raise Tax Invoice for the final 10% of the 
Basic price (taxable value) of Supplies (including Spares) along with CGST 
plus OGST, or IGST, as the case may be, on 10% of the Basic Price (taxable 
value) of Supplies after successful Commissioning and takeover of the entire 
works under the contract. OPTCL shall release final payment towards supply 
subject to the following; 
 
i. Submission of Final Tax Invoice (10% of the Basic price(taxable value) of 

Supplies  along with CGST plus OGST, or IGST, as the case may be, on 
10% of the Basic Price(taxable value) of Supplies) in triplicate duly 
certified by the Engineering-In Charge towards final BOQ of the Price 
Schedule. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement for 
the entire works under the contract based on the MVAC vis-à-vis JMC. 

v. Adjustment of excess payment made, if any, arising out of the final 
material reconciliation statement. 

vi. Submission and approval of amended Contract Performance Bank 
Guarantee for the extended work completion period, if any. 

vii. Submission and approval of additional Contract Performance Bank 
Guarantee for the Major Equipment (Power Transformers, Switch Gears, 
S/S Automation Equipment and Cables). 

viii. Evidence of Return of dis-mantled items, if any, to OPTCL.  

ix. Evidence of Return of Unused OSM items, if any, to OPTCL. 
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x. Work Completion Certificate for each completed work duly certified by the 
Engineer-In-Charge. 

xi.  Signing of Handing over and Taking Over Certificate. 

xii. Besides above, any other documents as required by the Engineer-In-
Charge.  

 
Note: 1. In case spare materials/equipment has been supplied separately after 

supply of main materials/equipment, payment towards such spares shall 
be released for 80% of the cost of the spares with CGST plus OGST, or 
IGST, as the case may be and balance 10% shall be released at the time of 
final 10% payment. 

2.  Payment towards price variation, if any, shall be released along with the 
final payment as per the WPI formula.  

  
C: FOR ERECTION COMPONENT (Including Civil Works): 

 
(I) PROGRESSIVE PAYMENT (80%) FOR ERECTION, INSTALLATION AND 

COMMISSIONING PART:  (Including Civil Works excluding Control 
Room Building, Colony Quarters, Boundary wall): 

 
On successful Erection and Installation of the works (including Civil Works), 
Contractors shall raise Tax Invoice on the 80% of the Basic price(taxable 
value) of Erection portion along with 80% of the CGST plus OGST, or IGST on 
the Basic Price (taxable value) of Erection portion, as the case may be thereon. 
 
OPTCL shall release progressive payment accordingly subject to the following; 
 
i. Tax Invoice on the 80% of the Basic price (Taxable value) of Erection 

portion along with 80% of the CGST plus OGST, or IGST on the Basic 
Price (taxable value) of Erection portion as per GST Rules in Triplicate duly 
certified by the Engineer-In-Charge. 

ii. Monthly Material Utilisation Certificate duly certified by the Engineer-In-
Charge. 

iii. Joint Measurement certificate (JMC) jointly signed by the Engineer-In-
Charge and the Contractor. 

iv. Return of dismantled materials, if any, duly acknowledged / certified by 
the concerned Engineer-In-Charge. 

v. Acceptance of Contract Performance Bank Guarantee. 

vi. Copies of all statutory documents such as Project License, Valid Labour 
License, GST Registration certificate and Storage-Cum-Erection Insurance 
Certificate shall be furnished against the first running bill. 

vii. For Civil Works erection component, contractor shall submit copies of 
Pour Card, Cube Test report and MB Books along with the documents 
mentioned above.   

viii. Besides above, any other documents as required by the Engineer-In-
Charge.  

(II) Stage payment for 80% of installation services (Civil works for 3 items 
i,e, Control Room Building, Colony Quarters, Boundary wall) as per the 
following norms on submission of Tax invoice as below and other 
documents as mentioned under (I). 

A) Construction of Switch yard Building{Control room Building: (Double 
Storied) 
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Sl No. Description of  Stages Payment Terms 

1 RCC as per Contract: 

1.1 Ground Floor (48% of the ordered price ) 

1.1.1 Up to plinth level  7.2% of the ordered price  

1.1.2 Up to lintel level 14.4% of the ordered price  

1.1.3 After roof casting 26.4% of the ordered price 

1.2 First Floor (32% of the ordered price ) 

1.2.1 (1) Up to lintel level 11.2% of the ordered price 

1.2.2 (2) After roof casting 20.8% of the ordered price 

2 Brick masonry work as per contract 

2.1 (1) Ground Floor 48% of the ordered price 

2.2 (2) First Floor 32% of the ordered price 

3 Flooring as per Contract  

3.1 (1) Ground Floor 44% of the ordered price 

3.2 (2) First Floor 36% of the ordered price 

B) Construction of Colony Quarters: 
 

Sl 
No. 

Description of  Stages Payment Terms 

1 „D‟-type as per contract (80% of the ordered price) 

1.1 Up to plinth level 8% of the ordered price 

1.2 After brick work 12% of the ordered price 

1.3 After roof casting  24% of the ordered price 

1.4 After complete in Full shape 36% of the ordered price 

2 „E‟ type as per contract 

2.1 Ground Floor (80% of ordered price of Ground 
Floor) 

2.1.1 Up to plinth level 8% of the ordered price of Ground 
Floor 

2.1.2 After brick work 12% of the ordered price of Ground 
Floor 

2.1.3 After roof casting  24% of the ordered price of Ground 
Floor 

2.1.4 After complete in Full shape 36% of the ordered price of Ground 
Floor 

2.2 First Floor  (80 % of the ordered price of 
First Floor) 

2.2.1 Up to lintel level 12% of the ordered price of First 
Floor 

2.2.2 After roof casting 24% of the ordered price of First 
Floor  
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2.2.3 After complete in Full shape 44% of the ordered price of First 
Floor 

C) Construction of Boundary Wall: 

Sl 
No. 

Description of  Stages Payment Terms 

1 Excavation & bed Concrete & 
foundation with grade beam 

16% of the ordered price 

2 Brick Work 24% of the ordered price 

3 Plastering 16% of the ordered price 

4 After complete in full shape 24% of the ordered price 

 

        Note: All progressive payment linked with price Schedule-VIIC- Civil Work 
above shall be made after the issue of certificate by the Engineer-In-Charge of the 
Employer, on quantum of work completed and successful completion of quality 
check points involved in the quantum of work billed 
                                          

(III) FINAL PAYMENT (10%) FOR ERECTION, INSTALLATION  AND 
COMMISSIONING PART (Including Civil Works):  
 
Contractors shall raise Final Tax Invoice on the 10% of the Basic price(taxable 
value) of Erection portion along with 10% of the CGST plus OGST, or IGST on 
the Basic Price (taxable value) of Erection portion, after successful Erection, 
Installation and Commissioning of the entire works as per the contract.  
OPTCL shall release final payment towards erection subject to the following;   

i. On Submission of Final Tax Invoice on the 10% of the Basic 
price(taxable value) of Erection portion along with 10% of the CGST 
plus OGST, or IGST on the Basic Price (taxable value) of Erection 
portion certified by the Engineer-In-Charge. 

ii. Copy of Certificate from Electrical Inspectorate. 

iii. Copy of evidence of test charge of the works. 

iv. Submission and acceptance of final Material Reconciliation Statement 
for the entire works under the contract based on the MVAC vis-à-vis 
JMC. 

v. Adjustment of excess payment made, if any, arising out of the final 

material reconciliation statement. 

vi. Submission and approval of amended Performance Bank Guarantee for 
the extended work completion period, if any. 

vii. Evidence of Return dis-mantled items, if any, to OPTCL.  

viii. Evidence of Return of Unused OSM items, if any, to OPTCL. 

ix. Work Completion Certificate for each completed work duly certified by 
the Engineer-In-Charge. 

x. Signing of Handing over and Taking Over Certificate. 

xi. Besides above, any other documents as required by the Engineer-In-
Charge.  

 

NOTE: In addition to above, in the Terms of Payment, the following changes shall 

be adopted where the agency does not submit the Bank Guarantee towards 

inception costs. 
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The executing agencies shall be paid the first progressive payment of 60% in 
case of Supply Items as per payment terms and 80% in case of Erection/Civil 
works Items as per payment terms. 
   
OR  
 
The executing agencies shall be paid the first progressive payment of 70% in 
case of Supply Items and 90% in case of Erection/Civil works Items where the 
agency also complies the following in addition to supply/erection/civil work 
done. 
 

i. Submission of Joint Survey Report 

ii. Approval of first revised BOQ based on the joint survey report & Price 
Schedule on submission of approved construction drawing.  

iii. Submission of approved construction drawing. 

iv.  Submission and Acceptance of additional CPBG for 10% of enhanced 

contract value, in case of upward revision in the BOQ based on the survey. 

 
D: PAYMENT TOWARDS CHANGE IN RATES OF GST:  
 

1. Any statutory variations in GST rates during the contract period, if any, 
shall be to OPTCL‘s account. 

2. Any statutory variations in GST rates beyond the contract period shall be to 
the Contractor‘s account, if the reason of delay is not attributable to 
OPTCL. 

3. In case of any subsequent change in the nature of supply, whether a 
―works contract‖ or a ―composite supply other than works contract‖, impact 
of differential GST would be on contractor‘s account. 

 
E: STATUTORY LIABILITY:  

 
Income Tax, Surcharge on Income Tax and other statutory payments and any 
other taxes for which the contractor is liable shall be payable by the 
contractor himself and he shall keep OPTCL indemnified for all times in the 
event OPTCL is made to discharge any tax liability on this account. 
 

F: TAX DEDUCTED AT SOURCE: 
 
 The statutory deduction of taxes and duties at source as applicable, related to 

these works, shall be made by OPTCL from the Contractor‘s bills for which the 
contractor cannot claim any reimbursement. TDS so deducted shall be 
deposited with the relevant tax Authorities & TDS certificates shall be issued 
by OPTCL. 

 
G: PRICE VARIATION:  
 

In case price variation is applicable under clause 15.4 of ITB, the same shall 
be paid to contractor for the specified major items as mentioned under clause-
15.4 of ITB as per formula specified therefor on the basis of WPI along with 
documentary evidence for different items/indices applicable for Price 
Adjustment. 

 
35.0  DEDUCTIONS FROM CONTRACT PRICE: 
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i. All costs, damages or expenses which OPTCL might have paid, for which 
Contractor is liable under the Contract, will be recovered from the 
Contractor. 

ii. All other deductions as applicable under the contract shall also be 
recovered from the contractor‘s invoice. 

D. MATERIALS/EQUIPMENT HANDLING & STORAGE: 

36.0 MATERIALS/EQUIPMENT HANDLING AND STORAGE: 
 
36.1    All the equipment arriving at Site shall be promptly received, unloaded, 

transported and stored in the storage spaces by the Contractor. Indoor 
Equipment(s) such as Relay and Panels are to be stored inside the Store 
House. 

 

36.2      Contractor shall be responsible for examining all the shipment and notify 
the    Engineer-In-Charge immediately of any damages, storage, discrepancy 
etc, for the purpose of  Engineer-In-Charge‘s information only. The 
Contractor shall submit to the Engineer-In-Charge every week a report 
detailing all the receipts during the week. However, the Contractor shall be 
solely responsible for any shortages or damages in transit, handling and/ or 
in storage and erection of the equipment at Site. Any demurrage, wharfage 
and other such charges claimed by the transporters, railways etc, shall be to 
the account of the Contractor. 

 
36.3      The Contractor shall maintain an accurate and exhaustive record-detailing 

out the list of all equipment received by him for the purpose of erection and 
keep such record open for the inspection of the Engineer in-charge. 

 
36.4    All equipment shall be handled very carefully to prevent any damage or loss. 

No bare wire ropes, slings, etc. shall be used for unloading and/or handling 
of the equipment without the specific written permission of the Engineer-In-
Charge. The equipment stored shall be properly protected to prevent damage 
either to the equipment or to the floor where they are stored. The equipment 
from the store shall be moved to the actual location at the appropriate time 
so as   to avoid damage of such equipment at Site. 

 
36.5    All electrical panels, control gears, motors and such other devices shall be 

properly dried by heating before they are installed and energized. Motor 
bearings, slip ring, commutators and other exposed parts shall be protected 

against moisture ingress and corrosion during storage and periodically 
inspected. 

 
36.6   All the electrical equipment such as motors, generators, etc. shall be tested for 

insulation resistance at least once in three months from the date of receipt till 
the date of commissioning and a record of such measured insulation values 
shall be maintained by the Contractor. Such records shall be opened for 
inspection by the Engineer-In-Charge. 

 
36.7    The Contractor shall ensure that all the packing materials and protection 

devices, used for various equipment during transit and storage, are removed 
before the equipment are installed. 

36.8    The consumable and other supplies likely to deteriorate due to storage must 
be thoroughly protected and stored in a suitable manner to prevent damage or 
deterioration in quality during storage. 

 
36.9    All the materials stored in the open or dusty location must be covered with 

suitable weather proof and flame proof covering material wherever applicable. 
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36.10   If the materials belonging to the Contractor are stored in areas other than 
those earmarked for him, the Engineer-In-Charge will have the right to get it 
moved to the area earmarked for the Contractor at the Contractor‘s cost. 

 
36.11  The Contractor shall be responsible for making suitable indoor storage 
facilities to store all 
 equipment, which require indoor storage. Normally all the electrical 

equipment such as motors, control gears, generators, exciters and 
consumables like electrodes, lubricants etc shall be stored in the closed 
storage space. 

 
i. The contractor shall construct suitable godown at the work site for storing 

the materials/equipment safely against damage by rain, dampness, fire, 
theft etc. He shall also employ necessary watch and ward establishment 
for the purpose. 

 
ii. It shall be duty of the contractor to inspect the material handed over to 

him at the time of taking delivery and satisfy himself that they are in good 
condition. It shall be the responsibility of the contractor to keep them in 
good condition and if the materials are damaged or lost, at any time, they 
shall be repaired and/or replaced by him at his own cost, according to the 
directions of the Engineer-in Charge. 

 
iii. The OPTCL shall not be liable for delay in supply or non-supply of any 

materials, which OPTCL has undertaken to supply where such failure or 
delay is due to natural calamities, act of enemies, transport and 
procurement difficulties and any circumstance  beyond the control of 
OPTCL. In no case, the contractor shall be entitled to claim any 
compensation  or loss suffered by him on this account. 

 
iv. It shall be responsibility of the contractor to arrange in time all materials 

required for the works other than those to be supplied by OPTCL. If, 
however, in the opinion of the Engineer-in-Charge the execution of the 
work is likely to be delayed due to the contractor‘s inability to make 
arrangements for supply of materials, the Engineer-in Charge shall have 
the right, at his own discretion, to arrange such materials. The contractor 
shall bear the cost of such purchase/supply of materials. This, however, 
does not in any way absolve the contractor from his contractual 
obligation. 

 
v. Materials supplied shall not be utilized for any other purpose(s) other than 

the purpose for which it has been supplied. The contractor shall be 
required to execute an indemnity bond in the prescribed form, for safe 
custody and accounting of all materials as if the same are issued by 
OPTCL. 

 
vi. A daily account of the materials shall be maintained by the contractor 

indicating the daily receipt, consumption and balance in hand. This 
account shall be maintained in a manner prescribed by the Engineer-in-
Charge along with all connected Papers viz. requisition, issues etc. and 
shall be always available for inspection in the contractor‘s office at site. 
The contractor is required to submit fortnightly receipt, consumption and 
balance Materials report to Engineer-In-Charge. 

 
vii. The contractor should see that only the required quantities of materials 

are got issued. The contractor shall not be entitled to cartage and 
incidental charges for returning the surplus materials, if any, to the stores 
from where they were issued to the place as directed by the Engineer-in-
Charge. 
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viii. Materials supplied by OPTCL, if any, shall not be utilized for any other 

purpose(s) than issued for. 
 

37.0 INDEMNITY BOND: 
 
37.1  For the materials/equipment to be provided by the Contractor and/or for 

OPTCL supplied items (OSM), if any, even though it is a works contract, it will 
be the responsibility of the Contractor to take delivery, unload and store the 
materials/equipment at site and execute an indemnity bond in favour of 
OPTCL against loss, damage and risks involved for the full value of the 
Materials/Equipment.  

37.2 In this respect, the contractor is liable to furnish indemnity bond as per the 
attached format, duly indemnifying the OPTCL for the Materials/Equipment 
Supplied and under the safe custody of the Contractor after supply of such 

Materials/Equipment for Erection, Installation, Commissioning & Services 
and to utilize the same exclusively for the purpose of the said Contract.  

37.3 This indemnity bond shall be furnished by the Contractor before 
commencement of the supplies and shall be valid till the scheduled date 
(including any extension thereof) of testing, commissioning and handing  over 
the equipment and line to OPTCL. 

 
38.0      STORAGE-CUM-ERECTION INSURANCE: 
  
38.1 All the equipment and materials including spares being supplied by the 

Contractor shall be kept completely insured (110% value of the Contract Price) 
by the Contractor at his cost from time of dispatch from the Contractor‘s 
works / Vender‘s works, up to the completion of erection, testing & 
commissioning and taking over of the entire works in accordance with the 
Contract. The insurance certificate shall contain OPTCL as the principal 
insured, Name of the Package, Sites and LOA reference. 
 

38.2 Further all equipment and materials being supplied by OPTCL, if any,   free of 
cost for the erection (as per Technical Specification) shall be kept insured by 
the Contractor against any loss, damage, theft, pilferage or fire from the point 
of unloading up to the time of taking over by OPTCL, including handling, 
transportation, storage, erection, testing and commissioning etc. The premium 
paid to the Insurance company by the Contractor for such insurance shall be 
reimbursed by OPTCL to the Contractor. The Contractor shall obtain 

competitive quotation for such insurance and shall take prior approval form 
OPTCL before taking the insurance. The insurable value of the equipment 
being supplied by OPTCL shall be intimated to the Contractor for arranging 
the insurance. 
 

38.3 It will be the responsibility of the Contractor to lodge, pursue and settle all 
claims with the insurance company in case of any damage, loss, theft, 
pilferage or fire during execution of Contract and OPTCL shall be kept 
informed about it. The Contractor shall replace the lost/damaged materials 
promptly irrespective of the under/full/non-settlement of the claims by the 
underwriters and ensure that the work progress is as per agreed schedules. 
The losses, if any in such replacement will have to be borne by the Contractor. 

39.0      CONTRACTOR‟s STORES , WORKSHOP & CONSTRUCTION 
EQUIPMENTS:  

39.1 The Contractor shall make his own arrangements for land for Stores and 
Workshops as required for storage of materials supplied and brought to site 
under the Contract at his own cost. 
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39.2 The Contractor shall bring to Site all Construction equipment, tools and 
tackles for the purpose of the works. All such equipment used for the purpose 
of the works, shall not on any account be removed or taken away by the 
Contractor without the written permission of the Engineer-In-Charge. The 
Contractor shall nevertheless be solely liable and responsible for any loss or 
destruction thereof and damage thereto. 

39.3 After the completion of the Works, the Contractor shall remove all 
Construction equipment, tools and tackles etc. from the Site under the 
direction of the Engineer-In-Charge. If the Contractor fails to remove such 
materials, within fifteen (15) days of issue of a notice by the Engineer-In-
Charge to do so   then the Engineer-In-Charge shall have the liberty to 
dispose-off such materials and credit the proceeds thereof to the account of 
the Contractor after deducting the cost of disposal and demurrage etc. 

 
40.0     SURPLUS  MATERIALS/EQUIPMENT (Excluding OSM):  

 
40.1 Bidder shall plan & execute the contract in a manner such that no surplus 

materials/Equipment is accumulated after completion of the contract.  
 

40.2 Surplus Materials/Equipment including construction surplus of the civil 
works arising out of the contract, if any, the same shall be taken back by the 
contractor without any cost to    OPTCL. 
 

40.3 In case OPTCL has already paid towards such surplus Materials/Equipment, 
equivalent paid amount shall be recovered from the Invoices of the 
Contractors or from the Performance Bank guarantee. 
 

40.4 However if the Surplus has arisen due to change in scope and within the BoQ 
finalise after survey, the Contractor shall return surplus materials/ 
equipment to the OPTCL, which shall be decided mutually on case to case 
basis. 
 
 

41.0     CONDITIONS FOR ISSUE OF OSM ITEM, IF ANY: 
 

41.1 Materials specified to be issued by OPTCL will be supplied to the contractor by 
OPTCL from his stores. It shall be the responsibility of the contractor to take 
delivery of the materials and arrange for its loading, transport and unloading 
at the site of work at his own cost. The materials shall be issued between the 

working hours and as per the rules of OPTCL framed from time to time. 
 

41.2  The contractor shall bear all incidental charges for the loading from 
Employer‘s Stores, Transportation, un-loading at Contractor Project Site, 
storage and safe custody of materials at site. 

 
41.3 Materials/Equipment specified to be issued by OPTCL shall be issued in 

standard sizes as obtained from the manufacture. 
 
41.4 The contractor shall construct suitable godowns at the site of work for storing 

the materials safe against damage by rain, dampness, fire, theft etc. He shall 
also employ necessary watch and ward establishment for the purpose. 

 
41.5 It shall be duty of the contractor to inspect the material supplied to his at the 

time of taking delivery and satisfy himself that they are in good condition. 
After the materials have been delivered by OPTCL, it shall be the 
responsibility of the contractor to keep them in good condition and if the 
materials are damaged or lost, at any time, they shall be repaired and / or 
replaced by him at his own cost, according to the directions of the Engineer-in 
Charge. 
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41.6 The OPTCL shall not be liable for delay in supply or non-supply of any 

materials, which OPTCL has undertaken to supply where such failure or delay 
is due to natural calamities, act of enemies, transport and procurement 
difficulties and any circumstance beyond the control of OPTCL. In no case, 
the contractor shall be entitled to claim any compensation or loss suffered by 
him on this account. 
 

41.7 It shall be responsibility of the contractor to arrange in time all materials 
required for the works other than those to be supplied by OPTCL. If, however, 
in the opinion of the Engineer-in-Charge the execution of the work is likely to 
be delayed due to the contractor‘s inability to make arrangements for supply 
of materials which normally he has to arrange for the Engineer-in Charge 
shall have the right, at his own discretion, to issue such materials. If available 
with OPTCL or procure the materials from the market or elsewhere and the 

contractor will be bound to take such materials at the rates decided by the 
Engineer-in-Charge. This, however, does not in any way absolve the 
contractor from responsibility of making arrangements for the supply of such 
materials in part or in full, should such a situation occur, not shall this, 
constitute a reason for the delay in the execution. 

 
41.8 None of the materials supplied to the contractor will be utilized by the 

contractor for manufacturing item, which can be obtained from standard 
manufacturer in finished form. The contractor shall, if desired by the 
Engineer-in-Charge be required to execute an indemnity bond in the 
prescribed form, for safe custody and accounting of all materials issued by 
OPTCL. 

 
41.9 The contractor shall furnish to the Engineer-in-Charge sufficiently in advance 

a statement showing his requirements of the quantities of the materials to be 
supplied by OPTCL and the time when the same will be required by him for 
the works, so as to enable the Engineer-in-Charge to make necessary 
arrangement for procurement and supply of the material. 

 
41.10 A daily account of the materials issued by OPTCL shall be maintained by the 

contractor indicating the daily receipt, consumption and balance in hand. 
This account shall be maintained in a manner prescribed by the Engineer-in-
Charge along with all connected. 

 

41.11 Papers viz. requisition, issues etc. and shall be always available for inspection 
in the contractor‘s office at site. 

 
41.12 The contractor should see that only the required quantities f materials are got 

issued. The contractor shall not be entitled to cartage and incidental charges 
for returning the surplus materials, if any, to the stores from where they were 
issued the place as directed by the Engineer-in-Charge. 

 
41.13 Materials supplied by OPTCL shall not be utilized for any other purpose (s) 

than issued for. 
 

42.0  RECONCILIATION OF MATERIALS/EQUIPMENT: 

42.1  The Contractor shall prepare and submit every month, a material 
reconciliation statement to OPTCL.  

42.2 The Contractor shall also prepare and submit a detailed account of OPTCL 
Issue materials, if any, received and utilized by him for reconciliation purpose 
to OPTCL every month. 
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43.0    DEMURRAGE, WHARFAGE ETC.: 

All demurrage, wharfage and other expenses incurred due to delayed 
clearance of the material or any other reason shall be to the account of the 
Contractor. 

44.0 SPARES (including Mandatory Spares): 

44.1  All the spares for the equipment under the contract will strictly conform to 
the specification and documents and will be identical to the corresponding 
main equipment / components supplied under the contract and shall be fully 
interchangeable. 

44.2     All the mandatory spares covered under the contract shall be supplied along 
with the main equipment and the delivery would be completed by the 
respective dates for the various categories of equipment as per the agreed 
Work Completion Schedule. 

44.3     The quality plan and the inspection requirement finalized for the main 
equipment will also be applicable for the corresponding spares. 

44.4   The contractor will provide OPTCL with the manufacturing drawings, 
catalogues, assembly drawings and any other document required by OPTCL 
so as to enable OPTCL to identify the recommended spares. Such details will 
be furnished to OPTCL as soon as they are prepared but in any case not later 
than six months prior to commencement of manufacture of the corresponding 
main equipment. 

44.5 The contractor will provide OPTCL with all the addresses and particulars of 
his Vendors while placing the order on vendors for items / components 
/equipment covered under the contract and will further ensure with his 
vendors that OPTCL, if so desires, will have the right to place order(s) for 
spares directly on them on mutually agreed terms based on offers of such 
vendors. 

44.6 Warranty for spares: 

The contractor shall warrant that all spares supplied will be new and in 
accordance with contract documents and will be free from defects in design, 
materials and workmanship and shall  guarantee for 24 months from the 
scheduled date of commercial operation of the last unit of main equipment 
under the contract. In case of any failure in the original component / 
equipment due to faulty designs, materials and workmanship, the 
corresponding spare parts, if any, supplied will be replaced without any extra 
cost to OPTCL unless a joint examination and analysis by OPTCL and the 
contractor of such spare parts prove that the defect found in the original part 
that failed, can safely be assumed not to be present in spare parts. Such 
replaced spare parts will have the same warranty as applicable to the 
replacement made for the defective original part/ component provided that 
such replacement for the original equipment and the spare replaced are again 
manufactured together. The discarded spare parts will become the property of 
the contractor as soon as they have been replaced by the contractor. 

44.7 The contractor shall guarantee the availability of spares to OPTCL for the full 
life of the equipment covered under the contract. 

44.8 Further in case of discontinuance of supply of spares by the contractor or his 
Vendors, the Contractor will provide OPTCL with full information for 
replacement of such spares with other. 

44.9 In case of emergency requirements of extra spares, the contractor would make 
every effort to expedite the manufacture and delivery of such spares on the 
basis of mutually agreed time schedule. 

44.10 In case the contractor fails to supply the spares in accordance with the terms 
stipulated above, OPTCL shall be entitled to purchase the same from alternate 
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sources at the risk and the cost of the contractor and recover form the 
contractor, the excess amount paid by OPTCL over the rated worked out on 
the above basis. In the event of such risk purchase by OPTCL, the purchases 
will be as per the works and procurement policy of OPTCL prevalent at the 
time of such purchases and OPTCL at his option may include a representative 
of the contractor in finalizing the purchases. 
 

44.11 It is expressly understood that the final settlement between the parties in 
terms of the relevant clauses of the Bidding Documents shall not relieve the 
contractor of any of his obligations under the provision of availability of 
spares unless otherwise discharged in writing by OPTCL. 
 
 

45.0 WORK COMPLETION SCHEDULE: 
 

45.1 The Bidder shall include in his proposal of program for supplying and erecting 
the Materials/equipment and associates Civil Works covered under the 
package/Works in the form of Work Completion Schedule (Bar Chart / PERT) 
identifying key activities of total work, such as Supply of 
Materials/Equipment, erection, Installation, Testing & Commissioning of all 
Materials/Equipment and associated Civil works under the Package/works 
within the contract completion period.  The work completion schedule shall be 
reckoned from the date of issue of Letter of Award.  

 
45.2 The Contractor shall submit Work Completion Schedule conforming to the 

delivery/erection dates for review and approval of OPTCL. 
 
45.3 The approved Work Completion Schedule submitted by the contractor shall 

form part of the contract agreement. 
 
45.4 Subsequent to approval of revised BOQ based on the joint survey report & 

consequent Price Schedule, the LOA shall be amended including works 
completion schedule which shall be used for applying price reduction 
schedule.  

 
45.5 The work completion schedule shall be revised if the reason of delay in 

completion of works is not attributable to the Contractor. 
 
45.6  The zero date of the work completion schedule shall be considered the date of 

approval of the joint survey report & consequent Price Schedule of the LOA. 
  
45.7 OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for the 

purpose of monitoring the works within the schedule completion period of the 
key mile stone activities at the singing of the contract agreement. 

  
46.0 UTILISATION OF ASH AND ASH PRODUCTS: 
 

As per gazette notification dated 14.09.1999 of Ministry of Environment & 
Forest  (MOEF), if the working site is within 100 km radius of a coal based 
thermal power plant,  bidder is required to use ash and ash products for 
construction of all site office, store  shed, labour huts etc. upon award, and a 
compliance report with every bill is to be  submitted. 
 
47.0 ACCESS TO SITE AND WORKS ON SITE: 
 
47.1   The possession of the Site shall be handed over to the Contractor by OPTCL in 

reasonable time. 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 77 of 151 
 

47.2    The OPTCL shall have the necessary foundations to be provided by him 
ready, as per the  agreed schedule for the execution of the individual phases 
of works. 

47.3     The works so far as it is carried out on OPTCL‘s premises, shall be carried 
out at such time as OPTCL may approve and OPTCL shall give the Contractor 
reasonable facilities for carrying out the works. 

47.4    In the execution of the works, no person other than the Contractor or his duly 
appointed              representative, Sub-Contractor and workmen, shall be 
allowed to do work on the Site,              except by the special permission, in 
writing of the Engineer or his representative. 
 

48.0     FACILITIES TO BE PROVIDED BY THE OPTCL: 
 
48.1     Site for erection and commissioning works:  
 The OPTCL shall make arrangement to provide Land (Site) for the erection and 

commissioning of the works. Any construction of temporary roads, offices, 
work- shop, etc shall be done by the Contractor at his own cost. 

 
 48.2   Electricity Power supply: 

Contractor shall arrange power supply themselves at their own cost.  
However, OPTCL, if required, will facilitate the supply of power from the 
respective DISCOMs at the cost of the Contractor.  

48.3     Water Supply:  
Supply of water shall be arranged by the contractor at their own cost.  
 

48.4  The responsibilities of acquiring Right of Way (ROW) lies with contractor at his 
risk and cost. Similarly, responsibilities of getting clearance from Railway, 
NHAI, Forest, Water and other Statutory/Govt. bodies lie  with the contractor 
at his risk and cost(except payment of statutory fees) . However, OPTCL will 
facilitate the process for getting clearance and reimburse the Statutory Fee. 

 
49.0      LINES AND GRADES: 
 All the works shall be performed to the lines, grades and elevations indicated 

on the drawings. The Contractor shall be responsible to locate and lay-out the 
works. Basic horizontal   and vertical control points will be established and 
marked by the Engineer-In-Charge at site at suitable   points. These points 
shall be used as datum for the works under the Contract. The Contractor    
shall inform the Engineer-In-Charge well in advance of the times and places 
at which he wishes to do work in the area allotted to him so that suitable 

datum points may be established and checked by the Engineer-In-Charge to 
enable the Contractor to proceed with his works. Any work done with out 
being properly located may be removed and/or dismantled by the Engineer-
In-charge at Contractor‘s expense. 

 
50.0    CONSTRUCTION MANAGEMENT: 
 
50.1    The field activities of the Contractors working at Site, will be coordinated by 

the Engineer-In-Charge and the Engineer-In-Charge‘s decision shall be final 
in resolving disputes or conflicts between the Contractor and other 
Contractors and the tradesmen of OPTCL regarding scheduling and 
coordination of work. Such decision by the Engineer-In-Charge shall not be a 
cause for extra compensation or extension of time for the Contractor. 

 
50.2   The Engineer-In-Charge shall hold weekly meetings of all the Contractors 

working at Site, at a time and place to be designated by the Engineer-In-
Charge. The Contractor shall attend such meetings and take notes of 
discussions during the meeting and the decision of the Engineer-In-Charge 
and shall strictly adhere to those decisions in performing his works. In 
addition to the above weekly meeting, the Engineer-In-Charge may call for 
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other meetings either with individual Contractors or with selected number of 
Contractors and in such a case the Contractors if called, will also attend such 
meetings. 

 
 50.3 Time is the essence of the Contract and the Contractor shall be responsible 

for performance of his works in accordance with the specified construction 
schedule. If at any time, the Contractor is falling behind the schedule, he shall 
take necessary action to make good for such delays by increasing his work 
force or by working overtime or otherwise accelerate the progress of the work 
to comply with the schedule and shall communicate such actions in writing to 
the Engineer-In-Charge, satisfying that his action will compensate for the 
delay. The Contractor shall not be allowed any extra compensation for such 
action. 

 
50.4   The Engineer-In-Charge shall, however, not be responsible for provision of 

additional labour and/or materials or supply or any other services to the 
Contractor except for the coordination work   between various Contractors as 
set out earlier. 

 
51.0     FIELD OFFICE RECORDS: 
 
51.1 The Contractor shall maintain at his Site office up to date copies of all 

drawings, specifications and other Contract Documents and any other 
supplementary data complete with all the latest revisions thereto. The 
Contractor shall also maintain in addition the continuous record of all 
changes to the above Contract Documents, drawings, specifications, and 
supplementary    data, etc. effected at the field and on completion of his total 
assignment under the Contract shall incorporate all such changes on the 
drawings and other Engineering data to indicate as installed conditions of the 
equipment supplied and erected under the Contract. Such drawings and 
Engineering data shall be submitted to the Engineer-In-Charge in required 
number of copies. 

 
51.2 Besides contractor shall also maintain stock records, MB Books, copies of 

MVACs, copies of JMCs, Test Reports and all other relevant documents as 
required under the contract for verification of OPTCL. 

              
52.0    CODE REQUIREMENTS: 
 

52.1  The erection requirements and procedures to be followed during the 
installation of the equipment shall be in accordance with the relevant Codes 
and accepted good engineering practice, the Engineer‘s drawings and other 
applicable Indian recognized codes and laws and regulation of the 
Government of India. 

 
(E) CONTRACTOR‟S OBLIGATION: 

 
53.0 FIRST AID:  
 
53.1 To deal with emergency /accidental eventualities at works site, the 

Contractor shall make all such arrangements necessary, such as services of 
an ambulance etc. for transportation to hospital at his own cost. 

 
54.0    PROTECTION OF MONUMENTS AND REFERENCE POINTS: 
 
54.1 The Contractor shall ensure that any finds such as relic, antiquity, coins, 

fossils, etc. which he may come across during the course of performance of 
his Works either during excavation or elsewhere, are properly protected and 
handed over to the Engineer-In-Charge. Similarly the Contractor shall ensure 
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that the bench marks, reference points, etc, which are marked either with the 
help of Engineer-In-Charge or by the Engineer-In-Charge shall not be 
disturbed in any way during the performance of his Works. If any work is to 
be performed which disturbs such reference the same shall be done only after 
these are transferred to other suitable locations under the direction of the 
Engineer-In-Charge. The Contractor shall provide all necessary materials and 
assistance for such relocation of reference points etc. 
 

55.0  WORK & SAFETY REGULATIONS: 
 
55.1  The Contractor shall ensure proper safety of all the workmen, materials, plant 

and equipment belonging to him or to OPTCL or to others, working at the Site. 
The Contractor shall also be responsible for provision of all safety notices and 
safety equipment required both by the relevant legislation and the Engineer-
In-Charge, as he may deem necessary. 

 
55.2   The Contractor will notify well in advance to the Engineer-In-Charge of his 

intention to bring to the Site any container filled with liquid or gaseous fuel or 
explosive or petroleum substance or such chemicals which may involve 
hazards. The Engineer-In-Charge shall have the right to prescribe the 
conditions, under which such container is to be stored, handled and used 
during the performance of the works and the Contractor shall strictly adhere 
to and comply with such instructions. The Engineer-In-Charge shall have the 
right at his sole discretion to inspect any such container or such construction 
plant/equipment for which material in the container is required to be used 
and if in his opinion, its use is not safe, he may forbid its use. No claim due to 
such prohibition shall be entertained by OPTCL and OPTCL shall not 
entertain any claim of the Contractor towards additional safety 
provisions/conditions to be provided for/constructed as per the Engineer-In-
Charge‘s instructions. Further, any such decision of the Engineer-In-Charge 
shall not, in any way, absolve the Contractor of his responsibilities and in 
case, use of such a container or entry thereof into the Site area is forbidden 
by the Engineer-In-Charge, the Contractor shall use alternative methods with 
the approval of the Engineer-In-Charge without any cost implication to OPTCL 
or extension of work schedule. 

 
55.3   Where it is necessary to provide and/or store petroleum products or 

petroleum mixtures              and explosives, the Contractor shall be 
responsible for carrying-out such provision and/or storage in accordance with 

the rules and regulations laid down in Petroleum Act 1934, Explosives Act, 
1948 and Petroleum and Carbide of Calcium Manual Construction of S/S and 
Transmission Line at various location in State of Odisha   published by the 
Chief Inspector of Explosives of India. All such storage shall have prior  
approval of the Engineer-In-Charge. In case, any approvals are necessary 
from the Chief Inspector  (Explosives) or any statutory authorities, the 
Contractor shall be responsible for obtaining  the same. 

 
55.4  All equipment used in construction and erection by Contractor shall meet 

Indian/              International Standards and where such standards do not 
exist, the Contractor shall  ensure these to be absolutely safe. All equipment 
shall be strictly operated and maintained by the Contractor in accordance 
with manufacturer‘s Operation Manual and safety instructions and as per 
Guidelines/rules of OPTCL in this regard. 

 
55.5   Periodical examinations and all tests for all lifting/hoisting equipment & 

tackles shall be carried out in accordance with the relevant provisions of 
Factories Act 1948, Indian Electricity Act 1910 and associated Laws/Rules in 
force from time to time. A register of such examinations and tests shall be 
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properly maintained by the Contractor and will be promptly produced as and 
when desired by the Engineer-In-Charge or by the person authorised by him. 

 
55.6 The Contractor shall be fully responsible for the safe storage of his and his 

Sub-Contractor‘s radioactive sources in accordance with BARC/DAE Rules 
and other applicable provisions. All precautionary measures stipulated by 
BARC/DAE in connection with use, storage and handling of such material will 
be taken by the Contractor. 

 
55.7  The Contractor shall provide suitable safety equipment of prescribed standard 

to all employees and workmen according to the need, as may be directed by 
the Engineer-In-Charge who will also have right to examine these safety 
equipment to determine their suitability, reliability, acceptability and 
adaptability. 

 

55.8   Where explosives are to be used, the same shall be used under the direct 
control and              supervision of an expert, experienced, qualified and 
competent person strictly in accordance with the Code of Practice/Rules 
framed under Indian Explosives Act pertaining to handling, storage and use of 
explosives. 

 
55.9    The Contractor shall provide safe working conditions to all workmen and 

employees at the Site including safe means of access, railings, stairs, ladders, 
scaffolding etc. The scaffolding shall be erected under the control and 
supervision of an experienced and competent person. For erection, good and 
standard quality of material only, shall be used by the Contractor. 

 
55.10 The Contractor shall not interfere or disturb electric fuses, wiring and other 

electrical equipment belonging to OPTCL or other Contractors under any 
circumstances, whatsoever, unless expressly permitted in writing by OPTCL to 
handle such fuses, wiring or electrical equipment 

 
55.11   Before the Contractor connects any electrical appliances to any 

plug or socket belonging to the other Contractor or OPTCL, he shall: 
 a)   Satisfy the Engineer-In-Charge that the appliance is in good working 

condition; 

b)  Inform the Engineer-In-Charge of the maximum current rating, voltage and 

phases of the appliances; 

 c)  Obtain permission of the Engineer-In-Charge detailing the sockets to which 

the appliances may be connected. 

 
55.12  The Engineer-In-Charge will not grant permission to connect until he is 
satisfied that; 
 a)    The appliance is in good condition and is fitted with suitable plug; 

b)  The appliance is fitted with a suitable cable having two earth conductors, 

one                         of which shall be an earthed metal sheath 

surrounding the cores. 

55.13   No electric cable in use by the Contractor/OPTCL will be disturbed without 
prior permission. No weight of any description will be imposed on any cable 
and no ladder or similar equipment will rest against or attached to it. 

 
55.14  No repair work shall be carried out on any live equipment. The equipment 

must be declared safe by the Engineer-In-Charge and a permit to work shall 
be issued by the Engineer-In-Charge before any repair work is carried out by 
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the Contractor. While working on electric lines/equipment, whether live or 
dead, suitable type and sufficient quantity of tools will have to he provided by 
the Contractor to electricians/workmen/officers. 

 
55.15  The Contractors shall employ necessary number of qualified, full time 

electricians/electrical supervisors to maintain his temporary electrical 
installation. 

 
55.16  The Contractor employing more than 250 workmen whether temporary, 

casual, probationer, regular or permanent or on contract, shall employ at 
least one full time officer exclusively as safety officer to supervise safety 
aspects of the equipment and workmen, who will coordinate with the Project 
Safety Officer. In case of work being carried out through Sub-Contractors, the 
Sub-Contractor‘s workmen/employees will also be considered as the 
Contractor‘s employees/workmen for the above purpose. The name and 

address of such Safety Officers of the Contractor will be promptly informed in 
writing to Engineer-In-Charge with a copy to Safety Officer-In charge before 
he starts work or immediately after any change of the incumbent is made 
during currency of the Contract. 

 
55.17   In case any accident occurs during the construction/ erection or other 

associated activities undertaken by the Contractor thereby causing any minor 
or major or fatal injury to his employees due to any reason, whatsoever, it 
shall be the responsibility of the Contractor to promptly inform the same to 
the Engineer-In-Charge in prescribed form and also to all the authorities 
envisaged under the applicable laws. 

 
55.18   The Engineer-In-Charge shall have the right at his sole discretion to stop the 

work, if in his opinion the work is being carried out in such a way that it may 
cause accidents and endanger the safety of the persons and/or property, 
and/or equipment. In such cases, the Contractor shall be informed in writing 
about the nature of hazards and possible injury/accident and he shall comply 
to remove shortcomings promptly. The Contractor after stopping the specific 
work  can, if felt necessary, appeal against the order of stoppage of work to 
the Engineer-In-Charge within 3 days of such stoppage of work and decision 
of the Engineer-In-Charge in this respect shall be conclusive and binding on 
the Contractor. 

 
55.19   The Contractor shall not be entitled for any damages/compensation for 

stoppage of work due to safety reasons as provided in the above clause and 
the period of such stoppage of              work will not be taken as an extension 
of time for completion of work and will not be the              ground for waiver of 
levy of price reduction schedule. 

 
55.20 It is mandatory for the Contractor to observe during the execution of the 

works, requirements of Safety Rules which would generally include but not 
limited to following: 

 Safety Rules 
i. Each employee shall be provided with initial indoctrination regarding 

safety by the Contractor, so as to enable him to conduct his work in a safe 
manner. 

ii. No employee shall be given a new assignment of work unfamiliar to him 
without proper introduction as to the hazards incident thereto, both to 
himself and his fellow employees. 

iii. Under no circumstances shall an employee hurry or take unnecessary 
chance when working under hazardous conditions. 

iv. Employees must not leave naked fires unattended. Smoking shall not be 
permitted                     around fire prone areas and adequate fire fighting 
equipment shall be provided at                     crucial location. 
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v. Employees under the influence of any intoxicating beverage, even to the 
slightest degree shall not be permitted to remain at work. 

vi. There shall be a suitable arrangement at every work site for rendering 
prompt and                     sufficient first aid to the injured. 

vii. The staircases and passageways shall be adequately lit. 
viii. The employees when working around moving machinery, must not be 

permitted to wear loose garments. Safety shoes are recommended when 
working in shops or places where materials or tools are likely to fall. Only 
experienced workers shall be permitted to go behind guard rails or to 
clean around energized or moving equipment. 

ix. The employees must use the standard protection equipment intended for 
each job                   each piece of equipment shall be inspected before 
and after it is used. 

x. Requirements of ventilation in underwater working to licensed and 
experienced divers, use of gum boots for working in slushy or in 

inundated conditions  are essential requirements to be fulfilled. 
xi. In case of rock excavation, blasting shall invariably be done through 

licensed blaster and other precautions during blasting and 
storage/transport of charge material shall be observed strictly. 

 
55.21 The Contractor shall follow and comply with OPTCL‘s Safety Rules, relevant 

provisions of applicable laws pertaining to the safety of workmen, employees, 
plant and equipment as may be prescribed from time to time without any 
demur, protest or contest or reservations. In case of any discrepancy between 
statutory requirement and OPTCL‘s Safety Rules referred above, the latter 
shall be binding on the Contractor unless the statutory provisions are more 
stringent. 

 
55.22 If the Contractor fails in providing safe working environment as per OPTCL‘s 

Safety              Rules or continues the work even after being instructed to stop 
work by the Engineer-In-Charge as provided in clause above, the Contractor 
shall promptly pay to OPTCL, on demand by OPTCL, compensation at the rate 
of Rs.5,000/- per day of part thereof till the instructions are complied with 
and so certified by the Engineer-In-Charge. However, in case of accident 
taking place, causing injury to any individual, the provisions contained here 
in shall also apply in addition to compensation mentioned in this clause. 

 
55.23   If the Contractor does not take all safety precautions and/or fails to comply 

with the Safety Rules as prescribed by OPTCL or under the applicable law for 

the safety of the equipment and plant and for the safety of personnel and the 
Contractor does not prevent hazardous conditions which cause injury to his 
own employees or employees of other. Contractors or OPTCL‘s employees or 
any other person who are at Site or adjacent thereto, the Contractor shall be 
responsible for payment of compensation to OPTCL as per the  following 
schedule: 
a)      Fatal injury or accident causing death                  Rs. 1,00,000/- 

per person 
 

            b)     Major injuries or accident causing 25% or               Rs. 20,000/- per 
person 
           more permanent disablement to Workmen 

  or employees 
 
(These are applicable for death / injury to any person, whatsoever) 
 
Permanent disablement shall have same meaning as indicated in Workmen‘s 
Compensation Act. The compensation mentioned above shall be in addition to 
the compensation payable to the workmen/employees under the relevant 
provisions of the Workmen‘s Compensation  Act and rules framed there under 
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or any other applicable laws as applicable from time to  time. In case OPTCL 
is made to pay such compensation then the Contractor is liable to reimburse 
OPTCL such amount in addition to the compensation indicated above. 

 
55.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and 

Rules during the currency of Contract awarded by OPTCL and no accident 
occurs then OPTCL may consider the performance of the Contractor and 
award suitable ‗ACCIDENT FREE SAFETY MERITORIOUS AWARD‘ as per 
scheme as may be announced separately from time to time. 

 
56.0 UNFAVOURABLE WORKING CONDITIONS: 
 The Contractor shall confine all his field operations to those works, which can 

be performed without subjecting the equipment and materials to adverse 
effects during inclement weather conditions, like monsoon, storms etc. and 
during other unfavorable construction conditions. No field activities shall be 

performed by the Contractor under conditions, which might adversely affect 
the quality and efficiency of the equipment thereof, unless special precautions 
or measures are taken by the Contractor in a proper and satisfactory manner 
in the performance of such Works and with the concurrence of the Engineer-
In-Charge. Such unfavorable construction conditions will in no way relieve the 
Contractor of his responsibility to perform the Works as per the Work 
Completion Schedule for construction of S/S and associated Line at various 
location in State of Odisha. 

 
57.0     PROTECTION OF PROPERTY AND CONTRACTOR‟S LIABILITY: 
 
57.1    The Contractor shall be responsible for any damage resulting from his 

operations. He shall also be responsible for protection of all persons including 
members of public and employees of OPTCL and the employees of other 
Contractors and Sub-Contractors and all public and private property 
including structures, building, other plants and equipment and utility either 
above or below the ground. 

 
57.2   The Contractor will ensure provision of necessary safety equipment such as 

barriers, signboards, warning lights and alarms, etc. to provide adequate 
protections to persons and property. The Contractor shall be responsible to 
give reasonable notice to the Engineer-In-Charge and OPTCL of public or 
private property and utilities when such property and utilities are likely to get 
damaged or injured during the performance of his works and shall make all 

Construction of S/S and Transmission Line at various location in State of 
Odisha necessary arrangements with such OPTCLs, related to removal and/ 
or replacement or protection of such property and utilities. 

 
58.0 CONTRACTOR‟S AREA OF LIMITS: 
 
58.1 The Engineer-In-Charge will mark-out the boundary limits of access roads, 

parking spaces, storage and construction areas for the Contractor and the 
Contractor shall not trespass the areas not so marked out for him. The 
Contractor shall be responsible to ensure none of his personnel move out of 
the areas marked out for his operations. In case of such a need for the 
Contractor‘s   personnel to work out of the areas marked out for him, the 
same shall be done only with the written permission of the Engineer-In-
Charge. 

 
59.0 SECURITY: 
 
59.1 The Contractor shall have total responsibility for all equipment and materials 

in his custody/ stores, loose, semi-assembled and/or erected by him at Site. 
The Contractor shall make suitable security arrangements including 
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employment of security personnel to ensure the protection of all materials, 
equipment and works from theft, fire, pilferage and any other damages and 
loss. All materials of the Contractor shall enter and leave the project site only 
with the written permission of the Engineer-In-Charge in the prescribed 
manner. 
 

60.0 FIRE PROTECTION: 
 
60.1  The work procedures that are to be used during the erection shall be those, 

which              minimize fire hazards to the extent practicable. Combustible 
materials, combustible waste and rubbish shall be collected and removed 
from the Site at least once each day. Fuels, oils and volatile or inflammable 
materials shall be stored away from the construction and equipment and 
materials storage areas in safe containers. Untreated materials shall not at all 
be used at Site for any other purpose unless otherwise specified. If any such 

materials are received with the equipment at the Site, the same shall be 
removed and replaced with acceptable materials before moving into the 
construction or storage area. 

 
60.2     Similarly, corrugated paper fabricated cartons etc. will not be 

permitted in the construction area either storage or for handling of materials. 
All such materials used shall be Construction of S/S and Line at various 
location in State of Odisha   of waterproof and flame resistant type. All other 
materials such as working drawings, plans etc., which are combustible but 
are essential for the works to be executed shall be protected against 
combustion resulting from welding sparks, cutting flames and other similar 
fire sources. 

 
60.3   All the Contractor‘s supervisory personnel and sufficient number of workers 

shall be trained for firefighting and shall be assigned specific fire protection 
duties. Sufficient no. of such trained personnel must be available at the Site 
during the entire period of the Contract. 

 
60.4    The Contractor shall provide enough fire protection equipment of the types 

and numbers for the warehouses, office, temporary structures, labour colony 
area etc. Access to such fire  protection equipment shall be easy and kept 
open at all times. 

 
61.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR: 

 
61.1     Tools, tackles and scaffolding: 

The Contractor shall provide all the construction equipment; tools, tackles 
and scaffolding required for pre-assembly, erection, testing and 
commissioning of the equipment covered under the Contract. He shall submit 
a list of all such materials to the Engineer-In-Charge before the 
commencement of pre-assembly at Site. These tools and tackles shall not be 
removed from the Site without the written permission of the Engineer-In-
Charge. 
 

61.2     Communication: 
The contractor will make his own arrangement for all his communication 
needs such as telephone, telex, fax, etc. at the site and residential area. 
OPTCL will assist in getting the above facility, in case he finds any difficulty. 
 

61.3      First-aid: 
61.3.1 The Contractor shall provide necessary first-aid facilities for all his 

employees, representatives and workmen working at the Site. Enough number 
of Contractor‗s personals shall be trained in administering first-aid. 
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61.3.2  The contractor will arrange, in case of any emergency, the services of an 
ambulance for        transportation to the nearest hospital. OPTCL will assist 
in getting above facility, in case he finds any difficulty.      

   
61.4     Cleanliness: 
61.4.1  The Contractor shall be responsible for keeping the entire area allotted to 

him clean and free from rubbish, debris etc. during the period of Contract. 
The Contractor shall employ enough number of special personnel to 
thoroughly clean his work-area at least once in a day. All such rubbish and 
scrap material shall be stacked or disposed off in a place to be identified by 
the Engineer-In-Charge. Materials and stores shall be so arranged to permit 
easy cleaning of the area. In areas where equipment might drip oil and cause 
damage to the floor surface, a suitable protective cover of a flame resistant, oil 
proof sheet shall be provided to protect the floor from such damage. 

 

61.4.2 Similarly the labour colony, the offices and the residential areas of the 
Contractor‘s employees and workmen shall be kept clean and neat to the 
entire satisfaction of the Engineer-In-Charge. Proper sanitary arrangement 
shall be provided by the Contractor, in the work-areas, office  and residential 
areas of the Contractor. 

 
62.0 EMPLOYMENT OF LABOUR: 

 
62.1     The Contractor will be expected to employ on the work only his regular 

skilled employees 
with experience of his particular work. No female labour shall be employed 
after darkness.              No person below the age of eighteen years shall be 
employed. 
 

62.2   All traveling expenses including provisions of all necessary transport to and 
from Site, lodging allowances and other payments to the Contractor‘s 
employees shall be the sole responsibility of the Contractor. 

 
62.3    The hours of work on the Site shall be decided by OPTCL and the Contractor 

shall 
adhere to it. Working hours will normally be eight (8) hours per day-Monday 
through Saturday. 
 

62.4   The Contractor‘s employees shall wear identification badges while on work at 

Site. 
 

62.5 In case OPTCL becomes liable to pay any wages or dues to Labour or any 
Government agency under any of the provisions of the Minimum Wages Act, 
Workmen Compensation Act, Contract Labour Regulation Abolition Act or any 
other law due to act of omission of the Contractor, OPTCL may make such 
payment and shall recover the same from the Contractor‘s bills. 

 
62.6     Compliance with Labour Regulations: 

 
62.6.1  During continuance of the contract, the Contractor and his sub-contractors 

shall abide at all times by all applicable existing labour enactments and rules 
made there-under, regulations, notifications and byelaws of the State or 
Central Government or local authority and any other labour law (including 
rules), regulations, bye laws that may be passed or notification that may be 
issued under any labour law in future either by the State or the Central 
Government or the local authority. The employees of the Contractor and the 
Sub-contractor in no case shall be treated as the employees of OPTCL at any 
point of time. 
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62.6.2 The Contractor shall keep OPTCL indemnified in case any action is taken 
against the 
OPTCL by the competent authority on account of contravention of any of the 
provisions of              any Act or rules made there under, regulations, or 
notifications including amendments. 

 
62.6.3   If OPTCL is caused to pay under any law as Employer OPTCL such amount 

as may 
be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the              Notifications/Byelaws/Acts/Rules/Regulations 
including amendments, if any, on the part of the Contractor, OPTCL shall 
have the right to deduct any money due to the Contractor under this contract 
or any other contract with OPTCL including his amount of performance 
security for adjusting the aforesaid payment. The OPTCL shall also have right 
to Construction of S/S and Transmission Line at  various location in State of 

Odisha  recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by OPTCL. 

 
62.6.4  Salient features of some major laws applicable to establishments engaged in 

building and other construction works: 
a. Workmen Compensation Act 1923: The Act provides for compensation in 

case of injury by accident arising out of and during the course of 
employment. 
 

b. Payment of Gratuity Act 1972: Gratuity is payable to an employee under 
the Act on satisfaction of certain conditions on separation if an employee 
has completed 5 years service or more or on death the rate of 15 days 
wages for every completed year  service. The Act is applicable to all 
establishments employing 10 or more employees. 

c. Employee P.F. and Miscellaneous Provision Act 1952: The benefits under 
these are : 

i) Pension or family pension on retirement or death, as the case may 
be.  

ii) Deposit linked insurance on death in harness of the worker. 

iii) Payment of P.F. accumulation on retirement/death etc. 

d. Maternity Benefit Act 1951: The Act provides for leave and some other 
benefit for women employees in case of confinement or miscarriage etc. 

e. Contract Labour (Regulation & Abolition) Act 1970: The Act provides for 
certain welfare measures to be provided by the Contractor to contract 
labour and in case contractor fails to provide, the same are required to be 
provided, by the Employer OPTCL by law. The Employer OPTCL is required 
to take Certification of Registration and the Contractor is required to take 
license from the designated Officer. Act applicable to the establishments or 
contractor of Employer OPTCL if they employ 20 or more contract labour. 

f. Minimum Wages Act 1948: The OPTCL is supposed to pay not less than 
the minimum Wages fixed by appropriate Govt. as per provision of the Act 
if the employment is scheduled employment. 

g. Payment of Wages Act 1936: It lays down as to by what date the wages are 
to be paid, when it will be paid and what deductions can be made from the 
wages of the workers. 

h. Equal Remuneration Act 1979: The Act provides for payment of equal 
wages for work of equal nature to male and female workers and for not 
making discrimination against female employees in the matters of transfer, 
training and promotions etc. 
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i. Payment of Bonus Act 1965: The Act is applicable to all establishments 
employing 20 or more employees. 

j. Industrial Dispute Act 1947: The act lays down the machinery and 
procedure for resolution of industrial disputes, in what situations as strike 
or lock-out becomes illegal and what are the requirements for laying off or 
retrenching the employees or closing down the establishment. 

k. Industrial Employment (Standing Orders) act 1946: It is applicable to all 
establishments employing 100 or more workmen (employment size 
reduced by some of the States and Central Government to 50). The Act 
provides for laying down rules governing the conditions of employment by 
OPTCL on matters provided in the Act and get the same certified by the 
designated Authority. 

l. Trade Unions Act 1926: The Act lays down the procedure for registration of 
trade unions of workmen and OPTCLs. The Trade; Unions registered under 
the Act have                     been given certain immunities from civil and 
criminal liabilities. 

m. Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 
employment of children below 14 years of age in certain occupations and 
processes and provides for                     regulations of employment of 
children in all other occupations and processes. Em                    ployment 
of Child Labour is prohibited in building and Construction Industry. 

 
n. Inter-State Migrant Workmen‘s (Regulation of Employment & Conditions of 

Service) Act 1979: The Act is applicable to an establishment, which 
employs 5 or more                     inter-state migrant workmen through an 
intermediary (who has recruited workmen in                     one state for 
employment in the establishment situated in another state). The Inter-                     
State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as; housing, 
medical aid, traveling expenses from home upto the establishment and 
back, etc. 

o. The Building and Other Construction Workers (Regulation of Employment 
and conditions of Service) Act 1996 and the Cess Act of 1996: All the 
establishments who                     carry on any building or other 
construction work and employ 10 or more workers are                     
covered under this Act. The OPTCL of the establishment is required to 
provide safety measures at the building Construction of S/S and 
Transmission Line at various location in State of Odisha   or construction 
work and other welfare measures, such as canteens, first-aid facilities, 
ambulance, housing accommodations for workers near the work place etc. 
The OPTCL to whom the Act applies has to obtain a registration certificate 
from the Registering Officer appointed by the Government. 

p. Factories Act 1948: The Act lays down the procedure for approval at plans 
before                     setting up a factory, health and safety provisions, 
welfare provisions, working hours,                     annual earned leave and 
rendering information regarding accidents or dangerous occurrences to 
designated authorities. It is applicable to premises employing 10 persons 
or more with aid of power or 20 or more persons without the aid of power 
engaged in manufacturing process. 
 

63.0 PROTECTION OF WORK: 
 
The Contractor shall have total responsibility for protecting his works till it is 
finally taken over by the Engineer-In-Charge. No claim will be entertained by 
OPTCL or by the Engineer-In-Charge for any damage or loss to the 
Contractor‘s works and the Contractor shall be responsible for   complete 
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restoration of the damaged works to original conditions to comply with the 
specification and drawings, should any such damage to the Contractor‘s 
works occur because of any other party not being under his supervision or 
control. The Contractor shall make his claim directly with the party 
concerned. If disagreement or conflict or dispute develops between the 
Contractor and the other party or parties concerned regarding the 
responsibility for damage to the Contractor‘s works, the same shall be 
resolved with the Cooperation with other Contractors. The Contractor shall 
not cause any delay in the repair of such damaged works because of any delay 
in the resolution of such dispute. The Contractor shall proceed to repair the 
Work immediately and no cause thereof will be assigned pending resolution of 
such disputes. 

 
64.0 DISCIPLINE OF WORKMEN: 

 

The Contractor shall adhere to the disciplinary procedure set by the Engineer-
In-Charge in respect of his employees and workmen at Site. The Engineer-In-
Charge shall be at liberty to object to the presence of any representative or 
employee of the Contractor at the Site, if in the opinion of the Engineer-In-
Charge such employee has misconducted himself or is incompetent or 
negligent or other- wise undesirable and then the Contractor shall remove 
such a person objected to and provide in his place a competent replacement. 
 

65.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES: 
 

65.1 The Contractor shall comply with all the rules and regulations of local 
authorities during the performance of his field activities. He shall also comply 
with the Minimum Wages Act, 1948 and the Payment of Wages Act (both of 
the Government of Odisha and Govt. of India) and the rules made there under 
in respect of any employee or workman employed or engaged by him or his 
Sub-Contractor. The contractor shall indemnify OPTCL against any or all 
such claim. 

 
65.2  All registration and statutory inspection fees, if any, in respect of his work 

pursuant to this              Contract shall be to the account of the Contractor. 
However, any registration, statutory              inspection fees lawfully payable 
under any statutory laws and its amendments from time to              time 
during erection in respect of the equipment ultimately to be owned by OPTCL,              
shall be to the account of OPTCL. Should any such inspection or registration 

need to              be re-arranged due to the fault of the Contractor or his Sub 
Contractor, the additional fees              to such inspection and/or registration 
shall be borne by the Contractor. 

66.0 LIABILITY FOR ACCIDENTS AND DAMAGES: 

66.1 Under the Contract, the Contractor shall be responsible for loss or damage to 
the plant and personnel until the successful completion of commissioning. 

 

67.0 SOLVING RIGHT OF WAY: 
 

67.1 The contractor should adhere to policy & internationally recognized standards 
(Indian Standards, British Standards, IEEE and IEC standards) in design and 
construction of facilities, laying of transmission lines, support infrastructure 
and in selection of equipment. Further, the contractor‘s endeavor should be to 
avoid habitations and densely populated areas while selecting route 
alignment. 
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67.2 Moreover, the contractor should also adhere to clearance norms prescribed in 
Indian Electricity Rules for: (a) clearance above ground for lowest conductor; 
(b) vertical clearance from buildings; (c) horizontal clearance from buildings; 
(d) minimum clearance between lines crossing each other; and (e) minimum 
clearance prescribed for live equipment in outdoor sub stations. 

 
67.3 The key social and environmental aspects that are / may be associated with 

the Project relate to OPTCL‘s environment and social assessment, corporate 
environmental, social and health and safety management system and their 
implementation. In the context of the Project, the key social and 
environmental issues, which will have to be managed under environment and 
social management system include: impacts on households due to 
restrictions/ constraints in the proposed ROW, crop damage and loss of trees 
during construction / maintenance; employee and community health and 
safety impact during construction and operation; community consultation 

and engagement; labor working conditions including employee and contract 
labor health and safety; impacts due to emissions to soil, air and water during 
construction and operation ; and potential impacts on biodiversity and 
cultural heritage. However, the project‘s impacts are mostly short term, 
limited to the Projects its, reversible and limited impact, if unavoidable, on 
environmentally sensitive areas. Further, it is possible to readily design and 
implement engineering and management measures to mitigate adverse 
impacts. 

 
67.4 The responsibilities of acquiring Right of Way (ROW) lies with contractor at his 

risk and cost. However, OPTCL will make all endeavors to facilitate process of 
securing the ROW. The Acquisition of land for Sub- Stations shall be the sole 
responsibility of OPTCL. Whereas the Contractor shall be responsible for 
securing the RoW for lines work , for getting clearances from Railway, NHAI, 
Forest, Water, and other Govt./Statutory  bodies. All statutory fees for getting 
clearance shall be to OPTCL's account. 
 

 68.0 LICENSE: 
 
68.1 HT/EHT LICENSE: HT/EHT license issued by the State Govt. Authority 

available with the Contractor is sufficient for the purpose of participation in  
the subject tender. In case the HT/EHT license is not from the ELBO Odisha, 
Contractor license for execution of works is to be  obtained from the Office of 
the EIC-CUM-PCEI, Odisha. However,  the contractor should furnish the 

documents as a proof to OPTCL, that they have applied to the issuing 
authority for issuing of Contractor License within 30 (thirty) days from the 
issue of LOA.  In case the Contractor license application is not furnished 
within 30(thirty) Days from the issue of LOA, OPTCL have the right to cancel 
the LOA. 

 
68.2 PROJECT LICENSE: All electrical jobs shall be carried out only through 

contractors possessing valid project licenses from Odisha State. 
 
 
 
69.0 OBTAINING OF STATUTORY APPROVAL: 
69.1 Unless otherwise specified in the Bidding Document, it shall be the 

CONTRACTOR‘S sole responsibility to obtain all approvals from any authority 
(except for environment clearance) required under any statute, rule or 
regulation of the Central or Odisha State Government for the performance of 
the contract and / or the contractual work. The application on behalf of 
OPTCL for submission to relevant authorities along with copies of required 
certificates complete in all respects shall be prepared and submitted by the 
CONTRACTOR well ahead of time so that the actual construction / 
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commissioning of the works is not delayed for want of the approval / 
inspection by the concerned authorities. The CONTRACTOR shall arrange for 
the inspection of the works by the authorities and will undertake necessary 
coordination and liaison required and shall not be entitled to any extension of 
time for any delay in obtaining such approvals. 

 
69.2 Statutory fees, if any, paid for all such inspection and approvals shall be 

reimbursed at actual to the CONTRACTOR by OPTCL on production of 
documentary evidence. 
 

69.3 Any deficiency (ies) as pointed out by any such authority shall be rectified by 
the CONTRACTOR within the scope of relative supply and / or work at no 
extra cost to OPTCL. The inspection and acceptance of the work by such 
authorities shall, however, not absolve the CONTRACTOR from any of its 
responsibilities under this contract. 

 
70.0 FRAUD PREVENTION POLICY: 
70.1 The contractor along with their associate / collaborator / vendors/ 

consultants/ service providers shall strictly adhere to the fraud prevention 
policy of OPTCL. The contractor along with their associates/ collaborators 
/sub-vendors/ consultants / service providers shall observe the highest 
standard of ethics and shall not indulge or allow anybody else working in 
their organization to indulge in fraudulent activities during execution of the 
contract. The contractor shall immediately apprise OPTCL about any fraud or 
suspected fraud as soon as it comes to their notice. 

 
71.0     MAN-POWER REPORT: 
71.1    The Contractor shall submit to the Engineer-In-Charge, on the first day of 

every month, detailed the man hours scheduled for the month, skill-wise and 
area-wise. 

 
71.2    The Contractor shall also submit to the Engineer-In-Charge, on the first day 

of every month, a man-power report of the previous month detailing the 
number of persons scheduled to have been employed and actually employed, 
skill-wise and the areas of employment of such labour. 

 
(F) CONTRACTOR‟S CLOSEOUTS: 

72.0  RECONCILIATION OF ACCOUNTS: 

72.1  The Contractor shall prepare and submit every three(3) months, a statement 
covering payments claimed and the payments received vis-à-vis the works 
executed, for reconciliation of accounts with OPTCL.  

72.2 The Contractor shall also prepare and submit a detailed account of OPTCL 
Issue materials received and utilized by him for reconciliation purpose in a 
format to be discussed and finalized with OPTCL before the award of Contract. 

 

73.0 PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS: 

The pre-commissioning trials and initial operations of the equipment 
furnished and erected by the Contractor shall be the responsibility of the 
Contractor as detailed in relevant clauses in Technical Specifications, Section 
GTC. The contractor shall furnish a list of all commissioning spares within 60 
days from the date of letter of award and such list shall be reviewed by OPTCL 
and agreed to. However such review and agreement will not absolve the 
contractor of his responsibilities to supply all commissioning spares so that 
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initial operation  do not suffer for want of commissioning spares The 
Contractor shall provide, in addition, test instruments, calibrating devices, etc 
and labour required for successful performance of   these trials. If it is 
anticipated that the above test may prolong for a long time, the Contractor‘s 
workmen required for the above test shall always be present at Site during 
such trials. The cost on account of all above shall be deemed to be included in 
the scope of the contractor at   no extra cost to OPTCL. These spares will be 
received and stored by the contractor at least three month from the schedule 
date of commencement of trial operation of the respective equipment/ system 
utilized as and when required. The utilized spares and replaced parts, if any, 
at the end of successful completion of performance and guarantee test shall 
be the property of the contractor and the he will be allowed to take these parts 
back at his own cost with the permission of Engineer-In-Charge. 

74.0 TRIAL OPERATION: 
 
For Trial Operation, the system for a particular package, Sub-Station and 
Line shall be energized in presence of the representative of OPTCL and same 
shall be maintained in energized condition for a period of at least twenty-four 
(24) hours. In case of any defect is observed, then such mutually agreed 
defect shall be liquidated within a maximum period of one week by the bidder. 
Thereafter, the system shall be maintained in energized condition. 

 
75.0 TAKING OVER: 

 
75.1 Upon successful completion of all the tests to be performed at site on 

equipment furnished and erected by the Contractor, the Engineer-In-Charge 
shall issue to the Contractor a Taking Over Certificate as proof of the final 
acceptance of the equipment. Such certificate shall not unreasonably be 
withheld nor will the Engineer-In-Charge delay the issuance thereof on 
account of minor omissions or defects, which do not affect the commercial 
operation and/or cause any serious risk to the equipment. Such certificate 
shall not relieve the Contractor of any of his obligations which otherwise 
survive, by the terms and conditions of the Contract after issue of such 
certificate. 

75.2 Upon successful completion of all the tests to be performed at site on 
equipment  furnished and erected by the contractor, OPTCL shall issue to 
the contractor a Taking  Over Certificate as proof of the final acceptance. 

75.3 Getting electrical inspector to inspect the plant  and equipment  is the 
responsibility of the Contractor. OPTCL shall endeavor to facilitate for getting 
electrical inspector to inspect. However, the statutory fees shall be reimbursed 
by OPTCL.  

75.4 The work will be deemed to be completed when the entire works under the 
contract have been successfully supplied, erected, installed, commissioned, 
trial run and handed over.  

 

 

G. RISK DISTRIBUTION: 
 
76.0     OPTCL‟S LIEN ON EQUIPMENT: 
 The OPTCL shall have lien on all materials/equipment including those of the 

Contractor brought to the Site for the purpose of erection, testing and 
commissioning of the materials/equipment. The OPTCL shall continue to hold 
the lien on all such equipment throughout the period of Contract for which 
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payment has already been made by OPTCL. No materials/equipment brought 
to the Site shall be removed from the Site by the Contractor and/or his 
Vendors without the prior written approval of the Engineer-In-Charge. 

 
77. 0    TRANSFER OF TITLE: 

77.1 Transfer of title in respect of equipment and materials supplied by the 
Contractor to OPTCL pursuant to the terms of the Contract shall pass on to 
OPTCL with transfer of negotiable documents to title. 

  77.2  This Transfer of Title shall not be construed to mean the acceptance and the 
consequent ―Taking Over‖ of equipment and materials. The Contractor shall 
continue to be responsible for the quality and performance of such equipment 
and materials and for their compliance with the specifications until ―Taking 
Over‖ and the fulfillment of guarantee provisions of this Contract. 

77.3    This Transfer of Title shall not relieve the Contractor from the responsibility 
for all risks of loss or damage to the equipment and materials as specified 
under the clause entitled ―Insurance‖ of this Section. 

78.0 DEFENCE OF SUITS: 

If any action in court is brought against OPTCL or Engineer-In-Charge or an 
officer or agent of OPTCL, for the failure, omission or neglect on the part of 
the Contractor to perform any acts, matters, covenants or things under the 
Contract, or for damage or injury caused by the alleged omission or 
negligence on the part of the Contractor, his agents, representatives or in 
connection with any claim based on lawful demands of Vendors, workmen, 
suppliers or employees, the Contractor shall in all such cases indemnify and 
keep OPTCL, and the Engineer-In-Charge and/or his representative, harmless 
from all losses, damages, expenses or decrees arising of such action. 

79.0 EMBOSSING / PUNCHING / CASTING: 

All equipment and materials supplied /erected under the Project shall bear 
distinct mark of ―OPTCL, PKG No. & Year‖ by a way of embossing / punching 
/ casting.   This should be clearly visible to naked eye. 

80.0     REJECTION OF MATERIALS/EQUIPMENT: 

           The equipment shall be supplied as per the GTP specified by OPTCL and from 

approved manufacturer Vendors list of OPTCL for this tender. For equipment 
for which GTP or selected Vendors is not specified by OPTCL, the same shall be 
supplied only after obtaining approval from OPTCL. In the event, any of the 
materials supplied by the Contractor is found defective due to faulty design, 
bad workmanship, bad materials used or otherwise not in conformity with the 
requirements of the Specification, the Purchaser shall either reject the 
materials / equipment or ask the Contractor in writing to rectify the same. The 
Contractor on receipt of such notification shall either rectify or replace the 
defective materials free of cost to OPTCL. If the Contractor fails to do so, 
OPTCL may : 

i. At its option replace or rectify such defective materials/equipment and 
recover the extra costs so involved from the Contractor plus fifteen 
percent and / or. 

ii. Terminate the contract for balance work / supplies with enforcement of 
Price Reduction Schedule Clause as per contract for the un-delivered 
materials and with forfeiture of Contract Performance Bank Guarantee. 

iii. Acquire the defective equipment / materials at reduced price considered 
equitable under the circumstances. 
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81.0     FRUSTRATION OF CONTRACT: 

81.1 In the event of non-availability or suspension of funds for any reasons, 
whatsoever (except for reason of willful or flagrant breach by OPTCL) and/or 
Contractor then the works under the Contract shall be suspended. 

 Furthermore, if OPTCL is unable to make satisfactory alternative 
arrangements for financing to the Contractor in accordance with the terms of 
the Contract within three months of the event, the parties hereto shall be 
relieved from carrying out further obligations under the Contract treating it as 
frustration of the Contract. 

81.2 In the event the parties shall mutually discuss to arrive at reasonable 
settlement on all issues including amounts due to either party for the work 
already done on ―Quantum merit‖ basis, which shall be determined by 
mutual agreement between the parties. 

82.0     EVENTS OF DEFAULT: 

Each of the following events or occurrences shall constitute an event of 
default (―Event of Default‖) under the Contract: 

(a) Contractor fails or refuses to deliver materials/equipment or to execute 
work conforming to the technical specifications or otherwise or fails to 
execute the works assigned to them within the period specified in LOA or 
any extension thereof. 

(b) Contractor becomes insolvent or unable to pay its debts when due, or 
commits any act of bankruptcy, such as filing any petition in any 
bankruptcy, winding-up or reorganization proceeding, or acknowledges in 
writing its insolvency or inability to pay its debts; or the Contractor‘s 
creditors file any petition relating to bankruptcy of Contractor; 

(c) Contractor otherwise fails or refuses to perform or observe any term or 
condition of the Contract and such failure is not remediable or, if 
remediable, continues for a period of 30 days after receipt by the 
Contractor of notice of such failure from OPTCL.  

(d) Contractor fails or refuses to pay any amount due under the Contracts. 
 

83.0 CONSEQUENCES OF DEFAULT: 
 

 If an Event of Default occurs and would be continuing, OPTCL may 
forthwith terminate the Contract by written notice. 
 
In the Event of Default, OPTCL may, without prejudice to any other right 
granted to it by law, or the Contract, take any or all of the following 
actions; 
i. present for payment, to the relevant bank the Contract Performance 
Bank Guarantee; 

ii. Recover any losses and / or additional expenses, OPTCL may incur as a 
result of Contractor‘s default.  

84.0 FORCE MAJEURE: 
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84. 1 The term ―Force Majeure‖ as employed herein include, acts of God or force 
of nature, landslide, earthquake, flood, fire, lightning, explosion, major 
storm (hurricane, typhoon, cyclone etc. ) or tidal wave, shipwreck and 
perils of navigation, act of war (declared or undeclared ) or public enemy, 
strike (excluding employee strikes, lockouts or other industrial disputes or 
action solely among employee of Contractor or its sub-contractors ) act or 
omission of Sovereign States or those purporting to represent Sovereign 
States, blockade, embargo, quarantine, public disorder, sabotage, accident 
or similar events beyond the control of the parties or either of them. 

 Force Majeure shall not include occurrences as follows : 
 

1. Late delivery of materials caused by congestion of Vendor‘s facilities or 
elsewhere, and oversold condition of the market, inefficiencies, or 
similar occurrences. 

2. Late performance by Contractor and / or Vendor caused by 

unavailability of raw materials, supervisors or labour, inefficiencies of 
similar occurrences. 

3. Mechanical breakdown of any item of Contractor‘s or its Vendor‘s 
equipment, plant or machinery. 

 4. Delays due to ordinary storm or inclement weather or 

5. Non-conformance by Vendor. 

 Unless the delay arises out of a Force Majeure occurrence and is beyond 
both Contractor‘s and Vendor‘s or Contractor‘s control and an alternate 
acceptable source of services, equipment or material is unavailable. 
Additionally, Force Majeure shall not include financial distress of 
Contractor or any Vendor. 

84. 2 In the event of either party being rendered unable by Force Majeure to 
perform any obligation required to be performed by them under the 
Contract, the relative obligation of the party affected by such Force Majeure 
shall be suspended for the period during which such cause lasts. Time for 
performance of the relative obligation suspended by Force Majeure shall 
then stand extended by the period for which the cause lasts. 

84.3 Upon the occurrence of any Force Majeure event, the party so affected in 
the discharge of its obligation shall promptly, but no later than seven (7) 
days give written notice of such event to the other party. The affected party 
shall make every reasonable effort to remove or remedy the cause of such 
Force majeure or mitigate its effect as quickly as possible. If such 

occurrence results in the suspension of all or part of the work for a 
continuous period of more than 10(Ten) days, the parties shall meet and 
determine the measures to be taken. 

84.4 Any delay or failure in performance by either party hereto shall not give 
rise to any claims for damages or loss of anticipated profits if and to the 
extent, such delay or failure is caused by Force Majeure. 

85.0     TERMINATION OF CONTRACT ON OPTCL‟S INITIATIVE: 

85.1 The OPTCL reserves the right to terminate the Contract either in part or in 
full due to reasons other than those mentioned under clause entitled 
‗Contractor‘s Default‘. The OPTCL shall in such an event give fifteen (15) days 
notice in writing to the Contractor of his decision to do so. 

85.2 The Contractor upon receipt of such notice shall discontinue the work on the 
date and to the extent specified in the notice, make all reasonable efforts to 
obtain cancellation of all orders and Contracts to the extent they are related 
to the work terminated and terms satisfactory to OPTCL, stop all further sub-
contracting or purchasing activity related to the work terminated, and assist 
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OPTCL in maintenance, protection, and disposition of the works acquired 
under the Contract by OPTCL. 

 In the event of such a termination the Contractor shall be paid compensation, 
equitable and reasonable, dictated by the circumstances prevalent at the time 
of termination. 

85.3   If the Contractor is an individual or a proprietary concern and the 
individual or the proprietor dies and if the Contractor is a partnership 
concern and one of the partners dies then unless OPTCL is satisfied that the 
legal representatives of the individual Contractor or of the proprietor of the 
propriety concern and in the case of partnership, the surviving partners, are 
capable of carrying out and completing the Contract OPTCL shall be entitled 
to cancel the Contract as to its incomplete part without being in any way 
liable to payment of any compensation to the estate of deceased Contractor 

and/or to the surviving partners of the Contractor‘s firm on account of the 
cancellation of the Contract. The decision of OPTCL that the legal 
representatives of the deceased Contract or  surviving partners of the 
Contractor‘s firm cannot carry out and complete the contract  shall be 
final and binding on the parties. In the event of such cancellation OPTCL 
 shall not hold the estate of the deceased Contractor and/or the surviving 
partners of the  estate of the deceased Contractor and/or the surviving 
partners of the Contractor‘s firm  liable to damages for not completing the 
Contract. 

86.0     CONTRACTOR‟S DEFAULT: 

86.1 If the Contractor shall neglect to execute the works with due diligence and 
expedition or shall refuse or neglect to comply with any reasonable order 
given to him, in writing by the Engineer-In-Charge in connection with the 
works or shall contravene the provisions of the Contract, OPTCL may give 
notice in writing to the Contractor to make good the failure, negligence or 
contravention complained of. Should the Contractor fail to comply with the 
notice within thirty (30) days from the date of serving the notice, then and in 
such case OPTCL shall be at liberty to employ other workmen and forthwith 
execute such part of the works as the Contractor may have neglected to do or 
if OPTCL shall think fit, without prejudice to any other right he may have 
under the Contract to take the work wholly or in part out of the Contractor‘s 
hands and re-Contract with any other person or persons to complete the 
works or any part thereof and in that event OPTCL shall have free use of all 

Contractors equipment that may have been at the time on the site in 
connection with the works without being responsible to the Contractor for fair 
wear and tear thereof and to the exclusion of any right of the Contractor over 
the same, and OPTCL shall be entitled to retain and apply any balance which 
may otherwise be due on the Contract by him to the Contractor, or such part 
thereof as may be necessary, to the payment of the cost of executing the said 
part of the works or of completing the works as the case may be. If the cost of 
completing of works or executing part thereof as aforesaid shall exceed the 
balance due to the Contractor, the Contractor shall pay such excess. Such 
payment of excess amount shall be independent of the price reduction 
schedule for delay, which the Contractor shall have to pay if the completion of 
works is delayed. 

86.2 In addition, such action by OPTCL as aforesaid shall not relieve the 
Contractor of his liability to price reduction schedule for delay in completion 
of works as defined in this Section. 

86.3 Such action by OPTCL as aforesaid under this clause shall not entitle the 
Contractor to reduce the value of the Contract performance Guarantee nor 
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the time thereof. The Contract Performance Guarantee shall be valid for the 
full value and for the full period of the Contract including guarantee period. 

87.0  SUSPENSION OF WORK: 

87.1 The OPTCL reserves the right to suspend and reinstate execution of the whole 
or any part of the works without invalidating the provisions of the Contract. 
Orders for suspension or reinstatement of the works will be issued by the 
Engineer-In-Charge to the Contractor in writing. The time for completion of 
the works will be extended for a period equal to duration of the suspension. 

87.2 Any necessary and demonstrable cost incurred by the Contractor as a result 
of such suspension of the works will be paid by OPTCL, provided such costs 
are substantiated to the satisfaction of the Engineer-In-Charge. The OPTCL 
shall not be responsible for any liabilities if suspension or delay is due to 
some default on the part of the contractor or his sub-contractor. 

88.0  DELAYS  BY OPTCL OR HIS AUTHORISED AGENTS: 

88.1 In case the completion of the Contract is delayed due to the reason(s) 
attributable  to OPTCL viz; handing over the sub-station Land, delay in 
approval of drawings due to extraneous reason etc, then the Contractor shall 
be given due extension of time for the completion of the works, to the extent 
of such delay.   

88.2 Regarding reasonableness or otherwise of the extension of time, the decision 
of OPTCL shall be final. 

88.3 In the event the contract period gets extended for whatsoever reason, the 
price reduction schedule with reference to milestone shall stand unless 
otherwise mentioned in such time extension letter issued by OPTCL.  

89.0 INCENTIVE: 

89.1 Based on the approved work completion schedule (at the time of approval of 
joint survey), 0.5% of contract price shall be paid as incentive for early 
commissioning of the entire work per completed month w.r.t. approved work 
completion schedule (at the time of approval of joint survey), subject to overall 
limit of (Three) 3% of the total contract price.  

H.    RESOLUTION OF DISPUTES: 

90.0    SETTLEMENT OF DISPUTES: 

90.1  Any dispute(s) or difference(s) arising out of or in connection with the 
Contract shall, to the extent possible, be settled amicably between the parties. 

 
90.2 If any dispute or difference of any kind, whatsoever, shall arise between 

OPTCL and the Contractor arising out of the Contract for the performance of 
the Supply/works whether during the progress of the Supply/Works or after 
its completion or whether before or after the termination, abandonment or 
breach of the Contract, it shall, in the first place, be referred to and settled by 
the Engineer-in-Charge, who, within a period of thirty (30) days after being 
requested by either party to do so, shall give written notice of his decision to 
OPTCL and the Contractor. 

90.3 Save as hereinafter provided, such decision in respect of every matter so 
referred shall be final and binding upon the parties until the completion of the 
Supply/Works and shall forthwith be given effect to by the Contractor who 
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shall proceed with the Supply/Works with all due diligence, whether he or 
OPTCL requires arbitration as hereinafter provided or not. 

90.4 If after the Engineer-in-Charge has given written notice of his decision to the 
parties, no claim to arbitration has been communicated to him by either party 
within thirty (30) days from the receipt of such notice, the said decision shall 
become final and binding on the parties. 

90.5 In the event of the Engineer-in-Charge failing to notify his decision as 
aforesaid within thirty (30) days after being requested as aforesaid, or in the 
event of either OPTCL or the Contractor being dissatisfied with any such 
decision, or within thirty (30) days after the expiry of the first mentioned 
period of thirty days, as the case may be, either party may require that the 
matters in dispute be referred to arbitration as hereinafter provided. 

91.0  ARBITRATION: 

91.1  All disputes or differences in respect of which the decision, if any, of the 
Engineer-in-Charge has not become final or binding as aforesaid shall be 
settled by arbitration in the manner hereinafter provided. 

91.2 The arbitration shall be conducted by three arbitrators, one each to be 
nominated by the Contractor and the Employer and the third to be appointed 
as a Presiding Arbitrator by both the arbitrators in accordance with the 
Arbitration & Conciliation Act 1996. If either of the parties fails to appoint its 
arbitrator within sixty (60) days after receipt of a notice from the other party 
invoking the Arbitration clause, the arbitrator appointed by the party invoking 
the arbitration clause shall become the sole arbitrator to conduct the 
arbitration. 

91.3 The arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any statutory modification thereof. The 
place and venue of arbitration shall be at Bhubaneswar. 

91.4  The decision of the majority of the arbitrators shall be final and binding upon 
the parties. The arbitrators may, from time to time, with the consent of all the 
parties, extend the time for making the award subject to provisions of the 
arbitration and conciliation Act 1996 and any amendment thereto. In the 
event of any of the aforesaid arbitrators dying, neglecting, resigning or being 
unable to act for any reason, it will be lawful for the party concerned to 
nominate another arbitrator in place of the outgoing arbitrator. 

91.5 The arbitrator shall have full powers to review and/or revise any decision, 
opinion, direction, certification or valuation of the Engineer-in-Charge in 
accordance with the Contract, and neither party shall be limited in the 
proceedings before such arbitrators to the evidence or arguments put before 
the Engineer-in-Charge for the purpose of obtaining the said decision. 

91.6 No decision given by the Engineer-in-Charge in accordance with the foregoing 
provisions shall disqualify him as being called as a witness or giving evidence 
before the arbitrators on any matter whatsoever relevant to the dispute or 
difference referred to the arbitrators as aforesaid. 

91.7 During settlement of disputes and arbitration proceedings, both parties shall 
be obliged to  carry out their respective obligations under the Contract. 

92.0 JURISDICTION OF COURT: 

92.1 The laws applicable to the Contract shall be the laws in force in India. The 
Honb‘le Courts of Bhubaneswar/Cuttack shall have exclusive jurisdiction in 
all matters arising under this Contract. 

92.2 Writ Jurisdiction shall come under High Court of Odisha. 
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I.  OTHER TERMS AND CONDITIONS: 

93.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION SYSTEM: 

93.1 The OPTCL has in place an established ‗Contractor Performance and 
Feedback System‘ against which the Contractor‘s performance during the 
execution of Contract shall be evaluated on a continuous basis at regular 
intervals. In case the performance of the Contractor is found unsatisfactory 
on any of the following four parameters, the Contractor shall be considered 
ineligible for participating in future tenders of OPTCL for a period as may be 
decided by OPTCL. 

(i) Financial Status 
(ii) Project Execution and Project Management Capability. 
(iii) Engineering & QA Capability 
(iv) Claims & Disputes 

94.0 INELEGIBILITY FOR FUTURE TENDERS: 
Notwithstanding the provisions specified in ITB, if a bidder after having been 
issued the Letter of Award, either does not sign the Contract Agreement 
pursuant to ITB or does not submit acceptable Contract Performance Bank 
Guarantee or does not execute this contract, such bidder may be considered 
ineligible for participating in future tender of OPTCL for a period as may be 
decided by OPTCL. 

95.0  GRAFTS & COMISSIONS: 

95.1  Any graft, commission, gift or advantage given, promised or offered by or on 
behalf of the Contractor or his partner(s), agent(s), officer(s), director(s), 
employee(s) or servant(s) or any one on his or their behalf in relation to the 
obtaining or to the execution of this or any other Contract with OPTCL, shall 
in addition to any criminal liability which it may incur, subject the Contractor 
to the cancellation of this and all other Contracts and also to payment of any 
loss or damage to OPTCL resulting from any cancellation. The OPTCL shall 
then be entitled to deduct the amount so payable from any monies otherwise 
due to Contractor under the Contract.    

 
END-Section-III 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 99 of 151 
 

 
 

 

VOLUME-I 
 

SECTION-IV 
 
 
 

BID PROPOSAL SHEETS (BPS) 
 

 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 100 of 151 
 

BID PROPOSAL SHEET 
Bidder‘s Proposal Reference No. and Date: 
Bidder‘s Name & Address : 
Contact Person  : 
Designation    : 
Telephone No.   :     Mobile No.  : 
Fax No.        E-mail  : 
 

To 

The Sr.GM CPC,  
ODISHA Power Transmission Corporation Ltd. 
Janpath, Bhubaneshwar. 

 
Sub: Proposal for Engineering, Supply, Erection, Testing & Commissioning of 

…………………… on EPC/Turnkey Contract. 
 
Ref. : 1. NOTICE INVITING TENDER(NIT) NO …………………….. 

2. TENDER DOCUMENT REFERENCE NO……………………….... 
3. PACKAGE/Works:  No……………...  
 

Dear Sir, 
 

1. We, the undersigned Bidder having visited the Official e-Tender Portal of OPTCL 
of OPTCL and having read and examined in detail the Tender Documents [e-
NIT, Free View Documents (.pdf)  and Bid Forms(in XLS formats)] including 
specifications of the package referred above, do here by propose to  engineer 
and  supply including all types of test at manufacturer's works, ocean 
shipment, marine insurance, custom clearance, port clearance and handling, 
inland transportation, inland transit insurance, delivery to site, loading & 
unloading, storage, insurance during storage and inside site transportation and  
erect and commission of the materials/Equipment supplied under this contract 
including installation, performance testing and handing over to OPTCL of the 
complete Construction of works on EPC/Turnkey contract basis.  

 
We, agree to the following major terms and conditions of the tender; 

 
2.0 PRICES AND VALIDITY: 
 

2.1  We declare that the prices quoted in our proposal are in accordance with your 
―Instructions to Bidders‖ and as per the bid form (in .XLS formats) available in 
the Official tender Portal of OPTCL. 

 
The Input Tax Credit (ITC) available on inward supply of goods or services, or 
both, as the case may be for the contract has been fairly estimated and the 
benefit of the same has been fully adjusted while quoting the bid price. 
 
All the basic prices(taxable value) of the price schedule are FIRM during the 
period of the contract (except for statutory variations in GST rates) in line with 
your bid documents.  

 
2.3 All the prices and other terms and conditions of this proposal are valid for a 

period of 210 (Two Hundred Ten) Days from the date of opening of the 
Technical (Part-I) bids. 

 
2.4 The prices and the price components in line with the requirements of the bid 

documents Section-II of the Volume-III (Price Schedules) are keyed-In and 
uploaded in the Official e-Tender Portal of OPTCL. 
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2.5 We hereby declare that our bid prices cover entire scope of the work to 
complete the work in accordance with Bid Documents. 

2.6 We hereby declare that prices left blank or indicating ―nil/zero/0/dash/-/Not 
Applicable/NA/any other notation other than price‖ in the Schedules will be 
deemed to have been included in the prices of other items/total quoted Bid 
Price.   

2.7 If there is a discrepancy between unit price and the total price that is obtained 
by multiplying the unit price and quantity, the unit price shall prevail and 
total price shall be corrected. If there is a discrepancy in the quantity 
mentioned by the bidder from the quantity mentioned in the tender the 
tendered quantity (BOQ) will prevail.  

2.8 We do not anticipate any change in Ownership of company/firm. If at all and 
there would be a change in Ownership, we undertake that our obligation 
under the contract in case we become successful bidder, shall stand.   

 
3.0 TAXES & DUTIES: 
 
3.1  We declare that towards the supply of goods & services by us, we will quote 

basic prices(taxable value) inclusive of Packing, Forwarding and Freight & 
Insurance excluding GST for each of the items quoted. Alongside the basic 
price(taxable value) quoted by us for each item, CGST plus OGST, or IGST, as 
the case may be, will also be quoted, which will be added to quoted basic 
price(taxable value) to indicate quoted final value. Tax Invoice shall constitute 
basic price, CGST plus OGST, or IGST, as the case may be, and such other 
details which are stipulated in CGST and OGST Rules, 2017. No transaction 
between OPTCL and our vendors shall be recognized and the input credit on 
the supply of goods & services by our vendors shall be considered in the basic 
price(taxable value) quoted to OPTCL. 

 
3.2 However, any statutory variation in GST on package supply (and not on 

individual goods and services components) supplied by us during the contract 
period is to OPTCL‘s account.  

 
3.3  As regards the Income Tax, surcharge on Income Tax, statutory payments and 

other corporate taxes, we will be responsible for such payments to the 
concerned authorities.  

 
3.4  The statutory deduction of taxes and duties at source as applicable, related to 

these works, shall be made by OPTCL from our bills for which we cannot 
claim any reimbursement. TDS so deducted by OPTCL shall be deposited by 
them with the relevant tax Authorities & TDS certificates shall be issued by 
OPTCL wherever so required under the respective law. 

 
4.0  DEVIATIONS 
4.1 We hereby declare that work shall be performed strictly in accordance with 

the Technical Specifications & Commercial Terms and conditions specified in 
the Bidding Documents except for the deviation detailed out exhaustively in 
the following sheet.  

 (a)  Commercial Deviations Attach 7.pdf  
 (b)  Technical Deviations  Attach 8.pdf 
 

Further, we confirm that any deviations found elsewhere in our proposal, 
other than those stated in above deviation sheet, shall not be given effect to. 
Deviation on account of better specification may be acceptable to OPTCL, 
without any cost implication to OPTCL. 
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However, we understand that any deviations with respect to the Technical 
Specifications & Commercial Terms and conditions specified in the Bidding 
Documents not acceptable to OPTCL may render my bid non-responsive.  
 

4.2  We have read the following major provisions of the ITB & GCC and confirm 
that the specified stipulations of these provisions are acceptable to us 
irrespective of whatever has been stated to the contrary anywhere-else in our 
proposal. 

 (a)  Terms of Payment        

(b)  Bid Security Declaration in lieu of Bid Security (EMD)   

   

(c)  Contract Performance Bank Guarantee (CPBG) 

(d)  Price Reduction  

     
(e)  Price Basis & Payments            

(f) Guarantee Period         

(g)  Contract Completion Period 

(h) Latent Defect Warranty 

(i) Incentive.       

 
We further confirm that any deviations to the above clauses at Sl.No. (a) 
through (i) found anywhere in our bid proposal implicit or explicit shall stand 
unconditionally withdrawn, without any cost implications whatsoever to 
OPTCL. 
 

5.0 TENDER COST, TENDER PROCESSING FEES AND BID SECURITY: 
5.1  We have scanned and uploaded the Demand Draft(s)/Bank Guarantee as 

applicable towards Tender Cost, Proof of Deposit of Tender Processing Fees. 
We have also submitted the above in original in a separate sealed envelope 
superscribing the Package/works No…., Bid ref. No. and Name. 
 

5.2 The details of the above Demand Draft(s)/Bank Guarantee/ Proof of Deposit 
of Tender Processing Fees are as follows; 

Particulars DD/BG No. & 
Date 

Amount (In Rs.) Issuing Bank 

Tender Cost    

Tender Processing 
fees 

   

 
 

6.0  QUALIFICATION DATA: 
6.1 We confirm having uploaded(attachment.pdf)/keyed-in(Schedules) against the 

Technical  and Financial qualification requirement on your official tender 
portal as per qualifying criteria specified in the Instruction to bidders, Vol.-I.  

 
6.2 In case, you require any further information in this regard, before evaluation 

of our bid, we agree to furnish the original in time to your satisfaction. 
 
6.3 We declare that the documentary evidence in support of the above qualifying 

requirement and the information filled by us in this regard are correct to the 
best of our knowledge and belief. We undertake that if any of these 
documentary evidence/information are found incorrect, our bid shall be liable 
for rejection, and in the event we emerge successful in the bidding process 
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and are awarded the package/works, we will be liable for all consequential 
damages apart from termination of the contract. 

 
7.0 OTHER STATUTORY DOCUMENTS: 
7.1 We have also uploaded (as an attachment .pdf) all the statutory documents 

mentioned in the ITB in support of the qualifying criteria. 
 
8.0 BID CAPACITY: 
8.1 We confirm that we have uploaded (documents attachemnt.pdf)/Keyed-in the 

schedules to meet our bid capacity criteria. We undertake to abide by the bid 
capacity and award criteria assessed by OPTCL as per the following bid 
capacity qualification, if found successful in the bidding process; 
 

8.2 In case we participate through Joint Venture/Consortium, we and our partner 
together shall also agree to the above bid capacity criteria. 

 
9.0 CONSTRUCTION OF CONTRACT: 
9.1 We understand that in case of award, the contract to be entered into shall be 

treated as single contract. Supply portion of the contract consisting of 
engineering, manufacturing, testing & inspection at manufacturer's works, 
packing, forwarding and transportation of equipment and materials, special 
tools & tackles and spares etc. from manufacturing works to project site 
including transit insurance as per Bidding documents. The Erection portion of 
the contract will relate to unloading, handing at site, storage, storage-cum-
insurance and preservation at site, erection, Installation, testing, 
commissioning including all associated Mechanical, Electrical, Civil works 
and Construction of all associated Structural & architectural works etc. for 
Construction of Sub-Stations, Lines and other associated civil works as per 
bidding documents. 

 
9.2 We further agree that if the contract is awarded to us it will be on single 

source responsibility basis and breach in any portion or part of one contract 
shall be construed as a breach of the other contract as well, which will confer 
on you the right to terminate the other contract, at our risk and cost. 
 

10.0 WORK COMPLETION SCHEDULE: 
 

10.1 If this proposal is accepted by you, we agree to submit engineering data, 
provide services and complete the entire works from time to time in 

accordance with schedules uploaded in the tender portal of OPTCL in line 
with the ITB and acceptable to OPTCL.  

10.2 We fully understand that the time schedule stipulated in the proposal is the 
essence of the contract, if awarded. To this effect work completion schedule 
indicating key mile stones have been uploaded in the tender portal.  

10.3 We undertake to complete the works in a phased manner as per the work 
schedule agreed to OPTCL. 

10.4 OPTCL however reserves the right to re-schedule the completion period, if 
required.  

 
11.0 SIGNING OF THE CONTRACT AGREEMENT: 

11.1 We undertake to sign the Contract Agreement as per the proforma mentioned 
in the ITB within 30(thirty) days of Letter of Award. 

 
12.0 CONTRACT PERFORMANCE BANK GUARANTEE: 
12.1 (a) We agree that if our proposal is accepted, we shall provide an irrevocable 

Contract Performance Bank Guarantee (from list of Banks mentioned in the 
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annexure to this documents) in non-judicial stamp paper of appropriate value 
(as per the prescribed format) within 30 (thirty) days from the date LOA issued 
in favour of the ODISHA Power Transmission Corporation Ltd. The Bank 
Guarantee amount shall be equal to three percent (3%) of the Contract Price 
except supply cost of 132 KV UG cable (including GST). The bank 
guarantee shall be valid for 03months over and above work completion period 
plus Guarantee Period. If the work completion period gets extended the 
Contract Performance Bank guarantee shall be extended accordingly.  We also 
agree to submit the additional CPBG equal to ten percent (3%) of the cost of 
the major equipment (Reactors, CT, PT, Breakers, S/S Automation 
Equipment, Cables) to be supplied under the Contract valid for additional 36 
Months over and above the initial CPBG period. 

 
 (b) We also agree to submit a separate CPBG for 3% of the supply cost of 

the 132 KV UG cable (including GST) along with the initial CPBG, which 

will be valid for 63 (Sixty three) Months over and above the work 
completion period. 

  
12.2 In case we have participated through Joint Venture/Consortium, the Contract 

Performance Bank Guarantee shall be 3% of the contract Price will be 
submitted by the lead partner on behalf of the Joint Venture/Consortium. 

 
13.0  PERFORMANCE  GUARANTEE: 
 
13.1  We Certify that all the material supplied under this contract are new and 

guaranteed to cover the guarantee period and shall conform to high standards 
of engineering and shall be capable of performing in continuous commercial 
operation in a manner acceptable to OPTCL. 

 
13.2  We declare that the ratings and the performance figures/parameters of the 

equipment/ plant furnished & erected by us are guaranteed in line with the 
GTP and Technical Specifications of Volume-II to cover the entire guarantee 
period. 

 
13.3  We also undertake to take up the rectification/repair/replacement of 

materials or works, if any, during the defect liability period and latent defect 
liability. 

 
14.0 SELF DECLARATION FORM: 

 
14.1 I/We, the undersigned do hereby declare that, I/We have never been 

blacklisted and / or there were no debarring actions against us for any default 
in executing the EPC/Turnkey Contract or in the performance of the contract 
entrusted to us in any of the Electricity Transmission Utilities of India. 
 

14.2 In the event of any such information pertaining to the aforesaid matter found 
at any given point of time either during the course of the contract or at the 
bidding stage, my bid / contract shall be liable for rejection/ cancellation / 
termination without any notice at the sole discretion of OPTCL. 
 

15.0 CHECK LIST: 
 
15.1 We confirm having enclosed a check list duly keyed-in Schedule of this 

proposal and confirm that all necessary data/information have been provided 
in our proposal as required in the bidding documents. 

 
16.0 ACKNOWLEDGEMENT OF DISCLAIMER: 
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16.1  We undertake that we have conducted our own estimation and analysis and 
checked the accuracy, reliability and completeness of the information 
contained in the bid  Document (Tender Notification, Free view Documents and 
Bid Forms) uploaded in the e-tendering portal and obtained independent 
advice from appropriate sources in our own interest for the purpose of bidding. 

 
16.2 We understand that OPTCL is not responsible for the e-Tender Portal of 

OPTCL being temporarily unavailable due to any technical issue at any point 
of time. In that event OPTCL will not be liable or responsible for any damages 
or expenses arising from any difficulty, error, imperfection or inaccuracy with 
this e-Tender Portal of OPTCL. 

 
16.3 We agree to follow the time table of e-tendering process and get the activities 

of e-tendering processes done well in advance so as to avoid any 
inconvenience. 

 
16.4 We undertake that in case of technical error/ failure of e-Tender Portal of 

OPTCL, we shall not challenge it by way of appeal, arbitration and in the 
Court of Law.  

 
17.0  DECLARATION: 

 
17.1 We, hereby declare that only the persons or firms interested in this proposal 

as principals are named herein and that no other person or firm other than 
those mentioned herein have any interest in this proposal or in the contract to 
be entered into if we are awarded the contract, and that this proposal is made 
without any connection with any other person, firm or party submitting a 
proposal and that this proposal is in all respect for and in good faith, without 
collusion or fraud. 

17.2 Further, We hereby declare that we have gone through and understood the 
bid documents (including schedules in XLS available in the e-tender portal) in 
detail and tender portal instructions for the purpose of participating in the 
bidding process and enclose herewith attachments (in .pdf ) uploaded and 
Schedules (in XLS) Keyed-in  both in line with the original document.  

 
Dated this ….…...…………day of …………………20…..  at…………………………. 
 
 
Thanking you, we remain, 

                                 Yours faithfully, 
 
Date :                       (Signature) 
Place :                       (Printed 
Name)………………………… 
(Designation)…………………………... 
(Common Seal)………………………… 
Business Address: 
 
Country of Incorporation :( States or Provinces to be indicated) (Name & Address of 
the Principal Office) 

 

 
 
 
 
 
Enclosure: 

 
A. Soft Form of Documents (Scanned Copy):   
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Sl 
No 

Description .Pdf file 
reference 

1 Documentary proof of payment of Tender cost, 
Tender Processing Fees through e-payment mode. 

Attach 1.pdf 

2 i. Power of Attorney /notarized copy for signing the 
bid document. 
ii. Joint Venture/Consortium Agreement & Power of 
Attorney of Joint Venture/Consortium (In case of 
Bid from Joint Venture/ Consortium). 

Attach 2.pdf 

3 Following documents/Credential in support of 
meeting Technical Qualifying requirement: 

i. Work Orders/LOA (including detailed bill of 
quantity for supply & erection works)  

ii. Commissioning Certificate/ Handing Over 
and Taking Over Certificate/Client Certified 

copies of completion certificate in respect of 
the work orders furnished as above. 

iii. Performance Certificate in respect of the work 
orders furnished as above. 

iv. Valid HT/EHT Electrical License of the EPC/ 
Turnkey Contractor available from anywhere 
in India. (In case of Joint 
Venture/Consortium Valid HT/EHT license 
available from anywhere in India possesses 
by the Lead partner). 

Attach 3.pdf 

4 Scanned copy of Documents/credential in support 
of meeting the Financial QR: 

i. Audited Annual Accounts for last 05(five) 
years. 

ii. MAAT Schedule (Fin-1) 
iii. Liquid Assets and Un-Utilised Credit Facility 

Schedule (Fin-2) 
iv.  Net Worth Schedule (Fin-3) 
v. Bidder‘s Bid Capacity Schedule (Highest 

Project related Annual Turn Over (Fin-4) 
vi. Total Order Value of OPTCL work in Hand (if 

any) (Fin-5) 

Attach 4.Pdf 

5 Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 

ii. IT PAN. 
iii. IT Return of last three years. 
iv. GST  Registration Certificate. 
v. EPF Registration Certificate etc. 
vi. HT/EHT License 

Attach 5.pdf 

6 
 

Covering Letter of Bid Proposal Sheet (BPS) duly 
signed by the authorized signatory of the Bidder(s).  
Note: The enclosed Schedules specified in the BPS 
are in the .XLS format and Attachment (in.pdf), the 
same shall be keyed-in/ uploaded by the Bidder in 
the tender portal separately. 

Attach 6.pdf 

7 
 

Commercial Deviation Schedule to be submitted as 
per the prescribed format duly signed. (Annexure-
XV) 

Attach 7.pdf 

 
8 

Technical Deviation Schedule to be submitted as 
per the prescribed format duly signed and uploaded 
( Annexure-XIV) 

Attach 8.pdf 

9 Work Completion Schedule to be signed and 
uploaded as per the format (Annexure-XVI) 

Attach 9.pdf 

10 Undertaking for piling foundation works as per the Attach 10.pdf 
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format (Annexure-XII) 

11 Manufacturer (Vendor‘s) Authorization Form as per 
the format (Annexure-XI) 

Attach 11.pdf 

12 Self Declaration Form as per the format (Annexure-
XIII) 

Attach 12.pdf 

13 Fraud Prevention Declaration as per the format 
(Annexure-X) 

Attach 13.pdf 

14 Affidavit of Bidder (Annexure-XVIII) Attach 14.pdf 

15 
 

Any Other relevant documents < As per requirement 
of the tender> 

Attach 15.pdf 

16 Schedule of EFT Form Attach 16.pdf 

17 e-Reverse Auction Compliance Form(Annexure-XIX)     Attach 17.pdf 

18 DPIIT Certificate(Annexure-XX)     Attach 18.pdf 

 
 

B.  Schedules (XLS format) in the e-Tender Portal of OPTCL :   
             

Sl. 
No. 

Particulars Schedules in 
XLS format 

1 Bidders information Schedule-I 

2 Acceptance of Important Condition of the Contract Schedule-II 

3 Check List Schedule-III 

4 Table- Tech-I  Schedule-IV 

5 Table- FIN No 1, 2, 3,  4 & 5 Schedule-V 

6 Guaranteed Technical Particulars(GTP) Schedule-VI 

7 Components of Price     
 

Schedule- (VIIA, 
VIIB & VIIC) 

8 Summary Price Proposal  Schedule-VIII 
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SCHEDULE-I in XLS Format 

BIDDER‟s INFORMATION SHEET 

ODISHA POWER TRANSMISSION CORPORATION LIMITED 

NOTICE INVITING TENDER-NIT NO . ………………………. 

TENDER SPECIFICATION NO. …………………………………………..  

PACKAGE NO. …………………………………..  

NAME OF THE PACKAGE/WORKS 
 ―Construction of ………………………………….ON 
EPC/TURNKEY  CONTRACT BASIS‖. 

NAME OF THE BIDDER   

THE BIDDERS ARE REQUIRED TO FURNISH THE FOLLOWING DETAILS AS PER THE 
FORMAT GIVEN  BELOW  WHICH IS A MANDATORY REQUIREMENT FOR EVALUATION 

OF BIDS.  

Sl.No. DETAILS TO BE FILLED IN  BY THE BIDDER 

1 BIDDER‘S NAME   

2 
BIDDER‘S SITE NAME (Name 
of the BUSINESS PLACE) 

  

3 ADDRESS   

4 CITY   

5 STATE   

6 COUNTRY   

7 PIN CODE   

8 PHONE NO.   

9 FAX NO.   

10 GST REGISTRATION NO.   

11 PAN NO.   

12 TAN NO.   

13 CONTACT PERSON‘S NAME   

14 
POSITION / DEPARTMENT OF 
CONTACT PERSON 

  

15 
CONTACT PERSON‘S E MAIL 
ID 

  

16 
CONTACT PERSON‘S PHONE 

NO. AND MOBILE NO. 
  

17 CONTACT PERSON‘S FAX NO.   

18 

DETAIL ADDRESS OF JOINT 
VENTURE/CONSORTIUM 
PARTNERS (IF ANY), WITH ALL 
THE ABOVE INFORMATION. 

  

19 
BANK A/C PARTICULARS OF 
THE BIDDER FOR EFT 
PAYMENT 
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SCHEDULE-II in XLS Format 

ACCEPTANCE OF IMPORTANT CONDITIONS 

1 

With reference to bid proposal being submitted to OPTCL against  NOTICE 
INVITING TENDER-NIT NO. ………………………………. TENDER 
SPECIFICATION NO-………………….Package/Works –………………………..., 
we hereby confirm that we have read the provisions of the following clauses 
and that notwithstanding anything stated elsewhere to the contrary, we 
agree that  the stipulations of these clauses are acceptable to us except 
those declared as ―not agreed‖. 

  
NAME OF THE BIDDER 

  

   Bid Proposal Ref. No. …. Dated…   

  

Bidder‘s  Address:  

  

Sl. 
No 

Terms & Conditions Declaration 
(Indicate 
Agreed / Not 
Agreed) 

(a)  Bid Security Declaration   

(b)  Contract Performance Bank Guarantee    

(c)  Price Reduction Schedule    

(d)  Price Basis    

(e)  Terms of Payments   

(f)  Bid Validity Period 
 (g) Performance Guarantee and   Latent Defects Warranty  

(h)  Work Completion Period   

(i)  Execution of Agreement   

(j) 

We hereby undertake to agree to all other terms and 
conditions of the tender for the purpose of consideration of 
our bid. 

 

Note: 

 
Any deviation to the above clauses at Sl. No. (a) through (j) found anywhere 
in our bid proposal, implicit or explicit, shall stand unconditionally 

withdrawn, without any cost implication whatsoever to OPTCL. 
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SCHEDULE-III in XLS Format 
CHECK LIST 

(ATTACHMENT TO BID PROPOSAL SHEET AND KEYED-IN SCHEDULES) 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (OPTCL) 

NAME OF THE BIDDER 

  
  

 Bid Proposal No. / Date 
  
  

The following attachments(files in PDF format) and schedules in .XLS are attached to bid 
proposal sheet and Keyed –In (Mandatory) 
  

Sl. No. Description File name (Indicate 
YES / 

NO) 

1 

DD/BG/Documentary evidence of e-
payment as applicable towards Tender 
Cost, and Proof of Deposit of Tender 
Processing Fees. 

Attach 1.pdf   

2 

i. Power of Attorney /notarized copy for 
signing the bid document. 

ii. Joint Venture/Consortium 
Agreement & Power of Attorney of 
Joint Venture/Consortium (In case of 
Bid from Joint Venture/Consortium). 

Attach 2.pdf   

3 

Following documents/Credential in 
support of meeting Technical QR 
requirement: 
i. Work Orders (including detailed bill of 

quantity both for supply & erection 
works)  

ii. Commissioning Certificate/ Handing 
Over and Taking over Certificate/Client 
Certified copies of completion certificate 
in respect of the work orders furnished 
as above. 

iii. Performance Certificate in respect of the 
work orders furnished as above. 

iv. Valid HT/EHT Electrical License of the 
EPC/Turnkey Contractor (In case of 
Joint Venture/Consortium Valid 
HT/EHT license of any one of the 
partner). 

Attach 3.pdf   

4 

Scanned copy of Documents/credential in 
support of meeting the Financial QR: 
i. Audited Annual Accounts for last 05(five) 

years. 
ii. Annual Turn Over of the Bidder(s) duly 

certified by Chartered Accountant (CA). 
iii.  Un-utilized Credit facilities certificate 

from the Banker. 

Attach 4.Pdf   

5 

Scanned copies of Statutory Documents; 
i. Certificate of Incorporation. 
ii. PAN. 
iii. IT Return of last three years. 
iv. GST Registration Certificate. 
v. EPF Registration Certificate etc. 

Attach 5.pdf   
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6 

Covering Letter of Bid Proposal Sheet (BPS) 
duly signed by the authorized signatory of 
the Bidder(s).  
Note: The enclosed Schedules specified 
in the BPS are in the .XLS format, the 
same shall be keyed-in by the Bidder 
and documents in .pdf uploaded as an 
attachment in the tender portal 
separately. 

Attach 6.pdf   

7 

Commercial Deviations Schedule to be 
submitted as per the prescribed format 
duly signed. (Annexure-XX) 

Attach 7.pdf  

8 

Technical Deviation Schedule to be 
submitted as per the prescribed format 
duly signed and uploaded ( Annexure-XIX) 

Attach 8.pdf  

9 
Work Completion Schedule to be signed 
and uploaded as per the format (Annexure-
XVI) 

Attach 9.pdf  

10 
Undertaking for pilling foundation work as 
per the format (Annexure-XV) < If 
Applicable to this tender> 

Attach 10.pdf  

11 
Manufacturers Authorization form as per 
the format (Annexure-XIV) 

Attach 11.pdf  

12 
Under taking for Black listing and 
debarring action as per the format 
(Annexure-XVII) 

Attach 12.pdf  

13 
Fraud Prevention Declaration as per the 
format (Annexure-XIII) 

Attach 13.pdf  

14 Affidavit of Bidder Attach 14.pdf  

15 Any Other relevant documents  Attach 15.pdf  

16 
Schedule of EFT Form Attach 16.pdf  

17 
E-reverse Auction Compliance 
Form(Annexure-XIX) 

Attach 17.pdf  

18 
DPIIT Certificate(Annexure-XX)  Attach 18.pdf  

19 Bidders information Schedule-I   

20 
Acceptance of Important Condition of the 
Contract 

Schedule-II  

21 Check List Schedule-III  

22 
Table- Tech-I  Schedule-IV  

23 
Table- FIN No 1, 2, 3 , 4 & 5 Schedule-V  

24 
Guaranteed Technical Particulars (GTP) Schedule-VI  

25 
 

Components of Price    
 

Schedule- (VIIA, 
VIIB, VIIC…. …) 

 

26 
Summary Price Proposal  Schedule-VIII  
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SCHEDULE-IV & V in XLS Format 
 

ODISHA POWER TRANSMISSION CORPORATION LIMITED (ODISHA) 

PACKAGE NO: ………… - ―Construction of ………………………………………………………ON 
EPC/TURNKEY CONTRACT BASIS‖. 
 
REF- NOTICE INVITING TENDER-NIT NO. ……………………………………….-Package – 
…………………………………… 

(Qualifying Requirement Data Applicable for Bidders Seeking Qualification under 
Section-ITB of Bid Documents) 

To                                                                                                                                                                                                                          
ODISHA Power Transmission Corporation Ltd. Bhubaneshwar.                                                                                                                                                                                       
Dear Sir,    
 
 
PACKAGE : No………………………. -―Construction of 
…………………………………………………..ON EPC/TURNKEY  CONTRACT BASIS‖ & against 
the subject Package to satisfy the requirements of Section-ITB, we confirm that we meet 
the qualifying requirement specified in  Bidding Documents. The details of which are given 
below:  

NAME OF THE BIDDER 
  

 
 Bid Proposal No. / Dated 

  

Sl 
N
o 

Description Bidder‘
s 
respon
se 

(Indicate the .pdf file(s) 
and Schedules  to be 
referred) 

A. Technical Qualification: 
 YES/
NO   

1 Work Experience as per format (TECH-1)  
Note: Please indicate Name of Client, Address, 
Phone No., Fax No. and e-mail address, Date of 
issue of LOA/ work order, Date of 
Completion/commissioning/ Hand Over and 
Taking Over and Date of issue of performance 
certificate for satisfactory operation by the client/ 
Handing Over and taking Over Certificate. 
 

  

Schedules 

 2 Documentary evidence pertaining to the Work 
Experience as mentioned in  format (TECH-1)  
 

  

Attachment 

B. Financial qualification:  
 

1 Financial Qualifying Criteria as per format  
(Fin-1, Fin-2 and Fin-3)  
Note: Please fill up the schedules. 
 

  

Schedules 

2 Bid Capacity as per format (Fin-4 & Fin-5) 
 
Note: Please fill up the schedules. 

  
Schedules 

 3 Documentary evidence pertaining to above 
Financial Qualifying Criteria as mentioned in 
the  format  
(Fin-1, Fin-2 , Fin-3 , Fin-4 & Fin-5))  
   

Attachment 

C. STATUTORY DOCUMENTS  REQUIRMENT 
QUALIFICATION 
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1 All the statutory documents required under the 
ITB of the Tender shall be scanned and upload as 
an attachment to qualify the bid  

  
Attachment 

NOTE:                                                                                                                                                                                                                                                        
 1)  In Case bid is submitted as a Joint Venture /Consortium as per Condition stipulated 
in QR, the schedule is required to be filled in respect of both the partners separately.  
2)   Bidder has to strictly follow the above schedules uploaded in .XLS format  of the e-
Tender Portal of OPTCL to establish their qualifying requirement along with the 
attachments. 
3) Besides, the Bidder are also required to key-in the schedules in .XLS formats separately 
in respect of GTP- Schedule-VI, Component of Price – Schedule VIIA, VIIB, VIIC.., 
Summary of Price Proposal-Schedule-VIII, which are uploaded in the Official  e-Tender 
Portal of OPTCL for consideration of their bid proposal.(Please refer Section-II of Volume-II 
on GTP and Section-II of Volume –III on Price Proposal of the bid documents). 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

SECTION : V 

ANNEXURES 
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ANNEXURE DESCRIPTION 

I 
Proforma of Bank Guarantee for Bid Security (EMD)  Bid 
Security Declaration to be furnished 

II 
Proforma of Bank Guarantee for Contract 
Performance(CPBG) 

III 
Proforma of Extension of Bank Guarantee 

IV 
Proforma of Bank Guarantee for Inception Cost  

V 
Proforma of Indemnity Bond 

VI 
Proforma of  Contract Agreement 

VII 
Proforma for evidence of availability of credit facilities 

VIII 
Proforma of Joint Venture/Consortium Agreement. 

IX 
Proforma of Power of Attorney for Joint Venture/Consortium 

X 
Proforma of Acceptance of Fraud Prevention Policy 

XI 
Proforma of Manufacturer‘s Authorization  

XII 
Proforma of Undertaking Piling Works 

XIII 
Proforma of Self declaration - Black Listing/debarring Action 

XIV 
Technical Deviation Sheet 

XV 
Commercial Deviation Sheet 

XVI 
Works Completion Schedule 

XVII 
List of Banks from which Bank Guarantee can be accepted. 

XVIII 
Affidavit of the Bidder 

XIX 
Reverse Auction Process Compliance 

XX 
DPIIT Certificate 

 

  



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 115 of 151 
 

ANNEXURE –I 

 
PROFORMA OF BANK GUARANTEE FOR BID SECURITY (EMD) 

(To be Stamped in accordance with Stamp Act and the Non-Judicial Stamp 
Paper of appropriate value should be in the name of Issuing Bank) 

Ref No: …………………….   

Bank Guarantee No. ………………………. 

Date:……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 
 

This Guarantee Bond is executed this……………… day of …………………… by us 

the………………………… Bank at ……………… , P.O………………… , 
Dist………………, State………………… and Code No…………….. 

 
Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter 
called OPTCL) has invited Tender vide e-NIT No………………. Dated……………… for 
the purpose of …………………… work under Package(s) No……../ purchase of -------
--- . 
  
1. Now, therefore, in accordance with Notice Inviting Tender (e-NIT) 
No……………….. Dated …………… of OPTCL, 
Ms/Shri……………………Address……………….................... Wish / wishes to 
participate in the said tender and as a Bank Guarantee for the sum of 
Rs.…………………. [ Rupees in words-------------------------------- ] valid for a period 
of ………….days  is required to be submitted by the bidder, as per Tender 
Specification, we the ______________________________ ) [indicate the name, Address 
& Code of the bank]  [hereinafter referred to as ―Bank‖] at the request of 
Ms/Shri……………………………………... [hereinafter referred to as ―Bidder‖] do 
hereby unequivocally and unconditionally guarantee and undertake to pay during 
the above said period on written request by the <Tender Issuing Authority, Central 
Procurement Cell (CPC) ODISHA POWER TRANSMISSION CORPORATION Ltd. , 
Bhubaneswar an amount not exceeding Rs………………………. to OPTCL., without 
any reservation. The guarantee would remain valid up to ………..  [Date] and if any 
further extension to this is required, the same will be extended on receiving 
instruction from ------------------------------ on whose behalf this Bank Guarantee 
has been issued. 

 
2.  We, the _______________________________ [indicate the name of the Bank, Address, 

Code] do hereby further undertake to pay the amounts due and payable under 
this guarantee without any demur, merely on a demand from OPTCL. Any such 
demand made on the Bank shall be conclusive as regards the amount due and 
payable by the Bank under this guarantee. However, our liability under this 
guarantee shall be restricted to an amount not exceeding Rs………………… ( 
Rupees  in words………) 

 
3.  We undertake to pay to OPTCL any money so demanded not withstanding any 

dispute or disputes so raised by the bidder in any suit or proceeding 
instituted/pending before any court or tribunal relating thereto, our liability 
under this present being absolute and unequivocal. The payment so made by us 
under this bond shall be a valid discharge of our liability for payment thereunder 
and the bidder shall have no claim against us for making such payment. 

 
4.   We, the ______________________________ Bank  further agree that the guarantee 

herein contained shall remain in full force and effect during the aforesaid period 
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of _______ days [in words]……….. (as per Tender Specification) and it shall 
continue to be so enforceable till all the dues of OPTCL under or by virtue of the 
said Bid have been fully paid and its claims satisfied or discharged or till OPTCL 
certifies that the terms and conditions of the said Bid have been fully and 
properly carried out by the said bidder and accordingly discharges this 
guarantee. Unless a demand or claim under this guarantee is made on us or our 
Branch Office at Bhubaneswar <Mention Name, Address & Code of the Branch 
Office at Bhubaneswar of Issuing Bank>  in writing on or before __________ we 
shall be discharged from all liability under this guarantee thereafter.  

 
5.  We the __________________________ Bank  further agree with OPTCL that OPTCL 

shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the 
said Bid or to extend time of performance by the said Bidder from time to time or 
to postpone for any time or from time to time any of the powers exercisable by 

OPTCL against the said Bidder and to forbear or enforce any of the terms and 
conditions relating to the said Bid and we shall not be relieved from our liability 
by reason of any such variation, postponement or extension granted to the 
Bidder or for any forbearance, act or omission on the part of OPTCL or any 
indulgence by OPTCL to the said Bidder or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, 
have the effect of so relieving us. 

 
6   This guarantee will not be discharged due to the change in the name, style and 
constitution         of the Bank and/or of the Bidder. 
 

7 We ______________________ [indicate the name of Bank, Address &Code] lastly 
undertake not to revoke this guarantee during its currency except with the 
previous consent of OPTCL in writing . 
 

8.  We, the ______________________________Bank (Name, Address & Code) further 
agree that this guarantee shall also be invokable at our place of business at ------
----- Branch of Bhubaneswar  (indicate Name, Address & Code  of the Branch at 
Bhubaneswar) in the State of Odisha.‖ 

“ Notwithstanding anything contained herein” 

 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in 
words---------------------------) only. 
 

b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if 
you serve upon us at--------- Branch of Bhubaneswar a written claim or demand on 
or before ………………………………….,  

 
The Bank Guarantee is issued in paper form and Advice transmitted through 

SFMS with required details to the beneficiary‘s advising bank (ICICI Bank 
Bhubaneswar, IFSC Code ICIC0000061).  

 
Dated, the _____________Day of ____________________________ 
 
 
 

For _______________________ [Indicate name of Bank] 
 
Signature …………………………………… 
Full name ……………………………………. 
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Designation ………………………………… 
Power of Attorney No. ………………………. 
Date…………………………………………. 
Seal of the Bank……………. 
 
 
 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 
(1) 
Signature …………………………………… 
Full name ……………………………………. 
(2) 
Signature …………………………………… 
Full name ……………………………………. 
 

N.B.: 
2. Name of the Bidder.: ……………………… 

3. BG No & Date :……………………………… 

4. Amount (In Rs.):……………………………… 

5. Validity  up to :………………………………… 

6. E-NIT No……………………………………….. 

7. Package/Works No…………………………………….. 

8. Name, Address & Code of Issuing 

Bank:………………………………………………… 

9. Name, Address & Code  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

10. The Bank Guarantee shall be accepted  after getting SFMS advice as per 

details below. 

Format for SFMS details  

                       (The Unique Identifier for field 7037 is “OPTCL541405793‖) 

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory EMD 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 
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7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary‘s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary‘s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory EMD 

15 Reference/Description of the 

underlined tender/contract 

Mandatory NIT No 
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ANNEXURE –II 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE (CPBG) 

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp 
paper of appropriate value should be in the name of the Issuing Bank.) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 
 

This Guarantee Bond is executed this……………… day of …………………… by us 
the………………………… Bank at ……………… , P.O………………… , 
Dist………………, State………………… and Code No…………….. 

 
Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter 
called OPTCL) has issued Letter of Award (LOA) No……………………………… 
Dated……………… for the purpose of …………… work under Package No……. 
(herein after called ―the Agreement‖) to M/s/Shri  ……………………………….. , 
Address………………….. (herein after called the ―Contractor‖) for supply, erection, 
installation &  commissioning and associated civil works under the above LoA and 
whereas OPTCL has agreed (1) to exempt demand of security deposit under the 
terms and conditions of the LOA  (2) to release payment of the cost of the Contract 
Price to the Contractor on furnishing by the Contractor to OPTCL a Contract 
Performance Bank Guarantee (CPBG) of the value of 3% of the Contract Price of the 
said Agreement. 
 
1. Now therefore, in accordance with the terms and conditions of LOA No. 
_________________ dated _________________     for the due fulfillment by the said 
Contractor of the terms and conditions contained in the said agreement, on 
production of a Bank Guarantee for Rs.________________ 
(Rupees____________________) only, we the  bank ______________ [Indicate bank 
Name , Address & Code ] (hereinafter referred to as ―the Bank‖) at the request of 
M/s/Shri _____________________ contractor do hereby undertake to pay to OPTCL, 

an amount not exceeding Rs._______________ (Rupees 
__________________________________) only . 

2. We, the  ________________________ Bank [indicate the name of the Bank, Address & 
Code]  do hereby undertake to pay the amounts due and payable under this 
guarantee without any demur, merely on a demand from OPTCL. Any such demand 
made on the bank shall be conclusive as regards the amount due and payable by 
the bank under this guarantee. However, our liability under this guarantee shall be 
restricted to an amount not exceeding Rs. ____________________(Rupees---------------
------ In Words). 

3. We, the ……………… Bank also undertake to pay to OPTCL any money so 
demanded not withstanding any dispute or disputes raised by the Contractor in 
any suit or proceeding instituted / pending before any court or tribunal relating 
thereto, our liability under this present being absolute and irrevocable. The 
payment so made by us under this bond shall be a valid discharge of our liability 
for payment thereunder and the Contractor shall have no claim against us for 
making such payment. 
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4. We, the ____________________________  Bank further agree that the guarantee 
herein contained shall remain in full force and effect during the aforesaid period of 
______ days and it shall continue to be so enforceable till all the dues of OPTCL 
under or by virtue of the said Agreement have been fully paid and its claims 
satisfied or discharged or till OPTCL certifies that the terms and conditions of the 
said Agreement have been fully and properly carried out by the said contractor and 
accordingly discharges this guarantee. 

Unless a demand or claim under this guarantee is made on us or our Branch Office 
at Bhubaneswar  <Mention Name, Address & Code of the Branch Office at 
Bhubaneswar of issuing Bank> in writing on or before …………… (Date), we shall 
be discharged from all liability under this guarantee thereafter. 

5. We, the ____________________________ Bank [indicate the name of the Bank, 
Address & Code]  further agree with the Board that OPTCL shall have the fullest 
liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Bid or to extend time 
or performance by the said contractor(s) from time to time or to postpone for any 
time or from time to time any of the powers exercisable by OPTCL against the said 
contractor(s) and to forbear or enforce any of the terms and conditions relating to 
the said Bid and we shall not be relieved from our liability by reason of any such 
variation postponement or extension being granted to the said contractor(s) or for 
any forbearance, act or omission on the part of OPTCL or any indulgence by OPTCL 
to the said contractor(s) or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have the effect of so 
relieving us. 

 

6. This guarantee will not be discharged due to the change in the name, style or 
constitution of the Bank and/or of the contractor(s). 

7. We, the ____________________________ Bank [indicate the name of the bank, 
Address & Code ]  lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of OPTCL in writing. 

8. We, the ______________________________Bank (Name, Address & Code) further 
agree that this guarantee shall also be invokable at our place of business at 
Bhubaneswar  (indicate Name, Address & Code  of the Branch at Bhubaneswar) in 
the State of Odisha. 

“ Notwithstanding anything contained herein” 

 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in 
words---------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if 
you serve upon us at--------- Branch of Bhubaneswar a written claim or demand on 
or before …………………………………., 

The Bank Guarantee is issued in paper form and Advice transmitted through 
SFMS with required details to the beneficiary‘s advising bank (ICICI Bank 
Bhubaneswar, IFSC Code ICIC0000061). 
 
Dated, the _____________Day of ____________________________ 
For _______________________ [Indicate name of Bank] 
 
Signature………………….. 
 
Full Name…………………. 
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Designation……………….. 
 
Power Of Attorney………….. 
 
Dated……………… 
 
Seal of the Bank………….. 
 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1.Signature………………. 

   Full Name………………. 

2. Signature………………. 

   Full Name………………. 

N.B.: 
1. Name of the Contractor.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. LOA No……………………………………….. 

6. Package No…………………………………….. 

7. Name, Address & Code of Issuing 

Bank:………………………………………………… 

8. Name, Address & Code of  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

11. The Bank Guarantee shall be accepted  after getting SFMS advice as per 

details below. 

 

Format for SFMS details  

                   (The Unique Identifier for field 7037 is “OPTCL541405793‖) 

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory Contract Performance 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 
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Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary‘s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary‘s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory Contract Performance 

15 Reference/Description of the 

underlined tender/contract 

Mandatory LOA No---- 

 
9.Note:  
1. Contractor shall furnish single CPBG for the contract (Supply, Erection, 

Installation & Commissioning and Associated Civil Works). 

2. Strikeout the portion which are not required. 

3. In case a Contractor is a Joint Venture/Consortium, The CPBG shall be 

submitted by the Lead Partner mentioning the Name & Address of the Lead 
Partner & Other Partner. 

 

 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 123 of 151 
 

ANNEXURE-III 

PROFORMA OF EXTENSION OF BANK GUARANTEE 

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp 
paper should be in the name of the issuing Bank) 

Ref No:- …………………….  Date:- ……………………………………… 

 
Sub: Extension of Bank Guarantee No. ……………………..for Rs. ………………… 

favouring yourselves, expiring on ……………………….on account of                          
M/s. …………………………………. in respect of LOA No. ……………………… 
dated ………………. (hereinafter called original Bank Guarantee). 

 
At the request of M/s. ……………………………………., we…………………… Bank, 
branch office at ……………………………..and having its Head Office at …………….. do 

hereby extend our liability under the above mentioned Guarantee No. ………………. 
Dated …………………..for a further period of ……………………..years / months/ days  
from ………………………. to expire on  …………………..,except as provided above, all 
other terms and conditions of the original Bank Guarantee No. ……………….. dated 
………………. shall remain unaltered and binding. 
 
Please treat this as an integral part of the original Bank Guarantee to which it would 

be attached. 
 

“ Notwithstanding anything contained herein” 

a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in 
words---------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if 
you serve upon us at--------- Branch of Bhubaneswar a written claim or demand on 
or before …………………………………., 
 

The Bank Guarantee extension is issued in paper form and Advice transmitted 
through SFMS with required details to the beneficiary‘s advising bank (ICICI Bank 
Bhubaneswar, IFSC Code ICIC0000061). 

Dated this .............. Day of .........20......... at ......................................... 
 
For …………………………[Indicate name of the Bank] 

Signature…………………… 

Full Name …………………. 

Designation ……………………….. 

Power Of Attorney No…………… 

Seal of the Bank………………….. 

NOTE :  i) SFMS advice as per details below. 

                                                     Format for SFMS details  

               (The Unique Identifier for field 7037 is “OPTCL541405793‖) 

Sl. No PARTICULARS TYPE DETAILS 
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1 Type of Bank Guarantee Mandatory EMD/Contract 

Performance/ . . . . 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary‘s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-

ICIC0000061 

12 Beneficiary‘s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 

Bhubaneswar Main 

Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory EMD/Contract 

Performance/ . . . . 

15 Reference/Description of the 

underlined tender/contract 

Mandatory NIT No/LoA No . . . . . 
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ANNEXURE-IV 
 

PROFORMA BANK GUARANTEE FOR INCEPTION COST 

(To be stamped in accordance with Stamp Act and the Non-Judicial stamp 
paper should be in the name of Issuing Bank.) 

Ref No:- …………………….   

Bank Guarantee No. ………………………. 

Date: ……………………………………… 
BG Amount:………………………………. 
Validity Period:………………………….. 
 

This Guarantee Bond is executed this……………… day of …………………… by us 

the………………………… Bank at ……………… , P.O………………… , Dist………………, 
State………………… and  Pin Code No…………….. 
 
1.Whereas the ODISHA POWER TRANSMISSION CORPORATION Limited, Janpath, 
Bhubaneswar,  a company constituted under the Companies Act-1956 (hereinafter 
called OPTCL) has signed the contract with  M/s/Shri  ……………………………….. , 
Address………………….. (herein after called the ―Contractor‖) following Letter of 
Award (LOA) No……………………………… Dated……………… (herein after called ―the 
Contract Agreement‖) for supply, erection, installation and commissioning and 
associated civil works of Sub-stations and lines.[………………….(Give details of the 
Work)] 
 
2. In consideration of OPTCL, which expression shall, unless repugnant to the 
context or meaning thereof include its successors, administrators and assigns, 
having signed the Contract bearing No....................... dated .................. (herein after 
called  the 'Contract Agreement‘) with M/s………………….. which  expression shall 
unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns and the ‗OPTCL‘ having agreed to make an 
advance payment to the Contractor for performance of the above Contract 
amounting to ................................. (in words and figures ) as inception cost against 
Bank Guarantee to be furnished by the Contractor. 
 
3.We, the Bank .........................................(Name of the Bank) do hereby guarantee 
and undertake to pay to OPTCL, immediately on demand any or, all monies payable 

by the Contractor to the extent of Rs. ..................................... at any time up to 
........ ( this date shall be ninety 90 days over and above the scheduled date of 
completion period mentioned in the LOA), without any demur, reservation, contest, 
recourse or protest and / or without any reference to the Contractor. Any such 
demand made by OPTCL on the Bank shall be conclusive and binding 
notwithstanding any difference between OPTCL and the Contractor or any dispute 
pending before any Court, Tribunal, Arbitrator or any other authority. We agree that 
the guarantee herein contained shall be irrevocable and shall continue to be 
enforceable till OPTCL discharges this guarantee. 
 
 
4.This guarantee shall remain in full force from the date  upon which the said 
advance payment is received by the contractor. Any claims to be made under this 
Guarantee must be received by the Bank during its period of validity i.e. on or before 
___________*(year, month, date). 
 
5.The Bank also agrees that OPTCL at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance without 
proceeding against the Contractor and notwithstanding any security or other 
guarantee that OPTCL may have in relation to the Contractor'‘ liabilities. 
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6.We, the ________________________Bank, having Branch at Bhubaneswar < Name , 
Address and Code > further agree that, this guarantee shall also be invokable at our 
place of business at ------------- Branch of Bhubaneswar in the State of Odisha. 

― Notwithstanding anything contained herein‖ 
 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(Rupees in 
words---------------------------) only. 
 
b) This Bank guarantee shall be valid up to -------------. 
 
c) We or our Branch at Bhubaneswar <Mention Name, Address & Code……….> shall 
be liable to pay guaranteed amount or any part thereof under this guarantee only if 
you serve upon us at--------- Branch of Bhubaneswar a written claim or demand on 
or before …………………………………., 
The Bank Guarantee is issued in paper form and Advice transmitted through SFMS 
with required details to the beneficiary‘s advising bank (ICICI Bank Bhubaneswar, 
IFSC Code ICIC0000061). 
For _____________________________________ 
       ( Indicate the name of the Bank ) 
 
Dated this .............. Day of .........20......... at ......................................... 
 
Signature……………………….. 
 
Full Name………………………… 
 
Designation………………………. 
 
Power Of Attorney No…………… 
 
Dated………………………….. 
 
Seal of Bank……………… 
WITNESS 
.......................................................

 ............................................................................... 

 (Signature)      (Signature)    
.........................................................

 ............................................................................... 

 (Name)      (Name)    
..........................................................

 ............................................................................... 

(Official Address)        (Designation with Bank Stamp)    

N.B:- 
   1  Name of the Contractor.: ……………………… 

2. BG No & Date :……………………………… 

3. Amount (In Rs.):……………………………… 

4. Validity  up to :………………………………… 

5. LOA No……………………………………….. 
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6. Contract Agreement  No…………………………………….. 

7. Name, Address & Code of Issuing 

Bank:………………………………………………… 

8. Name, Address & Code  Bhubaneswar Branch of the Issuing 

Bank:……………………… 

12. The Bank Guarantee shall be accepted  after getting SFMS advice as per 

details below. 

Format for SFMS details  

                        (The Unique Identifier for field 7037 is “OPTCL541405793‖) 

Sl. No PARTICULARS TYPE DETAILS 

1 Type of Bank Guarantee Mandatory Advance/Inception Cost 

2 Currency & Amount Mandatory  

3 Validity Period(from—to --) Mandatory  

4 Effective Date Mandatory  

5 End date of lodgment of 

Claim 

Mandatory  

6 Place of lodgment of claim Mandatory Bhubaneswar, 

 Branch Name------ of 

Bhubaneswar 

 Branch code------- of 

Bhubaneswar 

Branch Address ------ at 

Bhubaneswar 

7 Issuing Branch IFSC Code Mandatory  

8 Issuing Branch name & 

address 

Mandatory  

9 Name of applicant and its 

details 

Mandatory  

10 Name of Beneficiary and its 

details 

Mandatory  

11 Beneficiary‘s Bank/Branch 

and IFSC Code 

Mandatory ICICI Bank Ltd 

IFSC Code-ICIC0000061 

12 Beneficiary‘s Bank/Branch 

name and address 

Mandatory ICICI Bank Ltd 
Bhubaneswar Main 
Branch, Bhubaneswar 

13 Sender to receiver 

information 

Mandatory  

14 Purpose of Guarantee Mandatory Advance/Inception Cost 

15 Reference/Description of the 

underlined tender/contract 

Mandatory LOA No---- 
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ANNEXURE - V 

 

PROFORMA OF INDEMNITY BOND 

(On non-Judicial stamp paper of appropriate value) 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND is made this...................... day of ................... 20 .........by 
M/s/ Shri……………….................. and Address …………….. a Company registered  
under the Companies Act, 1956/ Partnership Firm/ Proprietary Concern having its 
Registered Office at ............................(hereinafter called as ‗Contractor‘‖ which 
expression shall include its successors and permitted assigns) in favour of Odisha 
Power Transmission Corporation Ltd., a Company incorporated under the 
Companies Act, 1956 having its Registered Office at Janapath, Bhubaneswar 
(hereinafter called ―OPTCL‖ which expression shall include its 
successors/administrator and assign) : 
 
WHEREAS  THE OPTCL  has awarded to the Contractor vide its Letter of 
Award/Contract Agreement No..................... dated........................... and its 
Amendment No.............................. and Amendment No. …………………… (applicable 
when amendments have been issued) (hereinafter called the ―Contract‖) for 
…………………in terms of which the Contractor is to supply the 
Materials/Equipment at work site of OPTCL, in consideration of payment received 
against such Materials/Equipment from OPTCL and also for Owners Supplied 
Materials (OSM). 

 

AND WHEREAS Such Materials/Equipment are required to be delivered , erected 
and commissioned  by the contractor at contractor‘s site for execution of the 
Contract. 

And WHEREAS by virtue of Clause No.................... of the said Contract, the 
Contractor is required to execute an Indemnity Bond in favour of ................ OPTCL 
***  for the purpose of performance of the Contract. 

 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 

 
1. That in consideration of various Materials/Equipment as mentioned in the 

Contract, valued at Rs. …………………..  
(Rupees...................................................................) delivered by the 
Contractor and remaining in their custody for the purpose of execution of the 
Contract, the Contractor hereby undertakes to indemnify and shall keep ….... 
OPTCL *** indemnified, for the full value of the Materials/Equipment. The 
Contractor hereby acknowledges receipt of payment against the 
Materials/Equipment as supplied by the Contractor and it is expressly 
understood by the Contractor that  in consideration of the fact that 
materials/equipment  is in their custody for execution of the contract, the 
said Materials/Equipment duly endorsed by ................ OPTCL *** in favour of 
the Contractor shall be construed as handing over of the 
Materials/Equipment purported to be covered by such title documents and 
the Contractor shall hold such Materials/Equipment in trust as a Trustee for 
and on behalf of ............ OPTCL ***. 
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2. That the Contractor is obliged and shall remain absolutely responsible for the 
safe transit/ protection and custody of the Materials/Equipment at .......... *** 
project Site against all risks, whatsoever till the Materials/Equipment are duly 
used/ erected in accordance with the terms of the Contract and the Plant/ 
Package duly erected and commissioned in accordance with the terms of the 
Contract is taken over by OPTCL. The Contractor undertakes to keep OPTCL  
harmless against any loss or damage that may be caused to the 
Materials/Equipment. 

 

3. The Contractor undertakes that the Materials/Equipment shall be used 
exclusively for the performance/ execution of the Contract strictly in 
accordance with its terms and conditions and no part of the 
Materials/equipment shall be utilized for any other work or purpose 
whatsoever. It is clearly understood by the Contractor that non-observance of 
the obligations under this Indemnity Bond by the Contractor shall inter-alia 
constitute a criminal breach of trust on the part of the Contractor for all 
intents and purpose including legal/ penal consequences. 

 

4. That   OPTCL  is and shall at all times remain the exclusive OPTCL of the 
Materials/Equipment free from all encumbrances, charges or liens of any 
kind, whatsoever. The Materials/Equipment shall at all times be open to 
inspection and checking by Engineer-in-Charge of the work to be performed 
by the Contractor under the said contract and/or any officer or agents 
authorised by him in this regard. Further, OPTCL shall always be free at all 
times to take possession of the Materials/Equipment that are likely to be 
endangered, misutilised or converted to uses other than those specified in the 
Contract, by any acts of omission or commission on the part of the Contractor 
or any other person or on account of any reason whatsoever and the 
Contractor binds himself and undertakes to comply with the directions or 
demand of OPTCL to return the Materials/Equipment without any demur or 
reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage 
occurs to the Materials/Equipment or any part thereof is mis-utilised in any 
manner whatsoever, then the Contractor hereby agrees that the decision of 
the Engineer-in-Charge / Authorised / officer/representative of  OPTCL as to 
assessment of loss or damage to the Materials/Equipment shall be final and 
binding on the Contractor. The Contractor binds itself and undertakes to 
replace the lost and/or damaged Materials/Equipment at his own cost and/ 
or shall pay the amount of loss to  OPTCL without any demur, reservation or 
protest. This is without prejudice to any other right or remedy that may be 
available to  OPTCL against the Contractor under the Contract and under this 
Indemnity Bond. 

 
NOW THE CONDITION of this Bond is that the Contractor shall duly and punctually 
comply with the terms and conditions of this Bond to the satisfaction of OPTCL. The 
above Bond shall be void after all the obligations under this Bond are fulfilled by the 
Contractor, otherwise, it shall remain in full force and virtue.  
 
IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its 
authorized representative under the common seal of the Company, the day, month 
and year first above mentioned. 
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SCHEDULE 

Particulars  Quantity Value of the Materials/Equipment 

Materials/Equipment to be 
supplied under the Contract 

  

OSM Materials/Equipment 
handed over under the 
Contract 

  

         

For and on behalf of 

        M/s...................................... 

WITNESS 

1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . . . 
. . .   

2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . 
……... . . . 

3. Address . . . . . . . . . . . . . .     Designation ……. 
. . . . . . .  .  

        Authorised 
representative $ 

2. 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of 
Contracting Company under common seal of the Company or (ii) having the Power of 

Attorney issued under common seal of the company with authority to execute 
Indemnity Bond, (iii) In case of (ii), the original Power of Attorney specifically 
executed for this Contract should be attached to Indemnity Bond. 

*** to insert the designation of the Authorised Person appointed by the by OPTCL for 
this purpose. 
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ANNEXURE-VI 
PROFORMA OF CONTRACT AGREEMENT 

(To be executed on non-judicial stamp paper) 

 
CONTRACT AGREEMENT 

 
Agreement No. -----------------------------------   
 
 THIS CONTRACT Agreement No.--------------- (the CONTRACT) is made on the 
…………… ..Day of   -------------, between, The  Odisha Power Transmission 
Corporation Limited, Janapath, Bhubaneswar – 751022 (hereinafter called ―OPTCL‖ 
& also referred to as ―OPTCL‖ which expression shall include its successor, 
administrator and assigns) of one part  and     M/s. ------------------------------------- 
(hereinafter called ―the Contractor‖) of the other part. 
 

 Whereas OPTCL desires the contractor to execute the contract, for Supply, 
Erection. , Installation, Testing & Commissioning and associated civil works of -------------
---------------- (Scope of Package/ Works) as per ―Bid No (e-NIT)”.…....................., and 
Tender document for Package/Works No……” and has accepted the bid of the 
Contractor for the execution of this contract a for sum of  RS.---------------/- (RUPEES ----
--------------- ONLY) (hereinafter called ‗the contract price‖). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS:- 
1.0 In this agreement words and expressions shall have the same meaning as are 

 respectively  assigned to them in the tender document referred to above. 
 

2.0 The following documents shall be deemed to form and be read and construed 
as part  of  this agreement,  
 
2.1 e-NIT, Pre-bid Amendment/errata/corrigendum/ addendum etc., if 

any, e-tender Document (ITB, General Conditions of Contract, 
Annexures, Schedules, BPS etc.). 

2.2 Scope of Works and Specifications of the equipment as per Volume-II.  
2.3 Accepted Technical Bid. 
2.4 Accepted Price Bid. 
2.5 Letter of Award No._______ including BOQ & Price Schedule. 
2.6 Any letters of clarifications issued by OPTCL prior to the Award of 

Contract except to the extent of repugnancy. 
2.7 All the materials, literature, guaranteed data and information of any 

sort given by the Contractor along with his bid, subject to the approval 
of OPTCL. 

2.8 Any agreed variations of the conditions of the documents and General 
conditions of Contract. 

2.9 Contract Agreement. 
2.10 Approved Work Completion Schedule (PERT/BAR Chart) 
2.11 Revise BOQ based on the Survey Report & Price Schedule. 
2.12 Approved GTP, Drawings, and Designs etc. under the contract.   
 

3.0 In Consideration of the payments to be made by OPTCL to the contractor as 
hereinafter   mentioned, the contractor here by covenants with OPTCL to execute 
the contract and to remedy the defects there in, in conformity & in all respects as 
per the provision of the tender specification & instructions given from time to time 
by OPTCL. 

 
 
 
 
4.0 The OPTCL here by covenants to pay the contract price RS. ----------------/-

(RUPEES ---------------------- ONLY) to the contractor, in consideration of the 
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performance, execution of the contract and the remedying of defects there in, the 
contract price or such other sum as may become payable under the provisions of the 
contract in the manner prescribed by the contract. 
 

5.0 The Terms and procedure of payment according to which OPTCL will reimburse the 
contractor as per the Tender Specification No. ―..............................................., 
and  Payment Clause ”  

 
6.0 CPBG No: ______ for Rs. ______ (Rupees ______Only) issued by _________(bank 

name and address) and valid up to _________ submitted for the aforesaid 

contract. 

 

7.0 Price Schedule: 

 
Total Contract Price R/O: Rs. ______(Rupees___________________________) only . 
 
8.0 The Time of completion shall be <__( _______)> months from the date of  issue of the 

LOA against the Package/Works No”. ….................................................. 
 

9.0  The approval of PERT/ BAR CHART (Project Completion Schedule) forms part of 

the Agreement, as time is the essence of the contract. 

 
10.0 This agreement shall be subject to jurisdiction of the Hon‟ble High Court of Odisha 

and Courts at Bhubaneswar to the exclusion of all other Courts.  
 
IN WITNESS whereof, the parties hereto, caused this agreement to be duly executed at 

Bhubaneswar, Dist : Khurdha, Odisha  in  accordance with     the prevailing laws on the 
day and year first above written.  
 
For &  on  behalf of the Contractor:             For &  on  behalf of OPTCL 
                                                                                            

Tender Issuing Authority,  
Central Procurement Cell (CPC) 

 
   M/s.                                                                            OPTCL – Janapath 
(Address):-   Bhubaneswar – 751022   

                                                     
(Empowered officer)                                                                                          

   (Power of Attorney holder)  
                                                                                               
In the Presence of 
 
1.  Witness – 1 1.   Witness – 1  
 (Name & Address)                                                                                     (Name & 
Address ) 
  

Sl 
No 

Description  BASIC 
PRICE 

(Taxable 
Value) In Rs 

CGST @9% 
plus 

OGST@9% or 
IGST@18% in 

Rs. 

TOTAL 
PRICE in 

Rs. 

1  
   

2  
   

3     

4     



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 133 of 151 
 

2.  Witness – 2  2.  Witness – 2  
(Name & Address)  (Name & Address 
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ANNEXURE-VII 
PROFORMA FOR BANK BALANCE, FIXED DEPOSITS AND AVAILABILITY OF 

CREDIT FACILITIES 

 
BANK CERTIFICATE 

This is to certify that M/s. …………………………………………………………… (Full 
Name & Address), who are submitting their bid to OPTCL against their Tender 
Specification vide Ref. No…………………….& Date  ………………….is our Customer for 
the past……. Years. 

Their financial transactions with our Bank have been satisfactory. Their Current A/c 
Balance & Fixed Deposit Balance as on <Date> <Month> <Year> is also indicated 
below: 

SL.NO
. 

TYPE OF 
ACCOUNT(CURRENT/
FD/RD/ANY OTHER)
  

ACCOUNT NUMBER  BALANCE as on 
Dt…..  
(Rs. in Cr) 

    

    

    

They enjoy the following fund based and non fund based limits (Cash Credit, Bank 
Guarantees, L/C and other credit facilities) with us against which the extent of 
utilization as on <Date> <Month> <Year> is also indicated below: 

SL.NO. TYPE OF 
FACILITY  

SANCTIONED LIMIT  
AS ON DATE  

UTILISATION  
AS ON DATE 

AVAILABLE  
AS ON DATE 
(Rs. in Cr) 

     

     

     

This letter is issued at the request of M/s  …………………………………………………. 

 

       Sd/- 

       Name of Bank……………………….. 

       Name of Authorised Signatory …….. 

       Designation …………………………. 

       Phone No. ………………………….. 

       Address ……………………………. 

       SEAL OF THE BANK.  
   N.B. : To be issued by the Issuing Bank in their Letter Head. 
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ANNEXURE-VIII 
 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

(On Non-Judicial Stamp Paper of Appropriate Value to be 
Purchased in the Name of Joint Venture/Consortium) 

 
JOINT VENTURE/CONSORTIUM AGREEMENT BETWEEN ………………………… AND 
………………………… FOR BID SPECIFICATION NO…………………OF (OPTCL) 
 
THIS JOINT VENTURE/CONSORTIUM AGREEMENT executed on this …………..day 
of …………….Two thousand and ………………………………between M/s………... 
……..……………….a company incorporated under the laws of …………………. and 
having its Registered Office at…………………………………………………….. (hereinafter 
called the ―Lead Partner‖ which expression shall include its successors, executors 
and permitted assigns) and M/s………………………………………. a company 

incorporated under the laws of ………………………………….. and having its Registered 
Office at (hereinafter called the ―Other Partner‖ which expression shall include its 
successors, executors and permitted assigns) for the purpose of making a bid and 
entering into a contract (in case of award) against the Tender Specification 
No.:……………………………………. for Supply, Erection, Installation, Testing & 
Commissioning and Associated Civil Works under the Package/Works No:………… of 
OPTCL, a Govt of Odisha Undertaking, having its. Registered Office at OPTCL Office, 
Janapath, Bhubaneswar (hereinafter called the ―OPTCL‖). 
 
WHEREAS OPTCL invited bids as per the above mentioned Specification for the 
engineering, 
supply and erection, testing and commissioning of Equipment/ Materials including 
associated civil works stipulated in the bidding documents under subject 
Package/works No……… 
 
AND WHEREAS Qualification Requirement of the Bidder as per Instruction To 
Bidder (ITB), forming part of the biding documents, stipulates that a Joint 
Venture/Consortium of two  qualified firms as partners, meeting the requirement for 
the bid as applicable may bid, provided the Joint Venture/Consortium fulfills all 
other requirements jointly and in such a case, the BID shall be signed by the Lead 
partners legally bind both the Partners of the Joint Venture/Consortium, who will be 
jointly and severally liable to perform the Contract and all obligations thereunder. 
 
AND WHEREAS the Joint Venture/Consortium agreement shall be attached to the 

bid and the contract performance guarantee will be submitted separately as per the 
format enclosed with the bidding document without any restriction of liability for 
either party. 
 
AND WHEREAS the bid has been submitted to OPTCL vide Bid Proposal No 
……dated ….by Lead Partner based on the Joint Venture/Consortium agreement 
between the Partners under these presents and the bid in accordance with the 
requirements of  Qualification Requirement of the Bidders,  has been signed by  the 
partners. 
 
NOW THIS AGREEMENT WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreement both the Partners to this Joint 
Venture/Consortium do hereby now agree as follows: 
 

1. In consideration of the award of the Contract by OPTCL to the Joint 
Venture/Consortium partners, we, the Partners to the Joint 
Venture/Consortium agreement do hereby agree that 
M/s………………………… shall act as Lead Partner and further declare and 
confirm that we shall jointly and severally be bound unto OPTCL for the 
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successful performance of the Contract and shall be fully responsible for the 
engineering,  supply, erection and successful performance of the equipment 
and workmanship in accordance with the Contract. 

 
2. In case of any breach of the said Contract by the Lead Partner or other 

Partner,  we do hereby agree to be fully responsible for the successful 
performance of the Contract and to carry out all the obligations and 
responsibilities under the Contract in accordance with the requirements of 
the Contract. 

 
3. Further, if OPTCL suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the Materials/equipment and 
Works in meeting the performance guaranteed as per the specification in 
terms of the Contract, the Partner(s) of these presents undertake to promptly 
make good such loss or damages caused to OPTCL, on its demand without 

any demur. It shall not be necessary or obligatory for OPTCL to proceed 
against Lead Partner to these presents before proceeding against or dealing 
with the other Partner. 

 
4. The financial liability of the Partners of this Joint Venture/Consortium 

agreement to OPTCL, with respect to any of the claims arising out of the  non-
performance of the obligation set forth in the  relevant conditions of the 
Contract shall, however, not be limited in any way so as to restrict or limit the 
liabilities of any of the Partners of the Joint Venture/Consortium agreement. 

 
5. It is expressly understood and agreed between the Partners to this Joint 

Venture/Consortium agreement that of each of the Partners shall be as 
delineated hereunder. 

a. the sharing of responsibilities and obligation. 

b. Extent of participation of each party in the Joint Venture/Consortium. 

c. Commitment of each party to furnish the Performance Security to the 
extent of his participation in the Joint Venture/Consortium. 

d. Responsibility of each Partner of Joint Venture/Consortium (in terms 
of Physical and Financial involvement). 

e. Working Capital arrangement of Joint Venture/Consortium. 

f. Provision that NEITHER party of the Joint Venture/Consortium shall 
be allowed to sign, pledge, sell or otherwise dispose all or part of its 
respective interests in Joint Venture/Consortium to any party 
including existing partner (s) of the Joint Venture/Consortium.  The 
OPTCL derives right for any consequent action (including blacklisting) 
against any or all Joint Venture/Consortium partners in case of any 
breach in this regard. 

g. Management Structure of Joint Venture/Consortium with details. 

h. Lead Partner to be identified who shall be empowered by the Joint 
Venture/Consortium to incur liabilities on behalf of Joint 
Venture/Consortium and to receive instructions for and on behalf of 
the Partners of Joint Venture/Consortium, whether jointly or severally, 
and entire execution of contract (including Payment) shall be Carried 
out exclusively through lead partner. 

i. the Profit Sharing Ratio of the partners of the Joint 
Venture/Consortium. 

 
6. This Joint Venture/Consortium agreement shall be construed and interpreted 

in accordance with the laws of India and the courts of Bhubaneswar/Cuttack 



TENDER DOCUMENT NO: CPC-19/2022-23 

Page 137 of 151 
 

(Odisha) shall have the exclusive jurisdiction in all matters arising there 
under. 

 
7. In case of an award of Contract, We the Partners to the Joint 

Venture/Consortium agreement do hereby agree that we shall be jointly and 
severally responsible for furnishing a contract performance security from a 
bank in favour of OPTCL in the forms acceptable to OPTCL for value of 10% of 
the Contract Price in the profit sharing ratio of our share in the Joint 
Venture/Consortium Agreement. 

 
8. It is further agreed that the Joint Venture/Consortium agreement shall be 

irrevocable and shall form an integral part of the Contract, and shall continue 
to be enforceable till OPTCL discharges the same. It shall be effective from the 
date mentioned above for all purposes and intents. 

 

IN WITNESS WHERE OF the Partners to the Joint Venture/Consortium agreement 
have through their authorized representatives executed these presents and affixed 
Common Seals of their companies, on the day, month and year mentioned above. 
        

1. Common Seal………………...of For Lead Partner has been affixed in my/our 
pursuant to the Board of Director‘s dated……………….. 
                                       
                                       (Signature of authorized resolution representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 

(Common Seal of the company) 
 
 

2. Common Seal………………...of For Other Partner has been affixed in my/our 
pursuant to the Board of Director‘s dated……………….. 
                                                      
                                                       (Signature of authorized representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 
                               (Common Seal of the company) 

 
WITNESS 
1. Signature: 
    Name: 
    Official Address: 
 
2. Signature: 
    Name: 
    Official Address: 
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ANNEXURE – IX 

PROFORMA OF POWER OF ATTORNEY FOR JOINT VENTURE/CONSORTIUM 
(On Non –Judicial Stamp Paper of Appropriate value 

to be Purchased in the Name of JOINT VENTURE/CONSORTIUM) 
 

POWER OF ATTORNEY FOR JOINT VENTURE/CONSORTIUM 
 
KNOW ALL MEN BY THESE PRESENTS THAT WE, the Joint Venture/Consortium 
Partners whose details are given hereunder…………………………..have formed a Joint 
Venture/Consortium under the laws of Intra India and having our Registered Office 
(s) / Head Office (s) at ………………………………(each hereinafter called the ‗Joint 
Venture/Consortium‘ partly which expression shall unless repugnant to the context 
or meaning thereof, include its respective successors, administrators and assign(s) 
and now acting through M/s……………………...........................being the lead Partner 
in-charge do hereby constitute, nominate and appoint 
M/s…………………………………………a company incorporated under the laws of India 
and having its Registered/Head Office at …………as our duly constituted lawful 
Attorney (hereinafter called ―Attorney‖ or ―Authorised Representative‖ or ― lead 
Partner in Charge‖) to exercise all or any of the powers for and on behalf of the Joint 
Venture/Consortium in regard to specification No………..for construction of 
…………….Package of ODISHA POWER TRANSMISSION CORPORATION LIMITED ( 
hereinafter  called the ―OPTCL‖) and the bids for which have been invited by OPTCL, 
to undertake the following acts 
 
1.  To submit proposal and participate in the aforesaid Bid – Specification of OPTCL 

on behalf of the ―Joint Venture/Consortium‖. 

2. To negotiate with OPTCL the terms and conditions for award of the contract 
pursuant to the aforesaid Bid and to sign the contract with OPTCL for and on 
behalf of the ―Joint Venture/Consortium‖. 

3. To do any other act or submit any document related to the above. 

4. To receive, accept and execute the contract for and on behalf of the ―Joint 
Venture/ Consortium‖. 

5. To receive payment on behalf of the Joint Venture/Consortium. 

6. To submit Bank Guarantee on behalf of the Joint Venture/Consortium. 

 
It is clearly understood that the Partner in –charge (Lead Partner) shall ensure 
performance of the contracts (s) and if one or more Partner fail to perform their 
respective portion of the contracts (s), the same shall be deemed to be a default by 
all the partners. 
 
It is expressly understood that this power of Attorney shall remain valid binding and 
irrevocable till completion of the Latent Defect Period in terms of the contract. 
 
The Joint Venture/Consortium partners hereby agree and undertake to ratify and 
confirm all the actions whatsoever the said Attorney/ Authorised Representative / 
Partner in-charge takes.  
 
It is proposed on behalf of the Joint Venture/Consortium by virtue of this Power of 
Attorney and the same shall bind the Joint Venture/Consortium as if done by itself. 
 
 
IN WITNESS THEREOF the Partners Constituting the Joint Venture/Consortium as 
aforesaid have executed these presents on this …………….day of …………under the 
Common Seal (s) of their Companies. 
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for and on behalf of 
the Partners of Joint Venture/Consortium 
……………………………… 
 
 
 
 
The Common Seal of the above Partners of the Joint Venture/Consortium: 
 
The Common Seal has been affixed there unto in the presence of:  
 
WITNESS 
1.0 Signature ……………………….. 
Name ………………………. 
Designation……………………. 

Occupation………………………. 
 
2.0 Signature ……………………….. 
Name ………………………. 
Designation……………………. 
Occupation………………………. 
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ANNEXURE – X 

PROFORMA OF ACCEPTANCE OF FRAUD PREVENTION POLICY 
 
Name of Package/Works: 
E-NIT Ref. No: 
  
To 
 The Sr. General Manager, 
 Central Procurement Cell (CPC) 

Odisha Power Transmission Corporation Limited, 
 Janpath, Bhubaneswar.751022 
 
Ladies and / or Gentleman, 
 
We have read the contents of the Fraud Prevention Policy of OPTCL displayed on 

its tender website http://www.optcl.co.in and undertake that we along with our 
associates / collaborator / Vendor/sub-vendors/ consultants / service providers 
shall strictly abide by the provisions of the fraud prevention policy of OPTCL. 
 

Yours Faithfully, 

Date: 

Place: 

 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) …………………… 

 

 

This form shall be duly filled-up, signed by the bidder & uploaded as an attachment. 

 

http://www.optcl.co.in/
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ANNEXURE – XI 
Proforma Of Manufacturer‟s Authorization 

 
(To be filled in non-judicial stamp paper of worth Rs.100/-) 

 

To : ____________________________ 

WE M/s _________________________________________, manufacturers of equipment for 
………………… having production facilities at _______________________, do hereby 
authorize M/s <Name of the Bidder>____________________ to submit a bid  and 
subsequently sign the Contract, if he becomes successful against e-NIT 
No………………….. and Tender Specification No………………... 

We hereby extend our full guarantee, warranty and latent defects liability period for 
the above specified Material/ Equipment offered by the bidder, M/s 
………………………………against the above e-NIT/ Tender Specification. We also 
hereby authorize the said bidder to act on our behalf in fulfillment of these 
guarantee, warranty and latent defects liability obligation. We, the Manufacturer will 
make our technical and engineering staff fully available to the  successful Bidder, on 
a reasonable and best effort basis, in fulfilling the performance of all its obligations 
to OPTCL under the Contract. 

 

For and on behalf of the Manufacturer. 

Signed : …………………. 

Date ……………………. 

Place …………………… 

(Signature) …………………………. 
Printed Name) …………………….. 
 

(This form shall be duly filled-up, signed by the bidder & uploaded as an 
attachment). 

 

Note: Proforma Of Manufacturer‘s Authorization(ANNEXURE – XI ) submitted on 
letter Pad of the Manufacturer shall be acceptable for tender evaluation subject 
to an undertaking by the bidder(s) that they will submit the same in non-
judicial stamp paper of worth Rs.100/- prior to placing of order, in the event of 
award of the contract. 
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ANNEXURE – XII 

Proforma Of Undertaking for Pilling Foundation Works 
 

(To be filled in non-judicial stamp paper of worth Rs.100/-) 
 
 
To:___________________________ 

WE M/S / Shri_____________________________________, an established and reputed 
firm having  registered office at _____________________________, do hereby authorize 
M/s. ___________________________________ to submit a bid, and subsequently 
negotiate and sign the Contract with you against the bidding document 
____________________ for  piling foundation works including the plant and equipment 
or other services provided by us. 

We hereby extend full guarantee and warranty for the above specified work by the 
Bidder against these Bidding Documents, and duly authorize said Bidder to act on 
our behalf in fulfilling these guarantee warranty obligation. We also hereby 
undertake that we and M/s. _________________________________ (Name) to stand by 
for warranty / defects liability. We will make our technical and engineering staff fully 
available to the successful Bidder to assist the Bidder, on a reasonable and best 
effort basis, in the performance of all its obligations to OPTCL under the Contract. 

We hereby submit documents in support of experience, capability and capacity for 
execution of piling works. 

For and on behalf of the firm. 
Signed : …………………. 
Date ……………………. 
Place …………………… 

      Signature of Bidder 

(Signature) …………………………. 

(Printed Name) …………………….. 

(Designation) ……………………… 

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an 

attachment) 
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ANNEXURE – XIII 

 
PROFORMA OF SELF DECLARATION- 
BLACK LISTING/ DEBARRING ACTION 

(To be filled in non-judicial stamp paper of worth Rs.100/- and to be Notarized) 
 

Name of the Bidder: ---------------------------- 
 

e-Tender Notice No: ------------------------------------------- 
 
Sir, 
 
 

1. I/We, the undersigned do hereby declare that, I/We have never failed to perform 

satisfactorily in any work of OPTCL/ Govt. Of Odisha /Central Govt./ in any 

Govt. funded Project during last three financial years (and  the current financial 

year) and / or I/We do not have any litigation with OPTCL and we do not 

stand currently debarred/blacklisted by any of the Electricity Transmission 

Utility / Generation Utility /OPTCL / Govt. Of Odisha/ Central Govt.  of India.  

2. Further, I/We, the undersigned do hereby declare that, I/We have not been 

declared as Insolvent or referred to National Company Law Tribunal (NCLT) 

under the Insolvency and Bankruptcy Code (IBC), 2016. 

3. In the event, any information is found out contrary to the above either during 

the finalisation of the tender   or during the execution of the contract,  My/Our 

bid / contract shall be liable for rejection / cancellation / termination without 

any notice with forfeiture of EMD/CPBG at the sole discretion of OPTCL. 

 
         Yours faithfully, 
 
Place- 
 
Date- 

 
         Signature of the bidder 
 
          With seal 
 
Note: The bidder shall also disclose, if he was debarred/black listed by any 
utility in the past and if the debar/blacklisting order was subsequently 
withdrawn by the utility suo-moto or set aside by any court order. 
 
(This form shall be duly filled-up, signed by the bidder (including each of the Joint 

Venture/Consortium partner) & uploaded as an attachment) 
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ANNEXURE – XIV 

 
TECHNICAL DEVIATION SHEET 

 
Bidder‟s Name & Address 
 
To 
The Sr. General Manager, 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Ref.:  

1. E- NIT No:……………………. 
2. Package/Works Ref. No: ………………….. 

 
Sub: Technical   Deviation Sheet. 
 
Dear Sirs, 
 
The following are the Technical Deviations and exceptions from the specifications 
and documents for the subject package/works. These deviations are exhaustive, 
except for these deviations, the entire package/works shall be performed  as per 
your specifications and documents. 
 

Volume/Clause Ref./Page No. 
As specified in the 

Technical Specification  

Technical  

deviations , if 

any 

  

 

 

  

 
 
Note:  1.  Continuation sheets, of like size and format, may be used as per 
Bidder‟s  

      requirements and annexed to this Schedule. 
2. The deviations, if any, shall be brought out separately for each of the 

equipment/Materials/works. 
3.   Deviations mentioned other than the above shall constitute 
Nil/No deviation. 

 
 
Date:       (Signature) ………………….. 
Place:       (Printed Name) ………………. 
       (Designation) ………………….. 
       (Common Seal) ………………… 
(This form shall be duly filled-up, signed by the bidder & uploaded as an 
attachment) 
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ANNEXURE – XV 

 
COMMERCIAL DEVIATION SHEET 

 
Bidder‟s Name & Address 
 
To 
The Sr. General Manager, 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Ref.:  

1. E- NIT No:……………………. 
2. Package/Works Ref. No: ………………….. 

 
Sub: Commercial   Deviation Sheet. 
 
Dear Sirs, 
 
We hereby undertake to execute the work without any deviation to the Commercial 

terms and conditions of the Package/Works contained in the tender specifications. 

Sl. No. 

Tender Clause 

Reference Page Ref. No. 

Commercial Deviation, if 

any  

   

 

 

 

 

 

 

 

Date:       (Signature of the Bidder)                                               
Place:       ( Printed Name) ………………. 

       (Designation) ………………….. 

       (Common Seal) ………………… 

Note: 1.  Deviations, if any, mentioned elsewhere shall constitute Nil/No 
deviation.  

 

(This form shall be duly filled-up, signed by the bidder & uploaded as an 
attachment as a token of acceptance towards the NIL/NO deviation to the 

Commercial Terms and Conditions) 
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ANNEXURE – XVI  

(Work Completion Format) 
 
PACKAGE/WORKS: ……………………. -  Construction of ……………… ON 
EPC/TURNKEY CONTRACT BASIS”. 
Bidder‘s Name & Address:  
 
To 
The Sr. General Manager, 
Central Procurement Cell, (CPC) 
OPTCL, Bhubaneswar. 
 
Dear Sir, 

We hereby declare that the following work completion schedule shall be 
followed by us in furnishing, erecting and commissioning the Construction of 
………………………………… against Package/Works Ref No:……………………….. and 
e-NIT No. ………………….., in the State of Odisha.  

The period of various activities reckons from ―the date of Letter of Award 
(LOA)‖ to us. However, total duration for completion of work shall be within 
<06(Six)> Months from the date of issue of LOA. 
 

Sl. 
No. 

Stages of Supply & Works Bidder to submit number of 
Days from the date of issue 
of LOA/NOA i.e. ZERO-―0‖ 
date for the key mile stone 
activity to be Completed (in 
Days) 

1 Acknowledgement of LOA/NOA  0-7 

2 Signing of Contract Agreement 0-30 

3 Detailed Technical Survey of works  
and submission of survey report 

30- 45 

4 Finalisation of BOQ after Survey 30-60 

5 Supply of Materials/Equipment at Site 
(To be supplied in a Phased Manner) 

60-120 

6 Civil works of the Package/Works 
(To be executed as per the PERT/BAR Chart) 

60-120 

7 Erection & installation  work of the 
Package/Works 
(To be executed as per the PERT/BAR Chart) 

 60-120 

8 Testing and Pre-Commissioning 120-150 

9 Charging of Substation & Lines 150-165 

10 Handing Over of Substation and Lines 165-180 

 
(Authorised Signatory) 

Note: 1. The works completion schedule shall be revised based on the approval 
of joint survey and consequential issue of revised LOA, which shall be applied 
for price reduction. 

2. OPTCL shall finalize the detailed schedule of works (PERT/BAR Chart) for 
the purpose of monitoring the works within the schedule completion period of 
the key mile stone activities at the singing of the contract agreement.  

(This form shall be duly filled-up, signed by the bidder & uploaded as an 

attachment) 
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ANNEXURE – XVII 

 
LIST OF BANKS FROM WHICH BANK GUARANTEE CAN BE ACCEPTED 

SCHEDULE COMMERCIAL BANKS 

SBI AND ASSOCIATES 
1. State Bank of India 
2. State Bank of Bikaner and Jajpur 
3. State Bank of Hyderabad 
4. State Bank of Indore 
5. State Bank of Mysore 
6. State Bank of Patiala 
7. State Bank of Saurashtra 
8. State Bank of Travancore 

NATIONALISED BANK 
9. Allahabad Bank 
10. Andhra Bank 
11. Bank of India 
12. Bank of Maharasthra 
13. Canara Bank 
14. Central Bank of India 
15. Corporation Bank 
16. Dena Bank 
17. Indian bank 
18. Indian Overseas Bank 
19. Oriental Bank of Commerce 
20. Punjab National Bank 
21. Punjab & Sind Bank 
22. Syndicate Bank 
23. Union Bank of India 
24. United Bank of India 
25. UCO bank 
26. Vijaya Bank 
27. Bank of Baroda 
OTHER BANKS 
28. IDBI BANK 
29. HDFC BANK 
29. AXIS BANK 
30. ICICI BANK 
31. THE FEDERAL BANK 
 
ANY OTHER SCHEDULED COMMERCIAL BANK NOTIFIED BY THE RBI. 
 
Important Note : The claim against the subject bid security shall be lodged 
with their Bhubaneswar Branch. 
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ANNEXURE – XVIII  

AFFIDAVIT OF BIDDER 
 

BEFORE Sri/  ............................................................................ , Notary, At-…………… 

………………………………………………………………………………………………… 

 

Affidavit 

 
 

WHEREAS the Odisha Power Transmission Corporation Ltd., Bhubaneswar(OPTCL) 
has floated its Tender 
No…………………………………………………………………………...inviting bids 

from eligible bidder to execute the work of  ..................................... …………………………. 

 

AND WHEREAS M/s .................... ...............................................................(briefly 
"Bidder") 

has offered its bid on ……………………………………in response to the said Tender 
No…………………………of OPTCL expressing its interest to execute the work as 
specified therein. 

 

AND WHEREAS the said Tender No................. of OPTCL requires the Bidder to 
solemnly affirm the correctness of the document and information furnished in its 
bid, so offered to OPTCL. 

 

NOW THEREFORE, in response to the requirement, the Tender No……………… 
……………………   of OPTCL, and having been duly authorized by the Bidder, I Sri/ 
Mrs. ................................ aged about ............ years, Son/Daughter/Wife of 
Sri/Mrs. ......... ...... ......., at present working as………………………………………. of 
M/s……………………………   (The Bidder) do hereby solemnly affirm and state as 
follows: 

 

1. That I am competent and have been duly authorized by the Bidder 

M/s……………………………….  to swear this affidavit on its behalf. 

2. That the documents and information furnished by the Bidder in its bid offered 

in respect to the said Tender No…………………………..of OPTCL are true and 

correct. 

3. That in the event any document and information as furnished by the Bidder in 

response to the said Tender No of OPTCL is found/ considered by OPTCL at 

any time as to be not correct/ wrong, OPTCL shall be competent and at liberty 

without any show cause to the Bidder to terminate its contract/ agreement 

With the Bidder, if any. 

4. The OPTCL shall also be competent, without any reference to the Bidder, to 

black list the Bidder and debar the Bidder from participating in any other Tender 

of OPTCL pursuant to its consideration/ finding that the Bidder has furnished 

any incorrect/ wrong document and information tendered/made pursuant to 

Tender No ...................................................................  of OPTCL. 
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5. Bid Security Declaration 

I further declare that, we will not modify/withdraw the bid after opening of 

techno-commercial bid (i.e. part-I bid) during its validity period and in such an 

event we agree that OPTCL would be free to debar us from participating in the 

tenders floated by OPTCL for a period of three years . 

6.   That the affirmation made herein above is/are correct and true and nothing 

Stated herein is false. 

 

 

Identified by           

DEPONENT 

ADVOCATE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Annexure-XIX) 

(Reverse Auction Process Compliance Form)             

          

(To be submitted on letter head of the bidding company with sign and stamp and 

along with Technical bid)  

To,  

Sr.GM (CPC), OPTCL  

Bhubaneswar-751010, Odisha  

 

Sub: Agreement to the Process related Terms & Conditions for e-Reverse Auction. 

 

Dear Sir,  

 

This letter is to confirm that: 

• The undersigned is authorized representative of the company.  

• We have studied the Commercial Terms and the Business rules governing the 

Reverse Auction as mentioned in your tender and confirm our agreement to that.  

• We also confirm that we have gone through the auction manual and have 

understood the functionality of the same thoroughly.  
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• We, hereby, confirm that we will honour the Bids placed by us during the 

tendering/ e- Reverse auction process as called as e-RA.  

 

• We also confirm that we will accept our Rank / Position that will be displayed 

when the Bidding Time for the Online Reverse Auction is over.  

 
With regards, 

 

Signature with Designation with  company seal Name & Address 

Person having power of attorney for the subject package. 
 
 
 
 
 
 

Annexure-XX 
 

 
Certificate ( to be furnished in bidder company‘s letter head) 

 
I have read the clause regarding restrictions on procurement from a bidder of a country 

which shares a land border with India and on sub-contracting to contractors from such 

countries; I certify that this bidder is not from such a country or, if from such a 

country, has been registered with the Competent Authority and will not sub-contract 

any work to a contractor from such countries unless such contractor is registered with 

the Competent Authority. I hereby certify that this bidder fulfils all requirements in this 

regard and is eligible to be considered. [Where applicable evidence of valid registration 

by the Competent Authority shall be attached.] 

 

 

Authorized signatory 
                                                                                                                      Company seal 
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***** 


